CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification						DATE:	
-						Februa	ry 2004
APPROPRIATION/BUDGET ACTIVITY				R-1 ITEM NOMEN	CLATURE		
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY	/ BA-5			0604755N SHIP S	ELF DEFENSE (D	ETECT & CONTRO)L)
COST (\$ in Millions)	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	FY 2009
Total PE Cost	60.138	42.237	48.154	12.544	0.000	0.000	0.000
0166/SPS Improvement	4.210	1.875	2.955	1.953	0.000	0.000	0.000
2178/QRCC	51.480	36.162	45.199	10.591	0.000	0.000	0.000
4/Integrated Radar Optical Surveillance (IROS3)* 0.000 4.200 0.000 0.000 0.000							
2649/IRST	4.448	0.000	0.000	0.000	0.000	0.000	0.000

^{*}Project Unit 9394 is an FY04 Congressional Add

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

This program element consolidates currently ongoing and planned programmatic efforts related to Detect & Control aspects of Ship Self Defense (SSD) to facilitate effective planning and management of these efforts and to exploit the synergistic relationship inherent in each. Analysis and demonstration have established that surface SSD based on single-sensor detection point-to-point control architecture performs marginally against current and projected Anti-Ship Cruise Missile (ASCM) threats. The supersonic seaskimming ASCM reduces the effective battle space to the horizon and the available reaction time-line to less than 30 seconds from first opportunity to detect until the ASCM impacts its target ship. Against such a threat, multi-sensor integration is required for effective detection, and parallel processing is essential to reduce reaction time to acceptable levels and to provide vital coordination/integration of hardkill and softkill assets.

R-1 SHOPPING LIST - Item No.

127

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification		DATE:
		February 2004
APPROPRIATION/BUDGET ACTIVITY	R-1 ITEM NOMENCLATURE	Ē
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-5	0604755N SHIP SELF DEFE	ENSE (DETECT & CONTROL)
These SSD projects address and coordinate the detect and control functions necessary to meet the dedicated to systems engineering.	he rigorous SSD requiren	nents within a development structure
DETECTION: Improved coordinated sensor performance to increase the probability of detecting synergism gained from the integration of dissimilar sensor sources. Multi-sensor integration is be Capability (QRCC) (2178), while sensor improvements are addressed through the SPS Improvements improvements to both active and passive detection.	eing addressed through th	ne efforts of Quick Reaction Combat
CONTROL: Multi-sensor integration, parallel processing and the coordination of hardkill/softkill c cornerstones of Ship Self Defense System (SSDS) being developed through QRCC (2178) efforts engineering management of SSD developments, including efforts required to integrate SSDS with having a CDS.	s. In addition, that project	t provides for the central system

R-1 SHOPPING LIST - Item No. 127

Exhibit R-2, RDTEN Budget Item Justification (Exhibit R-2, page 2 of 20)

CLASSIFICATION:

UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification						DATE:	
						Februa	ry 2004
APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEM	ENT NUMBER ANI	D NAME	PROJECT NUMBE	R AND NAME		
RDT&E, N/BA-5	0604755N SHIP S	ELF DEFENSE (DE	TECT & CONTROL)	0166 SPS Improve	ement Program		
COST (\$ in Millions)	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	FY 2009
Project Cost	4.210	1.875	2.955	1.953	0.000	0.000	0.000
RDT&E Articles Qty							

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

This project provides funding for the SPS Improvement Program:

AN/SPQ-9B: This program develops and tests performance and reliability upgrades for search radar equipment to meet the evolving threat. The AN/SPQ-9 radar supports surface engagement capability to effectively detect and track sea-skimming, low radar cross-section, high-speed targets in heavy clutter environments. The radar interfaces with ship combat systems via either the MK-86 GFCS, Ship Self Defense System (SSDS), or Cooperative Engagement Capability (CEC) on CG47, CV/CVN, LHD, LPD 17 and DDG 51 class ships. The AN/SPQ-9B uses a high resolution, track-while-scan, X-Band, pulse Doppler radar to provide real time acquisition and automatic tracking of multiple targets. A lightweight antenna assembly has also been furnished as an engineering change.

Shipboard Protection System: Shipboard Protection System delivers an integrated, shipboard, family of systems designed to detect, classify, and engage asymmetric threats. Capabilities include: Integrated Radar Optical Sighting and Surveillance System (IROS3). IROS3 integrates EO/IR sensors, radar, and stabilized guns into a common tactical scene. Swimmer Detection Sonar (SDS). SDS will be a COTS system to detect, classify and track swimmers, divers and SDVs. Non-lethal weapons: NLW assist in determining intent and in target discrimination.

R-1 SHOPPING LIST - Item No. 127

UNCLASSIFIED

Exhibit R-2, RDTEN Budget Item Justification (Exhibit R-2, page 3 of 20)

CLASSIFICATION:

XHIBIT R-2a, RDT&E Project Justific	eation		DATE:	ıary 2004
PROPRIATION/BUDGET ACTIVITY	PROGRAM ELEMENT NUMBER AND NAME	PROJECT NUMBER AND		au y 2004
T&E, N / BA5	0604755N SHIP SELF DEFENSE (DETECT & CO	NTROL) 0166 SPS Improvement Pro	ogram	
Accomplishments/Planned Program				
	FY 03	FY 04	FY 05	
Accomplishments/Effort/Subtotal Cost	1.426	1.875	0.000	
RDT&E Articles Quantity	1.120	1.070	0.000	
AN/SPQ-9B Integration into AEGIS Baselin .	e 7 Phase 1/MK 160 Gun Computer System.			
	FY 03	FY 04	FY 05	
Accomplishments/Effort/Subtotal Cost	FY 03 2.784	FY 04 0.000	FY 05 0.000	
Accomplishments/Effort/Subtotal Cost RDT&E Articles Quantity AN/SPQ-9B Developmental Testing on Lig		0.000		
RDT&E Articles Quantity AN/SPQ-9B Developmental Testing on Lig	htweight Antenna configuration changes/Operational Tes	t and Evaluation.	0.000 FY 05	
RDT&E Articles Quantity AN/SPQ-9B Developmental Testing on Lig Accomplishments/Effort/Subtotal Cost	2.784 htweight Antenna configuration changes/Operational Tes	0.000 t and Evaluation.	0.000	
RDT&E Articles Quantity AN/SPQ-9B Developmental Testing on Lig	htweight Antenna configuration changes/Operational Tes FY 03 0.000	t and Evaluation.	0.000 FY 05	
AN/SPQ-9B Developmental Testing on Lig Accomplishments/Effort/Subtotal Cost RDT&E Articles Quantity	htweight Antenna configuration changes/Operational Tes FY 03 0.000 gration, test and analysis of t est results	t and Evaluation. FY 04 0.000	0.000 FY 05 2.955	
AN/SPQ-9B Developmental Testing on Lig Accomplishments/Effort/Subtotal Cost RDT&E Articles Quantity	htweight Antenna configuration changes/Operational Tes FY 03 0.000	t and Evaluation.	0.000 FY 05	

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification				DATE:	
					February 2004
APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEMENT NUMBER	AND NAME		PROJECT NUMBER AND NAME	
RDT&E, N / BA-5	0604755N SHIP SELF DEFENSE	(DETECT & CON	TROL)	0166 SPS Improvement Program	
C. PROGRAM CHANGE SUMMARY:					
Funding: Previous President's Budget: President's Budget (PB 05 Controls) Total Adjustments Summary of Adjustments SBIR BSO Adjustment Economic Assumptions Ship ARPDD Ship ARPDD Inflation NWCF Rates Shipboard Protection System Subtotal	FY 2003 3.886 4.210 0.324 -0.103 0.427	FY 2004 1.944 1.875 -0.069 -0.069	FY 2005 0.000 2.955 2.955 -0.002 2.000 -2.000 -0.016 -0.027 3.000 2.955		
Schedule: Not Applicable Technical: Not Applicable					
	P-1 SHOPPING		107		

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification			DATE:
			February 2004
APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEMENT NUMBER AND NAME	PROJECT NUMBER AND N	AME
RDT&E, N / BA5	0604755N SHIP SELF DEFENSE (DETECT & CONTROL)	0166 SPS Improvement Prog	gram

D. OTHER PROGRAM FUNDING SUMMARY:

								То	l otal
Line Item No. & Name	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	FY 2009	Complete	Cost
OPN LINE 511000 (AN/SPQ-9B)	32.049								
OPN LINE 202600 (AN/SPQ-9B)		19.295	3.584	1.737	0.000	14.495	15.204	CONT	. CONT.
OPN LINE 812800 (Physical Security Equipment)	17.574	0.468	18.685	51.939	53.457	70.219	35.781	CONT.	CONT.

E. ACQUISITION STRATEGY:

AN/SPQ-9B Radar is a directed sole source contract to Northrop Grumman Norden Systems for LRIP, and upon successful completion of TECHEVAL/OPEVAL, entering into Full Rate Production. Lockheed Martin will develop AN/SPQ 9B integration into AEGIS Baseline 7 Phase 1/MK 160 Gun Computer System.

F. MAJOR PERFORMERS:

NORTHROP GRUMMAN CORP. NORDEN SYSTEMS MELVILLE, N.Y. 11747 PRIME CONTRACTOR

LOCKHEED MARTIN CORP NE&SS-SURFACE SYSTEMS MOORESTOWN, N.J. SPQ-9B/AEGIS INTEGRATION


CLASSIFICATION:

	ne 1)							DATE:		February 200	n 4	
Exhibit R-3 Cost Analysis (paga APPROPRIATION/BUDGET ACTIV		PROGRAI	M ELEMENT			PROJECT NI	IMBER AND	NAME		Tebruary 200	U 4	
RDT&E, N / BA-5			SHIP SELF DEFE	NSE (DETECT	& CONTROL)	0166 SPS Im						
Cost Categories	Contract Method	Performing Activity &	Total PY s	FY 03	FY 03 Award	FY 04	FY 04 Award	FY 05	FY 05 Award	Cost to	Total	Target Value
	& Type	Location	Cost	Cost	Date	Cost	Date	1 1 00	Date	Complete	Cost	of Contract
Primary Hardware Development		NGNS, Melville NY	40.308						03/04		41.734	
Ancillary Hardware Development	FFP	*ITT/G Van Nuys, CA	7.000								7.000	
Aircraft Integration												
Ship Integration	CPAF	LM, Moorestown, NJ	2.000	2.784	10/02	1.875	10/03				6.659	6.72
Ship Suitability												
Systems Engineering	FF	SAIC						1.477	12/04	CONT	CONT	N/
	WR/WX	NSWC						1.478	10/04	CONT	CONT	N/
Training Development												
Licenses												
Tooling												
•												
•												
GFE	.N/SPS-48 T	Fransmitter.	49.308	4.210		1.875		2.955		CONT	CONT	N
GFE Award Fees Subtotal Product Development	N/SPS-48 1	Fransmitter.	49.308	4.210		1.875		2.955		CONT	CONT	N
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A	N/SPS-48 T	Fransmitter.	49.308	4.210		1.875		2.955		CONT	CONT	N.
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A	N/SPS-48 T	Fransmitter. PHD, NSWC,CA	49.308	4.210		1.875		2.955		CONT	CONT	
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A				4.210		1.875		2.955		CONT		5.98
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A		PHD, NSWC,CA	5.985	4.210		1.875		2.955		CONT	5.985	5.9£ 2.11
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A Development Support Equipment Software Development Training Development	WR	PHD, NSWC,CA Various	5.985 2.112	4.210		1.875		2.955		CONT	5.985 2.112	5.98 2.11 2.11
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A Development Support Equipment Software Development Training Development Integrated Logistics Support	WR WR	PHD, NSWC,CA Various Various	5.985 2.112 2.112	4.210		1.875		2.955		CONT	5.985 2.112 2.112	5.98 2.11 2.11 6.58
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A Development Support Equipment Software Development Training Development Integrated Logistics Support Configuration Management	WR WR PD/WR	PHD, NSWC,CA Various Various Various	5.985 2.112 2.112 6.580	4.210		1.875		2.955		CONT	5.985 2.112 2.112 6.580	5.96 2.11 2.11 6.58
GFE Award Fees Subtotal Product Development Remarks: *Development cost of A Development Support Equipment Software Development Training Development Integrated Logistics Support Configuration Management Technical Data	WR WR PD/WR WR	PHD, NSWC,CA Various Various Various Various Various	5.985 2.112 2.112 6.580 3.170	4.210		1.875		2.955		CONT	5.985 2.112 2.112 6.580	5.98 2.11 2.11 6.58

CLASSIFICATION:

								DATE:				
Exhibit R-3 Cost Analysi										February 200	04	
APPROPRIATION/BUDGET			AM ELEMENT				NUMBER AND					
RDT&E, N / BA			N SHIP SELF DEFE	NSE (DETECT 8		0166 SPS II	mprovement F	Program	- I=1			T
Cost Categories	Contract Method	Performing Activity &	Total PY s	FY 03	FY 03 Award	FY 04	FY 04 Award	FY 05	FY 05 Award	Cost to	Total	Target Value
	& Type	Location	Cost	Cost	Date	Cost	Date	Cost	Date	Complete	Cost	of Contract
DT&E	WR/RC	PHD NSWC, CA	1.665	1	Date	0001	Baile	000.	24.0	Complete	1.665	
DT&E	WR	NRL, Washington DC	1.933								1.933	
DT&E	WR	PT. MAGU, CA	0.300								0.300	
OT&E	WR/RC	PHD NSWC, CA	0.560								0.560	
OT&E	WR	NRL, Washington DC	0.410								0.410	0.410
OT&E	WR	OPTEVFOR, NORFOLI	(0.792								0.792	
OT&E	IPR	NASA, MOFFET FIELD									0.104	
Subtotal T&E		,	5.764)	0.0	00	0.	000	0.000		1
Coat Catagories					1						1	
Cost Categories												
MANAGEMENT												
Miscellaneous	Various	Various	2.559								2.559	
SBIR			0.129	9							0.129	0.12
Subtotal Management			2.688	0.000)	0.0	00	0.	000	0.000	2.688	2.68
Remarks:												
Total Cost			77.719	4.210	D	1.8	75	2.	955	CONT	CONT	
Remarks:												
Nemarks.												

CLASSIFICATION:



CLASSIFICATION:

Exhibit R-4a, Schedule Detail						DATE:				
Exhibit it-4a, ochedale Detail							ebruary 20	0.4		
APPROPRIATION/BUDGET ACTIVITY	PROGRAM E	LEMENT			PROJECT NU	MDED VVID VI	NIE	04		
			NOT (DETECT O	COLITROL						
RDT&BA-5	0604755N SH	IIP SELF DEFE				provement Prog				
Schedule Profile		FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	FY 2009		
Developmental Testing										
Operational Testing		1Q								
Technical Evaluation (TECHEVAL)		. ~								
Operational Evaluation (OPEVAL)		1Q								
Full Rate Production (FRP) Decision			2Q							
Full Rate Production Start			3Q							

R-1 SHOPPING LIST - Item No.

127

CLASSIFICATION:

EXHIBIT R-4, Schedule Pro	ofile										DAT					
PPROPRIATION/BUDGET AC	NTI) /IT)/		IDD	OCDAN E	EMENT 1	IAME AND	NUMBER		PROJECT	NIANAE ANIE	N NILIMBED		ebruary 2	004		
RDT&E, N / BA-5	HIVITY					EFENSE (D	-				_		Protection Syste	am)		
D. (U) Schedule Profile:			1000	547 001 1 011	II OLLI D	LI LIVOL (D	LILOTAGO	NTROL)	0100 01 01	Improveme	it i rogiam	(Onipboard i	Totection Gyste	5111)		
o. (b) concadic i foliic.																
		FY	02			FY	<u> </u>			FY	04			FY	05	
-	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
	100	ZQ				•			nent Pro		JQ	T Q	I Q	20	<u> </u>	1 70
			311	ipboaiu I	l	Tion Sys	I	 	T	grani I			1			1
Development of																
Components																
Development of																
System																
Land Based Testing																
Pier Side Evaluation																
Sea Testing -																
USS Ramage																
USS Ramage																
Deploys																<u> </u>
USS Ramage Data																
Evaluation																<u> </u>
Update Upgrades to													\land			
SPS Baseline													\leftarrow			

CLASSIFICATION:

Exhibit R-4a, Schedule Detail						DATE:		
							Feburary 20	04
APPROPRIATION/BUDGET ACTIVITY	PROGRAM E				PROJECT NU	IMBER AND N	AME	
RDT8BA-5	0604755N SH	IIP SELF DEFE	ENSE (DETECT 8	& CONTROL)	0166 SPS Imp	provement Pro	gram (Shipboard	Protection System)
Schedule Profile		FY 2003	FY 2004	FY 2005	FY 2006			FY 2009
Update Upgrades to SPS Baseline				1Q				
Opuate Opgrades to 31 3 baseline				IQ				
	+							
							<u> </u>	
							 	
							 	
		 			 		 	
			1		<u> </u>	l .	I	

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification						DATE:	
						Februa	r y 2004
APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEME	NT NUMBER AND	NAME	PROJECT NUMBE	R AND NAME		
RDT&E, N / BA-5	0604755N SHIP SE	ELF DEFENSE (DET	ECT & CONTROL)	2178/Quick Reaction	on Combat Capabi	lity	
COST (\$ in Millions)	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	FY 2009
Project Cost	51.480	36.162	45.199	10.591	0.000	0.000	0.000
RDT&E Articles Qty							

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship Cruise Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing stand-alone Anti-Air Warfare (AAW) systems that do not individually provide the complete detection, control, and engagement capabilities needed against low flying, high speed ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-target engagement capability emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single integrated capability under the computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards, Next Generation Computer Resources, computer program reuse and open architecture. SSDS is a physically distributed, open architecture computer network consisting of commercially available or previously developed hardware. It includes a command table that uses components of the Navy's AN/UYQ-70 standard display for human-machine interface, commercially available local area network access units and circuit cards, and commercially available fiberoptic cabling. SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A electronic countermeasures system, Combat Identification, Friend or Foe-Self Defense (CIFF-SD), Rolling Airframe Missile and Phalanx Close-In Weapon System and is installed on LSD41/49 class ships. SSDS MK1 successfully completed Operational Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to to integrate with ACDS and Cooperative Engagement Capability (CEC) on CV(N), LPD-17, LHD and LHA ship classes.

SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 consists of leveraging critical experiments and re-use of technology and software from SSDS MK1. SSDS MK2 is in development and will integrate other ship self defense elements, such as the AN/SPQ-9B radar, and NATO Sea-sparrow missile system with the CEC to improve joint interoperability. SSDS MK2 provides enhanced capabilities for Force Protection against air, and surface threats using both ownship and remote data in support of the AAW Capstone Requirements. SSDS MK2 becomes the integrated, coherent real time Command and Control System for Aircraft Carriers and Amphibious ships. It will increase operational capabilities; improve combat readiness and Battle Group Interoperability; and promote standardization. It will also introduce new shipboard tactical displays and support equipment.

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification		DATE:
		February 2004
APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEMENT NUMBER AND NAME	PROJECT NUMBER AND NAME
RDT&E, N / BA-5	0604755N SHIP SELF DEFENSE (DETECT & CONTROL	2178/Quick Reaction Combat Capability

B. Accomplishments/Planned Program

	FY 03	FY 04	FY 05
Accomplishments/Effort/Subtotal Cost	30.394	22.935	30.039
RDT&E Articles Quantity			

Develop and deliver the computer program products for each of the SSDS MK 2 ship class variants (Mod 1 for Carriers and Mod 2 for LPDs). Conduct reviews of computer program systems engineering products to assess the computer program development and integration progress. Code each new or modified unit as specified in the detailed design, revise and compile the code until it compiles without errors. Conduct a unit test for all new and modified software units, identify and document test cases describing their purpose, the functions being tested, the test environment, and the test results. Evaluate the test results and correct the code and retest, if necessary. Conduct a Formal Qualifications Test (FQT) before delivery to test certification facilities and continue to support testing efforts through computer program corrections and retest.

	FY 03	FY 04	FY 05
Accomplishments/Effort/Subtotal Cost	5.486	2.087	0.000
RDT&E Articles Quantity			

Conduct systems requirements and identify necessary functionality changes to adapt to the LHD class in-service ships.

	FY 03	FY 04	FY 05
Accomplishments/Effort/Subtotal Cost	15.600	11.140	15.160
RDT&E Articles Quantity			

Conduct comprehensive combat system tests on SSDS MK 2 MOD 1 (CVN 76) at Wallops Island, including development tests, data collection, data extraction, data analysis and identifying computer program corrections. Conduct at-sea DT/OT and FOT&E events onboard USS Reagan in FY03, FY04, and FY05. Complete all test preparations and documentation for LPD 17 configuration testing efforts planned in FY05. Conduct land based and at-sea DT events for SSDS MK2 Mod 2 (LPD 17) in FY04 and FY05.

CLASSIFICATION:

					Fe	bruary 2004
RIATION/BUDGET ACTIVITY	PROGRAM	ELEMENT NUMBER	AND NAME		PROJECT NUMBER AND NAME	
, N / BA-5	0604755N S	SHIP SELF DEFENSE	(DETECT & C	ONTROL)	2178/Quick Reaction Combat Capability	
PROGRAM CHANGE SUMMARY:						
Funding:		FY 2003	FY 2004	FY 2005		
Previous President's Budget: (FY 04 Pres 0	Controls)	47.597	36.572	25.633		
Current President's Budget: (FY05 PB Conf	rols)	51.480	36.162	45.199		
Total Adjustments		3.883	-0.410	19.566		
Summary of Adjustments						
BSO Adjustments		0.739				
Program Adjustments		0.132	-0.410	21.376		
Reprogrammings		3.999				
SBIR/STTR Transfer		-0.987				
NWCF Rates				-0.241		
C-3 SIAP		0.000		-1.569		
Subtotal		3.883	-0.410	19.566		
Schedule:						
PB05 FY05/FY06 controls support FOT&E	test events.					
Increases in FY03 commenced LHD ship of	alaaa ayatama angin	ooring and dayalanma	nt			
Decrease in FY04 precluded software cha						
				ease of \$1.6	M in FY05 was to realign the SIAP funding into the 0603	3879N Program
Technical:						

CLASSIFICATION:

PPROPRIATION/BUDG	ET ACTIVITY	PROGRAM EL	EMENT NUM	BER AND NAM	ИΕ	PROJECT NU	MBER AND N	AME		-
DT&E, N /	BA-5	0604755N SH	IP SELF DEFE	NSE (DETEC	T & CONTROL	2178/Quick Re	eaction Comba	t Capability		
D. OTHER PROG	RAM FUNDING SUMMARY:									
Line Item No. & Ship Self Defe		<u>FY 2003</u> 45.338	<u>FY 2004</u> 57.658	FY 2005 42.130	FY 2006 15.617	<u>FY 2007</u> 7.362	FY 2008 8.065	FY 2009 23.743	To <u>Complete</u> 308.840	Total <u>Cost</u> 684.053
SCN CV(N) / 0	CVN 77/70	58.791	50.275	0.000	0.000	0.000	0.000	0.000	0.000	109.066
SCN LPD ship class		20.205	40.410	0.000	0.000	20.205	20.205	20.205	40.410	161.640

E. ACQUISITION STRATEGY:

LSD class procurements and installations are complete. These systems were procured under a Firm Fix Price (FFP) Contract. The FY00 requirements also include CVN 68 and 1 shore based trainer. The first SSDS MK 2 system procurements took place under a Cost Plus Award Fee contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69. Follow-on procurements for additional ships of the CV(N), LPD and LHD classes will be made using FFP contracts with the exception of those ships that would be receiving initial COTS tech Refresh hardware suites; then a CPAF type contract is necessary.

A new development contract is planned in FY 05 to support future SSDS MK 2 modifications.

F. MAJOR PERFORMERS:

CLASSIFICATION:

Exhibit R-3 Cost Analysis (p								DATE:				
										February 20	004	
APPROPRIATION/BUDGET AC	TIVITY	PROGRAM ELEMI					UMBER AND I					
RDT&E, N / BA-5	10	0604755N SHIP S		E (DETECT &		2178/Quick F	Reaction Comb	t Capability				1
Cost Categories	Contract Method	Performing Activity &	Total PY s	FY 03	FY 03 Award	FY 04	FY 04 Award	FY 05	Award	Cost to	Total	Target Value
	& Type	Location	Cost	Cost	Date	Cost	Date	Cost	Date	Complete	Cost	of Contract
Systems Engineering	WR	NAVSEA/DD-Dahlgren, VA	19.983	2.785	10/02	4.210	10/03	2.224	10/04	0.500	29.702	N/A
Systems Engineering	SS/FP	JHU/APL-Laurel, MD	30.045	2.500	11/02	1.280	11/03	2.779	11/04	0.500	37.104	N/A
Systems Engineering	WR	NAVSEA/PHD-Pt Hueneme,CA	9.273	4.760	10/02	1.657	10/03	0.300	10/04	0.000	15.990	N/A
Systems Engineering	WR	NAVSEA/Dam Neck-Dam Neck,	1.940	1.840	10/02	1.225	10/03	0.954	10/04	0.000	5.959	N/A
Systems Engineering	SS/CPAF	RSC(5108)-San Diego, CA	72.788	20.531	10/02	0.000	10/03	0.000	N/A	0.000	93.319	189.400
Systems Engineering	SS/CPAF	RSC(5466)- San Diego, CA	20.353	0.000	N/A	0.000	N/A	0.000	N/A	0.000	20.353	20.353
Systems Engineering	SS/CPFF	RSC(5104)-San Diego, CA	0.800	6.416	10/02	17.511	10/03	23.732	10/04	5.874	54.333	85.000
Systems Engineering	SS/CPAF	RSC (TBD Note (1))-San Diego, (0.000	0.000	N/A	0.000	N/A	0.000	10/04	0.000	0.000	TBD
Award Fees	SS/CPAF	RSC (TBD Note (1))-San Diego, (0.000	0.000	N/A	0.000	N/A	0.000	10/04	0.000	0.000	TBD
Award Fees	SS/CPAF	RSC(5108)-San Diego, CA	7.525	1.886	10/02	0.000	N/A	0.000	N/A	0.000	9.411	12.704
Award Fees	SS/CPAF	RSC(5466)- San Diego, CA	2.163	0.000	N/A	0.000	N/A	0.000	N/A	0.000	2.163	2.163
Risk Reduction / EMD	Various	Various	76.366	0.000	N/A	0.000	N/A	0.000	N/A	0.000	76.366	76.366
Misc.	Various	Various	0.175	0.144	N/A	0.225	N/A	0.225	N/A	0.000	0.769	N/A
Subtotal Product Development			241.411	40.862		26.108		30.214		6.874	345.469	N/A
Remarks: Note (1) New contract to perform	m future MK 2											
OA PIVA		,	,	1				ı	l N/A	0.450	0.440	
QA/RMA	WR	NWAS Corona	embat Systen	0.000	M Phase I deve	elopment, integ	ration, and tes	0.310	N/A	0.150	9.410	
QA/RMA		,	,	1				ı	N/A	0.150	9.410	
QA/RMA Subtotal Support		,	8.640	0.000	N/A	0.310	N/A	0.310				
QA/RMA Subtotal Support		,	,	1				ı	N/A	0.150	9.410	


CLASSIFICATION:

								DATE:				
Exhibit R-3 Cost Analysis (pag	ge 2)									February 20	004	
APPROPRIATION/BUDGET ACTIV	ITY	PROGRAM ELEM	ENT			PROJECT N	UMBER AND N	NAME				
RDT&E, N / BA-5		0604755N SHIP SELF DEFENSE (DETECT & CONTROL)				2178/Quick Reaction Combat Capability						
Cost Categories		Performing	Total		FY 03		FY 04		FY 05			
	Method	Activity &	PY s	FY 03	Award	FY 04	Award	FY 05	Award	Cost to	Total	Target Value
	& Type	Location	Cost	Cost	Date	Cost	Date	Cost	Date	Complete	Cost	of Contract
Developmental Test & Evaluation	WR	NAVSEA/PHD-Pt Hueneme,CA	23.993	4.912	10/02	4.833	10/03	5.000	10/04	2.000	40.738	N/A
Developmental Test & Evaluation	WR	NAVSEA/DD,Dahlgren, VA	1.105	0.000	10/02	0.340	10/03	0.500	10/04	0.500	2.445	N/A
Developmental Test & Evaluation	WR	NAVSEA DD, Wallops Island	14.836	3.092	10/02	2.260	10/03	5.115	10/04	0.500	25.803	N/A
Developmental Test & Evaluation	SS/FP	JHU/APL- Laurel, MD	3.410	0.973	N/A	0.900	N/A	2.135	N/A	0.492	7.910	N/A
Developmental Test & Evaluation	WR	NAVSEA/CORONA, Corona CA	0.998	0.000	10/02	0.000	10/03	0.000	10/04	0.000	0.998	N/A
Developmental Test & Evaluation	WR	OPTEVFOR	0.863	0.185	10/02	0.265	10/03	0.300	10/04	0.075	1.688	N/A
Misc.	Various	Various	3.314	0.610	N/A	0.385	N/A	0.825	N/A	0.000	5.134	N/A
Subtotal T&E			48.519	9.772		8.983		13.875		3.567	84.716	N/A
Program Management Support			7.661	0.846	N/A	0.761	N/A	0.800	N/A	0.000	10.068	N/A
											0.000	N/A
Subtotal Management			7.661	0.846		0.761		0.800		0.000	10.068	N/A
Remarks:												
Total Cost			306.231	51.480	N/A	36.162	N/A	45.199	N/A	10.591	449.663	N/A
Remarks:												

CLASSIFICATION:

Exhibit R-4a, Schedule Detail						DATE:	ebruary 20	∩ 4
APPROPRIATION/BUDGET ACTIVITY	PROGRAM E	LEMENT		PROJECT NU	UMBER AND NAME			
RDT&E, N BA-5			NSE (DETECT		78/Quick Reaction Combat Capability			
Schedule Profile		FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	FY 2009
SSDS MK 2 MOD 0 (CVN 68)								
CSIT TESTING								
DEVELOPMENTAL TESTING AT WALLOPS		1Q						
TEST READINESS REVIEW (TRR)								
CSSQT								
ONBOARD TEST EVENTS		1Q						
SSDS MK 2 MOD 1 (CV/CVNs)								
SYSTEM DEVELOPMENT								
INTEGRATION TESTING		1Q						
FORMAL QUALIFICATION TEST (FQT)		1Q-2Q						
INTEGRATION/DEVELOPMENTAL TESTS / Phase I		2Q-4Q	1Q-2Q					
TEST READINESS REVIEW (TRR)		3Q	2Q/3Q					
CSIT TESTING		3Q-4Q	1Q-3Q					
ONBOARD TEST EVENTS / Phase II			2Q-4Q	1Q				
CSSQT			4Q	1Q				
SDS MK 2 MOD 2 (LPDs)								
SYSTEM DEVELOPMENT		1Q-3Q						
INTEGRATION TESTING		3Q-4Q	1Q-2Q					
FORMAL QUALIFICATION TEST (FQT)			2Q-3Q					
LPD-17 (SCN) DIT		1Q						
INTEGRATION/DEVELOPMENTAL TESTS / Phase I		2Q-4Q	1Q-2Q					
TEST READINESS REVIEW (TRR)			1Q	2Q				
CSIT TESTING (3Q-4Q	1Q				
ONBOARD TEST EVENTS / Phase II			2Q	1Q-3Q				
CSSQT				3Q				
SDS MK 2 MOD 3A (LHDs) LHD 8 - Lead Ship (SCN)	+							
SYS ENGINEERING/SYSTEM DEVELOPMENT		1Q-4Q	1Q-3Q	1Q-4Q	1Q-4Q			
INTEGRATION TESTING			3Q-4Q	2Q-4Q	1Q	1Q-4Q		
FORMAL QUALIFICATION TEST (FQT)		1		2Q-3Q		1Q-2Q		
INTEGRATION/DEVELOPMENTAL TESTS / Phase I				1Q-4Q		3Q-4Q	1Q-4Q	
TEST READINESS REVIEW (TRR)				2Q		3Q		
CSIT TESTING				3Q-4Q	1Q-3Q	3Q-4Q	1Q-4Q	
ONBOARD TEST EVENTS /Phase II (LHD 8 Unique)					1Q-4Q		1Q-4Q	
CSSQT LHD 8				1				

CLASSIFICATION:



^{*} Efforts described with dotted lines in FY 06 support the SCN LHD-8 schedule

R-1 SHOPPING LIST - Item No. 127

Exhibit R-4a, Schedule Detail (Exhibit R4a, page 20 of 20)