

Joint Publication Revision Status Tracker

Today's Date 2-Jun-10

Aver Pub Age 3.2

- On original program directive or 1 extension
- On 2d or 3rd extension
- On > 3 extensions or no extension
- DENOTES CLASS

PD 15-Aug-01
 FD Due 29-Jan-02
 FC Due 15-Dec-02
 Appvl 16-May-03

- DENOTES PUBS IN INITIATION, MAINTENANCE, DEVELOPMENT AND APPROVAL
- DENOTES PUBS TO BE CONSOLIDATED OR CANCELED
- DENOTES REQUIREMENT FOR POC

| STATUS | PUB NUMBER | SHORT TITLE | PUB DATES | CURRENT PHASE | Program Directive Date | FD Written | | LA Adj. FD Matrix | | JSDS Adj. FC Matrix | | Signature Draft Date | REMARKS/ISSUES | Pub Timeline Tracker Months | JSDS | LA | JEDD AO |
|--------|---------------|--|------------------------------|---------------|------------------------|------------|----------|-------------------|------|---------------------|------|----------------------|--|-----------------------------|-----------------------------|----------|-----------------|
| | | | | | | Actual | Date | Complete | Date | Complete | Date | | | | | | |
| | CJCSI 5120.02 | JDDS | 4-Dec-09 | | | | | | | | | | | | J7 | J7 | Mr. Branz |
| | JP 1 | CH1 to Joint Doctrine of US Armed Forces | 14-May-07 | PD | | | | | | | | | Chg 1 signed 20 Mar. JFCOM prepping Asmt. RFF sent out. RFF Comments due 9 Jul 09. FAR due to J7 on 24 Sep 09.FCPD Comments due 9 Apr 10. Comments being adjudicated,due 14 May. | | J7 | J7 | LtCol Cavanaugh |
| ● | JP 1-0 | PERSONNEL SUPPORT FOR JOINT OPERATIONS | 16-Oct-06 | RFD | 30-Nov-09 | 10-Apr-10 | 5-May-10 | | | 11-Jan-10 | | 11-Jul-10 | J-7 FAR response due 18 May. LA concurs without comment. PD signed by DJ-7 on 30 Nov 09. RFD sent to SAIC 11 May. Due back 11 June. | | J1, George Conn | J1 | LTC Lamar |
| | JP 1-02 | DOD DICTIONARY | | | | | | | | | | | Latest amendment - 19 Aug 09. Non-sourced OSD input received 18 May 09. Updated JP 1-02 (19 Aug 09) has been posted to JDEIS as .pdf file. HTML version is still in development. New JP 1-02 includes updated "cyberspace operations" definition. 899 terms for deletion have had Planner chops revalidated. DISA now concurs with deletions. Will route for DJS signature (13 Dec 09). DJS approved deletions (Mar 10). | | J7 | J7 | CDR Brosnan |
| ● | JP 1-04 | LEGAL SUPPORT TO MILITARY OPERATIONS | 1-Mar-07 | Change | N/A | 17-May-10 | | N/A | | 30-Sep-10 | | 15-Dec-10 | Formal Assement complete 16 Dec 09. Change in lieu of full revision. Change is due from JFCOM by 17 May 10. Change package received and formatted for staffing. | | LC | JFCOM | LTC Lamar |
| | JP 1-05 | RELIGIOUS MINISTRY | 13-Nov-09 | MAINTENANCE | | | | | | | | | | | RA Matt Woodberry | OCJCS/RA | LTC Lamar |
| | JP 1-06 | FINANCIAL MANAGEMENT | 4-Mar-08 | MAINTENANCE | | | | | | | | | | | J8 | JFCOM | LTC Lamar |
| — | JP 2-0 | INTELLIGENCE | 22-Jun-07 | FAR | | | | | | | | | RFF Comments due 12 Apr. JFCOM completing the formal assessment. | | J2 | J2 | CDR Brosnan |
| ● | JP 2-01 | INTEL SUPPORT TO MILITARY OPS | 7-Oct-04 | RFC | 17-Jun-09 | Sep-09 | | May-10 | | Mar-10 | | Sep-10 | Formal Assessment Complete, approval letter signed 3 Jan 08. J-2 requested, and J-7 approved, one year extension. New PD start date Apr 09 (6 Mar 08). FA approved 14 Nov 08. PD signed 17 June 09. RFD JWG held 4-5 May 10. RFD Matrix sent to SAIC 7 May. RFC due from SAIC 7 June. | | J2, Dave Singley | J2 | CDR Brosnan |
| ● | JP 2-01.2 | COUNTER-INTELLIGENCE | 13-Jun-06 | RFD | 9-Oct-09 | Jan-10 | | | | Aug-10 | | | CLASSIFIED PUBLICATION FAR approval delayed due to LA contractor issues in Oct. FAR approval sent 18 Nov 08. PD signed by DJ-7 on 9 Oct 09. RFD comments due 10 Jun 10. | | J2, Oliver Carroll 571-0481 | J2 | CDR Brosnan |
| | JP 2-01.3 | INTEL PREP OF THE BATTLESPACE | 16-Jun-09 | MAINTENANCE | | | | | | | | | | | J2, Ray Copeland 692-2048 | J2 | CDR Brosnan |
| | JP 2-03 | GEOSPATIAL INFORMATION AND SERVICES | 22-Mar-07 | RFD | 9-Apr-10 | Aug-10 | | | | Jul-11 | | Oct-11 | RFF comments due 9 Jun 09. FAR received 18 Aug 09, Response due 18 Sep 09. Approval memo provided 23 Sep 09. PC PD staffing completed 2 Dec 09. FC PD due from JFCOM 7 Jan 10. FCPD comments due 15 Feb 10. JSDS review complete, ready for routing for DJ-7 signature. 01 Apr. PD signed 9 Apr 10. FFD due Aug 10. | | J2 | JFCOM | CDR Brosnan |
| ● | JP 3-0 | OPERATIONS | 17-Sep-06 Chg 2 22 Mar 10 | FD | 17-Jun-09 | Nov-09 | 9-Dec-09 | Mar-10 | | Nov-10 | | | JP 3-0 RFD out for PC staffing. JP 3-0 JWG held 16-18 Mar 10. Chg 2 was signed 22 Mar 10. RFC Word files sent to SAIC 20May10. | | J3 | JFCOM | LtCol Cavanaugh |
| | JP 3-01 | COUNTER AIR AND MISSILE | 5-Feb-07 | PD | | | | | | | | | PC PD comments recieved 7 Dec 09. FC PD due from JFCOM 11 Jan. FC PD JWG held 22 Apr 10. LA question JSAP complete with JFCOM favored as LA. J8 nonconcurring with FC PD. | | J3, CDR Chris Alexander | JFCOM | CDR Brosnan |

Joint Publication Revision Status Tracker

| STATUS | PUB NUMBER | SHORT TITLE | PUB DATES | CURRENT PHASE | Program Directive Date | FD Written Actual | Date | LA Adj. FD Matrix Complete Actual | Date | JSDS Adj. FC Matrix Complete Actual | Date | Signature Draft Date | REMARKS/ISSUES | Pub Timeline Tracker Months | JSDS | LA | JEDD AO |
|--------|------------|--|-----------|---------------|------------------------|-------------------|-----------|-----------------------------------|-----------|-------------------------------------|------|----------------------|--|-----------------------------|-------------------------------------|-------------------------|-------------|
| | JP 3-02 | AMPHIBIOUS OPS | 10-Aug-09 | MAINTENANCE | | | | | | | | | | | J7 | USN | CDR Brosnan |
| | JP 3-02.1 | AMPHIBIOUS EMBARKATION AND DEBARKATION | NEW PUB | FD | 4-Feb-09 | Jul-09 | 17-Jul-09 | Oct-09 | | Jul-10 | | Oct-10 | PD signed 4 Feb 09. RFD JWG completed for 1-2 Dec 09. JWG CRM at SAIC since 2 Dec 09. RFD ready for staffing. RFC comments due 14 Jun 10. | 2 | | USMC, John Campbell | CDR Brosnan |
| | JP 3-03 | INTERDICTION | 3-May-07 | FAR | | | | | | | | | FAR is with the J-3, awaiting review from the JSDS. FA response is overdue, branch chief will engage. Change package due from LA 15 Sep 10. | | J3 | USAF | CDR Brosnan |
| | JP 3-04 | SHIPBOARD HELO OPS | 30-Sep-08 | MAINTENANCE | | | | | | | | | JP 3-04 signed by DJS 30 Sep 08. Still needs a Summary of Changes page. | | J3 | USN | CDR Brosnan |
| | JP 3-05 | SPECIAL OPS | 17-Dec-03 | RFD | 2-Mar-10 | 15-Jun-10 | | 10-Sep-10 | | 30-Nov-10 | | 31-Jan-11 | PD as approved. RFD expected in June. Fast track. | | J3 | SOCOM | Mr. Sartino |
| | JP 3-05.1 | JTTP FOR JSOTF | 26-Apr-07 | PD | | | | | | | | | Far approved, PCPD due Sep 10. | | J3 | SOCOM | CDR Brosnan |
| | JP 3-06 | URBAN OPS | 8-Nov-09 | MAINTENANCE | | | | | | | | | DJS signed 8 Nov 09. | | J8, Lowell Grubbs | JFCOM | Mr. Sartino |
| | JP 3-07 | STABILITY OPS | New Pub | FD | 19-Jun-09 | 19-Nov-09 | 16-Nov-09 | 19-Apr-09 | 17-Mar-10 | 19-Sep-10 | | 19-Dec-10 | JWG was held 10-11 Mar 10. FC Draft out for coord - Comments due 13 Jul 10. | | J5, LTC Christine Gibney | JFCOM | Mr. Sartino |
| | JP 3-07.2 | ANTITERRORISM | 14-Apr-06 | RFD | 1-Apr-09 | 10-Sep-09 | 10-Oct-09 | 10-Feb-09 | 25-Feb-10 | 10-Jul-10 | | 22-Oct-10 | JWG was held 24-25 Feb 10. RFC out for coord. Comments due 14 Jun 10. | | J3 | J3 | Mr. Sartino |
| | JP 3-07.3 | PEACE OPS | 17-Oct-07 | MAINTENANCE | | | | | | | | | | | J5 | USA | Mr. Sartino |
| | JP 3-07.4 | COUNTERDRUG | 13-Jun-07 | RFF | | | | | | | | | RFF received from JFCOM on 13 Nov 09. RFF Comments Due 22 Feb 10. Task the FA to the J-34 EA, he will send to appropriate individual. | | J3/J-34 CDR Moses EA | USCG | CDR Brosnan |
| | JP 3-08 | INTERAGENCY | 17-Mar-06 | RFD | 19-Dec-08 | 10-Jul-09 | 23-Jul-09 | | | 10-May-10 | | 25-Jul-10 | RFF sent out 15 Feb, comments due 15 May 08. FA approved 12 Aug; PD due 16 Dec 08; working to ID J-5 JSDS. Draft PD out for coord 20 Aug with 22 Sep 08 suspense. FC PD JSAP out on 22 Oct 08; S: 24 Nov 08, A/o 2 Dec. FC PD adjudication underway. PD signed 19 Dec 08; RFD due to J-7 on 10 Jul 09. J-5/OSD/STATE tentatively scheduled a 1-day meeting with I/ANGOs on 22 May at the Institute of Peace. JFCOM submitted RFD on 23 Jul; a/o 27 Jul 09 J-5 JSDS is scanning before passing it to SAIC edit. RFD JSAP suspense is 29 Oct 09; JSDS will have till 30 Nov to work IA input before passing to LA. OSD and J5 hosted non-DoD "working group" meeting on 1 Oct 09 at the USIP went well. JEDD AO will consolidate RFD input from SIPRNET and send to JFCOM LA on NIPR NLT 4 Nov 09. OSD continues to work with IA on their input, which is due at the end of Nov 09. A/o 28 Dec, JFCOM is adjudicating the comments and the RFD JWG is scheduled for 20-21 Jan 10. Jerry Lynes directed a JSAP to solicit JDDC position on OSD proposal to restructure the pub; suspense is 7 Jan 10. As of 1 Feb 10, JFCOM LA is incorporating changes from the RFD JWG into a RFC draft. RFC due 30 Apr 10. | | J5 | JFCOM | Mr. Branz |
| | JP 3-09 | JOINT FIRE SUPPORT | 13-Nov-06 | Change | | | | | | | | | due from JFCOM 8 Sep 09. CHG pkg received on 8 Sep. Change 1 FC coord complete 24 Nov 09. JWG 23 Feb 2010. Editors building sig draft. 01 Apr. Summary of Changes provided 28 Apr. Change 1 being routed for DJS approval. | | J7 | JFCOM | CDR Brosnan |
| | JP 3-09.1 | LASER DESIGNATION | 28-May-99 | CANX | | | | | | | | | JDPC Nov 2008 voted to terminate JP 3-09.1. Will be removed from JDEIS after JP 3-09 revision. | 0 | | | CDR Brosnan |
| | JP 3-09.3 | CAS | 8-Jul-09 | MAINTENANCE | | | | | | | | 30-Jun-09 | | 14 | J3, LtCol Stuart Lankford, 693-4717 | USMC, LtCol David Stohs | CDR Brosnan |
| | JP 3-10 | JOINT SECURITY OPERATIONS IN THEATER | 3-Feb-10 | MAINTENANCE | | | | | | | | | | | J3 | USA, Gary Bounds | CDR Brosnan |
| | JP 3-11 | OPERATIONS IN CBRN ENVIRONMENTS | 22-Aug-08 | MAINTENANCE | | | | | | | | | | | J8 | USA | CDR Brosnan |

Signed 22 Aug 08

Joint Publication Revision Status Tracker

| STATUS | PUB NUMBER | SHORT TITLE | PUB DATES | CURRENT PHASE | Program | FD Written | | LA Adj. FD Matrix | | JSDS Adj. FC Matrix | | Signature | REMARKS/ISSUES | Pub Timeline | JSDS | LA | JEDD AO |
|--------|---------------------------|--------------------------|-----------|-----------------|-----------|------------|----------|-------------------|-----------|---------------------|----------|-----------|---|-----------------------------|-----------------------------------|-----------------------------------|-------------|
| | | | | | Directive | Actual | Date | Complete | Actual | Complete | Actual | | | | | | |
| ● | JP 3-13 | IO | 13-Feb-06 | RFD | 2-Mar-09 | 2-Aug-09 | | | | | Feb-10 | 2-Mar-09 | Aug-10 | 1 | J3, Mr. Marcum Thompson, 571-1993 | J3, Mr. Marcum Thompson, 571-1993 | CDR Brosnan |
| ● | JP 3-13.1 | ELECTRONIC WARFARE | 25-Jan-07 | RFD | | | | | | | | | FAR recommended changing the LA to STRATCOM. JFCOM will act as the LA. NAVWAR material will be incorporated into RFD. PC PD completed 1 Dec 09. FC PD comments due 11 Feb 10. JSDS review complete. PD ready for DJ-7 signature 01 Apr 10. PD approved. RFD due to J7 Aug 10. | J3 CDR Stu Baker | JFCOM | CDR Brosnan | |
| | JP 3-13.2 (3-53) | PSYOPS | 7-Jan-10 | MAINTENANCE | | | | | | | | | | J3, Rick WyattJ-39 | SOCOM | CDR Brosnan | |
| ● | JP 3-13.3 | OPSEC | 29-Jun-06 | RFD | 16-Jun-09 | 16-Nov-09 | | | | May-10 | | Nov-10 | requesting help from JFCOM to write RFD. Expect formal extension request from J-39. RFD sent to SAIC Apr 10. RFD staffing will occur in late May 10. Missing several of the chapters in the RFD. Contacted PRA to wants to make entire publication classified. LA rewriting pub with as unclassified with a classified annex 01 Apr. Rewritten pub received from LA in Apr 10. RFD development underway. Will staff RFD in late May 10. | J3, CDR MacNichol J-39 | J3 | CDR Brosnan | |
| ● | JP 3-13.4 | DECEPTION | 13-Jul-06 | RFD | 24-Jul-09 | 24-Nov-09 | | | | Jul-10 | | Dec-10 | | J3, Lt Col Pete Giotta J-39 | J3 | CDR Brosnan | |
| | JP 3-14 | SPACE OPS | 6-Jan-09 | MAINTENANCE | | | | | | | | | DJS signed pub on 6 Jan 09. | J3 | STRATCOM | Mr. Sartino | |
| | JP 3-15 | MINE WARFARE | 26-Apr-07 | FAR | | | | | | | | | RFF comments due 15 Oct 09. Change package due Mar 11. | J4 | USA | Mr. Sartino | |
| ● | JP 3-15.1 | C-IED | NewPub | FD | 29-Mar-10 | Aug-10 | Apr-10 | | | May-11 | | Aug-11 | PD signed 29 Mar 10. RFD received from LA 27 Apr 10. FD delivered from SAIC 19 May 10. LA/JSDS reviewing (20 May). First draft out for coord with responses due 29 Jul 10. | J3 | JFCOM | CDR Brosnan | |
| | JP 3-16 | MULTINATIONAL | 7-Mar-07 | PD | | | | | | | | | FAR due late Nov 09. FAR approval memo sent to JFCOM and LA 14 Jan. As of 1 Feb 10, J-3 JSDS/LA has been briefed on the process and is working on the PC PD. PC PD comments due 22 Mar 10. FCPD comments due 30 Jun 10. | J5 | J5 | Mr. Branz | |
| | JP 3-17 | AIR MOBILITY | 5-Oct-09 | MAINTENANCE | | | | | | | | | | J3 | TRANSCOM | Mr. Sartino | |
| | JP 3-18 | FORCIBLE ENTRY | 16-Jun-08 | MAINTENANCE | | | | | | | | | | J7 | USA | Mr. Sartino | |
| ● | JP 3-22 (formerly 3-07.1) | FOREIGN INTERNAL DEFENSE | 30-Apr-04 | Signature Draft | 1-Aug-08 | 18-Jan-09 | 6-Jan-09 | 8-Jun-09 | 29-Oct-10 | 15-Nov-09 | 9 Nov 09 | 19-Jan-10 | RFC JWG completed 27 Oct 09. Matrix sent to SAIC 9 Nov 09. Requested a LC review of additional text being added while signature draft is in development. Signature development was placed on hold while working higher priority pubs. Reveiw draft recieved and fwded to JSDS 13 Jan 10. Signature draft received 18 Mar 09, but SOCOM request for additional text following the removal of term "internal threat." J-5 sent JSAP to coord on term and refresh signatures, response back on 22 Apr. Navy submitted and EUCCOM major comments with proposed text. JSDS trying to resolve issue with EUCCOM and Navy 26 May 10. | J5, LTC Christine Gibney | SOCOM | Mr. Sartino | |
| | JP 3-24 | COIN | 2-Oct-09 | MAINTENANCE | | | | | | | | | | J5, CDR Nassau | USA CAC, CADD MAJ Klug | Mr. Sartino | |
| | JP 3-26 | CT | 13-Nov-09 | MAINTENANCE | | | | | | | | | | J5 | SOCOM | Mr. Sartino | |
| | JP 3-27 | HOMELAND DEFENSE | 12-Jul-07 | MAINTENANCE | | | | | | | | | | J3 | NORTHCOM | Mr. Branz | |
| | JP 3-28 | CIVIL SUPPORT | 14-Sep-07 | MAINTENANCE | | | | | | | | | | J3 | NORTHCOM | Mr. Branz | |

Joint Publication Revision Status Tracker

| STATUS | PUB NUMBER | SHORT TITLE | PUB DATES | CURRENT PHASE | Program Directive Date | FD Written Actual | Date | LA Adj. FD Matrix Complete Actual | Date | JSDS Adj. FC Matrix Complete Actual | Date | Signature Draft Date | REMARKS/ISSUES | Pub Timeline Tracker Months | JSDS | LA | JEDD AO |
|--------|---------------------------|---------------------------------|---------------------------------|-----------------|------------------------|-------------------|-----------|-----------------------------------|-----------|-------------------------------------|-----------|----------------------|--|-----------------------------|------------------------------|---------------------------------------|-------------|
| | JP 3-29 (formerly 3-07.6) | FOREIGN HUMANITARIAN ASSISTANCE | 17-Mar-09 | MAINTENANCE | | | | | | | | | | | J4 | USA | Mr. Sartino |
| | JP 3-30 | C2 FOR JOINT AIR | 12-Jan-10 | MAINTENANCE | | | | | | | | | | | J3 | USAF | CDR Brosnan |
| ● | JP 3-31 | C2 FOR JOINT LAND | 23-Mar-04 | Signature Draft | 25-Jun-08 | 6-Jan-09 | 22-Jan-09 | 2-Jun-09 | 10-Jul-09 | 4-Nov-09 | 27-Jan-10 | 5-Jan-10 | JWG held for 26-27 Jan 10. Review draft received 16 Mar 10. Summary of Changes and Exc summary in development. Signature draft in route for DJS approval, out of J-3 and in SJS coord (26 May). | | J3/JODEUR MAJ Patrick O'Neal | USA, Gary Bounds TRA:USMC | Mr. Sartino |
| | JP 3-32 | C2 FOR JOINT MARITIME Change 1 | 8 Aug 2006 change 1 29 May 2008 | PD | | | | | | | | | FA report approved 15 Dec 08. FAR approval sent to JFCOM 15 Jan 09. PD was due Oct 09 but USN did not provide. In discussions now with USN (13 Nov 09). PC PD received from LA in Apr 10. Will begin FC PD staffing late May 10. | | J3 | USN PRA:USMC | CDR Brosnan |
| | JP 3-33 | JTF HEADQUARTERS | 16-Feb-07 | FCPD | | | | | | | | | FAR received 17 Sep 09. PC PD comments due 28 Jan 10. FC PD Comments Due 29 Apr 10 | | J7 | JFCOM | LTC Lamar |
| ● | JP 3-34 | ENGINEERING OPERATIONS | 12-Feb-07 | Change | | | | | | | | | FAR received 1 Sep 09, response due 1 Oct FAR recommended a change in-lieu of a revision. FAR also established timelines for the change, which are not currently in 5120. LA disagrees with the proposed timelines. FAR approved, change package due to J7 end of Mar 10. Change package now due 1 Jun 10. | | J4 | USA PRA:TRADOC | Mr. Branz |
| | JP 3-35 | DEPLOYMENT AND REDEPLOYMENT | 7-May-07 | FAR | | | | | | | | | RFF sent out with a 8 Jan 10 suspense date. JS comments sent to JFCOM 13 Jan. FA sent to the JSDS for review, response due 6 Apr. PCPD comments due 28 Jun 10. | | J4 | JFCOM | Mr. Branz |
| | JP 3-40 | WMD | 11-Jun-09 | MAINTENANCE | | | | | | | | | DJS signed pub 11 Jun 09. | | J5 | STRATCOM | Mr. Branz |
| ● | JP 3-41 | CBRNE CM | 2-Oct-06 | RFD | 4-Nov-09 | 8-Apr-10 | | | | 10-Feb-11 | | 29-Apr-11 | FAR approved 2 Apr 09; PCPD JWG occurred 25 Jun 09. FC PD coord comments due 11 Aug 09. As of 2 Sep, J5/CWMD div chief is adjudicating critical comments with other planners; likely will need to redo FC PD coord when new language is agreed. A/o 16 Sep, LA is preparing a second FC draft for coord prior to a JSDS-chaired planner-level JWG on 29 Oct 09. 2FC PD coord completed 5 Oct 09; standing by for JWG at DTRA w/ITC participation anticipated from EUCOM and PACOM. The second FC PD JWG was held on 29 Oct 09; issues were resolved and the PD was approved on 4 Nov 09. A/o 28 Dec 09, LA has scheduled a writing team meeting at SAIC on 22 Jan 10. A/o 1 Feb 10, writing team met and work on RFD continues. RFD due to J-7 8 Apr; delayed, JSDS and LA are discussing issues with the RFD. | | J5 | NORTHCOM | Mr. Branz |
| ● | JP 3-50 | JOINT PERSONNEL RECOVERY | 5-Jan-07 | RFD | 10-Dec-09 | 15-Jun-10 | | 1-Nov-10 | | 1-Apr-11 | | 1-Jun-11 | PD approved 10 Dec 09. RFD due 15 Jun 10. | | J3 | JFCOM PRA:JPRA | Mr. Sartino |
| | JP 3-52 | AIRSPACE CONTROL | 20-May-10 | Signature Draft | 6-Aug-08 | 7-Jan-09 | | | | | | | Approved 20 May 10 by DJS. Awaiting posting. | | J3 | USAF | Mr. Sartino |
| ● | JP 3-57 | CIVIL-MILITARY | 8-Jul-08 | MAINTENANCE | | | | | | | | | Signed 8 July 08 | | J3 | SOCOM | Mr. Sartino |
| | JP 3-59 | METOC | 24-Sep-08 | MAINTENANCE | | | | | | | | | Signed 24 Sep 08. | | J3 | USAF | Mr Davis |
| | JP 3-60 | TARGETING | 13-Apr-07 | PD | | | | | | | | | PCPD due Aug 10. | | J3 | USAF | CDR Brosnan |
| ● | JP 3-61 | PUBLIC AFFAIRS | 9-May-05 | RFC | 5-Sep-08 | 27-Mar-09 | 27-Mar-09 | 9-Sep-09 | | | | 16-Mar-10 | PD signed 5 Sep. RFD due 28 Mar 09. RFD staffed with 29 June susp. JWG held 09-10 Sep at JFCOM JP 3-61 RFC received 29 Mar 10. RFC JWG sched 2-3 Jun 10. | | PA | JFCOM | CDR Brosnan |
| | JP 3-63 | DETAINEE OPS | 30-May-08 | MAINTENANCE | | | | | | | | | | | J3 | USA PRA:USAMPS TRA: SOCOM, JFCOM, DIA | Mr. Branz |
| ● | JP 3-68 (Formerly 3-07.5) | NEO | 22-Jan-07 | Change | N/A | | 6-Apr-10 | | | | | | Change in lieu of revision. Received Change 1 from LA 6 Apr 10 | | J3 | USMC | Mr. Sartino |
| | JP 4-0 | LOGISTICS | 18-Jul-08 | MAINTENANCE | | | | | | | | | A/o 1 Feb 10, JFCOM submitted a CH 1, which J-4 has reviewed and SAIC editors have received to prepare a CH1 draft. RFC comments due 26 Apr. | | J4 | J4 | Mr. Branz |

Joint Publication Revision Status Tracker

| STATUS | PUB NUMBER | SHORT TITLE | PUB DATES | CURRENT PHASE | Program Directive Date | FD Written Actual | Date | LA Adj. FD Matrix Complete Actual | Date | JSDS Adj. FC Matrix Complete Actual | Date | Signature Draft Date | REMARKS/ISSUES | Pub Timeline Tracker Months | JSDS | LA | JEDD AO |
|--------|------------|-------------------------------------|-----------|---------------|------------------------|-------------------|------|-----------------------------------|------|-------------------------------------|------|----------------------|--|-----------------------------|------|----------|-----------|
| | JP 4-01 | DTS | 19-Mar-03 | FCPD | | | | | | | | | FA received from JFCOM 1 August. Assessment approved, delaying the start of revision based on ongoing revision of JP 4-0. (15 Jan) a/o 27 Jul 09, JS J-4 has asked for a reassessment; JS J-7 is working with JFCOM for new FEA. JFCOM has been asked to reassess a/o 2 Sep 09. A/o 16 Sep 09, JFCOM reevaluated previous assessment and TRANSCOM is considering taking on the rewrite as the LA with a possible due date for the PC PD to J-7 at the end of Mar 10. FC PD due 30 Jun 10. | | J4 | J4 | LTC Lamar |
| | JP 4-01.2 | SEALIFT SUPPORT TO JOINT OPERATIONS | 31-Aug-05 | RFD | 29-Sep-09 | (2 Mar 10) | | | | | | | RFF Comments due 31 Jan 08. Received formal assessment on 16 Apr 08. PC PD comments were due 3 Jun 09; TRANSCOM is currently adjudicating the comments a/o 30 Jun 09. FC PD comments due 20 Aug 09. PD is due from LA o/a 14 Sep 09; PD signed 29 Sep 09. A/o 1 Feb 10, work on RFD continues. RFD due to J-7 15 May 10. RFD received and being formatted. Will be the first publication used in the JDDT. | | J4 | TRANSCOM | LTC Lamar |
| | JP 4-01.5 | WATER TERMINAL | 9-Apr-02 | RFD | 8-Oct-09 | (3/19/2010) | | | | | | 4-Apr-11 | Dec 03 PA recommended FA in Apr 06, 1 YR EARLY, to coincide w/Service actions. FA rec'd 1 Nov 06. J-7 delayed start of pub development until Feb 07; PC PD JWG conducted 30 Jan 07. FC PD sent for staffing; input due NLT 5 Mar 07. JWG (VTC) conducted 10 Apr 07. PD approved 26 Apr 07. On HOLD. J-4 and TRANSCOM contacted and are re-evaluating approved PD and establishing new timeline. Still on hold pending J-4 revising 4 series hierarchy (a/o 30 Jun 09). PC PD comments due 12 Aug 09. FC PD cmts due on 28 Sep 09. PD signed 8 Oct 09 | | J4 | TRANSCOM | LTC Lamar |
| | JP 4-01.6 | JLOTS | 5-Aug-05 | PD | 7-May-10 | | | | | | | | RFF Comments due 11 Jan 08. Received formal assessment on 16 Apr 08 acceptance letter sent 9 May. TRANSCOM & J4 discussing way ahead for PCPD (18 May). As of 27 Jul 09, TRANSCOM will submit PC PD for staffing in Dec 09. A/o 28 Dec 09, draft PD received from TRANSCOM; will JSAP in early Jan. PC PD comments due to J-7 on 16 Feb 10. A/o 19 Feb 10, LA adjudicating PC PD comments. PD approved 7 May 2010. RFD due Oct 10. | | J4 | TRANSCOM | LTC Lamar |
| | JP 4-02 | HEALTH SERVICE | 31-Oct-06 | RFD | 19-Feb-10 | 19-Jul-10 | | | | 19-May-11 | | 12-Aug-11 | RFF completed in Jan 09. FAR approved 6 Apr 09; PC PD coord S: 30 Jun 09; JSDS will send PC PD draft NLT 10 Jul 09 for JSAP. PC PD comments due 13 Aug 09. LA adjudication complete on 1 Sep 09; JEDD will JSAP FC PD o/a 14 Sep 09. As of 2 Sep 09, J-4 considering URGENT change for MEDEVAC timelines. FC PD JSAPd with a 26 Oct 09 coord suspense. Consolidated CRM provided to LA on 6 Nov 09 for adjudication. A/o 28 Dec 09, an FC PD JWG is scheduled for 4 Feb 10 to resolve issues regarding the title and scope of the pub. A/o 19 Feb 10, JWG held, PD en route to DJ-7 for approval. RFD due to J-7 on 19 Jul 10. | | J4 | USA | Mr. Branz |
| | JP 4-03 | BULK PETROLEUM & WATER | 23-May-03 | RFD | 6-Mar-09 | 8-Aug-09 | | 8-Jan-10 | | 15-Jun-10 | | 10-Sep-10 | Revision to be started and run in concert with JP 4-0. PC PD in work by LA and should be released for staffing by 28 Apr (18 Mar). PC PD comments due 14 Nov 08. A/o 2 Dec 08, PC PD adjudication ongoing; disposition of water doctrine an issue. Water has been put back in the pub. FC PD comments due 13 Feb 09. PD signed 6 Mar. RFD to J7 S: 8 Aug 09. RFD to J-7 on 27 Aug (in edit a/o 2 Sep 09); RFD JSAP went out 19 Sep 09 suspended for 24 Nov 09. A/o 28 Dec 09, the RFD JWG is scheduled for 2-3 Feb 10 at SAIC. RFD JWG matrix passed to SAIC editors on 18 Feb. RFD comments due 9 Jun 10. | | J4 | J4 | Mr. Branz |
| | JP 4-05 | MOBILIZATION PLANNING | 22-Mar-10 | MAINTENANCE | | | | | | | | | | | J4 | J4 | Mr. Branz |

Joint Publication Revision Status Tracker

| STATUS | PUB NUMBER | SHORT TITLE | PUB DATES | CURRENT PHASE | Program Directive Date | FD Written Actual Date | LA Adj. FD Matrix Complete Actual Date | JSDS Adj. FC Matrix Complete Actual Date | Signature Draft Date | REMARKS/ISSUES | Pub Timeline Tracker Months | JSDS | LA | JEDD AO |
|--------|------------|------------------------------|-----------|---------------|------------------------|------------------------|--|--|----------------------|---|-----------------------------|------|----------|-----------------|
| ● | JP 4-06 | MORTUARY AFFAIRS | 5-Jun-06 | RFD | 16-Jun-09 | 13-Jan-10 | | | | Formal Assessment approved 15 Oct 08. FC PD comments due back 16 Apr 09. PD signed 16 Jun 09; RFD due to J-7 on 13 Nov 09. New planned sig date is 6 Dec 10. As of 2 Sep 09, J-4 considering a change ref transit containers (no change a/o 20 Nov 09). A/o 10 Nov, J-4 is finalizing RFD. A/o 28 Dec 09, and extension was requested an approved for a new RFD due date of 13 Jan 10. A/o 19 Feb 10, waiting for LA to provide a complete RFD. RFD comments due 21 Jun 10. | | J4 | USA | Mr. Branz |
| | JP 4-07 | COMMON USER LOGISTICS | 11-Jun-01 | MAINTENANCE | | | | | | RFF sent 26 Jan 06; S: 20 Apr 06. FA rec'd 17 Oct 06. JEDD Decision: Wait until J-4 briefs 4 series way ahead at May JDPC then determine way ahead / direction. (18 Mar 07). a/o 27 Jul 09, JS J-4 has asked for a reassessment; JS J-7 is working with JFCOM for new FEA. JFCOM recommends letting the current FA stand until the content is pulled into revisions of other pubs, then cancelling it. | | J4 | USA | Mr. Branz |
| | JP 4-08 | MULTINATIONAL LOGISTICS | 25-Sep-02 | FCPD | | | | | | JP 4-08 FA approved by JEDD on 30 Jul. PC PD JSAP out on 5 Mar 09 suspended for 10 Apr 09. LA is adjudicating the PC PD comments a/o 14 Apr 09. FC PD S: 10 Jun 09. New J-4 JSDS running behind with adjudication; PD should be approved sometime in July 09. a/o 27b Jul 09, JS J-4 is still working on a way-ahead; they may request a new FEA. As of 2 Sep 09, JS has requested that JFCOM conduct another assessment; JFCOM replied that assessment remains valid. J7 is trying to identify a new LA for the pub a/o 20 Nov 09; a/o 19 Feb 10, too.. FD due to J7 Oct 10. | | J4 | J4 | Mr. Branz |
| | JP 4-09 | GLOBAL DISTRIBUTION | 5-Feb-10 | MAINTENANCE | | | | | | | | J4 | TRANSCOM | Mr. Branz |
| | JP 4-10 | OPERATIONAL CONTRACT SUPPORT | 17-Oct-08 | MAINTENANCE | | | | | | Signed 17 Oct 08. | | J4 | USA | LTC Lamar |
| ● | JP 5-0 | PLANNING | 27-Dec-06 | RFD | 29-Jun-09 | | | | | JFCOM FEA Received 30 Jan. FCPD staffed 24 Apr with 22 May resp. PD signed 29 June and posted. RFD received 30 Mar. Comment adjudication underway. | | J7 | J7/JOWPD | LtCol Cavanaugh |
| ● | JP 6-0 | COMMUNICATIONS SYSTEMS | 20-Mar-06 | CHG | | | | | | FEA recommended only a Change. J6 (Mr Gaetjen) is preparing change package with draft PD. Change JSAP recalled because not all of the changed material was highlighted in the draft. JSAP resent 7 Aug. RFC JWG completed 9 Dec 09. JP 6-0 JWG matrix at SAIC 15 Dec 09. Signature Draft expected by 1 Apr 10. Sig draft being prepared by SAIC 01 Apr. More edits from JSDS, SAIC editor should have changes completed 19 Apr 10. Signature draft awaiting DJ-6 approval (11 May 10). | | J6 | J6 | LtCol Cavanaugh |
| ● | JP 6-01 | JEMSO | New | RFD | | | | | | Approved at the 43rd JDPC. RD signed Oct 09. RFD due Feb 10. Extension letter submitted for a delay until 1 Jun | | J6 | USA | CDR Brosnan |