


AD-A146 986


NAVSEA (NAVAL SEA SYSTEMS COMMAND) ILS (INTEGRATED  
LOGISTICS SUPPORT) AUD. (U) DAVID W TAYLOR NAVAL SHIP  
RESEARCH AND DEVELOPMENT CENTER BET. F A MYERS ET AL.  
JUN 83 DTNSRDC/CHLD-83-05 F/G 15/5

1/1

UNCLASSIFIED

NL





MICROCOPY RESOLUTION TEST CHART  
NATIONAL BUREAU OF STANDARDS-1963-A

1

DTNSRDC-CMLD-83-05

# DAVID W. TAYLOR NAVAL SHIP RESEARCH AND DEVELOPMENT CENTER

Bethesda, Maryland 20084



AD-A146 906

NAVSEA ILS AUDITS ANALYSES AND LESSONS LEARNED

by

F. A. Myers  
M. W. Salanski  
S. W. Bradford  
R. E. Howard

APPROVED FOR PUBLIC RELEASE: DISTRIBUTION UNLIMITED

COMPUTATION, MATHEMATICS AND LOGISTICS DEPARTMENT  
DEPARTMENTAL REPORT

DTIC  
ELECTE  
OCT 29 1984

June 1983


B

DTNSRDC-CMLD-83-05

DTIC FILE COPY

NAVSEA ILS AUDITS ANALYSES AND LESSONS LEARNED

# MAJOR DTNSRDC ORGANIZATIONAL COMPONENTS



UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER DTNSRDC-CMLD-83/05	2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) NAVSEA ILS AUDITS ANALYSES AND LESSONS LEARNED		5. TYPE OF REPORT & PERIOD COVERED Final
		6. PERFORMING ORG. REPORT NUMBER
7. AUTHOR(s) F.A. Myers M.W. Salanski S.W. Bradford R.E. Howard		8. CONTRACT OR GRANT NUMBER(s)
9. PERFORMING ORGANIZATION NAME AND ADDRESS David Taylor Naval Ship Research and Development Center Bethesda, Maryland 20084		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS Work Unit 1872-305
11. CONTROLLING OFFICE NAME AND ADDRESS		12. REPORT DATE June 1983
		13. NUMBER OF PAGES 36
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		15. SECURITY CLASS. (of this report) UNCLASSIFIED
		15a. DECLASSIFICATION/DOWNGRADING SCHEDULE
16. DISTRIBUTION STATEMENT (of this Report) APPROVED FOR PUBLIC RELEASE: DISTRIBUTION UNLIMITED		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
18. SUPPLEMENTARY NOTES		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) Logistics, ILS, Integrated Logistic Support, Logistic Audits		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) This report analyzes the findings in 28 program audits conducted by NAVSEA auditors. These audits are part of the NAVSEA Integrated Logistics Support Assessment Program. The purpose of the report is to identify and analyze the impact of various logistic requirements on hardware programs. To do this the findings in the program audits were reviewed to identify deficiencies which were not peculiar to a program and for which positive action can be taken to decrease the likelihood of occurrences in future programs. In this report these findings are identified and discussed, and suggestions for improvements given.		

DD FORM 1 JAN 73 1473

EDITION OF 1 NOV 68 IS OBSOLETE  
S/N 0102-LF-014-6601

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

**UNCLASSIFIED**

**SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)**

There is also a final section in which overall conclusions and recommendations are made.



**UNCLASSIFIED**

**SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)**

## TABLE OF CONTENTS

	Page
LIST OF FIGURES .....	111
LIST OF TABLES .....	iv
ABSTRACT .....	1
ADMINISTRATIVE INFORMATION .....	1
1. INTRODUCTION .....	2
2. SUPPLY SUPPORT .....	5
3. INTEGRATED LOGISTIC SUPPORT MANAGEMENT .....	7
4. RELIABILITY, MAINTAINABILITY, AND AVAILABILITY .....	11
5. BUDGET AND FUNDING .....	13
6. MAINTENANCE PLANNING .....	15
7. MANPOWER, PERSONNEL, AND TRAINING SUPPORT .....	17
8. COMPUTER RESOURCES .....	18
9. SUPPORT AND TEST EQUIPMENT .....	19
10. TECHNICAL LOGISTICS DATA .....	21
11. PACKAGING, HANDLING, STORAGE AND TRANSPORTATION .....	23
12. SAFETY .....	24
13. CONFIGURATION MANAGEMENT .....	25
14. PLANNED MAINTENANCE SYSTEMS .....	26
15. STANDARDIZATION .....	27
16. CONCLUSIONS AND RECOMMENDATIONS .....	28

### LIST OF FIGURES

1 - Distribution of Significant Findings Among All Findings	4
2 - Distribution of Major Overall Significant Findings .....	30

LIST OF TABLES

1 - Summary of Findings ..... 2

ABSTRACT

This report analyzes the findings in 28 program audits conducted by NAVSEA auditors. These audits are part of the NAVSEA Integrated Logistics Support Assessment Program. The purpose of the report is to identify the impact of various logistic requirements on hardware programs. To do this the findings in the program audits were reviewed to identify deficiencies which are not peculiar to a program and for which positive action can be taken to decrease the likelihood of occurrences in future programs. In this report these findings are identified and discussed, and suggestions for improvements given. There is also a final section in which overall conclusions and recommendations are made.

ADMINISTRATIVE INFORMATION

This work was performed under work request number N0002483WR3801 for the Logistic Policy and Appraisal Division NAVSEA Code 904 by DTNSRDC Logistics Division, Code 1872. This is part of the NAVSEA ILS R&D program.



Accession For	
NTIS GRA&I	<input checked="" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By	
Distribution/	
Availability Codes	
Dist	Avail and/or Special
A-1	

SECTION 1  
INTRODUCTION

This report analyzes the findings in 28 program audits conducted by NAVSEA auditors. These audits are part of the NAVSEA Integrated Logistic Support Assessment Program, which is comparable to the NAVMAT LRG process.

In the 28 audits there were 278 findings. 222 of these findings have been selected as "significant" and worthy of further comment. A significant finding denotes a deficiency that is not peculiar to a program and for which positive action can be taken to decrease the likelihood of recurrences in future programs. A summary of the findings is given in Table 1.

The analysis was done by Logistic Category. The findings in the 14 Logistic Categories were reviewed for significant deficiencies. A report was then prepared in each Logistic Category. Each report is given in three parts:

- 1) A numerical summary which lists the total number of findings, the total number of findings selected as being significant, and a listing of significant deficient areas with total findings in that area.
- 2) A discussion of the deficient areas which includes causes of each deficiency and reasons why it is considered significant.
- 3) A lessons section which makes suggestions for improvements in the management, planning, and execution of logistics tasks.

A general conclusions and recommendations section follows the Logistic Categories review. This section includes a discussion of those significant findings which cut across most of the Logistic Categories and a discussion of possible deficiencies in the audit process.

Note: The Logistic Categories used in this report are logistic areas defined for the purpose of NAVSEA logistics support audits and do not necessarily have a one-to-one correspondence with Integrated Logistic Support elements.

Table 1 - Summary of Findings

Logistic Category	Number of Findings	Number of Significant Findings
1. Supply Support (SS)	43	33
2. Integrated Logistic Support Management (ILSM)	33	32
3. Reliability, Maintainability, and Availability (RMA)	40	28
4. Budget and Funding (BF)	24	23
5. Maintenance Planning (MP)	27	20

6. Manpower, Personnel, and Training Support (MPT)	25	17
7. Computer Resources (CR)	17	15
8. Support and Test Equipment (STE)	16	14
9. Technical Logistics Data (TLD)	17	14
10. Packaging, Handling, Storage and Transportation (PHST)	16	13
11. Safety (S)	8	6
12. Configuration Management (CM)	5	4
13. Planned Maintenance Systems (PMS)	4	2
14. Standardization (STD)	3	1
Totals	<u>278</u>	<u>222</u>




Figure 1 - Distribution of Significant Findings Among All Findings

SECTION 2  
SUPPLY SUPPORT

2.1 NUMERICAL SUMMARY

- A. Total number of findings: 43
- B. Total number of significant findings: 33
- C. Deficient areas:

Occurrences

- 10 Supply support transition plans are not adequate or have not been developed.
- 8 Interim support for equipment is inadequate.
- 7 Program operational availability (Ao) considerations are inadequate.
- 4 Programs fail to utilize available analytic techniques to establish source, maintenance, and recoverability (SM&R) codes.
- 1 Planning for government furnished equipment (GFE) supply support is inadequate.
- 1 Program office failed to coordinate the assignment of Designated Overhaul Points (DOPs) with the appropriate NAVSEA code.
- 1 Adequate plans that address the timely procurement of Provisioning Technical Documentation (PTD) are not included in the ILS plan.
- 1 A Provisioning Requirements Statement (PRS) and a Provisioning Performance Schedule (PPS) are not included in the acquisition contract.

2.2 DISCUSSION

Ten findings deal with the development of supply support transition plans. It is imperative that the program offices within NAVSEA develop and present to the Ships Parts Control Center (SPCC) a formal transition plan that links the interim supply support efforts of the contractor with the follow-on Navy supply support. Among the areas that this plan must address: are material demand, failure analysis, maintenance actions, long lead time items, SPCC equipment manager identification, and the supply support date for the first installation. Additional guidance can be obtained from the current NAVSEA ILS code.

Eight significant findings addressed the lack of provision for support of the equipment after OPEVAL. Frequently, the Type Commander will retain the equipment on board ship after an OPEVAL has demonstrated

technical superiority over the previously installed equipment. The program office is responsible for the logistic support after OPEVAL.

Seven significant findings involved the operational availability area. First, some programs failed to obtain an operational availability goal from the OPNAV sponsor. Second, Ao calculations are not always done in accordance with NAVMATINST 3000.2. This instruction establishes default values for the mean logistic delay time (MLDT), but when actual data exist, a realistic MLDT can be based on those data. Finally, the program office is required to conduct an Ao analysis for COSAL support. The Ao based COSAL model exists for this purpose.

Determination of the SM&R codes was a problem in four of the programs analyzed. Maintenance level determinations were not developed analytically. One major purpose of a Logistic Support Analysis (LSA) or Level of Repair (LOR) analysis is to determine the appropriate level for the performance of maintenance on an item. Program offices should provide justification or rationale for the level of repair decisions and ensure that SM&R codes are consistent with the maintenance plan.

Planning for the support of GFE must also be accomplished and identified in the program's ILS plan. Program Support Data Sheets start the purchase of material for initial outfitting. However, the supply system support posture for GFE must be analyzed 15 months prior to Fleet introduction to ensure sufficient system stock to support replenishment of allowance spares.

One finding also deals with the assignment of Designated Overhaul Points (DOPs). Program offices are required to coordinate the assignment of DOPs with NAVSEA 07 as per NAVSEA Notice 4710.

ILS plans must also contain a provision for the adequate and timely procurement of PTD. LSA will be utilized as the source of PTD whenever possible. If data cannot be obtained from the LSA, then PTD will be procured through the Contract Data Requirements Lists (CDRLs), DD Form 1423, utilizing specific data item descriptions. Program offices should contact the NAVSEA supply support code for additional guidance.

One finding was that neither a PRS nor a PPS was included in the acquisition contract. These documents, required by MIL-STD-1561, are necessary to ensure that the data to develop Navy Supply Support are provided to SPCC in a timely manner.

### 2.3 LESSONS

- 0 Ensure that the program has developed both an interim support plan and a transition plan if the program is not expected to meet its Navy support date. Both plans should be addressed and outlined in the ILS plan. This effort will ensure supply support for the program from test and evaluation to Navy support and also provide SPCC with a link between the contractor's interim supply support efforts and the follow-on Navy supply support effort.
  
- 0 Operational availability calculations must be done in accordance with NAVMATINST 3000.2 with an Ao goal obtained from the program's OPNAV sponsor. Analytic techniques are available to determine initial sparing requirements and should be used.

**SECTION 3  
INTEGRATED LOGISTIC SUPPORT MANAGEMENT**

**3.1 NUMERICAL SUMMARY**

- A. Total number of findings: 33
- B. Total number of significant findings: 32
- C. Deficient areas:

**Occurrences**

- 11 Integrated Logistic Support (ILS) plans were not done or are incomplete.
- 4 Planning resources and personnel identified are insufficient to support ILS planning.
- 4 ILS plans and supporting documents are not accurate and up-to-date.
- 2 Operational Logistic Support Summary (OLSS) is not planned or is incomplete.
- 2 There is no formal program to monitor Fleet performance and evaluate planned logistic support.
- 2 No Operational Availability (Ao) requirement was obtained from OPNAV sponsor.
- 2 ILS Management Team is not formally organized.
- 1 No formal procedure has been established for the positive integration of the ILS plan and its interrelated tasks.
- 1 The acquisition contract contains CDRL timetable conflicts.
- 1 No ILS Manager has been identified for a transferred program.
- 1 No interim support plan identifies the support of of an equipment after OPEVAL.
- 1 No acquisition strategy has been developed to provide for early industry involvement to satisfy DAR requirements for competition in the production contract.

### 3.2 DISCUSSION

Eleven of the significant findings involved either no ILS plan (3), no approved ILS plan for Full Scale Development (5), or no ILS plan for Production and Deployment (3). NAVMATINST 4000.20B and NAVSEAINST 4105.1 CH-2 require these plans and specify their format. The purpose of ILS plans is to ensure that all ILS elements and related programs are adequately considered, and that there will be a smooth transition from one program phase to the next. Without a plan, elements such as Operational Availability or Maintenance may not be considered in a timely fashion, if at all.

As an illustration of the consequences of lack of ILS planning, consider the following finding: In one program several serious timetable problems for CDRL's in the acquisition contract were found, e.g., the Analysis, Task, and Skill Report, and the Test and Support Equipment list were scheduled to be delivered on the same day that the LSA plan was to be submitted for approval. Since these documents are supposed to be products of the LSA process, it is apparent that these reports will have been done without the required logistic support analysis. Such conflicts can be avoided through the proper preparation of ILS plans.

As important as the preparation of ILS plans is their use. NAVSEAINST 4105.1 CH-2 requires that the ILS plan include a formal procedure to ensure the positive integration of ILS elements. One possible procedure is the critical path method. Without such a procedure it is possible that tasks may be performed out of sequence, resulting in problems similar to the one just described.

A similar problem is the failure to keep ILS plans accurate and up-to-date (4 findings). As milestones, timetables, or policies for portions of a program change, all ILS plans and supporting documents need to be updated to ensure that all tasks are performed sequentially and at the proper time.

Four of the significant findings involved lack of planning resources and personnel to support ILS plan formulation. Two of the findings involved project managers with heavy workloads and limited ILS knowledge. The other two cases involved lack of support personnel in the program office.

In a related area, two findings indicated a failure to formally organize an Integrated Logistic Support Management Team. It is important that the teams be formally organized with a member from each functional area and that the level of participation for the team members be established. In these findings, the team lists included members who didn't know they were members and members assigned functional areas not within their responsibility. In one case no member from SPCC was included. These situations could have had a serious effect on supply support for the program.

NAVMATINST 4000.20B requires that an OLSS be developed and distributed (2 findings). This user document provides summary information and references pertaining to the logistic support of the operational equipment.

One program was to be transferred from NAVSEA to NAVLEX. To ensure a smooth and timely transfer of programs and their ILS planning, it is important that the ILS Manager receiving the program be identified early and listed in the present ILS plans.

In two significant findings an Ao requirement was not obtained from an OPNAV sponsor. Ao calculations develop the basis for trade-offs between reliability, maintainability, and supply support. The need to obtain an Ao requirement and include it in ILS plans is obvious.

Frequently an equipment successfully completing OPEVAL is left on board the test ship after OPEVAL; therefore the interim support of the equipment should be considered (1 finding). The program manager should anticipate approval and include a plan for interim support in the ILS plan.

The DoD acquisition process also requires, at Program Initiation, the development of an of an acquisition strategy that will satisfy Defense Acquisition Regulations (DAR) for competition and for justification of sole source award of the productions contracts, or the purchase of all technical and manufacturing data and processes for competitive award of the production contract. The essential objective is to obtain, in the production contract, the same performance and supportability evidenced during testing and subsequently approved for service use.

### 3.3 LESSONS

- 0 All ILS plans should be prepared in accordance with NAVSEAINST 4105.1 CH-2. A properly prepared ILS document ensures that ILS tasks are performed in the proper order and timeframe. A key part of maintaining a properly prepared ILS plan is updating the entire document whenever changes in milestones, timetables, or policy occur. It is also essential that a formal procedure be established for ILS plan implementation.
- 0 To develop the ILS plan project managers need ILS planning support, which is provided by the ILS support office at NAVSEA and by the careful formation of the program's ILS Management Team.
- 0 It is important that the project managers obtain an Ao goal from an OPNAV sponsor. Ao calculations are the basis for several of the program analyses essential in preparation of ILS plans. This goal and related calculations should be included in the ILS plan documentation.
- 0 Evaluation of the logistic support system after deployment is necessary so that adjustments can be made for differences between actual and predicted performance. To facilitate this evaluation a Fleet performance monitoring system should be identified in the ILS plan, and an Operational Logistic Support Summary should be developed and distributed in accordance with NAVSEA NOTICE 4105.
- 0 ILS plans should identify the need for an interim support plan for equipment successfully completing OPEVAL. Also when a program is to be transferred, the ILS Manager receiving the program should be identified to ease the transition of the program and its ILS planning.

- 0        Finally, to ensure that the same program performance and supportability evidenced during testing is obtained in the production contract, the acquisition process should have in its development a strategy that satisfies the DAR regarding competitive procurement and/or sole source justification.

SECTION 4  
RELIABILITY, MAINTAINABILITY, AND AVAILABILITY

4.1 NUMERICAL SUMMARY

- A. Total number of findings: 40
- B. Total number of significant findings: 28
- C. Deficient areas:

Occurrences

- 14 Various reliability and engineering tests as required by NAVMATINST 3000.1A and NAVMAT P-9492 have not been planned and/or performed.
- 9 The RM&A programs have overall deficiencies.
- 2 Adequate manpower support to the program office is not provided in the RM&A area.
- 2 Derating requirements, as required by NAVMATINST 3000.1A, are not included in the contract specification, equipment specification, and the acquisition plan.
- 1 Proper supply and administrative delay factors are not included in the operational availability (Ao) calculation.

4.2 DISCUSSION

The first major deficient area (11 out of 14 significant findings) deals with failure to comply with NAVMAT P-9492, which requires random vibration and failure-free tests. These tests were either not planned or had been planned and were not executed for some reason. The three other findings in this area concern non-compliance with NAVMATINST 3000.1A regarding stress and sneak circuit analysis. Sneak circuit analysis is conducted to preclude undesirable combinations of circuit and operating conditions. In this case it was required to prevent an inadvertent missile launch.

The second major deficient area addresses multiple shortfalls in the overall RM&A programs. These shortfalls are in the following areas:

- a) development of R & M plans
- b) development of quality assurance plans
- c) development of quality control plans
- d) R & M predictions
- e) failure reporting analyses
- f) R & M demonstrations/qualifications per MIL-STD-781C and MIL-STD-471A.

Two findings indicated that adequate R & M manpower support had not been provided from within the project offices or within NAVSEA.

Another deficient area is derating. Derating is a well known and commonly practiced procedure frequently used to reduce the stresses on a part and therefore prolong its life. Derating requirements, as specified in NAVMATINST 3000.1A and NAVSEAINST 3900.2A, must be included in contract specifications, equipment specifications, and acquisition plans.

Only one operational availability finding appeared in this logistic category. The MLDT and other administrative delay times were not included in the Ao calculation. Several other Ao findings are included in the supply support and maintenance plan categories.

#### 4.3 LESSONS

- 0 In the RM&A area, program offices generally are not aware of all the tests that are required. A total list of all required RM&A tests needs to be made available to the program offices.
- 0 Better RM&A planning, done early in the acquisition cycle, is essential.
- 0 Program offices must ensure that all derating requirements are included in the contract and equipment specifications.

**SECTION 5  
BUDGET AND FUNDING**

**5.1 NUMERICAL SUMMARY**

- A. Total number of findings: 24
- B. Total number of significant findings: 23
- C. Deficient areas:

**Occurrences**

- 17 Life Cycle Cost (LCC) planning is incomplete.
- 4 Funds are insufficient or erroneously assigned.
- 1 LCC planning was performed 7 years late.
- 1 Missing documentation resulted in an insufficient audit trail.

**5.2 DISCUSSION**

Two-thirds of the Budget and Funding findings involve failure to follow the requirements in NAVSEAINST 4105.1 and NAVMAT 4000.20B. These documents provide funding documentation that shows actual and budgeted costs for each logistic element and sub-element by fiscal year appropriation, displays projected life cycle costs from program initiation through the first ten years of operational life, and identifies the activity responsible for logistic support funding as well as the activity scheduled to receive funds.

The second deficient area deals with errors in the funding matrix for programs with LCC plans. In two programs, funds were incorrectly specified. Two other programs lacked sufficient funds to cover planned support.

Deficient area number three illustrates dramatically that, even when a complete LCC plan is provided at time of audit, it may not fulfill its role in Integrated Logistic Support. This particular LCC plan was developed 7 years after program inception. The logistic support LCC plan contains estimates, broken down by logistic element and program phase, which should be subject to continuous review and routine updates. The financial plan is a working document which should be developed shortly after program initiation. The plan can then be used to compare actual funds authorized with actual program requirements so that any shortfalls can be detected and resolved.

The fourth deficient area illustrates the importance of a proper budgeting and funding reporting system. One program had severe problems in that for approximately 1 year no modules were being repaired even though O&MN funds had been provided by NAVSEA. OPN funds for spares procurement is a related concern. It is essential that funds for procurement and repair work are tracked to ensure that they are spent as budgeted.

### 5.3 LESSONS

- 0 LCC planning, when properly administered, provides the Program Manager with a valuable tool capable of helping him identify future problems in time to implement viable solutions. PMs must ensure an LCC plan is developed that identifies budget and funding requirements for the life cycle of the equipment.
  
- 0 The acquisition manager must ensure that funds are properly assigned to support the program's various requirements. This planning must be started immediately after program initiation as required by NAVMATINST 4000.20B. A funding matrix format is available from NAVSEA 904.

SECTION 6  
MAINTENANCE PLANNING

6.1 NUMERICAL SUMMARY

- A. Total number of findings: 27
- B. Total number of significant findings: 20
- C. Deficient areas:

Occurrences

- 8 No LSA, LOR, RMA, and/or LCC analyses were completed.
- 5 Maintenance plan does not consider LSA, LOR, RMA, and/or LCC.
- 3 Operational Requirement(OR) documents are lacking or inadequate.
- 2 There is no maintenance plan.
- 2 Depot level repairables are not identified.

6.2 Discussion

The following analyses are an important part of any program: LSA, LOR, RMA, and LCC. Seven of the 28 programs were found to be lacking one or more of these analyses. MIL-STD-1388, MIL-STD-1390B, DODD 5000.39, NAVMATINST's 3000.2, and 4000.20B, and NAVSEAINST 4105.1 CH-2 require that these analyses be performed. Program deficiencies will result when these analyses are not done or are incomplete. For example, no Ao threshold can be realistically established without the RMA analysis.

Just as serious as not performing the analyses is the problem of not using them in constructing the maintenance plan. This problem occurred in five programs, usually because the analyses were not done in a timely fashion. These analyses produce certain results, such as SM&R codes, FMEA, Ao, APL and others, which must be considered when establishing the maintenance plan. These analytic techniques must be used to generate the necessary inputs to the maintenance plan.

The audits also revealed that two of the programs had no formal maintenance plan. The maintenance plan is the key document, identifying how the end item will be maintained throughout its life cycle. It has an impact on areas such as supply support and manpower, personnel, and training.

Two other programs did not have an initial Operational Requirement (OR) type document as required by NAVMATINST 4000.20B. In one of these programs the OR document lacked any type of guidance for establishing the maintenance concept.

A requirement of NAVSEAINST 4790.11A is that acquisition managers identify all depot level repairables to NAVSEA 07 as possible intra/inter-servicing maintenance candidates. This was not done in two of the programs.

### 6.3 LESSONS

- 0       Ensure that program offices take advantage of the available analytic techniques to quantify and define program maintenance requirements. These include LSA, LOR, RCM, and LCC. These analyses are all iterative in nature and must be updated as new and additional data become available. They must also begin as early in the acquisition cycle as possible to really be able to influence any design and/or logistic decisions.
  
- 0       Ensure that maintenance plans are prepared in accordance with NAVMATINST 4000.20B and included in the ILS plan.
  
- 0       Identify all depot level repairables to NAVSEA 07 for use as possible intra/interservicing maintenance candidates.

**SECTION 7  
MANPOWER, PERSONNEL, AND TRAINING SUPPORT**

**7.1 NUMERICAL SUMMARY**

- A. Total number of findings: 25
- B. Total number of significant findings: 17
- C. Deficient areas:

**Occurrences**

- 8 Navy Training Plans (NTP's) do not reflect current program requirements, scheduling, and funding.
- 5 Funding requirements for the Manpower, Personnel, and Training Support area are usually deficient and often are not programmed in the appropriate funding categories.
- 4 Technical documentation specifications are not adequately defined in the NTP to ensure the development of a comprehensive technical manual.

**7.2 DISCUSSION**

Of major concern in the MPTS area is the development of the Navy Training Plan. Two aspects of the NTP warrant attention. First, NTPs generally do a poor job of defining program requirements, milestones, schedules, and funding. Second, funding categories for MPTS do not always comply with NAVCOMPT funding requirements. A specific example is that O&MN (vice SCN and OPN) funds must be used to develop and implement factory training requirements.

More definitive technical documentation specifications must be developed in the NTP to ensure that the technical data products will be comprehensive and usable.

Also, NTP's are not updated to correspond with the ILS plan updates. This shortfall can lead to inadequate requirements and outdated specifications.

**7.3 LESSONS**

- 0 Ensure that NTPs are specific, current, and properly interface with the ILS plan.

**SECTION 8  
COMPUTER RESOURCES**

**8.1 NUMERICAL SUMMARY**

- A. Total number of findings: 17
- B. Total number of significant findings: 15
- C. Deficient areas:

**Occurrences**

- 10 The program office failed to obtain a waiver from NAVMAT 08Y for the use of non-standard computer resources.
- 4 The software configuration management and life cycle planning are not done in accordance with DoDD 5000.20 and NAVMATINST's 4130.2A and 5200.27A.
- 1 Software documentation requirements levied in contracts are not in accordance with MIL-STD-1679.

**8.2 DISCUSSION**

Ten of the fifteen significant findings were a result of the program office's failure to obtain an appropriate waiver from NAVMAT 08Y for the use of non-standard microprocessors and programming languages. One program utilized "firmware". Tactical Data Standards (TADSTANDS) 1, 4, C, and B referenced in the aforementioned audit do not draw clear distinctions between software and firmware requirements. This area requires further clarification within the appropriate TADSTANDS.

Software configuration management and life cycle planning must be done in accordance with DoDD 5000.20 and NAVMATINST's 4130.2A and 5200.27A.

The third deficient area deals with software documentation requirements levied on contracts. All such requirements must be accomplished in accordance with MIL-STD-1679. This document should be called out in the Contract Data Requirements List (CDRL).

**8.3 LESSONS**

- 0 Ensure that the program offices are aware of the NAVMAT 08Y waiver requirements for non-standard computer resources. More attention must be given to software configuration management and life cycle planning. When questions arise regarding the application of TADSTANDS, contact the MAT 08Y office for clarification.

SECTION 9  
SUPPORT AND TEST EQUIPMENT

9.1 NUMERICAL SUMMARY

- A. Total number of findings: 16
- B. Total number of significant findings: 14
- C. Deficient areas:

Occurrences

- 7     The requirements and procedures for calibration of general and special test equipment should have been established and/or documented in the ILS plans by NAVMATINST 4855.6 and NAVSEA OP 45845.
- 4     The ILS plan is inadequate or incomplete with respect to Support and Test Equipment.
- 3     The General Purpose Electronic Test Equipment requirements in the ILS plan are not in accordance with MIL-STD-1364 and MIL-STD-1387.

9.2 DISCUSSION

The first major deficient area (7 of 14 significant findings) deals with calibration. As already stated, the requirements and procedures for calibration of general and special test equipment are given in NAVMATINST 4855.6 and NAVSEA OP 45845. In 6 of 7 findings calibration requirements for the support test equipment had not been addressed at all. One of the programs in this group uses two pieces of test equipment unique to the program; no approved Navy Calibration Procedures have been established for them. In the seventh case the test equipment used did not require calibration. However, this fact was not indicated in the ILS plan. Without such information it is impossible to distinguish between those programs without calibration requirements and those in which the requirement has not been addressed.

Four of the fourteen significant findings are in the more general area of inadequate or incomplete ILS plans for Support and Test Equipment. These findings include failure to identify needed Support and Test Equipment because there was no maintenance plan, and failure to indicate that the equipment is repaired by the manufacturer and therefore no test equipment is needed. Finally for one program the GPETE required for installation and checkout is in limited supply, and therefore the ILS plan should indicate that the installation team should have their own.

The last deficient area involves test equipment lists in technical manuals. The list should be made in accordance with MIL-STD-1364. In these cases the lists either omitted GPETE given in MIL-STD-1364 or included items not on the approved lists. If non-approved equipment must be included, special approval should be sought as outlined in MIL-STD-1387.

### 9.3 LESSONS

- 0 Calibration requirements and procedures should be established and documented in the ILSP. NAVMATINST 4855.6 and NAVSEA OD 45845 should be used when establishing these requirements and procedures. When no Navy Calibration Procedure exists for new test equipment, the Metrology Engineering Center, Pomona, CA should be contacted for help in establishing such procedures.
  
- 0 It is important that all ILS plan sections involving maintenance planning and support and test equipment be complete. Problems arise when special test equipment is needed for maintenance and none has been scheduled for use. Also, when support and test equipment is in limited supply, careful planning will avoid the problem of not having equipment available to do the job.
  
- 0 When GPETE lists are established, it is important that MIL-STD-1364 be used so that all required equipment is listed, and when possible, only approved equipment is included. When there is no approved equipment substitute for a proposed item, special approval for the inclusion of the item must be sought as outlined in MIL-STD-1387.

SECTION 10  
TECHNICAL LOGISTICS DATA

10.1 NUMERICAL SUMMARY

- A. Total number of findings: 17
- B. Total number of significant findings: 14
- C. Deficient areas:

Occurrences

- 7 Planning for quality assurance, validation, and verification of technical manuals is inadequate.
- 4 Technical Manual Plans lack complete documentation.
- 2 The technical logistics data section of the ILSP fails to adequately address Technical Repair Standards.
- 1 The contract did not incorporate Technical Logistic Data (TLD) requirements specified in the acquisition plan.

10.2 DISCUSSION

The quality assurance requirements of NAVSEAINST 4160.3 include procedures for in-process review, validation, verification, and acceptance of technical manuals. The ILSP should give in-depth coverage of the technical manual Quality Assurance Program Planning including how the planning will be executed.

In the first deficient area, six of the seven findings cite inadequate or missing plans for the verification and validation of technical manuals. In the seventh finding, the responsibility for performing quality assurance procedures had not been fully assigned. In this program, the project office had inadequate support for technical manual quality assurance. When this occurs, the acquisition manager must task a technical activity to perform quality assurance functions.

The second deficient area deals with the failure to develop a life cycle plan for technical manuals. The applicable guidance for the Program Manager in this area is NAVSEAINST 4160.3 and NAVSEAINST 4105.1.

The ILSP for two programs did not adequately address Technical Repair Standards (TRSs). NAVSEAINST 4160.2 covers the planning requirements for TRS.

In the final deficient area, Technical Manual Contract Requirements (TMCRs) were developed by the program office in accordance with NAVSEAINSTs 5600.7 and 5600.8 but were not incorporated into the contractual documentation processed by the field activity contracting support office.

10.3 LESSONS

- 0 Program offices must ensure that an adequate Technical Manual Plan is prepared in accordance with NAVSEAINST 4160.3.
- 0 PMs must ensure that technical and maintenance, overhaul, and repair standards are developed in accordance with NAVSEAINST 4160.2 and included in the ILS plan.

- 0        PMs must ensure that the quality assurance program for technical manuals, as outlined in NAVSEAINST 4160.3, is followed. These procedures require in-process reviews, validation, verification, and acceptance of technical manuals. The instruction requires that, when the project office does not have adequate support, the Acquisition Manager task a technical activity for Technical Manual management and support to perform these quality assurance functions.
  
- 0        PMs must also ensure that mandated technical data requirements are included in the procurement documentation.

**SECTION 11**  
**PACKAGING, HANDLING, STORAGE, AND TRANSPORTATION**

**11.1 NUMERICAL SUMMARY**

- A. Total number of findings: 16
- B. Total number of significant findings: 13
- C. Deficient areas:

**Occurrences**

- 8 PHS&T plans are either missing or incomplete.
- 5 Preservation, packaging, and packing requirements are not in accordance with MIL-STD-794 and MIL-E-17555. Marking requirements are not in accordance with MIL-STD-129.

**11.2 DISCUSSION**

The largest deficiency in the PHS&T area is the failure to develop a complete plan for this element. Eight of the thirteen significant findings deal with this deficiency. In the second deficient area programs fail to comply with the preservation, packaging, and packing requirements stated in MIL-STD-794 and MIL-E-17555. Marking requirements must be in accordance with MIL-STD-129. Another area which did not appear in any of the audit findings but which must be considered is transportability. The relevant instruction in this area is OPNAVINST 4600.22A.

**11.3 LESSONS**

- 0 Since a significant amount of work in this area is done under contract, it becomes imperative that contractors, as well as program managers, be aware of the relevant military standards and instructions and that they comply with the requirements.

SECTION 12  
SAFETY

12.1 NUMERICAL SUMMARY

- A. Total number of findings: 8
- B. Total number of significant findings: 6
- C. Deficient areas:

Occurrences

- 6 The System Safety Program Plan (SSPP) is either missing or incomplete.

12.2 DISCUSSION

A complete SSPP is designed to cover a program from its inception through the entire life cycle. Four of the programs audited had no formal SSPP. Two other programs documented system safety program plans for the development phases but failed to project their safety planning into the deployment phase. NAVSEAINST 5100.12 requires that an SSPP be developed for all NAVSEA acquisitions, and MIL-STD-882 provides the elements to be included in the SSPP.

12.3 LESSONS

- 0 The acquisition managers should consult NAVSEAINST 5100.12 and MIL-STD-882 for aid in developing their system safety plans. The system safety plan should also be included and/or referenced in the program's ILS plan.

**SECTION 13  
CONFIGURATION MANAGEMENT**

**13.1 NUMERICAL SUMMARY**

- A. Total number of findings: 5
- B. Total number of significant findings: 4
- C. Deficient areas:

**Occurrences**

- 3 The plan failed to comply with the NAVMATINST 4130.1A and NAVSEAINST 4130.10 requirements for Configuration Management.
- 1 Provisions were not included in the CM plan for the transfer of the hardware program between SYSCOMS.

**13.2 DISCUSSION**

The major problem area is a failure to develop adequate CM plans which comply with appropriate NAVMAT and NAVSEA instructions. The CM plan identification must be included as part of the program's ILS plan. Also, as part of CM planning, provisions must be made to address the monitoring, tracking, and status of Engineering Change Proposals (ECPs).

CM planning should also include, when appropriate, the identification of a program's transition from one SYSCOM to another.

**13.3 LESSONS**

- 0 The program office must develop a configuration management plan in accordance with NAVMATINST 4130.1A and NAVSEAINST 4130.10.

**SECTION 14  
PLANNED MAINTENANCE SYSTEMS**

**14.1 NUMERICAL SUMMARY**

- A. Total number of findings: 4
- B. Total number of significant findings: 2
- C. Deficient areas:

**Occurrences**

- 1 Planned Maintenance Systems (PMS) documentation requirements are not invoked as required by NAVSEAINST 4790.8 of 19 May 1976.
- 1 Reliability Centered Maintenance (RCM) logic was not used to develop the PMS.

**14.2 DISCUSSION**

The major deficiency in the PMS area is the lack of documentation planning. Instructions from NAVSEA, NAVMAT, and OPNAV require that PMS documentation be developed, tested, and evaluated concurrently with the development of equipment during the RDT&E phase. The PMS documentation must be delivered and implemented concurrently with the installation of the equipment at the organizational site.

RCM is the sole analytic technique to be used in the development of the scheduled maintenance requirements. The RCM logic is presented in Appendix F to MIL-P-24534 and should be used in the development of Maintenance Requirement Cards (MRCs) and Maintenance Index Pages (MIPs). MIL-P-24534 has been revised to incorporate Appendix F and will be issued shortly as MIL-P-24534A(Navy).

**14.3 LESSONS**

- 0 Ensure that PMS documentation is developed in accordance with NAVSEAINST 4790.8.
- 0 Utilize RCM logic to develop equipment scheduled maintenance requirements including Maintenance Requirement Cards and Maintenance Index Pages.

**SECTION 15  
STANDARDIZATION**

**15.1 NUMERICAL SUMMARY**

- A. Total number of findings: 3
- B. Total number of significant findings: 1
- C. Deficient Areas:

**Occurrences**

- 1 Interchangeability of components from different manufacturers is not ensured.

**15.2 DISCUSSION**

In the standardization area two non-significant findings resulted because MIL-STD-965 (Parts Control Program) was not yet an approved document and therefore could not be levied in the development contracts.

The one significant finding resulted from an apparent deficiency in MIL-E-24572(SH) that precluded a maximized standardization of components.

**15.3 LESSONS**

- 0 The program office must ensure that standardized components are utilized in a system or equipment whenever possible. Failure to ensure interchangeability of components will have a significant life cycle cost impact.

## SECTION 16 CONCLUSIONS AND RECOMMENDATIONS

This report was written for acquisition managers, ILS managers, and logistic element managers. Lessons learned from the analysis are not necessarily unique to any one type of logistic manager but will benefit all those involved in the acquisition logistics area.

The NAVSEA ILS Assessment Program is comparable to the NAVMAT LRG process, and the assessments are intended to serve as an aid to the ILS and acquisition managers. A program is not allowed to enter the production phase until its ILS planning is approved by specified Logistic Element Managers and related program managers. The ILS assessment program reviews the planning so that deficiencies can be identified and addressed and delays avoided when the production request is made.

The list of programs which will undergo ILS program assessment is currently developed from the OPEVAL schedule. Since this assessment is late in the Full Scale Development Phase, ILS problem solutions can not be effectively addressed.

Recall that a significant finding denotes a deficiency that is not peculiar to a program and for which positive action can be taken to decrease the likelihood of occurrences in future programs. A significant finding does not necessarily correlate to a finding that must be completed for a program's logistic certification. Of the 278 total findings, 222 are deemed significant. This part of the report examines some overall conclusions and recommendations resulting from the analysis of the 222 significant findings.

The largest number of significant findings, 95 of 222, or 43%, occurred because the program office failed to provide a complete ILS plan or provided no plan whatsoever.


The second largest number of deficiencies occurred because the program office failed to comply with the required directives and instructions. Forty-six significant findings, 21% of the total, occurred in this area. Figure 2 provides a graphic illustration of these two important areas. It is apparent from the analysis that the program offices are either not aware of all the required directives and instructions in the ILS area, or the instructions are inadequate.

Four of the logistic categories had over 23 significant findings each. These included Supply Support (33), ILS Management (32), RM & A (28), and Budget & Funding (23). Most, if not all, of the programs were audited in these areas. The auditors in these areas made a conscientious effort to identify findings and produce a viable list of recommended actions.

A widespread ILS planning deficiency is that programs audited have not planned for life cycle logistic support funds immediately after program initiation as required by NAVMATINST 4000.20B. Most funding matrices have been developed just prior to a Full Scale Development or Production Deployment audit, which is far too late in the acquisition cycle to ensure that life cycle logistic support resource funds can be identified and budgeted for in an acquisition program. Acquisition Managers must identify their logistic life cycle support requirements early for incorporation into the PPBS process. Further, they must make sure that the life cycle costing includes both the acquisition and operational life cycle phases.

Another conclusion is that existing analytic techniques, which have been established to assist the ILS community in identifying and quantifying their requirements, are not being utilized by the program offices. Why? In some cases, these analytic techniques are still evolving or have not been kept current; in other cases, however, the program offices do not initiate work in these areas until it is too late in the acquisition cycle for results to be used to make logistic decisions and/or influence the hardware design. In any event, the program offices should identify their needs in this area and contact the ILS office so that resources can be identified to solve these problems.

One final conclusion is that often the acquisition contracts do not contain the necessary logistic requirements established in the ILS and acquisition plans. Contractors are then not aware of their role in generating these requirements until too far along in the acquisition cycle.



XXXX MISSING OR INCOMPLETE PLANS      ### FAILURE TO FOLLOW REQUIRED DIRECTIVES AND INSTRUCTIONS

Figure 2 - Distribution of Major Overall Significant Findings

INITIAL DISTRIBUTION

SEA	05R	SEA	56G	SEA	61X11	SEA	62Y
	05C		56L		61X12		62YC
	05L		56W		61X13		62YG
	05L1		56W1		61X2		62Y1
	05L2		56W2		61X21		62Y11
	05L3		56W3		61X22		62Y12
	05L4		56W4		61X23		62Y13
	05M		56X		61X24		62Y2
	05N		56XF		61X3		62Y21
	05R		56X1		61X31		62Y22
	05RC		56X2		61X32		62Y3
	05R1		56X3		61X33		62Z
	05R2		56X4		61X34		62Z1
	05R3		56X5		61X35		62Z2
	05R4		56Y		61Y		62Z21
	05V		56YF		61Y1		62Z22
	05X		56Y1		61Y11		62Z23
	50		56Y2		61Y12		62Z3
	50X		56Y3		61Y13		62Z31
	501		56Y4		61Y2		62Z32
	5011		56Z		61Z		62Z4
	5012		56ZF		61Z1		62Z41
	5013		56Z1		61Z2		62Z42
	5014		56Z2		61Z21		63
	502		56Z3		61Z22		63D
	503		06		61Z4		63E
	504		06A		61Z41		63E1
	505		06B		61Z42		63E2
	55		06C		61Z43		63E3
	55D		06C1		61Z5		63J
	55N		06C11		61Z51		63R
	55W		06C12		61Z52		63R1
	55W1		06C13		62		63R3
	55W2		06C2		62C		63X1
	55W3		06C3		62C1		63X11
	55W4		06F		62C2		63X12
	55X		06H		62C3		63X13
	55X1		06P		62H		63X14
	55X2		06R		62R		63X2
	55Y		61		62W		63X21
	55Y1		61D		62X		63X22
	55Y2		61R		62X1		63X23
	55Y3		61V		62X2		63X24
	55Z		61V1		62X21		63X4
	55Z1		61V2		62X22		63X41
	55Z2		61V3		62X23		63X42
	55Z3		61W		62X3		63X43
	56		61X		62X31		63X46
	56D		61X1		62X32		63X5

Distribution: (Continued) --

SEA 63Y	SEA 07E
63YB	070
63Y1	0706
63Y11	071
63Y12	0715
63Y13	072
63Y2	073
63Y21	074
63Y22	075
63Y23	90
63Y3	90A
63Y31	90L
63Y32	90C
63Y4	90E
63Y41	90
63Y42	90A
63Y43	90L
63Y44	90C
63Z	90E
63ZB	90F
63ZT	90M
63Z1	90R
63Z2	901
63Z21	903
63Z22	904
63Z23	9041
63Z24	9042 (10)
63Z3	905
63Z31	9051
63Z32	9052
63Z33	9053
63Z34	9054
63Z4	906
63Z41	91
63Z42	91A
64	91B
641	91CL
6411	91D
6412	911
6413	911P
642	9111
6421	9112
6423	9113
643	9114
6431	9115
6432	9116
644	912
07	9121
07D	9122

SEA 913
913B2
913B3
913G
913L
913P
913T
92
92B
92C
92D
92F
92L
92N
92R
921
921A2
921A4
921A5
921E
921L
921N
921P
921R
921T
PMS 300
301
303
306
307
309
376
377
378
383
389
392
393
395
396
399
400
402
405
406
407
408
409
410
411

CENTER DISTRIBUTION

Copies	Code	Name
1	1800	G.H. Gleissner
2	1809.3	D.K. Harris
1	187	M.J. Zubkoff
1	1872	B. Siegel
5	1872	F. Myers
1	522.1	Unclass Lib (C)
1	522.2	Unclass Lib (A)

**DTNSRDC ISSUES THREE TYPES OF REPORTS**

**1. DTNSRDC REPORTS, A FORMAL SERIES, CONTAIN INFORMATION OF PERMANENT TECHNICAL VALUE. THEY CARRY A CONSECUTIVE NUMERICAL IDENTIFICATION REGARDLESS OF THEIR CLASSIFICATION OR THE ORIGINATING DEPARTMENT.**

**2. DEPARTMENTAL REPORTS, A SEMIFORMAL SERIES, CONTAIN INFORMATION OF A PRELIMINARY, TEMPORARY, OR PROPRIETARY NATURE OR OF LIMITED INTEREST OR SIGNIFICANCE. THEY CARRY A DEPARTMENTAL ALPHANUMERICAL IDENTIFICATION.**

**3. TECHNICAL MEMORANDA, AN INFORMAL SERIES, CONTAIN TECHNICAL DOCUMENTATION OF LIMITED USE AND INTEREST. THEY ARE PRIMARILY WORKING PAPERS INTENDED FOR INTERNAL USE. THEY CARRY AN IDENTIFYING NUMBER WHICH INDICATES THEIR TYPE AND THE NUMERICAL CODE OF THE ORIGINATING DEPARTMENT. ANY DISTRIBUTION OUTSIDE DTNSRDC MUST BE APPROVED BY THE HEAD OF THE ORIGINATING DEPARTMENT ON A CASE-BY-CASE BASIS.**

**END**

**FILMED**

**11-84**

**DTIC**