



**US Army Corps
of Engineers**

Construction Engineering
Research Laboratories

USACERL Technical Report 95/31
September 1995


Pilot Test of the Knowledge Worker System (KWS) at Fort Eustis, VA

by
Linda McCarthy
Kevin Stewart
Ginna Moore
David Tomlinson
Wayne Schmidt

19951106 011

Many Army personnel can be classified as knowledge workers—people who produce not tangible products, but some form of processed or enhanced information. Ongoing research at the U.S. Army Construction Engineering Research Laboratories (USACERL) is resolving problems of information access and management for knowledge workers, with the goal of developing a comprehensive performance support environment for this group.

The Knowledge Worker System (KWS) is a performance support environment designed to help government knowledge workers organize and coordinate their work by storing task scheduling information in a centralized data base. KWS tracks scheduled events, lists completed events, and outlines the steps necessary to complete forthcoming tasks. This project demonstrated the ability of KWS Version 1.6 to implement process improvement through a pilot test of the system at Fort Eustis, VA. This test formed a basis for developing a model for application of KWS to new areas, defining the relationships between business process improvement and KWS, and developing a strategic plan for broader KWS implementation.



DTIC QUALITY INSPECTED 5

The contents of this report are not to be used for advertising, publication, or promotional purposes. Citation of trade names does not constitute an official endorsement or approval of the use of such commercial products. The findings of this report are not to be construed as an official Department of the Army position, unless so designated by other authorized documents.

DESTROY THIS REPORT WHEN IT IS NO LONGER NEEDED

DO NOT RETURN IT TO THE ORIGINATOR

USER EVALUATION OF REPORT

REFERENCE: USACERL Technical Report 95/31, *Pilot Test of the Knowledge Worker System (KWS) at Fort Eustis, VA*

Please take a few minutes to answer the questions below, tear out this sheet, and return it to USACERL. As user of this report, your customer comments will provide USACERL with information essential for improving future reports.

1. Does this report satisfy a need? (Comment on purpose, related project, or other area of interest for which report will be used.)

2. How, specifically, is the report being used? (Information source, design data or procedure, management procedure, source of ideas, etc.)

3. Has the information in this report led to any quantitative savings as far as manhours/contract dollars saved, operating costs avoided, efficiencies achieved, etc.? If so, please elaborate.

4. What is your evaluation of this report in the following areas?

a. Presentation: _____

b. Completeness: _____

c. Easy to Understand: _____

d. Easy to Implement: _____

e. Adequate Reference Material: _____

f. Relates to Area of Interest: _____

g. Did the report meet your expectations? _____

h. Does the report raise unanswered questions? _____

i. General Comments. (Indicate what you think should be changed to make this report and future reports of this type more responsive to your needs, more usable, improve readability, etc.)

5. If you would like to be contacted by the personnel who prepared this report to raise specific questions or discuss the topic, please fill in the following information.

Name: _____

Telephone Number: _____

Organization Address: _____

6. Please mail the completed form to:

Department of the Army
CONSTRUCTION ENGINEERING RESEARCH LABORATORIES
ATTN: CECER-TR-I
P.O. Box 9005
Champaign, IL 61826-9005

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE September 1995		3. REPORT TYPE AND DATES COVERED Final	
4. TITLE AND SUBTITLE Pilot Test of the Knowledge Worker System (KWS) at Fort Eustis, VA				5. FUNDING NUMBERS MIPR DLAH-ZI	
6. AUTHOR(S) Linda McCarthy, Kevin Stewart, Ginna Moore, David Tomlinson, and Wayne Schmidt					
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) U.S. Army Construction Engineering Research Laboratories (USACERL) P.O. Box 9005 Champaign, IL 61826-9005				8. PERFORMING ORGANIZATION REPORT NUMBER TR 95/31	
9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) DOD Center for Functional Process Improvement, C/O Logicon ATTN: DLA-ZI 2100 Wash Blvd. Arlington, VA 22204 Directorate of Public Works/Deputy DPW ATTN: ATZF-EHP Bldg. 1407 Fort Eustis, VA 23604-5000				10. SPONSORING / MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES Copies are available from the National Technical Information Service, 5285 Port Royal Road, Springfield, VA 22161.					
12a. DISTRIBUTION / AVAILABILITY STATEMENT Approved for public release; distribution is unlimited.				12b. DISTRIBUTION CODE	
13. ABSTRACT (Maximum 200 words) <p>Many Army personnel can be classified as knowledge workers—people who produce not tangible products, but some form of processed or enhanced information. Ongoing research at the U.S. Army Construction Engineering Research Laboratories (USACERL) is resolving problems of information access and management for knowledge workers, with the goal of developing a comprehensive performance support environment for this group.</p> <p>The Knowledge Worker System (KWS) is a prototype scheduling program designed to help government knowledge workers organize and coordinate their work by storing task scheduling information in a centralized data base. KWS tracks scheduled events, lists completed events, and outlines the steps necessary to complete forthcoming tasks. This project demonstrated the ability of KWS Version 1.6 to implement process improvement through a pilot test of the system at Fort Eustis, VA. This test formed a basis for developing a model for application of KWS to new areas, defining the relationships between business process improvement and KWS, and developing a strategic plan for broader KWS implementation.</p>					
14. SUBJECT TERMS Knowledge Worker System (KWS) information management				15. NUMBER OF PAGES 96	
				16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT SAR		

Foreword

This study was conducted for Defense Logistics Agency under Military Interdepartmental Purchase Request (MIPR) No. DLAH-92-ZRM-206. The technical monitors were Harriet Riofrio, DLA-ZI and Richard Reynal, ATZF-EHP

The work was performed by the Business Processes Division (PL-B) of the Planning and Management Laboratory (PL), U.S. Army Construction Engineering Research Laboratories (USACERL). Moonja P. Kim is Acting Chief, CECER-PL-B, L. Michael Golish is Acting Operations Chief, and David M. Joncich is Acting Chief, CECER-PL. The USACERL technical editor was William J. Wolfe, Technical Resources.

COL James T. Scott is Commander and Acting Director of USACERL, and Dr. Michael J. O'Connor is Technical Director.

Accession For		<input checked="" type="checkbox"/>
DTIS	GRAAI	<input type="checkbox"/>
DTIC TAB		<input type="checkbox"/>
Unannounced		
Justification		
By		
Distribution/		
Availability Codes		
Avail and/or		
Special		
Dist		
Dist		

Contents

SF 298	1
Foreword	2
1 Introduction	5
Background	
Objective	
Approach	
Scope	
2 Site Selection	8
Overview	
Develop Work Plan	
Determine Performance Metrics	
Determine Pilot Site(s)	
3 Proposed/Pilot-Tested KWS Implementation Methodology	13
Kickoff Meeting	
Build Knowledge Base	
Installation	
Training	
Support Visits	
Evaluation	
4 Recommended KWS Site Installation Methodology	18
Lessons Learned	
Site Selection	
Coordination Meeting	
Kickoff Meeting	
Determine Performance Metrics	
Build Application Knowledge Base	
Installation	
Training	
Maintenance Support	
Evaluation	
Update "To Be" Model	
Document and Catalog Do Its	
Continuous Process Improvement	
5 Conclusions and Recommendations	26

Appendix A:	Selection Criteria	A1
Appendix B:	Review of Potential Sites	B1
Appendix C:	Fort Sill Improvement Opportunities	C1
Appendix D:	Fort Sill Improvement Opportunities by Subject Area	D1
Appendix E:	Building the KWS Data Base	E1
Appendix F:	Prosoft Windows 3.1 Course Outline—Microsoft Windows®	F1
Appendix G:	KWS Course Outline	G1
Appendix H:	Fort Eustis Task Durations (Before)	H1
Appendix I:	Fort Eustis Knowledge Base	I1
Appendix J:	Hardware and Software Purchased for Fort Eustis	J1
Distribution		

1 Introduction

Background

Many Army personnel can be classified as knowledge workers—people who produce not tangible products, but some form of processed or enhanced information. Army knowledge workers perform tasks that are driven by Department of Defense (DOD) deadlines, workgroup coordination, and *ad hoc* events. These knowledge workers make decisions that significantly impact organizational resources and are themselves a significant and costly resource.

The Corporate Information Management (CIM) initiative, undertaken by the Director of Defense Information (DDI) in the Office of the Assistant Secretary of Defense for Command, Control, Communications and Intelligence, seeks a major re-engineering and restructuring of DOD business methods and processes (DOD Directive 8020-1). Two measures inaugurated by DDI to assure CIM program objectives involve reducing costs of information technology implementation through standards and expediting CIM programs by providing evolutionary organizational training methods. Business can be re-engineered by using an Integrated Computer-Aided Manufacturing Definition (IDEF) to model business processes and highlight areas where improvements will have the highest pay-off. However, new information technology alone is only part of business re-engineering. Information technology must also be closely tied to the process improvements, information flows, and decision processes.

Ongoing research at the U.S. Army Construction Engineering Research Laboratories (USACERL) is resolving problems of information access and management for knowledge workers, with the ultimate goal of developing a comprehensive performance support environment for this group. The Knowledge Worker System (KWS) is a performance support environment designed to help government knowledge workers organize and coordinate their work by storing task scheduling information in a centralized data base. KWS tracks scheduled events, lists completed events, and outlines the steps necessary to complete forthcoming tasks.

KWS functions as an automated performance support environment (PSE), comprised of an integrated set of automation systems, that guides Army action officers through the course of their daily tasks by helping them organize, prioritize, and execute their

work efficiently and effectively. KWS enhances productivity and reduces stress in an event-driven, high-demand environment by:

- dynamically scheduling organizational activities
- helping to distribute work fairly
- supporting supervisory management reporting
- automatically executing repetitive tasks
- capturing institutional knowledge to give users predecessors' expertise
- providing a user-friendly training tool to reduce the learning curve
- facilitating the exchange of information throughout the organization, from worker to worker, program to program, and system to system.

The Knowledge Worker System can provide the needed link between the disparate parts of information technology. KWS can play an integral part of the CIM business re-engineering process; as part of the CIM program, it can help meet the need for a wide range of functional process improvements and training requirements by providing institutional knowledge on an as-needed, individualized basis. KWS Version 1.6 is currently in the pilot phase of development. A final version is planned for release in fiscal year 1996 (FY96).

Objective

The goal of this project is to demonstrate the ability of KWS to implement opportunities for process improvement through pilot tests of the system. These pilots serve as a basis for developing a model for application of KWS to other areas, defining the relationships between Business Process Improvement and KWS, and creating a strategic plan for broader implementation.

Approach

A pilot site was selected according to established criteria. With the selection of a pilot site and the specific offices at that site to implement, interviews were done to gather information about the processes performed at those particular offices. The information gathered from the interviews were input into the Knowledge Worker System data base for use by the knowledge workers at the pilot site. KWS was installed at the pilot site, training was conducted, and support visits were made. After the program was put into use, an evaluation of the system was done and recommendations were made regarding the continued development of KWS and its use at Fort Eustis.

Scope

KWS uses institutional knowledge capture for Business Process Improvement. When a process is changed, it is captured in KWS for future use. As such, KWS continues the decomposition of processes done in IDEF. IDEF decomposes at a high level; KWS decomposes at a lower level. The combination of these two covers all processes at all levels.

2 Site Selection

Overview

Several agencies, both governmental and nongovernmental, were involved in executing this project. To coordinate activities between them, a Concept of Operations was created, including: Participants and Roles, Tasks and Task Schedule, and Specific Responsibilities. Figure 1 shows the Task Schedule used. The three steps to selecting the site(s) were:

1. Develop a Work Plan
2. Determine Performance Metrics
3. Determine the Pilot Site(s).

Develop Work Plan

A work plan was developed with the constraint that the project had to be complete by 1 June 1993. From the outset, it was recognized that this time frame did not allow for a thorough evaluation of the results. Therefore, this stage of research uses estimates of the impact. Concurrently, with the development of a work plan, the KWS demonstration program and executive overview program were revised to better brief future KWS participants.

Determine Performance Metrics

On completion of the project work plan, the next task was to determine the performance metrics—how success would be measured. USACERL has an ongoing, multi-year KWS research project on how to measure productivity and productivity increases among knowledge workers. One method being investigated is the use of Work Profile Analysis developed by Dr. Peter G. Sassone of Georgia Tech.* In this method, the knowledge worker's activities are broken into work categories. The worker then keeps

* Peter G. Sassone, "Cost Benefit Methodology for Office Systems," *ACM Transactions on Office Information Systems*, vol 5, No. 3 (July 1987).




Figure 1. Task 1 (prototype) schedule.

a daily time log of his/her activities. A tally of the logs ultimately reveals how much time knowledge workers spend, on average, performing each work category. An analysis is then made to see if knowledge workers are spending a majority of their time performing the tasks for which they were hired. For example, such an analysis might be used to determine if a manager is spending more time supervising and decisionmaking, or doing clerical duties. The Work Profile Analysis requires significant time to determine the work categories, to build the time logs, and then to analyze the results. This project's relatively short time line did not allow it to be used.

Another method of determining performance metrics is to measure the differences in time it takes to accomplish a task.* After determining the events, tasks, or steps that a knowledge worker performs (part of building the knowledge base), the knowledge worker relates how long it takes to accomplish a task or step before KWS is installed. A distinction is made between waiting time (the time waiting for someone else to perform their task) and the time the knowledge worker spends performing an activity. After the installation of KWS, the knowledge workers are surveyed for the time to perform a task. The change in time is then multiplied by the knowledge worker's wage rate and by the number of occurrences of the task per year, resulting in an annual productivity increase figure. This method was selected for this project. (There is potential for more in depth study in this area, particularly in measuring the benefit of KWS to a new knowledge worker's learning curve.)

Determine Pilot Site(s)

A set of selection criteria was written to aid in finding the best pilot site (Appendix A) and the criteria were weighted by level of importance (critical, important, or nice to have). The criteria included physical (hardware/software, location), political (enthusiasm, top management support), and resource characteristics (completeness of IDEF models, automated data processing [ADP] support, etc.). The methodology for selecting a site was to:

1. Determine selection criteria (Appendix A)
2. Apply the criteria to the pool of potential sites
3. Select a pilot site
4. Determine the functional area to implement.

The initial pool of sites consisted of those sites conducting the Functional Process Improvement Plan (FPIP) through the office of the Director of Defense Information (DDI). The site's IDEF and Activity Based Costing models were reviewed to select a subset of sites with the best IDEF model factors for implementing KWS. Additional information was gathered about the site to better judge the Site Related Factors.

A 2-day review was conducted by representatives from Defense Logistics Agency (DLA), Dynamic Research Corporation (DRC), Alexandria, VA, and USACERL of over 30 IDEF model reports covering over 15 potential sites. DIS and OASD Ambulatory

* B.E. Thomas, J.P. Baron, and W.J. Schmidt, *Evaluating A Performance Support Environment for Knowledge Workers*, Technical Report 95/32 (U.S. Army Construction Engineering Research Laboratories [USACERL], September 1995).

Health Care scored the highest in the review. The detailed results of this review are in Appendix B.

After this review, another possibility arose. The U.S. Army Corps of Engineers Engineering and Housing Support Center (EHSC)* had performed a detailed IDEF and Activity Based Costing (ABC) analysis of the Directorate of Engineering and Housing (DEH) at Fort Sill. In addition, earlier IDEF modeling had been performed as part of the development of the Integrated Facilities System-Mini/Micro (IFS-M). There are 119 DEHs worldwide that all perform the same functions. This potentially large audience would allow for tremendous savings in acquiring process information.

Two potential DEH sites were then considered, Fort Sill and Fort Eustis. While Fort Sill had just recently performed detailed IDEF and ABC models and Fort Eustis had not, it was decided that the functions performed by both were similar enough that a majority of the Fort Sill study was applicable to Fort Eustis. Given this assumption, the IDEF model factors were judged to be equal. Fort Eustis was selected over Fort Sill because of its top management support (EHSC, TRADOC, and the DEH), because the user hardware was partially present, and because a computer network already existed.

Having determined the site, it was then necessary to identify potential KWS implementation opportunities in the DEH/DPW environment. To do this, the Fort Sill Activity Based Costing Project Report, dated May 1992, was used as a theoretical model of the DEH business. The first step was to evaluate the identified improvement opportunities (IOs) (Appendix C). One hundred twenty-three IOs were eliminated as outside the scope of KWS because the IO recommended changes in physical environment, regulation, policy, personnel, and/or ADP systems unrelated to KWS.

The remaining IOs were then grouped by subject area to determine the subject areas with the most potential for improvement (Appendix D). Those subject areas with the most IOs and/or greatest potential dollar savings were then considered: *Provide Administrative Support*, *Train Personnel*, and *Process In-House Work Order*. The two subject areas with the greatest identified potential dollar savings were *Process In-House Work Order* and *Process Service Order*.

The first subject area considered was *Process In-House Work Order*. This area had the most IOs and the biggest identified potential dollar savings. However, there is a risk of duplication of effort in this subject area because of the extensive automation help already provided to the work reception office and shops through IFS-M. More

* Now the U.S. Army Center for Public Works (USACPW), 7701 Telegraph Road, Alexandria, VA 22312-3862.

importantly, KWS currently emphasizes cyclical, complex tasks rather than highly structured tasks that occur multiple times a day, such as work order reception. These tasks are more suited to conventional automation.

On briefing the KWS concept to EHSC, TRADOC, and Fort Eustis DEH representatives, the area of work orders was again mentioned. The Production Control Shop is an area within the Fort Eustis DEH that deals with work orders and customer service and is the most important area within the DEH environment. A more detailed look at this area identified several tasks that would benefit from KWS implementation. Four people within the Production Control Office were selected: the Chief Estimator, a Work Control Technician, a Scheduler, and an Estimator.

The area of Real Property and Space Utilization was also recommended because it is an area gaining in significance due to BRAC. As the Army is reduced in size and reorganized, this area is becoming more burdened with work, but has been provided with little automation help. Three people within the Real Property/Space Utilization were selected: the Real Property Officer and two Real Property Clerks.

Both of these areas involve the general work areas of *Provide Administrative Support*, *Oversee Performance of Activities*, and *Train Personnel*. Future areas of opportunity within the DEH would be to select the DEH office, the Engineering Resource Management Division (ERMD), and Engineering Plans & Services (EP&S). Implementing KWS in these offices would provide process improvement in the areas of *Provide Administrative Support*, *Budget/Account for Operations*, *Oversee Performance of Activities*, *Process Construction Work Order*, and *Train Personnel*. These offices contain a large percentage of knowledge workers in the DEH/DPW organization. Their tasks are often complex and cyclical in nature, involve coordinating work among many individuals, are generic across DEH/DPWs, and frequently access many diverse data bases.

3 Proposed/Pilot-Tested KWS Implementation Methodology

Kickoff Meeting

With the selection of a pilot site and the specific offices in which to implement the system, an initial briefing should be conducted at the site with the implementation coordinator, the participant's supervisors, and the participants. This meeting will demonstrate KWS and review the installation plan. The installation plan is a schedule of the interviews, installation, training, and support visit(s).

At Fort Eustis, the initial briefing was conducted at the site with Michael Mitrione from DRC; Kevin Stewart and Linda McCarthy from USACERL; the implementation coordinator, Michael West; the participant's supervisors, Edward Edwards and Rufus Byrd; and the participants, Carolyn Prokup, Kathy Mueller, James Brown, Marge Zolinski, and Angelyn Risher from Fort Eustis. At this meeting, KWS was demonstrated and the schedule of activities was reviewed.

Build Knowledge Base

The IDEF models will be used during the interviews as a starting point for the interviews and to help the interviewees see where they belong in the business process of the installation. Three interviews are planned using two interviewers. (At Fort Eustis, two interviews were done using two interviewers.) The interviewers must have an understanding of both the information required by KWS and the capabilities of Do Its.

The goal of the initial interview is to give interviewees an opportunity to freely talk about their jobs. This allows the participants to lay a foundation for understanding the general activities performed by the knowledge worker, to offer suggestions on improvement opportunities, and to give interviewees a feeling of ownership in the KWS process. Another goal of this interview is to identify the opportunities for Do Its.

The interviewers should then take the information gathered and fit it into the IDEF model. Typically, the IDEF model's detail extends only to the Task level and does not

extend to Steps. In preparing for the second interview, the interviewer tries to add detail to the IDEF model and to organize the information gathered in the first interview into the IDEF model. The interviewer also identifies potential Do Its and the unknown ADP information needed to create the Do It.

The second interview should be more structured; it involves presenting the information gathered during the first interview with the goal of correcting errors and adding depth to the information. This can be done by updating the IDEF models. The interviewers at this time should also collect information necessary to construct the Do Its (for example, to identify the fields from IFS-M that would appear in specific reports, review copies of reports and forms, and locate files).

Due to the shortness of the overall schedule at Fort Eustis, only 1 week lapsed between the first and second interviews. More time would have allowed a better opportunity to prepare for the second interview so that consequently, needed ADP information for the construction of the Do Its had to be gathered through telephone calls, faxes, and another site visit.

Following this interview, the builders of the knowledge base put the information into the Event/Task/Child Task/Step structure of KWS using the forms contained in Appendix E, "Building the KWS Data Base." By this time, all information for the Do Its and Attachments should be gathered and the final interview should be conducted. This step may be done through telephone calls and faxes. The goals of this interview are to confirm the Event/Task/Step accuracy, gather the remaining KWS data requirements (i.e., assignments, dependencies, priorities, frequencies, etc.), and gather the before-performance metrics information on the Tasks/Steps (Appendix H).

By this time, all data, forms, and files will have been collected. The Do Its are constructed using the selected tool set (i.e., batch files, macros, programs, etc.). The Do Its are tested externally to KWS, and are then tested within KWS. Any Do Its created for another installation that are applicable to the current site should be used.

At Fort Eustis, the Do Its were constructed using the toolset of VistaCom scripts, WordPerfect macros, 1-2-3 macros, batch files, Clipper programs, and dBase data files. The Do Its were tested externally to KWS, then within KWS. No Do Its created for other installations were applicable to this site (Appendix I).

The knowledge base can now be built, and should be completely entered into the data base (with appropriate due dates, frequency of occurrence, durations, etc.) and assigned to the appropriate people for accomplishment. The Do Its and Attachments are attached to the proper Task or Step.

Installation

At this point, the installation of KWS at the pilot site is ready for completion. The knowledge base has been input into the KWS Task Data Base and backed up. The server is now ready to be shipped to the site. Two people proficient in Oracle and computer hardware/software should then visit the site to install the server and the KWS software on the participants' machines. They will then test the system to make sure everything is running as it should.

Because Fort Eustis did not already have user workstations, the installation occurred in two phases. First, the user workstations were purchased, configured, and installed for the users before the commercial Windows training. Appendix J lists the equipment purchased. Part of the installation included providing a means for the users to continue "business as usual" (i.e., executing old DOS applications from within Windows).

Then the knowledge base was input into the Oracle server and backed up, and the server was shipped to Fort Eustis. Two people proficient in Oracle and computer hardware/software then went to the site and installed the server and the KWS software on the participants' machines.

Training

The participants are trained in two phases. Phase one provides commercial training in the use of Microsoft Windows if the staff are not already familiar with Windows. Appendix F includes a course outline. On completion of this training, the KWS users are allowed several weeks to get comfortable with the Windows environment.

After the users are comfortable with the Windows environment, 2 days of KWS training is conducted using the current data base for "hands on" training. Appendix G contains a course outline. The training emphasizes the need to customize the KWS knowledge base—to add depth and extend the knowledge base as it is used. As procedures or information flows change, this needs to be reflected in the knowledge base, thus dynamically instantiating organizational and/or procedural changes into the system. It is crucial that the KWS users understand that this KWS knowledge extension is central to process improvement.

Support Visits

When training is complete, an immediate support visit is necessary to resolve any problems participants have using KWS, and to fix Do Its. The visit should occur within 2 weeks after the training. Another support visit may occur in another month or so depending on the problems that occur. At Fort Eustis, the follow-up support visit occurred at the same time as the evaluation visit because of the relatively short time frame of the project.

Evaluation

After the knowledge workers have had at least a month to use the system, it is appropriate to begin doing an evaluation. (At Fort Eustis, the evaluation process was begun after 2 weeks.) Measurements will be taken on how long it now takes to perform tasks and users will also be asked whether they sense that their work has become more efficient using KWS. The users will also be asked to suggest changes or enhancements to the system. A complete evaluation of the pilot study at Fort Eustis has not been completed; however, for four of the Do Its for three people, there is a projected annual savings of about \$25,000 (Figure 2).

KWS PRODUCTIVITY IMPROVEMENT*

Army Installation Level -- Four Examples -- Detailed Report

Summary Installation Level - Four Examples - Detailed Report												
	HOURS	PAY		COST/ REPORT	ANNUAL		WEEKLY HOURS SAVED	PERCENT OF THE OFFICE'S TIME		PERCENT OF INDIVIDUAL'S TIME		
		RATE	INCL OH		COSTS	SAVED		USED	SAVED	USED	SAVED	
PRODUCTION SHOP REPORT (WEEKLY)**												
PRE-KWS	16.00	14.40		230.40	11,981			10.00%		40.00%		
POST-KWS	2.00	14.40		28.80	1,498	10,483	14.00	1.30%		5.00%	35.00%	
PROJECT STATUS REPORT (WEEKLY)												
PRE-KWS	3.00	20.50		61.50	3,198			1.90%		7.50%		
POST-KWS	0.50	20.50		10.30	533	2,665	2.50	0.30%		1.30%	6.30%	
SCHEDULER'S REPORT (WEEKLY)												
PRE-KWS	16.00	14.40		230.40	11,981			10.00%		40.00%		
POST-KWS	4.00	14.40		57.60	2,995	8,986	12.00	2.50%		10.00%	30.00%	
PROJECT LIST REPORT (MONTHLY)												
PRE-KWS	16.00	14.40		230.40	2,765			2.30%		9.20%		
POST-KWS	1.00	14.40		14.40	173	2,592	3.50	0.10%		0.60%	8.70%	
ANNUAL SAVINGS												
					24,726	***32.00		20.00%		79.90%		

* PROJECTIONS BASED ON THE KWS INSTALLATION OF 5 PEOPLE IN THE PRODUCTION CONTROL OFFICE AT FT EUSTIS.

** ANNUAL FIGURES FOR WEEKLY WORK IS BASED ON 52 WEEKS OF PERFORMANCE. THIS ASSUMES THAT VACATIONS DO NOT ELIMINATE THE NEED FOR THE WORK.

*** THE WEEKLY HOURS SAVED COLUMN REPRESENTS HOURS SAVED BY EACH EXAMPLE. THE TOTAL SAVINGS OF HOURS IS CALCULATED ON AN OFFICE-WIDE BASIS.

Figure 2. Projected KWS productivity improvement at Fort Eustis.

4 Recommended KWS Site Installation Methodology

Lessons Learned

The experience gained during the pilot study done at Fort Eustis was used to modify the proposed KWS installation methodology for use at other installations. The recommended methodology includes the following changes:

1. An Installation Coordinator should be designated to facilitate coordination between the implementation team and the knowledge workers. This person would be responsible for providing local resources to the implementation team, including, but not limited to: conference room reservations, A/V equipment, training facilities, workspace for the team, and coordinating TDY visits.
2. The implementation team requires a dedicated KWS workstation configured identically to that of the future Knowledge Workers, and with the same external connectivity (i.e., IFS-M connection). This workstation should also be set up to allow remote access by the implementation team. This would minimally require: (a) Norton *PC Anywhere*, (b) a 9600 Baud Modem, and (c) a dedicated phone line for the modem.
3. The implementation process requires a dedicated, direct network-to-network mail connection between the implementation team's home and the installation. This would facilitate building the knowledge base (by allowing e-mail to be used to clarify data), would ease program installation (by allowing e-mail of changes in executable program code), and would help coordinate activities between the implementation team and the knowledge workers.
4. Beyond the criteria listed in Appendix A, the site's network and workstation hardware/software must support shared resources (i.e., laser printer and file service), network mail, and Windows versions of any user software. If any required hardware and software must be purchased, enough time must be allowed for delivery, installation, and training.

5. The installation and the implementation team must specify an implementation agreement outlining the responsibilities of each party and a simple mechanism for changing the agreement.

Site Selection

A candidate site for KWS implementation should do an IDEF analysis as part of the Functional Process Improvement Plan (FPIP) or apply the IDEF model of a similar organization. For example, the Fort Eustis DPW could use the Fort Sill DPW IDEF model. Also, the IDEF "As Is" model should be evaluated for potential improvement opportunities that can be addressed by KWS.

These improvement opportunities should be analyzed to select specific offices that would benefit most from KWS installation. When evaluating improvement opportunities, the following factors should be considered:

1. Whether the areas/processes would offer immediate savings
2. Whether the activities are non-site specific
3. Whether the activities access multiple sources of data
4. Whether the improvements are measurable
5. Whether the tasks are programmable
6. Whether the tasks are complex
7. Whether the tasks are cyclic
8. Whether there is high turnover in the job(s) targeted for analysis
9. Whether there is data exchange between KWS processes.

When identifying potential site locations to which an existing IDEF model can be applied, the criteria should include:

1. Political support (enthusiasm, top management support)
2. Physical configuration (hardware and software)
3. Resources (ADP support).

Coordination Meeting

A coordination meeting should be conducted with organizational hierarchies to develop the installation plan. The plan should minimally:

1. Schedule activities
2. Identify the Installation Coordinator and designate responsibilities
3. Identify the Implementation Team Coordinator and designate responsibilities
4. Identify hardware/software to be purchased
5. Identify resource requirements
6. Provide a mechanism for changing the schedule
7. Specify a mechanism for determining who will pay for unexpected requirements
8. Designate responsibilities for support after the installation.

Kickoff Meeting

With the selection of a pilot site and the specific offices in which to implement KWS, a kickoff meeting should be conducted at the site with (minimally): the implementation coordinator, the participants' supervisors, and the participants themselves. The meeting should include:

1. Introductions
2. A KWS demonstration
3. A review of the site installation plan, modified as needed.

Determine Performance Metrics

The method(s) for measuring success for the implementation of KWS need to be determined. The metrics selected should be as quantifiable as possible even though some areas will be subjective (e.g., quality). Other metrics to be considered include:

1. Time to perform tasks
2. Quantity of work produced
3. Resources required to complete individual tasks
4. Time spent waiting for someone else to finish related tasks
5. Quality of work produced
6. Learning time for new employee and/or new tasks
7. Skill requirements to accomplish tasks.

The metrics must be determined before the interviews so that the interviewers can gather the information needed for the "before picture." (After the installation, participants often forget what things were like before KWS.)

Build Application Knowledge Base

To build the knowledge base for KWS, the implementation team must define the Event/Task/Child Task/Step hierarchy, identify attachments, and develop Do Its. The task hierarchy needs the following data that are not provided by the IDEF models:

1. Schedule information (cycles, durations, date due, frequency, etc.)
2. Priority
3. Who tasks are assigned to and performed by.

While building the knowledge base, the processes, tasks, and steps must continuously be analyzed for more efficient, cost effective ways to perform the process, task, or step. Improvements could result from:

1. Rearranging the sequence of steps taken to complete the task
2. Eliminating non-value-added steps
3. Taking advantage of technological advances in hardware/software
4. Eliminating "bottlenecks."

The KWS implementation process requires an interview location that offers privacy and isolation, but that is also close enough to individual work stations to allow easy demonstration of new processes in the target work environment. If possible, a direct e-mail connection should be in place to allow easy dialogue between the participants and the implementation team. Again, the implementation team will need a dedicated workstation at the installation to give the interviewers a place to record the collected data and a workstation to test and demonstrate without displacing participants.

The implementation team must be prepared to conduct an iterative set of structured interviews to obtain an in-depth understanding of tasks to be performed. Three interview sessions are recommended to compile the required information. The interviewer(s) need to have an understanding not only of the information required by KWS, but also of the capabilities of Do Its and how to construct them. Important factors to consider during an interview are:

1. Giving interviewees an opportunity to freely talk about their jobs
2. Taping the interview session (if there are no objections)
3. Scheduling interviews to fit interviewees' schedules
4. Making sure questions are clearly understood
5. Paraphrasing long answers with short restatements of facts
6. Using open-ended questions to discover attitudes and opinions
7. Using closed ended questions to identify or clarify specific facts

8. Obtaining specific examples where appropriate
9. Documenting the results of all interviews.

The IDEF models should be used as a starting point for the interviews, and to help the interviewees see where they belong in the business process of the installation. The models should be studied beforehand to develop a "straw man" of the task hierarchy. Interview questions should be structured to focus on identifying all tasks and performance metrics associated with a given process.

If the selected site is similar to a previously installed version of KWS, then the previous knowledge base should be used as a basis to build on. The events and the first levels of the task structure should be the same. What *will* change will be step level information, work flow assignments, and the Do Its.

During the initial interview, the goal is to give interviewees an opportunity to freely talk about their jobs. This allows the interviewer(s) and interviewee(s) to lay a foundation for understanding the general activities performed by the knowledge worker, to offer suggestions on improvement opportunities, and to give interviewees a feeling of ownership in the KWS process. Another goal of this interview is to identify the opportunities for Do Its.

The interviewer(s) should then take the information gathered and fit it into the IDEF model. Typically, the IDEF model's detail extends only to the Task level and does not extend to Steps. In preparing for the second interview, the interviewer(s) tries to add detail to the IDEF model by putting into a simple flowchart, and to organize the information gathered in the first interview into the IDEF model. The interviewer also identifies potential Do Its and the unknown ADP information needed to create them.

The second interview should be more structured and should involve presenting the information gathered during the first interview with the goal of correcting errors and adding depth to the information. This can be done by updating the flowcharts previously done from the IDEF data. The interviewer(s) at this time should also collect information necessary to construct the Do Its (for example, by identifying the fields from IFS-M that might appear in specific reports, reviewing copies of reports and forms, and locating files).

Following this interview, the builders of the knowledge base put the information into the Event/Task/Child Task/Step structure of KWS using the forms contained in Appendix E, "Building the KWS Data Base." By this time, all information for the Do Its and Attachments should be gathered.

The final interview should then be conducted. This step can be performed through telephone calls, faxes, and/or e-mail. The goals of this interview are to confirm the Event/Task/Step accuracy, gather the remaining KWS data requirements (i.e., assignments, dependencies, priorities, frequencies, etc.), and gather the before-performance metrics information on the Tasks/Steps.

Where domain-specific Do Its exist in reuse libraries, it is important to determine if any are applicable to the KWS tasks being developed at the current site. At this point, all data, forms, and files should have been collected. Any new Do Its will be constructed using the selected tool set (i.e., batch files, macros, programs, COTS, etc.). The Do Its should be tested external to KWS, and then tested within KWS.

When these steps are complete, the Knowledge Base can be built. The knowledge base should be completely entered into the data base (with appropriate due dates, frequency of occurrence, and durations), and assigned to the appropriate people for accomplishment. The Do Its and attachments should be associated with the proper Task or Step.

Installation

If the site needs to acquire user hardware and/or software for the KWS implementation, the installation of that equipment should occur at the earliest opportunity. The user should be given as much time as possible to become familiar with the Windows environment and applications. Part of the installation of the Windows environment should be to provide the users with a means to do business as usual and to move to the new environment as they feel comfortable. It is important to recognize that users still need to perform their old jobs until the new KWS environment is installed.

The installation of KWS at the pilot site should be completed prior to KWS training. The knowledge base should have been input into the KWS Task Data Base and backed up, and then the server should be shipped to the site. Two people proficient in Oracle and computer hardware/software should then visit the site and install the server and the KWS software on the participants' machines. They will then test the system and all Do Its to make sure everything is running properly.

Training

Participants should be trained in two phases. Phase one will include commercial training in the use of Microsoft Windows and any new Windows applications, if users are not already familiar with Windows and/or the new application(s). On completing

this training, the KWS users should be given several weeks to get comfortable with the new environment.

Once users are comfortable with the Windows environment, 2 days of KWS training is conducted using the current data base for "hands on" training. The training should emphasize the need to customize the KWS knowledge base—to add depth and extend the knowledge base as it is used. As procedures or information flows change, these changes need to be reflected in the knowledge base, thus dynamically instantiating organizational and/or procedural changes into the knowledge base. It is crucial that the KWS users understand that KWS knowledge extension is central to process improvement.

Maintenance Support

When training is complete, an immediate support visit is necessary to help resolve any problems participants may have using KWS and the Do Its. This visit should occur within 2 weeks after the training; subsequent monthly visits may occur until the system stabilizes. Early support should be provided by the implementation team.

A long-term plan for maintenance support should be formulated either through onsite or contract personnel. The support should minimally provide:

1. Server/workstation hardware/software support and updates
2. KWS program updates
3. New user training
4. Do It maintenance and creation
5. Expansion of KWS applications.

Evaluation

Based on the performance metrics selected, each Event/Task should be evaluated. After the knowledge workers have had at least a month to use the system, it is appropriate to begin an evaluation. Depending on the type of metrics selected before installation, the appropriate measurements are taken. At a minimum, measurements should be taken on how long it now takes to perform tasks. Users should also be asked to identify any new tasks they now have time to do now that they are using KWS. The users should also be asked to suggest changes or enhancements to the system. The results of the analysis should be documented for later use.

Update "To Be" Model

The information gathered during the KWS installation should be used to update the "To Be" model. If a "To Be" model has not been developed, the "As Is" model should be modified to reflect the changes.

Document and Catalog Do Its

It is important to document and catalog the new Do Its into domain-specific reuse libraries, especially if the same KWS functionality is to be installed at multiple locations (e.g., facility management at various DPWs). These libraries support reuse and may also:

1. Provide a baseline from which to analyze site activities
2. Provide a basis for comparative analysis of similar processes
3. Help to evolve "ideal" processes across the DOD
4. Maintain an audit trail of process changes.

Continuous Process Improvement

Periodic review of other related KWS projects will lead to improvement opportunities within the organization. Technology, directives, and procedures will always change over time. KWS processes, tasks, and steps should be reviewed for potential improvements.

5 Conclusions and Recommendations

This study demonstrated the ability of the Knowledge Worker System to implement opportunities for process improvement through a pilot test of KWS at Fort Eustis, VA. This pilot test will serve as a basis for developing a model for application of KWS at other Army installations and to other areas of application.

It is concluded that the Events, Tasks, and Child Tasks developed for Fort Eustis are likely to translate directly to other installations and areas of application. It is also concluded that the extension of the pilot work done in developing the steps and Do Its at Fort Eustis to other DEHs may be indirect; the principles underlying the creation and application of KWS were shown here to be sound and generally applicable, but individual steps and Do Its may be specific to an installation or application area. While all DEHs perform the same processes, they accomplish those processes in different ways using different tools. For example, while Fort Eustis uses *Lotus 1-2-3* (spreadsheet program) and *WordPerfect* (word-processing software); other organizations might use Microsoft *Excel* and *Word*. Such difference would necessarily impact the Do Its. The other impact would lie in the area of size and diversity of organization. Larger installations might split tasks differently. This kind of impact would require less effort than the changes in Do Its.

In this pilot test, KWS has shown itself to be an extension to the Business Process Improvement Program. By providing a direct means to implement new processes within an organization and to provide process improvement at the execution level, KWS provides a more direct means of change than through the publication of additional regulations and policies. Changes in procedure are reflected in individual To Do lists.

It is recommended that the Knowledge Worker System be further implemented at Fort Eustis. The system was well received by Fort Eustis personnel; both the Commander and Deputy Commander have expressed interest in expanding the scope of KWS implementation to include more offices. Like many Army installations, Fort Eustis is currently undergoing reorganization and reduction in force. It is also recommended that the Installation Methodology outlined in Chapter 4 of this report be taken as a working strategic plan for expanding the use of KWS to other installations. Expanded

use of KWS would not only continue the productivity improvements measured in this study, but would also provide a unique opportunity to:

- measure the impact of KWS on training new personnel
- expand the scope of KWS to include newly created positions
- measure the success of wide-area implementation of KWS
- extend the successful Fort Eustis experience to other DEHs.

Appendix A: Selection Criteria

Hardware/Software Requirements for Knowledge Worker System (KWS) Site

1. Oracle Server Requirements

a) Hardware

CPU—Any ORACLE-certified multi-processor platform.

Memory—Minimum of 16 Megabytes of RAM is recommended.

Disk—200 Megabytes of disk space on Disk 1 (above the operating system) is required. 400 Megabytes is recommended.

Network—Interface networking hardware supported by LAN.

Tape Backup Unit.

Example—One of our current servers has the following:

CPU: 386/33

Etherlink: 8 bit (plan to upgrade to 16 bit)

RAM: 10M (plan to upgrade to 16M)

HD size: 320M

Tape: Arc60 (plan to upgrade to Exabyte 2.5)

Tape Controller: Emulex 1B02B (plan to upgrade to Adaptec 1542B)

Vaines: 4.11(5)

b) Software

LAN Software

TCP/IP—Ability to use SQL*Net TCP/IP (e.g., for Banyan Vines, the TCP/IP routing option must be purchased from Banyan.)

Any LAN software required for access to Oracle

Ability to access InterNet

2. Client Requirements

a) Hardware

CPU—386 or higher with 20MHZ CPU to run MS Windows 3.1 in enhanced mode.

RAM—Minimum of 5 MB is recommended; 10 MB is better.

HD—Min. of 40 MB recommended (Windows 3.1 and KWS together require 15M. Network client software and memory manager require additional space.)

Mouse—Required.

Monitor—VGA required.

b) Software

MS-DOS 5.0

Microsoft Windows 3.1

Memory manager such as QEMM or 386MAX is recommended to load the network drivers into upper memory to leave the space for SQL*Net driver and MS Windows 3.1.

Drivers to access Oracle server (e.g., Oracle SQL*Net driver for Banyan Vines).

Capability to run TCP/IP version of SQL*NET.\

Pilot Site Selection Criteria

Criteria	Necessity *
Enthusiasm of site	
Top management support	C
Users have time to work with developers	C
Completeness of IDEF models	C
IDEF models in electronic form	N
Opportunities for process improvement	
Potential for big improvement	C
Processes already identified	I
Process automation analysis already done	N
Can use pre-existing tools/Do-Its	I
Availability of onsite ADP support	I
User and server hardware/software	C
Location	C
* C = Critical, I = Important, N = Nice to Have	

High-Level Site Evaluation Criteria

Factors	Metric
1. Management support	Y N ?
2. User interface with developers	N/A (Site Selection)
3. User/server hardware & software	Y N Partial
4. Available ADP support on-site	N/A (Site Selection)

5. Location (DC area)	Y N
6. IDEF Model detail (# levels)	1, 2, 3 ... n
7. Existing "to -be" model	Y N
8. Improvement potential	N/A (Site Selection)
9. Processes for improvement identified	Y N
10. Pre-existing tools or do its	N/A (Site Selection)
11. Automation analysis done	Y N
12. Activity based costing done	Y N

Appendix B: Review of Potential Sites

Table B1. Potential sites.

	Site-Related Factors			IDEF Model Factors				Other Factors		
	Top Management Support	User & Server HW & SW	Location	IDEF Model Completeness	Existing To-Be	IDEF1-X Models Done	Activity-Based Costing Done	Improvements Identified	KWS CIM Possibility	Comments
(1) U.S. Army Reserve Command Independent Commission Baseline Workshop Report	Yes	?	?	3	No/?	No/?	Yes	Yes/?	No	
(14) U.S. Army reserve Command ABC Foundation Workshop Report	Yes	?	?	4 High Level	No/?	No/?	Yes	Yes/?	No	Weak in detail & KWS Applicability
(13) U.S. Army Reserve Command Model Consolidation Workshop Report	Yes	?	?	3	No/?	No/?	Yes	Yes/?	No	Not Standalone - Really has to be used with other Army Reserve Models: (ARCOM, CONUSA, MUSARC, or ARPERCEN)
(27) U.S. Army Reserve Command Model Workshop II Report	Yes	?	?	0	No/?	No/?	Yes	Yes/?	No	Not Standalone - Really has to be used with other Army Reserve Models: (ARCOM, CONUSA, MUSARC, or ARPERCEN)
(18) OCAR Baseline Workshop Report	Yes/?	?	Washington, DC	3 Very High Level	No	No/? High Level ERTs	Yes	Yes/?	No	
(26) OCAR ABC Foundation Workshop	Yes/?	?	Washington, DC	3 Useful	No	No/?	Yes	Yes/?	No	
(7&10) ARPERCEN ABC Foundation Workshop Volume I & II	?	No/?	St. Louis	3 Good Detail	Yes/?	Yes/?	Yes	Yes	Yes Not Bad	
(15) ARPERCEN MIS Workshop Report	?	No/?	St. Louis	3	Yes/?	Yes/?	Yes	Yes	Yes Not Bad	
(23) ARPERCEN Baseline Workshop Report	?	No/?	St. Louis	3	Yes/?	Yes/?	Yes	Yes	Yes Not Bad	
(9) First U.S. Army (CONUSA) ABC Foundation Workshop Report	Yes	?	Ft. Meade	3 Insufficient	No	Yes	Yes	Yes	No	
(5) 125th Army Reserve Command Baseline Workshop Report (MUSARC)	Yes/?	Yes/?	Nashville	3 Useful	No/?	Yes/? Baseline	Yes	Yes/?	Yes Good	

Table B1. (Cont'd).

	Site-Related Factors			IDEF Model Factors					Other Factors		
	Top Management Support	User & Server HW & SW	Location	IDEF Model Completeness	Existing To-Be	IDEF1-X Models Done	Activity-Based Costing Done	Improvements Identified	KWS CIM Possibility	Comments	
(12) 125th Army Reserve Command ABC Foundation Workshop Report (MUSARC)	Yes/?	Yes/?	Nashville	4	No/?	Yes/?	Yes	Yes/?	Yes Good		
(4) OASD C31 DD1 DoD Adjudication Process Baseline Workshop Report	Yes	?	Washington, DC	Too High Level	?	?	No	?	No		
(6) OASD C31 DD1 Personnel Security Requester Process Baseline Workshop Report	Yes	?	Washington, DC	Inappropriate for KWS	?	?	No	?	No		
(2) DIS Baseline Workshop Report	Yes	?	Washington, DC	3 Useful	Yes/?	Yes Minimal	Yes	Yes	Yes Very Good		
(16) DIS ABC Foundation Report	Yes	?	Washington, DC	5 Very Good	Yes/?	Yes Minimal	Yes	Yes	Yes Very Good		
(25) DIS FEA Workshop Report	Yes	?	Washington, DC	4	Yes/?	Yes	Yes	Yes	Yes Very Good		
(31) DLA ABC Foundation Workshop	Yes	No	Washington, DC	4	Yes	Yes	Yes	Yes	Yes OK		
(20) DLA IDEF Modeling for Integrated Technical Applications Program (ITAP) Report	Yes	?	Washington, DC	Insufficient	?	?	No	?	No		
(22) DLA Consumable Item Management Initial Report	Yes	?	Washington, DC	Not evaluated	Being Done	?	?	Being Done	Yes Good	Initial Report Only	
(28) DLA Consumable Item management Final report - AS IS Activity Model	Yes	?	Washington, DC	6 Events & Tasks	Being Done	?	?	Being Done	Yes Good	Certain sections have very good potential	
(32) DLA Depot Maintenance	Yes	Yes/?	?	4 Incomplete	?	No	No	No	No		

Table B1. (Cont'd).

	Site-Related Factors			IDEF Model Factors					Other Factors	
	Top Management Support	User & Server HW & SW	Location	IDEF Model Completeness	Existing To-Be	IDEF1-X Models Done	Activity-Based Costing Done	Improvements Identified	KWS CIM Possibility	Comments
(29) OASD (HA) Military Health Services System Ambulatory Health Care Delivery	Yes	Yes?	?Washington, DC	6+	No	Yes?	Yes	Yes	Yes Very Good	Could use help from KWS
(19) OASD (HA) Ambulatory Health Care Baseline Workshop Report	Yes	Yes?	?Washington, DC	4	No	Yes?	Yes	Yes	Yes Very Good	
(21) OASD Production & Logistics Production Base Analysis	Not Evaluated	Not Evaluated	Not Evaluated	Insufficient	Not Evaluated	Not Evaluated	Not Evaluated	Not Evaluated	No	Decision based on Harriet's experience
(11) Director Defense Procurement CIM Procurement Process ABC Foundation & FEA Workshop Report	Yes	?	Washington, DC	6+	Yes	Yes	?	Yes	Yes Good	Good KWS fit
(8) U.S. Military Entrance Processing Command (USMEPCOM) Baseline Workshop Report	Yes?	?	?	3 Event Level	?	No	Yes	?	Yes Not Bad	
(17) USSPACECOM Baseline Workshop Report	Yes	Yes?	Colorado Springs	6+	Yes	Yes	Yes	Yes (44 Identified)	Yes Good	
(3) Intelligence Product Support Group (Varied Sources) Baseline Workshop Report	?	?	?	Insufficient	?	?	No	?	No	Probably not a single site
(30) Varied Sources	Not Evaluated	Not Evaluated	Multiple Sites	Not Evaluated	Not Evaluated	Not Evaluated	Not Evaluated	Not Evaluated	No	Definitely not a single site

Appendix C: Fort Sill Improvement Opportunities

Team Interview Comments (Numbered Improvement Opportunities From Fort Sill, 19 March 1992)

No.	Comment	Subject Code
1.	Develop a software package with commonly used standard forms available on disk and ready for use. Use for SF1034. Establish computer templates for the following documents used in the JOC and Inspection branches: DD1155 Contractor payroll (as many as 70 a month), DD1354 Real property, Eng93 Pay application, and SF40 Modification forms.	AD
2.	Encourage the processing of suspenses. Suspenses are not handled in a timely manner or have unrealistic response dates.	AD
3.	Encourage people to answer their electronic mail in a timely fashion.	AD
4.	Establish preventative maintenance measures for computer hardware.	AD
5.	Bill yearly for customers whose bill is \$25 or less per month.	AD
6.	Provide more autonomy to the Co-Located DOC. This includes control of various logs and the ability to print all contract documents locally instead of at DOC headquarters.	AD

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
7.	Eliminate unnecessary and redundant reports such as the Tech Data Report, Behicle Usage Report, and Copier Usage Report. Also, consider a reduction in the level of detail associated with some reports such as the Deadline Report. Supply has five 4-door cabinets filled with old receipts that need to be microfiched, eliminated or archived on computer tape. Don't file useless data. Eliminate "AUTODIN" print-outs; not used. Eliminate "Depot Status Cards" from DOL. Various Environmental performance measurement reports don't seem to be used; eliminate.	AD
8.	Provide DOC with more space to accommodate the level of paperwork they generate particularly to handle the year-end rush.	AD
9.	Improve work environments. For example, inadequate lighting and inadequate receiving ramp.	AD
10.	Improve information system capabilities and responses to eliminate the existence of various manually maintained logs.	AD
11.	Eliminate unnecessary copying.	AD
12.	Provide more administrative and secretarial support. Some organizations have to share secretaries. Need better definition of requirements and expectations. Other potential related issues are filtering junk mail and distribution of mail.	AD
13.	Update phone system. Include use of 1-800 numbers without the need for access codes. Implement voice mail system to support information distribution. Need autodial capability. Need upgraded telephone system (rotary now) with switchboard to handle volume of calls and to route calls in Family Housing.	AD
14.	Adopt bar code data entry. Locate the appropriate supply clerk between FMS and DOC.	AG
15.	Let a driver pick up locally expedited materials; not the workers.	AG
16.	Use supplies recovered during recycling (rubber bands, paper clips, etc.).	AG

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
17.	Establish more aggregate contract. Gas chlorine and liquid alum are examples.	AG
18.	Locate data transcription closer to the warehouse. Too many keying errors. Look at bar-coding and do away with data transcriber function.	AG
19.	Reduce the frequency of preparation of Form 250, Material Inspection and Receiving Report, in departments other than Supply.	AG
20.	Establish simple system for local and self-service purchases. Credit cards, for instance provide self-service for office supply. Allow more people access to self-service store.	AG
21.	Reduce the number of brands of equipment purchased to minimize amount of spare and/or replacement parts required.	AG
22.	Raise authorization for Blanket purchase Agreements from \$1,000 to \$2,500 as provided by FAR. Provide BPA authority to each shop for their top 2 03 items.	AG
23.	A Rolodex file for often used supplies is an effective way to index items by description rather than by NSN or MCN. Scrub Stock and Fringe Catalogs.	AG
24.	Provide safety shoe allowances or vouchers. Do away with the property book officer processing requisitions for safety shoes when the PBO orders the shoes.	AG

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
25.	Improve responsiveness of procurement process. Part of the problem is providing enough information on requests to order supplies or services. Also, supply personnel do not check on status of orders until order is 45 days or more old. Supply requests go through too many hands. Materials sold after in storage for more than a year. Not enough supply people during peak periods to handle needs. Priority system is abused; everything is hot. Because preventive maintenance is not being regularly performed, equipment breaks requiring priority requisitions to return equipment to operational status. Not clear on rules for contacting suppliers. Source identification can be a problem leading to unnecessary order cancellations or the purchase of inferior product. Units of issue are not always considered when supplies are ordered (lumber). Supply system works on 30-day cycles, DPW works in hours or days when responding to emergencies. Too many organizations and people are involved in process.	AG
26.	Automatically generate late delivery letters on letterhead.	AG
27.	Install a PC with printer to generate partial purchase receipts/redos. This now requires loading and aligning the printer.	AG
28.	Hire more people in Supply. Takes too long at counter to obtain supplies.	AG
29.	Replace old material handling equipment.	AG
30.	Consolidate all storage under one 100,000 square foot roof.	AG
31.	Determine value of IFS-M to supply. No perceived need.	AG
32.	Service requests (including rentals of equipment, etc.) have no transaction register captured in FESS; only SAILS captures the delivery of the service. Services are more time consuming, many times needing Contracting involvement. Extensions of service require another set of documentation.	AG

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
33.	FESS isn't utilized to its fullest extent; e.g., ASRs are converted into #3953s. Skip ASR and allow electronic changes to the #3953 (since funds are already authorized by the ASER).	AG
34.	Supply Division and DOC log similar data; provide means to enter data only once for both systems (FESS and SAACON).	AG
35.	Avoid duplicate obligations; e.g., three items ordered and four received, and the fourth is allowed to be kept as the order quantity.	AG
36.	Establish an automated system for authorizations, that considers the Common Table of Allowances and Table of Distribution Allowances. Avoid delays for items like Environments 15 cubic yard dump truck.	AG
37.	The FESS to SAILS data feed is approximately two days behind affecting responsiveness to correcting problems. This process should be improved.	AG
38.	SAACON needs to be expanded to support the needs of large supply, services, and construction contracting.	AG
39.	Provide better understanding of Budget and Administration systems. Need empathy for line people.	BD
40.	Budget re-approval cycle has too much paperwork and too many memos.	BD
41.	The DPW needs to have the authority to purchase its own ADP equipment without going through Directorate of Information Management (DOIM).	BD
42.	Authorize signatory authority (up to \$5000) for certain Engineering personnel when unforeseen problems arise during ongoing projects.	CO
43.	Establish better coordination between DPW personnel, contractor representatives and facility managers.	CO
44.	JOCs are great for shortening time, but impact statements and reviews by regulatory agencies take time. We can't always expedite! Some of this activity appears too expensive. How can we get the flexibility of JOC at the price of doing the work in-house?	CO

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
45.	Make contract modifications become effective on the first of the month. The administrative cost of initiating a modification is \$250 per modification.	CO
46.	Let contractors type and submit their own DD250's (request for payment). Standardize the payroll form for all contractors.	CO
47.	Improve the time required by Environmental to perform assessments for projects. Some contracts have been sent to DOC without them (with permission from the Colonel and Dennis) but these assessments are supposed to be completed before the project goes to DOC.	CO
48.	Design for support maintainability; that is, 19 year old soldiers, e.g., vandal-proof latrines. Bench buildings for design excellence.	CO
49.	The instability in the Project Priority list causes general productivity loss. Dollars have too much impact but do not necessarily reflect reality. Need should carry more weight in establishing priorities. Too many people have the authority to create changes in the priority list: Colonel, Deputy director, Business Management, Facilities Maintenance and Engineering Chief.	CO
50.	Schedule design reviews (by Colonel or Wayne Kiser) at 30% and 70% of completion, instead of when designs have been completed.	CO
51.	The year-end "use it or lose it" philosophy creates costly work and disturbs priorities.	CO
52.	Provide better contract specifications and definitions to minimize the need for modifications after contract award.	CO
53.	Need to reorganize project folders. Folders are becoming too large to handle.	CO
54.	Provide standard contract specifications on engineering PC's to reduce review and development time. Need additional CADD software. Provide temporary secretarial help during periods of heavy specification writing. During the period of May-July, current secretary spends up to 90% of her time doing nothing but processing specifications.	CO

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
55.	Reduce the amount of time engineering spends on inspection documentation and/or provide inspectors with tools to expedite the documentation process (hand held tape and video recorders).	CO
56.	Need to update engineering data standards, databases and floor plans.	CO
57.	Release environmental money (free to Fort Sill).	EN
58.	Submit supply installation description, etc. only once a year. (Reference Pest Management Plan to TRADOC).	EN
59.	Establish a building (structure) history system to keep records of application and to establish audit trails. Look into the Navy system for pest control inventories.	EN
60.	Ensure Maintenance works on fire equipment first, as required by fire prevention regulations. Provide mechanics trained to work on fire equipment. Do preventive maintenance on fire equipment instead of waiting until equipment fails. provide training to firemen to perform preventive maintenance.	FD
61.	Clear up confusion over responsibilities for hazardous materials emergencies between Fire Department and Environmental Department.	FD
62.	Improve the fire extinguisher control and servicing process. Shouldn't have to replace so many extinguishers. Fire extinguishers are supposed to remain with real property.	FD
63.	Pay firemen for overtime at regular overtime rates.	FD
64.	Should have specialists or fully trained firemen to do alarm maintenance.	FD
65.	Add Fire Department personnel to meet regulation-based manpower levels.	FD
66.	Expand Fire stations to accommodate current equipment.	FD
67.	Include fire department in standard billeting upgrade considerations. Firemen sleep at the fire stations. Quarters are cramped, old and have limited restroom facilities.	FD

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
68.	Implement a computer-aided dispatch system.	FD
69.	Replace alarm system (currently telephone-based) with radio controlled version.	FD
70.	Eliminate fire reports on fires of limited damage. Establish a higher dollar threshold, currently reporting on all fires involving damage greater the \$1.	FD
71.	Buy commercial fire fighting equipment instead of Mil Spec equipment. Do not purchase prototype equipment until tested for use.	FD
72.	Provide housing with authority over construction projects from conception through completion.	HO
73.	Time is lost bringing HOMES system up and taking it down.	HO
74.	Hire more people in Housing and provide necessary training.	HO
75.	Provide funding for upgraded equipment (HVAC, shower pans, roofs).	HO
76.	Eliminate waste associated with accounting for cost per dwelling unit in family housing.	HO
77.	Provide access to Post Locator to find military personnel.	HO
78.	Improve the HOMES system. System response time is very slow.	HO
79.	Eliminate time card and L&E handling problems and improve dial up reliability.	LB
80.	Integrate IFS-M and STARSIPS. Use system to pose L&Es. Eliminate redundancy between L&Es and time cards. Computerize time cards.	LB
81.	Upgrade Personal Computer capabilities (need more speed).	MI
82.	Fix Supply computer terminal (possible cable problem).	MI
83.	Investigate the use of CD ROM to replace microfiche (AMDF) manipulation.	MI
84.	Provide a modem for dial-up to other depots (like with GSA).	HO

Subject Areas:

AD Provide Administrative Support
AG Acquire Supplies & Services
BD Budget/Account For Operations
BQ Provide Bachelor Quarter Occupancy
CO Process Construction Work Order
DG Develop Guidance
EN Protect The Environment
FI Inspect Facilities
HO Provide Family Housing Occupancy
IH Provide Internment Services
LB Report Actual Labor And Expenses
MB Prepare For Mobilizations & Disasters
MD Develop Information Technology
MI Implement Information Technology

MN Perform Minor Maintenance/Housekeeping
MO Operate Information Technology
OV Oversee Performance Of Activities
PB Provide Reusable Items
PR Administer Personnel Programs
RC Receive Guests and Visitors
RL Maintain Customer Relations/Awareness
RP Maintain Real Property Configuration
SO Process Service Order
TB Troubleshoot Problems And Issues
TC Provide Technical Assistance
TR Train personnel
WO Process In-House Work Order

No.	Comment	Subject Code
85.	Purchase IP Plot (\$180 each and 4 needed).	HO
86.	Purchase additional/improved computer software and hardware.	MI
87.	Reduce "unit of issue" to "unit of order" conversion errors.	MI
88.	Reduce the use of carbon-back computer paper within the installation. Many reports are sent to recycling without ever being decollated, obviously copies were never used.	MO
89.	Investigate the usage of 80-column cards within the installation. Is anyone using them?	MO
90.	Maintain a level of shop stock in Data systems for repair of computer hardware.	MO
91.	DPW assumed additional responsibilities without additional help.	OV
92.	Establish 1-hour lunch period; it would be a morale booster.	OV
93.	Establish better coordination with AG personnel. There is a duplication of responsibilities between the DPW Cemetery Administration and the AG's Casualty Office. Need additional authority over grounds personnel who are assisting in the cemetery. Takes too many people and shops to bury someone.	OV
94.	Accept advice and respect expertise of housing chief and staff.	OV
95.	Determine value of Special Duties program. Time is being spent picking up and delivering SD prisoners to work sites.	OV
96.	Provide road-worthy vehicles to Environmental.	OV
97.	Accomplish all design work in-house. This would give DPW total control over projects and the work could be done faster and cheaper.	OV
98.	Determine whether unused copier paper is being recycled.	OV
99.	Improve timeliness of information flowing through the organization. Need to get performance appraisals and suspenses on time and accurately. Many times suspenses arrive after the due date.	OV

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
100.	Make the Director a civilian position.	OV
101.	Improve coordination between departments and divisions. Different divisions work on same projects without knowledge of the other. There is a lack of communication with management. BMD should work more closely with the shops, instead of simply dictating responses. Departments/divisions should help solve each other's problems in addition to identifying them. Some organizations are perceived to be a nuisance within DPW. Get more recognition outside the organization than within. There doesn't seem to be equal sacrifices when times get hard. Accept the opinion and advise of Environmental on environmental issues.	OV
102.	Reach decisions at meetings. Provide effective meeting training.	OV
103.	Assign and coordinate work better. Actions are moved instead of fixed in place to make people happy (too much time spent duplicating, verifying and checking each others work). People ask questions that they should research themselves. People should be responsible for their own mistakes. Instructions should be written down. System checks and balances should be left to do their work, and there shouldn't be so much second-guessing. Have to log-in/log-out correspondence to fend off accusations of non-responsiveness.	OV
104.	Provide a work-at-home program, with computers tied into system through modems.	OV
105.	Do not always have the right equipment to do jobs right. Plumbers have the only back hoe and have to schedule its use.	OV
106.	Establish a Long Range Plan for ADP with milestones.	OV
107.	Determine whether number of people sufficient to accomplish expected level of efforts.	OV
108.	Provide vehicle maintenance in a timely manner.	OV
109.	Provide beepers to all crews working at remote sites.	OV

Subject Areas:

AD Provide Administrative Support
AG Acquire Supplies & Services
BD Budget/Account For Operations
BQ Provide Bachelor Quarter Occupancy
CO Process Construction Work Order
DG Develop Guidance
EN Protect The Environment
FI Inspect Facilities
HO Provide Family Housing Occupancy
IH Provide Internment Services
LB Report Actual Labor And Expenses
MB Prepare For Mobilizations & Disasters
MD Develop Information Technology
MI Implement Information Technology

MN Perform Minor Maintenance/Housekeeping
MO Operate Information Technology
OV Oversee Performance Of Activities
PB Provide Reusable Items
PR Administer Personnel Programs
RC Receive Guests and Visitors
RL Maintain Customer Relations/Awareness
RP Maintain Real Property Configuration
SO Process Service Order
TB Troubleshoot Problems And Issues
TC Provide Technical Assistance
TR Train personnel
WO Process In-House Work Order

No.	Comment	Subject Code
110.	Pay on improvement ideas in a timely manner.	OV
111.	Do away with the internal controls program documentation. This is only a paperwork shuffle.	OV
112.	Get Supply out of the temporary loan business (for lawn maintenance equipment). Give an allotment of equipment maintenance to self-help.	PB
113.	Improve time for HVAC to repair/salvage appliance property book items.	PB
114.	Encourage Housing to keep new/replacements item instead of replacing because of aesthetics.	PB
115.	Incident information should be directly entered onto Report of Surveys; i.e., generated by the person who is responsible for the damage.	PB
116.	Increase the amount/cost of hand-receipt items to more realistic levels. Improve hand-receipt procedures.	PB
117.	Establish a common stacking adapter for bunk beds so that one type would support all type beds. Could save money and provide a safer fit.	PB
118.	Centralize storage equipment to reduce quantities required.	PB
119.	Automate the sub hand-receipt process at the section level.	PB
120.	Issues vouchers/kits to each craftsman for durable hand tools. Develop a kit of tools for each craft.	PB
121.	Avoid moving furniture during unit moves. Use built-in wardrobes, for instance	PB
122.	Use bar-coding for check-out/check-in of FMO property items.	PB
123.	Receipt of a property book item (from hand-receipt) should automatically update its issue; re: Facilities Engineering Property Book system.	PB
124.	Support in-house personnel in their pursuit of licenses with awards or reimbursements.	PR
125.	Reduce the time it takes to secure appropriated-funded personnel.	PR

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
126.	Reduce the use of IOC employees. IOC employees cause problems with regularly employed personnel. Need to hire them as either part or full time employees.	PR
127.	Manpower authorizations should be controlled better. Go to Management to the Civilian Budget MCB) system. Lift manpower constraints. Manpower and Staffing Standards, Work Measurement, Manpower Studies go away and hire people based on what the dollars and workload demands.	PR
128.	Performance appraisals are counter-productive.	PR
129.	Ensure that Service Orders have customer phone numbers.	SO
130.	Reduce the number of Service Orders recorded incorrectly.	SO
131.	Establish a better system for handling customer service.	SO
132.	Completed Service Orders can be re-opened if one member of crew does not indicate Service Order completion.	SO
133.	Provide more training for firemen.	TR
134.	Send current personnel to real property management seminars (1 week).	TR
135.	Need fire fighter training area. Current area closed by EPA.	TR
136.	Do more cross-training between branches. Increase understanding between branches regarding responsibilities and operations.	TR
137.	Have training classes for supervisors on how to complete performance appraisals correctly.	TR
138.	Establish training program for hiring and training environmental rookies.	TR
139.	Provide education and training within the directorate for Time Cards, L&Es, Service Orders, Work Orders, Contract Administrator, and Correspondence.	TR
140.	Provide customer service training for personnel.	TR
141.	Provide annual technical training for employees.	TR

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
142.	Conduct on-site Corp of Engineers General Construction School for inspectors/monitors on a regular basis (every 1 or 2 years). Also provide training in negotiation techniques.	TR
143.	Allow Environmental to estimate asbestos removal requirements or train Estimators to do this function efficiently and effectively.	WO
144.	Work with Housing to educate housing occupants regarding what constitutes an emergency. Most night calls are not emergencies.	WO
145.	Work with State Historical Preservation Organization (SHIPO) to improve the time required to approve design work on buildings over 50 ears old.	WO
146.	Need to reduce time housing units are under maintenance.	WO
147.	Reduce the time and effort required to track and process work orders. Need in ensure that work orders are not closed without work actually be accomplished. Too many old work orders in system. A significant number or work orders are no longer valid. Need to better understand the work order priority system.	WO
148.	Do a better job of understanding customer requirements and of identifying work scopes at job sites.	WO
149.	Increase Work Order thresholds from \$750 to \$1,000.	WO
150.	Avoid duplication of effort between Program Managers, Foremen, and Estimators. Establish a scheduler position that schedules, provides time lines, schedules weeks in advance and not weekly.	WO
151.	Develop a Sportsman customer database that serves multiple retail applications; e.g., like a customer and invoicing database.	WO
152.	Relocate emergency WO phone responsibility. Firemen have little understanding of the nature of facilities emergencies such as plumbing, roofing, heating; and are not skilled to deal with these problems.	WO
153.	Provide data recorder for Engineering Division. This will allow for generation of topographic drawings from data recorder.	WO

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

No.	Comment	Subject Code
154.	Need multi-craft people to do one stop fixes.	WO
155.	Establish better ad hoc query access to obtain analytical information.	WO
156.	Improve timeliness of information in IFS-M. Currently manual logs are maintained to ensure currency of information.	WO
157.	Improve the synchronization between work orders in IFS-M and FESS.	WO

Subject Areas:

AD	Provide Administrative Support	MN	Perform Minor Maintenance/Housekeeping
AG	Acquire Supplies & Services	MO	Operate Information Technology
BD	Budget/Account For Operations	OV	Oversee Performance Of Activities
BQ	Provide Bachelor Quarter Occupancy	PB	Provide Reusable Items
CO	Process Construction Work Order	PR	Administer Personnel Programs
DG	Develop Guidance	RC	Receive Guests and Visitors
EN	Protect The Environment	RL	Maintain Customer Relations/Awareness
FI	Inspect Facilities	RP	Maintain Real Property Configuration
HO	Provide Family Housing Occupancy	SO	Process Service Order
IH	Provide Internment Services	TB	Troubleshoot Problems And Issues
LB	Report Actual Labor And Expenses	TC	Provide Technical Assistance
MB	Prepare For Mobilizations & Disasters	TR	Train personnel
MD	Develop Information Technology	WO	Process In-House Work Order
MI	Implement Information Technology		

Appendix D: Fort Sill Improvement Opportunities by Subject Area

Subject Area	Category Definition	Potential Yearly Cost Savings in \$1000
AD	Provide Administrative Support	
1	Computerize Standard Forms	400
2	Expedite Suspense Processing	(undetermined)
4	Establish PM for Computer Hardware	(undetermined)
5	Bill Yearly for Small Customers	178
10	Eliminate Manual Logs	(undetermined)
12	Provide Admin/Secretarial support	(undetermined)
AG	Acquire Supplies & Services	
25	Improve Procurement Process	(undetermined)
26	Automatic Late Delivery Letters	45
32	Service Requests Integration (FESS/SAILS)	93
37	Improve FESS to SAILS Integrations	93
BD	Budget/Account for Operations	
39	Establish Budgeting/Admin System Knowledge	(undetermined)
40	Reduce Budgeting Re-approval Paperwork	(undetermined)
BQ	Provide Bachelor Quarter Occupancy	
CO	Process Construction Work Order	
43	Coordination with Construction./Facility Managers	680
52	Prepare Better Contract Specs	129
DG	Develop Guidance	
EN	Protect the Environment	
FI	Inspect Facilities	
HO	Provide Family Housing Occupancy	
IH	Provide Internment Services	
LB	Report Actual Labor and Expenses	
MB	Prepare for Mobilizations & Disasters	
MD	Develop Information Technology	
MI	Implement Information Technology	
MN	Perform Minor Maintenance/Housekeeping	
MO	Operate Information Technology	

Subject Area	Category Definition	Potential Yearly Cost Savings in \$1000
OV	Oversee Performance of Activities	
99	Improve Information Flow	(undetermined)
101	Improve Department/Division coordination	(undetermined)
103	Assign/Coordinate Work Better	(undetermined)
104	Provide Work-At-Home Program	(undetermined)
PB	Provide Reusable Items	
123	Auto Property book Items Issue/receipt	174
PR	Administer Personnel Programs	
125	Reduce personnel hiring Time	(undetermined)
RC	Receive Guests and Visitors	
RL	Maintain Customer Relations/Awareness	
RP	Maintain Real property Configuration	
SO	Process Service Order	
130	Eliminate Incorrect SO Entries	8478
131	Great Customer Service System	8764
TB	Troubleshoot Problems and Issues	
TC	Provide Technical Assistance	
TR	Train Personnel	
136	Cross-train Branch Personnel	(undetermined)
137	Performance Appraisal Training	(undetermined)
138	Establish Environmental Training Program	(undetermined)
139	Training Time/L&E/SO/VO	(undetermined)
140	Provide Customer Service Training	(undetermined)
141	Provide Annual Technical Training	(undetermined)
WO	Process In-House Work Order	
147	Reduce WO Tracking/Processing	8816
148	Improve Work Scope Definition	316
150	WO Process Duplication of Effort	436
154	Need Multi-craft People	8505
155	Establish Information Ad Hoc Query Access	225
156	Improve IFS-M Information Timeliness	(undetermined)
157	Synchronize WOs in IFSM/FESS	73

Based on the above analysis, the subject areas with the greatest potential cost savings are "Process In-House Work Order" and "Process Service Order. The subject areas with the most improvement opportunities are "Provide Administrative Support, "Train Personnel, and "Process In-House Work Order."

Event Name: _____

[illegible]

SUBTASK: _____

ASSIGNED BY: _____

ASSIGNED TO: _____

PERFORMED BY: _____

SKILL LEVEL: _____

DATE DUE: / / DURATION:

DEPENDENCIES:

Predecessors: _____

Successors: _____

PRIORITY: (Please check one)

- ☐ Critical
- ☐ Important
- ☐ Normal

STATUS: (Please check one)

- ☐ Not Started
- ☐ Started
- ☐ Completed
- ☐ OBE

FREQUENCY OF OCCURRENCE: (Please check one)

- ☐ Ad Hoc
- ☐ Cyclic (Please check one)
 - ☐ weekly
 - ☐ monthly
 - ☐ quarterly
 - ☐ yearly

TOOLS:**Software:**

Data:

Access Path:

Authorizations:

Steps:

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

Appendix F: Prosoft Windows 3.1 Course Outline—Microsoft Windows®

Description

Microsoft Windows® 3.1 is a desktop work environment. The Windows graphical user interface (GUI) allows the user to perform tasks by pointing and clicking rather than typing in cryptic DOS commands.

Student Skills

- Identify the parts of the Windows screen.
- Size and move windows and make menu selections.
- Run applications programs.
- Use the Windows Program, File Manager, and Print Manager.
- Customize their Windows program using the Control Panel.
- Copy information from application to application using the Clipboard.
- Embed/link information from application to application using OLE and the Clipboard.
- Preview the Windows Accessory programs.

Prerequisites

None

Course Length

1 Day

Software Version

Windows 3.1

Microsoft Windows Student Outline

- I. Overview of Microsoft Windows
 - A. Graphical User Interface
 - B. Running Windows
 - 1. Real Mode
 - 2. Standard Mode
 - 3. Enhanced Mode
 - C. Getting Help
 - D. Exiting Windows
- II. Windows Screen
 - A. Desktop
 - B. Windows
 - 1. Title Bar
 - 2. Minimize and Maximize Boxes
 - 3. Control Box
 - 4. Scroll Bars
 - C. Icons
 - D. Menus
 - E. Dialog Boxes
- III. Program manager
 - A. Running programs or Applications
 - B. Switching Between Programs
 - C. Task List
- IV. File Manager
 - A. Switching Drives
 - B. Directories
 - 1. Making and Removing
 - 2. Directory Window
 - 3. Options
 - C. Searching for Files
 - D. Selecting Files
 - E. Moving Files

- F. Copying Files
- G. Deleting Files
- H. Formatting disks
- I. Copying Diskettes

V. Control Panel

- A. Screen Colors
- B. Desktop Pattern, Wallpaper, and Screen Saver
- C. Printers

VI. Print Manager

VII. Clipboard

- A. Copying to the Clipboard
- B. Passing from the Clipboard

VIII. Introduction to Microsoft Windows Accessory Programs

- A. Write
- B. Paintbrush
- C. Notepad
- D. Cardfile
- E. Calendar
- F. Clock
- G. Games

IX. Review

Appendix G: KWS Course Outline

Course Outline—Real Property Team

Day 1—Monday, 3 May 1993

Time	Subject
0800	Introduction
0900	The To Do Window Navigation Add/Modify/Delete Command Menu
1030	FILE Command Menu
1100	Navigate via the Event Manager
1130	Summarize & Answer Questions
1200	Lunch
1300	Introduction/Review
1330	Add/Modify/Delete Official Task in Event Manager
1430	Attachments (Basic)
1530	Review of Day 1

Day 2—Tuesday, 4 May 1993

Time	Subject
0800	Review of Day 1
0830	Do Its (Basic)
0900	Personal Preferences
1000	Advanced Attachments/Note
1100	Advanced Do Its
1200	Lunch
1230	Predecessors/Successors

NOTE: The instructors will be available the remainder of the day to work with you on specific functional areas with KWS.

Day 2--Tuesday, 4 May 1993

Time	Subject
1300	Work Groups
1330	Queries
1400	Changing Levels
1430	Cyclic Tasks/Events
1500	Other Features
1530	Summary of Training

Day 3--Wednesday, 5 May 1993

Time	Subject
0800-1000	Walkthrough of Knowledge Base Conducted with trainees in individual work areas

Course Outline--Production Control Team**Day 1--Wednesday, 5 May 1993**

Time	Subject
0800	Introduction
0900	The To Do Window Navigation Add/Modify/Delete Command Menu
1030	FILE Command Menu
1100	Navigate via the Event Manager
1130	Summarize & Answer Questions
1200	Lunch
1300	Introduction/Review
1330	Add/Modify/Delete Official Task in Event Manager
1430	Attachments (Basic)
1530	Review of Day 1

NOTE: The instructors will be available the remainder of the day to work with you on specific functional areas with KWS.

Day 2—Thursday, 6 May 1993

Time	Subject
0800	Review of Day 1
0830	Do Its (Basic)
0900	Personal Preferences
1000	Advanced Attachments/Note
1100	Advanced Do Its
1200	Lunch
1230	Predecessors/Successors
1300	Work Groups
1330	Queries
1400	Changing Levels
1430	Cyclic Tasks/Events
1500	Other Features
1530	Summary of Training

Day 3—Friday, 7 May 1993

Time	Subject
0800-1000	Walkthrough of Knowledge Base Conducted with trainees in individual work areas

NOTE: The instructors will be available the remainder of the day to work with you on specific functional areas with KWS.

Appendix H: Fort Eustis Task Durations (Before)

Coordinate Work

Customer Generate Work Order	Duration
Receive 4283	5days, 4hours
1. Verify 4283	2hours
2. Route to Environmental Office	2.5days
3. Route to Safety Office	2.5days
4. Input 4283 into IFSM	2hours
Establish & Maintain Work Request	
Provide Work Status	
Produce Production Shop Report (weekly)	2days
Generate Draft Report	
1. Print draft copy of report	5hours
Get New Information	
1. Have Chief, Production Control Section update draft	1hours
2. Get Lotus report from Scheduler sorted by project start date	1hours
Make comparison	1hours
1. Compare new information with last week's report	
Produce final report	8hours
1. Make changes in Harvard Graphics file	
2. Delete completed projects over 2 weeks old	
3 Sort by estimated shop date	
4. Print report	
5. Make 4 complete copies	
6. Make 1 copy with start dates	
Produce Project Status Report (weekly)	
Prepare report	3hours
1. Query IFS-M	

Coordinate Work

2. Print Report	
Produce Project List (monthly)	
Query IFS-M	2hours
1. Run IFS-M query "L ACCT over 15K NO FH"	
Receive information from other sources	30days
1. Receive edited hard copies of previous lists.	
2. Receive other suggested changes.	
Update and Prepare Report	4hours
1. Make changes in IFS-M	
2. Make changes in dBase file	
3. Kathy copy dBase file to floppy diskette and give to Gail	
4. Gail: Merge data	
5. Gail: Print Project List	
6. Distribute	

Estimate Work

Estimate Work Request	Duration
Perform Budget Estimate	6days, 20min.
Do Budget Estimate	
Examine Work Request	
1. Do site visit of proposed work	1hours
2. Review with requestor the work required	1hours
Execute LOTUS 150 Spreadsheet	
1. Look up all information needed to complete job in MEANS and historical data	2hours
2. Transfer information from MEANS to LOTUS 150 spreadsheet.	1hours
3. Spreadsheet automatically calculates cost	.5hour
If NOT Reimbursable Work	
1. Put in folder to accomplish detail estimate or folder to hold until further notice	10min.
If Reimbursable Work	
1. Go into PROFS	10min.

Estimate Work

2. Send work request to ask for funds transfer	.5hour
3. Await receipt of funds	1week
4. Funds are received	
5. Determine if work is inhouse or contract	1hour
Retrieve information from 4283	1hour
1. Retrieve job site information, document number, facility number, requestor name and telephone number, and information requested	
Perform Detailed Estimate	1day
Define Phases	2hour
Estimate Phase Time	2hour
Estimate Material Requirements	
1. Fill out Bill of Materials (IFS-M): Labor hours for In-House & Specifications for Contract	1hour
2. Fill out Purchase Request: In-House for Supply & DOC for Contract	1hour
Perform Determination of kind of Work	
1. Is the work In-House	1hour
2. Is the work to be done by Contract	1hour
Maintain Standards	
Maintain Factors	
Maintain Estimating Standards	
Maintain Supply Catalogue	

Inspect Work

In-House	1day
1. Answer questions	
2. Fill out inspection form	
Inspect Contract Work	1day
1. Answer questions	
2. Fill out inspection form	

Approve Work

Score 4283	1day
1. Local Score (Eustis)	
2. Use TRADOC system	
3. BMAR Scoring	
Check funding	1hour
1. Is the work funded	
2. Is the work not funded	
Determine resources (manpower)	4hour
1. In-House	
2. Contract	
3. U-DO-IT	
4. Troop	
Estimator Scheduled	1hour
1. Chief, Production Control schedules job to an estimator	
Fund Approval	1week
1. Get approval for materials	
2. Get approval for contract work	
3. Get approval for troop work	
4. Get approval to put job on hold	
Work approval	
1. Receive work approval	1week
2. If contract, send 4283 to DOC	1hour
3. If inhouse, send 4283 to Supply/MC	1hour
4. Send 4283 to shops (U-DO-IT, Troops, inhouse)	1hour

Schedule Work

Revise IFS-M	
1. Get updated information from Chief, Production Control	1hour
2. Get updated information from DEH Warehouse	1hour
3. Run Customer Service Menu query in IFS-M	1hour
4. Letter N or O to bring up W/O & change status.	
5. Change status in IFSM	1hour

Revise LOTUS File	2hour
1. Use IFS-M data to update LOTUS file	
2. Delete completed jobs	
3. Delete cancelled jobs	
Send Work to Shops	1hour
1. Send 4283 to shop	

Manage RPF Utilization

Document RPF Utilization (ICARPUS) - Ft Eustis	Duration - @25% time
Initiate update of report.	
Review previous year's submission.	8 hrs
Separate out and copy sections by activity.	4 hrs
Access form for cover letter.	10 min
Make changes to form letter as needed.	30 min
Print out cover letter & route for signatures.	20 min
Enclose respective sections of report.	4 hrs
Send cover letter and sections to each activity requesting updated information.	1 hr
Receive changes to report.	2-4 wks
Incorporate changes received into final draft.	
Access file of sections with changes.	4 hrs
Make changes and save in file.	16 hrs
Prepare final copy of report.	
Prepare copy of report for approval of Garrison Cmdr., RPO, & DEH.	
Print out signature page.	10 min
Highlight changes on copy of report.	3 hrs
Attach signature page to copy & route for signatures.	10 min
Receive copy with signatures & comments.	1 wk
Print out final copy of report.	1 hr
Include updated photographs of facilities as needed.	4 hrs
Include cover for report binder.	5 min
Prepare transmittal letter.	
Access form for letter.	5 min

Manage RPF Utilization

Make changes to form letter as needed.	10 min
Print out transmittal letter & route for signature.	20 min
Send final copy to TRADOC.	10 min
Prepare report for distribution.	
Send copy of highlighted report to DOIM-Editorial.	10 min
Receive proofed copy of report from DOIM-Ed.	1-2 wks
Make editorial changes to version on file & print.	4 hrs
Prepare transmittal letter for distribution.	
Access form for letter.	10 min
Make changes to letter as needed.	30 min
Print out letter & route for signature.	20 min
Send report to DOIM with printing & distribution instructions.	30 min
Receive call from distribution point.	16 hrs
Attach "for official use only" cover on reports.	1 hr
File a copy of report.	10 min
Document RPF Utilization (ICARPUS) - Fort Story	Duration - @25% time
Send previous year's submission to PAO with request for update of information.	10 min
Receive changes to report from PAO	2-4 wks
Incorporate changes received into final copy of report	
Access file of section with changes.	4 hrs
Make changes and save in file.	16 hrs
Prepare final copy of report	
Prepare copy of report for approval of Garrison Cmdr., RPO, & DEH	
Print out signature page.	10 min
Highlight changes on copy of report.	3 hrs
Attach signature page to copy & route for signatures.	10 min
Receive copy with signatures & comments.	2 wks
Print out final copy of report.	1 hr
Include updated photographs of facilities as needed.	4 hrs
Include cover for report binder.	5 min
Prepare transmittal letter.	
Access form for letter.	5 min

Manage RPF Utilization

Make changes to form letter as needed.	10 min
Print out transmittal letter & route for signature.	20 min
Send final copy to TRADOC	10 min
Prepare report for distribution.	
Send copy of highlighted report to DOIM-Editorial.	10 min
Receive proofed copy of report from DOIM-Editorial.	1-2 wks.
Make editorial changes to version on file.	4 hrs
Prepare transmittal letter for distribution.	
Access form for letter.	10 min
Make changes to letter as needed.	30 min
Print out letter & route for signature.	20 min
Send report to DOIM with printing & distribution instructions.	30 min
Receive call from distribution point.	16 hrs
Attach "for official use only" cover on reports.	1 hr
File a copy of report.	10 min.
Control Space Allocation	Duration - @25% time
Receive request for space.	
Add request for space to agenda of next Facility/Space Management Committee Meeting	
Access file for agenda for next meeting.	10 min
Add request for space as a new agenda item.	10 min
Conduct meeting of Facility/Space Management Committee.	quarterly
Relay decision of committee to requestor of space	
Access form letter for response.	10 min
Make changes to form letter as needed.	20 min
Print out letter & route for RPO signature.	20 min
Send letter to requestor.	10 min
Set up meeting between RPO & Requestor to survey space	
Contact requestor & get available dates/times	20 min
Check RPOs calendar & decide on date/time	10 min
Notify requestor of meeting date/time	10 min
Add property to gaining hand receipt	1 wk 4 hrs

Process Grant Requirements

Process new request for lease for outgrant	Duration - @25% time
Receive letter of request from activity.	
Write letter of availability.	
Access form for letter of availability.	10 min
Make changes to form letter as needed.	45 min
Run letter with appropriate address.	10 min
Enclose report of availability.	
Access form for report of availability.	10 min
Customize information in form letter.	35 min
Print out report of availability.	10 min
Enclose an as-built drawing.	
Obtain original drawing of area.	15 min
Make 4-5 enlarged copies of specific area.	15 min
Identify area with a circle on all 4-5 copies.	15 min
Shade requested area with colored pencils on all copies	1 hr
Enclose record of environmental consideration (REC).	
Access form letter.	10 min
Pull in pertinent paragraphs.	
Access file containing environmental regulations.	10 min
Retrieve specific paragraphs and insert in REC.	20 min
Produce Preliminary Assessment Screening form (PAS).	
Access form for PAS.	10 min
Fill in appropriate blanks.	20 min
Route PAS to environmentalist for signature.	4 hrs
Route letter & enclosures with Publication Correspondence Summary form 105 to Cmdr.	10 min
Receive approved packet back from Cmdr.	8 hrs
Forward packet on to TRADOC for approval.	10 min
Receive copy of signed lease from activity.	2 wks
Update list of outgrants for ICARPUS.	30 min
Access file containing list of outgrants.	10 min
Make changes to list as needed.	30 min
File copy of signed lease.	15 min
Process amendment of lease for outgrant	Duration - @25% time

Process Grant Requirements

Receive letter of request from activity.	
Write letter of availability.	
Access form for letter of availability.	10 min
Make changes to form letter as needed.	45 min
Run letter with appropriate address.	10 min
Enclose report of availability.	
Access form for report of availability.	10 min
Customize information in form letter.	35 min
Print out report of availability.	10 min
Enclose an as-built drawing.	
Obtain original drawing of area.	15 min
Make 4-5 enlarged copies of specific area.	15 min
Identify area with a circle on all 4-5 copies.	15 min
Shade requested area with colored pencils on all copies	1 hr
Enclose record of environmental consideration (REC).	
Access form letter.	10 min
Pull in pertinent paragraphs.	
Access file containing environmental regulations.	10 min
Retrieve specific paragraphs and insert in REC.	20 min
Produce Preliminary Assessment Screening form (PAS).	
Access form for PAS.	10 min
Fill in appropriate blanks.	20 min
Route PAS to environmentalist for signature.	4 hrs
Route letter & enclosures with Publication Correspondence Summary form 105 to Cmdr.	10 min
Receive approved packet back from Cmdr.	8 hrs
Forward packet on to TRADOC for approval.	10 min
Receive copy of signed lease from activity.	2 wks
Update list of outgrants for ICARPUS.	30 min
Access file containing list of outgrants.	10 min
Make changes to list as needed.	30 min
File copy of signed lease.	15 min
Process renewal of lease for outgrant.	Duration - @25% time
Receive letter of request from activity.	

Process Grant Requirements

Write letter of availability.	
Access form for letter of availability.	10 min
Make changes to form letter as needed.	45 min
Run letter with appropriate address.	10 min
Enclose report of availability.	
Access form for report of availability.	10 min
Customize information in form letter.	35 min
Print out report of availability.	10 min
Enclose record of environmental consideration (REC).	
Access form letter.	10 min
Pull in pertinent paragraphs.	
Access file containing environmental regulations.	10 min
Retrieve specific paragraphs and insert in REC.	20 min
Produce Preliminary Assessment Screening form (PAS).	
Access form for PAS.	10 min
Fill in appropriate blanks.	20 min
Route PAS to environmentalist for signature.	4 hrs
Route letter & enclosures with Publication Correspondence Summary form 105 to Cmdr.	10 min
Receive approved packet back from Cmdr.	8 hrs
Forward packet on to TRADOC for approval.	10 min
Receive copy of signed lease from activity.	2 wks
Update list of outgrants for ICARPUS.	30 min
Access file containing list of outgrants.	10 min
Make changes to list as needed.	30 min
File copy of signed lease.	15 min
Coordinate ingrant requests.	Duration - @25% time
Receive request for ingrant lease and completed 4283.	
Produce Purchase Request Commitment form 3953.	
Access blank form 3953.	10 min
Input data from form 4283 into form 3953 as applicable.	30 min
Print form 3953.	10 min
Route form 3953 to Comptroller for addition of funding information.	10 min.
Receive completed form 3953.	2 wks

Process Grant Requirements

File form 3953.	10 min
Update list of ingrats for ICARPUS.	
Access file containing list of ingrats.	10 min
Make changes to list as needed.	20 min

Perform Space Management

Produce utilization of admin/storage space report	Duration - @25% time
Write letter to HRHs requesting updated information.	
Access form letter.	10 min
Make changes to form letter as needed.	20 min
Access list of HRHs.	10 min
Merge two files for personalized form letter.	20 min
Enclose blank TCFE 1061.	10 min
Enclose blank TCFE 1061A.	10 min
Run off and enclose current hand receipt.	2 hrs
Receive signed and dated hand receipt and forms.	2 wks
Enter updated information in Hand Receipt Directory.	
Access Hand Receipt Directory file.	10 min
Update information in file.	20 min
Enter date of last sign off on hand receipt.	10 min
Enter updated information in POC/Ph#/Date list.	
Access POC/Ph#/Date file.	10 min
Update information in file.	20 min
Compile information from TCFE 1061 & 1061A into DD 805.	
Gather information needed from completed 1061s & 1061As.	30 min
Access DD 805 report software.	10 min
Enter data in screens.	1 hr
Transmit information contained in DD 805 to HQ DA.	1 hr
Print out report for files.	30 min
Maintain facility hand receipts	Duration - @25% time
Receive notification of change to hand receipt.	

Perform Space Management

Set up meeting between RPO and losing HRH.	
Contact losing HRH & get available dates/times for meeting.	15 min
Check RPOs calendar & decide on date/time.	15 min
Notify losing HRH of meeting date/time.	5 min
Complete TCFE Supply/AR405-70 (Facility Assign & Clearance Record)	
Fill in blanks on form appropriate for losing HR.	1 hr
Send form to losing HRH for completeness of information and signature.	10 min
Receive signed TCFE Supply/AR405-70 from losing HRH.	1 wk
Fill in blanks on form appropriate for gaining HR.	1 hr
Send form to gaining HRH for completeness and signature.	10 min
Receive signed TCFE Supply/AR405-70 from gaining HRH.	1 wk
Get RPO signature on both forms for final approval.	5 min
Meet with losing HRH	
Inspect facility being transferred with losing HRH.	1 hr
Verify information about facility on TCFE Supply/AR405-70.	15 min
Collect facility keys.	5 min
Remove property from losing hand receipt	
Open up file for losing hand receipt.	10 min
Remove facility being transferred from hand receipt.	5 min
Run off updated hand receipt.	10 min
Send updated hand receipt to losing HRH for acceptance and signature.	10 min
Receive signed hand receipt.	1 wk
File hand receipt in appropriate file.	5 min
Set up meeting between RPO and gaining HRH	
Contact gaining HRH & get available dates/times for meeting.	15 min
Check RPOs calendar and decide on date/time.	15 min
Notify gaining HRH of meeting date/time.	5 min
Meet with gaining HRH	
Inspect facility being transferred with gaining HRH.	1 hr
Verify information about facility on TCFE Supply/AR405-70.	15 min
Sign over facility to gaining HRH	5 min

Perform Space Management

Issue facility keys to gaining HRH	5 min
Maintain facility hand receipts (cont.)	Duration - @25% time
Add property to gaining hand receipt	
Open up file for gaining hand receipt.	10 min
Add facility being transferred to hand receipt.	5 min
Run off updated hand receipt.	10 min
Send updated hand receipt to gaining HRH for acceptance and signature.	10 min
Receive signed hand receipt.	1 wk
File hand receipt in appropriate file.	5 min
Make changes to building list (blue cover)	
Locate transferred facility in building list.	5 min
Change HRH for building.	5 min
Change other information as needed for list.	10 min
Make changes to IFS-M	
Get copy of completed TCFE Supply/AR405-70 for losing and gaining HRs.	10 min
Do a query on IFS-M to locate building being transferred.	5 min
Make changes to appropriate fields in IFS-M as needed.	10 min

Accomplish RPF Disposal

Identify candidate for disposal	Duration - @25% time
Initiate selection process for disposal	
Review potential candidates for disposal from reduction in facilities program.	1 hr
Rank potential candidates based on pre-determined criterion (age, condition, etc)	1 hr
Select candidate	30 min
Initiate disposal approval	
Prepare HUD survey	
Open up survey form	10 min
Access building information file	10 min

Accomplish RPF Disposal

Fill in blanks with data specific to building candidate for demolition	45 min
Make copy of survey for files	10 min
Send HUD survey to DA thru TRADOC	10 min
Receive report from HUD on suitability of building for reuse	30-90 days
Coordinate Disposal	
Write Letter for Commander's signature to remove from inventory	
Access form letter	10 min
Make changes to form letter as needed	20 min
Print out letter	10 min
Route letter to Commander for signature	10 min
Receive signed letter from Cmdr.	8 hrs
Prepare 1354 for removal of building from IFS-M	
Access form 1354	10 min
Fill in appropriate blocks	45 min
Verify data in blocks	1 hr
Get RPO signature	20 min
Route through appropriate channels	1 wk
Prepare GSA 4283 (Work Control) for building shutdown	
Access form 4283	10 min
Fill in appropriate blocks (shut off util, etc)	45 min
Route to RPO for signature.	5 min
Receive signed form from RPO	20 min
Make a copy for file	10 min
Prepare DA 377 (Building Detail Report)	
Access form 377	10 min
Fill in appropriate blocks	45 min
Route for signatures.	10 min
Receive signed form.	4 hrs
Make a copy for files	10 min
If estimated cost is < \$25,000, send form to Installation Commander for approval	10 min
If estimated cost is > \$25,000, send form to TRADOC for approval	

Accomplish RPF Disposal

Pass approval form to EP&S for contract for demolition	10 min
Query/document disposal	
Receive 1354 for removal of building from IFS-M	1 wk
Verify data on 1354	1 hr
Remove building information from IFS-M	1 hr

Appendix I: Fort Eustis Knowledge Base

Event/Task/Step Description	Do It Developed
COORDINATE WORK	
Customer Generate Work Order	
Receive 4283	
1) Verify 4283	
2) Route 4283 to Environmental Office	
3) Route 4283 to Safety Office	
4) Input 4283 into IFS-M.	YES
Establish & Maintain Work Request	
Provide Work Status	
Produce Production Shop Report	
a) Get New Information	
1) Perform steps 2 through N.	YES
2) Get information from IFS-M.	
3) Get information from Scheduler's Lotus report.	
b) Verify Information	
1) Verify and correct information.	YES
c) Produce Report	
1) Perform steps 2 and 3.	YES
2) Sort projects by estimated date to shop.	
3) Remove projects that have been completed for over 2 weeks.	
4) Perform steps 5 through 6.	YES
5) Generate complete report.	
6) Print copy of complete report.	
7) Make 6 copies of the complete report.	
8) Perform steps 9 and 10.	YES
9) Generate subset of report for Supply.	
10) Print copy of Supply report.	

Event/Task/Step Description	Do It Developed
11) Make 2 copies of Supply report.	
12) Perform steps 12 and 13.	YES
13) Generate subset of report for Shop.	
14) Print copy of Shop report.	
15) Make 2 copies of Shop report.	
Produce Project Status Report	
Prepare Report	
1) Perform steps 2 through N.	YES
2) Access IFS-M.	
3) Run IFS-M Query for project status.	
4) Print report	
Produce Project List Report	
a) Receive Information from other Sources	
1) Receive edited hard copies of previous lists	
2) Receive other suggested changes	
b) Update and Query IFS-M	
1) Make any needed changes to IFS-M.	YES
2) Perform steps 3 through 5.	YES
3) Connect to IFS-M.	
4) Run IFS-M query "L ACCT over 15K NO FH".	
5) Create dBase database.	
c) Update and Prepare Report	
1) Make changes in dBase file	YES
2) Kathy - copy dBase file to floppy diskette & give to Gail	YES
3) Gail - Merge data	
4) Gail - Print project list	
5) Distribute report	
ESTIMATE WORK	
Estimate Work Request	
Perform Budget Estimate	
Do Budget Estimate	
Examine Work Request	
1) Do a site visit of proposed work	
2) Review with requestor the work required	

Event/Task/Step Description	Do It Developed
Execute LOTUS 150 spreadsheet	
1) Look up all information needed to complete job.	
2) Transfer information from MEANS to Lotus 150 Spreadsheet.	
3) Spreadsheet automatically calculates cost	YES
If Not Reimbursable Work	
1) Put in folder to accomp. detail est. or folder to hold until further notice	
If Reimbursable Work Unit	
1) Perform steps 2 and 3.	YES
2) Go into PROFS	
3) Send work request to ask for funds transfer	
4) Await receipt of funds	
5) Funds are received	
6) Determine if work is in-house or contract	
Retrieve Information from 4283	
1) Perform steps 2 through 7.	YES
2) Access IFS-M.	
3) Retrieve job site information	
4) Retrieve document number	
5) Retrieve facility number	
6) Retrieve requestor name and telephone number	
7) Retrieve information requested	
Perform Detailed Estimate	
a) Define Phases	
b) Estimate Phase Time	
c) Estimate Material Requirements	
1) Fill out Bill of Materials (IFS-M) Labor hours for in-house, Specs for contract	YES
2) Perform steps 3 through 6.	YES
3) Access IFS-M.	
4) Use query to download Bill of Materials.	
5) Use WP and merge files to fill out purchase request.	

Event/Task/Step Description	Do It Developed
6) Purchase request: in-house for supply, DOC for contract	
Perform Determination of Kind of Work	
1) Is the work in-house	
2) Is the work to be done by contract	
Maintain Standards	
Maintain Factors	
Maintain Estimating Standards	
Maintain Supply Catalog	
INSPECT WORK	
Inspect In-House Work	
1) Answer questions	
2) Fill out inspection form	
Inspect Contract Work	
1) Answer questions	
2) Fill out inspection form	
APPROVE WORK	
4283 Scoring	YES
1) Local score (Eustis)	YES
2) Use TRADOC system	YES
3) BMAR scoring	
Check Funding	
1) Is the work funded?	
2) Is the work not funded?	
Determine Resources (manpower)	
1) In-House	
2) Contract	
3) U-DO-IT	
4) Troop	
Estimator Scheduled	
1) Chief, Production Control schedules job to an estimator	
Fund Approval	
1) Get approval for materials	
2) Get approval for contract work	
3) Get approval for troop work	

Event/Task/Step Description	Do It Developed
4) Get approval to put job on hold	
Work Approval	
1) Receive work approval	
2) If contract, send 4283 to DOC	
3) If in-house, send 4283 to Supply/MC	
4) Send 4283 to shops (U-DO-IT, Troops, In-House)	
SCHEDULE WORK	
Revise IFS-M	
1) Get updated information from Chief, Production Control	
2) Get updated information from DEH warehouse	
3) Perform steps 4 through 6.	YES
4) Run Customer Service Menu query in IFS-M	
5) Letter N or O to bring up W/O	
6) Change status in IFS-M	
Revise LOTUS File	
1) Use IFS-M data to update LOTUS file	YES
2) Perform steps 3 through N.	YES
3) Update information.	
4) Delete completed jobs	
5) Delete canceled jobs	
Send Work to Shops	
1) Send 4283 to appropriate shops	

Event/Task/Step Name	Do It Developed
MANAGE RPF UTILIZATION	
Document RPF Utilization (ICARPUS)	
ICARPUS - Fort Eustis	
Initiate update of report.	
Review previous year's submission.	
Separate out and copy sections by activity.	
Access form for cover letter.	YES
Make changes to form letter as needed.	
Print out cover letter & route for signatures.	
Enclose respective sections of report.	

Event/Task/Step Name	Dolt Developed
Send cover letter and sections to each activity requesting updated information.	
Receive changes to report.	
Incorporate changes received into final draft.	
Access file of sections with changes.	YES
Make changes and save in file.	
Prepare final copy of report.	
Prepare copy of report for approval of Garrison Cmdr., RPO, & DEH.	
Print out signature page.	YES
Highlight changes on copy of report.	
Attach signature page to copy & route for signatures.	
Receive copy with signatures & comments.	
Print out final copy of report.	
Include updated photographs of facilities as needed.	
Include cover for report binder.	
Prepare transmittal letter.	
Access form for letter.	YES
Make changes to form letter as needed.	
Print out transmittal letter & route for signature.	
Send final copy to TRADOC.	
Prepare report for distribution.	
Send copy of highlighted report to DOIM-Editorial.	
Receive proofed copy of report from DOIM-Ed.	
Make editorial changes to version on file & print.	YES
Prepare transmittal letter for distribution.	
Access form for letter.	YES
Make changes to letter as needed.	
Print out letter & route for signature.	
Send report to DOIM with printing & distribution instructions.	
Receive call from distribution point.	
Attach "for official use only" cover on reports.	
File a copy of report.	

Event/Task/Step Name	Dolt Developed
Document RPF Utilization (ICARPUS) - Fort Story	
Send previous year's submission to PAO with request for update of information.	
Receive changes to report from PAO	
Incorporate changes received into final copy of report	
Access file of section with changes.	YES
Make changes and save in file.	
Prepare final copy of report	
Prepare copy of report for approval of Garrison Cmdr., RPO, & DEH	
Print out signature page.	YES
Highlight changes on copy of report.	
Attach signature page to copy & route for signatures.	
Receive copy with signatures & comments.	
Print out final copy of report.	YES
Include updated photographs of facilities as needed.	
Include cover for report binder.	
Prepare transmittal letter.	
Access form for letter.	YES
Make changes to form letter as needed.	
Print out transmittal letter & route for signature.	
Send final copy to TRADOC	
Prepare report for distribution.	
Send copy of highlighted report to DOIM-Editorial.	
Receive proofed copy of report from DOIM-Editorial.	
Make editorial changes to version on file.	YES
Prepare transmittal letter for distribution.	
Access form for letter.	YES
Make changes to letter as needed.	
Print out letter & route for signature.	
Send report to DOIM with printing & distribution instructions.	
Receive call from distribution point.	

Event/Task/Step Name	Done Developed
Attach "for official use only" cover on reports.	
File a copy of report.	
Control Space Allocation	
Receive request for space.	
Add request for space to agenda of next Facility/Space Management Committee Meeting	
Access file for agenda for next meeting.	YES
Add request for space as a new agenda item.	
Conduct meeting of Facility/Space Management Committee.	
Relay decision of committee to requestor of space	
Access form letter for response.	YES
Make changes to form letter as needed.	
Print out letter & route for RPO signature.	
Send letter to requestor.	
Set up meeting between RPO & Requestor to survey space	
Contact requestor & get available dates/times	
Check RPOs calendar & decide on date/time	
Notify requestor of meeting date/time	
Add property to gaining hand receipt	
PROCESS GRANT REQUIREMENTS	
Process new request for lease for outgrant	
Receive letter of request from activity.	
Write letter of availability.	
Access form for letter of availability.	YES
Make changes to form letter as needed.	
Run letter with appropriate address.	
Enclose report of availability.	
Access form for report of availability.	YES
Customize information in form letter.	
Print out report of availability.	
Enclose an as-built drawing.	
Obtain original drawing of area.	
Make 4-5 enlarged copies of specific area.	
Identify area with a circle on all 4-5 copies.	

Event/Task/Step Name	Dolt Developed
Shade requested area with colored pencils on all copies	
Enclose record of environmental consideration (REC).	
Access form letter.	YES
Pull in pertinent paragraphs.	
Access file containing environmental regulations.	
Retrieve specific paragraphs and insert in REC.	
Produce Preliminary Assessment Screening form (PAS).	
Access form for PAS.	
Fill in appropriate blanks.	
Route PAS to environmentalist for signature.	
Route letter & enclosures with Publication Correspondence Summary form 105 to Cmdr.	
Receive approved packet back from Cmdr.	
Forward packet on to TRADOC for approval.	
Receive copy of signed lease from activity.	
Update list of outgrants for ICARPUS.	
Access file containing list of outgrants.	YES
Make changes to list as needed.	
File copy of signed lease.	
Process amendment of lease for outgrant	
Receive letter of request from activity.	
Write letter of availability.	
Access form for letter of availability.	YES
Make changes to form letter as needed.	
Run letter with appropriate address.	
Enclose report of availability.	
Access form for report of availability.	YES
Customize information in form letter.	
Print out report of availability.	
Enclose an as-built drawing.	
Obtain original drawing of area.	
Make 4-5 enlarged copies of specific area.	
Identify area with a circle on all 4-5 copies.	

Event/Task/Step Name	Dolt Developed
Shade requested area with colored pencils on all copies	
Enclose record of environmental consideration (REC).	
Access form letter.	YES
Pull in pertinent paragraphs.	
Access file containing environmental regulations.	
Retrieve specific paragraphs and insert in REC.	
Produce Preliminary Assessment Screening form (PAS).	
Access form for PAS.	
Fill in appropriate blanks.	
Route PAS to environmentalist for signature.	
Route letter & enclosures with Publication Correspondence Summary form 105 to Cmdr.	
Receive approved packet back from Cmdr.	
Forward packet on to TRADOC for approval.	
Receive copy of signed lease from activity.	
Update list of outgrants for ICARPUS.	
Access file containing list of outgrants.	YES
Make changes to list as needed.	
File copy of signed lease.	
Process renewal of lease for outgrant.	
Receive letter of request from activity.	
Write letter of availability.	
Access form for letter of availability.	YES
Make changes to form letter as needed.	
Run letter with appropriate address.	
Enclose report of availability.	
Access form for report of availability.	YES
Customize information in form letter.	
Print out report of availability.	
Enclose record of environmental consideration (REC).	
Access form letter.	YES
Pull in pertinent paragraphs.	
Access file containing environmental regulations.	

Event/Task/Step Name	Dolt Developed
Retrieve specific paragraphs and insert in REC.	
Produce Preliminary Assessment Screening form (PAS).	
Access form for PAS.	
Fill in appropriate blanks.	
Route PAS to environmentalist for signature.	
Route letter & enclosures with Publication Correspondence Summary form 105 to Cmdr.	
Receive approved packet back from Cmdr.	
Forward packet on to TRADOC for approval.	
Receive copy of signed lease from activity.	
Update list of outgrants for ICARPUS.	
Access file containing list of outgrants.	YES
Make changes to list as needed.	
File copy of signed lease.	
Coordinate ingrant requests.	
Receive request for ingrant lease and completed 4283.	
Produce Purchase Request Commitment form 3953.	
Access blank form 3953.	
Input data from form 4283 into form 3953 as applicable.	
Print form 3953.	
Route form 3953 to Comptroller for addition of funding information.	
Receive completed form 3953.	
File form 3953.	
Update list of ingrants for ICARPUS.	
Access file containing list of ingrants.	YES
Make changes to list as needed.	
PERFORM SPACE MANAGEMENT	
Produce utilization of admin/storage space report	
Write letter to HRHs requesting updated information.	
Access form letter.	YES
Make changes to form letter as needed.	
Access list of HRHs.	
Merge two files for personalized form letter.	

Event/Task/Step Name	Dolt Developed
Enclose blank TCFE 1061.	
Enclose blank TCFE 1061A.	
Run off and enclose current hand receipt.	
Receive signed and dated hand receipt and forms.	
Enter updated information in IFS-M.	
1) Perform steps 2 through 4.	YES
2) Update Hand Receipt information in IFS-M.	
3) Update POC/Ph#/Date information in IFS-M.	
4) Enter date of last sign off on hand receipt.	
Compile information from TCFE 1061 & 1061A into DD 805.	
Gather information needed from completed 1061s & 1061As.	
Access DD 805 report software.	YES
Enter data in screens.	
Transmit information contained in DD 805 to HQ DA.	
Print out report for files.	
Maintain facility hand receipts	
Receive notification of change to hand receipt.	
Set up meeting between RPO and losing HRH.	
Contact losing HRH & get available dates/times for meeting.	
Check RPOs calendar & decide on date/time.	
Notify losing HRH of meeting date/time.	
Complete TCFE Supply/AR405-70 (Facility Assign & Clearance Record)	
Fill in blanks on form appropriate for losing HR.	
Send form to losing HRH for completeness of information and signature.	
Receive signed TCFE Supply/AR405-70 from losing HRH.	
Fill in blanks on form appropriate for gaining HR.	
Send form to gaining HRH for completeness and signature.	
Receive signed TCFE Supply/AR405-70 from gaining HRH.	
Get RPO signature on both forms for final approval.	
Meet with losing HRH	

Event/Task/Step Name	Dolt Developed
Inspect facility being transferred with losing HRH.	
Verify information about facility on TCFE Supply/AR405-70.	
Collect facility keys.	
Remove property from losing hand receipt	
Open up file for losing hand receipt.	
Remove facility being transferred from hand receipt.	
Run off updated hand receipt.	
Send updated hand receipt to losing HRH for acceptance and signature.	
Receive signed hand receipt.	
File hand receipt in appropriate file.	
Set up meeting between RPO and gaining HRH	
Contact gaining HRH & get available dates/times for meeting.	
Check RPOs calendar and decide on date/time.	
Notify gaining HRH of meeting date/time.	
Meet with gaining HRH	
Inspect facility being transferred with gaining HRH.	
Verify information about facility on TCFE Supply/AR405-70.	
Sign over facility to gaining HRH	
Issue facility keys to gaining HRH	
Add property to gaining hand receipt	
Open up file for gaining hand receipt.	
Add facility being transferred to hand receipt.	
Run off updated hand receipt.	
Send updated hand receipt to gaining HRH for acceptance and signature.	
Receive signed hand receipt.	
File hand receipt in appropriate file.	
Make changes to building list (blue cover)	
Locate transferred facility in building list.	
Change HRH for building.	
Change other information as needed for list.	
Make changes to IFS-M	

Event/Task/Step Name	Dolt Developed
Get copy of completed TCFE Supply/AR405-70 for losing and gaining HRs.	
Do a query on IFS-M to locate building being transferred.	
Make changes to appropriate fields in IFS-M as needed.	
ACCOMPLISH RPF DISPOSAL	
Identify candidate for disposal	
Initiate selection process for disposal	
Review potential candidates for disposal from reduction in facilities program.	
Rank potential candidates based on pre-determined criterion (age, condition, etc)	
Select candidate	
Initiate disposal approval	
Prepare HUD survey	
Open up survey form	
Access building information file	
Fill in blanks with data specific to building candidate for demolition	
Make copy of survey for files	
Send HUD survey to DA thru TRADOC	
Receive report from HUD on suitability of building for reuse	
Coordinate Disposal	
Write Letter for Commander's signature to remove from inventory	
Access form letter	
Make changes to form letter as needed	
Print out letter	
Route letter to Commander for signature	
Receive signed letter from Cmdr.	
Prepare 1354 for removal of building from IFS-M	
Access form 1354	
Fill in appropriate blocks	
Verify data in blocks	
Get RPO signature	
Route through appropriate channels	

Event/Task/Step Name	Dolt Developed
Prepare GSA 4283 (Work Control) for building shutdown	
Access form 4283	
Fill in appropriate blocks (shut off util, etc)	
Route to RPO for signature.	
Receive signed form from RPO	
Make a copy for file	
Prepare DA 377 (Building Detail Report)	
Access form 377	
Fill in appropriate blocks	
Route for signatures.	
Receive signed form.	
Make a copy for files	
If estimated cost is < \$25,000, send form to Installation Commander for approval	
If estimated cost is > \$25,000, send form to TRADOC for approval	
Pass approval form to EP&S for contract for demolition	
Query/document disposal	
Receive 1354 for removal of building from IFS-M	
Verify data on 1354	
Remove building information from IFS-M	

Appendix J: Hardware and Software Purchased for Fort Eustis

Server Hardware and Software

- Compaq System Pro Server
- 320/520 Meg Tape Drive
- Oracle® V6 (including support)
- Banyan® Vines™
 - Vines™ 4.11 (5)
 - LAN Server to Server
 - Network Management
- 1 Network Copy of LanShark™ Mail
- 1 HP IIP LaserJet® Printer
- 2 HP Font Cartridges

Notes

The tape drive is required for periodic server backups. Oracle V6 includes 1 year of support. The Vines software is the current version being run at Fort Eustis and is required to connect the database server to the existing Banyan network being run at Fort Eustis. The LAN Server to Server option is required for every server in a multi-server LAN environment. The Network Management option is required for every server if that option is being run on the existing LAN and per Michael West; Fort Eustis uses the Network Management option.

Description of Fort Eustis Equipment

ACROS® Model 4365

486DX/33MHz Personal Computer

8 MB RAM

240 MB Hard Disk

3.5-in. 1.44 MB Floppy Disk Drive

5.25-in. 1.2 MB Floppy Disk Drive

SVGA (1024x768, 16 Colors) Graphics Adapter

Two Serial Ports, One Parallel Port, and One PS/2 Mouse Port

Four 16-bit Expansion Slots

101-Key Enhanced Keyboard

Logitech® PS/2 Mouse

9600 Baud Internal Fax Modem

ACROS® Preloaded Software

MS-DOS® 5.0

Windows® 3.1

PFS: Windows Works®

Prodigy™ Service Startup Kit

Fax and Data Communication

USACERL-Purchased and Loaded Software

QEMM® 6.0

WordPerfect™ for Windows®

Harvard™ Graphics for Windows®

Lotus 1-2-3™ for Windows®

AcerView™ 11D 14-in. Super VGA Color Monitor

USACERL DISTRIBUTION

<p>Chief of Engineers ATTN: CEHEC-IM-LH (2) ATTN: CEHEC-IM-LP (2) ATTN: CECG ATTN: CECC-P ATTN: CECC-R ATTN: CECW ATTN: CECW-O ATTN: CECW-P ATTN: CECW-PR ATTN: CEMP ATTN: CEMP-E ATTN: CEMP-C ATTN: CEMP-M ATTN: CEMP-R ATTN: CERD-C ATTN: CERD-ZA ATTN: CERD-L ATTN: CERD-M ATTN: CERM ATTN: DAEN-ZC ATTN: DAIM-FD (2) ATTN: SFIM-IS-FP (2)</p>	<p>HQ USEUCOM 09128 ATTN: ECJ4-LIE CEWES 39180 ATTN: Library CECRL 03755 ATTN: Library USA AMCOM ATTN: Facilities Engr 21719 ATTN: AMSMC-EH 61299 ATTN: Facilities Engr (3) 85613 Fort Leonard Wood 65473 ATTN: ATSE-DAC-LB (3) Military Dist of WASH Fort McNair ATTN: ANEN 20319 USA Engr Activity, Capital Area ATTN: Library 22211 US Army ARDEC 07806-5000 ATTN: AMSTA-AR-IMC Engr Societies Library ATTN: Acquisitions 10017 Defense Nuclear Agency ATTN: NADS 20305 Defense Logistics Agency ATTN: DLA-WI 22304 ATTN: DLA-ZI ATTN: ATZF-EHP Walter Reed Army Medical Ctr 20307 National Guard Bureau 20310 ATTN: NGB-ARI US Military Academy 10996 ATTN: MAEN-A ATTN: Facilities Engineer ATTN: Geography & Envr Engrg Naval Facilities Engr Command 93043-4328 ATTN: Naval Facilities Engr Service Center (3) USA Japan (USARJ) ATTN: APAJ-EN-ES 96343 ATTN: HONSHU 96343 ATTN: DPW-Okinawa 96376 416th Engineer Command 60623 ATTN: Gibson USAR Ctr US Army HSC Fort Sam Houston 78234 ATTN: HSLO-F Fitzsimons Army Medical Ctr ATTN: HSHG-DPW 80045 Tyndall AFB 32403 ATTN: Engrg & Srv Lab</p>	<p>American Public Works Assoc. 64104-1806 US Army CHPPM ATTN: MCHB-DE 21010 US Gov't Printing Office 20401 ATTN: Rec Sec/Deposit Sec (2) Nat'l Institute of Standards & Tech ATTN: Library 20899 Defense Tech Info Center 22304 ATTN: DTIC-FAB (2)</p>
<p>CECPW 22310-3862 ATTN: CECPW-E ATTN: CECPW-FT ATTN: CECPW-ZC US Army Engr District ATTN: Library (40) US Army Engr Division ATTN: Library (12) HQ XVIII Airborne Corps 28307 ATTN: AFZA-DPW-EE US Army Materiel Command (AMC) Alexandria, VA 22333-0001 ATTN: AMCEN-F Henry Diamond Lab 20783 ATTN: Library White Sands Missile Range 88002 ATTN: Librarry FORSCOM Forts Gillem & McPherson 30330 ATTN: FCEN Installations: (22) TRADOC Fort Monroe 23651 ATTN: ATBO-G Installations: (20) Fort Belvoir 22060 ATTN: CETEC-ES 22315-3803 USA Natick RD&E Center 01760 ATTN: STRNC-DT ATTN: DRDNA-F US Army Materials Tech Lab ATTN: SLCMT-DPW 02172 SHAPE 09705 ATTN: Infrastructure Branch LANDA</p>		<p>276 8/95</p>