


# What Will Take Place Outside My Project's Boundaries?



Kasse Initiatives

**CMMI Technology Conference**  
**November 2001**  
**Denver, Colorado**



# Welcome

**WelKom**

**Huan Yín**

**Bienvenido**

**Bienvenue**

**Wilkommen**

**????S??S???**


**Bienvenuto**

**Välkommen**

**Tervetuloa**


**Witamy**






# Subcontracting is Here to Stay

- ◆ Subcontracting or working with suppliers is becoming a common if uncomfortable fact of life
- ◆ Frequently companies do not have their own requirements engineering, requirements management or project management under control and are now faced with managing suppliers in addition to their own project activities
- ◆ Companies that swore they would never subcontract yesterday are trying to deal with their suppliers today
- ◆ Either you control your suppliers or they control you!




# What and Why Do We Subcontract?



# What and Why Do We Subcontract?

- ◆ What we don't know how to do
- ◆ What we know how to do but don't have the technology to do
  - ≥ What someone else knows how to do better
  - ≥ What someone else knows how to do cheaper and with higher quality






# What and Why Do We Subcontract? - 2

- ◆ All or part of the Software Development Lifecycle
- ◆ Insufficient in-house resources
- ◆ To Create a Strategic Alliance
- ◆ When someone else already has a prototype, similar product...
- ◆ In order to meet business objectives, we sometimes have no choice






# Terminology

- ◆ Prime Contractor: the organization that is buying the software project work from the subcontractor ---Buyer
- ◆ Subcontractor: is the organization that is selling the software project work to the prime contractor ---Supplier






# Source of Problems With Subcontracting

## ◆ Buyer


- ≥ Sets unreasonable completion dates
- ≥ Enforces a budget limit without understanding the full scope of the problem
- ≥ Expects a “cast in concrete” initial project cost and plan without providing a clear definition of the requirements to the Supplier
- ≥ Exhibits an “us against them” attitude - conflicts
- ≥ Level of participation in the lifecycle is negligible



# Source of Problems With Subcontracting - 2

## ◆ Supplier


- ≥ Fails to identify and specify assumptions and contract performance constraints in plans/proposal
- ≥ Agrees to the Buyer imposed limits too readily – fails to effectively negotiate a win-win solution for both parties
- ≥ Backs into imposed schedule, and therefore skimps on quality over the life of the project
- ≥ Fails to fully identify and manage risks




# How to Succeed

- ◆ Subcontracting is a collaborative effort
  - ≥ Buyer is **not** absolved of ensuring product quality
  - ≥ **Both** buyer and Supplier need to **understand** and **agree** to the size and complexity of the overall effort
  - ≥ Buyer and Supplier must **negotiate** to ensure that the delivered functionality (and quality) is within allowable schedules and cost

Cooperation.....and Teamwork




# Supplier Agreement Management Overview





# Supplier Agreement Management Overview

- ◆ The term “**supplier**” is used to identify an internal or external organization that develops, manufactures, tests, or supports products being developed or maintained that will be delivered to the customer
- ◆ Suppliers may take many forms including:
  - ≥ In-house vendors
  - ≥ Other projects
  - ≥ Fabrication capabilities and laboratories
  - ≥ Commercial vendors
  - ≥ Sister divisions
  - ≥ Commercial-Off-The-Shelf (COTS) Software
  - ≥ Contractors (body shopping)



# Supplier Agreement Management Overview - 2







# Supplier Agreement Management Overview - 3


- ◆ Supplier Agreement Management involves the following activities:
  - ≥ Identifying the products and services to be acquired
  - ≥ Selecting suppliers
  - ≥ Establishing and maintaining requirements and agreements with suppliers
  - ≥ Overseeing supplier performance
  - ≥ Accepting delivery of the supplied products
  - ≥ Arranging for maintenance and support of the supplier products

# Subcontract Management Process Flow






# Feasibility Study




# Purpose of Feasibility Study

- ◆ Understand the “customer’s” requirements
- ◆ Determine the goals and scope
- ◆ Develop a preliminary Work Breakdown Structure
- ◆ Prepare a Preliminary Project Plan for management
  - ≥ Enough information for senior management to make a go/no-go decision, and/or
    - ↑ to decide to (sub)contract out some or all of the work
    - ↑ to determine if an off-the-shelf solution is more cost effective




# Determine Needs “Outside” Project Boundaries

- ◆ Determine which portions of project work could or should be conducted by suppliers outside of project boundaries
  - ≥ Frequently referred to as “make-or-buy analysis”
- ◆ Factors that influence the make-or-buy decision include:
  - ≥ Functions the products or services will provide and how these functions will fit into the project
  - ≥ Available project resources and skills
  - ≥ Costs of acquiring versus developing internally
  - ≥ Critical delivery and integration dates




# Determine Needs “Outside” Project Boundaries - 2

- ≥ Strategic business alliances
- ≥ Market research of available products and services, including off-the-shelf products and services
- ≥ Functionality and quality of available products
- ≥ Skills and capabilities of potential suppliers
- ≥ Impact on core competencies
- ≥ Licenses, warranties, responsibilities, and limitations associated with products and services being acquired
- ≥ Product availability
- ≥ Proprietary issues





# Develop Work Breakdown Structure




# What Is the WBS?


- ◆ A WBS is a top-down chart or table that represents a hierarchical decomposition of all work to be done in a project.
  - ≥ Typically displayed graphically as a chart, but can also be displayed in an outline form.
- ◆ Remember to include activities for coordinating with external organizations
  - ≥ Inputs
  - ≥ Reviews
  - ≥ Deliverables






# Project WBS Breakdown





# Work Breakdown Structure


- ◆ The work breakdown structure (WBS) divides the overall project into an interconnected set of manageable components
  - ≥ The WBS is used as the underlying framework to plan, organize, and control the work done on the project
  - ≥ The WBS should be based on the product architecture
  - ≥ Work products should be identified in sufficient detail to specify estimates of the project tasks, responsibilities, and schedule
  - ≥ Work products that will be externally acquired should be identified



# Work Breakdown Structure - 2

## (Example Contents)


- ◆ The work breakdown structure normally contains
  - ≥ Scope of the work based on the requirements
    - ↑ technical goals and objectives
    - ↑ identification of customers and end users
    - ↑ imposed standards
    - ↑ assigned responsibilities
    - ↑ cost and schedule constraints and goals
    - ↑ dependencies between the project and other organizations
    - ↑ resource constraints
    - ↑ other constraints for development or maintenance




# Work Breakdown Structure – 3

## (Example Contents)

- ≥ Identified risks
- ≥ Deliverables
- ≥ Supporting activities and associated plans
  - ↑ Configuration Management
  - ↑ Quality Assurance
- ≥ Required skills and knowledge
- ≥ Integration and life-cycle management of non-developmental items
- ≥ Work products that will be externally acquired
- ≥ Work products that will be reused
- ≥ Work products that will be placed under configuration management control




# Establishing Supplier Requirements




# Establish Requirements for Products Being Acquired

- ◆ The requirements for the products being acquired might come from:
  - ≥ The project's Work Breakdown Structure
  - ≥ Project's systems requirements
  - ≥ Project's software requirements
  - ≥ Project Plan
  - ≥ Project support requirements
  - ≥ Standards and procedures
  - ≥ Configuration Management Plan
  - ≥ Quality Assurance Plan
  - ≥ Systems Test Plan




# Define Technical Requirements Tasking

- ◆ Identify all requirements, compliance specifications, design criteria, and other documentation to be appended to the SOW
  - ≥ Work to be contracted and the standards and procedures to be followed
  - ≥ Tailored to the acquisition strategy for the software development project
- ◆ **Derived from the project's requirements, plans, standards, and procedures**



# Define Process Requirements


- ◆ Identify software engineering **process** requirements to be included in the SOW. These include:
  - ≥ Preparation of a Project Management Plan
  - ≥ Preparation of Risk Management Plan
  - ≥ Preparation of a Integration and Systems Test Plan
  - ≥ Preparation of a Quality Assurance Plan
  - ≥ Preparation of a Configuration Management Plan
  - ≥ Management oversight and tracking activities
  - ≥ Quality Assurance and Configuration Management Audits
  - ≥ Systems Test Reports
- ◆ Require that the Supplier's internal procedures are documented and followed throughout the conduct of the project



# Identify Deliverable Requirements


## ◆ Deliverables include the following:

- ≥ Project Plan
- ≥ Risk Management Plan
- ≥ Quality Assurance Plan
- ≥ Configuration Management Plan
- ≥ Integration and Systems Test Plan
- ≥ Architectural Specification
- ≥ Design Documents
- ≥ Engineering Notes
- ≥ Description of standards followed
- ≥ Description of methods used
- ≥ Description of process followed




# Identify Deliverable Requirements - 2

- ≥ Technical Documents
  - ↑ corresponding to a life-cycle phase
  - ↑ Draft and Final
- ≥ Project Status Reports/Frequency
  - ↑ Actual vs. Planned
    - size
    - effort
    - cost
    - schedule
    - critical computer resources
    - facilities and support tools required




# Identify Deliverable Requirements - 3

- ≥ Other Reports
  - ↑ Configuration Management Status Accounting Reports
  - ↑ Functional Configuration Audit Reports
  - ↑ Physical Configuration Audit Reports
  - ↑ Quality Assurance Audits and Non-compliance Status
  - ↑ Issues Management
  - ↑ Risk Management
- ≥ Management Oversight Review Meetings
  - ↑ frequency
  - ↑ topics to be discussed




# Supplier Evaluation Criteria




# Supplier Evaluation Criteria

- ◆ Suppliers are selected based on their ability to perform the work according to predefined evaluation criteria
  - ≥ Prior documented performance on similar applications
  - ≥ Geographic location
  - ≥ Management capabilities
  - ≥ System Engineering capabilities
  - ≥ Software Engineering capabilities
  - ≥ Quality Management capabilities (Quality Assurance, Configuration Management, Measurement and Analysis)




# Supplier Evaluation Criteria - 2


- ≥ Knowledge, skills, and numbers of staff available to perform the work
- ≥ Available resources (facilities, hardware, software, training)
- ≥ Capability evaluation
- ≥ Project's ability to work with the proposed supplier
- ≥ Willingness to share development and business risk



# The Contract Management Plan & Statement of Work

# Contract Management Steps






# Statement of Work


## ◆ The SOW should

- ≥ Clearly specify the work to be done by the Supplier
- ≥ Provides both the Supplier and the Buyer with as much detail as possible as to the needs of the Buyer's organization
- ≥ Describe the technical requirements for the software system needed
- ≥ Facilitate the preparation of responsive proposals
  - ↑ Legal requirements, proposal instructions, evaluation instructions, performance management guidelines




# Request for Proposal

- ◆ The Contract Management Plan serves as input to the RFP along with the SOW
- ◆ The RFP
  - ≥ Is the **heart** of the contracting process
  - ≥ Aids in the selection of a bidder, and the contract administration after award
  - ≥ Provides the basis for the contract and the work to be completed
  - ≥ Clearly explains all the deliverables expected of the Supplier




# Request for Proposal Outline

- ◆ Introduction
- ◆ Statement of Work
- ◆ Supplier's Software Quality Assurance responsibility
- ◆ Supplier's Software Configuration Management responsibility
- ◆ Contract Administration and Clauses
- ◆ Instructions to Suppliers
- ◆ Pricing
- ◆ Proposal Evaluation




# Establishing the Supplier Agreement




# Establish the Supplier Agreement

- ◆ Establishing and maintaining the supplier agreement provides the supplier with the project needs, expectations, and measures of effectiveness
- ◆ The supplier agreement typically includes:
  - ≥ Statement of work for the Supplier
  - ≥ Terms and conditions
  - ≥ List of deliverables, schedule, and budget
  - ≥ Defined acceptance process including acceptance criteria




# Establish the Supplier Agreement - 2

- ≥ Identification of project and supplier representatives responsible and **authorized to agree to changes** to the supplier agreement
- ≥ Identifying the process for handling requirements change requests from either side
- ≥ Identifying processes, procedures, guidelines, methods, templates, etc., that will be followed
- ≥ Identifying **critical dependencies** between the project and the supplier




# Establish the Supplier Agreement - 3

- ≥ Identifying the form, frequency, and depth of project oversight the supplier can expect from the project
  - ↑ includes evaluation criteria to be used in monitoring the supplier's performance
- ≥ Identifying the supplier's responsibilities for ongoing maintenance and support of the acquired products
- ≥ Identifying warranty, ownership, and usage rights for the acquired products




# Commercial-Off-The-Shelf Products




# Acquiring Commercial Off-The-Shelf (COTS) Products

- ◆ In the event that off-the-shelf products are desired, care in evaluating and selecting these products and the choice of vendor may be critical to the project
- ◆ Evaluate candidate products against the associated requirements considering:
  - ≥ Functionality
  - ≥ Performance
  - ≥ Quality
  - ≥ Reliability
  - ≥ Terms and conditions of warranties for the products
  - ≥ Supplier's responsibilities for ongoing maintenance and support of the projects




# Acquiring Commercial Off-The-Shelf (COTS) Products - 2

- ◆ Assess the supplier's past performance and ability to deliver
- ◆ Select the off-the-shelf product to be acquired
- ◆ Develop supplier agreement in addition to standard product license as necessary
  - ≥ On-site support such as response to queries and problem reports
  - ≥ Maintenance support including support after the product is withdrawn from general availability
- ◆ Identify risks associated with the selected off-the-shelf product and the supplier agreement




# Acquiring Commercial Off-The-Shelf (COTS) Products - 3

- ◆ Analyze benefits and impacts that may result from future product releases
- ◆ Review and obtain agreement with those affected by the selected off-the-shelf agreement and the supplier agreement




# Progress and Performance Reviews




# Technical and Management Reviews With the Supplier

- ◆ Periodic reviews are conducted between the project's management team and the supplier's management team to review progress as defined in the supplier agreement
  - ≥ Visibility into the needs and desires of the product's customers and end users is provided
  - ≥ Technical, cost, staffing, and schedule performance are reviewed
  - ≥ Technical issues are communicated and resolved
  - ≥ Critical computer resources are reviewed




# Technical and Management Reviews With the Supplier - 2

- ≥ Critical dependencies are reviewed
- ≥ Nonconformance to the supplier agreement is addressed
- ≥ Project risks are addressed
- ≥ Feedback on supplier performance is provided
- ≥ Changes to the supplier's statement of work, terms and conditions, and other commitments are resolved




# Supplier Progress and Performance Monitoring

- ◆ The supplier's management and technical activities and work products are evaluated on a periodic and event-driven basis against the supplier agreement
  - ≥ Recommendations for performance improvement are made as necessary
  - ≥ Awards or penalties are provided to the supplier as appropriate
  - ≥ Results of evaluations are used as input for future supplier selection




# Supplier Quality Assurance Monitoring

- ◆ The project's Quality Assurance representative monitors the supplier's quality assurance activities
  - ≥ The supplier's plans, resources, procedures, and standards for quality assurance are periodically reviewed to ensure they are adequate to monitor the supplier's own performance




# Supplier Configuration Management Monitoring

- ◆ The project's Configuration Management representatives monitor the supplier's configuration management activities
  - ≥ The project and the supplier coordinate their activities on matters relating to configuration management to ensure that the supplier's products can be readily integrated or incorporated into the project environment




# Acceptance Criteria & Acceptance Testing




# Acceptance Criteria

- ◆ Acceptance Criteria **should be** part of the requirements capture and specification process
  - ≥ Who will perform the acceptance testing
  - ≥ What environment or portion of the user's environment must be exercised to satisfy the acceptance criteria
  - ≥ What process will be followed if errors are found
  - ≥ What classification of errors must be fixed before the system will be accepted
  - ≥ What classification of errors may allow the system to be accepted in the event that workarounds can be provided




# Acceptance Testing on Supplier Deliveries

- ◆ Acceptance reviews, tests, and configuration audits must be conducted for the acquired products prior to their being accepted
  - ≥ Obtain agreement with relevant stakeholders on the acceptance procedures before the acceptance testing begins
  - ≥ Verify through reviews, tests, and functional and physical audits that the acquired products satisfy their technical, non-technical, quality, and usability requirements
  - ≥ Document the results of the acceptance testing process
  - ≥ Establish and obtain supplier agreement on an action plan for any acquired work products that do not pass the acceptance testing process
  - ≥ Identify, document, and track action items to closure




# Transitioning From Supplier to Buyer




# Transitioning the Acquired Product From the Supplier to the Project

- ◆ Monitor the transition of the acquired products from the supplier to the project
  - ≥ Ensure that the appropriate facilities to receive, store, use, and maintain the acquired products are available
  - ≥ Ensure that the storing, distributing, and use of the acquired products is performed according to the terms and conditions specified in the supplier agreement





# Summary

- ◆ Supplier Agreement Management is about deciding:
  - ≥ What is needed to manage your project's activities?
  - ≥ What part of your project's requirements would you like to be satisfied outside of your project boundaries?
  - ≥ What is the effort and cost of acquiring a COTS solution?
  - ≥ What is the effort and cost to manage a supplier?
  - ≥ Where outside of your project's boundaries will you find the most balanced solution for your need?



# Summary - 2





# Tim Kasse Kasse Initiatives LLC

30 West Sheffield Avenue  
Gilbert, Arizona 85233  
U.S.A.

Tel: +1 480 855 1101

Niedereschacher Strasse 6  
78052 Villingen-Schwenningen  
Germany

Tel: +49 7721 407 851

**E-mail: [kasetc@aol.com](mailto:kasetc@aol.com)**

**Web Site: [www.kasseinitiatives.com](http://www.kasseinitiatives.com)**