



Efficient Appraisals

S. Wayne Sherer

Senior Technical Associate for Process Improvement
Fire Control & Software Engineering Division
U.S. Army TACOM-ARDEC

Topics

- ✱ Complete preparation
- ✱ Class “A” and Class “B” schedules
- ✱ Maintaining consensus
- ✱ Using an experienced team
- ✱ Using a “true” TEAM with defined roles
- ✱ Tagged questions
- ✱ Encoding observations
- ✱ Timing results

Key Issues for Efficiency - 1

- ✴ Complete preparation – before onsite period
 - ✴ Develop Appraisal Plan
 - ✴ Determine team members
 - ✴ Assign roles
 - ✴ Train team members (by role)
 - ✴ Determine interviews
 - ✴ Prepare questions
 - ✴ Assign questions to interviews
 - ✴ Setup support tools
 - ✴ Coordinate with sponsor and site
 - ✴ Etc.

Schedule – week one

Day 1	Day 2	Day 3	Day 4
0830 Opening Briefing	0830 Interview 3	0830 Interview 6	0800 Interview 9
1000 Team Training	1000 Team Meeting	1000 Team Meeting	1000 Interview 10
1200 Lunch	1200 Lunch	1200 Lunch	1200 Lunch
1300 Interview 1	1300 Interview 4	1300 Interview 7	1300 Interview 11
1500 Interview 2	1500 Interview 5	1500 Interview 8	1500 Data review
1700 Document Review & Data Consolidation	1700 Document Review & Data Consolidation	1700 Document Review & Data Consolidation	1600 Document Review & Data Consolidation

Items highlighted in red are not included in the Class "B" appraisals

Schedule – week two

Day 5	Day 6	Day 7	Day 8
0900 Interview 12	0800 Follow-up Interviews	0900 Draft Findings Briefing 1	0800 Final Findings Review
1100 Team Meeting	1000 Follow-up Interviews	1000 Draft Findings Briefing 2	1000 Executive Meeting
1200 Lunch	1200 Lunch	1100 Draft Findings Briefing 3	1100 Final Findings Briefing
1300 Interview 13	1300 Data Review	1200 Lunch	1200 Lunch
1500 Interview 14	1430 Draft Findings Preparation	1300 Final Findings Ratings Preparation	
1700 Document Review & Data Consolidation	1630 Findings Review	1500 Prepare CMMI & Sponsor Reports	

Items highlighted in red are not included in the Class "B" appraisals

Key Issues for Efficiency - 2

☀ Maintaining consensus

- ☀ Consensus is vital to the process
- ☀ Keeping the team together for each decision (no mini-teams) reduces conflict and rework

☀ Using an experienced team

- ☀ All team members either had experience or received assessment or evaluation training
- ☀ As a result only need training on method tailoring
- ☀ Building and drawing from a core group provides additional advantages over time

Key Issues for Efficiency - 3

- ✴ Using a “true” team with defined roles
 - ✴ Schedule manager
 - ✴ Timekeeper
 - ✴ Document control
 - ✴ Draft observation preparation
 - ✴ Observation/findings review
 - ✴ Process monitor
 - ✴ Tool monitor
 - ✴ Team lead(s)

Key Issues for Efficiency - 4

Tagged Questions

- Speed recording of observations
- For example:

ID#	TAG	Question
PP-9	SP 2.6	WYPD how you identify and involve stakeholders in the project?

Encoding Observations

- ★ By source

- ★ D = Documentation
- ★ P = Process Practitioner
- ★ M = Management
- ★ Q = Maturity Questionnaire

- ★ Color code to identify interview
(interview 3 = orange)

- ★ Subscript to identify project (Paladin = P)



Encoding Form (Wall Charts)

Source	Rating	Notes	Requirements Management
			SG 1. Manage Requirements - Requirements are managed and inconsistencies with project plans and work products are identified. [SP 1.1, SP 1.2, SP 1.3, SP 1.4, SP 1.5]
		G	GG 2. Institutionalize a Managed Process - The process is institutionalized as a managed process. [GP 2.1, GP 2.2, GP 2.3, GP 2.4, GP 2.5, GP 2.6, GP 2.7, GP 2.8, GP 2.9, GP 2.10]
			SP 1.1-1 Obtain an Understanding of Requirements - Develop an understanding with the requirements providers on the meaning of the requirements.
			SP 1.2-2 Obtain Commitment to Requirements - Obtain commitment to the requirements from the project participants.
			SP 1.3-1 Manage Requirements Changes - Manage changes to the requirements as they evolve during the project.
			SP 1.4-2 Maintain Bi-directional Traceability of Requirements - Maintain bi-directional traceability among the requirements and the project plans and work products.
			SP 1.5-1 Identify Inconsistencies between Project Work and Requirements - Identify inconsistencies between the project plans and work products and the requirements.

Timing results for Class “A”

Appraisal	Projects	Practices	Time	Time/Practice
Mar 00	4	120	52 hr	26 min
Jan 01	4	160	88.4 hr	33.1 min

Mar 00 included all of CMMI-SE/SW/A level 2 & part of level 3

Jan 01 included all of CMMI-SE/SW/A levels 2 & 3

Timing results for Class “B”

Appraisal	Projects	Practices	Time	Time/Practice
Sept 00	8	161	37 hr	13.79 min
Aug 01	9	179	41.2 hr	13.82 min

Sept 00 included all of CMMI-SE/SW/A levels 2 & 3

Aug 01 included all of CMMI-SE/SW/A levels 2, 3, & 4

Summary

- ✱ 100 hours, 4 projects, 2 weeks is achievable with proper preparation
- ✱ Attention to the appraisal process, team, and tools can improve efficiency
- ✱ In other words, manage your appraisals the same way CMMI wants you manage your projects

The background features a dark blue field filled with interlocking gears of various sizes and shades of blue. On the far left, there is a vertical strip with a colorful, abstract, and pixelated pattern in shades of orange, yellow, and red.

Backup slides

Scope for Mar 00 Appraisal

- ☀ All of CMMI-SE/SW/A (staged) level 2
- ☀ CMMI-SE/SW/A (staged) level 3
 - ☀ Complete coverage: PV(Ver), Val, SPM(ISM), OT
 - ☀ Partial coverage: CPR(RD), TS, PI, OPF, OPD, IPM, RSKM
 - ☀ Not included: DAR

Coverage Examples

- ★ Fully Implemented –

D_{ABCD} , Q_{ABCD} , M , P_{AB} , P_{BCD} , P_{AD}

- ★ Largely Implemented –

D_{ACD} , Q_{ABCD} , M , P_A , P_{CD} , P_{AD}

- ★ Partially Implemented –

D_{AC} , Q_C , M , P_A , P_C , $\cancel{P_B}$, $\cancel{P_D}$

- ★ Not Implemented –

$\cancel{P_{AB}}$, Q_{CD} , $\cancel{P_{AB}}$, $\cancel{P_{CD}}$

- ★ ? Implemented –

D_{ABCD} , Q_{ABCD} , M