UNICILASSIFIED

BMDO RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)									DATE February 2000		
BUDGET ACTIVITY 5 - Engineering and Manufacturing Developm		PE NUMBER AND TITLE 0604865C PAC3 - EMD				PROJECT 2257					
COST (In Thousands)	FY1999 Actual	FY 2000 Estimate	FY 2001 Estimate	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY2005 Estimate	Cost to Complete	Total Cost		
2257 Patriot	237345	17913	81016	0	0	C	C	TBD	TBD		

A. Mission Description and Budget Item Justification

PATRIOT is a long range, mobile, field Army and Corps air defense system, using guided missiles to simultaneously engage and destroy multiple targets at varying ranges. The PATRIOT Advanced Capability Level 3 (PAC-3) Upgrade Program is the latest evolution of the phased materiel change improvement program to PATRIOT. The materiel changes will provide improved performance across the spectrum for system and threat intercept performance. In addition to modernization of the ground support equipment, funding provides for a new missile design that provides a high velocity, hit to kill, surface to air missile with the range, accuracy, and lethality necessary to effectively intercept and destroy tactical missiles with Nuclear Biological Chemical/High Explosive (NBC/HE) warheads and air breathing threats. The full capability will provide defense against TBM's, CM's, UAVs and other air breathing threats as part of a multilayered defense system. PATRIOT is pursuing integration of PATRIOT Battle Management Command, Control, Communications and Intelligence (BMC3I) with the Project Manager, Air Defense Command and Control Systems to take advantage of previous Army developments that can be incorporated into the PATRIOT program.

FY 1999 Accomplishments:

- 206162 Continued PAC-3 missile Engineering and Manufacturing Development (EMD) program, including the first intercept during Seeker Characterization Flight (SCF).
- 14024 Continued PAC-3 EMD target and test support.
- 12491 Continued operational test and evaluation and lethality efforts.
- 4668 Air Directed Surface to Air Missile (ADSAM) Testing (Cooperative Engagement Capability)

Total 237345

FY 2000 Planned Program:

- 161389 Continue PAC-3 missile Engineering and Manufacturing Development (EMD) program.
- 9712 Continue PAC-3 Target and Test Support.
- 8038 Continued operational test and evaluation efforts.

Total 179139

FY 2001 Planned Program:

• 65960 Complete PAC-3 missile Engineering and Manufacturing Development (EMD) program.

Project 22257 Project 22257 Exhibit R-2 (PE 0604865C)

UNCLASSIFIED

BMDO RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)

DATE

February 2000

BUDGET ACTIVITY

PE NUMBER AND TITLE

PROJECT

5 - Engineering and Manufacturing Development

0604865C PAC3 - EMD

2257

• 9632 Continue PAC-3 Target and Test Support

• 5424 Continue Operational Test Support

Total 81016

B. Program Change Summary	<u>FY 1999</u>	FY 2000	FY 2001
Previous President's Budget (FY 2000/2001 PB)	320842	29141	39119
Congressional Adjustments		75000	
Appropriated Value	182265	104141	
Adjustments to Appropriated Value		-2	
a. Congressional Reductions (FFRDC, Inflation, etc)	-1409		
b. OSD Reductions	-3511		
c. Congressional Reprogramming	60000		
d. FY 99 Emergency Supplemental		75000	
Adjustments to Budget Years Since FY 2000 PB			41897
President's Budget (FY 2001 PB)	237345	179139	81016

Change Summary Explanation:

Funding: FY 1999 (+55080): Project decremented (-1409) for undistributed Congressional reductions.

Project decremented (-3511) for undistributed Defense-Wide reductions.

Project increased (+60000) via Congressional Reprogramming to meet program funding requirements and cost growth.

FY 2000 (+149998): Congressional increase of (+75000) to meet program funding requirements.

Project decremented (-2) for undistributed reductions.

Congressional adjustment of (+75000) allocated from FY99 Emergency Supplemental.

FY 2001 (+41897): Project increased (+44000) to meet program funding requirements and cost growth.

Project decremented (-2103) undistributed reductions.

Schedule: PAC-3 Missile flight test program extended into FY 01. FUE delayed to FY02.

C. Other Program Funding Summary	FY 1999	FY 2000	FY 2001	FY 2002	FY 2003	FY 2004	FY 2005	To	Total
								Compl	Cost
2257, PAC3 Procurement, PE 0208865C	184527	343773	365457	337674	346258	406358	307643	2382000	4990600

D. Acquisition Strategy: The design objective of the PATRIOT system is to provide a system capable of being modified to cope with the evolving threat. This strategy minimizes technological risks and provides a means of enhancing system capability through planned upgrades of deployed systems. The PATRIOT program consists of two interrelated acquisition programs – the PATRIOT Growth Program and the PAC-3 Missile Program. Growth Program modifications are grouped into configurations which are scheduled to be fielded in the same time frame. Configuration groupings are a convenience for managing block changes and are not a performance related grouping.

Project 2257 Page 3 of 5 Pages Exhibit R-2 (PE 0604865C)

	DAT	February 2000
RUDGET ACTIVITY	DE NI IMPED AND TITLE	

5 - Engineering and Manufacturing Development

0604865C PAC3 - EMD

However, incremental increases in performance is determined for each configuration in order to provide benchmarks for configuration testing and for the development of user doctrine and tactics.

E. Schedule Profile	FY 1999	FY 2000	FY 2001	<u>FY 2002</u>	FY 2003	<u>FY 2004</u>	<u>FY 2005</u>
Guidance Test Flight 1	2 rd Qtr						
PAC-3 Missile Low Rate Initial Production (LRIP)		1 st Qtr					
Configuration 3 CDT&E	3 rd Qtr						
Configuration 3 Initial Operational Test & Evaluation (IOT&E)			3-4 rd Qtr				
PDB-5 Software Release		3 rd Qtr					
PAC-3 FUE			4 th Qtr				
Milestone III		·		1 st Qtr			

UNCLASSIFIED

Performing Activity & Location LMVS/TX Raytheon/MA MRDEC/AL	Total PYs Cost 844018 135933 57875	060	PY 2000 Award Date Dec 99	PAC3 - FY 2001 Cost	<u>FY 2001</u> Award	Cost To Complete	Total Cost	Target Value of	PROJECT 2257
Performing Activity & Location LMVS/TX Raytheon/MA	Total PYs Cost 844018 135933	FY 2000 Cost 78000	PY 2000 Award Date	PAC3 -	<u>FY 2001</u> Award			_	
& & Location LMVS/TX Raytheon/MA	PYs Cost 844018 135933	Cost 78000	Award Date		Award			_	
& & Location LMVS/TX Raytheon/MA	PYs Cost 844018 135933	Cost 78000	Award Date		Award			_	
Raytheon/MA	135933		Dec 99		Date			Contract	
Ť		24000	Dec))	18578	Oct 00	0	940596	940596	
MRDEC/AL	57875		Dec 99	13000	Nov 00	0	172933	172933	
		9728	Dec 99	6376	Nov 00	0	73979	73979	
	1037826	111728		37954		0	1187508	1187508	
Performing Activity	Total	FV 2000	FV 2000	EV 2001	EV 2001	Cost To	Total	Target	
	PYs Cost	Cost	Award Date	Cost	Award Date	Complete	Cost	Value of Contract	
CAS/AL	33200	10140	Oct 99	4779		0	48119	48119	
	56572	14200	Nov 99	4641		0	75413	75413	
Raytheon/MA	62939	11151		5685		0	79775	79775	
•	152711	35491		15105		0	203307	203307	
								_	
	PYs	FY 2000 Cost	FY 2000 Award	FY 2001 Cost	FY 2001 Award	Cost To Complete	Total Cost	Target Value of	
WSMR/NM	71007	14170		12901	Oct 00	0	98078	98078	
	4668					0	4668	4668	
	21951	8038		5424	Nov 00	0		35413	
SMDC/AL	80956	9712		9632	Nov 00	0		100300	
SMDC/AL						0	37628		
	216210	31920		27957		0	276087	276087	
F	F CAS/AL F Raytheon/MA tt Performing Activity & Location WSMR/NM	& & Location PYs Cost F CAS/AL 33200 56572 56572 F Raytheon/MA 62939 152711 152711 at Performing Activity Total PYs Cost WSMR/NM 71007 4668 21951 SMDC/AL 80956 SMDC/AL 37628	& & Location PYs Cost Cost Cost F CAS/AL 33200 10140 56572 14200 F Raytheon/MA 62939 11151 152711 35491 at Performing Activity Total PYs Cost Cost Cost Cost WSMR/NM 71007 14170 4668 21951 8038 SMDC/AL 80956 9712	& & Location PYs Cost Cost Award Date F CAS/AL 33200 10140 Oct 99 F Raytheon/MA 62939 11151 St 152711 35491 St Performing Activity Total PYs Cost Award Cost Cost Cost Cost Cost Cost Cost Cost	& & Location PYs Cost Cost Award Date Cost Date F CAS/AL 33200 10140 Oct 99 4779 F Raytheon/MA 62939 11151 5685 F Raytheon/MA 62939 11151 5685 St 152711 35491 15105 St Performing Activity Total PYs Cost Award Cost Date Cost Date WSMR/NM 71007 14170 Oct 99 12901 4668 21951 8038 5424 SMDC/AL 80956 9712 9632 SMDC/AL 37628 9712 9632	& & Location PYs Cost Cost Award Date Cost Date Award Date F CAS/AL 33200 10140 Oct 99 4779 Oct 00 F Raytheon/MA 62939 11151 5685 Raytheon/MA 62939 11151 5685 It Performing Activity Total PY 2000 Award Cost Award Cost Award Date Cost Date FY 2001 Award Date WSMR/NM 71007 14170 Oct 99 12901 Oct 00 4668 21951 8038 5424 Nov 00 SMDC/AL 80956 9712 9632 Nov 00 SMDC/AL 37628 37628 9632 Nov 00	& & Location PYs Cost Cost Award Date Cost Date Award Date Complete Complete Cost Date F CAS/AL 33200 10140 Oct 99 4779 Oct 00 0 F Raytheon/MA 62939 11151 5685 0 F Raytheon/MA 62939 11151 5685 0 It Performing Activity Total PYs Cost Award Cost Award Cost Date Cost Date Complete WSMR/NM 71007 14170 Oct 99 12901 Oct 00 0 WSMR/NM 71007 14170 Oct 99 12901 Oct 00 0 SMDC/AL 80956 9712 9632 Nov 00 0 SMDC/AL 37628 0 0 0	& & Location PYs Cost Cost Award Date Cost Date Award Date Complete Cost Date F CAS/AL 33200 10140 Oct 99 4779 Oct 00 0 48119 F Raytheon/MA 62939 11151 5685 0 79775 F Raytheon/MA 62939 11151 5685 0 79775 I 152711 35491 15105 0 203307 It Performing Activity & Total PYs Cost Award Cost Date Award Cost Date Cost To Date Cost Date Cost To Date Cost Date Cost Date Oct 00 0 98078 WSMR/NM 71007 14170 Oct 99 12901 Oct 00 0 98078 WSMC/AL 80956 9712 9632 Nov 00 0 100300 SMDC/AL 37628 0 37628 0 37628	& Location PYs Cost Cost Award Date Cost Date Complete Contract F CAS/AL 33200 10140 Oct 99 4779 Oct 00 0 48119 48119 F CAS/AL 33200 10140 Oct 99 4779 Oct 00 0 48119 48119 F Raytheon/MA 62939 11151 5685 0 79775 79775 F Raytheon/MA 62939 11151 5685 0 79775 79775 F Raytheon/MA 62939 115105 0 203307 203307 Ottool PYs Cost Award Cost Cost Award Cost Cost Value of Complete Cost Value of Contract WSMR/NM 71007 14170 Oct 99 12901 Oct 00 0 98078 98078 WSMC/AL 80956 9712 9632 Nov 00 0 100300 100300 SMDC/AL 37628

UNCLASSIFIED

BIVIDO RDT&E COST ANALTSIS (K-3)									DAT	February 2000		
BUDGET ACTIVITY					UMBER AND						PROJECT	
5 - Engineering and I	Manufactur	ing Development	t	060)4865C	PAC3 -	EMD				2257	
IV. Management Services	Contract Method & Type	Performing Activity & Location	Total PYs Cost	FY 2000 Cost	FY 2000 Award Date	FY 2001 Cost	FY 2001 Award Date	Cost To Complete		Target Value of Contract		
a. b.												
c.												
d.												
e. f.												
Subtotal Management Services:												
Remark:												
Project Total Cost:			1406747	179139		81016		0	1666902	1666902		
Project 2257				Page 5 of	5 Pages			E	Exhibit R-	3 (PE 0604	1865C)	