

PE NUMBER: 0303141F

UNCLASSIFIED

PE TITLE: Global Combat Support System (GCSS)

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)								DATE February 2002	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)					
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
Total Program Element (PE) Cost	46,036	52,299	29,168	19,227	19,574	19,455	17,640	Continuing	TBD
4655 Integrated Logistics System - Supply (ILS-S)	46,036	10,043	0	0	0	0	0	Continuing	TBD
4904 Logistics Integration	0	7,237	0	0	0	0	0	Continuing	TBD
4905 GCSS - AF Architecture Development	0	18,427	0	0	0	0	0	Continuing	TBD
4906 GCSS - AF Domain Integration	0	6,722	0	0	0	0	0	Continuing	TBD
4907 Financial Information Resource System (FIRST)	0	8,673	0	0	0	0	0	Continuing	TBD
4928 Electronic Business/Electronic Commerce	0	1,197	1,306	1,403	1,400	1,399	1,397	Continuing	TBD
5046 Systems Engineering & Integration	0	0	27,862	17,824	18,174	18,056	16,243	Continuing	TBD
Quantity of RDT&E Articles	0	0	0	0	0	0	0	0	0
<p>The GCSS-AF budget for FY02-07 was broken out into separate projects. This realignment was done to provide greater visibility into the program. Neither program requirements nor program management were impacted by this breakout.</p> <p>In FY 2003, Project Number 4655, Integrated Logistics System - Supply (ILS-S), efforts transferred to PE 0708611F, Support Systems Development, Project Number 5044, Log Application Integrated Logistics System - Supply (LAILS-S), in order to provide logical program grouping and to enhance program oversight.</p> <p>In FY 2003, Project Number 4904, Logistics Integration, efforts transferred to PE 0708611F, Support Systems Development, Project Number 5042, Log Application</p>									
Page 1 of 36 Pages					Exhibit R-2 (PE 0303141F)				

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)		DATE February 2002
BUDGET ACTIVITY 07 - Operational System Development	PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)	
<p>Logistics Integration (LALI), in order to provide logical program grouping and to enhance program.</p> <p>In FY 2003, Project Number 4905, GCSS-AF Architecture Development, and Project Number 4906, GCSS-AF Domain Integration, efforts were combined into Project Number 5045, Systems Engineering and Integration, to provide logical grouping and allow for more effective oversight of these funds.</p> <p>In FY 2003, Project Number 4907, Financial Information Resource System (FIRST), efforts transferred to PE 0901538, FIRST, Project Number 5036, Financial Information Resource System (FIRST), in order to provide logical program grouping and allow for more effective oversight of this project.</p> <p>These are accounting changes only and neither program requirements nor program management were impacted by this restructure.</p> <p>(U) <u>A. Mission Description</u> GCSS-AF will provide the warfighter and supporting elements with timely, accurate, and trusted Agile Combat Support (ACS) information, with the appropriate level of security, needed for the Expeditionary Aerospace Force to execute the Air Force mission throughout the full spectrum of military operations.</p> <p>The primary responsibility of GCSS-AF is to provide a secure flow of timely, accurate, and trusted combat support information to any authorized process or user. It will consolidate and integrate automated information systems to achieve cost avoidance, remove business processing inefficiencies, enable reduced deployment footprint, and improve the speed with which information flows.</p> <p>The GCSS-AF program modernizes, consolidates, develops, and integrates Air Force and Department of Defense (DoD) combat support information systems. The modernized systems are being developed in compliance with and hosted on the Defense Information Infrastructure (DII) Common Operating Environment (COE). The modernized systems will be implemented and sustained worldwide and support both wartime and peacetime requirements using hardware, software, and communications capabilities available from standard open systems government contracts and communications infrastructure programs.</p> <p>(U) <u>B. Budget Activity Justification</u> This program is in Budget Activity 7, Operational System Development, because the program modernizes Automated Information Systems (AISs).</p>		
Page 2 of 36 Pages		Exhibit R-2 (PE 0303141F)

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

DATE

February 2002

BUDGET ACTIVITY

07 - Operational System Development

PE NUMBER AND TITLE

0303141F Global Combat Support System (GCSS)

(U) C. Program Change Summary (\$ in Thousands)

	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Total Cost</u>
(U) Previous President's Budget	46,369	48,911	47,285	TBD
(U) Appropriated Value	46,369	53,011		
(U) Adjustments to Appropriated Value				
a. Congressional/General Reductions	-426	-712		
b. Small Business Innovative Research	-1,182			
c. Omnibus or Other Above Threshold Reprogram	-2,940			
d. Below Threshold Reprogram	4,215			
e. Rescissions				
(U) Adjustments to Budget Years Since FY 2002 PBR			-18,117	TBD
(U) Current Budget Submit/FY 2003 PBR	46,036	52,299	29,168	TBD

(U) Significant Program Changes:

- Funding for Electronic Business/Electronic Commerce was transferred to this PE for FY02-07.
- The GCSS-AF budget for FY02-07 was broken out into separate funding lines. This realignment was done to provide greater visibility into the components of the program. Neither program requirements nor program management were impacted by this breakout.
- For FY03, ILS-S, Logistics Integration and FIRST moved out of Global Combat Support System program (PE 0303141). Architecture Development and Domain Integration were combined to become Systems Engineering & Integration. These were accounting changes only: neither program requirements nor program management were impacted.

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002																																	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)				PROJECT 4655																																	
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost																																
4655 Integrated Logistics System - Supply (ILS-S)	46,036	10,043	0	0	0	0	0	Continuing	TBD																																
<p>In FY 2003, 4655, Integrated Logistics System - Supply (ILS-S) efforts transferred to PE 0708611, Support Systems Development, 5044, Log Application Integrated Logistics System - Supply (LAILS-S) in order to align functional application development efforts into separate functional PE's. This realignment was done to provide greater visibility into the pieces of the program. Neither program requirements nor program management were impacted by this breakout.</p> <p>(U) <u>A. Mission Description</u> The primary focus of the Integrated Logistics System - Supply (ILS-S) is the modernization of the Standard Base Supply System (SBSS) to seamlessly integrate with other logistics systems--provides total asset visibility, facilitates regionalization, and enables the war fighter to control, order, receive, and exploit materiel in a cheaper and more efficient manner.</p> <p>(U) <u>FY 2001 (\$ in Thousands)</u></p> <table style="width: 100%;"> <tr><td>(U) \$5,607</td><td>SBSS Tech Refresh Development (Increment 1)</td></tr> <tr><td>(U) \$2,399</td><td>Componentization Development (Increment 2)</td></tr> <tr><td>(U) \$882</td><td>Logistics Business Area Integration</td></tr> <tr><td>(U) \$768</td><td>Logistics Requirements Analysis</td></tr> <tr><td>(U) \$1,869</td><td>SPO Operations (Labor, Management Support)</td></tr> <tr><td>(U) \$849</td><td>Program Management Office (PMO) Support</td></tr> <tr><td>(U) \$1,179</td><td>PMO Task</td></tr> <tr><td>(U) \$485</td><td>Base Support</td></tr> <tr><td>(U) \$516</td><td>Support Contractors</td></tr> <tr><td>(U) \$4,119</td><td>Integration Task Contracts</td></tr> <tr><td>(U) \$2,106</td><td>Initial CONUS fielding of GCSS-AF architecture (Beta site)</td></tr> <tr><td>(U) \$1,303</td><td>Integration Framework/Architecture Development</td></tr> <tr><td>(U) \$1,250</td><td>ESC/IO Engineering</td></tr> <tr><td>(U) \$550</td><td>ESC/IO Program Management and Operations</td></tr> <tr><td>(U) \$475</td><td>SSG/DII Engineering</td></tr> <tr><td>(U) \$408</td><td>SSG/DII Program Management and Operations</td></tr> </table>										(U) \$5,607	SBSS Tech Refresh Development (Increment 1)	(U) \$2,399	Componentization Development (Increment 2)	(U) \$882	Logistics Business Area Integration	(U) \$768	Logistics Requirements Analysis	(U) \$1,869	SPO Operations (Labor, Management Support)	(U) \$849	Program Management Office (PMO) Support	(U) \$1,179	PMO Task	(U) \$485	Base Support	(U) \$516	Support Contractors	(U) \$4,119	Integration Task Contracts	(U) \$2,106	Initial CONUS fielding of GCSS-AF architecture (Beta site)	(U) \$1,303	Integration Framework/Architecture Development	(U) \$1,250	ESC/IO Engineering	(U) \$550	ESC/IO Program Management and Operations	(U) \$475	SSG/DII Engineering	(U) \$408	SSG/DII Program Management and Operations
(U) \$5,607	SBSS Tech Refresh Development (Increment 1)																																								
(U) \$2,399	Componentization Development (Increment 2)																																								
(U) \$882	Logistics Business Area Integration																																								
(U) \$768	Logistics Requirements Analysis																																								
(U) \$1,869	SPO Operations (Labor, Management Support)																																								
(U) \$849	Program Management Office (PMO) Support																																								
(U) \$1,179	PMO Task																																								
(U) \$485	Base Support																																								
(U) \$516	Support Contractors																																								
(U) \$4,119	Integration Task Contracts																																								
(U) \$2,106	Initial CONUS fielding of GCSS-AF architecture (Beta site)																																								
(U) \$1,303	Integration Framework/Architecture Development																																								
(U) \$1,250	ESC/IO Engineering																																								
(U) \$550	ESC/IO Program Management and Operations																																								
(U) \$475	SSG/DII Engineering																																								
(U) \$408	SSG/DII Program Management and Operations																																								
Project 4655		Page 4 of 36 Pages				Exhibit R-2A (PE 0303141F)																																			

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)		DATE February 2002
BUDGET ACTIVITY	PE NUMBER AND TITLE	PROJECT
07 - Operational System Development	0303141F Global Combat Support System (GCSS)	4655
(U) <u>A. Mission Description Continued</u>		
(U) <u>FY 2001 (\$ in Thousands) Continued</u>		
(U) \$5,717	GCSS-AF Applications Integration	
(U) \$65	ESC/IO Engineering	
(U) \$1,859	ESC/IO Program Management and Operations	
(U) \$2,033	SSG/DII Engineering	
(U) \$147	SSG/DII Program Management and Operations	
(U) \$2,868	Financial and GCSS-AF Integration requirements analysis and Integrated Master Plan	
(U) \$6,435	Application Development for Acquire Accounting	
(U) \$2,147	Application Development for Budget Formulation	
(U) \$46,036	Total	
(U) <u>FY 2002 (\$ in Thousands)</u>		
(U) \$4,585	Supply Modernization (SBSS Tech Refresh Development)	
(U) \$3,241	Componentization (Development)	
(U) \$1,100	Logistics Business Area Integration	
(U) \$676	Logistics Requirements Analysis	
(U) \$441	SPO Operations (Labor, Management Support)	
(U) \$10,043	Total	
(U) <u>FY 2003 (\$ in Thousands)</u>		
(U) \$0	No Activity	
(U) \$0	Total	
(U) <u>B. Project Change Summary</u>		
-In FY 2001 all GCSS-AF funds were in this project. In FY 2002 the funds were realigned to separate projects to provide greater visibility into the pieces of the program.		
-Interface complexities delayed schedule for Release 2.		
-In FY03, ILS-S was moved to PE 0708611F.		
Project 4655	Page 5 of 36 Pages	Exhibit R-2A (PE 0303141F)

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002				
BUDGET ACTIVITY				PE NUMBER AND TITLE				PROJECT				
07 - Operational System Development				0303141F Global Combat Support System (GCSS)				4655				
(U) C. Other Program Funding Summary (\$ in Thousands)												
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>			
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>				
(U) AF RDT&E												
(U) Operation & Maintenance, AF; PE 0303141F	2,920	0	0	0	0	0	0	Continuing	Continuing			
Funds for FY02-07 are listed in the GCSS-AF Architecture Development (BPAC 4905) Exhibit												
(U) D. Acquisition Strategy												
All major contracts awarded after full and open competition.												
(U) E. Schedule Profile												
	<u>FY 2001</u>				<u>FY 2002</u>				<u>FY 2003</u>			
	1	2	3	4	1	2	3	4	1	2	3	4
(U) INTEGRATED LOGISTICS SYSTEM - SUPPLY (ILS-S)												
(U) Supply Modernization												
(U) Release 1												
(U) Release 2								X				
(U) Release 3									X			
(U) Component Development												
(U) LOGISTICS INTEGRATION												
(U) Warlink Spiral I												
(U) Data Architecture			*									
(U) Enterprise Data Warehouse			*									
(U) Knowledge Center Prototype			*									
(U) Legacy v2.0 Connector				*								
(U) Business Object Document Development				*								
(U) Metadata Repository							*					
(U) GCSS-AF ARCHITECTURE DEVELOPMENT												
(U) Delivery of the GCSS-AF Integration Framework v1.2 prototype												

Project 4655

Page 6 of 36 Pages

Exhibit R-2A (PE 0303141F)

1516

UNCLASSIFIED

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)

DATE

February 2002

BUDGET ACTIVITY

PE NUMBER AND TITLE

PROJECT

07 - Operational System Development

0303141F Global Combat Support System (GCSS)

4655

(U) E. Schedule Profile Continued

	<u>FY 2001</u>				<u>FY 2002</u>				<u>FY 2003</u>			
	1	2	3	4	1	2	3	4	1	2	3	4
(U) Delivery of JEFX FY00 Experiment												
(U) Delivery of GCSS-AF Integration Framework v2.0	*											
(U) Delivery of IF update v2.1		*										
(U) Initial CONUS Fielding of IF (prototype)		*										
(U) Delivery of IF update v2.2			*									
(U) GCSS-AF DOMAIN INTEGRATION												
(U) Integration of Enterprise Web Presentations Service (Proto v1.1)			*									
(U) FINANCIAL INFORMATION RESOURCE SYSTEM (FIRST)												
(U) Award FIRST Application Development Contract			*									
(U) Begin Development of Acquire Accounting			*									
(U) Complete FIRST Req. Analysis and Integrated Master Plan					*							
(U) Begin Budget Formulation Increment					*							
* - Completed Event												
X - Planned Event												

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)			DATE
			February 2002
BUDGET ACTIVITY	PE NUMBER AND TITLE	PROJECT	
07 - Operational System Development	0303141F Global Combat Support System (GCSS)	4655	
(U) <u>A. Project Cost Breakdown (\$ in Thousands)</u>			
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>
(U) INTEGRATED LOGISTICS SYSTEM - SUPPLY (ILS-S)			
(U) Supply Modernization (SBSS Tech Refresh Development)	5,607	4,585	0
(U) Logistics Business Area Integration	882	1,100	0
(U) Logistics Requirements Analysis	768	676	0
(U) SPO Operations (Labor, Management Support)	1,869	441	0
(U) Componentization (Development)	2,399	3,241	0
(U) LOGISTICS INTEGRATION			0
(U) Program Management Office (PMO) Support	849	0	0
(U) PMO Task	1,179	0	
(U) Base Support	485	0	0
(U) Support Contractors	516	0	0
(U) Integration Task Contracts	4,119	0	0
(U) GCSS-AF ARCHITECTURE DEVELOPMENT			0
(U) Integration Framework/Architecture Development	1,303	0	
(U) SSG/DII Engineering	475	0	0
(U) JEFX FY00 Experiment	0	0	0
(U) Initial CONUS fielding of GCSS-AF architecture)Beta site)	2,106	0	0
(U) ESC/IO Engineering	1,250	0	0
(U) ESC/IO Program Management and Operations	550	0	0
(U) SSG/DII Program Management and Operations	408	0	0
(U) GCSS-AF DOMAIN INTEGRATION			
(U) GCSS-AF Applications Integration	5,717	0	0
(U) ESC/IO Engineering	65	0	0
(U) ESC/IO Program Management and Operations	1,859	0	0
(U) SSG/DII Engineering	2,033	0	0
(U) SSG/DII Program Management and Operations	147	0	0
(U) FINANCIAL INFORMATION RESOURCE SYSTEM (FIRST)			0
Project 4655	Page 8 of 36 Pages	Exhibit R-3 (PE 0303141F)	

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT		
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4655		
(U) <u>A. Project Cost Breakdown (\$ in Thousands) Continued</u>											
					<u>FY 2001</u>		<u>FY 2002</u>		<u>FY 2003</u>		
(U)	Financial and GCSS-AF Integration requirements analysis and Integrated Master Plan				2,868		0		0		
(U)	Application Development for Acquire Accounting				6,435		0		0		
(U)	Application Development for Budget Formulation				2,147		0		0		
(U)	Total				46,036		10,043		0		
(U) <u>B. Budget Acquisition History and Planning Information (\$ in Thousands)</u>											
(U) <u>Performing Organizations:</u>											
<u>Contractor or</u>		<u>Contract</u>									
<u>Government</u>		<u>Method/Type</u>		<u>Award or</u>		<u>Performing</u>		<u>Project</u>			
<u>Performing</u>		<u>or Funding</u>		<u>Obligation</u>		<u>Activity</u>		<u>Office</u>		<u>Total Prior</u>	
<u>Activity</u>		<u>Vehicle</u>		<u>Date</u>		<u>EAC</u>		<u>EAC</u>		<u>to FY 2001</u>	
								<u>Budget</u>		<u>Budget</u>	
								<u>FY 2001</u>		<u>FY 2002</u>	
								<u>Budget</u>		<u>Budget to</u>	
								<u>FY 2003</u>		<u>Complete</u>	
										<u>Total</u>	
										<u>Program</u>	
<u>Product Development Organizations</u>											
ILS-S											
	Lockheed Martin	IDIQ	15 Aug 95	N/A	N/A	26,824	882	1,100		Continuing	TBD
	SSG/SW (Software	SLA	1 Oct	N/A	N/A	0	5,607	4,585		Continuing	TBD
	Factory)										
	Keane Federal System	IDIQ	3 Aug 01	N/A	N/A	0	2,399	3,116		Continuing	TBD
LOGISTICS INT											
	LMFS	CPAF	Varies	N/A	N/A	14,106	701	0		Continuing	TBD
	Oracle	Varies	Varies	N/A	N/A	0	519	0		Continuing	TBD
	SSG Software Factory	N/A	N/A	N/A	N/A	100	144	0		Continuing	TBD
	MITRE	Varies	Varies	N/A	N/A	20	1,575	0		Continuing	TBD
	REMIS MSG	N/A	N/A	N/A	N/A	0	0	0		Continuing	TBD
	DISA	N/A	N/A	N/A	N/A	0	0	0		Continuing	TBD
	Task Contractors	Varies	Varies	N/A	N/A	2,920	1,149	0		Continuing	TBD
	PMO Tasks	N/A	N/A	N/A	N/A	1,760	1,084	0		Continuing	TBD
GCSS-AF ARCHITECTURE											
Project 4655					Page 9 of 36 Pages				Exhibit R-3 (PE 0303141F)		

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002	
BUDGET ACTIVITY				PE NUMBER AND TITLE				PROJECT	
07 - Operational System Development				0303141F Global Combat Support System (GCSS)				4655	
(U) <u>Performing Organizations Continued:</u>									
<u>Product Development Organizations</u>									
DEV									
Various	IDIQ	15 Aug 95	N/A	N/A	0	2,106	0	0	2,106
LMFS	CPAF	28 May 99	N/A	N/A	4,603	1,303	0	Continuing	TBD
SSG/DII Engineering	N/A	N/A	N/A	N/A	0	475	0	Continuing	TBD
SSG/DII Mgmt & Ops	N/A	N/A	N/A	N/A	0	408	0	Continuing	TBD
GCSS-AF DOMAIN INT									
LMFS	CPAF	28 May 99	N/A	N/A	0	5,717	0	Continuing	TBD
SSG/DII Engineering	N/A	N/A	N/A	N/A	0	2,033	0	Continuing	TBD
SSG/DII Mgmt & Ops	N/A	N/A	N/A	N/A	0	147	0	Continuing	TBD
FIRST									
ACCENTURE	CPAF	2 Apr 01	40,854	40,854	0	11,450	0	Continuing	TBD
<u>Support and Management Organizations</u>									
ILS-S									
Support Contractors	Various	Various	N/A	N/A	120	768	801	Continuing	TBD
SPO Operations	N/A	N/A	N/A	N/A	55	1,869	441	Continuing	TBD
LOGISTICS INT									
PMO Support	N/A	N/A	N/A	N/A	2,894	849	0	Continuing	TBD
Base Support	Varies	Varies	N/A	N/A	1,447	485	0	Continuing	TBD
Support Contractors	Varies	Varies	N/A	N/A	1,173	516	0	Continuing	TBD
GCSS-AF ARCHITECTURE									
DEV									
MITRE	Varies	Varies	N/A	N/A	0	1,250	0	Continuing	TBD
ESC/IO Mgmt & Ops	N/A	N/A	N/A	N/A	0	550	0	Continuing	TBD
GCSS-AF DOMAIN INT									
MITRE	Varies	Varies	N/A	N/A	0	65	0	Continuing	TBD
ESC/IO Mgmt & Ops	N/A	N/A	N/A	N/A	0	1,859	0	Continuing	TBD
Project 4655				Page 10 of 36 Pages				Exhibit R-3 (PE 0303141F)	

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT		
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4655		
(U) <u>Performing Organizations Continued:</u>											
<u>Test and Evaluation Organizations</u>											
LOGISTICS INT											
PMO Tasks	N/A	N/A	N/A	N/A	337	95	0		Continuing	TBD	
SSG Software Factory	N/A	N/A	N/A	N/A	120	31	0		Continuing	TBD	
					<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	<u>Total</u>	
<u>Subtotals</u>					<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	<u>Program</u>	
Subtotal Product Development					50,333	37,699	8,801		TBD	TBD	
Subtotal Support and Management					5,689	8,211	1,242		TBD	TBD	
Subtotal Test and Evaluation					457	126	0		TBD	TBD	
Total Project					56,479	46,036	10,043		TBD	TBD	

Project 4655

Page 11 of 36 Pages

Exhibit R-3 (PE 0303141F)

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)				PROJECT 4904	
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
4904 Logistics Integration	0	7,237	0	0	0	0	0	Continuing	TBD
<p>FY 2003, 4904, Logistics Integration efforts transferred to PE 0708611F, Support Systems Development (SSD), 5042, Log Application Logistics Integration (LALI), in order to align functional application development efforts into separate functional PE's. This realignment was done to provide logical program groupings and allow for more effective oversight of these programs. Neither program requirements nor program management were impacted by this restructure.</p> <p>(U) <u>A. Mission Description</u> Logistics Integration is the effort to migrate existing IL legacy systems to the common GCSS-AF Integration Framework. The target is a suite of software components that are continuously updated or refined to embrace emerging best practices and commercial information technology innovations. The strategic plan is the creation of a logistics enterprise system using common software and hardware products requiring a smaller number of interfacing transactions.</p> <p>(U) <u>FY 2001 (\$ in Thousands)</u> (U) \$0 No Activity (U) \$0 Total</p> <p>(U) <u>FY 2002 (\$ in Thousands)</u> (U) \$955 Program Management Office (PMO) Support (U) \$660 PMO Task (U) \$651 Base Support (U) \$1,358 Support Contractors (U) \$3,613 Integration Task Contracts (U) \$7,237 Total</p> <p>(U) <u>FY 2003 (\$ in Thousands)</u> (U) \$0 No Activity (U) \$0 Total</p> <p>(U) <u>B. Project Change Summary</u> N/A</p>									
Project 4904			Page 12 of 36 Pages			Exhibit R-2A (PE 0303141F)			

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)										DATE February 2002		
BUDGET ACTIVITY 07 - Operational System Development					PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)					PROJECT 4904		
(U) <u>C. Other Program Funding Summary (\$ in Thousands)</u>												
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>			
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>				
(U) AF RDT&E												
(U) Other APPN												
(U) <u>D. Acquisition Strategy</u>												
All major contracts awarded after full and open competition.												
(U) <u>E. Schedule Profile</u>												
	<u>FY 2001</u>				<u>FY 2002</u>				<u>FY 2003</u>			
	1	2	3	4	1	2	3	4	1	2	3	4
(U) IL Portal Components												
(U) Business Object Document Development												
(U) Metadata Repository												
(U) Consolidated Remedy Database												
(U) Program Hand Books												
* - Completed Event												
X - Planned Event												

Project 4904
Page 13 of 36 Pages
Exhibit R-2A (PE 0303141F)

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)							DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT	
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4904	
(U) <u>A. Project Cost Breakdown (\$ in Thousands)</u>										
							<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	
(U)	Program Management Office (PMO) Support						0	955		0
(U)	PMO Tasks						0	660		0
(U)	Base Support						0	651		0
(U)	Support Contractors						0	1,358		0
(U)	Integration Task Contacts						0	3,613		0
(U)	Total						0	7,237		0
(U) <u>B. Budget Acquisition History and Planning Information (\$ in Thousands)</u>										
(U) <u>Performing Organizations:</u>										
	<u>Contractor or</u>	<u>Contract</u>								
	<u>Government</u>	<u>Method/Type</u>	<u>Award or</u>	<u>Performing</u>	<u>Project</u>					
	<u>Performing</u>	<u>or Funding</u>	<u>Obligation</u>	<u>Activity</u>	<u>Office</u>	<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>
	<u>Activity</u>	<u>Vehicle</u>	<u>Date</u>	<u>EAC</u>	<u>EAC</u>	<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>
	<u>Product Development Organizations</u>									
	LMSI	CPAF	Varies	N/A	N/A	0	0	803		Continuing
	Oracle	BPA	Varies	N/A	N/A	0	0	770		Continuing
	SSG Software Factory	SLA Annex	1 Oct.	N/A	N/A	0	0	131		Continuing
	MITRE	FFRDC	1 Oct	N/A	N/A	0	0	89		Continuing
	Sytel	BPA	Varies	N/A	N/A	0	0	1,142		Continuing
	Task Contractors	Varies	Varies	N/A	N/A	0	0	633		Continuing
	PMO Tasks	N/A	N/A	N/A	N/A	0	0	361		Continuing
	<u>Support and Management Organizations</u>									
	PMO Support	N/A	N/A	N/A	N/A	0	0	955		Continuing
	Base Support	Varies	Varies	N/A	N/A	0	0	651		Continuing
	MITRE	FFRDC	1 Oct.	N/A	N/A	0	0	88		Continuing
	Support Contractors	Varies	Varies	N/A	N/A	0	0	1,358		Continuing
Project 4904							Page 14 of 36 Pages			
							Exhibit R-3 (PE 0303141F)			

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT		
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4904		
(U) <u>Performing Organizations Continued:</u>											
<u>Test and Evaluation Organizations</u>											
PMO Tasks	N/A	N/A	N/A	N/A	0	0	100		Continuing	TBD	
Software Factory	SLA Annex	1 Oct.	N/A	N/A	0	0	68		Continuing	TBD	
MITRE	FFRDC	1 Oct.	N/A	N/A	0	0	88		Continuing	TBD	
					<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	<u>Total</u>	
<u>Subtotals</u>					<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	<u>Program</u>	
Subtotal Product Development					0	0	3,929		TBD	TBD	
Subtotal Support and Management					0	0	3,052		TBD	TBD	
Subtotal Test and Evaluation					0	0	256		TBD	TBD	
Total Project					0	0	7,237		TBD	TBD	

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)

DATE

February 2002

BUDGET ACTIVITY

07 - Operational System Development

PE NUMBER AND TITLE

0303141F Global Combat Support System (GCSS)

PROJECT

4905

COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
4905 GCSS - AF Architecture Development	0	18,427	0	0	0	0	0	Continuing	TBD

The GCSS-AF budget for FY02-07 was broken out into separate Budget Program Activity Codes (BPACs). This realignment was done to provide greater visibility into the components of the program. Neither program requirements nor program management were impacted by this breakout. GCSS-AF Architecture Development was previously funded under Project Number 4655.

In FY 2003, Project Number 4905, GCSS-AF Architectural Development, efforts transferred to PE 0303141F, GCSS-AF, Project Number 5046, System Engineering and Integration (SE&I), in order to provide logical program grouping and allow for more effective oversight of this project.

(U) **A. Mission Description**

Global Combat Support System - Air Force (GCSS-AF) is an umbrella program to develop a modern integrated system that provides for Agile Combat Support (ACS) for the Air Force. This information is necessary to train, equip, deploy, employ, sustain and redeploy Expeditionary Air Forces (EAFs) world-wide during peace and war, and support the warfighting CINCs. The GCSS-AF architecture is an integrated set of system products that orchestrate the passing of combat support data between applications and software objects, and provides the warfighter real-time access to accurate, current information and decision support tools. It is based on open standard technologies. GCSS-AF Architecture Development will incrementally develop, prototype, and field a knowledge centric open system architecture. Included are those efforts required to implement the GCSS-AF architecture, and include such things as hardware and software engineering; modeling & simulation; design optimization; hardware and software COTS analysis; architecture design; architecture and integration framework interface definitions, standards, and descriptions; systems engineering; software and hardware integration; testing; and other special studies as required. In addition, this program develops and/or acquires the necessary hardware and software required to initially field this architecture.

This program also has received funds to continue the development of the Enterprise Data Warehouse (EDW) in support of the AF maintenance data collection program.

(U) **FY 2001 (\$ in Thousands)**

(U) \$0 No Activity
(U) \$0 Total

Project 4905

Page 16 of 36 Pages

Exhibit R-2A (PE 0303141F)

1526

UNCLASSIFIED

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)							DATE February 2002		
BUDGET ACTIVITY				PE NUMBER AND TITLE			PROJECT		
07 - Operational System Development				0303141F Global Combat Support System (GCSS)			4905		
(U) <u>A. Mission Description Continued</u>									
(U) <u>FY 2002 (\$ in Thousands)</u>									
(U) \$11,000	Integration Framework/Architecture Development								
(U) \$4,100	Enterprise Data Warehouse								
(U) \$2,000	SSG/DII Engineering								
(U) \$1,000	SSG/DII Program Management and Operations								
(U) \$200	Test and Evaluation								
(U) \$127	ESC/DIS Program Management and Operations								
(U) \$18,427	Total								
(U) <u>FY 2003 (\$ in Thousands)</u>									
(U) \$0	No Activity								
(U) \$0	Total								
(U) <u>B. Project Change Summary</u>									
-GCSS-AF Architecture Development received an additional \$10.4M in RDT&E funding in the FY02 budget.									
-GCSS-AF Architecture Development was combined with Domain Integration to become Systems Engineering & Integration in FY03-07.									
(U) <u>C. Other Program Funding Summary (\$ in Thousands)</u>									
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>	
(U) AF RDT&E									
(U) Operation & Maintenance, AF; PE 0303141F	0	9,349	0	0	0	0	0	Continuing	Continuing
(U) Other Procurement, AF; BP83	0	4,756	0	0	0	0	0	Continuing	Continuing
(U) <u>D. Acquisition Strategy</u>									
All major contracts awarded after full and open competition.									
(U) <u>E. Schedule Profile</u>									
	<u>FY 2001</u>					<u>FY 2002</u>			<u>FY 2003</u>
Project 4905									

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)										DATE February 2002		
BUDGET ACTIVITY					PE NUMBER AND TITLE					PROJECT		
07 - Operational System Development					0303141F Global Combat Support System (GCSS)					4905		
(U) <u>E. Schedule Profile Continued</u>												
					<u>FY 2001</u>				<u>FY 2002</u>			
					1	2	3	4	1	2	3	4
(U) Delivery of IF v2.3 (early delivery)												
(U) Delivery of IF v2.4									X			
(U) Analysis of Alternatives (AoA)									X			
* - Completed Event												
X - Planned Event												
Project 4905				Page 18 of 36 Pages				Exhibit R-2A (PE 0303141F)				

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE					PROJECT	
07 - Operational System Development					0303141F Global Combat Support System (GCSS)					4905	
(U) <u>A. Project Cost Breakdown (\$ in Thousands)</u>											
							<u>FY 2001</u>	<u>FY 2002</u>		<u>FY 2003</u>	
(U)	Integration Framework/Architecture Development						0	11,000		0	
(U)	Enterprise Data Warehouse						0	4,100		0	
(U)	SSG/DII Engineering						0	2,000		0	
(U)	SSG/DII Program Management and Operations						0	1,000		0	
(U)	ESC/DIS Program Management and Operations						0	127		0	
(U)	Test and Evaluation						0	200		0	
(U)	Total						0	18,427		0	
(U) <u>B. Budget Acquisition History and Planning Information (\$ in Thousands)</u>											
(U) <u>Performing Organizations:</u>											
	<u>Contractor or</u>	<u>Contract</u>									
	<u>Government</u>	<u>Method/Type</u>	<u>Award or</u>	<u>Performing</u>	<u>Project</u>						
	<u>Performing</u>	<u>or Funding</u>	<u>Obligation</u>	<u>Activity</u>	<u>Office</u>	<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	
	<u>Activity</u>	<u>Vehicle</u>	<u>Date</u>	<u>EAC</u>	<u>EAC</u>	<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	
	<u>Product Development Organizations</u>										
	Lockheed Martin Systems	CPAF	28 May 99	N/A	N/A	0	0	11,000	0	Continuing	
	Integration										
	SSG/DII Engineering	Service Level	1 Oct 01	N/A	N/A	0	0	2,000	0	Continuing	
		Agreement									
		(FFP)									
	MSG/AE	Various	Multiple	N/A	N/A	0	0	4,100	0	Continuing	
	<u>Support and Management Organizations</u>										
	ESC/DIS Program	Time &	Multiple	N/A	N/A	0	0	127	0	Continuing	
	Management and Operations	Material									
	SSG/DII Program	Service Level	N/A	N/A	N/A	0	0	1,000	0	Continuing	
	Management and Operations	Agreement									
		(FFP)									
Project 4905					Page 19 of 36 Pages			Exhibit R-3 (PE 0303141F)			

UNCLASSIFIED

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)				PROJECT 4906	
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
4906 GCSS - AF Domain Integration	0	6,722	0	0	0	0	0	Continuing	TBD
<p>The GCSS-AF budget for FY02-07 was broken out into separate Budget Program Activity Codes (BPACs). This realignment was done to provide greater visibility into the pieces of the program. Neither program requirements nor program management were impacted by this breakout. GCSS-AF Architecture Development was previously funded under BPAC 674655.</p> <p>For FY 2003, Project Number 4906, GCSS-AF Domain Integration, efforts transferred to PE 0303141F, GCSS-AF, Project Number 5046, System Engineering and Integration (SE&I), in order to provide logical program grouping and allow for more effective oversight of this project.</p> <p>(U) <u>A. Mission Description</u></p> <p>Global Combat Support System - Air Force (GCSS-AF) is an umbrella program to develop a modern integrated system that provides for Agile Combat Support (ACS) for the Air Force. This information is necessary to train, equip, deploy, employ, sustain and redeploy Expeditionary Air Forces (EAFs) world-wide during peace and war, and support the warfighting CINCs. Applications and decision support tools that directly support the warfighter's data needs are integrated onto the GCSS-AF architecture and made interoperable. GCSS-AF Domain Integration provides these capabilities to the warfighter by integrating automated information systems (AIS) applications and necessary hardware onto the GCSS-AF Architecture. Included are those efforts required to successfully enable application and cross-application capabilities, and include such things as requirements analysis, interface analysis, modeling & simulation, developing guidelines for application developers, technical support to application developers, technical integration, prototyping, application interface testing, architecture testing of applications and common services, support for business process re-engineering, and developing common services for application utilization.</p> <p>(U) <u>FY 2001 (\$ in Thousands)</u></p> <p>(U) \$0 No Activity</p> <p>(U) \$0 Total</p> <p>(U) <u>FY 2002 (\$ in Thousands)</u></p> <p>(U) \$2,720 GCSS-AF Applications Integration</p> <p>(U) \$1,000 Integration Support</p> <p>(U) \$150 Test and Evaluation</p> <p>(U) \$1,650 ESC/DIS Engineering</p> <p>(U) \$1,102 ESC/DIS Program Management and Operations</p>									
Project 4906			Page 21 of 36 Pages				Exhibit R-2A (PE 0303141F)		

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)							DATE February 2002	
BUDGET ACTIVITY				PE NUMBER AND TITLE			PROJECT	
07 - Operational System Development				0303141F Global Combat Support System (GCSS)			4906	
(U) <u>A. Mission Description Continued</u>								
(U) <u>FY 2002 (\$ in Thousands) Continued</u>								
(U) \$100 SSG/DII Program Management and Operations								
(U) \$6,722 Total								
(U) <u>FY 2003 (\$ in Thousands)</u>								
(U) \$0 No Activity								
(U) \$0 Total								
(U) <u>B. Project Change Summary</u>								
-GCSS-AF Domain Integration was merged with GCSS-AF Architecture Development to become Systems Engineering & Integration in FY03-07. This was an accounting change only.								
(U) <u>C. Other Program Funding Summary (\$ in Thousands)</u>								
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>
(U) AF RDT&E								
(U) Other APPN								
(U) <u>D. Acquisition Strategy</u>								
All major contracts awarded after full and open competition.								
(U) <u>E. Schedule Profile</u>								
	<u>FY 2001</u>				<u>FY 2002</u>			<u>FY 2003</u>
	1	2	3	4	1	2	3	4
(U) Completion of Enterprise Migration Master Plan					X			
(U) Analysis of Alternatives						X		
* - Completed Event								
X - Planned Event								
Project 4906								
Page 22 of 36 Pages								
Exhibit R-2A (PE 0303141F)								

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)							DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT	
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4906	
(U) A. Project Cost Breakdown (\$ in Thousands)										
					FY 2001		FY 2002		FY 2003	
(U) GCSS-AF Applications Integration					0		2,720		0	
(U) Integration Support					0		1,000		0	
(U) Test and Evaluation							150			
(U) ESC/DIS Engineering					0		1,650		0	
(U) ESC/DIS Program Management and Operations					0		1,102		0	
(U) SSG/DII Program Management and Operations					0		100		0	
(U) Total					0		6,722		0	
(U) B. Budget Acquisition History and Planning Information (\$ in Thousands)										
(U) Performing Organizations:										
Contractor or Government		Contract Method/Type		Award or Obligation		Performing Activity		Project Office		Total Prior
Performing Activity		or Funding Vehicle		Date		EAC		EAC		to FY 2001
Budget		Budget		Budget		Budget		Budget to		Total
FY 2001		FY 2002		FY 2003		Complete		Program		
Product Development Organizations										
Lockheed Martin Federal Systems		CPAF		28 May 99		N/A		N/A		0
0		2,720		0		Continuing		TBD		
Support and Management Organizations										
Various Integration Support Activities		Various		Multiple		N/A		N/A		0
0		1,000		0		Continuing		TBD		
ESC/DIS Engineering Support		N/A		N/A		N/A		N/A		0
0		1,650		0		Continuing		TBD		
ESC/DIS Program Management and Operations		N/A		N/A		N/A		N/A		0
0		1,102		0		Continuing		TBD		
SSG/DII Program Management and Operations		Service Level Agreement		N/A		N/A		N/A		0
0		100		0		Continuing		TBD		
Project 4906							Page 23 of 36 Pages			
							Exhibit R-3 (PE 0303141F)			

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002		
BUDGET ACTIVITY				PE NUMBER AND TITLE				PROJECT		
07 - Operational System Development				0303141F Global Combat Support System (GCSS)				4906		
(U) <u>Performing Organizations Continued:</u>										
<u>Test and Evaluation Organizations</u>										
46 TS/OGE	Statement of Capability	N/A	N/A	N/A	0	0	150	0	Continuing	TBD
					<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	<u>Total</u>
<u>Subtotals</u>					<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	<u>Program</u>
Subtotal Product Development					0	0	2,720	0	TBD	TBD
Subtotal Support and Management					0	0	3,852	0	TBD	TBD
Subtotal Test and Evaluation					0	0	150	0	TBD	TBD
Total Project					0	0	6,722	0	TBD	TBD

Project 4906

Page 24 of 36 Pages

Exhibit R-3 (PE 0303141F)

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)				PROJECT 4907	
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
4907 Financial Information Resource System (FIRST)	0	8,673	0	0	0	0	0	Continuing	TBD
<p>The GCSS-AF budget for FY02-07 was broken out into separate Budget Program Activity Codes (BPACs). This realignment was done to provide greater visibility into the pieces of the program. Neither program requirements nor program management were impacted by this breakout. Financial Information Resource SysTem (FIRST) was previously funded under BPAC 674655.</p> <p>The FIRST budget for FY03-07 has been realigned to PE 0901538F. This was an accounting change only.</p> <p>(U) <u>A. Mission Description</u></p> <p>FIRST is a software development effort aimed at providing an integrated, modern, seamless financial management system that enables authorized users (from Air Staff to base level) to plan, program, and execute their budgets. FIRST is ultimately envisioned to be the foundation for the Air Force's Planning, Programming, and Budgeting System (PPBS). FIRST will be compliant with the Joint Technical Architecture (JTA) and incorporate Public Key Infrastructure initiatives (such as electronic signature capability). FIRST will be built using the GCSS-AF architecture.</p> <p>(U) <u>FY 2001 (\$ in Thousands)</u></p> <p>(U) \$0 No Activity</p> <p>(U) \$0 Total</p> <p>(U) <u>FY 2002 (\$ in Thousands)</u></p> <p>(U) \$6,573 Application Development for Acquire Accounting</p> <p>(U) \$600 Application Development for Budget Formulation</p> <p>(U) \$1,500 GCSS-AF Integration</p> <p>(U) \$8,673 Total</p> <p>(U) <u>FY 2003 (\$ in Thousands)</u></p> <p>(U) \$0 No Activity</p> <p>(U) \$0 Total</p> <p>(U) <u>B. Project Change Summary</u></p> <p>FIRST was realigned to PE 0901538 in FY03-07. This was an accounting change only.</p>									
Project 4907			Page 25 of 36 Pages				Exhibit R-2A (PE 0303141F)		

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)							DATE February 2002																																																																																																											
BUDGET ACTIVITY				PE NUMBER AND TITLE				PROJECT																																																																																																										
07 - Operational System Development				0303141F Global Combat Support System (GCSS)				4907																																																																																																										
<p>(U) <u>C. Other Program Funding Summary (\$ in Thousands)</u></p> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th></th> <th style="text-align: center;"><u>FY 2001</u></th> <th style="text-align: center;"><u>FY 2002</u></th> <th style="text-align: center;"><u>FY 2003</u></th> <th style="text-align: center;"><u>FY 2004</u></th> <th style="text-align: center;"><u>FY 2005</u></th> <th style="text-align: center;"><u>FY 2006</u></th> <th style="text-align: center;"><u>FY 2007</u></th> <th style="text-align: center;"><u>Cost to</u></th> <th style="text-align: center;"><u>Total Cost</u></th> </tr> <tr> <th></th> <th style="text-align: center;"><u>Actual</u></th> <th style="text-align: center;"><u>Estimate</u></th> <th style="text-align: center;"><u>Estimate</u></th> <th style="text-align: center;"><u>Estimate</u></th> <th style="text-align: center;"><u>Estimate</u></th> <th style="text-align: center;"><u>Estimate</u></th> <th style="text-align: center;"><u>Estimate</u></th> <th style="text-align: center;"><u>Complete</u></th> <th></th> </tr> </thead> <tbody> <tr> <td>(U) AF RDT&E</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>(U) Operations & Maintenance, AF; PE38601F</td> <td style="text-align: right;">2,500</td> <td style="text-align: right;">2,900</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> <td style="text-align: right;">Continuing</td> <td></td> </tr> </tbody> </table> <p>(U) <u>D. Acquisition Strategy</u> All major contracts awarded after full and open competition.</p> <p>(U) <u>E. Schedule Profile</u></p> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th></th> <th colspan="4" style="text-align: center;"><u>FY 2001</u></th> <th colspan="4" style="text-align: center;"><u>FY 2002</u></th> <th colspan="4" style="text-align: center;"><u>FY 2003</u></th> </tr> <tr> <th></th> <th style="text-align: center;">1</th> <th style="text-align: center;">2</th> <th style="text-align: center;">3</th> <th style="text-align: center;">4</th> <th style="text-align: center;">1</th> <th style="text-align: center;">2</th> <th style="text-align: center;">3</th> <th style="text-align: center;">4</th> <th style="text-align: center;">1</th> <th style="text-align: center;">2</th> <th style="text-align: center;">3</th> <th style="text-align: center;">4</th> </tr> </thead> <tbody> <tr> <td>(U) Begin Acquire Accounting Developmental Test</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>(U) Complete Acquire Accounting Spiral 1</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>X</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>(U) Complete Acquire Accounting Spiral 2</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>X</td> <td></td> <td></td> </tr> </tbody> </table> <p>* - Completed Event X - Planned Event</p>											<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>		<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>		(U) AF RDT&E										(U) Operations & Maintenance, AF; PE38601F	2,500	2,900	0	0	0	0	0	Continuing			<u>FY 2001</u>				<u>FY 2002</u>				<u>FY 2003</u>					1	2	3	4	1	2	3	4	1	2	3	4	(U) Begin Acquire Accounting Developmental Test													(U) Complete Acquire Accounting Spiral 1							X						(U) Complete Acquire Accounting Spiral 2										X		
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>																																																																																																									
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>																																																																																																										
(U) AF RDT&E																																																																																																																		
(U) Operations & Maintenance, AF; PE38601F	2,500	2,900	0	0	0	0	0	Continuing																																																																																																										
	<u>FY 2001</u>				<u>FY 2002</u>				<u>FY 2003</u>																																																																																																									
	1	2	3	4	1	2	3	4	1	2	3	4																																																																																																						
(U) Begin Acquire Accounting Developmental Test																																																																																																																		
(U) Complete Acquire Accounting Spiral 1							X																																																																																																											
(U) Complete Acquire Accounting Spiral 2										X																																																																																																								
Project 4907				Page 26 of 36 Pages				Exhibit R-2A (PE 0303141F)																																																																																																										

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002		
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT	
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4907	
(U) A. Project Cost Breakdown (\$ in Thousands)										
						<u>FY 2001</u>		<u>FY 2002</u>		<u>FY 2003</u>
(U)	FIRST GCSS-AF Integration					0		1,500		0
(U)	Application Development for Acquire Accounting					0		6,573		0
(U)	Application Development for Budget Formulation					0		600		0
(U)	Total					0		8,673		0
(U) B. Budget Acquisition History and Planning Information (\$ in Thousands)										
(U) Performing Organizations:										
	<u>Contractor or</u>	<u>Contract</u>								
	<u>Government</u>	<u>Method/Type</u>	<u>Award or</u>	<u>Performing</u>	<u>Project</u>					
	<u>Performing</u>	<u>or Funding</u>	<u>Obligation</u>	<u>Activity</u>	<u>Office</u>	<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>
	<u>Activity</u>	<u>Vehicle</u>	<u>Date</u>	<u>EAC</u>	<u>EAC</u>	<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>
	<u>Product Development Organizations</u>									
	Accenture	Cost Plus	2 Apr 01	37,500	37,500	0	0	7,173	0	Continuing
		Award Fee								
		Contract								
	Lockheed Martin SI	CPAF	28 May 99	TBD	N/A	0	0	1,500	0	Continuing
	<u>Support and Management Organizations</u>									
	<u>Test and Evaluation Organizations</u>									
(U) Government Furnished Property:										
		<u>Contract</u>								
		<u>Method/Type</u>	<u>Award or</u>							
	<u>Item</u>	<u>or Funding</u>	<u>Obligation</u>	<u>Delivery</u>		<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>
	<u>Description</u>	<u>Vehicle</u>	<u>Date</u>	<u>Date</u>		<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>
	<u>Product Development Property</u>									
	<u>Support and Management Property</u>									
	<u>Test and Evaluation Property</u>									

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)					DATE February 2002	
BUDGET ACTIVITY			PE NUMBER AND TITLE			PROJECT
07 - Operational System Development			0303141F Global Combat Support System (GCSS)			4907
			<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>
			<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>
						<u>Budget to</u>
						<u>Complete</u>
						<u>Total</u>
<u>Subtotals</u>						<u>Program</u>
Subtotal Product Development			0	0	8,673	0
Subtotal Support and Management						TBD
Subtotal Test and Evaluation						
Total Project			0	0	8,673	0
						TBD
						TBD

Project 4907

Page 28 of 36 Pages

Exhibit R-3 (PE 0303141F)

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)				PROJECT 4928	
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
4928 Electronic Business/Electronic Commerce	0	1,197	1,306	1,403	1,400	1,399	1,397	Continuing	TBD
<p>Funds transfered from PE 38610 (3400 funds) to PE 33141 (3600 funds) starting in FY02.</p> <p>(U) <u>A. Mission Description</u> Supports DOD mandates to maximize the use of Electronic Business/Electronic Commerce (EB/EC) by maintaining a core team to stimulate AF EC Growth. Provides the USAF with the capability to conduct EB/EC with other military and commercial entities using standards-based communications.</p> <p>The Chief Information Officer's Business Transformation Division provides, through strategic alignment with functional customers, "surge" capacity and assistance in business process transformation and improvement, and rapid implementation of E-enabling technologies. Oversees and establishes architecture policy, guidance, standards, and the development of Air Force (AF) wide architecture products in addition to orchestrating all Air Force architectural actions and recommendations. Using an enterprise model framework, the task force will provide support to an EC gateway and other EB/EC initiatives. In addition, the office provides EB/EC consulting and strategic visioning with reach back capability, advocates for and assists functional customers in vetting EB/EC initiatives through DOD's Business Initiative Council, and supports prototyping and testing services to jump start promising applications prior to full scale funding, implementation and fielding by functional communities of interest.</p> <p>(U) <u>FY 2001 (\$ in Thousands)</u> (U) \$0 No Activity (U) \$0 Total</p> <p>(U) <u>FY 2002 (\$ in Thousands)</u> (U) \$720 Core Support (U) \$275 Enterprise Model & EC Gateway Support (U) \$101 Electronic Business/Electronic Commerce Reengineering Initiatives (U) \$101 Electronic Business/Electronic Commerce Advanced Technology Prototypes (U) \$1,197 Total</p>									
Project 4928			Page 29 of 36 Pages				Exhibit R-2A (PE 0303141F)		

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002	
BUDGET ACTIVITY				PE NUMBER AND TITLE				PROJECT	
07 - Operational System Development				0303141F Global Combat Support System (GCSS)				4928	
(U) <u>A. Mission Description Continued</u>									
(U) <u>FY 2003 (\$ in Thousands)</u>									
(U) \$822 Core Support									
(U) \$282 Enterprise Model & EC Gateway Support									
(U) \$101 Electronic Business/Electronic Commerce Reengineering Initiatives									
(U) \$101 Electronic Business/Electronic Commerce Advanced Technology Prototypes									
(U) \$1,306 Total									
(U) <u>B. Project Change Summary</u>									
Funds transferred from PE 0308610F (3400 funds) to PE 0303141F (3600 funds) starting in FY02.									
(U) <u>C. Other Program Funding Summary (\$ in Thousands)</u>									
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>	
(U) AF RDT&E									
(U) Other APPN									
(U) Operation & Maintenance, 1,200 0 0 0 0 0 0 Continuing Continuing									
AF; PE 38610F									
(U) <u>D. Acquisition Strategy</u>									
All major contracts awarded after full and open competition.									
(U) <u>E. Schedule Profile</u>									
	<u>FY 2001</u>			<u>FY 2002</u>			<u>FY 2003</u>		
	1	2	3	4	1	2	3	4	1
(U) Begin Enterprise Model and EC Gateway									
(U) UpdateEnterprise Model and EC Gateway									
* = Completed Event									
X = Planned Event									
X									
X									

Project 4928
Page 30 of 36 Pages
Exhibit R-2A (PE 0303141F)

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002		
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT	
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				4928	
(U) <u>A. Project Cost Breakdown (\$ in Thousands)</u>										
							<u>FY 2001</u>	<u>FY 2002</u>		<u>FY 2003</u>
(U)	Core Support						0	720		822
(U)	Enterprise Model & EC Gateway Support						0	275		282
(U)	Electronic Business/Electronic Commerce Reengineering Initiatives						0	101		101
(U)	EB/EC Advanced Technology Prototypes						0	101		101
(U)	Total						0	1,197		1,306
(U) <u>B. Budget Acquisition History and Planning Information (\$ in Thousands)</u>										
(U) <u>Performing Organizations:</u>										
<u>Contractor or</u>	<u>Contract</u>									
<u>Government</u>	<u>Method/Type</u>	<u>Award or</u>	<u>Performing</u>	<u>Project</u>						
<u>Performing</u>	<u>or Funding</u>	<u>Obligation</u>	<u>Activity</u>	<u>Office</u>	<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	<u>Total</u>
<u>Activity</u>	<u>Vehicle</u>	<u>Date</u>	<u>EAC</u>	<u>EAC</u>	<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	<u>Program</u>
<u>Product Development Organizations</u>										
Various	Various	Various	N/A	N/A	0	0	477	484	Continuing	TBD
<u>Support and Management Organizations</u>										
TBD Contract	CPAF	1QFY02	Continuing	Continuing			720	822	Continuing	TBD
<u>Test and Evaluation Organizations</u>										
					<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	<u>Total</u>
<u>Subtotals</u>					<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	<u>Program</u>
Subtotal Product Development					0	0	477	484	TBD	TBD
Subtotal Support and Management							720	822	TBD	TBD
Subtotal Test and Evaluation										
Total Project					0	0	1,197	1,306	TBD	TBD

Project 4928

Page 31 of 36 Pages

Exhibit R-3 (PE 0303141F)

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)								DATE February 2002	
BUDGET ACTIVITY 07 - Operational System Development				PE NUMBER AND TITLE 0303141F Global Combat Support System (GCSS)				PROJECT 5046	
COST (\$ in Thousands)	FY 2001 Actual	FY 2002 Estimate	FY 2003 Estimate	FY 2004 Estimate	FY 2005 Estimate	FY 2006 Estimate	FY 2007 Estimate	Cost to Complete	Total Cost
5046 Systems Engineering & Integration	0	0	27,862	17,824	18,174	18,056	16,243	Continuing	TBD
<p>In FY 2003, project 4905, GCSS-AF Architecture Development and project 4906, GCSS-AF Domain Integration, were transferred and combined into project number 5046, System Engineering and Development (SE&I).</p> <p>(U) <u>A. Mission Description</u></p> <p>Global Combat Support System - Air Force (GCSS-AF) is an umbrella program to develop a modern integrated system that provides for Agile Combat Support (ACS) for the Air Force. This information is necessary to train, equip, deploy, employ, sustain and redeploy Expeditionary Air Forces (EAFs) world wide during peace and war and support the warfighting CINCs. The GCSS-AF architecture is an integrated set of system products that orchestrate the passing of combat support data between applications and software objects, and provides the warfighter real-time access to accurate, current information and decision support tools. It is based on open standard technologies. Included are efforts such as hardware and software engineering; modeling and simulation; design optimization; hardware and software COTS analysis; architecture design; architecture and integration framework interface definitions, standards and descriptions; system engineering; software and hardware integration; testing; and other special studies as required. Other efforts included are those required to successfully enable application and cross-application capabilities, and include such things as requirements analysis, interface analysis, modeling and simulation, developing guidelines for application developers, technical support to application developers, technical integration, prototyping, application interface testing, architecture testing of applications and common services, support for business process reengineering, and developing common services for application utilization.</p> <p>(U) <u>FY 2001 (\$ in Thousands)</u></p> <p>(U) \$0 No Activity</p> <p>(U) \$0 Total</p> <p>(U) <u>FY 2002 (\$ in Thousands)</u></p> <p>(U) \$0 No Activity</p> <p>(U) \$0 Total</p>									
<div style="display: flex; justify-content: space-between; padding: 10px;"> Project 5046 Page 32 of 36 Pages Exhibit R-2A (PE 0303141F) </div>									

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)							DATE February 2002		
BUDGET ACTIVITY				PE NUMBER AND TITLE			PROJECT		
07 - Operational System Development				0303141F Global Combat Support System (GCSS)			5046		
(U) <u>A. Mission Description Continued</u>									
(U) <u>FY 2003 (\$ in Thousands)</u>									
(U) \$9,000	Presentation Services (Air Force Portal)								
(U) \$6,500	Integration Framework/Architecture Development								
(U) \$3,212	GCSS-AF Application Integration								
(U) \$2,300	SSG/DII Engineering								
(U) \$1,200	SSG/DII Program Management and Operations								
(U) \$500	Test and Evaluation								
(U) \$1,800	ESC/DIS Engineering								
(U) \$1,250	ESC/DIS Program Management and Operations								
(U) \$2,100	Integrated Requirements Support System (IRSS) Integration								
(U) \$27,862	Total								
(U) <u>B. Project Change Summary</u>									
GCSS-AF Systems Engineering and Integration received an additional \$12M in RDT&E funding in the FY03 budget.									
(U) <u>C. Other Program Funding Summary (\$ in Thousands)</u>									
	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>FY 2004</u>	<u>FY 2005</u>	<u>FY 2006</u>	<u>FY 2007</u>	<u>Cost to</u>	<u>Total Cost</u>
	<u>Actual</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Estimate</u>	<u>Complete</u>	
(U) AF RDT&E									
(U) Other APPN									
(U) Operation & Maintenance, AF; PE 33141F			1,604	2,166	2,469	4,035	4,286	Continuing	TBD
(U) Other Procurement, AF; PE 33141F			9,821	15,663	30,938	33,718	36,365	Continuing	TBD
(U) <u>D. Acquisition Strategy</u>									
All major contracts awarded after full and open competition.									
(U) <u>E. Schedule Profile</u>									
	<u>FY 2001</u>					<u>FY 2002</u>			<u>FY 2003</u>
Project 5046									

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)										DATE February 2002		
BUDGET ACTIVITY					PE NUMBER AND TITLE					PROJECT		
07 - Operational System Development					0303141F Global Combat Support System (GCSS)					5046		
(U) <u>E. Schedule Profile Continued</u>												
					<u>FY 2001</u>				<u>FY 2002</u>			
					1	2	3	4	1	2	3	4
(U) Test and Evaluation Master Plan (TEMP)										X		
(U) Milestone B										X		
(U) Initial IRSS Integration										X		
* = Completed Event												
X = Planned Event												
Project 5046					Page 34 of 36 Pages					Exhibit R-2A (PE 0303141F)		

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)								DATE February 2002			
BUDGET ACTIVITY					PE NUMBER AND TITLE				PROJECT		
07 - Operational System Development					0303141F Global Combat Support System (GCSS)				5046		
(U) <u>A. Project Cost Breakdown (\$ in Thousands)</u>											
					<u>FY 2001</u>		<u>FY 2002</u>		<u>FY 2003</u>		
(U) Presentation Services (Air Force Portal)					0		0		9,000		
(U) Integration Framework/Architecture Development					0		0		6,500		
(U) GCSS-AF Application Integration					0		0		3,212		
(U) ESC/DIS Engineering					0		0		1,800		
(U) ESC/DIS Program Management and Operations					0		0		1,250		
(U) SSG/DII Engineering					0		0		2,300		
(U) SSG/DII Program Management and Operations					0		0		1,200		
(U) Test and Evaluation					0		0		500		
(U) Integrated Requirements Support System (IRSS) Integration					0		0		2,100		
(U) Total					0		0		27,862		
(U) <u>B. Budget Acquisition History and Planning Information (\$ in Thousands)</u>											
(U) <u>Performing Organizations:</u>											
<u>Contractor or</u>		<u>Contract</u>									
<u>Government</u>		<u>Method/Type</u>		<u>Award or</u>		<u>Performing</u>		<u>Project</u>			
<u>Performing</u>		<u>or Funding</u>		<u>Obligation</u>		<u>Activity</u>		<u>Office</u>		<u>Total Prior</u>	
<u>Activity</u>		<u>Vehicle</u>		<u>Date</u>		<u>EAC</u>		<u>EAC</u>		<u>to FY 2001</u>	
<u>Budget</u>		<u>Budget</u>		<u>Budget</u>		<u>Budget</u>		<u>Budget</u>		<u>Budget to</u>	
<u>FY 2001</u>		<u>FY 2002</u>		<u>FY 2003</u>		<u>Complete</u>		<u>Program</u>			
<u>Product Development Organizations</u>											
Presentation Services (Air Force Portal)		Multiple		Multiple		N/A		N/A		0	
Lockheed Martin Systems Integration		CPAF		28 May 99		N/A		N/A		0	
SSG/DII Engineering		Service Level Agreement (FFP)		1 Oct 01		N/A		N/A		0	
MSG/MM		SLA		1 Oct 02		N/A		N/A		0	

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)										DATE
										February 2002
BUDGET ACTIVITY					PE NUMBER AND TITLE					PROJECT
07 - Operational System Development					0303141F Global Combat Support System (GCSS)					5046
(U) <u>Performing Organizations Continued:</u>										
<u>Support and Management Organizations</u>										
ESC/DIS Program	Time &	Multiple	N/A	N/A	0	0	0	1,250	Continuing	TBD
Management and Operations	Material									
SSG/DII Program	Service level	N/A	N/A	N/A	0	0	0	1,200	Continuing	TBD
Management and Operations	Agreemet									
	(SLA)									
ESC/DIS Engineering	N/A	N/A	N/A	N/A	0	0	0	1,800	Continuing	TBD
<u>Test and Evaluation Organizations</u>										
Test and Evaluation	N/A	N/A	N/A	N/A	0	0	0	500	Continuing	TBD
					<u>Total Prior</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget</u>	<u>Budget to</u>	<u>Total</u>
					<u>to FY 2001</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Complete</u>	<u>Program</u>
<u>Subtotals</u>										
Subtotal Product Development					0	0	0	23,112	TBD	TBD
Subtotal Support and Management					0	0	0	4,250	TBD	TBD
Subtotal Test and Evaluation					0	0	0	500	TBD	TBD
Total Project					0	0	0	27,862	TBD	TBD

Project 5046

Page 36 of 36 Pages

Exhibit R-3 (PE 0303141F)