

Joint Publication Revision Status Tracker

Today's Dat21-Oct-09

Aver Pub Ag#VALUE!

On original program directive or 1 extension

On 2d or 3rd extension

On > 3 extensions or no extension

DENOTES CLASS

PD15-Aug-01

FD Due29-Jan-02

FC Due15-Dec-02

Appvl16-May-03

DENOTES PUBS IN INITIATION, MAINTENANCE, DEVELOPMENT AND APPROVAL

DENOTES PUBS TO BE CONSOLIDATED OR CANCELED

DENOTES REQUIREMENT FOR POC

STATUS	PUB NUMBER	SHORT TITLE	PUB DATES	CURRENT PHASE	Program Directive Date	FD Written Actual Date		LA Adj. FD Matrix Complete Actual Date		JSDS Adj. FC Matrix Complete Actual Date		Signature Draft Date	REMARKS/ISSUES	Pub Timeline Tracker Months	JSDS	LA	JEDD AO
	CJCSI 5120.02	JDDS	28-Feb-07	Sig Draft SJS edit		20-Feb-09		12-Jun-09				30-Oct-09	Preliminary Coord responses due 27 Mar 09; a/o 14 Apr, adjudicating comment; FC JSAP sent 10 Jun 09 with a 15 Jul 09 suspense for comments; a/o 27 Jul 09, all FC coord received and adjudication is underway. SigDraft docs with Div Chief for review on 2 Sep. Package submitted for apprvl, currently at editors a/o 9 Oct 09.		J7	J7	Mr. Branz
	JP 1	CH1 to Joint Doctrine of US Armed Forces	14-May-07	FAR									Chg 1 signed 20 Mar. JFCOM prepping Asmt. RFF sent out. RFF Comments due 9 Jul 09. FAR due to J7 on 24 Sep 09.		J7	J7	LtCol Cavanaugh
	JP 1-0	PERSONNEL SUPPORT FOR JOINT OPERATIONS	16-Oct-06	PD									J7 FAR response due 18 May. LA concurs without comment. PC PD comments came in 24 Jul 09 and have been adjudicated. FC PD will be ready for staffing (02 Oct 09).		J1, George Conn	J1	LCDR Brosnan
	JP 1-02	DOD DICTIONARY											Latest amendment - 19 Aug 09. Non-sourced OSD input received 18 May 09. Updated JP 1-02 (19 Aug 09) has been posted to JDEIS as .pdf file. HTML version is still in development. New JP 1-02 includes updated "cyberspace operations" definition. 899 terms for		J7	J7	LCDR Brosnan
	JP 1-04	LEGAL SUPPORT TO MILITARY OPERATIONS	1-Mar-07	MAINTENANCE											LC	JFCOM	Mr. Sartino
	JP 1-05	RELIGIOUS MINISTRY	9-Jun-04	Signature Draft	15-May-08	5-Nov-08	30-Oct-08	22-Apr-09	1-Apr-09	12-Sep-09	15-Sep-09	14-Nov-09	JSAP has been sent out (1 Jun 09) by the LA to the community for FC review. FC PD comments received 3 Aug 09. RFC JWG 15-16 Sep complete. Adjudicated CRM with SAIC editors (16 Sep 09)		RA Matt Woodberry	OCJCS/RA	LCDR Brosnan
	JP 1-06	FINANCIAL MANAGEMENT	4-Mar-08	MAINTENANCE											J8	JFCOM	Mr. Sartino
	JP 2-0	INTELLIGENCE	22-Jun-07	MAINTENANCE											J2	J2	LCDR Brosnan
	JP 2-01	INTEL SUPPORT TO MILITARY OPS	7-Oct-04	RFD	17-Jun-09	Sep-09				Mar-10		Sep-10	Formal Assessment Complete, approval letter signed 3 Jan 08. J-2 requested, and J-7 approved, one year extension. New PD start date Apr 09 (6 Mar 08). FA approved 14 Nov 08. PC PD completed 11 Mar 09. FC PD JSAP due 15 May 09. PD signed 17 June 09. RFD is promised from J-2 by end of Oct.		J2, Dave Singley	J2	LCDR Brosnan
	JP 2-01.2	COUNTER-INTELLIGENCE	13-Jun-06	RFD	9-Oct-09	Jan-10				Aug-10			CLASSIFIED PUBLICATION FAR approval delayed due to LA contractor issues in Oct. FAR approval sent 18 Nov 08. FC PD comments due 25 Aug 09. LA FC PD adjudications received. PD will be routed for DJ-7 signature (2 Oct).		J2, Oliver Carroll 571-0481	J2	LCDR Brosnan
	JP 2-01.3	INTEL PREP OF THE BATTLESPACE	16-Jun-09	MAINTENANCE									Signed 16 Jun 09		J2, Ray Copeland 692-2048	J2	LCDR Brosnan
	JP 2-03	GEOSPATIAL INFORMATION AND SERVICES	22-Mar-07	PD									RFF comments due 9 Jun 09. FAR received 18 Aug 09. Response due 18 Sep 09. Approval memo provided 23 Sep 09. PD due Feb 10.		J2	JFCOM	LCDR Brosnan
	JP 3-0	OPERATIONS	17-Sep-06 Chg 1 13-Feb-08	CHG	17-Jun-09								Cyber ops def package approved by VCJCS. Ch2 to JP3-0 revalidation of planner level chops underway complete (due 4 Sep).	4	J3	JFCOM	LtCol Cavanaugh
	JP 3-01	COUNTER AIR AND MISSILE	5-Feb-07	PD									FAR approved, FD due Jan 10.		J3, CDR Chris Alexander	JFCOM	LCDR Brosnan
	JP 3-02	AMPHIBIOUS OPS	10-Aug-09	MAINTENANCE											J7	USN	LCDR Brosnan

Joint Publication Revision Status Tracker

STATUS	PUB NUMBER	SHORT TITLE	PUB DATES	CURRENT PHASE	Program Directive Date	FD Written Actual	Date	LA Adj. FD Matrix Complete Actual	Date	JSDS Adj. FC Matrix Complete Actual	Date	Signature Draft Date	REMARKS/ISSUES	Pub Timeline Tracker Months	JSDS	LA	JEDD AO
	JP 3-02.1	AMPHIBIOUS EMBARKATION AND DEBARKATION	NEW PUB	FD	4-Feb-09	Jul-09	17-Jul-09	Oct-09		Apr-10		Jul-10	PD signed 4 Feb 09. RFD comments due 14 Oct 09.	9		USMC, John Campbell	LCDR Brosnan
	JP 3-03	INTERDICTION	3-May-07	MAINTENANCE											J3	USAF	Maj Sierco
	JP 3-04	SHIPBOARD HELO OPS	30-Sep-08	MAINTENANCE									JP 3-04 signed by DJS 30 Sep 08. Still needs a Summary of Changes page.		J3	USN	LCDR Brosnan
	JP 3-05	SPECIAL OPS	17-Dec-03	PCPD									PCPD JWG was conducted on 14-15 Jul 09 in Tampa. FCPD staffed with a 18 Sep 09 suspense. Looking to delay start and Fast Track pub in Jan 10		J3	SOCOM	Mr. Sartino
	JP 3-05.1	JTTP FOR JSOTF	26-Apr-07	MAINTENANCE											J3	SOCOM	Mr. Sartino
	JP 3-06	URBAN OPS	16-Sep-02	Signature Draft	3-Jan-08	18-Jun-08	18-Jun-08	5-Nov-08	3-Nov-08	4-Mar-09		24-Jun-09	Signature draft with JSDS, 31 Aug 09. J-8 has lost electronic records of RFC responses and will have to request resending/revalidation of responses prior to coordinating for DJS signature. Is being coordinated through J-8, Out of the Division, at MILSEC beginning VDJ-8 and J-8 Coord.	22	J8, Lowell Grubbs	USJFCOM	Mr. Sartino
	JP 3-07	STABILITY OPS	New Pub	RFD	19-Jun-09	19-Nov-09				19-Sep-10		19-Dec-10	PD signed by DJ7 on 19 Jun 09. RFD due 20 Nov.	4	J5, LTC Christine Gibney	USJFCOM	Mr. Sartino
	JP 3-07.2	ANTITERRORISM	14-Apr-06	RFD	1-Apr-09	10-Sep-09				10-Jul-10		22-Oct-10	PD signed by DJ7 1 Apr 09, LA is changing out so make sure continued contact with J3 to track progress. FD due Sep 09. JFCOM wrote the FD for the LA and has forwarded to the LA for review prior to submitting to J-7 for formatting/staffing. Protions of RFD received, all chapters and figures to be delivered COB 2 Oct 09.	7	J3	J3	Mr. Sartino
	JP 3-07.3	PEACE OPS	17-Oct-07	MAINTENANCE											J5	USA	Mr. Sartino
	JP 3-07.4	COUNTERDRUG	13-Jun-07	MAINTENANCE											J3	USCG	LCDR Brosnan
	JP 3-08	INTERAGENCY	17-Mar-06	RFD	19-Dec-08	10-Jul-09	23-Jul-09			10-May-10		25-Jul-10	RFF sent out 15 Feb, comments due 15 May 08. FA approved 12 Aug; PD due 16 Dec 08; working to ID J-5 JSDS. Draft PD out for coord 20 Aug with 22 Sep 08 suspense. FC PD JSAP out on 22 Oct 08; S: 24 Nov 08, A/o 2 Dec, FC PD adjudication underway. PD signed 19 Dec 08; RFD due to J-7 on 10 Jul 09. J-5/OSD/STATE tentatively scheduled a 1-day meeting with IA/NGOs on 22 May at the Institute of Peace. JFCOM submitted RFD on 23 Jul; a/o 27 Jul 09 J-5 JSDS is scanning before passing it to SAIC edit. RFD JSAP suspense is 29 Oct 09; JSDS will have till 30 Nov to work IA input before passing to LA. OSD and J5 hosted non-DoD "working group" meeting on 1 Oct 09 at the USIP went well.	10	J5	JFCOM	Mr. Branz
	JP 3-09	JOINT FIRE SUPPORT	13-Nov-06	Change									LA requesting a Change not a revision. Change package due from JFCOM 8 Sep 09. CHG pkg received on 8 Sep. Change 1 out for FC coord. Suspense 24 Nov 09.		J7	JFCOM	LCDR Brosnan
	JP 3-09.1	LASER DESIGNATION	28-May-99	CANX									JDPC Nov 2008 voted to terminate JP 3-09.1. Will be removed from JDEIS after JP 3-09 revision.				LCDR Brosnan
	JP 3-09.3	CAS	8-Jul-09	MAINTENANCE								30-Jun-09			J3, LtCol Stuart Lankford, 693-4717	USMC, LtCol David Stohs	LCDR Brosnan
	JP 3-10	JOINT SECURITY OPERATIONS IN THEATER	1-Aug-06	Change									FA approved 9 Jan 09. JFCOM recommended a Change and LA agreed. JP 3-10 Ch 1 RFC comments due 14 Oct 09 (extended 1 week due to missing appendices in earlier draft pub)		J3	USA, Gary Bounds	LCDR Brosnan

Joint Publication Revision Status Tracker

STATUS	PUB NUMBER	SHORT TITLE	PUB DATES	CURRENT PHASE	Program Directive Date	FD Written Actual	Date	LA Adj. FD Matrix Complete Actual	Date	JSDS Adj. FC Matrix Complete Actual	Date	Signature Draft Date	REMARKS/ISSUES	Pub Timeline Tracker Months	JSDS	LA	JEDD AO
	JP 3-11	OPERATIONS IN CBRN ENVIRONMENTS	22-Aug-08	MAINTENANCE									Signed 22 Aug 08		J8	USA	LCDR Brosnan
	JP 3-13	IO	13-Feb-06	RFD	2-Mar-09	2-Aug-09				Feb-10		Aug-10	RFF inputs due 15 Apr. Extension granted to 25 Apr 08. FAR received from JFCOM (3 Jul). FAR response memo delayed due to discussions with JSDS about cyberspace impact on IO. PD JWG 19-20 Nov 08. PD signed 3/2/09. RFD due Aug 09 but delayed due to developments with DODI 3600.01 and Cyberspace Operations JTP.	8	J3, Mr. Marcum Thompson, 571-1993	J3, Mr. Marcum Thompson, 571-1993	LCDR Brosnan
	JP 3-13.1	ELECTRONIC WARFARE	25-Jan-07	FAR									due to JFCOM 7 Aug 09. FAR recommended changing the LA to STRATCOM. Currently STRATCOM discussing whether have the manning to support. USJFCOM will act as the LA. NAVWAR material will be		J3 CDR Stu Baker	USJFCOM	LCDR Brosnan
	JP 3-13.2 (3-53)	PSYOPS	5-Sep-03	RFD	18-Apr-08	15-Oct-08	24-Sep-08	18-Mar-09	20-Mar-09	17-Aug-09	3-Sep-09	28-Oct-09	JWG completed 10-11 Mar 09 at SOCOM. RFC JWG 2-3 Sep 09 at SAIC, Crystal City. Signature draft due from SAIC 3 Oct 09.	18	J3, Joyce Busch J-39	SOCOM	LCDR Brosnan
	JP 3-13.3	OPSEC	29-Jun-06	RFD	16-Jun-09	16-Nov-09				May-10		Nov-10	PD signed 16 Jun 09. FD due 16 Nov 09. JS J-39 requesting help from JFCOM to write RFD. Expect formal extension request from J-39.	4	J3, CDR MacNichol J-39	J3	LCDR Brosnan
	JP 3-13.4	DECEPTION	13-Jul-06	RFD	24-Jul-09	24-Nov-09				Jul-10		Dec-10	PD signed 24 Jul 09. FD due 24 Nov 09.	3	J3, Lt Col Pete Giotta J-39	J3	LCDR Brosnan
	JP 3-14	SPACE OPS	6-Jan-09	MAINTENANCE									DJS signed pub on 6 Jan 09.		J3	STRATCOM	Mr. Sartino
	JP 3-15	MINE WARFARE	26-Apr-07	MAINTENANCE									RFF comments due 15 Oct 09.		J4	USA	Mr. Sartino
	JP 3-16	MULTINATIONAL	7-Mar-07	FAR									FAR due 16 Nov 09.		J5	J5	Mr. Branz
	JP 3-17	AIR MOBILITY	5-Oct-09	MAINTENANCE											J3	TRANSCOM	Mr. Sartino
	JP 3-18	FORCIBLE ENTRY	16-Jun-08	MAINTENANCE											J7	USA	Mr. Sartino
	JP 3-22 (3-07.1)	FOREIGN INTERNAL DEFENSE	30-Apr-04	RFD	1-Aug-08	18-Jan-09	6-Jan-09	8-Jun-09		15-Nov-09		19-Jan-10	JWG completed 20 May 09. Matrix sent to SAIC 27 May 09. JSDS is LTC Gibney. LTC Gibney staffed FC on 10 July. Responses due 15 Sep. Extension granted to USA and USMC, responses should be in by 23 Sep 09. SOCOM is assisting JSDS with FC matrix.	15	J5, LTC Christine Gibney	SOCOM	Mr. Sartino
	JP 3-24	COIN	2-Oct-09	MAINTENANCE											J5, CDR Nassau	CAC,CADD MAJ Klug	Mr. Sartino
	JP 3-26	CT	NEW PUB	Signature Draft	14-Nov-07	16-Apr-08	18-Apr-08	18-Sep-08	3-Nov-08	19-Feb-09	20-May-09	23-Jun-09	Signature copy received from SAIC on 19 Jun 09. Final edits completed 23 June and returned to SAIC for final production. Approval staffing underway. Package at editors 1 Oct, hard copy delivered.	23	J5	SOCOM	Mr. Sartino
	JP 3-27	HOMELAND DEFENSE	12-Jul-07	MAINTENANCE											J3	NORTHCOM	Mr. Branz
	JP 3-28	CIVIL SUPPORT	14-Sep-07	MAINTENANCE											J3	NORTHCOM	Mr. Branz
	JP 3-29 (formerly 3-07.6)	FOREIGN HUMANITARIAN ASSISTANCE	17-Mar-09	MAINTENANCE											J4	USA	Mr. Sartino
	JP 3-30	C2 FOR JOINT AIR	5-Jun-03	RFC	3-Jun-08	3-Nov-08	3-Nov-08	24-Apr-09	25-Apr-09	9-Oct-09		21-Nov-09	RFD JWG held 14-16 Apr at Maxwell AFB, AL. RFC matrix posted. RFC staffing completed. FC JWG scheduled for 20-21 Oct at SAIC	17	J3	USAF	LCDR Brosnan
	JP 3-31	C2 FOR JOINT LAND	23-Mar-04	RFD	25-Jun-08	6-Jan-09	22-Jan-09	2-Jun-09	10-Jul-09	4-Nov-09		5-Jan-10	RFD JSAP sent out 6 Mar 09, susp 9 May 09. JWG was 8-9 Jul 09 at SAIC. RFC recieved from SAIC 21Aug 09. New JSDS assigned in J-3 JODEUR. RFC relesef 1 Oct with a suspense of 3 Dec.	16	J3/JODEUR MAJ Patrick O'Neal	USA , Gary Bounds TRA-USMC	Mr. Sartino



Joint Publication Revision Status Tracker

STATUS	PUB NUMBER	SHORT TITLE	PUB DATES	CURRENT PHASE	Program Directive Date	FD Written Actual	Date	LA Adj. FD Matrix Complete Actual	Date	JSDS Adj. FC Matrix Complete Actual	Date	Signature Draft Date	REMARKS/ISSUES	Pub Timeline Tracker Months	JSDS	LA	JEDD AO
	JP 3-32	C2 FOR JOINT MARITIME Change 1	8 Aug 2006 change 1 29 May 2008	PD									FA report approved 15 Dec 08. FAR approval sent to JFCOM 15 Jan 09. PD due Oct 09.		J3	USN PRA:USMC	LCDR Brosnan
	JP 3-33	JTF HEADQUARTERS	16-Feb-07	FAR									FAR received 17 Sep 09. Reply due to JFCOM 17 Oct.		J7	JFCOM	LCDR Brosnan
	JP 3-34	ENGINEERING OPERATIONS	12-Feb-07	Change									FAR received 1 Sep 09, response due 1 Oct. FAR recommended a change in-lieu of a revision. FAR also established timelines for the change, which are not currently in 5120. LA disagrees with the proposed timelines. FAR approved, change package due to J7 end of Mar 10.		J4	USA PRA:TRADOC	Maj Sierco
	JP 3-35	DEPLOYMENT AND REDEPLOYMENT	7-May-07	RFF									RFF sent out with a 8 Jan 10 suspense date.		J4	JFCOM	Maj Sierco
	JP 3-40	WMD	11-Jun-09	MAINTENANCE									DJS signed pub 11 Jun 09.		J5	STRATCOM	Mr. Branz
	JP 3-41	CBRNE CM	2-Oct-06	PD								31-May-11	FAR approved 2 Apr 09; PCPD JWG occurred 25 Jun 09. FC PD coord comments due 11 Aug 09. As of 2 Sep, J5/CWMD div chief is adjudicating critical comments with other planners; likely will need to redo FC PD coord when new language is agreed. A/o 16 Sep, LA is preparing a second FC draft for coord prior to a JSDS-chaired planner-level JWG on 29 Oct 09. 2FC PD coord completed 5 Oct 09; standing by for JWG at DTRA w/VTC participation anticipated from EUCOM and PACOM.	1318	J3	NORTHCOM	Mr. Branz
	JP 3-50	JOINT PERSONNEL RECOVERY	5-Jan-07	PD									FAR approved on 4 Jun. FCPD comments due 17 Oct 09.		J3	JFCOM PRA:JPRA	Mr. Sartino
	JP 3-52	AIRSPACE CONTROL	30-Aug-04	RFD	6-Aug-08	7-Jan-09	7-Jan-09	18-May-09		7-Oct-09		20-Jan-10	J3/JSDS is Maj Bellione. PD signed 6 Aug 08. Comments of RFC due 17 Sep 09.	15	J3	USAF	Mr. Sartino
	JP 3-57	CIVIL-MILITARY	8-Jul-08	MAINTENANCE									Signed 8 July 08		J3	SOCOM	Mr. Sartino
	JP 3-59	METOC	24-Sep-08	MAINTENANCE									Signed 24 Sep 08.		J3	USAF	Mr Davis
	JP 3-60	TARGETING	13-Apr-07	MAINTENANCE											J3	USAF	LCDR Brosnan
	JP 3-61	PUBLIC AFFAIRS	9-May-05	RFD	5-Sep-08	27-Mar-09	27-Mar-09	9-Sep-09				16-Mar-10	PD signed 5 Sep. RFD due 28 Mar 09. RFD staffed with 29 June susp. LA adjudicating JWG 09-10 Sep at JFCOM	14	PA	USJFCOM	Mr. Sartino
	JP 3-63	DETAINEE OPS	30-May-08	MAINTENANCE											J5	USAPRA:USA MPS TRA: SOCOM, JFCOM, DIA	Mr. Branz
	JP 3-68 (Formerly 3-07.5)	NEO	22-Jan-07	PD									PD is due Dec 09.		J3	USMC	Mr. Sartino
	JP 4-0	LOGISTICS	18-Jul-08	MAINTENANCE											J4	J4	Mr. Branz
	JP 4-01	DTS	19-Mar-03	MAINTENANCE									FA received from JFCOM 1 August. Assessment approved, delaying the start of revision based on ongoing revision of JP 4-0. (15 Jan) a/o 27 Jul 09, JS J4 has asked for a reassessment; JS J-7 is working with JFCOM for new FEA. JFCOM has been asked to reassess a/o 2 Sep 09. A/o 16 Sep 09, JFCOM revalidated previous assessment and TRANSCOM is considering taking on the rewrite as the LA with a possible due date for the PC PD to J-7 at the end of Mar 10.		J4	J4	Mr. Branz

Joint Publication Revision Status Tracker

STATUS	PUB NUMBER	SHORT TITLE	PUB DATES	CURRENT PHASE	Program Directive Date	FD Written Actual Date		LA Adj. FD Matrix Complete Actual	Date	JSDS Adj. FC Matrix Complete Actual	Date	Signature Draft Date	REMARKS/ISSUES	Pub Timeline Tracker Months	JSDS	LA	JEDD AO
	JP 4-01.2	SEALIFT SUPPORT TO JOINT OPERATIONS	31-Aug-05	RFD	29-Sep-09	(2 Mar 10)				6-Jan-11		24-Mar-11	RFF Comments due 31 Jan 08. Received formal assessment on 16 Apr 08. PC PD comments were due 3 Jun 09; TRANSCOM is currently adjudicating the comments a/o 30 Jun 09. FC PD comments due 20 Aug 09. PD is due from LA o/a 14 Sep 09; PD signed 29 Sep 09.	1	J4	TRANSCOM	Mr. Branz
	JP 4-01.3	MOVEMENT CONTROL	9-Apr-02										JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-09		J4	TRANSCOM	Mr. Branz
	JP 4-01.4	THEATER DISTRIBUTION	22-Aug-00										JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-09		J4	USA	Mr. Branz
	JP 4-01.5	WATER TERMINAL	9-Apr-02	PD	8-Oct-09	19-Mar-10						4-Apr-11	Dec 03 PA recommended FA in Apr 06, 1 YR EARLY, to coincide w/Service actions. FA rec'd 1 Nov 06. J-7 delayed start of pub development until Feb 07; PC PD JWG conducted 30 Jan 07. FC PD sent for staffing; input due NLT 5 Mar 07. JWG (VTC) conducted 10 Apr 07. PD approved 26 Apr 07. On HOLD. J-4 and TRANSCOM contacted and are re-evaluating approved PD and establishing new timeline. Still on hold pending J-4 revising 4 series hierarchy (a/o 30 Jun 09). PC PD comments due 12 Aug 09. FC PD cmts due on 28 Sep 09. PD signed 8 Oct 09	0	J4	TRANSCOM	Mr. Branz
	JP 4-01.6	JLOTS	5-Aug-05	PD									RFF Comments due 11 Jan 08. Received formal assessment on 16 Apr 08 acceptance letter sent 9 May. TRANSCOM & J4 discussing way ahead for PCPD (18 May). As of 27 Jul 09, TRANSCOM will submit PC PD for staffing in Dec 09.	1318	J4	TRANSCOM	Mr. Branz
	JP 4-02	HEALTH SERVICE	31-Oct-06	PD									RFF completed in Jan 09. FAR approved 6 Apr 09; PC PD coord S: 30 Jun 09; JSDS will send PC PD draft NLT 10 Jul 09 for JSAP. PC PD comments due 13 Aug 09. LA adjudication complete on 1 Sep 09; JEDD will JSAP FC PD o/a 14 Sep 09. As of 2 Sep 09, J-4 considering URGENT change for MEDEVAC timelines. FC PD JSAPd with a 26 Oct 09 coord suspense.	1318	J4	USA	Mr. Branz
	JP 4-03	BULK PETROLEUM & WATER	23-May-03	RFD coord	6-Mar-09	8-Aug-09	18-Sep-09	8-Jan-10		15-Jun-10		10-Sep-10	Revision to be started and run in concert with JP 4-0. PC PD in work by LA and should be released for staffing by 28 Apr (18 Mar). PC PD comments due 14 Nov 08. A/o 2 Dec 08, PC PD adjudication ongoing; disposition of water doctrine an issue. Water has been put back in the pub. FC PD comments due 13 Feb 09. PD signed 6 Mar. RFD to J7 S: 8 Aug 09. RFD to J-7 on 27 Aug (in edit a/o 2 Sep 09); RFD JSAP went out 19 Sep 09 suspended for 24 Nov 09.	8	J4	J4	Mr. Branz
	JP 4-05	MOBILIZATION PLANNING	11-Jan-06	Routine Change;SAIC sig draft edit									FA approved 11 Jun 08 which recommends update via routine change process. Change package due to J-7 15 Sep 08. As of 23 Oct 08, J-4 is running behind and still working on it. A/o 2 Dec 08, change package draft due from LA to J-7 on 12 Dec 08/received by SAIC on 30 Jan 09. Change JSAP out on 19 Feb 09 with a 20 Apr 09 suspense. RFD JWG is scheduled for 28-29 Jul 09. Second CH 1 JWG cancelled; a/o 27 Jul 09 JS J-4 working on way-ahead. FC JWG occurred 29 Sep 09 in CC; JSDS following up on one issue a/o 30 Sep prior to passing matrix to J-7 editors. Matrix passed to SAIC editors on 9 Oct 09.	1318	J4	J4	Mr. Branz
	JP 4-05.1	MANPOWER MOB & DEMOB OPNS, RC CALL-UP	11-Nov-98	RFD-restart									Approved PD DMS MSG sent 9 Nov 05. RFD input due NLT 7 Jul 06. Completed adj matrix due to J-7 NLT 7 Sep 06; 40th JDPC decision was to cease this revision until JP 4-05 revision complete, at which point this publication will be rescinded.				Mr. Branz
	JP 4-06	MORTUARY AFFAIRS	5-Jun-06	RFD drafting	16-Jun-09	13-Nov-09							Formal Assessment approved 15 Oct 08. FC PD comments due back 16 Apr 09. PD signed 16 Jun 09; RFD due to J-7 on 13 Nov 09. New planned sig date is 6 Dec 10. As of 2 Sep 09, J-4 considering a change ref transit containers.	4	J4	USA	Mr. Branz

Joint Publication Revision Status Tracker

STATUS	PUB NUMBER	SHORT TITLE	PUB DATES	CURRENT PHASE	Program Directive Date	FD Written		LA Adj. FD Matrix		JSDS Adj. FC Matrix		Signature Draft Date	REMARKS/ISSUES	Pub Timeline Tracker Months	JSDS	LA	JEDD AO
						Actual	Date	Complete	Date	Complete	Date						
	JP 4-07	COMMON USER LOGISTICS	11-Jun-01	MAINTENANCE									JEDD Decision: Wait until J-4 briefs 4 series way ahead at May JDPC then determine way ahead / direction. (18 Mar 07). a/o 27 Jul 09, JS J-4 has asked for a reassessment; JS J-7 is working with JFCOM for new FEA. JFCOM recommends letting the current FA stand until the content is pulled into revisions of other pubs, then cancelling it.		J4	USA	Mr. Branz
	JP 4-08	MULTINATIONAL LOGISTICS	25-Sep-02	FCPD									JP 4-08 FA approved by JEDD on 30 Jul. PC PD JSAP out on 5 Mar 09 suspended for 10 Apr 09. LA is adjudicating the PC PD comments a/o 14 Apr 09. FC PD S: 10 Jun 09. New J-4 JSDS running behind with adjudication; PD should be approved sometime in July 09. a/o 27b Jul 09, JS J-4 is still working on a way-ahead; they may request a new FEA. As of 2 Sep 09, JS has requested that JFCOM conduct another assessment; JFCOM replied that assessment remains valid. J7 is trying to identify a new LA for the pub a/o 9 Oct 09.	1318	J4	J4	Mr. Branz
	JP 4-09	GLOBAL DISTRIBUTION	14-Dec-01	RSD Coord	4-Aug-08								RFD JWG complete on 18 Sep. LA and J-4 will request a 2nd Draft to change to reflect JP 4-0. JS J7/JEDD received letter requesting extension on pub, response being prepared, due 7 Dec. Revision 2nd Draft working group to be held in Jan. New timeline staffed to ADJ-7. VTC scheduled held on 10 March decided to delay until JP 4-0 is complete, J-4 to request further extension (18 Mar). J4/TRANSCOM have reached agreement and will restart the pub with an updated PD. New PD in coordination between TRANSCOM and J4, projected pub approval Aug 09. New PD signed 4 Aug 08; second draft work is underway. SD JWG conducted by TRANSCOM 21-23 Oct 08. RSD due to J-7 on 24 Nov 08. A/o 2 Dec 08, RSD due from LA to J-7 NLT 5 Dec 08. RSD JSAP coord suspense is 17 Mar 09. a/o 14 Apr 09, LA is adjudicating the CRM and the RSD JWG occurred 20-21 May 09 in Crystal City; RSD adj matrix to SAIC 10 Jun 09; due from SAIC on 9 Jul 09. New J-4 JSDS will be briefed on RFC draft coordination (Michelle Morse has been briefed). RFC coord comments due 17 Sep 09. RFC JWG scheduled 17-18 Nov 09 in CC.	15	J4	TRANSCOM	Mr. Branz
	JP 4-10	OPERATIONAL CONTRACT SUPPORT	17-Oct-08	MAINTENANCE									Signed 17 Oct 08.		J4	USA	Mr. Branz
	JP 5-0	PLANNING	27-Dec-06	RFD	29-Jun-09								JFCOM FEA Received 30 Jan. FCPD staffed 24 Apr with 22 May resp. PD signed 29 June and posted. RFD due 10 Nov	4	J7	J7/JOWPD	LtCol Cavanaugh
	JP 6-0	COMMUNICATIONS SYSTEMS	20-Mar-06	CHG									FEA recommended only a Change. J6 (Mr Gaetjen) is preparing change package with draft PD. Change JSAP recalled because not all of the changed material was highlighted in the draft. JSAP resent 7 Aug. JP 6-0 Ch 1 RFC comments due 9 Oct 09.		J6	J6	LtCol Cavanaugh
	JP 6-01	JEMSO	New	PD									Approved at the 43rd JDPC. FC PD comments being adjudicated by LA (02 Oct 09). RFD due Jan 10.		J6	USA	LCDR Brosnan
	JP 7-0	JOINT FORCE DEVELOPMENT	NEW PUB INITIATIVE										Draft proposal package submitted for Mr Lynes review on 25 Aug. Suspense for JFCOM submission is 04 Sep		J7	J7	Maj Sierco/Brosnan