


Marine Corps Logistics Information Technology Strategic Realignment

Colonel Mark K. Hayden USMC
PM Information Systems, C4ISR
MARCORSYSCOM, Quantico, VA


Early Implementer Perspective

- Defined Performance Requirements
 - What, when and where – NOT HOW.
 - ID integrated processes and shared data.
- Network Infrastructure -Basic capabilities must exist at ALL echelons.
- PPBS and Acquisition Processes
 - Portfolio mgt with evolutionary builds.

Log IT Transformation Activities



Integrated Log Capability Architectures



Architecture Contract - Status

- Finalize contract requirements (Complete)
- Draft Request for Proposal (25 Sept 2000)
- Final Request for Proposal (23 Oct 2000)
- Contract Award (22 Nov 2000)

Shared Data Environment - Status

- Meta Data for Log C2 Systems funded and on contract (contractor: GRCI via DoN CIO)
 - Estimated completion date: 31 Dec 00.
- Working to structure acquisition program to standardize data and develop data warehouses
 - Estimated award date: 2nd QTR FY01.

System Re-Alignment and Categorization (SRAC)

- Deliberate, methodical approach to address legacy systems that have redundant capability.
- Examine Commercial-Off-the-Shelf and other opportunities for modernization.
- Provide RECOMMENDATIONS regarding Logistics Information Systems disposition.

Log Information Resources (Log IR) Plan

- Log IR Plan is mechanism for documenting SRAC recommendations and decisions.
- Funded, finalizing terms and conditions (started: 15 Oct 2000).

Summary

- Moving forward with deliberate precision and speed.
- Activities sync'ed with ILC Office.
- Funding
 - Adequate to start.
 - Adjustments (*if required*): POM 04.