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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674515 Joint Air-to-Surface Standoff Missile (JASSM) 121,146 164,425 120,281 68,795 37,188 9,135 5,988 0 879,051

Quantity of RDT&E Articles 61 0 21 0 0 0 0 0 82

(U) A. Mission Description
JASSM is a joint Air Force/Navy program with the Air Force as the lead service.  This is an ACAT ID program to provide an affordable long range, conventional 
air-to-surface, autonomous, precision guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  
Initial integration efforts are for the B-52H and F-16 (Block 50).  Objective aircraft include the B-1, B-2, F-15E, F-16 (Block 40), F-117, and  F/A-18E/F.  This 
descriptive summary reflects Air Force funding only.

(U) FY 1999 ($ in Thousands)
(U) $96,723 Initiated Engineering and Manufacturing Development (EMD).
(U) $11,188 Continued flight test support, test aircraft modifications, live fire test support, target construction/rehab.
(U) $5,255 Continued aircraft integration.
(U) $1,350 Continued mission planning and intelligence systems integration.
(U) $5,170 Continued program office support.
(U) $1,460 Continued mission support.
(U) $121,146 Total

(U) FY 2000 ($ in Thousands)
(U) $120,857 Continue EMD.
(U) $19,004 Continue flight test support, test aircraft modifications, live fire test support, target construction/rehab.
(U) $14,846 Continue aircraft integration.
(U) $2,120 Continue mission planning and intelligence systems integration.
(U) $321 Initiate manufacturing support.
(U) $6,396 Continue program office support .
(U) $881 Continue mission support.
(U) $164,425 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $68,087 Continue EMD.
(U) $34,889 Continue flight test support, test aircraft modifications, live fire test support, target construction/rehab.
(U) $6,581 Continue aircraft integration.
(U) $2,809 Continue mission planning and intelligence systems integration.
(U) $323 Continue manufacturing support.
(U) $6,606 Continue program office support .
(U) $986 Continue mission support.
(U) $120,281 Total

(U) B. Budget Activity Justification
This program is reflected in Budget Activity 7, Operational System Development, because production funds have been included in the DoD budget submission to begin 
Low Rate Initial Production (LRIP).

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 128,796 166,408 71,022 808,230
(U) Appropriated Value 129,870 166,408
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -707 -43
b. Small Business Innovative Research -2,957
c. Omnibus or Other Above Threshold Reprogram -903
d. Below Threshold Reprogram -4,015
e. Rescissions -1,045 -1,037
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR 49,259 70,821
(U) Current Budget Submit/FY 2001 PBR 121,146 164,425 120,281 879,051
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
FY01-02 funding adjustment reflects the JASSM program restructure.  Restructure funds transferred from JASSM FY01 procurement fund.



Schedule:  EMD schedule extended ten months.  Restructure due to late subcontractor hardware deliveries.



Technical:  None.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Missile Procurement (AF) 

JASSM
0 42,922 50,476 101,761 145,417 868,852 1,209,428

(U) SEEK EAGLE 0 744 2,896 3,607 2,882 0 10,129

(U) E. Acquisition Strategy
All major contracts within this Program Element were awarded through full and open competition.  The EMD phase option for JASSM is Cost Plus Award Fee (CPAF).  
This contract type provides the government the flexibility to periodically evaluate contractor performance while motivating the contractor to execute a successful 
program with emphasis on cost, average unit procurement price (AUPP), schedule, and performance.



JASSM is an OSD flagship program under Cost as An Independent Variable (CAIV).  This allows the contractor to have maximum trade space to develop an affordable 
missile that meets the three key performance parameters.  Under CAIV, the program maintains a threshold AUPP of $700,000 (BY95$) and an objective AUPP of 
$400,000 (BY95$).



The government is buying the JASSM system based on a contractor-developed, government-approved System Performance Specification (SPS) which became 
contractually binding at downselect.  The contractor assumes Total System Performance Responsibility (TSPR) as defined in the SPS and warrants system performance 
for 15 years.  Accordingly, the contractor is responsible not only for the design of the missile system, but also for planning and executing the Development Test and 
Evaluation (DT&E) program to verify the missile system performance.  In its role as facilitator and advisor to the contractor, the government formally arranges and funds 
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(U) E. Acquisition Strategy Continued
the use of government flight test support for DT&E.  Although funded by the government, flight test support funds are part of the negotiated commitment between the 
contractor and the government ensuring the contractor is able to execute the DT&E program according to the scope of the EMD contract.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Milestone II Approval *
(U) EMD Contract Award *
(U) First Flight Test Vehicle Prototype Flight *
(U) First DT/OT Flight X
(U) LRIP Decision - 1st Qtr FY 2002
(U) Last DT/OT Flight - 2nd  Qtr FY 2002
(U) LRIP Contract Award - 1st Qtr FY 2002
(U) Begin IOT&E Flight Testing (AFOTEC) - 3rd Qtr FY 2002

* = Completed Event
X = Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Major Contracts 96,723 120,857 68,087
(U) Associated Contracts 5,255 14,846 6,581
(U) Support Contracts 6,520 8,837 9,738
(U) In-House 1,460 881 986
(U) Test Support 11,188 19,004 34,889
(U) Total 121,146 164,425 120,281

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
MDA - PDRR I C/CPFF Jun 96 120,439 120,439 120,439 0 0 0 0 120,439
LM - PDRR I& II C/CPFF Jun 96 153,382 153,382 153,382 0 0 0 0 153,382
LM - EMD C/CPAF Nov 98 340,375 340,375 6,971 96,723 120,857 68,087 47,737 340,375
NOTE:  Contractors are MDA 
- McDonnell Douglas 
Aircraft; LM - Lockheed 
Martin
Support and Management Organizations
F-16 SPO PO Apr 96 N/A N/A 6,045 3,716 7,869 3,310 11,728 32,668
B-52 SPO PO Sep 96 N/A N/A 17,658 1,539 6,915 3,234 1,070 30,416
Other Acft Integ PO Various N/A N/A 3,462 0 62 37 0 3,561
Sverdrup  Inc. C/CPAF Jan 96 N/A N/A 7,318 2,068 3,651 3,765 3,771 20,573
Navy MIPR Jan 96 N/A N/A 2,311 0 0 0 0 2,311
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(U) Performing Organizations Continued:
Support and Management Organizations
JASSM SPO/Other Misc Various N/A N/A 15,112 5,912 6,067 6,959 17,800 51,850
Test and Evaluation Organizations
46TW PO Jan 96 N/A N/A 19,395 11,188 19,004 34,889 39,000 123,476

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 280,792 96,723 120,857 68,087 47,737 614,196
Subtotal Support and Management 51,906 13,235 24,564 17,305 34,369 141,379
Subtotal Test and Evaluation 19,395 11,188 19,004 34,889 39,000 123,476
Total Project 352,093 121,146 164,425 120,281 121,106 879,051


