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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

670003 JSTARS 91,701 147,582 144,118 132,993 167,012 313,925 295,338 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
There is an Air Force and Army need to provide, from airborne platforms, near-real time surveillance and targeting information on moving and stationary ground targets 
(growth to maritime operations), slow moving rotary and fixed wing aircraft, and rotating antennas.  This information enables operational and tactical commanders to 
make and execute battle decisions.  To meet these needs, the Air Force and Army initiated the Joint Surveillance Target Attack Radar System (Joint STARS) program 
with the Air Force as lead service.  Joint STARS provides target information for pairing direct attack aircraft and standoff weapons against selected targets.  The system 
is capable of being cued by other reconnaissance, surveillance, and target acquisition systems; is able to respond rapidly to worldwide contingencies.  The operational 
utility of the system was effectively demonstrated by the two developmental aircraft in support of combat operations during Desert Storm.  Joint STARS aircraft were 
deployed in support of Operation Joint Endeavor in Dec 95 and again from Nov to Dec 96.  Joint STARS also successfully supported Operation Allied Force from Feb 
to June 99.  In Sep 96 the Defense Acquisition Board (DAB) Milestone III Review approved full rate production of a 19 E-8C program.  The 93rd Air Control Wing, 
Robins AFB, GA, declared Joint STARS Initial Operational Capability (IOC) in Dec 97 and the system is now participating in operational and training exercises.  After 
the 1996 Quadrennial Defense Review recommended a revision of the Joint STARS production profile the Air Force reduced Joint STARS production from 19 to 13 
E-8Cs.  Funding for 15th E-8C provided during FY01 President's Budget build.

(U) FY 1999 ($ in Thousands)
(U) $4,528 Continued work on  Block 10 (TADIL-J, JIMIS, and DMS/COTS) Efforts
(U) $20,203 Continued work on  Block 20 (Computer Replacement Program (CRP)) Efforts
(U) $10,357 Continued work on  Block 30 (SATCOM) Efforts
(U) $17,276 Continued work on  Block 40 (Radar Technology Insertion Program (RTIP)); Begin Data Link Study
(U) $6,171 Continued work on  Support Systems
(U) $247 Continued work on Advanced Development (DII COE/GCCS Studies)
(U) $32,919 Continued work on Test Efforts
(U) $91,701 Total
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(U) A. Mission Description Continued

(U) FY 2000 ($ in Thousands)
(U) $2,041 Continue Block 10 (JIMIS) Efforts
(U) $20,233 Continue Block 20 (CRP) Efforts
(U) $16,585 Continue Block 30 (SATCOM, Link 16 ASU, DMS COTS, DII COE Studies) Efforts
(U) $77,618 Continue Block 40 (RTIP)
(U) $31,105 Continue Test Efforts
(U) $147,582 Total

Note: Realigned Link 16 ASU and DMS COTS efforts from Block 10 to Block 30.

(U) FY 2001 ($ in Thousands)
(U) $25,300 Continue Block 20 (Start Support Systems Upgrades for CRP) Efforts
(U) $16,104 Continue Block 30 (SATCOM, DMS COTS, DII COE Studies) Efforts
(U) $70,714 Continue Block 40 (RTIP) Efforts
(U) $32,000 Continue Test Efforts
(U) $144,118 Total

(U) B. Budget Activity Justification
This program is in Budget Activity 7 - Operational System Development.  Initial operational capability was achieved in Dec 97.  Developmental work continues on 
system upgrades.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 100,453 130,488 121,699 TBD
(U) Appropriated Value 101,793 148,488
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -1,340 -95
b. Small Business Innovative Research -3,188
c. Omnibus or Other Above Threshold Reprogram -811
d. Below Threshold Reprogram -5,051
e. Rescissions -513
f. Other
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 1999 FY 2000 FY 2001 Total Cost

(U) Adjustments to Budget Years Since FY 2000 PBR 22,419
(U) Current Budget Submit/FY 2001 PBR 91,701 147,582 144,118 TBD

(U) Significant Program Changes:

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Aircraft Procurement, AF, 
BP10 (PE 27581F)

508,887 291,171 260,878 12,183 0 0 0 0 4,434,701

(U) Modifications, BP11 (PE 
27581F)

43,522 28,346 33,389 16,161 13,518 13,572 45,259 Continuing TBD

(U) Spares, BP16 (PE 27581F) 66,835 73,685 28,824 9,546 6,332 2,773 1,535 Continuing TBD
(U) Quantity, Joint STARS E-8C 

Aircraft Proc.
2 1 1

(U) Note:  Procurement began 
with 2 E-8Cs per year 
FY93-FY97.

(U) E. Acquisition Strategy
Joint STARS Low Rate Initial Production (LRIP) was approved by the Defense Acquisition Board (DAB) in FY93.  Acquisition began with the procurement of 2 E-8Cs 
in FY93, and continued at 2 E-8Cs per year through FY97.  Procurement funding continues with 1 E-8C in FY98, 2 E-8Cs in FY99, 1 E-8C in FY00, and currently 
concludes with one E-8C in FY01.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) CRP EMD First Flight *
(U) RTIP MS II X
(U) RTIP EMD Contract Award X

* Denotes completed event
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(U) F. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
X Denotes planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Block 10 (TADIL-J, JIMIS and DMS/COTS) efforts 4,528 2,041 0
(U) Block 20 (CRP) efforts 20,203 20,233 25,300
(U) Block 30 (SATCOM) efforts 10,357 16,585 16,104
(U) Block 40 (RTIP) efforts 17,276 77,618 70,714
(U) Support Systems and Crew Trainer Development 6,171 0 0
(U) Advanced Development 247 0 0
(U) Test Efforts 32,919 31,105 32,000
(U) Total 91,701 147,582 144,118

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

*   Joint STARS RDT&E 
funding prior to FY98 was in 
PE 0604770F
Product Development Organizations
GMSD** 
Computer Replacement 
Program

CPFF May 97 166,491 166,491 103,411 20,203 17,577 25,300 0 166,491

GMSD
  SATCOM

CPFF May 97 48,245 48,245 549 10,163 13,632 14,601 9,300 48,245

GMSD
  Advanced Dev. 
  (RTIP) Efforts

CPFF May 97 741,062 741,062 5,169 17,276 71,537 70,714 576,366 741,062

GMSD   Other 
  Dev. Efforts

Various Various N/A N/A 2,339,634 11,140 13,731 1,503 Continuing TBD
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(U) Performing Organizations Continued:
** Grumman Melbourne Systems Division (now Northrop Grumman)
Support and Management Organizations
Joint Program 
  Office, Program 
  Support

N/A N/A N/A 365,816 0 0 0 0 365,816

Test and Evaluation Organizations
GMSD, E-8C
  Follow-On Test 
  Support

SS/FFP/CPFF Aug 96 156,230 156,230 30,625 18,066 16,617 16,775 74,147 156,230

GMSD, Aircraft 
  Over & Above 
  Tests

SS/FFP/CPFF Aug 96 30,596 30,596 5,480 3,295 2,480 4,618 14,723 30,596

GMSD, Follow-
  On Test Support
  MILSTRIP

SS/FFP/CPFF Aug 96 3,737 3,737 1,259 179 573 333 1,393 3,737

Range Support Allotment N/A N/A N/A 26,696 603 1,243 1,165 Continuing TBD
Horizons Tech. 
  (SETA)

Time and 
Materials

Various N/A N/A 36,136 4,654 5,380 5,541 Continuing TBD

Joint Test Force Support Allotment N/A N/A N/A 25,863 1,649 2,360 2,361 Continuing TBD
Misc. Test Efforts Various N/A N/A N/A 117,149 4,473 2,452 1,207 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
N/A
Support and Management Property
N/A
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(U) Government Furnished Property Continued:
Test and Evaluation Property
N/A

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 2,448,763 58,782 116,477 112,118 TBD TBD
Subtotal Support and Management 365,816 0 0 0 0 365,816
Subtotal Test and Evaluation 243,208 32,919 31,105 32,000 TBD TBD
Total Project 3,057,787 91,701 147,582 144,118 TBD TBD


