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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 67515 72529 73295 50628 75025 42332 40511 Continuing Continuing

D241 Non-System Training Devices Combined Arms 52103 50617 50706 40703 64598 34869 39291 Continuing Continuing

D396 WARSIM Intel Module (WIM) 4774 12318 19899 8948 9426 6433 173 Continuing Continuing

D573 STRICOM and Naval Air Warfare Center Training Systems
Division (NAWCTSD) Support

10638 9594 2690 977 1001 1030 1047 Continuing Continuing

A. Mission Description and Justification: Program Element funds engineering development of Non-System Training Devices to support force-on-force training at the
Combat Training Centers (CTC), general military training and training on more than one item/system, as compared with system devices which are developed in support of
a specific item/weapon system. Training devices and training simulations help to modernize the forces while providing force multipliers that improve combat
effectiveness by providing realistic training. Training devices maximize the transfer of knowledge, skills, and experience from the training situation to a combat situation.
Force-on-force training at the National Training Center (NTC), Ft. Irwin, CA; Joint Readiness Training Center (JRTC), Ft. Polk, LA, and Combat Maneuver Training
Center (CMTC), Hohenfels, Germany; and battle staff training in Battle Command Training Program (BCTP) will provide increased combat readiness through realistic
collective training in low, mid, and high intensity scenarios. Project D241, Non-System Training Devices-Combined Arms, develops simulation training devices for
Army-wide use, including the CTCs. Project D396, WARSIM Intel Module, is the intelligence driver for Warfighter Simulation 2000 (WARSIM)/Joint Simulations
(JSIMS) land component. FY99/00 Project D573, STRICOM Non-System Training Devices Support, funds in-house costs of project support by US Army Simulation,
Training and Instrumentation Command (STRICOM) and support from Naval Air Warfare Center Training Systems Division (NAWCTSD). FY01 Project D573 funds
STRICOM infrastructure for command operations only.
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B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 63778 71034 51925
Appropriated Value 64035 73034
Adjustments to Appropriated Value
a. Congressional General Reductions -257
b. SBIR / STTR -171
c. Omnibus or Other Above Threshold Reductions -262
d. Below Threshold Reprogramming +3968
e. Rescissions -60 -243
Adjustments to Budget Years Since FY 2000/2001 PB +21370
Current Budget Submit (FY 2001 PB) 67515 72529 73295

Change Summary Explanation: Funding – FY 2001: Increase (+21370) for WARSIM to support required functionality at Initial Operating Capability (IOC).

Note: In the FY00 program, the $2M increase for WARSIM was inadvertently placed against project D396; funds will be reprogrammed and executed in project D241.
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D241 Non-System Training Devices Combined Arms 52103 50617 50706 40703 64598 34869 39291 Continuing Continuing

A. Mission Description and Justification: This project is used to develop prototype training devices to support Combined Arms (Infantry, Armor, Aviation, Air
Defense, Artillery, Engineer, Chemical, and Support troops) training and multi-system training within the Army, to include the Reserve Components. Corps Battle
Simulation (CBS) is the Army’s standard command and staff training simulation at the corps/division level. WARSIM will be the next generation battle command
simulation system to replace CBS, Tactical Simulation (TACSIM) and Combat Service Support Training Simulation System (CSSTSS). WARSIM will utilize current
technology to efficiently provide training support and linkage to other simulations and simulators. WARSIM will comply with Simulation Interoperability Standards
Organization (SISO) standards and open architecture to meet the Army’s training requirements into the next century, to include High Level Architecture (HLA)
compliance. WARSIM is also the land component element of the Joint Simulation System (JSIMS), which is a joint initiative managed by the JSIMS Joint Program
Office. The Combat Synthetic Training Assessment Range (CSTAR) trains commanders on combat tactics using a virtual reality battlefield training device with simulated
reconnaissance and intelligence capabilities. The Aerial Weapons Scoring System (AWSS) provides for one prototype system to enhance system performance up to the
ORD requirements and enable the AWSS to interface with other training systems. AWSS is an integrated group of computer controlled sensors that detect and score
rocket and cannon/machine gun engagements during live-fire training and qualification tables. The Engagement Skills Trainer (EST) provides individual and squad level
home station training with a deployable small arms engagement trainer, resulting in significant savings in ammunition costs. This project funds the development of
training devices, simulators, simulations and instrumentation for the Combat Training Centers (CTCs); Joint Readiness Training Center Military Operations in Urban
Terrain (JRTC MOUT) for instrumented training in a realistic MOUT environment; National Training Center Objective Instrumentation System (NTC OIS) to provide a
completely digital based system for full tactical system connectivity and High Level Architecture (HLA) compatibility. The Army Battle Command System Integration
(ABCSI) provides an interface for the current instrumentation systems to support digitized rotations at the maneuver Combat Training Centers (NTC, CMTC, and JRTC).
The National Training Center Range Data Management System (NTC RDMS) Frequency Conversion will develop the architecture to resolve the frequency usage conflict
at NTC. The Intelligence Electronic Warfare Tactical Proficiency Trainer (IEWTPT) provides realistic Battle Command training by creating a realistic intelligence
information environment that is exploited and reported by Military Intelligence (MI) soldier operation to battle commanders and staff. The Joint Contingency Force
Advanced Warfighting Experiment (JCF-AWE) provides for fiber optic connectivity, digital data storage system, C4I after action review capability, and Distributed
Interactive Simulation (DIS) requirements at the Joint Readiness Center (JRTC). The FY01 New Generation Army Targetry Systems (NGATS) program provides
development and planning to address emerging weapon system targetry requirements

FY 1999 Accomplishments:
• 34364 Completed Spiral Build 1 and continued development of Spiral Build 2 software development for WARSIM 2000.
• 5451 Completed development of Engagement Skills Trainer.
• 1400 Continued limited enhancements to CBS and completed validation of Y2K compliance.
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FY 1999 Accomplishments: (continued)
• 7214 Continued development of devices, simulators and simulations to support training at the Combat Training Centers, to include completing non linear

editing capability as part of the audio/visual instrumentation effort and completing vehicle targets development as part of the Advanced Target
System for JRTC MOUT Phase II, completed domain analysis of the existing NTC OIS to facilitate design of the Common Training Instrumentation
Architecture (CTIA) for the future NTC OIS, and initiated engineering development of Army Tactical Command and Control Systems (ATCCS)
modules required for ABCS integration at NTC, CMTC and JRTC.

• 3199 Initiated the development of fiber optic connectivity and Distributed Interactive Simulation (DIS) requirements at Joint Readiness Training Center
(JRTC) for Joint Contingency Force Army Warfighting Experiment (JCF-AWE).

• 291 Continued development of the CSTAR program.
• 184 Finalized requirements definition and acquisition planning of IEWTPT.
Total 52103

FY 2000 Planned Program:
• 978 Initiate development of IEWTPT.
• 35943 Complete Spiral Build 2 and initiate Spiral Build 3 software development for WARSIM 2000.
• 2410 Continue development of limited enhancements to CBS.
• 7230 Continue development of devices, simulators and simulations to support training at the Combat Training Centers, to include domain analysis of the

CMTC and JRTC Instrumentation Systems and initiate development of the CTIA domain model NTC OIS, develop the architecture for NTC RDMS
Frequency Conversion, and continue engineering development of Army Tactical Command and Control Systems (ATCCS) modules required for
ABCS integration at NTC, CMTC and JRTC.

• 1984 Initiate the development tasks needed to upgrade the AWSS to full Operational Requirements Document (ORD) compliance. One prototype system
will be developed.

• 710 Complete development of CSTAR capability for Fort Hood
• 1362 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 50617

FY 2001 Planned Program:
• 4043 Continues development of IEWTPT and integration with WARSIM/WIM.
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• 10442 Continue development of devices, simulators and simulations to support training at the Combat Training Centers (CTCs), to include complete
development of the CTIA domain model for NTC OIS, develop the Advanced Interactive Target System common instrumentation architecture for
JRTC MOUT II and complete engineering development of Army Tactical Command and Control Systems (ATCCS) modules required for ABCS
integration at NTC, CMTC and JRTC.

FY 2001 Planned Program: (continued)
• 27873 Continue Spiral Build 3 software development of WARSIM.
• 3800 Continue the development tasks needed to upgrade the AWSS to full Operational Requirements Document (ORD) compliance.
• 4548 Initiate NGATS program development and planning to address emerging weapon system targetry requirements to include: Digital Multi-Purpose

Range Complex (DMPRC) acquisition contract effort; develop and test prototype Lookback/Shootback Targetry that senses opposing force and
initiates appropriate response.

Total 50706

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA3, Appropriation
NA0100 Training Devices, Non-System

56529 72532 91937 84346 90861 80422 84436 Cont’d Cont’d

OPA3, Appropriation
MA6600 CTC Support

47884 17374 81845 182 8392 27735 31700 Cont’d Cont’d

OPA3, Appropriation
NA0174 Fire Support Combined Arms Tactical
Trainer

15728 24414 1457 0 0 0 107081

C. Acquisition Strategy: Competitive development efforts against performance specifications.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Award WARSIM System Development Contract 1Q* 1Q* 1Q 1Q 1Q 1Q 1Q
WARSIM Software Spiral Build 1 complete 4Q*
WARSIM Software Spiral Build 2 complete 4Q
WARSIM SW Spiral Bld 3/V1.0 rel - JSIMS IOC 1Q
EST Contract Award 1Q*
CBS Contract Award 1Q* 1Q* 1Q



February 2000

5 - Engineering and Manufacturing Development 0604715A Non-System Training Devices -
Engineering Development

838 Item 95

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

D241

Project D241 Page 6 of 15 Pages Exhibit R-2A (PE 0604715A)

UNCLASSIFIED

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
EST MS III 2Q
JRTC MOUT Phase II Targetry PDR 2Q*
JRTC MOUT Phase II Targetry CDR 2Q
NTC OIS Concept Exploration 1Q* 1Q*
NTC OIS MS II 4Q
NTC OIS MS III 4Q
NTC RDMS Freq Conv Contract Award 1Q*
JCF-AWE Contract Award 4Q*
ABCS Integration Contract Award 1Q*
ABCS Integration CDR 2Q
IEWTPT CONTRACT AWARD 3Q 1Q 1Q 1Q 1Q 1Q
IEWTPT MS III 2Q
NGATS Contract Award 2Q
AWSS Contract Award 2Q 2Q
CSTAR Contract Award 4Q* 2Q

* Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. WARSIM EMD C/CPAF LMIS, Orlando, FL 57859 27922 Nov 98 29414 Dec 99 21522 Nov 00 Cont 136717 Cont
b. WARSIM Functional

Description of Battlefield
C/CPFF Veda Inc, Alexandria,

VA
2575 918 Nov 98 700 Nov 99 0 N/A 0 4193 4575

c. WARSIM System Dev
Contractor Selection

Various Multiple 4264 0 4264 4264

d. CBS EMD MIPR NASA/JPL 19547 1375 Dec 98 2385 Dec 99 0 23307 21897
e. EST C/FFP ECC 761 5451 Nov 98 0 6212 6212
f. IEWTPT TBS TBS 300 May 00 3478 Dec 00 Cont 3778 Cont
g. JRTC MOUT Phase II SS/FFP SIGCOM, NC 1163 1300 Mar 99 Cont 2463 Cont
h. JRTC MOUT Phase II* SS/FFP Northern NET 1976 732 Mar 99 481 Mar 01 0 3189 3189
i. ABCS Integration C/CPFF ARL, Univ Texas, TX 774 1255 Dec 98 5516 Dec 99 4030 Dec 00 0 11575 11632

j. NTC RDMS Freq Conv CPFF LMIS, Orlando, FL 659 Oct 99 0 659 659
k. JCF-AWE Various Multiple 2849 Aug 99 Cont 2849 Cont
l. NGATS TBS TBS 3548 Mar 01 Cont 3548 Cont
m. AWSS 1484 Mar 00 3100 Mar 01 4584
n. CSTAR T & M Motorola, Scottsdale,

AZ
251 Jul 99 700 Jan 00 Cont 951 Cont

Subtotal Product Dev: 88919 42053 41158 36159 208289 Cont
Remark: WARSIM System Development Contractor was competitively selected based on downselect of three competing contractors, TRW, LORAL, and Hughes.
IEWTPT: Full and open EMD contract to develop prototype. *JRTC MOUT Phase II - Advanced Target System.

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. WARSIM Eng & Tech C/CPFF MITRE FFRDC 1877 115 Jan 99 115 Nov 99 0 N/A 0 2107 1977
b. WARSIM Algorithms MIPR AMSAA, APG, MD 638 150 Nov 98 125 Nov 99 0 N/A 0 913 1038
c. WARSIM Eng Spt Various Multiple 2167 1680 Nov 98 1926 Nov 99 2000 Nov 00 Cont 7773 Cont
d. WARSIM Data Mgt &

Repository
C/CPIF Veda Inc., Alexandria,

VA
1250 359 Nov 98 268 Nov 99 325 Nov 00 Cont 2202 Cont
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II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

e. WARSIM Software
Engineering

C/CPFF Nations Inc, Orlando,
FL

2986 1467 Dec 98 1170 Dec 99 1500 Dec 00 Cont 7123 Cont

f. CBS Mgt Various Misc. 16 25 Dec 98 25 Dec 99 66 66
g. EST MIPR Multiple 223 223 223
h. JRTC MOUT Phase II MIPR Multiple 1387 1387 1387
i. NTC-OIS C/BAA ARL, Utah 1830 3802 Dec 98 861 Dec 99 4404 Dec 00 Cont 10897 Cont
j. ABCS Integration C/FFP Madison Res Corp 3440 125 Nov 98 147 Nov 99 200 Nov 00 0 3912 3965
k. NTC RDMS Freq Conv MIPR Multiple 47 Oct 99 0 47 53
l. Support Costs for D241 Various Multiple 1321 Cont 1321 Cont
m. IEWTPT Eng Support Various Multiple 533 Jan 00 400 Nov 00 Cont 933 Cont
n. NGATS MIPR Multiple 1000 Nov 00 Cont 1000 Cont

o. CSTAR Various Multiple 40 Jul 99 10 Jan 00 50 40
p. AWSS Various Multiple 500 Feb 00 700 Jan 01 1200

Subtotal Support Costs: 15814 7763 5727 11850 41154 Cont

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. WARSIM Verification,
Validation/Accreditation

Various Multiple 480 328 Nov 98 643 Nov 99 600 Nov 00 Cont 2051 Cont

b. WARSIM Dev Test Various Multiple 538 Nov 98 600 Nov 99 1177 Nov 00 Cont 2315 Cont
Subtotal Test and Evaluation: 480 866 1243 1777 4366 Cont
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. WARSIM IPT Spt MIPR NSC, Ft Leavenworth,
KS

663 300 Nov 98 272 Nov 99 0 N/A 0 1235 1235

b. WARSIM Cost Analysis C/CPAF TASC, Orlando, FL 226 40 Jan 99 100 Jan 00 100 Jan 01 Cont 466 Cont
c. WARSIM Program Mgt Various Multiple 3954 547 Nov 98 610 Nov 99 650 Nov 00 Cont 5761 Cont
d. IEWTPT Program Mgt Various Multiple 0 184 Oct 98 145 Nov 99 170 Nov 00 Cont 499 Cont
e. JCF-AWE Various Multiple 0 350 Aug 99 Cont 350 Cont
f. SBIR/STTR 1362 1362

Subtotal Management
Services:

4843 1421 2489 920 9673 Cont

Project Total Cost: 110056 52103 50617 50706 263482 Cont
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COST (In Thousands)
FY1999
Actual
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Estimate

FY 2001
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FY 2002
Estimate

FY 2003
Estimate
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Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D396 WARSIM Intel Module (WIM) 4774 12318 19899 8948 9426 6433 173 Continuing Continuing

A. Mission Description and Justification: WIM is the intelligence driver for Warfighters' Simulation (WARSIM) 2000 and Joint Simulations (JSIMS) Development
Agent for Intelligence. It provides simulated, raw intelligence data to drive the intelligence analysis function during major training exercises (i.e., Prairie Warrior, Ulchi
Focus Lens, Atlantic Resolve, BCTP Warfighter Exercises and various Corps/Division and Joint exercises). Please Note: Funds inadvertently placed against this program
in FY01 for WARSIM 2000 ; when appropriated, funds will be executed in project D241.

FY 1999 Accomplishments:
• 294 Verified and validated completed software.
• 3782 Completed development of Spiral Build 1 and continued development of Spiral Build 2 for the Version 1.0.
• 698 Initiated development of Spiral Build 3 for the Version 1.0.
Total 4774

FY 2000 Planned Program:
• 523 Verification and validation of completed software.
• 6430 Complete development of Spiral Build 2 for the Version 1.0.
• 5033 Continue system development and complete the majority of Spiral Build 3 for the Version 1.0.
• 332 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 12318

FY 2001 Planned Program:
• 1235 Verification and validation of completed software.
• 7520 Continue development of Spiral Build 3 for WIM.
• 1301 Initiate development of Version 1.1.
• 2786 Continue development of limited enhancements to CBS.
• 7057 Continue software development of Spiral Build 3 for WARSIM
Total 19899
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B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA3, Appropriation NA0103
Training Devices, Non-System

639 0 0 35128 34414 11085 1823 Cont’d Cont’d

C. Acquisition Strategy: Competitive development against performance specifications.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Award WIM System Development Contract 1Q* 1Q* 1Q 1Q 1Q 1Q 1Q
WIM Spiral Build 1 complete 4Q*
WIM Spiral Build 2 complete 4Q
WIM Spiral Build 3 AND V1.0 release for JSIMS
IOC

1Q

Award CBS Development Contract 1Q
Award WARSIM EMD Contract 1Q

* Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. WIM EMD C/CPAF MRJ, Orlando, FL 8911 3575 Nov 98 10261 Nov 99 8095 Nov 00 Cont 30842 Cont
b. Misc COTS HW/SW Various Multiple 672 0 N/A 0 N/A 0 672 672
c. CBS Development MIPR NASA/JPL 2500 Nov 00 2500
d. WARSIM EMD C/CPAF LMIS, Orlando, FL 7057 Dec 00 7057

Subtotal Product
Development:

9583 3575 10261 17652 41071 Cont

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Software Engineering C/CPFF MITRE FFRDC 1109 591 Nov 98 465 Nov 99 465 Nov 00 Cont 2630 Cont
b. Software Engineering C/CPFF Nations, Orlando, FL 0 168 Nov 98 0 N/A 0 N/A 0 168 300
c. Engineering Various Multiple 682 65 Nov 98 500 Nov 99 500 Nov 00 Cont 1747 Cont

Subtotal Support Costs: 1791 824 965 965 4545 Cont

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Verification, Validation
and Accreditation

Various Multiple 182 294 Nov 98 523 Nov 99 759 Nov 00 Cont 1758 Cont

Subtotal Test and Evaluation: 182 294 523 759 1758 Cont
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Prog Mgt Support/WIM Various Multiple 1365 81 Nov 98 237 Nov 99 237 Nov 00 Cont 1920 Cont
b. Program Mgt Spt/CBS 286 Oct 00 286
c. SBIR/STTR 332 332

Subtotal Management
Services:

1365 81 569 523 2538 Cont

Project Total Cost: 12921 4774 12318 19899 49912 Cont
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D573 STRICOM and Naval Air Warfare Center Training Systems
Division (NAWCTSD) Support

10638 9594 2690 977 1001 1030 1047 Continuing Continuing

A. Mission Description and Justification: In support of Non-System Training Devices (NSTD), this project funds the US Army Simulation, Training and
Instrumentation Command (STRICOM) personnel salaries and support costs in FY99/00. FY01 D573 project funds STRICOM infrastructure for command operations
only.

FY 1999 Accomplishments:
• 9388 Funded STRICOM personnel and support costs for Non-System Training Device programs.
• 1250 Funded NAWCTSD support costs for Non-System Training Device programs.
Total 10638

FY 2000 Planned Program:
• 8157 Funds STRICOM Infrastructure for command operations and support costs for Non-System Training Device programs.
• 1426 Funds NAWCTSD support costs for Non-System Training Device programs.
• 11 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 9594

FY 2001 Planned Program:
• 2690 Funds STRICOM Infrastructure for command operations.
Total 2690

B. Other Program Funding Summary: Not Applicable.

C. Acquisition Strategy: Not Applicable.

D. Schedule Profile: Acquisition Milestones not applicable on this project
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I. Product Development: Not Applicable

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. STRICOM personnel and
support costs to Non-
System Training Devices
(NSTD) Combined Arms

N/A STRICOM, Orlando,
FL.

50437 9388 N/A 8157 N/A 0 67982 67996

b. Navy Labor personnel
and support to NSTD
Combined Arms

MIPR NAWC-TSD,
Orlando, FL

6995 1250 N/A 1426 N/A 0 9671 9671

c. STRICOM Infrastructure N/A STRICOM, Orlando,
FL.

2690 N/A Cont 2690 Cont

d. SBIR/STTR 11 11
Subtotal Support Costs: 57432 10638 9594 2690 80354 Cont

III. Test and Evaluation: Not Applicable.

IV. Management Services: Not Applicable.

Project Total Cost: 57432 10638 9594 2690 80354 Cont


