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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 1059 4782 20105 54832 238310 464900 438221 Continuing Continuing

D509 LIghtweight 155M Howitzer 963 4782 17384 10748 9922 0 0 0 43799

D503 Crusader - Engineering Development 0 0 28 39273 227991 452583 425058 Continuing Continuing

D2KT Crusader Operational Test 96 0 199 198 397 1190 199 Continuing Continuing

516 Paladin/FAASV 0 0 2494 4613 0 0 0 0 7107

D523 Future Direct Support Weapon 0 0 0 0 0 11127 12964 Continuing Continuing

A. Mission Description and Budget Item Justification: This program element supports the Joint Light Weight (LW) 155mm Howitzer Engineering and Manufacturing
Development program, the Crusader Engineering and Manufacturing Development program, the Crusader Operational Test program, the Paladin/FAASV Improvement
program and the Future Direct Support Weapon System program.

B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 1093 65806 327883
Appropriated Value 1100 4800
Adjustments to Appropriated Value
a. Congressional General Reductions -7
b. SBIR / STTR -28
c. Omnibus or Other Above Threshold Reductions -18
d. Below Threshold Reprogramming -2
e. Rescissions -4
Adjustments to Budget Years Since FY 2000/2001 PB +17020

New Army Transformation Adjustment TBD -324798
Current Budget Submit (FY2001 PB) 1059 4782 20105

Change Summary Explanation: Funding – FY01: Projects D503 and D2KT were adjusted to reflect the New Army Transformation.
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D509 LIghtweight 155M Howitzer 963 4782 17384 10748 9922 0 0 0 43799

A. Mission Description and Budget Item Justification: The LW155 Towed Howitzer, a joint program with the Marine Corps, will provide the replacement for the M198,
155mm Howitzer and achieve significant strategic and tactical mobility improvements. Project D509 supports the EMD Phase for TAD, which is a digital fire control system
for the basic LW155 Towed Howitzer and could be applied to other current and developmental towed howitzers.

FY 1999 Accomplishments:
• 963 Draft Towed Artillery Digitization (TAD) Joint Acquisition Strategy Report / Acquisition Plan, Performance Specification, and Request for Proposal.
Total 963

FY 2000 Planned Program:
• 600 Provide Government matrix engineering program support and participation in Integrated Product Teams (IPTs) for the prime development contract.
• 850 Provide Government Program Management Support and core engineering staff to establish program baseline and conduct Milestone I/II Review.
• 3212 Award EMD contract to develop Towed Artillery Digitization (TAD) System.
• 120 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 4782

FY 2001 Planned Program:
• 4045 Provide Government matrix engineering program support and participation in Integrated Product Teams (IPTs) for the prime development contract.
• 1200 Provide Government Program Management support and core engineering staff to establish functional and allocated baselines.
• 10389 Continue TAD System EMD contract. Develop the TAD System hardware and software baseline.
• 1750 Fabricate seven sets of test articles. Conduct component level hardware and software testing. Begin system integration efforts.
Total 17384

B. Other Program Funding Summary Prior
Year

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, N LW155 Towed How 060363M 70400 31910 27117 13153 142580
PMC LW155 Towed How Prod, Bli 218500 11105 90055 197065 142352 238 440815
Procurement, WTCV, Army, G01700 99 7436 26481 41996 374900 450912
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C. Acquisition Strategy: The overall Joint Acquisition Strategy/Plan parallels the USMC EMD and Production Phases for their LW155 howitzers. The principal strategy
for the Army-funded TAD EMD, is to negotiate a CPIF contract with a single contractor to develop, integrate, test and evaluate the TAD System prior to Army LW155
production. This will ensure Army LW155s are fielded with the TAD System already on them. The Marine Corps will monitor, assess and most likely opt to retrofit their
fielded LW155 howitzers with TAD. USMC howitzers still in production would then be outfitted with the TAD System prior to fielding.

D. Schedule Profile FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Towed Artillery Digitization (TAD) Milestone I/II 1st Qtr
TAD System Contract Award 3d Qtr
TAD System Developmental Testing Begins 2nd Qtr
TAD System Developmental Testing Ends 4th Qtr
TAD Multi-service Operational Testing Begins 1st Qtr
TAD Multi-service Operational Testing Ends 2nd Qtr
TAD System Milestone III 4th Qtr
Production of LW155 Howitzer with TAD System 1st Qtr
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TAD System EMD
Contract

CPIF TBD 3212 3d Qtr 10389 10020 23621

b. Govt Eng Spt MIPR Picatinny Arsenal 963 600 1st Qtr 4045 1st Qtr 4037 9645
Subtotal Product

Development:
963 3812 14434 14057 33266

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM Management Allotment JPM LW155, NJ 850 1st Qtr 1200 1st Qtr 2000 4050
Subtotal Support Costs: 850 1200 2000 4050

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs
Cost

FY 1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Developmental Tests MIPR TECOM 0 2381 2381
b. Multi-service Oper Test
c. Test Articles

MIPR
CPIF

Various
TBD

0
1750

732
1500

7323250

Subtotal Test and Evaluation: 1750 7323881 7325631

IV. Management Services: Contract
Method &
Type

Performing Activity &
Location

Total
PYs
Cost

FY 1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. SBIR/STTR 120 120
Subtotal Mgt Services: 120 120

Project Total Cost: 963 4782 17384 7339938 7363067
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D2KT Crusader Operational Test 96 0 199 198 397 1190 199 Continuing Continuing

A. Mission Description and Justification: This project support Crusader Operational Testing which will be conducted to answer issues relating to system effectiveness and
suitability. Testing will be performed using simulations and physical testing to project Crusader capabilities from section level (individual howitzer or resupply vehicles) to
platoon, battery and battalion levels to determine Crusader mission effectiveness and force structure suitability.

FY 1999 Accomplishments:
• 96 Planning and preparation for Crusader Early User Experiment.
Total 96

FY 2000 Planned Program: Project not funded in FY2000.

FY 2001 Planned Program:
• 199 Continuation of planning and preparation for Crusader Early User Experiment.
Total 199

B. Other Program Funding Summary
FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Comp Total Cost

RDTE, BA4, Army, PE 0603854, D505 300429 266158 355309 446674 245250 0 2140620
RDTE, BA5, Army, PE 0604854, D503 28 39273 227991 452583 425058 Cont Cont
Procurement, WCTV, Army, G83500 24679 94237 Cont Cont
Procurement, WCTV, Army, G83600 19096 76408 Cont Cont

C. Acquisition Strategy: Not applicable

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Initiate planning and preparation for Crusader
Early User Experiment

4th Qtr

Conduct Crusader Early User Experiment 4th Qtr
Conduct Crusader Early User Testing 1st Qtr
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I. Product Development: Not applicable

II. Support Costs: Not applicable

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Operational Testing PO TECOM (YPG, AZ;
CSTA, APG, MD); Ft.
Sill, OK; OPTEC, VA

96 Oct-98 0 199 Oct-00 Cont Cont

Subtotal Test and Evaluation: 96 0 199 Cont Cont

IV. Management Services: Not applicable

Project Total Cost: 96 0 199 Cont Cont
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

516 Paladin/FAASV 0 0 2494 4613 0 0 0 0 7107

A. Mission Description and Budget Item Justification: The Paladin/FAASV project allows for integration of several system improvements which will provide for:
automated dispensing of M231/M232 charge in vehicle; replacement of M82 cartridge primer with a laser ignition system; and upgrade of several components of the
Automated Fire Control System (AFCS) XXI. These system improvements provide significantly improved mission effectiveness, increased reliability, maintainability and
supportability, as well as reduce life cycle costs and obsolescence.

FY 1999 Accomplishments: Project not funded in FY 1999.

FY 2000 Planned Program: Project not funded in FY 2000.

FY 2001 Planned Program:
• 1314 Perform System Integration and Development of Fire Control TDP Upgrade
• 670 Fabrication of Sub System Components and Cabling
• 190 Perform On-Vehicle Component Testing
• 320 Provide Program Management
Total 2494

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

PA, WTCV, GA0400 Paladin 11244 26824 8060 5337 13850 20115 3984 89414
PA, WTCV, GA8010 FAASV PIP 3131 229 5 18387 2054 8419 62 32287

C. Acquisition Strategy: The Paladin/FAASV project will leverage both Government and Contractor capabilities to accomplish the development of the Paladin/FAASV
system improvement projects. Government in-house engineering will perform some component level design and system integration. Final System Level Testing will be
performed by Other Government Agencies (OGA). Competitive contracts will be used for many of the component level design and hardware fabrication. To the extent
possible, maximum use of existing commercial off-the-shelf hardware and software will be utilized.
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D. Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
Award Contract for Fire Control Upgrade 1st Qtr
Perform AFCS XXI Development and Hardware
Fabrication

4Th Qtr

Complete AFCS XXI TDP Update 4th Qtr
Award OGA for MACS Stowage and Handling
Development and Hardware Fabrication

4th Qtr

Perform MACS Stowage and Handling Testing
and Evaluation

4th Qtr

Complete MACS Stowage and Handling TDP 4th Qtr
Award Development and Hardware OGA’s and
Contracts for Laser Ignition System

1st Qtr

Perform Live Fire Testing with Laser Ignition
System

4th Qtr

Complete Laser Ignition TDP 4th Qtr
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Component Design Various Unknown 900 Nov 00 1545 2445 2445
b. System Integration MIPR TACOM-ARDEC,

Picatinny, NJ
874 Nov 00 1200 2074 2074

c. TDP Development MIPR TACOM-ARDEC,
Picatinny, NJ

210 Nov 00 300 510 510

Subtotal Product
Development:

1984 3045 5029 5029

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Logistics MIPR TACOM-ACALA,
Moline, IL

70 Dec 00 300 370 370

Subtotal Support Costs: 70 300 370 370

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Component Level
Testing

MIPR TACOM-ARDEC,
Picatinny, NJ

35 Jul 01 350 385 385

b. System Level Testing MIPR TECOM, APG, MD 155 Jul 01 468 623 623
Subtotal Test and Evaluation: 190 818 1008 1008

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PMO Support NA PM Paladin/FAASV,
Picatinny, NJ

250 Oct 00 450 700 700

Subtotal Management
Services:

250 450 700 700

Project Total Cost: 2494 4613 7107 7107


