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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4592 Region/Sector Operations Modernization Center 
(R/SAOC)

11,557 983 0 0 0 0 0 30,326 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

FY03-FY07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
NOTE:  Region/Sector Air Operations Center (R/SAOC), now referred to as the Region Air Operations Center Air Defense Sector (RAOC/ADS) - USAF notified 
congress of the termination of contractor, Litton Data Systems, Agoura, CA.  Contractor  terminated 1 Oct 1999 because of excessive cost growth, schedule slips, and an 
improved understanding of requirements by both users and  industry.   Program being re-structured and Congress will be notified with more detailed cost and schedule 
information when Bi-National Steering Committee approves re-structured RAOC/ADS.  RAOC/ADS is pursuing an acquisition strategy entitled Common Battle 
Management Software (CBMS) that could be utilized by several C2 platforms to further advance C2 concepts supporting future aerospace operations.  Conducting 
acquisition activities to include, but not limited to studies, requirements analysis, modeling and simulation, risk reduction, acquisition planning and enterprise 
integration.



The Region and Sector Air Operations Center/Air Defense Sector (RAOC/ADS) Modernization Program will provide a modernized Command, Control, 
Communication, Computer and Intelligence (C4I) system with enhanced capability to integrate data from existing and future civil and military defense surveillance 
system into a comprehensive recognized air picture to enhance CINC NORAD's (North American Aerospace Defense Command) capability to conduct a peacetime air 
sovereignty, transition and conventional warfare in the event of aggression toward the North American Continent.  The current system has reached saturation in its 
capability to receive, process, display, exchange, and employ air surveillance data from current sensor and communication systems.  In some cases, it has exceeded 
processing and displaying capacity, thus contributing to delayed C4I decisions.  The outdated technology has become increasingly difficult and costly to sustain and 
provides no application enhancement..

(U) FY 2000 ($ in Thousands)
(U) $6,532 Close out of terminated contract with Litton Data Systems
(U) $3,947 Program Management and Technical Support
(U) $1,052 Program Office Support
(U) $26 Test and Evaluation
(U) $11,557 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $750 Program Management Technical Support
(U) $233 Program Office Support
(U) $0 Program Restructuring Analysis
(U) $983 Total




The following net transactions are not reflected in the FY01 program total:  BTR=+850K and SBIR=-30K.  These transactions are not reflected in other sections of the 
R-docs where an FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Budget Activity Justification
This program is a budget activity 7 - Operational System Development because it provides funding for the modernization of a currently existing and operating system.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 13,239 992 TBD
(U) Appropriated Value 13,239 992
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions
b. Small Business Innovative Research -384
c. Omnibus or Other Above Threshold Reprogram -2,723
d. Below Threshold Reprogram 1,477
e. Rescissions -52 -9

(U) Adjustments to Budget Years Since FY 2001 PBR
(U) Current Budget Submit/FY 2002 PBR 11,557 983 TBD
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
NOTE:  USAF notified Congress of  termination of contractor, Litton Data Systems, Agoura, CA -  terminated 1 Oct 1999 for excessive cost growth, schedule slips and 
improved understanding of requirements by both users and industry.  Program being re-structured and Congress will be notified with detailed cost and schedule 
information when Bi-National Steering Committee approves re-structured RAOC/ADS program.  Studying an acquisition strategy embracing a Common Battle 
Management Software (CBMS) that could be utilized by several C2 platforms to further advance C2 concepts supporting future aerospace operations.  Conducting 
acquisition activities to include, but not limited to, studies, requirements analysis, modeling and simulation, risk reduction, acquisition planning and enterprise 
integration.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 0 0 0 0 0 0
(U) Other Procurement, OPAF 

(3080)
0 0 0 0 0 0 TBD

(U) Other APPN 0 0 0 0 0 0
NOTE 1: Funding for procurement removed pending program restructure.

(U) E. Acquisition Strategy
Management for the RAOC/ADS Modernization is by ESC, AFMC, Hanscom AFB, MA.  The RAOC/ADS Modernization acquisition is being pursued through an 
evolutionary acquisition approach to develop a modular, open system architecture, Defense Information Infrastructure (DII) Command Operating Environment (COE) 
compliant system through incremental software release and periodic hardware and commercial software refresh.  Initial development focused on system to provide an 
initial capability designated as the Core Operating Capability (CO).  Prime Contract was awarded in March 1997 to Litton Data Systems Division, Agoura Hills, CA.



Original contractor terminated 1 Oct 1999.  USAF notified Congress of termination of contractor, Litton Data Systems, Agoura Hills, CA for  excessive cost growth, 
schedule slips and improved understanding of requirements by users and industry.  Program being re-structured and Congress will be notified with detailed cost and 
schedule information when Bi-National Steering Committee approves re-structured RAOC/ADS program.  RAOC/ADS is pursuing an acquisition strategy entitled 
Common Battle Management Software (CBMS) that could be utilized by several C2 platforms to further advance C2 concepts supporting future aerospace operations.  
Conducting acquisition activities to include, but not limited to, studies, requirements analysis, modeling and simulation, risk reduction, acquisition planning and 
enterprise integration.
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(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contractor Terminated/Congress notified

*Denotes completed event



Program under re-structure.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) Program Office Support 1,052 233
(U) Program Management and Technical Support 3,947 750
(U) Contract Close due to termination of Litton Data Systems 6,532
(U) Test and Evaluation 26
(U) Total 11,557 983

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
LITTON* CPAF 14 Mar 97 21,242 6,532 0 Continuing TBD
Support and Management Organizations
MITRE Various N/A N/A N/A 2,773 1,890 500 Continuing TBD
TEMS Various N/A N/A N/A 2,664 2,057 250 Continuing TBD
Program Office Support Various N/A N/A N/A 778 1,052 233 Continuing TBD
Test and Evaluation Organizations
46th Test Wing/Other Test 
Act

215 26 0 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
None
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(U) Government Furnished Property Continued:
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 21,242 6,532 0 TBD TBD
Subtotal Support and Management 6,215 4,999 983 TBD TBD
Subtotal Test and Evaluation 215 26 0 TBD TBD
Total Project 27,672 11,557 983 TBD TBD


