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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

3956 F-117A Stealth Fighter 11,107 3,876 2,305 3,554 10,140 7,207 1,099 1,122 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

Note:  FY03-FY07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description


The F-117 is the world's first operational low-observable (LO) combat aircraft.  Its combination of stealth and precision weapons delivery capability allows the United 
States Air Force to hold even the most highly defended targets at risk.  The program completed production in Jul 1990 with the delivery of the final F-117 (number 59).  
The single operational F-117 unit is the 49th Fighter Wing stationed at Holloman AFB, NM.  The program is now primarily engaged in sustainment activities for the 
F-117 which is projected to remain in service through at least 2018.  


This project provides research and development funding  for multiple modifications to the F-117 weapons system to enhance combat capability while maintaining a safe, 
reliable and supportable aircraft.  The MIL-STD-1760 Stores Management Processor (SMP) modification, which completed development in May 01,  is an essential 
prerequisite for integration of advanced weapons on the F-117.  Development efforts continue for Smart Weapons Integration.  The FY01 PB submission reflected 
limited Enhanced GBU-27 (EGBU-27) and  Joint Direct Attack Munition (JDAM) capability, but not Wind Corrected Munition Dispenser (WCMD) capability. The 
contractor proposal was lower than projected, allowing the program to implement full EGBU-27 capability, full JDAM capability, and software integration for 
subsequent  WCMD flight testing.  Block Cycle 3 (BC3) began Pre-EMD activities in FY00.  BC3 Mid Life Upgrade replaces obsolete avionics systems, establishes new 
vendors and improves reliability and maintainability to keep the F-117 operational through its service life.

(U) FY 2000 ($ in Thousands)
(U) $2,031 Complete development work on SMP
(U) $2,412 Continue development work on Smart Weapons Integration (JDAM Risk Reduction)
(U) $48 Limited EGBU-27 development per Combat Mission Need Statement (CMNS)
(U) $6,616 Begin development work on Block Cycle 3 (Pre-EMD/PDRR)
(U) $11,107 Total

The following net transactions are not reflected in the FY00 program total:  BTR=-53K.  These transactions are not reflected in other sections of the R-Docs where the 
FY00 total is shown.
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $3,876 Continue development work on Smart Weapons Integration (EMD for full  EGBU-27 and  JDAM)
(U) $3,876 Total

The following  net transactions are not reflected in the FY01 program total:  BTR-1.633M (includes -5K for canx bills) and SBIR=-135K.  These transactions are not 
reflected in other sections of the R-Docs where the FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $2,305 Continue development work on Smart Weapons Integration
(U) $2,305 Total

(U) B. Budget Activity Justification
This program is in budget activity 7, Operational System Development, because all aircraft have been delivered and the program is in its deployment phase.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 11,659 3,912 2,292 TBD
(U) Appropriated Value 11,807 3,912
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -10 -27
b. Small Business Innovative Research -337
c. Omnibus or Other Above Threshold Reprogram -26
d. Below Threshold Reprogram -207
e. Rescissions -120 -9

(U) Adjustments to Budget Years Since FY 2001 PBR 13
(U) Current Budget Submit/FY 2002 PBR 11,107 3,876 2,305 TBD

Note:   -$162K for CANX Bills included in the FY00 Below Threshold Reprogram total

(U) Significant Program Changes:
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement (BA-5), 

Appn 3010/BP1100, AF 
F117A Squadrons, PE 
27141F

36,154 31,712 27,620 21,409 8,326 766 826 843 Continuing TBD

(U) Other Procurement, Appn 
3080/BP8300, AF F117A 
Squadrons, PE 27141F

2,242 2,242

(U) E. Acquisition Strategy
RDT&E  funds are executed to develop improved capability, reliability, maintenance and safety modification efforts.  Operational Flight Program (OFP) software is 
continuously updated as needed to support mod efforts to complement modification development efforts.  The contracting approach varies by individual effort and 
involves Firm Fixed Price (FFP), Cost Plus Fixed Fee (CPFF), and Cost Plus Award Fee (CPAF) contract types.

(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Stores Management Processor (SMP) (EMD  Start Jul 96, Ends  May 

01)
*

(U) Smart Weapons Integ--Full  JDAM  (PDRR Start Sep 98, Ends Aug  
01)

X

(U) Smart Weapons Integ- Full EGBU-27 & JDAM (EMD, May  01 to 
FY06)

*

(U) Block Cycle 3 Pre-EMD (PDRR Phase 1 Start Jun 00, Finish Jul  02) * X
* = Completed Effort
X = Planned Effort
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) Development work on SMP (MIL-STD-1760) 2,031
(U) Smart Weapons Integration 2,412 3,876 2,305
(U) Limited Enhanced GBU-27 CMNS Integration 48
(U) Block Cycle 3 Pre-EMD/PDRR 6,616
(U) Total 11,107 3,876 2,305

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
SMP (MIL-STD-1760 
modification)
Lockheed Martin Skunk 
Works, Palmdale CA

CPAF Jul 98 17,766 17,766 15,735 2,031 0 0 0 17,766

Smart Wpn Integration 
Lockheed Martin Skunk 
Works, Palmdale CA

CPAF Sep 98 TBD TBD 350 2,412 3,876 2,305 Continuing TBD

Limited Enhanced GBU-27
Lockheed Martin Skunk 
Works, Palmdale CA

CPAF Sep 99 3,788 3,788 3,740 48 0 0 0 3,788

Block Cycle 3 Pre-EMD
Lockheed Martin Skunk 
Works, Palmdale CA

CPFF Apr 00 6,616 6,616 0 6,616 0 0 0 6,616

Support and Management Organizations
Test and Evaluation Organizations
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Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 19,825 11,107 3,876 2,305 TBD TBD
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project 19,825 11,107 3,876 2,305 TBD TBD


