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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4777 E-4B Aircraft Modernization 10,780 34,094 23,359 9,078 29,577 21,893 0 0 0 128,781

Quantity of RDT&E Articles 0 1 1 0 2 0 0 0 0 0

Quantity of RDT&E Articles includes prototype procurements of both E-4B Update Program Block 5A and Block 5B items  (formerly known as the E-4B Modernization 
Program) as well as prototype procurements of GATM Phase II and GATM Phase III items.   


FY03-FY07 budget numbers do not reflect the DoD strategic results.

(U) A. Mission Description
This program encompasses modernization of National Airborne Operational Center (NAOC) essential infrastructure, mission equipment, and interior, as well as 
mandated Global Access, Navigation, and Safety/Global Air Traffic Management (GANS/GATM) modifications to the E-4B aircraft.  The NAOC supports the National 
Command Authority (NCA) and Joint Chiefs of Staff with a worldwide, survivable and enduring node of the National Military Command System (NMCS) for the 
exercise of their national security responsibilities throughout the full spectrum of conflict.  These modifications are vital in order to maintain mission effectiveness and 
efficiency.  The upgrades:  1) replace the increasingly hard-to-support 1960s era communications and computer equipment (telecommunications switch, multiplexor, 
messaging systems, etc) on the aircraft with modern, reliable, digital systems that will be supportable for the planned life of the platform; 2) make the commander's 
console and battle staff workstations compatible with Global Command and Control System (GCCS) architecture and software; 3) provide sound dampening to eliminate 
the severe ambient noise problems that prevent normal communications in the briefing room, conference room, and battle staff area without using intercom headsets; 
and 4) provide GANS/GATM equipment, integration and testing.  Commencing FY02, conduct engineering and cost trade studies pertaining to the implementation of 
worldwide coverage of high bandwidth data streaming capabilities to/from the E-4B aircraft.

(U) FY 2000 ($ in Thousands)
(U) $9,540 Development of E-4B Modernization & GATM Modifications
(U) $0 Software Development; GCCS Integration
(U) $1,240 System Engineering and Program Management Support
(U) $10,780 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $16,004 E-4B Modernization and GATM Development
(U) $14,569 Purchase Engineering Prototype (Blk 5A)
(U) $0 Install Prototype on A/C #1
(U) $2,262 System Integration and Documentation (Blk 5A)
(U) $1,259 System Engineering and Program Management Support
(U) $34,094 Total

Note: The following transactions are not reflected in the FY01 program total:   BTR = -$4.5M; ATR= 0; SBIR = - $1.054M.  These transactions are not reflected in other 
sections of the R-docs where an FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $4,095 Purchase GATM 2 Prototype Kit
(U) $2,264 System Integration, Testing, and Documentation (Blk 5A/GATM)
(U) $15,500 System Engineering (Block 5A/GATM 2)
(U) $50 Engineering and cost studies of  high bandwidth data streaming capability
(U) $1,450 Contractor System Engineering and Program Management Support
(U) $23,359 Total

(U) B. Budget Activity Justification
This program is in budget activity 7 - Operational System Development, Research Category 6.6 because the program  is developing modifications for current operations 
systems.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 12,666 34,410 32,314 128,781
(U) Appropriated Value 12,666 34,410
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions
b. Small Business Innovative Research -380
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2000 FY 2001 FY 2002 Total Cost

c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -326
e. Rescissions -50 -316

(U) Adjustments to Budget Years Since FY 2001 PBR -1,130 -8,955
(U) Current Budget Submit/FY 2002 PBR 10,780 34,094 23,359 128,781

(U) Significant Program Changes:
 FY02:  RDT&E and Procurement funding associated with modernization of E-4B  and GATM implementation have been re-phased to accommodate the user's 
requirement to minimize the number of E-4B aircraft in depot status at any time.  Both efforts have been split into two phases.  Delays associated with the development 
of the modernization program(now known as E-4B Block 5 Update Program) have necessitated splitting the prototype installations of Block 5 Update and GATM  
between two different aircraft in different years.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement AF, 

Budget Activity 5,     Weapon 
System Code E00400,  PE 
0302015F; Mod #MN-4381 
(Blk 5) plus Mod #MN-9709 
(GATM)

0 0 0 28,262 20,139 31,883 7,306 17,292 0 104,882

(U) E. Acquisition Strategy
The E-4B NAOC Block 5 Update (formerly E-4B Modernization Program) and the GATM Modifications will be developed and have the prototype and kit-proof installed 
under the Engineering Services Contract as a Cost Plus Award Fee (CPAF) effort.  Procurement and installation of the production kits will be performed under the E-4B  
Contractor Logistics Support contract as a Firm Fixed Price (FFP) effort.
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(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Complete Engineering Trade Studies (Blk 5) *
(U) Study and Preliminary Design (GATM) X X
(U) Start Systems Engineering (Blk 5A) *
(U) Start  Systems Engineering  (GATM Phase II) X
(U) Complete System Engineering (GATM Phase II) 1QFY04
(U) Complete Systems Engineering (Blk 5A) 4QFY04
(U) Purchase Prototype Hardware (GATM) X
(U) Purchase Prototype Hardware (Blk 5A) X
(U) Start Prototype Install  (GATM Phase II) 1QFY03
(U) Complete Prototype Install (GATM Phase II) 4QFY03
(U) Start  Prototype Install  (Blk 5A) 4QFY03
(U) Complete Prototype Install (Blk 5A) 2QFY04
(U) IOC (GATM Phase II) 4QFY03
(U) IOC (Blk 5A) 3QFY04
(U) Purchase Blk 5B Prototype Hardware 1QFY05
(U) Start Prototype Blk 5B Installation 2QFY06
(U) Purchase GATM Phase III Prototype Hardware 1QFY05
(U) Start GATM Phase III Prototype Installation 4QFY05
(U) IOC GATM Phase III 3QFY06
(U) IOC Blk 5B 2QFY07

Note: *  Denotes Completed Event.   X  Denotes Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) System Engineering 9,540 16,004 15,550
(U) Purchase Engineering Prototype 14,569
(U) System Integration, Testing and Documentation 2,262 2,264
(U) Engineering, Prototype Kit Purchase (GATM) 4,095
(U) Contractor System Engineering/ Program Management Support 1,240 1,259 1,450
(U) Total 10,780 34,094 23,359

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
Boeing CPAF Feb 97 TBD TBD 0 10,398 32,744 21,959 56,848 121,949
Support and Management Organizations
TRW T & M Oct 98 N/A N/A 0 132 1,160 1,200 3,600 6,092
DISA TBD Various TBD TBD 0 250 150 150 50 600
Test and Evaluation Organizations
NSA/FAA MIPR N/A TBD TBD 0 40 50 50 140

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
None
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(U) Government Furnished Property Continued:
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 10,398 32,744 21,959 56,848 121,949
Subtotal Support and Management 0 382 1,310 1,350 3,650 6,692
Subtotal Test and Evaluation 0 40 50 50 140
Total Project 0 10,780 34,094 23,359 60,548 128,781


