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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4679 Ammunition Management Standard System 11,829 6,635 106 0 0 0 0 0 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

FY03-FY07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
The Air Force is the Executive Agent for Joint Ammunition Management Standard System (JAMSS). The JAMSS is the joint migration system being developed to 
improve and integrate ammunition management business functions and data across the Department of Defense (DoD).  It directly supports the goals of the DoD 
Logistics Strategic Plan (1996 edition) to: reduce logistics response times, provide total asset visibility, develop seamless logistics systems, and streamline the logistics 
infrastructure.

(U) FY 2000 ($ in Thousands)
(U) $8,414 Software Development
(U) $3,141 Support Contractors, Mission support, etc
(U) $146 GFE/COTS
(U) $128 GFE and COTS software update, debug, maintenance
(U) $11,829 Total

(U) FY 2001 ($ in Thousands)
(U) $4,035 Support Contractors, Mission support, etc
(U) $2,600 Mission Requirements Verification Review
(U) $6,635 Total

The following net transactions are not reflected in the FY01 program total: SBIR -400K.  These transactions are not reflected in other sections of the R-docs where an 
FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $106 Support Contractors, Mission support, etc. (See Section C, Significant Program Changes)
(U) $106 Total
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(U) B. Budget Activity Justification
This program is in Budget Activity 7 - Operational System Development because it modernizes automated information systems.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 11,333 11,238 11,341 TBD
(U) Appropriated Value 11,333 11,238
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions
b. Small Business Innovative Research -340
c. Omnibus or Other Above Threshold Reprogram -251 -4,500
d. Below Threshold Reprogram 1,131
e. Rescissions -44 -103

(U) Adjustments to Budget Years Since FY 2001 PBR -11,235
(U) Current Budget Submit/FY 2002 PBR 11,829 6,635 106 TBD

(U) Significant Program Changes:
The Department has issued an Acquisition Decision Memorandum (ADM) stopping development activity and directing an ammunition management mission area review 
to revalidate joint requirements.  In conjunction with this review, out year funding for this program has been returned to the Services to allow each Service to contribute 
to developing common ammunition logistics management systems.. As a result of the halt in development, the AF in FY01, as part of AF ATR sent to  Congress, 
requested approval to reprogram $4.5M from the program.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Not Applicable

(U) E. Acquisition Strategy
DISA's Defense Enterprise Integration Services (DEIS II) contract was used to award the previous JAMSS development contract.  DISA's DEIS II contract was awarded 
under full and open competition.  Contractors selected under the DEIS II contract will compete for future business.  Future acquisition strategy pending outcome of 
mission requirements verification review.
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(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Preliminary Prototype Review (Dec 99)
(U) Initial Contractor Test *
(U) Contract Modification *
(U) New Acquisition Decision Memorandum *
(U) Revalidate Requirements X

* - Denotes completed event.
X - Denotes planned event.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) Software Development 8,414 0 0
(U) Other Govt Costs 3,141 4,035 106
(U) Government Furnished Equipment (GFE)/COTS 146 0 0
(U) GFE and COTS software update, debug, maintenance 128 0 0
(U) Mission Requirements Verification Review 0 2,600 0
(U) Total 11,829 6,635 106

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
Software Developer Cost + Award 

Fee
7 Jul 97 43,254 45,774 13,156 8,414 0 0 Continuing TBD

Unknown TBD 2,600 0 0 2,600 0 Continuing TBD
Support and Management Organizations
Innolog, KPMG,
MITRE, MCR

16,612 16,612 4,787 2,021 1,888 0 Continuing TBD

SPO WPAFB 17,528 17,528 1,450 920 2,147 106 Continuing TBD
GFE and COTS software 
update, debug, maintenance.

TBD TBD 4,990 4,990 80 128 0 0 Continuing TBD

Test and Evaluation Organizations
ATEC (Army OPTEC) 1,704 1,704 203 200 0 0 Continuing TBD
IV&V 1,600 1,600 200 0 0 0 Continuing TBD
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
COTS S/W and H/W GSA Sc. As Req'd As Req'd 2,246 146 0 0 Continuing TBD
Support and Management Property
COTS S/W and Hardware GSA Sch. As Req'd As Req'd 0 0 0 0 0 0
Test and Evaluation Property
Shared with Development 
Resources

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 15,402 8,560 2,600 0 TBD TBD
Subtotal Support and Management 6,317 3,069 4,035 106 TBD TBD
Subtotal Test and Evaluation 403 200 0 0 TBD TBD
Total Project 22,122 11,829 6,635 106 TBD TBD


