
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604212N ASW & OTHER HELO DEVELOPMENT
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 76.323 57.559 36.024 64.392
 
H1109 CH/MH-53 3.447 0.461 2.321
 
H1709 CH-60S VERTREP 32.102 18.593 0.000 0.000

* ** ***
H2415 CH-60S Development 41.316 25.199 22.944 36.948

* **
H2463  LAMPS MK III DATA LINK 2.905 10.320 12.619 25.123
 

 

 
Quantity of RDT&E Articles 1 2 16

 

  R-1 SHOPPING LIST - Item No. 95

H2415
* FY 2000 budget reflects a $10M Congressionaladd for CSTRS prototypes executed under H2773, which was reduced by $.277 for Congressionalundistributed adjustments and a $1.0M Congressionaladd for Sentient
Sensor Development executed under H2772, which was reduced by $.013M for Congressional undistributed adjustments.

**  The FY 2001 budget reflects a $10M Congressional add for CSTRS which will be executed under H2773. 
*** The FY 2002 budget does not include $12.8M for AMCM aircraft modifications.  This funding is reflected in PE 0604216N under Project E3053.
H2463
 *  FY 2000 budget reflects a $1.0M Congressional add for Ship-Air Mission Systems Integration executed under H2774, which has been reduced by $.026M for Congressional Recission and undistributed adjustments.
** FY 2001 budget reflects a $2.0M Congressionaladd for Upgrading the Ship Ground Station at NAWC Aircraft Division which has been reduced by $.014 for Pro-Rata Recission and $.004 for Government Wide Recission
and will also be executed under H2774.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
H1109 - In FY-2000, RDT&E efforts included the Improved External Lifting Device (IELD) program which consisted of dynamic structures modeling, system design, prototype development, and electro environmental and
flight testing to document load matrix configuration. From FY-2000 to FY-2007, H-53E efforts continue to develop and qualify components to replace obsolete system components and incorporate supportability
improvement modifications to support H-53E Service Life Extension Program (SLEP) Phase II and Phase III requirements. Modeling and simulation will be used to the maximum practical extent throughout this effort.
Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic system footprint and functionality. As a part of this
effort, a complete electronmagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems. During FY-2002 RDT&E efforts will focus on the following SLEP Phase II requirements;
External Cargo Handling System, Aircraft Armor, Satellite Communications and Avionics Obsolescence. Also, the program will address SLEP Phase III efforts by increasing the H-53E cabin floor loading requirements to

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVYBA-5 0604212N ASW & OTHER HELO DEVELOPMENT

 

  R-1 SHOPPING LIST - Item No. 95

                                                                                                                 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION (CON’T):  

H1709 - The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations th
search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal 
transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR).  The aircraft secondary roles include torpedo and drone recovery, 
noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support.  The CH-60S ORD was modified in May 2000 to add Organic Airborne Mine 
Countermeasures (OAMCM) as a primary mission for the CH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

H2415 - The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations th
search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal 
transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR).  The aircraft secondary roles include torpedo and drone recovery, 
noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support.  The CH-60S ORD was modified in May 2000 to add Organic Airborne Mine 
Countermeasures (OAMCM) as a primary mission for the CH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.  
                                                      
H2463 - The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Arleigh Burke Class Destroyer and Spruance Class destroyers, and Oliver Hazard 
Perry Class frigates, and provides an all-weather capability for detection, classification, and localization of ships and submarines.  LAMPS is an integrated ship-to-helicopter, computer-to-computer weapon 
system designed to increase and extend the effectiveness of the surface combatant in the performance of its mission.  Currently the LAMPS helicopter is tied to its host surface ship via a C-Band bi-directional 
data link.  This data link transfers FLIR, radar, Electronic Support Measures (ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship making 
the helicopter an extension of the ships sensors and increasing the sensor horizon of the ship.  The recent introduction of Cooperative Engagement Capability (CEC) into the fleet has created an Electro 
Magnetic Interference (EMI) problem because it operates within the same C-Band frequency spectrum as the data link.  In some CEC operating modes, it completely masks the LAMPS data link resulting in
of information exchange between the ship and helicopter.  To resolve this EMI issue, the LAMPS data link is being moved from the C-Band frequency to the KU-Band.  Funding supports development and 
delivery of 10 air and 6 surface test articles from two vendors in FY 02.  This allows ample time for the merge of vendor designs and the development of common interfaces.                                                   
                
                
     (U)  JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing development of new 
end-items prior to production approval decision.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 3.447 0.461 2.321
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 94

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY-2000, RDT&E efforts included the Improved External Lifting Device (IELD) program which consisted of dynamic structures modeling,
system design, prototype development, and electro environmental and flight testing to document load matrix configuration. From FY-2000 to FY-2007, H-53E efforts continue to develop and qualify components to replace
obsolete system components and incorporate supportability improvement modifications to support H-53E Service Life Extension Program (SLEP) Phase II and Phase III requirements. Modeling and simulation will be used
to the maximum practical extent throughout this effort. Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic
system footprint and functionality. As a part of this effort, a complete electronmagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems. During FY-2002 , RDT&E efforts will focus
the following SLEP Phase II requirements; External Cargo Handling System, Aircraft Armor, Satellite Communications and Avionics Obsolescence. Also, the program will address SLEP Phase III efforts by increasing the
H-53E cabin floor loading requirements to meet the future internal cargo growth requirements, and assessing and designing a composite main rotor blade to increase lift performance, maintainability and to reduce life cycle
costs.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($  .183) Continued In-house travel and field activities funding to support program.                                                                                                       

                           - (U) ($2.005) Provided funding to support IELD program. This included dynamic structures modeling, system design, and prototype development. Performed flight testing to determine electro
                                                 environmental effects and document load matrix configuration.

                           - (U) ($  .535) Continued H-53E Avionics Obsolescence/Updated Cockpit - Explored options (through study) for taking existing avionics and upgrading internal parts.

                           - (U) ($  .574) Conducted Rotor Hub Quality Testing on new configuration to extend life of aircraft.

                           - (U) ($  .150) Continued Modeling Fidelity and Data Correlation - Placed final SLAP data into the U.S. model at Carderock.                  
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                    2. FY 2001 PLANS:

                     - (U) ($  .187) Continue In-house travel and field activities funding to support program.                
      
                     - (U) ($  .266) Continue H-53 Avionics Obsolescence/Updated Cockpit. This includes a cockpit study on the layout development, human factors of component layout and component
                                             commonality.
                     - (U) ($  .008)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 usc 68.
 
                    3. FY 2002 PLANS:

                        - (U) ($  .352) Conduct External Cargo Handling System Design.

                        - (U) ($  .350) Conduct External Cargo System Indicator Design.

                        - (U) ($  .350) Conduct Aircraft Vulnerability Armor Assessment.

                        - (U) ($  .250) Conduct Armor Threat Assessment on aircraft.

                        - (U) ($  .400) Conduct Armor Selection/Test. 

                        - (U) ($  .269) Conduct Cockpit and Aircraft System Assessment. 

                        - (U) ($  .227) Testing other Aircraft Integration Candidates. 

                        - (U) ($  .123) Continue In-house travel and field activities funding to support program.
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EXHIBIT R-2a, RDT&E Project Justification DATE:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  3.987 0.466 2.334
 (U) Adjustments from the President’s Budget: -0.540 -0.005 -0.013
 (U) FY 2002 President’s Budget Submit: 3.447 0.461 2.321

(U) C.  OTHER PROGRAM FUNDING SUMMARY: Not Applicable
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:    The FY 2000 net decrease of $.540 million consists of a decrease of $.044 million for a Small Business Innovation Research Assessment, a $.480 million decrease for the
                                     reprioritization of requirements within the Navy, and a $.016 million decrease for a Congressional Recission. The FY 2001 net decrease of $.005 million consists of a 
                                     decrease of $.001 million for reprioritization of requirements within the Navy, a $.003 million decrease for a Congressional Reduction, and a $.001 million decrease for a 
                                     Congressional Recission. The FY 2002 net decrease of $.013 million consist of a decrease of $.003 million for economic assumptions and a $.010 million decrease for 
                                     reprioritization of requirements within the Navy.

                                             
             (U) Schedule:  The Cargo Hook System scheduled for 2Q/00 and the Spindle Study scheduled for 3Q/00 were both cancelled. The H-53E effort to extend the life of the Rotor Hub began 4Q/00. 

            (U) Technical:  Not Applicable. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones (Not Applicable)

            (U) Engineering Milestones 1Q/00 - 4Q/00 H-53E Develop 1Q/01-4Q/01 H-53E Develop 1Q/02-4Q/02 External

& Qualify Component & Qualify Component Cargo Handling Sys Design

2Q/00 - 3Q/00 IELD Sys Design 1Q/02-4Q/02 Ext Cargo

3Q/00-4Q/00 IELD Prototype Dev Handling Indicator Design

1Q/02-4Q/02 Aircraft 

Vulnerability Assessment

1Q/02-4Q/02 Armor Threat 

Assessment

1Q/02-4Q/02 Cockpit and A/C
System Assessment
1Q/02-4Q/02 Other A/C 
Cockpit Integration Candidates

            (U) T&E Milestones 3Q/00-4Q/00 IELD TESTFLT 1Q/02-4Q/02 Armor 
4Q/00 Rotor Hub Quality Testing Selection Test
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(U) D. ACQUISITION STRATEGY:  This is a non-ACAT program with no specific acquisition strategies.

(U) E. SCHEDULE PROFILE: 
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

FY 2000 FY 2001 FY 2002  

            (U) T&E Milestones (Continued)

            (U) Contract Milestones 1Q/00 Pin Bending 
Test Result Outbrief
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(U) E. SCHEDULE PROFILE: 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53E
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

External Cargo Handling System SS CPFF SIKORSKY, Stratford, CT 0.352 03/02 0.352

External Cargo System Indicator Des SS CPFF SIKORSKY, Stratford, CT 0.350 03/02 0.350

Design Armor Package SS CPFF SIKORSKY, Stratford, CT 0.750

Integrated Software Applique WX NAWCAD, Pax River, MD

Architecture Selection WX NAWCAD, Pax River, MD

IELD WX NAWCAD, Pax River, MD 2.005

  Subtotal Product Development 2.005 0.702

H-53 Avionics Obsolescence WX NAVICP, Philadelphia, PA 0.535 0.266 11/00

Aircraft Vulnerability Assessment SS CPFF SIKORKSY, Stratford, CT 0.350 03/02 0.350

Aircraft Integration Candidates WX NAWCAD, Pax River, MD 0.227 10/01

Cockpit & Aircraft Sys Assessment WX NAWCAD, Pax River, MD 0.269 10/01

Armor Threat Assessment WX NAWCAD, Pax River, MD 0.250 10/01

Modeling Fidelity & Data Correlation WX NSWC, Carderock, MD 0.150

SBIR Assessment 0.008

  Subtotal Support 0.685 0.274 1.096
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Remarks: 

Remarks:
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DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Armor Selection Testing WX NAWCAD, Pax River, MD 0.400 10/01

Design & Breadboard Testing WX NAWCAD, Pax River, MD

Testing Antenae, AMP & Modem WX NAWCAD, Pax River, MD

Model & Test Design Effectiveness WX NAWCAD, Pax River, MD

Rotor Hub Quality Testing SS CPFF SIKORSKY, Stratford, CT 0.574 0.574

  Subtotal T&E 0.574 0.400

Travel WX NAWCAD, Pax River, MD 0.183 0.187 11/00 0.123 11/01

  Subtotal Management 0.183 0.187 0.123

Total Cost 3.447 0.461 2.321
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW and Other Helo Development H1709 MH-60S VERTREP
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 32.102 18.593 0 0
 

RDT&E Articles Qty 1

 

  R-1 SHOPPING LIST - Item No. 95

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-
ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo
and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine
Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($ 5.890) Continued developmental efforts on a production representative MH-60S helicopter.  Procured supplies and services which include ground and flight tests, logistics support, 
                                                       NRE documentation, and engineering support for testing.

                           - (U) ($4.741) Completed Navy field activity program management and travel for MH-60S and Airborne Mine Countermeasures. 

                           - (U) ($6.067) Completed Airborne Mine Countermeasures Phase III Tow Test.

                           - (U) ($1.895) Continued developmental efforts on a production representative MH-60S helicopter.  Procured supplies and services which included engineering investigations and studies,
                                                      nonrecurring engineering and design, and common cockpit testing.

                    2. FY 2001 PLANS:

                           - (U) Not applicable

                    3. FY 2002 PLANS:

                           - (U) Not applicable
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EXHIBIT R-2a, RDT&E Project Justification DATE:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5  0604212N ASW and Other Helo Development H1709 MH-60S VERTREP

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  19.526 0 0
 (U) Adjustments from the President’s Budget: -0.933 0 0
 (U) FY 2002 President’s Budget Submit: 18.593 0 0

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002

024000 APN-2 MH-60S 355.742 284.696 258.969

060510 APN-6 MH-60S 5.808 33.223 7.469

0204302 OPN AMCM 0.000 0.000 8.509

Related RDT&E - 
(U) PE: 0604212N;  Project Unit: H2415 25.199 22.944 36.941
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             CHANGE SUMMARY EXPLANATION:

             (U) Funding:   The FY 2000 net decrease of $.933 million reflects a decrease of $.477 million for a Small Business Innovation Research assessment, a decrease of $.379 million for reprioritization of 
requirements within the Navy , and a decrease of $0.077 million for Congressional Recission.
                                 
             (U) Schedule:  FY 2001 reflects an OPEVAL schedule slip and TECHEVAL was extended due to additional Common Cockpit testing transferred from SH-60R to MH-60S.

             (U) Technical:  N/A 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW and Other Helo Development H1709 MH-60S VERTREP

FY 2000 FY 2001 FY 2002  
          (U) Program Milestones MS-III - 4Q/01

          (U) Engineering Milestones

          (U) T&E Milestones CT/DT-IIA  2Q/00 - 2Q/01
Phase III Tow Demo 4Q/00
TECHEVAL 3Q/00 - 2Q/01 OPEVAL 2Q/01 - 3Q/01

          (U) Contract Milestones
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(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE: 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 41.316 25.199* 22.944** 36.948
 

RDT&E Articles Qty 2
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* FY 2000 budget reflects a $10M Congressionaladd for CSTRS prototypes executed under H2773, which was reduced by $.277 for Congressionalundistributed adjustments and a $1.0M Congressionaladd for Sentient
Sensor Development executed under H2772, which was reduced by $.013M for Congressional undistributed adjustments.  

** The FY 2001 budget reflects a $10M Congressional add for CSTRS which will be executed under H2773. 
***The FY 2002 budget does not include $12.8M for AMCM aircraft modifications.  This funding is reflected in PE 0604216N under Project E3053. 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-
ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo
and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine
Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($ 4.588) Continued AMCM integration efforts into the MH-60S helicopter.  Procured supplies and services which include engineeering investigations, nonrecurring engineering, and        
                                                  design.  Performed trade studies and analysis for AMCM sensor integration and AMCM Sensor Console.

                           - (U ) ($8.050) Developed and procured two Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Conducted engineering analysis and trade studies to define unique requirements               
                                                  for all five AMCM sensors.  (Congressional Plus-Up).

                           - (U) ($3.800) Continued design, development, integration and support of the Automatic Flight Control System for the MH-60S helicopter.

                           - (U) ($1.673) Continued Navy field activity systems engineering and test support, program management, and travel for CSTRS efforts.  (Congressional Plus-Up)

                           - (U) ($6.101) Continued Navy field activity systems engineering and test support, program management, and travel for AMCM.
                        
                           - (U) ($0.987) Proceeded with a Phase III SBIR effort to demonstrate the feasibility of use of “Sentient Sensors” .
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RDT&E, N / BA-5  0604212N ASW and Other Helo Development H2415 MH-60S Development
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             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
   
                2. FY 2001 PLANS:

                           - (U)  ($3.930) Continue the design, development, integration and support of the interoperability of a Common AMCM Sensor Console for the MH-60S.  Design, develop, integrate and support the 
                                                       interoperability of Automatic Flight Control System (AFCS).  

                           - (U)  ($6.222) Continue integration analysis and nonrecurring engineering efforts supporting the development and integration of the Airborne Mine Countermeasures (AMCM) 
                                                       unique items into the MH-60S helicopter.  Commence integration of design changes into the Common Console and Common Cockpit.

                           - (U)  ( $8.196)  Continue development of Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Conduct engineering analysis and trade studies to define unique requirements for all
                                                        five AMCM sensors.  (Congressional Plus-Up).

                           - (U)  ($1.311)  Continue Navy field activity systems engineering and test support, program management, and travel for CSTRS efforts.  (Congressional Plus-Up)

                           - (U)  ($2.281)  Continue Navy field activity systems engineering and test support, program management, and travel.

                            - (U) ($0.340)  Perform Live Fire Test and Evaluation for the MH-60S program.

                            - (U)  ($ 0.664)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

                    3. FY 2002 PLANS:

                           - (U) ($4.111) Continue the design, development, integration and support of the AMCM unique items into the MH-60S.

                           - (U) ($14.100) Begin the engineering and integration effort to incorporate AMCM requirements into the aircraft and ship C4I structure.

                           - (U) ($5.000) Begin T&E on AMCM Mission Kits as each weapon system is introduced to the MH-60S.

                           - (U) ( $8.657) Continue developmental efforts on a production representative MH-60S helicopter.  Supplies and services include engineeering investigations, nonrecurring engineering, and        
                                                       design.  Continue development of the prototype consoles, as well as software modifications, to support AMCM sensors and palletized system.

                           - (U) ($2.607) Continue Navy field activity systems engineering and test support, program management, and travel.

                           - (U) ($0.580)  Continue Live Fire Test and Evaluation for the MH-60S program.

                           - (U) ($1.893)  Begin AMCM Training development.  Tasks include a training situation analysis, instructional system development (ISD) documentation, and flight simulator aero model update.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  26.134 13.177 15.519  
 (U) Adjustments from the President’s Budget: -0.935 9.767 21.429  
 (U) FY 2002 President’s Budget Submit: 25.199 22.944 36.948  

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002

024000 APN-2 MH-60S 355.742 284.696 246.169

060510 APN-6 MH-60S 5.808 33.223 8.787

0204302 OPN AMCM 0.000 0.000 8.509

Related RDT&E - 
(U) P.E. Project Number H1709 18.593 0.000 0.000

(U) P.E. 0604216N Project Number E3053 12.800
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             CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2000 net decrease of $0.935 million reflects a decrease of $.537 million for Small Business Innovation Research assessment, a decrease of $.296 million for  a reprioritization of 
requirements within the Navy, a decrease of $.102 for congressional recession.  The FY 2001 net increase of $9.767 reflects a $10M increase for Airborne Mine Counter Measures offset by a decrease of $.021 
million for a reprioritization of requirements within the Navy, a decrease of $.162 for a Congressional reduction, and a decrease of $ .050 for economic assumptions.  The FY 2002 net increase of $21.429 million 
reflects an increase of $19.100 million for AMCM Mission Kits and an increase of $2.473 million for MH-60S Simulator Development offset by a decrease of $.138 million  for reprioritization of requirements within 
the Navy and a decrease of $.006 million for economic assumptions.    
                                 
             (U) Schedule:   FY 2000 Phase III Tow Demo, CT/DT-IIA, TECHEVAL, and OPEVAL (OT-IIB) are reflected in P.U. H1709 to align execution with budget.  As a result of ORD approval, and pending
 IPR decision, additional AMCM milestones have been added.  MH-60S MS-III has also moved to H1709.

             (U) Technical: N/A 
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

FY 2000 FY 2001 FY 2002  
          (U) Program Milestones ORD Annex Approved 3Q AMCM IPR 3Q

AMCM IPR 3Q

          (U) Engineering Milestones AFCS Design/Integration CDR 3Q AMCM AFCS Delivery 2Q
Common Console CDR 4Q Common Console Delivery 2Q

          (U) T&E Milestones Phase II Tow Demo MH-60S OPEVAL Complete 3Q
Completed 2Q (OT-IIB)

          (U) Contract Milestones CSTRS Contract Award 2Q Weapon System Integrator
AFCS Contract Award 4Q Contract Award 2Q
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(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE: 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AMCM NRE & Tow Demo/AFCC SS/CPFF Sikorsky, Stratford, CT 8.056 3.930 01/01 4.111 01/02 0.000

Common Cockpit Development 845OT Lockheed Martin, Owego, NY 7.334 7.334

CSTRS Development SS/FFP CTC, Johnstown, PA 8.310 8.196 01/01 0.000

AMCM System Integration & AnalysisSS/CPFF Lockheed Martin, Owego, NY 6.348 6.567 01/01 10.550 01/02 0.000

CSTRS Integration SS/CPFF Sikorsky, Stratford, CT 2.000  0.000

MH-60S NRE SS/CPFF Sikorsky, Stratford, CT 16.107 0.000

MH-60S TDCL Development TBD TBD 9.100 01/02 0.000

  Subtotal Product Development 48.155 18.693 23.761 7.334

Misc In-House Engineering & Logistics WX NSWC 7.207 0.500 12/00 0.500 11/01

Engineering, Studies, Tech Supt Various NAWCAD 1.687

  Subtotal Support 8.894 0.500 0.500
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Remarks: 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AMCM Test & Evaluation EngineeringWX NAWCAD Patuxent River 4.534 0.500 12/00 0.500 11/01

AMCM TCDL MH-60S TBD TBD 5.000 01/02 0.000

AMCM T&E TBD TBD 0.340 01/01 5.580 01/02 0.000

Sentient Sensor SS/CPFF Management Sciences Inc 0.987    0.000

  Subtotal T&E 5.521 0.840 11.080

Misc Management Support RX Various 0.516 0.881 12/00 1.307 01/02 0.000

Program Management Support Various NAVAIR 2.824

Engineering Support Various NAWCAD 0.605 0.350 12/00 0.256 12/01

Travel WX NAWCAD 0.050 11/00 0.044 11/01

CSTRS Field Activity Support WX Various 1.630 11/00

  Subtotal Management 3.945 2.911 1.607

Total Cost 66.515 22.944 36.948
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Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* **

Project Cost 2.905 10.320 12.619 25.123
 

RDT&E Articles Qty  16     
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 *  FY 2000 budget reflects a $1.0M Congressional add for Ship-Air Mission Systems Integration executed under H2774, which has been reduced by $.026M for Congressional Recission and undistributed adjustments.
** FY 2001 budget reflects a $2.0M Congressionaladd for Upgrading the Ship Ground Station at NAWC Aircraft Division which has been reduced by $.014 for Pro-Rata Recission and $.004 for Government Wide Recission
and will also be executed under H2774.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Arleigh Burke Class Destroyer an
Spruance Class destroyers, and Oliver Hazard Perry Class frigates and provides an all-weather capability for detection, classification, and localization of ships and submarines. LAMPS is an integrated ship-to-helicopter,
computer-to-computer weapon system designed to increase and extend the effectivenessof the surface combatant in the performance of its mission. Currently the LAMPS helicopter is tied to its host surface ship via a C-
Band bi-directional data link. This data link transfers FLIR, radar, Electronic Support Measures(ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship
making the helicopter an extension of the ships sensors and increasing the sensor horizon of the ship. The recent introduction of CooperativeEngagement Capability (CEC) into the fleet has created an Electro Magnetic
Interference (EMI) problem because it operates within the same C-Band frequency spectrum as the data link. In some CEC operating modes, it completely masks the LAMPS data link resulting in loss of information
exchange between the ship and helicopter. To resolve this EMI issue, the LAMPS data link is being moved from the C-Band frequency to the KU-Band. Funding supports development and delivery of 10 air and 6 surface
test articles from two vendors in FY 02.  This allows ample time for the merge of vendor designs and the development of common interfaces.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($7.000) Coordinated Non-recurring Engineering (NRE) to continue development of Tactical Common Data Link (TCDL) via CSS 845 Agreement.  Performed In-Process Review (IPR). 

                           - (U) ($1.086) Developed Engineering Change Proposal (ECP) to integrate TCDL onto LAMPS air and ship segments and support Ship-Air Mission Systems Integration.

                           - (U) ($.550) Coordinated technical services to review and evaluate the vendor progress.  Participated in IPR.

                           - (U) ($.060) Maintained Program Management and travel.

                           - (U) ($.650) Maintained Field Activity, Engineering and Technical Support and Integrated Logistics Support.

                           -(U) ($.974) Maintained Ship Air Mission Systems Integration.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
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                  2. FY 2001 PLAN:

                          - (U) ($7.377) Continue NRE, manufacturing, and development effort by both vendors.  

                          - (U) ($1.525) Continue integration of TCDL on LAMPS Air and Ship segments; conduct Contractor Lab Testing; and start Request for Proposal (RFP) to select vendor for production.

                          - (U) ($.440) Continue technical services to review and evaluate vendor progress.  Participate in CDR.

                          - (U) ($.060) Continue Program Management and travel.

                          - (U) ($.912) Continue Field Activity, Engineering and Technical Support and Integrated Logistics Support

                          - (U) ($.332) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

                          -(U) ($1.973) Continue the Ship Air Mission Systems Integration to include upgrading the Ship Ground Station.

                  3. FY 2002 PLAN:

                          - (U) ($14.568) Continue NRE, manufacturing, and development effort by both vendors.  

                          - (U) ($6.700) Continue integration of TCDL on LAMPS Air and Ship segments; conduct Contractor Lab Testing; and start Request for Proposal (RFP) to select vendor for production.

                          - (U) ($.440) Continue technical services to review and evaluate vendor progress.

                          - (U) ($.060) Continue Program Management and travel.

                          - (U) ($1.150) Continue Field Activity, Engineering and Technical Support and Integrated Logistics Support.

                          - (U) ($2.205) Perform  Flight Testing, Development/Operational Test and Evaluation (DT/OT) of airborne and surface segments, environmental, and reliability testing.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 20 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones

            (U) Engineering Milestones (4Q/01) CDR

            (U) T&E Milestones (4Q/02) DT/OT

            (U) Contract Milestones (4Q/02) Pre-Prod Delivery

(4Q/02) RFP for 
FY03 Production Contract
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(U) D. ACQUISITION STRATEGY: PMA-299 exercised an option on a Navy Section 845 Agreement for two vendors to develop a TCDL solution for LAMPS.  Upon completion, two vendors will be qualified to 
compete for the production of TCDL data links to both LAMPS air and ship segments.  A competition leading to a down select will integrate the TCDL KU-Band Data Link into the LAMPS MK III weapons 
system, ships and aircraft.  Production will begin in FY 2004.

(U) E. SCHEDULE PROFILE: 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  10.795 10.750 25.254
 (U) Adjustments from the President’s Budget: -0.475 1.869 -0.131
 (U) FY 2002 President’s Budget Submit: 10.320 12.619 25.123

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002

OPN BLI 425500 / LAMPS MK III Shipboard 0 0 0
                              Equipment
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 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $.475 million reflects a decrease of $.242 million for a Small Business InnovativeResearch assessment, a decrease of $.191
million for a reprioritizationof requirements within the Navy and a decrease of .042 for a Congressional Recission. The FY 2001 net increase of $1.869 million reflects a $1.982
million Congressional add for Ship Air Mission System Integration offset by a decrease of $.015 million for a reprioritizationof requirements within the Navy, a decrease of $.075
million for a Congressional Reduction, and a decreaseof $.023 million for a CongressionalRecission. The FY 2002 net decreaseof $.131 million reflects a decreaseof $.099 million
for a reprioritization of requirements within the Navy and a decrease of $.032 million for economic assumptions.

(U) Schedule: The Ku band data link effort is built around cross-vendor, intra-vendor interoperability and competition in line with current OSD C4I policies.
Each vendor has submitted their preliminary designs and during the review process, it was determined that the vendor designs were form, fit, functionally diverging. In order to
implement interoperability, the LAMPS Ku Band effort had to merge the vendor designs and develop a "common" interface control document and Dynamic Object Oriented
Requirements System (DOORS) requirements document. As a result of this necessity, the data link effort has experienceda minor schedule delay. CDR has moved to (4Q/01)
which now makes for PreProd deliveries in (4Q/02) to accommodatethe merging of the vendor designs. These deliveries are in line to meet LAMPS DT/OT in (4Q/02) in order to
coincide with current LAMPS testing.  Production RFP will be released in (4Q/02) for FY03 contract bringing first system delivery (2Q/04). 

            (U) Technical: NOT APPLICABLE
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Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/FFP Harris (Melbourne, Fl)  8.900 7.377 11/00 14.568 11/01 30.845

  

Systems Engineering SS/FFP LMFS (Owego, NY) 2.237 1.000 11/00 6.000 11/01 9.237

SBIR Assessment  0.332  

  Subtotal Product Development 11.137 8.709 20.568 40.082

Software Development SS/FFP LMFS (Owego, NY) 0.600 11/00 0.700 11/01 1.300

Integrated Logistics Support WX NAWCAD, Pax River MD 0.030 0.060 11/00 0.104 11/01  

 

  Subtotal Support 0.030 0.660 0.804 1.300
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD (Pax River, MD) 1.805 11/01  

Operational Test & Evaluation WX NAWCAD (Pax River, MD) 0.400 11/01  

 

 

  Subtotal T&E 2.205

Contractor Engineering Support RX CSCI/SM&A/Walcoff/Averstar 0.700 0.715 12/00 0.440 12/01 1.855

Government Engineering Support WX NAWCAD (Pax River, MD) 1.278 2.475 11/00 1.046 11/01  

Program Management Support RX NAWCAD (Pax River, MD) 0.040 0.040 11/00 0.040 11/01 0.120

Travel WX NAWCAD (Pax River, MD) 0.040 0.020 11/00 0.020 11/01  

 

 

  Subtotal Management 2.058 3.250 1.546

Total Cost 13.225 12.619 25.123

 

  R-1 SHOPPING LIST - Item No. 95

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 24 of 24)


