
CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SC-21 Total Ship Systems Engineering/0604300N

FY 2000 FY 2001 FY 2002

Total PE Cost 160.894 289.591 355.093
 (2) (3)

DD 21 Sys Des, Dev & Int 
1
  /32464 113.508 153.500 234.464

 (4)
DC/Survivability/32465 2.997 6.260 0.000
 
Multi-Function Radar (MFR)/32466 44.389 72.901 73.262

(5)
Volume Search Radar (VSR)/32735 0.000 56.930 47.367
 
Quantity of RDT&E Articles 0 0 **2/TBD
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Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 24)

UNCLASSIFIED

COST ($ in Millions)

Notes:  (1) DD 21 Systems Design, Development, and Integration.  Project formerly known as Design.
(2) (U) Contains $3.300M to off-set VSR development requirement.
(3) (U) Funding for efforts directly related to DD 21 design and systems integration has been reprogrammed to this project from PE 0603513N, Projects 32469 and 32470
and PE 0604300N, Project 32465 in FY 2002 and out.
(4) Funding for this project has been reprogrammed to PE 0603513N in FY 2002 and out.
(5) (U) FY00 funding for VSR development is included in PE 0603512N, Project 42208 (Future Carrier R&D) and PE 0604755N, Project 32735 (Ship Self Defense). All
requirements in FY 2001 and beyond are consolidated in PE 0604300N, Project 32735.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Program Element (PE) provides funds for development of the DD 21 Class of U. S. Navy
surface combatants and advanced development R&D which is integral to DD 21. The mission of the DD 21 class is to provide affordable and credible independent forward
presence/deterrence and operate as an integral part of Naval, Joint or Combined Maritime Forces. DD 21 will provide advanced land attack capability in support of the
ground campaign and contribute to Naval, Joint or Combined battlespace dominance in littoral operations. DD 21 will establish and maintain surface and sub-surface
superiority, provide local air defense, and incorporate signature reduction to operate in all threat environments. DD 21 will have seamless Joint Interoperability to integrate
all source information for battlespace awareness and weapons direction. 
       
* *(U) For explanation of Test Articles, see Projects 32466 and 32735.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SC-21 Total Ship Systems Engineering/0604300N

FY 2000 FY 2001 FY 2002
(U)  FY 2001 President’s Budget:    161.118 305.274 303.989
(U)  Appropriated Value: 162.056 292.274
(U)  Adjustment to FY 2000/2001 Appropriated Value/ -0.224 -15.683 +51.104
FY 2001 President’s Budget:    
(U)  FY 2002 PRES Budget Submit:   160.894 289.591 355.093
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(U) Funding: 
The FY 2000 net decrease of $0.224M is due to Small Business InnovativeResearch (SBIR) reductions (-$3.210M), realignment of funds from PE 0603513N to fund a VSR
shortfall (+$2.213M), Below Threshold Reprogrammings (-$0.250M), Federal Technology Transfer Assessment (-$0.021), Congressional Rescission (-$0.632M) and
miscellaneous adjustments (+$1.676M). The FY 2001 net decrease of $15.683M is due to a Congressional reduction for design cost growth (-$20.000M), Congressional
increases for Power Node Control Centers (PNCC) (+$3.000M) and Multi-Function Radar (+$4.000M), Economic Assumption Reduction (-$2.045M) and Congressional
Rescission(-$0.638M). The FY 2002 net increase of $51.104M is due to to program element/project funding realignmentswithin the DD21 program (+$29.461M), PBD 807
MFR increase (+$21.000M), NWCF Rate adjustments (-$0.547M),  Non-Pay Inflation adjustments-PBD604 (+$.518M) and miscellaneous minor adjustments (+$.672M).

(U) Schedule:  See individual projects

(U) Technical Parameters: Technical parameters are contained in the DD 21 Operational Requirements Document (ORD) approved by JROC on 16 October 1997.

B.   (U)  PROGRAM CHANGE SUMMARY:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration 1 /32464

FY 2000 FY 2001 FY 2002
(1)

Project Cost 113.508 153.500 234.464
 
RDT&E Articles Qty 0 0 0

 

  R-1 SHOPPING LIST - Item No. 110-3 of 110-24 
Exhibit R-2a, RDT&E Project Justification
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UNCLASSIFIED

COST ($ in Millions)

Notes:  (1) Project formerly known as Design.
(2) (U) Funding for efforts directly related to DD 21 design and systems integration has been reprogrammed to this project from PE 0603513N, Projects 32469 and 32470
and PE 0604300N, Project 32465 in FY 2002 and out.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project encompasses efforts for the total ship system engineering development and
integration of Hull, Mechanical and Electrical (HM&E), communications, electronics, command and control, combat, weapons and shipboard systems into the DD 21 class.
These engineering development and integration efforts include systems engineering, analysis, software development, interface design, technical documentation, and
system/subsystem testing to ensure fully functional systems integration. These systems engineering development efforts are required to ensure that DD 21 is a totally
integrated ship system, delivering required warfighting technologies to the fleet within the reduced manning and cost goals.

1. (U)  FY 2000 ACCOMPLISHMENTS:
- (U) ($70.250) Began Contract Phase II for the development of two competitive initial system designs for DD 21. DD 21 industry teams continued development of the
system functional baseline, continued refinement of the performance specification, continued to develop and validate cost estimates, and continued to develop a detailed
total ship design leading to a Preliminary Design Review (PDR). Continued development of the Smart Product Model virtual prototype, which constitutesa representationof
the ship’s requirements, design and capabilities at the preliminary design level.  Conducted System Functional Review (SFR).
- (U) ($29.363) Continued to support the DD 21 Technical Team responsible for the participation, oversight and monitoring of the two industry designs in Contract Phase II.
Evaluated contractor deliverables and conducted Engineering Review in preparation for downselect and Preliminary Design Review (PDR) in FY 2001. The Engineering
team consists of Government Labs, Universities and selected technical support contractors. This Technical Team provides the expertise to evaluate/support the DD 21
industry design in the areas of Combat Systems; HM&E; Signatures; Command, Control, Communication, Computers, Intelligence, Surveillance, and Reconnaissance
(C4ISR); Modeling and Simulation; Total Ship Computing; Test and Evaluation; Manning, and Life Cycle Engineering and Support (LCE&S).
- (U) ($5.230) Continued development of DD 21 Live Fire Test and Evaluation (LFT&E) Plan. The DD 21 LFT&E program focuses on the following areas: Mission
Recoverability, Magazine Protection, Damaged Seaway Survival, Selected Equipment Vulnerability, and Advanced Weapon Threat Effects. These areas address critical
elements of DD 21 survivabilityas defined in the Test and Evaluation Master Plan (TEMP), the LFT&E Management Plan, and the Operational Requirements Document
(ORD).  Test results were used to improve modeling and simulation capability and will support DD 21 design evaluations.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464
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1. (U) FY 2000 ACCOMPLISHMENTS (continued):

- (U) ($6.584) Continued identification and risk mitigation efforts in high risk areas such as manning, LCE&S, Total Ship Computing, and certification. Continued
Manning/HumanSystems Interface (HSI) and LCE&S IPTs to address the impact of how industry-developedconcepts will impact the future Navy support infrastructure in
these functional areas. Reviewed and developed proposed policy changes as a result of DD 21 industry concepts that impact Navy manning and life cycle support
structure as a result of FSC proposals.
- (U) ($2.081) Developed the baseline architecture to support the introduction of time critical strike future naval capability and the system and technical architectures that
describe physical, functional and organizational relationships between all operating units and systems in the Surface Combatant Land Attack programs of record.

2. (U)  FY 2001 PLAN:

- (U) ($104.519) Complete Initial System Design (Contract Phase II). Complete initial development of Smart Product Model virtual prototype for contract Phase II.
Downselect to one DD 21 Industry team to begin system and subsystem design. Begin DD 21 Ship System Design (Contract Phase III). This includesdevelopment of the
total ship computing architecture and computer programs that will integrate Combat Systems to support reduced Navy manning and improved LCE&S concepts, HM&E,
and administrativefunctions. Conduct Preliminary Design Review (PDR). Continue development of Smart Product Model virtual prototype to support contract and detailed
design of DD 21.
- (U) ($33.068) Continue support of DD 21 Technical Team responsible for the participation, oversight and monitoring of the two industry designs during Contract Phase II
and following downselect to one DD 21 industry team. Participate in/evaluate SFR, downselect, and PDR. The Engineering team consists of Government Labs,
Universitiesand selected technical support contractors. The Technical Team provides the expertise to evaluate/support the DD 21 industry design in the areas of Combat
Systems, HM&E, Signatures, C4ISR, Modeling and Simulation, Total Ship Computing, Test and Evaluation, Manning, and LCE&S.
- (U) ($5.980) Continue development of DD 21 LFT&E plan. The DD 21 LFT&E program focuses on the following areas: Mission Recoverability, Magazine Protection,
Damaged Seaway Survival, Selected Equipment Vulnerability, and Advanced Weapon Threat Effects. These areas address critical elements of DD 21 survivabilityas
defined in the Test and Evaluation Master Plan (TEMP), the LFT&E Management Plan, and the Operational Requirements Document (ORD). Test results will be used to
improve modeling and simulation capability and will support DD 21 design evaluations.
- (U) ($6.841) Continue identification and risk mitigation efforts in high risk areas such as manning, LCE&S, and Total Ship Computing. Continue Manning/HSI and LCE&S
IPTs to address the impact of how industry-developedconcepts will impact the future Navy support infrastructure in these functional areas. Review and develop proposed
policy changes as a result of DD 21 industry concepts that impact Navy manning and life cycle support structure as a result of FSC proposals.
- (U) ($3.092)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464
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3. (U) FY 2002 PLAN:

- (U) ($180.162) Continue DD 21 System Design (Contract Phase III). This includes system and subsystem development of the HM&E, C4ISR, total ship computing and
software development, modeling and simulation (includingSmart Product Model), and planning, development, and implementation of the life cycle support and engineering
concepts.  Contract Phase III also includes the planning and development of the test and evaluation infrastructure required for the first DD 21 ship.
- (U) ($36.990) Continue support of DD 21 Technical Team. The Technical Team provides the expertise to evaluate/support the DD 21 industry design in the areas of
Combat Systems, HM&E, C4ISR, Modeling and Simulation, Total Ship Computing, and Test and Evaluation. Establish team to review and certify Full Service Contractor
(FSC) software development.
- (U) ($6.438) Continue development of the DD 21 LFT&E plan. The DD 21 LFT&E program focuses on the following areas: MissionRecoverability, Magazine Protection,
Damaged Seaway Survival, Selected Equipment Vulnerability, and Advanced Weapons Threat Effects. These areas address critical elements of DD 21 survivabilityas
defined in the Test and Evaluation Master Plan (TEMP), the LFT&E Management Plan, and the Operational Requirements Document (ORD). Conduct a Live Fire event
using a supersonic threat missile against a ship target with some portion of distributed shipboard systems such as firemain or electrical system intact and operating on the
target ship.
- (U) ($10.874) Continue identification and risk mitigation efforts in high risk areas such as manning, LCE&S, and Total Ship Computing. Continue Manning/HSI and
LCE&S IPTs to address the impact of how industry-developedconcepts will impact the future Navy support infrastructure in these functional areas. Review and develop
proposed policy changes as a result of DD 21 industry concepts that impact Navy manning and life cycle support structure as a result of FSC proposals.
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464

COST ($ in Millions) FY 2000 FY 2001 FY 2002
Shipboard System Component Dev/0603513N 108.548 256.065 288.382
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C.   (U)  ACQUISITION STRATEGY:

(U) The DD 21 acquisition strategy encompasses five contract phases: Phase I – System Concepts, Phase II – Initial System Design, Phase III – System Design, Phase IV –
Detail Design and Construction, and Phase V – Engineering and Logistics Life Cycle Support. The Navy awarded section 845/804 agreements for Phases I and II for two DD 21
Industry teams.  Downselection to a single DD 21 Contractor team will occur in mid FY 2001 to begin Contract Phase III.

 B.   (U)  OTHER PROGRAM FUNDING SUMMARY:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464
D. (U)  SCHEDULE PROFILE:
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MS I

FY 00 FY 01 FY 02 FY 03 FY 05 FY 06 FY 07 FY 08

Development
Contract

Engineering

CDR

FCA

PRR
SRR PDR

FIRST SHIP
AWARD

DT&E/
OT&E

OT-IA OT-IIA

DT-IIADT-IA DT-IB

Acquisition
Milestones
 & Phases

Phase I -
Program Definition
and Risk Reduction

MS II

Phase II -
Engineering and
Manufacturing 
Development

                                                      Legend
SRR - System Readiness Review            SFR - System Functional Review
PDR - Preliminary Design Review         CDR - Critical Design Review
FCA - Functional Design Review           PRR - Production Readiness Review

I III
II

IV

Shipbuilding
Contract

Amendment Phase III 
Contract Award

FY 09FY 04 FY 10

SFR

2-4 SHIP
AWARD

5-7 SHIP
AWARD

FIRST SHIP
DELIVERY

OT-IB

DT-IIB

OT-IIB

DT-IIC

OT-IIC

MS I

FY 00 FY 01 FY 02 FY 03 FY 05 FY 06 FY 07 FY 08

Development
Contract

Engineering

CDR

FCA

PRR
SRR PDR

FIRST SHIP
AWARD

DT&E/
OT&E

OT-IA OT-IIA

DT-IIADT-IA DT-IB

Acquisition
Milestones
 & Phases

Phase I -
Program Definition
and Risk Reduction

MS II

Phase II -
Engineering and
Manufacturing 
Development

                                                      Legend
SRR - System Readiness Review SFR - System Functional Review
PDR - Preliminary Design ReviewCDR - Critical Design Review
FCA - Functional Design Review PRR - Production Readiness Review

I IIIII IV

Shipbuilding
Contract

Amendment Phase III 
Contract Award

FY 09FY 04 FY 10

SFR

2-4 SHIP
AWARD

5-7 SHIP
AWARD

FIRST SHIP
DELIVERY

OT-IB

DT-IIB

OT-IIB

DT-IIC

OT-IIC

610



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N DD 21 System Design, Development & Integration/32464
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Initial System Concepts - Phase I Sec 845/804 DD 21 Industry Team 54.800 0.000 N/A 0.000 N/A 0.000 N/A 0.000 54.800
Initial System Design/System,
Subsystem Design - Phases II & III Sec 845/804 DD 21 Industry Team 0.000 70.250 11/99 64.019 10/00 0.000 N/A 0.000 134.269
Primary H/W Development - Phase III CPIF DD 21 FSC 0.000 0.000 N/A 40.500 06/01 180.162 11/01 CONT. CONT.
Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
  Subtotal Product Development 54.800 70.250 104.519 180.162 CONT. CONT.

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-8 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 8 of 24)
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Remarks: Funding for the DD 21 industry team for efforts directly related to DD 21 design and systems integration has been reprogrammed to this project from PE 0603513N, Projects 32469 and 32470 and from PE 0604300N, Project
32465 in FY 2002 and out.

Remarks:   (U) Support costs during this period are rolled up in development contracts costs.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N DD 21 System Design, Development & Integration/32464
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Live Fire Test & Evaluation Sec 845/804 DD 21 Industry Teams 2.425 1.750 11/99 0.000 N/A 0.000 N/A 0.000 4.175

CPIF DD 21 FSC 0.000 0.000 N/A 2.450 10/00 2.100 11/01 CONT. CONT.
WR NSWC CD Bethesda, MD 6.832 3.180 12/99 3.530 11/00 3.000 11/01 CONT. CONT.
WR NSWC DD Dahlgren, VA 0.200 0.000 N/A 0.000 11/00 0.500 11/01 CONT. CONT.
Various Various 2.369 0.300 Various 0.000 N/A 0.838 11/01 CONT. CONT.

  Subtotal T&E 11.826 5.230 5.980 6.438 CONT. CONT.

Contractor Engineering Support GSA Anteon Arlington,VA 3.300 1.500 12/99 1.500 11/00 2.300 11/01 CONT. CONT.
GSA BAE Systems, Rockville, MD 2.000 1.000 12/99 0.000 N/A 0.000 N/A CONT. CONT.
GSA GRCI, Falls Church, VA 0.000 0.000 N/A 1.500 11/00 1.500 11/01 CONT. CONT.
Misc. Various 1.800 1.427 12/99 1.800 11/00 1.600 11/01 CONT. CONT.

Government Engineering Support WR NSWC DD Dahlgren, VA 24.790 11.353 12/99 13.679 11/00 17.010 11/01 CONT. CONT.
WR NSWC CD Bethesda, MD 7.080 2.959 12/99 7.800 11/00 7.809 11/01 CONT. CONT.
WR NSWC CR Crane, IN 2.757 0.631 12/99 0.635 11/00 0.659 11/01 CONT. CONT.
WR NSWC PHD Pt Hueneme,CA 1.870 2.415 12/99 1.615 11/00 1.815 11/01 CONT. CONT.
WR SSCSD San Diego, CA 2.640 2.170 12/99 2.071 11/00 1.900 11/01 CONT. CONT.
WR NUWC/N Newport, RI 2.005 1.206 12/99 0.850 11/00 0.880 11/01 CONT. CONT.
WR NSWC/PC Panama City, FL 0.000 1.014 12/99 1.000 11/00 0.910 11/01 CONT. CONT.
Various Gov’t Activities 6.680 4.698 12/99 3.034 11/00 2.502 11/01 CONT. CONT.

University Research CPFF APL/JHU Laurel, MD 4.072 2.722 12/99 2.700 11/00 3.500 11/01 CONT. CONT.
Program Management Support Various Various 7.271 3.533 12/99 3.417 11/00 3.729 11/01 CONT. CONT.
Travel Various Various 0.762 1.400 Various 1.400 Various 1.750 11/01 CONT. CONT.
  Subtotal Management 67.027 38.028 43.001 47.864 CONT. CONT.

Total Cost 133.653 113.508 153.500 234.464 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-9 of 110-24  
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 24)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DC/Survivability/32465

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002
(1)

Project Cost 2.997 6.260 0.000
 
RDT&E Articles Qty 0 0 0
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Notes:  (1) (U) Funding for this project has been reprogrammed to PE 0603513N, Project 32465 in FY 2002 and out.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project funds the engineering development of DD 21 ship protection and damage
control/firefightingsystems and features that reduce vulnerabilityagainst conventionalweapons (e.g., missiles, mines, torpedoes) and peacetime accidents that enable an
effective recovery of mission capability. The requirements for this project are based on the need to develop affordable, balanced DD 21 survivabilitydesigns that address
recent wartime lessons learned and meet established DD 21 survivability goals.  

(U) Additionally, this project addresses survivability requirements applicable to the existing fleet and other ship acquisition programs (e.g., LPD 17, CVX, LHX).
Development areas include: 1) computer-based damage control systems that enable reduced manning through systems automation, minimizing the need for manual
Damage Control (DC) actions; 2) personnel protection systems/devicesthat increase endurance and reduce stress on DC personnelduring sustainedoperations; 3) tactics
and doctrine for attacking major threat, ship threateningconflagration; 4) damage tolerant structures that increase hull girder survivalagainst underwater explosions; and 5)
system protection devices that enable continued system operation after damage. In FY 2001, PEO (S) was given funding to perform studies related to Power Node
Control Centers (PNCCs). PNCCs have the potential to integrate all of the shipboard power functions, such as switching, conversion,distributionand system operation and
protection. This technology would support present and future surface ship and submarine platforms as a building block for increased use of electrical equipment. The
PNCC concept can potentially improve survivabilityby enabling an electrical system architecture that can locate and clear faults automatically, provide continuity of power
through fast switching and rerouting of power, and provide electrical nodes capable of programmable, multi-function, operations. 

1. (U)  FY 2000 ACCOMPLISHMENTS:
- (U) ($0.378) Continued development of the pre-hit Configuration Management capability. Continued DD 21 combat/damage control systems integration for monitoring
advanced, projected DD 21 threats. Continued development of a lightweight firefighting/boundary suit ensemble.
-  (U) ($2.419) Began initial System Design and engineering of DD 21 DC/Survivability systems.
-  (U) ($0.200) Continued design of damage tolerant hull girder configurations that limit holing and flooding and prevent ship sinking from close-in UNDEX. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DC/Survivability/32465

COST ($ in Millions) FY 2000 FY 2001 FY 2002

Shipboard System Component Dev/0603513N 108.548 256.065 288.382
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2. (U) FY 2001 PLAN:

- (U) ($0.424) Continue development of the pre-hit Configuration Management capability including development of post-hit electrical fault clearing approaches for medium
voltage systems. Initiate planning for electrical system T&E to evaluate system isolation performance under projected threat conditions. Complete development of a
lightweight firefighting/boundary suit ensemble.
-  (U) ($2.568)  Complete initial System Design and engineering of DD 21 DC/Survivability systems.  Begin system/subsystem development of DC/Survivability systems.
-  (U) ($0.200) Continue design of damage tolerant hull girder configurations that limit holing and flooding and prevent ship sinking from close-in UNDEX.
- (U) ($3.000) Power Node Control Centers. Perform studies to assess the impact of using PNCCs on solid state breakers within the IPS architectures. Examine how PNCC
concept could be integrated into the IPS design.  Design/develop engineering hardware model.
- (U)  ($0.068)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3. (U) FY 2002 PLAN:    See PE 0603513N, Shipboard System Component Development.

B. (U)  OTHER PROGRAM FUNDING SUMMARY:

 C. (U)  ACQUISITION STRATEGY:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DC/Survivability/32465

FY 2000 FY 2001

4Q  Pre-Hit Configuration Management 4Q  Electrical Options (Prel)
       Software Code

1Q  DD 21 System/Subsystem Development
1Q  Initial System Design

4Q Lightweight Firefighting Boundary Suit

 

  R-1 SHOPPING LIST - Item No. 110-12 of 110-24  
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 12 of 24)

UNCLASSIFIED

D.  (U) SCHEDULE PROFILE:
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Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Eng/0604300N DC/Survivability/32465
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR NSWCCD Phila. Pa 3.000 03/01 0.000 3.000
Ancillary Hardware Development
Systems Engineering
Product Development Sec 845/804 DD 21 Industry Team 2.180 2.419 11/99 2.636 11/00 0.000 7.235

WR NSWC CD Bethesda, MD 3.588 0.283 11/99 0.510 11/00 0.000 4.381
Various Other Govt. Activities 4.956 0.295 Various 0.114 Various 0.000 5.365
Various Other Contractors 1.080 0.000 N/A 0.000 N/A 0.000 1.080

  Subtotal Product Development 11.804 2.997 6.260 0.000 21.061

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-13 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 13 of 24)

UNCLASSIFIED

Remarks:  For FY 2002 and out, this effort has been reprogrammed to PE 0603513N, Project 32465.  See those exhibits for FY 02 information.

Remarks:  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Eng/0604300N DC/Survivability/32465
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support
Government Engineering Support
Program Management Support
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 11.804 2.997 6.260 0.000 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-14 of 110-24  
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 14 of 24)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Multi-Function Radar (MFR) / 32466

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 44.389 72.901 73.262
 
RDT&E Articles Qty 0 0 1

 

  R-1 SHOPPING LIST - Item No. 110-15 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page15 of 24)

UNCLASSIFIED

A.   (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides funds for the development of the Multi-Function Radar (MFR) in associati
with DD 21 and CVN 77. This provides DD 21 and other applicable surface ships with an affordable, high performance radar for ship defense well into the next century.
This system is based on solid state, active array radar technology and will provide search, detect, track, and weapon control functions while dramatically reducing manning
and life-cycle costs associated with multiple systems that perform these functions today. The MFR will achieve a level of force protection that greatly enhances ship
defense capability against all threats envisioned in the littoral environment.  A Test Article will be available in FY 02 to support DT/OA land-based and at-sea testing.

1.  (U) FY 2000 ACCOMPLISHMENTS:
- (U) ($38.400) Continued Engineeringand ManufacturingDevelopment (E&MD) phase of MFR. Developed and provided technical design data to support Critical Design
Review (CDR).  Procured Engineering Development Model (EDM) hardware.
 -  (U)  ($4.521) Provided Government Engineering Services support for E&MD.  Performed oversight and assessment of MFR E&MD efforts.  Conducted CDR.
 -  (U) ($1.468)  Provided Program Management in support of the above program milestones.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Multi-Function Radar (MFR) / 32466

COST ($ in Millions) FY 2000 FY 2001 FY 2002

Shipboard System Component Dev/0603513N 108.548 256.065 288.382

 

  R-1 SHOPPING LIST - Item No. 110-16 of 110-24
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 16 of 24)

UNCLASSIFIED

C.   (U)  ACQUISITION STRATEGY:

(U) In FY 1999, the Government selected a single MFR contractor (Raytheon) to begin Phase III E&MD.  EDM delivery will be in FY 2002.  

2. (U)  FY 2001 PLAN:
- (U) ($61.000) Continue E&MD phase of MFR. Continue EDM hardware procurement and start fabrication. Transmit/Receive (T/R) Module Production Readiness Review
complete.
-  (U)  ($4.127) Provide Government Engineering Services support for E&MD.  Perform oversight and assessment of MFR E&MD efforts.  
-  (U)  ($5.000) Begin evaluation, planning, documentation and scheduling for FY 02 Developmental Tests and Operational Assessment (DT/OA).
-  (U) ($1.065)  Provide Program Management in support of the above program milestones.
-  (U) ($1.709)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3. (U) FY 2002 PLAN:
-  (U) ($50.000) Continue E&MD phase of MFR.  Deliver EDM to Navy Land Based Test Site.  Provide test and integration support for Navy Land Based Testing.
- (U) ($10.312) Government Engineering Services and program management support for E&MD. Perform oversight and assessment of MFR E&MD efforts. Evaluate EDM
delivered unit.  Support Navy Land Based Testing.
-  (U) ($12.000) Continue evaluation, planning, documentation and scheduling for DT/OA.  Conduct DT/OA.
-  (U) ($0.950)  Provided Program Management in support of the above program milestones.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

May 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Multi-Function Radar (MFR) / 32466
D.  (U) SCHEDULE PROFILE:

 

  R-1 SHOPPING LIST - Item No. 110-17 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 17 of 24)

UNCLASSIFIED

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007FY

Raytheon

Deliver to FSC

PDR
MFR
EDM

              DT / OA
           Full Radar Suite
          Land Based & At-Sea Testing

CDR

PRR
Full Radar Suite EDM

2008

DD 21CVN 77

CVN  Radar Suite Production

DD 21  Radar Suite Production

OA



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Multi-Function Radar (MFR) / 32466
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development CPAF/IF Prime E&MD (Raytheon) 12.000 38.400 11/99 61.000 11/00 50.000 11/01 CONT. CONT. 195.000

Sec 845/804 DD 21 Industry Team 2.434 0.000 N/A 0.000 N/A 0.000 N/A 0.000 2.434
CP Various 12.414 0.000 N/A 0.000 N/A 0.000 N/A 0.000 12.414

Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
  Subtotal Product Development 26.848 38.400 61.000 50.000 CONT. CONT.

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-18 of 110-24 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 18 of 24)

UNCLASSIFIED

Remarks:

Remarks:  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Multi-Function Radar (MFR) / 32466
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation Various Various 5.000 11/00 3.000 11/01 CONT. CONT.

TBD Land Based Test Site 9.000 11/01 CONT. CONT.
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 5.000 12.000 CONT. CONT.

Government Engineering Support WR NSWC DD Dahlgren, VA 2.000 1.700 12/99 1.700 11/00 1.700 11/01 CONT. CONT.
WR NSWC PHD Pt Hueneme,CA 1.000 1.000 12/99 0.900 11/00 0.900 11/01 CONT. CONT.
SS/CPFF JHU/APL Laurel, MD 1.000 1.000 12/99 1.100 11/00 1.100 11/01 CONT. CONT.
WR Various 2.197 0.821 12/99 2.136 11/00 6.612 11/01 CONT. CONT.

Program Management Support C/CPFF Various 0.600 1.468 12/99 1.065 11/00 0.950 11/01 CONT. CONT.
Travel
  Subtotal Management 6.797 5.989 6.901 11.262 CONT. CONT.

Total Cost 33.645 44.389 72.901 73.262 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-19 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 19 of 24)

UNCLASSIFIED

Remarks: 

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Volume Search Radar (VSR) /  32735

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002
(1)

Project Cost 0.000 56.930 47.367
 
RDT&E Articles Qty 0 0 1

 

  R-1 SHOPPING LIST - Item No. 110-20 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 20 of 24)

UNCLASSIFIED

Note: 1. (U) FY00 funding for VSR development is included in PE 0603512N, Project 42208 (Future Carrier R&D) and PE 0604755N, Project 32735 (Ship Self Defense).
All requirements in FY 2001 and beyond are consolidated in PE 0604300N, Project 32735.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides funds for the development of the Volume Search Radar (VSR) in
association with DD 21. This provides DD 21 and other applicable surface ships with an affordable, high performance air search radar. This system is based on solid
state, active array radar technology and will provide search, detect, and track while dramatically reducing manning and life-cycle costs associated with multiple systems
that perform these functions today. VSR provides long range above-the-horizonsurveillanceand timely cueing to MFR. A Test Article will be available in FY 02 to support
DT/OA land-based and at-sea testing.

1. (U) FY 2000 ACCOMPLISHMENTS:
Note:  FY 2000 accomplishments budgeted in PE 0604755N, Project 32735.  All requirements in FY 2001 and beyond are consolidated in PE 0604300N, Project 32735.  
-  (U)    ($2.448)   Began VSR Engineering and Manufacturing Development (E&MD) leading toward Preliminary Design Review (PDR).
-  (U)  ($11.000)  Continued Preliminary Design  and conducted PDR.  Continued E&MD Phase.
-  (U)    ($2.591)   Provided Government Engineering Services to support Radar Suite Acquisition Team (RSAT) for VSR E&MD.
  

2. (U)  FY 2001 PLAN:
- (U) ($51.597) Complete Critical Design Reviews (CDRs) in early FY01 for both DD 21 competing teams. After DD 21 downselect, the Full Service Contractor (FSC)
will procure Engineering Development Model (EDM) hardware and start fabrication
-  (U)  ($3.695)  Provide Government Engineering Services support for E&MD.  Perform oversight and assessment of  VSR E&MD efforts and  system integration.  
-  (U)  ($0.212)  Provide Program Management in support of the above program milestones.
-  (U)  ($1.426)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Volume Search Radar (VSR) / 32735

COST ($ in Millions) FY 2000 FY 2001 FY 2002
Shipboard System Component Dev/0603513N 108.548 256.065 288.382

 

  R-1 SHOPPING LIST - Item No. 110-21 of 110-24
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 21 of 24)

UNCLASSIFIED

C.   (U)  ACQUISITION STRATEGY:

(U) In FY 2001, the Government will downselect to a single DD 21 industry team. The Full Service Contractor (FSC) will fabricate and deliver the VSR EDM in FY 2002.
MFR/VSR Radar Suite DT/OA is anticipated in FY 2002 through FY 2004.

3. (U) FY 2002 PLAN:
- (U)  ($37.975) Continue E&MD phase of VSR, and deliver EDM to the Navy Land Based Test Site.  Provide test and integration support for Navy Land Based Testing.
- (U) ($1.940) Provide Government Engineering Services support for E&MD. Perform oversight and assessment of MFR E&MD efforts. Evaluate EDM delivered unit.
Support Navy Land Based Testing.
- (U)  ($7.240) VSR test and evaluation, planning, documentation and scheduling.
- (U)  ($0.212) Provide Program Management in support of the above program milestones.

B. (U) OTHER PROGRAM FUNDING SUMMARY



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Volume Search Radar (VSR) / 32735
D.  (U) SCHEDULE PROFILE:

 

  R-1 SHOPPING LIST - Item No. 110-22 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 22 of 24)

UNCLASSIFIED

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007FY 2008

DT / OA

PRR

VSR EDM

BIW / LM

Blue

Ingalls / Raytheon
Gold

PDR CDR

Full Service Contractor

VSR
EDM

DD 21CVN 77

PDR CDR

CVN  Radar Suite Production

DD 21  Radar Suite Production

OA

Full Radar Suite
Land Based & At-Sea testing



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Volume Search Radar (VSR) / 32735
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development Sec 845/804 DD 21 Industry Team 0.000 0.000 N/A 28.597 10/00 0.000 N/A 0.000 28.597

CPIF DD 21 FSC 0.000 0.000 N/A 23.000 06/01 37.975 11/01 CONT. CONT.
Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
  Subtotal Product Development 0.000 0.000 51.597 37.975 CONT. CONT.

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-23 of 110-24 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 23 of 24)

UNCLASSIFIED

Remarks:

Remarks:  



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Volume Search Radar (VSR) / 32735
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test and Evaluation TBD Various 2.240 11/01 CONT. CONT.

TBD Land Based Test Site 5.000 11/01 CONT. CONT.
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000 7.240 CONT. CONT.

Government Engineering Support WR NSWC DD Dahlgren, VA 0.000 0.000 N/A 1.300 11/00 0.900 11/01 CONT. CONT.
WR Various 0.000 0.000 N/A 3.821 11/00 1.040 11/01 CONT. CONT.

Program Management Support C/CPFF Various 0.000 0.000 N/A 0.212 11/00 0.212 11/01 CONT. CONT.
Travel 0.000 0.000 N/A 0.000 11/00 0.000 11/01 CONT. CONT.
  Subtotal Management 0.000 0.000 5.333 2.152 CONT. CONT.

Total Cost 0.000 0.000 56.930 47.367 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-24 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 24 of 24)

UNCLASSIFIED

Remarks: No Developmental or Operational Test and Evaluation will be conducted during FY 1999 through FY 2001.

Remarks:

Remarks:


