
UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-05 0604312N Tri-Service Standoff Attack Missile (TSSAM)

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 7.006 1.913 3.503 1.946
 * *
A2242 Joint Air to Surface Standoff Missile (JASSM) 7.006 1.913 3.503 1.946
 

 
Quantity of RDT&E Articles Not Appicable

 

  R-1 SHOPPING LIST - Item No. 113

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Air to Surface Standoff Missile (JASSM) program is a FY-96 new start follow-on weapon system to the canceled Tri-Service Standoff Attack Missile (TSSAM). It is a joint Air Force/Navy program.

JASSM is a long range, conventional air-to-surface, autonomous precision guided, standoff cruise missile compatible with fighter and bomber aircraft and able to attack a variety of fixed and relocatable targets. JASSM will
carry a 1,000 pound class penetrator warhead. Initial integration efforts will be on the B-52 and F-16. The F/A 18 E/F, C/D, S-3, P-3 and JSF are currently designated as Navy objective platforms for JASSM. Carrier
Operability is one of the Key Performance Parameters (KPP) for JASSM. The budget covers only the cost of Navy unique testing required to meet the Carrier Operability KPP. The Navy has not made a procurement
decision with regards to the JASSM missile and R&D funding currently ends after FY02.  In FY01, $1.500 million was added to support Carrier Operability in preparation for the 1Q 02 LRIP decision.

(U)       JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING and MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval

decision.

*Note: FY2000 and prior year funding shown under Project Unit E2242.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-05 0604312N TSSAM A2242 JASSM

Prior Total
                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 7.006 1.913 3.503 1.946
 
RDT&E Articles Qty Not Applicable

 

  R-1 SHOPPING LIST - Item No. 113

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Air to Surface Standoff Missile (JASSM) program is a FY-96 new start follow-on weapon system to the canceled Tri-Service Standoff Attack Missile (TSSAM). It is a joint Air Force/Navy program.

JASSM is a long range, conventional air-to-surface, autonomous precision guided, standoff cruise missile compatible with fighter and bomber aircraft and able to attack a variety of fixed and relocatable targets. JASSM
will carry a 1,000 pound class penetrator warhead. Initial integration efforts will be on the B-52 and F-16. The F/A 18 E/F, C/D, S-3, P-3 and JSF are currently designated as Navy objective platforms for JASSM. Carrier
Operability is one of the Key Performance Parameters (KPP) for JASSM. The budget covers only the cost of Navy unique testing required to meet the Carrier Operability KPP. The Navy has not made a procurement
decision with regards to the JASSM missile and R&D funding currently ends after FY02.  In FY01, $1.500 million was added to support Carrier Operability in preparation for the 1Q 02 LRIP decision.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:  *(Funded under PU E2242)
                             - (U) ($0 - Air Force Funded) Launched first powered JASSM Flight Test Vehicle, JASSM FTV-3 (Nov 99)

                             - (U) ($0.550) Funded Lockheed Martin CLIN 1002 for Navy Carrier Operability unique requirements.

                             - (U) ($1.363)  Continued Carrier Operability and ship suitability testing.
                          
                    2. FY 2001 PLANS:
                             - (U) ($0.410) Lockheed Martin CLIN 1002 for Navy Carrier Operability unique requirements.

                             - (U) ($3.084)  Continued Carrier Operability and ship suitability testing (E3 Testing, Load Adapter Development, Cats/Traps Flight Clearance).

                              -(U) ($0.009)  Small Business Innovative Research Assessment.

                    3. FY 2002 PLANS:
                             - (U) ($0.200) Lockheed Martin CLIN 1002 for Navy Carrier Operability unique requirements.

                             - (U) ($1.746)  Continued Carrier Operability and ship suitability testing (Qual Navy Load Adapter).

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604312N TSSAM A2242 JASSM

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President's Budget:  2.020 2.024 1.986
 (U) Adjustments from the President's Budget: -0.107 1.479 -0.040
 (U) FY 2002 President's Budget Submit: 1.913 3.503 1.946

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  Not Applicable

 

  R-1 SHOPPING LIST - Item No. 113

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $0.107 million reflects a a $.088 million decrease for a Small Business Innovative Research (SBIR) assessment , a $.008 million decrease for a
Congressional Recission, and a $.011 million decrease for a Repriorization of Requirements within the Navy. The FY 2001 net increase of $1.479 million is due to a $1.500 million increase to support Carrier
Operability testing, a $.003 million decrease for a Reprioritization of Requirements within the Navy, a $.014 million decrease for a Congressional Reduction, and a $.004 million decrease for a Congressional
Recission. The FY 2002 net decrease of $.040 million is due to a $.007million decrease for a Reprioritization of Requirements within the Navy and a $.033 million decrease for Economic Assumptions.

(U) Schedule: ll schedules are JASSM joint service program changes and are not Navy specific. Following the FTV-1 failure/analysis and concerns with some subcontractor hardware deliveries, the
EMD program has gone through a modification. An additional 10 months have been added to EMD, which began in Nov 1998 and now runs for 50 months, resulting in a one-year slip of IOT&E; Low Rate Initial
Production (LRIP) award has also moved 10 months from 3Q/01 to 1Q/02.

            (U) Technical:  Not Applicable.

* Funding in FY2000 was under PU E2242
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604312N TSSAM A2242 JASSM

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q LRIP Decision/Award

            (U) Engineering Milestones 2Q B-52 Flight Cert

            (U) T&E Milestones 1Q Begin Contractor 2Q Begin DT/OT 2Q F/A-18E/F Cats/Traps
DT/OT - Navy JASSM E3 Tests 2Q Begin IOT&E

- OT&E Readiness Certification

            (U) Contract Milestones
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 *LRIP and Lot quantities funded by USAF.

(U) D. ACQUISITION STRATEGY:   The Navy has not made a procurment decision regarding JASSM.

(U) E. SCHEDULE PROFILE: The schedule provided below contains major program milestones as well as specific Navy Carrier Operability events necessary for LRIP amd MS III.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-05  0604312N TSSAM A2242 JASSM
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AoA/Carrier Operabilit/Ship SuitabilityWR NAWC-WD 1.340 0.895 10/01 0.500 10/02

SLAM-ER CARD Dev to Spt Aoa WR NAWC-WD 0.300

SLAM-ER/JASSM AoA Spt SS/CPFF Boeing thru PMA-258 1.600

Carrier Operability/Ship Suitability Misc Various 3.716 2.189 10/01 1.246 Various

Navy CLIN 1002 CPAF Lockheed 1.702 0.370 10/01 0.175 10/02

Small Business Innovative Research 0.009

Award Fees 0.261 0.040 05/01 0.025 03/02

  Subtotal Product Development 8.919 3.503 1.946

  Subtotal Support 0.000 0.000 0.000
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Remarks: Work performed for SLAM-ER/JASSM AoA Support and SLAM-ER CARD Development was a one-time resource sponsor directed action for increased Navy participation in the JASSM Analysis of Alternatives
process. PMA-258 conducted the actual comparative anaylsis between JASSM and SLAM-ER. All efforts reflected in Product Development are in support of JASSM Carrier Operability, which is a Key Performance Parameter.
This effort is Navy unique.  No Navy aircraft integration efforts or mission planning functions are funded in this line.  All other JASSM efforts are being funded by the Air Force as the executive service.   

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-05  0604312N TSSAM A2242 JASSM
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E 0.000 0.000 0.000

  Subtotal Management 0.000 0.000 0.000

Total Cost 8.919 3.503 1.946

 

  R-1 SHOPPING LIST - Item No. 113

Remarks:

Remarks:

Remarks:
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