
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604603N Unguided Conventional Air Launched Weapon
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 0.000 2.836 2.553 12.890
 
A2183 SLAM ER 0.000 2.836 2.553 12.890
 

 

 

 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 129

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) A2183/STANDOFF LAND ATTACK MISSILE - EXPANDED RESPONSE (SLAM ER) Description: This program funds the development of SLAM (ER) designed to improve performance in the areas of launch and
control aircraft survivability, immunity to countermeasures,probability of kill against hardened targets and improved user interfaces for both missile planning and launch aircraft integration. The SLAM ER system consists of
hardware and software upgrades to the missile, software upgrades to the F/A-18 aircraft, and software upgrades to the Joint Mission Planning System (JMPS). In complying with DOD mandated requirements, Selective
Availability Anti-spoofing  Module (SAASM) is being incorporated into the SLAM ER weapon system.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-
items. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604603N Unguided Conventional Air Launched Weapon A2183  SLAM ER
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 2.836 2.553 12.890
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 129

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: A2183/STANDOFF LAND ATTACK MISSILE - EXPANDED RESPONSE (SLAM ER) Description: This program funds the development of SLAM
ER designed to improve performance in the areas of launch and control aircraft survivability, immunity to countermeasures, probability of kill against hardened targets and improved user interfaces for both missile planning
and launch aircraft integration. The SLAM ER consists of both hardware and software upgrades to the missile. SLAM ER incorporates many non-development items i.e., the Embedded Global Positioning System/Inertial
Navigation System (GPS/INS) (EGI), modified Tomahawk wings and warhead, and the existing advanced mode of the AWW-13 data link pod. The Automatic Target Acquisition (ATA) tracker is being integrated into the
SLAM ER missile to enhance its capability to attack and kill in low thermal contrast, small targets in cluttered urban scenes, and in poor weather. The ATA capability will also reduce the overall number of Standoff Outside
Area Defense (SOAD) missiles needed by increasing the probability of kill for part of the target set. In addition, ATA increases pilot and aircraft survivability by minimizing the time that the pilot needs to fly with his head
down to control the weapon. SLAM ER (+) incorporates ATA. To accommodate future U.S. Air Force and Navy aircraft integration, SLAM ER will incorporate a MIL-STD-1760 interface. The SLAM ER Mission Planning
Module (MPM) development and modifications are required to remain compatible with the changes to the Tactical Aircraft Mission Planning System (TAMPS) and to migrate to the Joint Mission Planning System. SLAM ER
aircraft software integration efforts need to remain compatible with ongoing F/A-18 periodic software builds. To comply with DOD mandated requirements, Selective Availability Anit-Spoofing Module (SAASM) will be
incorporated into the SLAM ER  weapon system.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:                        
                          (U) ($ 1.206)  Completed conversion of  SLAM/SLAM ER TAMPS 6.2.1 MPM development.
                          (U) ($ 1.566)  Continued Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.
                          (U) ($   .064)  Continued systems engineering, government and contractor support.
             
                    2. FY 2001 PLANS: 
                           (U)  ($ 1.934)  Continued SLAM/SLAM ER TAMPS MPM, and F/A-18 MPM into planning components of the JMPS.                                      
                           (U)  ($   .554)  Continue Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.          
                           (U)  ($   .064)  Continue systems engineering, government and contractor support.
                           (U)  ($   .001)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
                           
                    3. FY 2002 PLANS:
                           (U)  ($  1.948)  Continue conversion of  SLAM/SLAM ER TAMPS MPM, and F/A-18 MPM into planning components of the JMPS.                                            
                           (U)  ($    .901)  Continue Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.
                           (U)  ($ 9.974)  Begin SLAM-ER/SAASM Integration.
                           (U)  ($   .067)  Continue systems engineering, government and contractor support.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604603N   Unguided Conventional Air Launched WeapoA2183   SLAM ER

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  1.589 2.581 2.979
 (U) Adjustments from the President’s Budget: 1.247 -0.028 9.911
 (U) FY 2002 President’s  Budget Submit: 2.836 2.553 12.89

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002
             WPN  BLI  223100  SLAM ER 47.148 27.603 26.174

             Related RDT&E,N: Not Applicable
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 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net increase of $1.247 million consists of a $1.300 million increase to complete SLAM ER OperationalTesting and a $0.016 million dollar decrease is for a Small
Business InnovativeResearch assessment and a $0.037 million decrease for reprioritizationof requirements within the Navy. The FY 2001 net decrease of $0.028 million reflects decrese for $0.022 million
for reprioritizationof requirements within the Navy and a $0.006 million decrease for a Congressional rescission. The FY 2002 net increase of $9.911 million reflects a $10.000 million increase to fund the
RDTEN effort to developa SSASM module integration in SLAM ER and a decrease of $0.038 million for economic assumptions and a decrease of $0.053 million for a reprioritizationof requirementswithin
the Navy.  

(U) Schedule: Schedule changes for ATA T&E and IOC based on delay in test asset availabilitytest missiles planned for ATA were required to complete OT-IIB testing. Schedule change for
FY01 FRP reflects shift to a calendar year (Jan-Dec) production delivery schedule following 12 month production lead time.  FY02 begins SSASM integration and continued JMPS.    

             (U) Technical:   N/A
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June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604603N      Unguided Conventional Air Launched Weapons A2183  SLAM ER

    (U)  E.  SCHEDULE PROFILE:

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 3Q/00 IOC 3Q/01 ATA IOC
3Q/00 MS III 2Q/01 JMPS UPC Contract Award

            (U) Engineering Milestones 4Q/01 JMPS UPC Design Review 2Q/02 SAASM PDR
4Q SAASM CDR

            (U) T&E Milestones 1Q/00 OTRR 1Q/01 DT/ATA
1Q/00 VCD (OT-IIB) 1Q-2Q/01 FOT&E/ATA
3Q-4Q/00 DT/ATA

            (U) Contract Milestones 2Q/00 LRIP III OPTION 2Q/01 FRP II 2Q/02 FRP III
3Q/00 FRP I 2Q/02 SAASM Contract Award

1Q/02 JMPS UPC Contract Option
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(U) D. ACQUISITION STRATEGY:   This  is a non-ACAT I program with no specific acquisition strategies.
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604603N Unguided Conventional Air Launched Weapon A2183   SLAM ER
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Software Development SS/CPIF Boeing, Mo 125.816 1.510 11/00 1.548 11/01

Miscellaneous Various Various 46.226 0.424 Various 0.400 Various

SAASM Intergration SS/CPIF Boeing, Mo 8.974 01/02

  Subtotal Product Development 172.042 1.934 10.922

Miscellaneous C/FFP Delex Corporation 1.101 0.064 8/00 0.067 8/01

SBIR Assessment 0.001

  Subtotal Support 1.101 0.065 0.067
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Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604603N Unguided Conventional Air Launched Weapon A2183   SLAM ER
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Missile Flight Test & Evaluation WX NAWC-WD 23.965 0.554 Various 0.901 Various

  Subtotal T&E 23.965 0.554 0.901

Gov’t Engineering Support (SAASM) WX TBD 1.000 Various

  Subtotal Management 0.000 0.000 1.000

Total Cost 197.108 2.553 12.890
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Remarks:

Remarks:
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