
CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5  VIRGINIA Class Design Development/0604558N

                                COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Cost to Complete Total Cost

Total PE Cost 207.395 204.667 238.253 194.578 188.805 183.705 182.626 79.335 3369.764
 
VIRGINIA Class HM&E Development/F1947 127.255 120.103 128.741 125.730 132.895 138.096 123.327 79.335 2229.509
 
VIRGINIA Class Combat Systems Dev/F1950 73.387 79.707 92.907 62.390 51.839 45.609 59.299 0.000 1065.996
 
Enhanced Sonar Dome Demo/Validation/F2429 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 10.548

Adv Sub Tactical Electronic Sys/Int. Mast/F2430 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.545

VIRGINIA Class Advance Tech Insertion/F2644 4.823 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.662
 

NON-Propulsion Electronics System/F2645 1.930 0.000 0.000 0.000 0.000 0.000 0.000 0.000 14.513

VIRGINIA Class SSN Combat  Sys Tec Insert/Refresh/F2887 0.000 4.857 0.000 0.000 0.000 0.000 0.000 0.000 4.857

Submarine Multi Mission Team Trainer/F3062 0.000 0.000 16.605 6.458 4.071 0.000 0.000 0.000 27.134
 
Quantity of RDT&E Articles

 

R-1 SHOPPING LIST - Item No. 122
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 26)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: The U.S. Navy must maintain a submarine fleet that is of sufficient capability and numbers to defend American
interests. The VIRGINIA Class Submarine formerly the New Attack Submarine (New SSN) is being designed to fulfill this need. It will counter the potential threats of the next
century in a multi-mission capable submarine that has the ability to provide covert, sustained combat presence in denied waters. The primary goal of the program is to
develop an affordable yet capable submarine by evaluating a broad range of system and technology alternatives, and pursuing cost reduction, producibility improvement, and
technical risk management. This Program Element (PE) provides the technology, prototype components, and systems engineering needed to design and construct the
VIRGINIA Class Submarine and build and its Command, Control, Communications, and Intelligence (C3I) System. This PE directly supports the following VIRGINIA Class
Submarine missions: (1) covert strike warfare; (2) anti-submarine warfare; (3) covert intelligence collection/surveillance, indication and warning, and electronic warfare; (4)
anti-surface ship warfare; (5) special warfare; (6) mine warfare; and (7) battle group support.

(U) Project F2429: Plus up continued a FY97 special Congressional interest item that includes B.F. Goodrich, Electric Boat and Naval Surface Weapons Center as
participants. The line funded investigation into new manufacturing processes for a submarine bow SONAR dome.

(U) Project F2430: The Congressional plus-up for Advance Submarine Tactical Electronic Combat System (ASTECS) and Integrated Electronic Support (ES) Measures
Mast (IEM) restored several highly desirable elements of the ASTECS/IEM programs to improve platform performance. These items were eliminated due to fiscal constraints.
Improvements included enhancements to ship’s radar intercept, emitter identification, and signal intercept capabilities.
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 FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 VIRGINIA Class Design Development/0604558N

FY 2001 FY 2002 FY 2003
  (U) FY 2002 President’s Budget:    212.127 201.596
  (U) Appropriated Value: 214.091 206.496
  (U) Adjustment to FY 2001/2002/Approprated Value/FY 2002: 
         President's Budget: -6.696 -1.829 238.253
 (U) FY2003 Pres Budget Submit: 207.395 204.667 238.253
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(Exhibit R-2, page 2 of 26)

UNCLASSIFIED

(U) Project F2644: The Congressional Plus-Up provided additional funding to insert new technologies on the VIRGINIA Class Submarine. With these funds, three technology
insertions were initiated for VIRGINIA Class Submarine specific development: High Frequency Remote Ahead Profiling; Total Ship Monitoring System (TSMS) Improvements;
and Advanced Sail. FY01 Submarine Congressional Plus-Up is for Multi Purpose Processor (MPP) SBIR follow-on for Technology Insertion and refresh for Virginia SSN
Combat System.

(U) Project F2645: The Congressional plus-up is for VIRGINIA Class Submarine Non-Propulsion Electronics System (NPES) inter-system engineering and integration efforts.
FY01 Submarine Congressional Plus-Up is for Submarine Common Architecture.

(U) Project F2887: The Congressional plus-up is for MPP SBIR follow-on for Technology Insertion and refresh for VIRGINIA SSN Combat System.

(U) Project F3062: The SMMTT program replaces the proprietary mainframe computer system by re-hosting functions on industry standard Local Area Network (LAN)
workstations. The mainframes can no longer be upgraded due to service life. The SMMTT modification applies to both the Combat Control System (CCS) trainers and the
Acoustic trainers and will occur in three distinct phases. SMMTT Phase 1 and Phase 2 were funded in OPN BLI 5661 to complete the trainer-unique software offload and
enables further enhancements. SMMTT Phase 3, funded in this RDT&E line will provide the architectural foundation to replace all MIL Standard hardware with commercial
emulation hardware, and rehost existing proprietary based software (s/w) into COTS s/w systems, therefore enabling platform independence and wide area network capability.
The use of open architecture trainer systems allows for the continuous growth of functional flexibility ultimately leading to employment training conducted for any submarine
combat system.   

B.  (U)  Program Change Summary: 
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(U)  Change Summary Explanation:  

(U) F1947 Funding:  

FY2001 decrease of $-6.602M is attributed to decreases of ($-3.416M) for SBIR, ($-0.024M) for Federal Technology & Insertion, ($-0.335M) for Canceled Accounts, ($-
1.599M) for BTRS Adjustments,  ($-0.291M) for Government-Wide Rescission,  (-$0.937M) .07% Pro-Rata.  

 FY2002 decrease of $-1.075M is attributed to decreases of ($-1.071M) for Section 8123: Management Reform Initiativesand ($-0.004M) for PBD-630.The 

FY2003 increase of $15.284M is attributed to increases of ($20.500M) for PDM II, ($0.220M) for NWCF Rate adjustments and ($0.007M) for PBD-606, ($0.189M) for BOS
Incorporation of PBD's and decreases of ($-0.345M) for BOS, realignment residual issue, ($-0.002M) for reimbursable funding implication, ($-1.520M) for SYSCOM
contractor support, ($-2.852M) for PBD-404, ($-0.738M) for PBD-604, and ($-0.175M) for PBD-P33.

(U) F1950 Funding:  
FY2001 increase of $0.153M is attributed to an increase of ($2.523M) for BTR01-22 and decreases of ($-1.515M) for SBIR and ($-0.183M) for Canceled Accounts, ($-
0.159M) Government-Wide Rescission.

 FY2002 decrease of $-711M is attributed to a decrease of ($-0.711M) for Section 8123: Management Reform Ininiatives.

FY2003 increase of $29.228M is attributed to an increase of ($10.500M) for Tactical Controls Rapid COTS insertion (TD-RCI), ($20.500M) for PDM-II and ($0.152M) for
NWCF Rate adjustments and decreases of ($-0.193M) for BSO relaignment residual issue, ($-0.002M) for reimbursable funding implication, ($-0.930M) for SYSCOM
Contractor Support, ($-0.267M) for PDB-404 and ($-0.532M) for PBD-604.

(U) F2644 Funding:  
 FY2001 decrease of $-0.177M is attributed to an assessment for SBIR, (-$0.131M) Government-Wide Rescission,  ($-0.011M),  .07% Pro-Rata, (-$0.035) .

(U) F2645 Funding:  
 FY2001 decrease of $-0.070M is attributed to an assessment for SBIR, (-$0.052M) Government-Wide Rescission,  ($-0.004M),  .07% Pro-Rata (-$0.014M) .

(U) F2887 Funding: The FY2002 increase of $4,857M is attributed to an increase of ($4.900M) for VIRGINIA Class SSN Combat System Technology Insertion/Refresh and a
decrease of ($-0.043M) for Section 8123: Management Reform Initiatives.
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(U) F2887 Funding: 

The FY2002 increase of $4,857M is attributed to an increase of ($4.900M) for VIRGINIA Class SSN Combat System Technology Insertion/Refresh and a decrease of ($-
0.043M) for Section 8123: Management Reform Initiatives.

(U) F3062 Funding: 

The FY2003 increase of $16,605M is attributed to increases of ($1.200M) for Submarine MMTT Program and ($15.500M) for various resource sponser issues and a
decrease of ($-0.095M) for non-pay inflation.

(U)  Schedule:  Not applicable.

(U)  Technical:  Not applicable.
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VIRGINIA Class Design Dev/0604558N FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITYPROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604558N VIRGINIA Class HM&E Development/F1947

                        COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Cost to Complete Total Cost

Project Cost 127.255 120.103 128.741 125.730 132.895 138.096 123.327 79.335 2229.509
 
RDT&E Articles Qty
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A (U) Mission Description and Budget Item Justification: (U) This Project encompasses all the ship system development efforts for the VIRGINIA Class Submarine
and the Technology Insertion Program for reducing cost and upgrading performance of future hulls by virtue of improvements in ship and combat systems. Technology
developments, training, and logistics for developmental items, and VIRGINIA Class test & evaluation are included. This project is essential to achieve balanced
platform capability, affordability, and flexibility in a low rate production environment. The thrust of these efforts will be to develop and apply multiple advanced system
technologies which are integrated into the design of the VIRGINIA Class Submarine. New technologies are being transitioned from industry and government research
and development programs where doing so offers substantial performance improvement and/or affordability payoffs. Transition opportunities include those from the
Defense Advanced Research Projects Agency (DARPA) Sensors & Payloads program.
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   (U)  Program Accomplishment and Plans:

   FY 2001 Accomplishments:
 

(U) ($98.301M) Continued design, manufacturing, and qualification testing of prototype technologies and components such as: ship service turbine generator (SSTG),
weapons stowage and handling systems; propulsor improvement, electromagnetic signature reduction; and ship control system. Continued shock qualification testing and
analyses of various components. Continued system verification studies, tests, and analyses in support of ship design including signature, hydrodynamics, materials, and
survivability analyses and tests. Provided Integrated Product and Process Development (IPPD) (Design/Build) team support at shipyards, Navy laboratories and in-house.
Supported ship design and construction efforts with engineering evaluations and ship integration assessments for emergent ship design and systems development issues.
Technology Insertions include: (1) continued development of Accelerated EM Silencing, Advanced Control System, CAVES Array technology, Advanced Sail; (2) initiated
development of Advanced Processor Build Acoustics (APB (A)) 01, Advanced Processor Build Tactical (APB(T)) 01, Tactical Control Information Management (TCIM), and
the Improved Pressure Exchanger; and  (3)  completed interim update to the Total Ship Monitoring System,  APB (A) 00 update.

(U) ($14.091M) Continued analyses and evaluations relating to force effectiveness. Conducted analysis in support of force effectiveness assessment and component
performance tradeoffs. Maintained cost based approach to VIRGINIA Class Submarine construction through use of IPPD's concurrent engineering philosophy. Continued
coordination of VIRGINIA Class Submarine specification at the shipbuilder. Continued cost estimating and validation of cost reduction ideas for VIRGINIA Class Submarine
overall design development.  Continued environmental compliance and pollution prevention efforts.
 
(U) ($4.739M) Continued unique logistics and trainers/training development to support the VIRGINIA Class. Items under this line included the: VIRGINIA Ship Control

Operator Trainer (VSCOT), On-board Team Trainer Master Controller (OBTT MC), Submarine Multi-Mission Team Trainer (SMMTT), Ship Control Maintenance Trainer
(SCMT) and related items.

(U) ($10.124M) Continued the development of the Test and Evaluation Master Plan (TEMP), Vulnerability Analysis Report (VAR) and Total Ship Survivability Trial (TSST).
Planned and coordinated second shipbuilder Test and Evaluation efforts. Provided IPPD support to Commander Operational Test and Evaluation Force (COTF) operational
assessments. Prepared test plans, schedules and support associated with developmental testing, conduct Command and Control System Off-hull Test Series, Shock,
Acoustic and Launchers Trials Testing, Weapons System Accuracy Trials and Technical Evaluation. Conducted engineering evaluation of test results. Live Fire Test &
Evaluation(LFT&E) modeling and analysis.  Continued development of the total ship test plan in support of  Developmental Testing (DT) and Operational Testing (OT).



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class HM&E Development/F1947

 

  R-1 SHOPPING LIST - Item No.  122
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 7 of 26)

UNCLASSIFIED

   2.  (U) FY 2002 Plan:
 

(U) ($90.625M) Continue design, manufacturing, and qualification testing of prototype technologies and components such as: ship service turbine generator (SSTG),
weapons stowage and handling systems; propulsor improvements, electromagnetic signature reduction; and ship control system. Continue shock qualification testing and
analyses of various components. Continue system verification studies, tests, and analyses in support of ship design including signature, hydrodynamics, materials, and
survivability analyses and tests. Provide Integrated Product and Process Development (IPPD) (Design/Build) team support at shipyards, Navy laboratories and in-house.
Support ship design and construction efforts with engineering evaluations and ship integration assessments for emergent ship design and systems development issues.
Technology Insertions include: (1) continue development of Accelerated EM Silencing, CAVES Array technology, the Advanced Sail, APB (A) 01, APB(T) 01, the Improved
Pressure Exchanger; (2) initiate development of APB (A) 99 update, APB(A) 02 update, APB(T) 02, Information Assurance; and (3) complete development of the Advanced
Control System.

(U) ($13.753M) Continue analyses and evaluations relating to force effectiveness assessment and component performance tradeoffs. Maintain cost based approach to
VIRGINIA Class submarine construction through use of IPPD's concurrent engineering philosophy. Continue coordination of VIRGINIA Class submarine specification at the
shipbuilder. Continue cost estimating and validation of cost reduction ideas for VIRGINIA Class submarine overall design development. Continue environmental compliance
and pollution prevention efforts.
 

(U) ($4.281M) Continue development of trainers/training to support the VIRGINIA Class. This line includes the: VIRGINIA Ship Control Operator Trainer (VSCOT), On-
board Team Trainer Master Controller (OBTT MC), Submarine Multi-Mission Team Trainer (SMMTT), Ship Control Maintenance Trainer, and related efforts. "

(U) ($11.444M) Continue the development of the Test and Evaluation Master Plan (TEMP), Vulnerability Analysis Report (VAR) and Total Ship Survivability Trial (TSST).
Plan and coordinate second shipbuilder Test and Evaluation efforts. Provide IPPD support to Commander Operational Test and Evaluation Force (COTF) operational test
OT-IIB at the COATS facility. Prepare test plans, schedules and support associated with developmental testing, conduct Command and Control System Off-hull Test Series,
Shock, Acoustic and Launchers Trials Testing, Weapons System Accuracy Trials and Technical Evaluation. Conduct engineering evaluation of test results. LFT&E
modeling and analysis.  Continue development of the total ship test plan in support of DT and OT.
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3.  (U) FY 2003 Plan:
 

(U) ($81.192M) Continue design, manufacturing, and qualification testing of prototype technologies and components such as: ship service turbine generator (SSTG), main
propulsion unit improvements, weapons stowage and handling systems; propulsor improvements, electromagnetic signature reduction; and ship control system. Continue shock
qualification testing and analyses of various components. Continue system verification studies, tests, and analyses in support of ship design including signature, hydrodynamics,
materials, and survivability analyses and tests. Provide Integrated Product and Process Development (IPPD) (Design/Build) team support at shipyards, Navy laboratories and in-
house. Support ship design and construction efforts with engineering evaluations and ship integration assessments for emergent ship design and systems development issues.
Technology Insertions include; (1) Continue development of Accelerated EM Silencing, CAVES Array technology, the Advanced Sail ,APB(T) 01, APB(T) 02; (2) initiate
development of non-tactical data processing improvements, flexible payload launchers for the advanced sail; (3) complete development of Improved Pressure Exchanger, APB(A)
99, 01, and 02 updates

(U) ($13.552M) Continue analyses and evaluations relating to force effectiveness assessment and component performance tradeoffs. Maintain cost based approach to
VIRGINIA Class submarine construction through use of IPPD's concurrent engineering philosophy. Continue coordination of VIRGINIA Class submarine specification at the
shipbuilder. Continue cost estimating and validation of cost reduction ideas for VIRGINIA Class submarine overall design development. Continue environmental compliance and
pollution prevention efforts.
 

(U) ($5.445M) Continue development of trainers/training to support the VIRGINIA Class. This includes the: VIRGINIA Ship Control Operator Trainer (VSCOT), On-board Team
Trainer Master Controller (OBTT MC), Submarine Multi-Mission Team Trainer (SMMTT), Ship Control Maintenance Trainer, Weapons Control Launch Console (WCLC),
Emergency Diesel Generator, and related efforts.

(U) ($28.552M) Continue the development of the Test and Evaluation Master Plan (TEMP), Vulnerability Analysis Report (VAR) and Total Ship Survivability Trial (TSST). Plan
and coordinate second shipbuilder Test and Evaluation efforts. Conduct shipbuilder trials, and dockside testing. Prepare test plans, schedules and support associated with
developmental testing, conduct Operational Testing - Phase IIB, Shock, Acoustic and Launchers Trials Testing, Weapons System Accuracy Trials and Technical Evaluation.
Conduct engineering evaluation of test results.  LFT&E modeling and analysis.  Continue development of the total ship test plan in support of  DT/OT-IIA-IIF.  
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To TOTAL
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Complete Program

SCN Line 201300 PE: 0204281N 744.475 1766.917 2505.050 2495.643 2441.453 2914.326 2929.180 3692.433 41292.163 66859.120
SCN Line 201310 PE: 0204281N 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 589.200
O&M,N BA-2 1B2B PE: 0204283N 0.000 0.000 0.000 0.000 20.500 20.500 20.000 20.000 cont. cont.
OPN BA-8 Line Item 094200 0.000 0.000 0.000 0.000 0.000 21.548 243.621 293.958 cont. cont.
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(U) Related RDT&E: 
  
(U)  PE 0603561N  (Advanced Submarine System Development)
(U) PE 0603570N  (Advanced Nuclear Power Systems)
(U)  PE 0602121N  (Surface Ship Technology)

C. (U) Acquisition Strategy: The VIRGINIA Class Submarine Program has implemented Integrated Product and Process Development (IPPD). The traditional distinct phasing of the design process has
been replaced with the continuous concurrent engineering IPPD process. The IPPD approach has facilitated a smoother transition from design to manufacturing, with Design expected to complete this
year, and has reduced the number of changes typically encountered during construction of the Lead and early follow ships. In September 1997, Congress passed a law allowing the two companies to
team for production of the first four VIRGINIA Class Submarines. Under the teaming agreement, Electric Boat remained the design yard for the VIRGINIA Class Submarine and Newport News Shipyard
became a part of the IPPD process. The Program Office is expected to continue the EB/NNS teaming arrangement and is considering a block buy or multi-year procurement acquisition strategy for future
ships starting in FY03.  Future focus will be to complete ship design, continuance of Logistics products, Technology Insertion and testing for the Virginia Class.
 
D. (U)  Schedule Profile:  See attached.

B.  (U)  Other Program Funding Summary:  (Dollars in Millions)
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•II
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Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class HM&E Development/F1947
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Component Development SS/CPFF EB-2112 Groton, CT 377.436 44.757 Various 36.913 Various 22.981 Various 51.067 533.154 533.154
Main Propulsion Complex Dev SS/CPFF EB-4030 Groton, CT 212.356 15.700 Various 21.000 Various 9.700 Various 12.900 271.656 271.656
Component Development WR NSWC Carderock, MD 316.250 37.555 11/00 34.727 11/01 31.337 11/01 90.990 510.859 N/A
Component Development WR NAWC Orlando, FL 16.406 2.471 11/00 3.217 11/01 2.591 11/01 15.052 39.737 N/A
Component Development WR NUWC Newport, RI 65.606 4.808 11/00 3.497 11/01 1.576 11/01 1.958 77.445 N/A
Technology Insertion Various Miscellaneous 14.951 3.091 Various 1.714 Various 17.552 Various 2.905 40.213 N/A
Component Development Various Miscellaneous 194.629 2.523 Various 2.330 Various 9.901 Various 12.042 221.425 N/A
  Subtotal Product Development 1197.634 110.905 103.398 95.638 186.914 1694.489 N/A

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks:

Remarks:   Not Applicable.
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Exhibit R-3 Cost Analysis (page 2) FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class HM&E Development/F1947
Cost Categories Contract Performing Total  FY01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test & Evaluation WR NSWC Carderock, MD 3.493 5.914 11/00 4.526 11/01 13.952 11/01 135.762 163.647 N/A
Test & Evaluation WR NUWC, Newport, RI 6.791 2.186 11/00 2.665 11/01 8.856 11/01 83.682 104.180 N/A
Test & Evaluation C/CPAF EG&G-C6411 Rockville, MD 3.414 1.370 Various 0.000 Various 0.000 Various 0.000 4.784 27.588
Test & Evaluation Various Miscellaneous 6.750 1.024 Various 4.253 Various 5.744 Various 149.574 167.345 N/A
  Subtotal T&E 20.448 10.494 11.444 28.552 369.018 439.956 N/A

Contractor Support Services C/CPAF EG&G-C6411 Rockville, MD 15.681 5.856 Various 0.000 Various 0.000 Various 0.000 21.537 21.537
Contractor Spt Services/Award Fees C/CPAF EG&G-C6411 Rockville, MD 1.032 0.000 Various 0.000 Various 0.000 Various 0.000 1.032 1.032
Contractor Support Services Various Miscellaneous 19.232 0.000 Various 5.261 Various 4.551 Various 43.451 72.495 72.495
  Subtotal Management 35.945 5.856 5.261 4.551 43.451 95.064

Total Cost 1254.027 127.255 120.103 128.741 599.383 2229.509 N/A
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EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class Combat System Development/F1950

                        COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 73.387 79.707 92.907 62.390 51.839 45.609 59.299 0.000 1065.996
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.  122
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UNCLASSIFIED

A.  (U)  Mission Description and Budget Item Justification:   (U) This project encompasses the top level systems development, test and integration into the ship of the VIRGINIA Class 
Submarine C3I System (formerly referred to as Combat Systems), which includes multiple subsystems. The scope of the system is expanded from Sonar and Combat Control
subsystems to include AN/BLQ-10 Electronic Support (ES) Measures, Exterior Communications, Submarine Regional Warfare System, Navigation, Total Ship Monitoring, Imaging,
Tactical Acoustic Communications, Radar, Interior Communications, Tactical Support Devices, Fiber Optic Cable Subsystem, and Special Purpose Subsystems, such as Battle
Force Team Trainer and others. VIRGINIA Class Submarine specific development efforts including requirements definition, software, hardware development, software/hardw test,
prototype production, and electronic integration as well as physical integration into the platform.

(U) VIRGINIA Class Submarine implementation approach is based on Open System, Commercial-off-the-Shelf (COTS) Non-Developmental Items or subsystems. The program
leverages on-going subsystems developments or developing new subsystems where needed to satisfy VIRGINIA Class requirements. The recurring cost of VIRGINIA Class
Submarine C3I Systems is being reduced to meet the program's affordability goals. Modifications to many subsystems must be developed to: (1) reduce the shipbuilding and
construction recurring costs through the use of COTS components; (2) use proven computer technologies to evolve to an Open System design; (3) enhance capabilities to support
expanded operational requirements, reduced manning, and reduced shipboard component footprint.

(U) To meet the collective future threat, the submarine force must operate as effectively in littoral regions as it traditionally has in open ocean. Close coordination with surface battle
groups and airborne units is essential to mission accomplishment. To meet the VIRGINIA Class Submarine mission, the following capabilities are provided by the VIRGINIA Class
Submarine C3I System: (1) Passive and Active detection of multiple contacts, including early warning threat determination through processing and analysis of sensor data; (2)
classification of sensor data for the purpose of identifying contacts; (3) localization (tracking) of contacts through target motion analysis; (4) preset, launch, and control of weapons
and countermeasures; (5) improved communication and connectivity with other battle group elements, airborne units, and special operations forces; (6) incorporation of vertical
launch system to enhance strike warfare; and (7) more effective covert surveillance through video imaging with onboard digital enhancement capabilities, and improved electronic
warfare analysis capabilities.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:
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(U) Accomplishments and Plans:

1. (U) FY 2001 ACCOMLISHMENTS:

• (U) ($24.186M) System level development activities continued in the following areas: development and validation of C3I System test and evaluation procedures to support
integration testing and installation/test into the platform; conducted system engineering functions such as requirements management, interface control, test and evaluation planning
to support formal DT/OT; and began C3I System Integration and Interface Operability Testing. Began development of system changes identified by integration efforts. Continued
development of technology refreshment changes to C3I System/subsystems.   

• (U) ($49.201M) Continued detailed S/CC/A engineering support to shipyard intra- and inter-subsystem integration. Conducted operability and integration testing. Continued
development of technology refreshment changes to S/CC/A subsystems.  Began integration of Tactical Tomahawk capability into S/CC/A. 

  
2. (U) FY 2002 PLAN:

• (U) ($44.365M) Complete initial system level development activities continue in the following areas: development and validation of C3I System test and evaluation procedures to
support integration testing and installation/test into the platform; conduct system engineering functions such as requirements management, interface control, test and evaluation
planning to support formal DT/OT; and complete C3I System Integration and Interface Operability Testing. Continue development of system changes identified during integration
efforts.  Continue development of  technology refreshment changes to C3I System/subsystems.   

• (U) ($35.342M) Complete detailed S/CC/A engineering support to shipyard intra- and inter-subsystem integration. Continue development of S/CC/A subsystem changes
identified during integration efforts. Continue development of deliveries for technology refreshment changes to S/CC/A subsystems. Continue integration of Tactical Tomahawk
capability into S/CC/A.  
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3. (U) FY 2003 PLAN:

• (U) ($57.511M) Continue development of system changes identified during integration efforts. Continue development of technology refreshment changes to C3I
System/subsystems.   

• (U) ($35.396M) Continue development of S/CC/A subsystem changes identified during integration efforts. Continue development of technology refreshment changes to S/CC/A
subsystems.  Continue integration of Tactical Tomahawk capability into S/CC/A.  



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME & NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA CLASS DESIGN DEV/0604558N VIRGINIA Class Combat System Development/F1950

To   TOTAL
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete    Program

SCN Line 201300 PE: 0204281N 744.475 1766.917 2505.050 2495.643 2441.453 2914.326 2929.180 3692.433 41292.163 66859.120
SCN Line 201310 PE: 0204281N 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 589.200
O&M,N BA-2 1B2B PE: 0204283N 0.000 0.000 0.000 0.000 20.500 20.500 20.000 20.000 cont. cont.
OPN BA-8Line Item 094200 0.000 0.000 0.000 0.000 0.000 21.548 243.621 293.958 cont. cont.
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(U) Related RDT&E: 
  
(U)  PE 0603504N  (Advanced Submarine Combat Systems Development)
(U)  PE 0603561N  (Advanced Submarine System Development)
(U)  PE 0603562N  (Submarine Tactical Warfare Systems) 
(U)  PE 0603570N  (Advanced Nuclear Power Systems)
(U)  PE 0604503N  (Submarine System Equipment Development)
(U)  PE 0604574N  (Navy Tactical Computer Resources)
(U) PE 0604777N  (Navigation/ID Systems)
(U) PE 0101226N  (Submarine Acoustic Warfare Development)
(U) PE 0604562N  (Submarine Tactical Warfare System)
(U)  PE 0604524N  (Submarine Combat System)

 B.  (U)  Other Program Funding Summary:  (Dollars in Millions)
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C. (U) Acquisition Strategy: The VIRGINIA Class Submarine Program has implemented Integrated Product and Process Development (IPPD). The traditional distinct phasing of
the design process has been replaced with the continuous concurrent engineering IPPD process. The IPPD approach has facilitated a smoother transition from design to
manufacturing, with Design expected to complete this year, and has reduced the number of changes typically encountered during construction of the Lead and early follow ships. In
September 1997, Congress passed a law allowing the two companies to team for production of the first four VIRGINIA Class Submarines. Under the teaming agreement, Electric
Boat remained the design yard for the VIRGINIA Class Submarine and Newport News Shipyard became a part of the IPPD process. The Program Office is expected to continue
the EB/NNS teaming arrangement and is considering a block buy or multi-year procurement acquisition strategy for future ships starting in FY03. Future focus will be to complete
ship design, continuance of Logistics products, Technology Insertion and testing for the Virginia Class.

D. (U)  Schedule Profile:  See attached.
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DATE:

Exhibit R-3 Cost Analysis (page 1) VIRGINIA Class Design Dev/0604558N FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604558N VIRGINIA Class Combat System Development/F1950
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
C3I Prime Contract E&MD Total C/CPAF Lockheed Manassas, VA 194.543 23.139 Various 6.799 Various 12.878 Various 6.169 243.528 243.528
C3I Prime Contract E&MD Award Fee C/CPAF Lockheed Manassas, VA 4.608 1.400 Various 1.400 Various 0.300 Various 0.408 8.116 8.116
C3I Prime Contract Post Delivery C/FFP Lockheed Manassas, VA 1.000 8.100 Various 8.619 Various 3.135 Various 10.411 31.265 31.265
Advanced Display Sys (AN/UYQ-70) SS/CPFF 0.000

CPIF Lockheed St. Paul, MN 20.494 1.490 11/00 2.000 11/01 1.900 11/02 5.400 31.284 31.284
Multi-Purpose Processor SS/CPIF Digital Sys Fairfax, VA 41.449 41.449 41.449
Multi-Purpose Processor SS/CPIF Lockheed Manassas, VA 1.755 1.755 1.755
Photonics C/CPIF Kollmorgen Northhampton, MA 23.174 0.090 11/00 0.194 11/01 0.204 11/02 1.060 24.722 24.722
Non-Penetrating Periscope C/CPIF Kollmorgen Northhampton, MA 4.060 4.060 4.060
Electronic Support Measures C/FFP Lockheed Syracuse, NY 37.475 0.195 11/00 0.203 11/01 0.209 11/02 0.876 38.958 38.958
Platform Integration SS/CPFF EB Corp Groton, CT 20.095 1.979 11/00 5.820 11/01 2.700 11/02 11.150 41.744 41.744
Platform Integration SS/CPFF NNews Shipbuilding NNews, VA 2.725 0.340 3.065 3.065
Integrated Electronic Mast SS/CPIF Goleta Portsmouth, RI 8.897 8.897 8.897
Tactical Simulator SS/CPFF Goleta Portsmouth, RI 2.750 2.750 2.750
High Frequency Sail Array SS/CPFF Applied Research Austin, TX 3.273 3.273 3.273
Navigation/Radar SS/CPFF Sperry Corp Charlottsville, VA 6.153 6.153 6.153
Technology Refreshment Various Various/TBD 3.196 Various 6.036 Various 10.384 Various 44.899 64.515 N/A
Open System Module SS/CPFF UNISYS Corp St. Paul, MN 2.500 2.500 2.500
Technical Direction Agent N/A NUWC Newport, RI 155.388 16.181 Various 12.280 Various 9.660 Various 38.718 232.227 N/A
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Exhibit R-3 Cost Analysis (page 2) VIRGINIA Class Design Dev/0604558N FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604558N VIRGINIA Class Combat System Development/F1950
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Technology Refreshmnet C/CPFF Progeny Systems,Manassas,VA 6.811 11/00 2.000 11/01 1.000 11/01 9.811 9.811
Systems Engineering N/A NSWC Cardock, MD 3.355 0.315 11/00 0.345 11/01 0.350 11/02 1.000 5.365 N/A
Systems Engineering N/A NSWC Crane, IN 2.845 0.205 11/00 0.205 11/01 0.210 11/02 0.600 4.065 N/A
Systems Engineering N/A  SSC Charleston, SC 2.333   2.333 N/A
Systems Engineering N/A SSC San Diego, CA 1.535 1.535 N/A
Systems Engineering N/A NUWC  Keyport, WA 2.474 1.098 11/00 1.085 01/01 1.085 11/02 2.500 8.242 N/A
Miscellaneous Various Various 25.367 5.440 Various 28.271 Various 45.798 Various 58.673 163.549 N/A
  Subtotal Product Development 568.248 69.979 75.257 89.813 181.864 985.161 N/A

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000
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Remarks:

Remarks:   Not Applicable.
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Exhibit R-3 Cost Analysis (page 3) VIRGINIA Class Design Dev/0604558N FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604558N VIRGINIA Class Combat System Development/F1950
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Test & Evaluation Various Various 0.000 0.490 Various 0.300 Various 21.986 22.776 N/A
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.490 0.300 21.986 22.776

Contractor Engineering Support 0.000
Contractor Support Services/ETS C/CPAF EG&G Rockville, MD 3.960 Various 2.794 Various 15.287 22.041 22.041
Contractor Support Services/ETS C/CPAF EG&G Rockville, MD 11.082 3.135 Various 14.217 14.217
CSS/ETS Award Fee C/CPFF EG&G Rockville, MD 0.906 0.273 Various 1.179 1.179
Contractor Support Services/ETS C/CPFF EG&G Rockville, MD 8.857 8.857 8.857
Contractor Support Services/ETS C/CPFF SWL Inc. Vienna, VA 5.705     5.705 5.705
Contractor Support Services/ETS C/CPFF American Sys Chantilly, VA 2.099 2.099 2.099
Miscellaneous Various Various 3.961 3.961 3.961
Program Management Support 0.000
Travel 0.000
  Subtotal Management 32.610 3.408 3.960 2.794 15.287 58.059

Total Cost 600.858 73.387 79.707 92.907 219.137 1065.996 N/A
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EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITYPROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N SUBMARINE TRAINING DEVICE MODS/ F3062 

                        COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Cost to Complete Total Cost

Project Cost N/A N/A 16.605 6.458 4.071 0.000 0.000 0.000 27.134
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.  122  
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 22 of 26)

UNCLASSIFIED

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: To achieve desired submarine force readiness levels, it is necessary to construct highly
sophisticated shorebased training facilities capable of training submarine combat system team personnel in all aspects of submarine approach, attack and surveillance
operations in a controlled, simulated environment.  

The Combat Control System (CCS) MK 1 and CCS MK 2 are installed on SSN and SSBN (TRIDENT) Class submarines, and there are currently plans to
further upgrade these systems with the next H/W and S/W revisions which provide enhanced warfighter capabilities. The Tactical Acoustic Rapid COTS (commercial-
off-the-shelf) Insertion (ARCI) Phased upgrades are also being installed with the next revision which provides enhanced warfighter capabilities. These CCS and ARCI
upgrades directly impact shore based Team Trainers. In addition, the Advanced Processing Builds (APB), which feed technology insertion into the CCS/Acoustic
development, also impact the trainers.  

The SMMTT supports operator, employment, strike, and Battle Group training for enlisted and officer pipelines. The SMMTT provides individual operators
and combat teams the opportunity to train ashore, prior to, and between deployments. The shore based training provides a means of maintaining team proficiency in
stand alone or in combined team mode prior to ship deployment.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS: 

 1. (U)  FY 2001 PLANS:

     (U) n/a
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EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N SUBMARINE TRAINING DEVICE MODS/ F3062 

B.  (U)  Other Program Funding Summary:  (Dollars in Millions)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Complete Program
OPN Line 566100 PE: 0804731N 23.184 30.084 17.233 12.702 7.166 27.384 25.893 13.841 cont. cont.

(U) Related RDT&E:  n/a
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   2.  (U) FY 2002 Plan:
 
    (U)  n/a
 
  3.  (U) FY 2003 Plan:

    (U)  ($16.605M) Develop / integrate new software capabilities and system interfaces.  Initiate development of display software. 

C.  (U) ACQUISITION STRATEGY:    The SMMTT program phase 3 software development is accounted for in this RDT&E line. All production kits and software procured in OPN 
BLI 566100 PE 0804731N.

D.  (U)  SCHEDULE PROFILE:  See attached.
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FY03     FY04     FY05     FY06
Simulation Plan Development

PIDS

SRS

IRS

Interface Design Development

Software Development

Software Testing

EDM Delivery

SMMTT Phase 3 Schedule
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Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N SUBMARINE TRAINING DEVICE MODS/ F3062 
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Component Development WR/RC NSWCCD Bethesda, MD 16.605 various 10.529 27.134 N/A

  Subtotal Product Development 0.000 0.000 0.000 16.605 10.529 27.134

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Exhibit R-3 Cost Analysis (page 3) FEBRUARY 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N SUBMARINE TRAINING DEVICE MODS/ F3062 
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000 N/A

Operational Test & Evaluation 0.000

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000 N/A

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 0.000 0.000 16.605 10.529 27.134 N/A
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