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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

0131 Initial Operational Test and Evaluation 100,003 60,363 112,085 115,547 96,853 100,335 98,130 99,422 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

Note: In FY 2004, Project 670131, TISS technology Insertion Program (TTIP) includes new start efforts.

(U) A. Mission Description
The F-15E is the most versatile fighter in the world today.  Configured with conformal fuel tanks (CFTs), the F-15E can deploy worldwide with minimal tanker support 
and arrive combat-ready.  The F-15E retains air superiority capability and adds systems, such as Low Altitude Navigation and Targeting Infrared for Night (LANTIRN), 
to meet the requirement for all-weather, deep penetration, and night/under-the-weather, air-to-surface attack.  The F-15E's avionics, armament, airframe, and engines 
must be improved to maintain its superiority against the threat into the next century.  The threat includes a new generation of aircraft possessing all-weather detection 
and kill capabilities.  Avionics updates (exploiting proven technological advances) will be incorporated into the F-15E providing expanded capability and supporting an 
updated and fully integrated electronic warfare suite.  This will increase the offensive and defensive capability and survivability of the F-15E.  The F-15E PE also funds 
RDT&E activities for PE 0207130F, F-15A-D.


The FY02 Block Upgrade Program is funded by a one-year Congressional add but will be performed over 2 years.


Note:  FY04 funding increase due to new start for TISS Technology Insertion Program, increase in OFP development and test activities, flight test infrastructure 
upgrade, and increase in flight test costs.

(U) FY 2002 ($ in Thousands)
(U) $0 ACCOMPLISHMENTS/PLANNED PROGRAM
(U) $35,716 Continue OFP development efforts.
(U) $19,917 Continue flight testing of improvements initiated in prior years.
(U) $23,941 Continue development of ADCP (formerly OFP effort).
(U) $11,422 Complete integration of the Smart Weapons.
(U) $882 Continue integration of the JHMCS.
(U) $6,931 Initiate F-15 Block Upgrade Program.  ( FY02 Congressional Add.)
(U) $1,194 Complete development of the ECCM.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands) Continued
(U) $100,003 Total

.

(U) FY 2003 ($ in Thousands)
(U) $0 ACCOMPLISHMENTS/PLANNED PROGRAM
(U) $33,440 Continue OFP development efforts.
(U) $11,124 Continue flight testing of improvements initiated in prior years.
(U) $15,414 Continue development of ADCP (formerly OFP effort).
(U) $385 Complete integration of JHMCS.
(U) $60,363 Total

(U) FY 2004 ($ in Thousands)
(U) $0 ACCOMPLISHMENTS/PLANNED PROGRAM
(U) $7,065 Continue development of ADCP (formerly OFP effort).
(U) $7,900 Initiate TISS Technology Insertion Program (TTIP)
(U) $72,518 Continue OFP development efforts.
(U) $24,602 Continue flight test of improvements initiated in prior years.
(U) $112,085 Total

(U) B. Budget Activity Justification
The F-15E, which received contract award approval in FY84, is an operational aircraft and therefore the development activities in the Program Element are included in 
Budget Activity 7, Operational Systems Development.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 107,376 81,726 106,280 TBD
(U) Appropriated Value 108,439 81,726
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -1,063 -863
b. Small Business Innovative Research -3,181
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2002 FY 2003 FY 2004 Total Cost

c. Omnibus or Other Above Threshold Reprogram -800
d. Below Threshold Reprogram -2,888
e. Rescissions -487

(U) Adjustments to Budget Years Since FY 2003 PBR -817 -19,700 5,805
(U) Current Budget Submit/FY 2004 PBR 100,003 60,363 112,085 TBD

(U) Significant Program Changes:
Funding (FY03):


FY03 increase to JHMCS for completion of integration effort.  Increase covers Award Fee and addition of -22EU configuration.


The FY03 PB submission listed an FY03 new start for an ALR-56C Upgrade Program.  This new start has been cancelled because of higher Air Force priorities.  The 
upgrade will be addressed in future budget deliberations.


FY03 decrease to fund other AF/DoD requirements.  Program realignments as follows: OFP development from $36,590 to $33,440; Flight Test from $16,764 to 
$11,124; ADCP from $21,372 to $15,414; ALR-56C from $7,000 to $0; and JHMCS from $0 to $385.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement 

(3010F), Line Item 5, F-15E 
(PE27134F) [BP 10]

(U) Aircraft Procurement 
(3010F), Line Item 27, 
F-15A-E  (PEs 27130F and 
27134F)  [BP 11]

240,037 272,587 189,810 113,466 129,000 67,003 10,129 5,764 Continuing TBD
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) Aircraft Procurement 
(3010F), Line Item 27, F-15  
(PE27442F) [IDECM]

21,277 21,743 22,300 22,673 Continuing TBD

(U) Aircraft Procurement 
(3010F) F-15E (PE84731F) 
General Skills Training 
[BP11]

1,263 1,263

(U) Aircraft Procurement 
(3010F) F-15 (PE27434F) 
Link 16 Support and 
Sustainment [BP11]

40

(U) Aircraft Procurement 
(3010F) F-15E (PE89731F) 
Training Support to Units 
[BP11]

511 2,065 1,261 Continuing TBD

(U) Aircraft Procurement 
(3010F), Line Item 66, 
F-15A-E [BP 13]

7,228 7,464 7,292 7,408 7,806 7,969 Continuing TBD

(U) Aircraft Procurement 
(3010F) F-15E (PE27445F) 
Fighter Tactical Data Link 
[BP11]

7,755 70,667 66,666 40,388

(U) E. Acquisition Strategy
Program is a continuation of effort which includes the development of all F-15 models.  Funds are executed organically in support of equipment improvement, study, 
analysis, and test.
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(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Smart Weapons DT&E start *
(U) Smart Weapons DT&E complete *
(U) OFP Suite 4 complete *
(U) OFP Suite 5 Phase I complete *
(U) OFP Suite 5 Phase II start *
(U) OFP Suite 5 DT&E - start X
(U) OFP Suite 5 DT&E - complete X
(U) OFP Suite 5 CDR-MSIP X
(U) OFP Suite 5 CDR-E X
(U) ADCP Force Development Evaluation Start X
(U) ADCP P3I Start X
(U) ADCP Force Development Evaluation Complete X
(U) JHMCS OT&E complete *
(U) ECCM EMD complete X
(U) OFP Suite 6 Phase 1 Start X
(U) ADCP P3I complete X
(U) F-15 Block Upgrade Program Start *
(U) Flight Test Radar Instrumentation Upgrade Start X
(U) Flight Test Radar Instrumentation Upgrade Complete X
(U) TISS Replacement EMD start X

Note: ECCM EMD complete date slipped from 4th Qtr FY02 to 2nd Qtr FY03 due to higher Air Force priority funding realignments.
* - Completed Activity
X - Planned Start/Completion Date
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) OFP 35,716 33,440 72,518
(U) Flight Test 19,917 11,124 24,602
(U) Advance Display Core Processor (ADCP) 23,941 15,414 7,065
(U) Smart Weapons 11,422 0 0
(U) Joint Helmet Mounted Cueing System 882 385 0
(U) ECCM 1,194 0 0
(U) F-15 Block Upgrade Program 6,931 0 0
(U) TISS Technology Insertion Program (TTIP) 0 0 7,900
(U) Total 100,003 60,363 112,085

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
P&W (-229 Eng) CPAF Sep 94 6,520 6,520 6,520 0 0 0 6,520
GE (-129 Eng) CPAF Feb 95 7,130 7,130 7,130 0 0 0 7,130
Boeing (GFE/GFP) FFP Dec 93 1,975 1,975 1,975 0 0 0 1,975
OFP Suite 4/5/6/7 
Development

CPAF May 98 339,808 339,808 148,297 35,716 33,440 72,518 Continuing TBD

Boeing APG63
(Feasibility Study)

CPFF Feb 94 778 778 778 0 0 0 778

(Risk Reduction) CPFF Feb 94 9,892 9,892 9,892 0 0 0 9,892
(EMD) CPAF Sep 94 223,033 223,033 223,033 0 0 0 223,033
Boeing (JHMCS A-D) CPAF 11,358 11,358 9,483 882 385 0 10,750
PACS Upgrade CPAF May 95 28,343 28,343 28,343 0 0 0 28,343
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(U) Performing Organizations Continued:
Product Development Organizations
Wright Lab (DMS) MIPR/PRs Sep 94 81,348 81,348 29,006 0 0 0 29,006
Smart Weapons Integration CPAF Feb 99 51,607 51,607 3,507 11,422 0 0 14,929
ADP(E) CPAF Jan 99 4,356 4,356 2,846 0 0 0 2,846
ADCP(E) CPAF Jan 00 108,522 108,522 0 23,941 15,414 7,065 0 46,420
NGA (ALQ-135 Band 1.5) FFP May 97 39,384 39,384 35,440 0 0 0 35,440
Link-16 Data Link CPAF Apr 98 19,400 19,400 19,400 0 0 0 19,400
Combat ID CPAF May 98 14,109 14,109 1,790 0 0 0 1,790
TISS Replacement CPFF Aug 97 4,896 4,896 3,560 0 0 7,900 0 11,460
Boeing/Raytheon ECCM CPAF Jan 00 15,000 15,000 0 1,194 0 0 1,194
BOL Dispenser CPFF Jun 01 7,118 7,118 0 0 0 0 0
F-15 Block Upgrade Program CPAF May 02 0 0 0 6,931 0 0 6,931
Support and Management Organizations
(Msn Spt) Misc. 16,708 0 0 0 16,708
Test and Evaluation Organizations
Boeing (Flt Test) FFP Oct 96 123,434 123,434 51,815 11,917 8,124 18,602 Continuing TBD
Edwards PO Oct 96 91,048 91,048 41,562 7,000 0 0 Continuing TBD
Eglin (Flt Test) PO Oct 96 21,667 21,667 12,210 1,000 3,000 6,000 Continuing TBD

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 531,000 80,086 49,239 87,483 TBD TBD
Subtotal Support and Management 16,708 0 0 0 16,708
Subtotal Test and Evaluation 105,587 19,917 11,124 24,602 TBD TBD
Total Project 653,295 100,003 60,363 112,085 TBD TBD


