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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

4885 Avionics Modernization Program (AMP) 50,523 155,102 105,381 150,636 179,562 142,235 108,623 41,466 38,127 936,126

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

In FY 2003, Project 674726, Avionics Modernization Program (AMP), was changed to  Project 674885 (same name) to correct an administrative error.  This action did not 
change program content nor its funding.

(U) A. Mission Description
     The C-130 Avionics Modernization Program (AMP) consolidates and installs the mandated DOD Navigation/Safety mods, the Global Air Traffic Management 
(GATM) systems and the C-130 Broad Area Review requirements on the AF's 490 C/AC/EC/HC/LC/MC-130s that are not being replaced with new 
C/CC/EC/WC-130Js.  These mandated mods are incorporated with various other Reliability, Maintainability, and Sustainability (RM&S) upgrades to include: ETCAS, 
TAWS, replacement of APN-59 & APQ-175 radars, N-1/C-12 compass, dual autopilots, dual flight management systems and HF/UHF/VHF datalink to constitute C-130 
AMP.  AMP will allow the AF's 490 C/AC/EC/HC/LC/MC-130s complete access to the GATM-controlled international air space.  Also, AMP and USSOCOM's 
Common Architecture for Penetration (CAAP) have been combined to eliminate any duplication of effort in these avionics programs.  .
      The USAF's C-130 fleet consists of 15 different mission design series (MDS) to be modified by the AMP.  Within each of these MDSs are multiple variants 
(C-130H2, etc.) to be modified by AMP.  These multiple different models and cockpit configurations create significant logistics support and aircrew training 
inefficiencies.  Also, these differences greatly complicate aircrew and aircraft interoperability at forward operating locations.  C-130 AMP standardizes the cockpit 
configurations and avionics for these different variants into a single cockpit configuration by installing a core avionics package, thus eliminating many of these 
significant logistics, interoperability and training problems.  (Note: The new C/CC/EC/WC-130J aircraft are not included in this C-130 AMP program).
     Shown here are RDT&E funds for C-130 AMP.  SOCOM's AC/EC/MC-130s will have additional CAAP equipment installed along with AMP. This unique 
equpment is funded in  MFP-11, and these funds are not shown here. 
     The Boeing Company was awarded the AMP contract on 30 July 01.  Each C-130 variant or group of variants will require a specific kit development and test. Then, 
each will proceed through development and production serially. This waterfall approach will result in an orderly development and production sequencing for the 15 
different C-130 MDSs.
     At the AF's request,  Boeing will conduct a Training System Requirements Analysis (TSRA), beginning in FY02. From this TSRA, an AF-fleetwide training system 
will be developed for the AMP/CAAP-modified fleet.  This will include upgrading all AC/C/EC/HC/LC/MC-130 Weapons Systems Trainers (WSTs) to incorporate the 
AMP/CAAP modifications.
     Development activities will initially focus on two areas: AMP's architecture and kit development for the first Combat Delivery aircraft (C-130H2) and the first 
Special Mission aircraft (MC-130H), as well as software development of the SOF AMP and Common Avionics Architecture for Penetration (CAAP) capabilities.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $33,911 Contract awarded to Boeing, Long Beach on 30 Jul 01. They began staffing the program almost immediately and continued this process thru 

FY02. Currently, their work force has stabilized at approximately 354 personnel, working the systems and software development for first two 
AMP core kits. The Core Systems Requirements Review (SRR) and the Core Software Specification Review (SSR) are complete. Design and 
software development continues for the Group A & B equipment (Group A is acft wiring, racks, install points etc. Group B is the actual avionics 
boxes) for the crew station modules.  Also, ongoing is the design of system integration lab (SIL), development of AMP training system, and 
continue CAAP Risk Mitigation testing.

(U) $6,309 Engineering Change Orders (ECO), Govt Furnished Parts and Information (GFP/GFI) and Award Fee
(U) $1,260 Developmental Test and Evaluation
(U) $9,043 Program office support ( TDY, training and supplies).
(U) $50,523 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $123,539 Ramp-up and design specification will be substantially completed in FY03, allowing software coding to proceed at full speed and developmental 

hardware acquistion to begin.  Detailed design work will continue for both Group A and B equipment for the 13 follow-on C-130 MDSs.  
Development of the training systems will begin 4th Qtr FY03, following completion of the Training Systems Requirements Analysis.  New 
efforts for FY03 will include the acquisition of avionics hardware to support the software integration efforts associated with both the Core 
Operational Flight Program (OFP) and the Combat Talon OFP.  After completion of the software design is documented by the CDR for the 
C-130 core and SOF AMP variants, coding and unit testing for the software integration facility will begin.  Software and avionics account for 
approximately 50% of the FY03 budget.

(U) $14,633 Engineering Change Orders (ECO), Govt Furnished Parts and Information (GFP/GFI) and Award Fee
(U) $4,700 Developmental Test and Evaluation
(U) $5,370 Training System development upgrades
(U) $6,860 Program office support ( TDY, training and supplies).
(U) $155,102 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $74,357 Continue developmental hardware acquisition. Detailed design work will continue for both Group A and B equipment on the follow-on MDSs. 

Continue development of the training systems based on the results of the Training Systems Requirements Analysis (TSRA). Continue 
acquisitioin of the avionics hardware to support the software integration efforts associated with both the Core Operational Flight Program (OFP) 
and the Combat Talon OFP. Coding and unit testing for the software integration facility will continue. Efforts will continue for trial installs of 
the AC-130 and the HC-130 to begin in late FY05/early FY06.

(U) $11,884 Engineering Change Orders (ECOs), Govt Furnished Parts and Information (GFP/GFI) and the award fee.
(U) $7,460 Developmental Test and Evaluation
(U) $5,270 Training System development upgrades
(U) $6,410 Program office support (TDY, trainng and supplies).
(U) $105,381 Total

(U) B. Budget Activity Justification
C-130 Avionics Modernization Program (AMP):  This project is in Budget Activity 7, Operational Systems Development as it is a major avionics and cockpit 
configuration modernization to the AF's C/AC/EC/HC/LC/MC/-130 fleet of aircraft.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 80,533 158,978 180,534 936,126
(U) Appropriated Value 60,533 158,978
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -742 -3,876
b. Small Business Innovative Research -1,637
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -7,525
e. Rescissions -106

(U) Adjustments to Budget Years Since FY 2003 PBR -75,153
(U) Current Budget Submit/FY 2004 PBR 50,523 155,102 105,381
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) PE 0401115F, Avionics 

Modernization Program 
(AMP), BP1100

117,043 149,086 234,035 419,089 2,266,133 3,185,386

(U) E. Acquisition Strategy
The C-130 AMP contract was awarded 30 July 2001.  The contract is a Cost-Plus Award Fee contract to develop and install AMP kits  for the 490 aircraft within the 
AF's  AC/C/EC/HC/LC/MC-130 fleet.  Revisions to the AF training system is an option under the AMP contract, which will modify the various Training Programs and  
Weapons Systems Trainers to the AMP configuration.

(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Core Systems Requirements Review (SRR) *
(U) Core Software Specification Review (SSR) *
(U) Core Preliminary Design Review (PDR) X
(U) C-130 SOF/AMP PDR X
(U) AMP Hardware Concept Design Review (CDR) X
(U) AMP Software CDR X
(U)  SOF Hardware CDR X
(U) Development Activities  (AC-130 & HC-130) X

 *: Item is complete. 
X : Item is scheduled
The C-130 AMP contract was awarded on 30 Jul 01.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) C-130 AMP System Development & Demonstration (SDD) 30,106 114,669 64,637
(U) Program Office Support 9,043 6,860 6,410
(U) GFE 0 2,380
(U) ECO 6,309 14,633 11,884
(U) Developmental Test and Eval 1,260 4,700 7,460
(U) Training System Upgrade 5,370 5,270
(U) Award Fee 3,805 8,870 7,340
(U) Total 50,523 155,102 105,381

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
Boeing, Long Beach, CA CPAF 30 Jul 01 38,977 40,220 143,542 91,511 437,261 751,511
Note: Funds shown here contain System Design & Development, ECO, Training System Upgrades and the Award Fee.
Support and Management Organizations
Program Support Office N/A N/A 7,993 9,043 6,860 6,410 85,006 115,312
Test and Evaluation Organizations
Various 0 1,260 4,700 7,460 55,883 69,303

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 38,977 40,220 143,542 91,511 437,261 751,511
Subtotal Support and Management 7,993 9,043 6,860 6,410 85,006 115,312
Subtotal Test and Evaluation 0 1,260 4,700 7,460 55,883 69,303
Total Project 46,970 50,523 155,102 105,381 578,150 936,126


