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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

4778 Integrated Broadcast Service 16,639 38,390 16,466 23,990 20,210 20,857 21,286 21,572 Continuing TBD

Quantity of RDT&E Articles 0 1 1 2 0 0 0 0 Continuing TBD

(U) A. Mission Description
 
The Integrated Broadcast Service (IBS) provides war fighters with critical and highly perishable intelligence in a single, correlated picture via a near-real-time, 
integrated dissemination architecture. IBS consolidates existing intelligence broadcast systems into a common-format and  theater-tailored architecture.  The IBS design 
incorporates new functionality in broadcast and information management and a new message format.  It fields  Information Management Elements (IME) to geographic 
Combatant Commanders; built to requirements as set forth in the Joint Operational Requirements Document.  Functional characteristics include:
-  Accept data from dissimilar, geographically-dispersed, multi-INT sources.
-  Transmit to end users equipped with Joint Tactical Terminal (JTT) or terminals which incorporate the Common IBS Modules (CIBS-M).
-  Disseminate intelligence focused on user generated and combatant commander validated priorities.
-  Disseminate intelligence over communications paths available to the end user.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $3,013 Maintained a Program Management Office, including program supervision, finance and acquisition strategy execution
(U) $1,908 Continued systems engineering, including maintenance of architectures, System of Systems management through the Joint Broadcast Change 

Control Board  (JBCCB) and Risk Reduction Studies using Simulation Based Acquisition  (SBA) tools.
(U) $9,378 Continued the design and build of Information Management Elements (Phase II)
(U) $2,242 Continued Common Message Format (CMF) development.
(U) $98 Test & Evaluation
(U) $16,639 Total
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $800 Maintain a Program Management Office, including program supervision, finance and acquisition strategy execution.
(U) $1,960 Continue systems engineering, including development of architectures, System of Systems management through the  JBCCB and Risk Reduction 

Studies using SBA tools.
(U) $14,884 Continue the design and build of Information Management Elements (Phase II)
(U) $946 Continue Common Message Format (CMF) development
(U) $600 Continue Test & Evaluation
(U) $19,200 Continue spiral development efforts on IBS Informational Element (IME) through 'Smart Pull' Capability and increased/improved dissemination 

processes.
(U) $38,390 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $800 Maintain a Program Management Office, including program supervision, finance and  acquisition strategy execution
(U) $1,400 Continue systems engineering, including development of architectures, System of Systems management through the JBCCB and Risk Reduction 

Studies using SBA tools.
(U) $10,985 Continue the design and build of Information Management Elements (Phase II)
(U) $2,681 Continue Common Message Format (CMF) development.
(U) $600 Continue Test & Evaluation.
(U) $16,466 Total

(U) B. Budget Activity Justification
This program is in budget activity 4 because it includes demonstrating and validating the use of technologies to create an operational integrated broadcast service.
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(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 17,149 19,870 9,734 TBD
(U) Appropriated Value 20,529 19,870 TBD
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -3,461 -72
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram -196
d. Below Threshold Reprogram -429
e. Rescissions -412

(U) Adjustments to Budget Years Since FY 2003 PBR 19,200 6,732
(U) Current Budget Submit/FY 2004 PBR 16,639 38,390 16,466 TBD

(U) Significant Program Changes:
(N/A)

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) OPAF/PE0305179F 0 13,488 7,232 10,817 11,110 11,728 11,980 12,178 TBD
(U) O&M/PE0305179F 31,749 17,090 16,437 16,560 18,670 17,744 18,226 18,422 TBD

(U) E. Acquisition Strategy
IBS used a Program Definition/Risk Reduction (PDRR) phase, followed by a spiral development Engineering, Manufacturing, Development (EMD) phase.  Award of the 
Phase II contract was based on full and open competition.  The Phase II effort will use spiral development.

(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004
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(U) F. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Spiral I PDR *
(U) Spiral I Integration Test *
(U) Spiral I Capability Demonstration *
(U) Common Message Format
(U)  -  Interim Development Complete *
(U) Spiral II PDR *
(U) Spiral II Final Design Review X
(U) Spiral II Integration Test X
(U) Spiral II SIOC (Single Initial Operational Capability) X
(U) Spiral III PDR X
(U) Spiral III Final Design Review X

*   -  Denotes completed event
X  -  Denotes planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Program Management 3,013 800 800
(U) System Engineering 1,908 1,960 1,400
(U) Information Management Element (Phase I & Phase II) 9,378 34,084 10,985
(U) Common Message Format Development 2,242 946 2,681
(U) Test & Evaluation 98 600 600
(U) Total 16,639 38,390 16,466

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
Lockheed Martin (Phase I) FFP June 00 2,000 2,000 2,000 0 0 0 0 2,000
BTG, Inc. (Phase I) FFP June 00 2,000 2,000 2,000 0 0 0 0 2,000
TRW, Inc. (Phase I) FFP June 00 2,000 2,000 2,000 0 0 0 0 2,000
BTG, Inc./Titan (Phase II) CPAF May 01 59,323 59,323 10,200 9,378 34,084 10,985 Continuing TBD
Raytheon 
E-Systems/L3Comm-CMF

FFP Nov 00 7,244 7,244 3,910 1,034 300 2,000 0 7,244

SAIC (CMF) FFP Sept 02 TBD TBD 400 1,208 646 681 0 2,935
Support and Management Organizations
MITRE/ITSP CPFF Oct 98 TBD TBD 7,486 4,921 2,760 2,200 Continuing TBD
Test and Evaluation Organizations
JITC/46th OSS MIPR Ongoing TBD TBD 380 98 600 600 Continuing TBD
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
TBD 0 Continuing TBD
Support and Management Property
TBD 0 Continuing TBD
Test and Evaluation Property
TBD 0 Continuing TBD

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 20,510 11,620 35,030 13,666 TBD TBD
Subtotal Support and Management 7,486 4,921 2,760 2,200 TBD TBD
Subtotal Test and Evaluation 380 98 600 600 TBD TBD
Total Project 28,376 16,639 38,390 16,466 TBD TBD


