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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 43,838 67,226 74,034 42,554 35,894 181,631 139,728 105,497 Continuing TBD

1011 Joint Service Electronic Combat Systems Tester 2,521 2,796 0 0 0 0 0 0 0 48,434

2462 Compass Call (CC) 0 0 0 0 0 0 0 0 0 66,037

3891 Advanced IR Counter Measures (AIRCM) 991 9,492 5,453 3,094 3,128 3,166 3,200 3,278 Continuing TBD

3945 TEWS Upgrade 33,660 29,550 42,149 39,460 32,766 33,330 30,932 31,341 Continuing TBD

4832 Precision Location and Identification (PLAID) 5,329 20,088 0 0 0 0 0 0 0 52,966

8462 Airborne Electronic Attack 1,337 5,300 26,432 0 0 145,135 105,596 70,878 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

BPAC 653891 (AIRCM) includes three subprojects: Loitering EW Killer (LEWK) ACTD,  Advanced Strategic and Tactical Infrared Expendables (ASTE), and software 
upgrades to the passive UV missile warner,  the AAR-47.  BPAC 658462 (MALD) has been expanded and renamed Airborne Electronic Attack (AEA).  BPAC 658462 
includes the Air Force AEA initiatives to develop electronic attack capabilities in support of Air Force, Joint, and Global Strike Task Force operations.  In FY2003, BPAC 
653945 RF Towed Decoy Systems, was renamed TEWS Upgrade.

(U) A. Mission Description
This program element (PE) consolidates engineering development efforts related to Air Force Electronic Warfare (EW) requirements and counter air defense 
requirements.  It centralizes USAF funding and management of common EW systems development.  These funds transition EW technologies to an installed operational 
capability.  This PE executes projects to provide capabilities to avoid or degrade enemy acquisition, tracking and attack of DoD operational platforms.  These projects 
include electro-optical (EO), infrared (IR), radio frequency (RF) and laser situational awareness and self protection systems, command and control warfare (C2W) 
electronic attack systems, and the test equipment needed to support them.
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(U) B. Budget Activity Justification
A key criterion for the included projects in this program element is the need for engineering and manufacturing developmental activities, therefore these programs are in 
Budget Activity 5 - System Demonstration and Engineering Development (SDD).

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 42,546 65,082 57,856 TBD
(U) Appropriated Value 42,967 69,582
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -421 -736
b. Small Business Innovative Research -331
c. Omnibus or Other Above Threshold Reprogram 0 -1,620
d. Below Threshold Reprogram 1,837
e. Rescissions -214

(U) Adjustments to Budget Years Since FY 2003 PBR 0 0 16,178
(U) Current Budget Submit/FY 2004 PBR 43,838 67,226 74,034 TBD

(U) Significant Program Changes:
FY2003 Project 65011, JSECST, moved $1.1M from TEWS Upgrade to payback funds given up in FY02 for PBL program.
FY2003 Project 653891, AIRCM, subproject LEWK received Congressional plus-up of $3.2M; database correction (all years) that moved subproject AAR-47 from 
TEWS Upgrade to AIRCM; $1.5M moved from TEWS Upgrade to continue Comet testing.
FY2003 Project 653945, TEWS Upgrade, received Congressional reduction of $8.7M; $1.1M moved to JSECST; $1.5M moved to AIRCM for Comet testing; database 
correction (all years) moved AAR-47 from TEWS Upgrade to AIRCM.  FY2004, $9.2M moved to MALD.
FY2003 Project 654832, PLAID, received Congressional plus-up of $10M.
FY2002 added $1.3M to conduct studies.  FY2004 Project 658462, AEA, $26.4M increase to MALD for SDD ($9.2M from TEWS; $10M from ALE-50 production; 
$7.8M other AF reprogramming).
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

1011 Joint Service Electronic Combat Systems Tester 2,521 2,796 0 0 0 0 0 0 0 48,434

(U) A. Mission Description
The Joint Service Electronic Combat Systems Tester (JSECST) fills a combined Air Force and Navy operational requirement for a small, adaptable, and highly mobile 
tester capable of verifying system level performance of installed electronic countermeasures systems.  JSECST provides an organizational-level  flight line capability for 
verifying operational status of aircraft-installed electronic combat (EC) systems including Group A antennas and transmission lines.  JSECST will fill a void in current 
Air Force end-to-end test capability.  The JSECST system consists of core test sets (CTS), nomenclature AN/USM-670, test program sets (TPS), and software 
development stations (SDS).  The CTS provides the stimulus, measurement, operator-interface, analysis and control functions common across all applications. The TPSs 
provide aircraft specific hardware interfaces and software packages to employ the CTS. The SDS provides computer resources for developing and maintaining  CTS and 
TPS software.  Initial TPS will support the F-15C.  The Follow-on Test Program Set (FOTPS) program will design, develop, assemble, integrate, test, and deliver TPSs 
for use with the CTS for additional aircraft.  The follow-on Air Force platforms include the F-15E, F-16 (Blocks 25/30/32/40/42/50/52), and OA/A-10.  Navy platforms 
include the AV-8B, F/A-18 A/B and the F-14 B/D.  (Navy platforms will be funded by the Navy.)  JSECST is intended to meet the organizational level support 
equipment requirements of electronic combat systems for service through a 20-year life cycle.  Deliveries begin in FY03 for initial platforms and will continue through 
FY05 for follow-on platfroms.  SDD continues for follow-on platforms at the same time as systems are delivered for initial platforms.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $1,760 Continue FOTPS Contract
(U) $324 Continue SPO Support
(U) $200 Continue Government Test
(U) $237 Continue TPS Lab Support
(U) $2,521 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $1,635 Continue FOTPS Contract
(U) $500 Development of Performance Based Logitics (PBL) Program
(U) $390 Continue SPO Support
(U) $169 Continue Government Test
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands) Continued
(U) $102 Continue TPS Lab Support
(U) $2,796 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $0 Total

(U) B. Project Change Summary
$1.1M reprogrammed in FY 03 for payback of funding given up in FY02 and for developmental cost for PBL program.


FY03 efforts will continue into FY04 using FY03 funds.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement, AF PE 

27442F (Common ECM 
Equipment), In Service 
Direct Ground Support 
Equipment

24,072 5,400 0 0 0 0 0 29,472

(U) Initial Spares 151 313 0 0 0 0 0 464
(U) Total Aircraft Porcurement, 

AF
24,223 5,713 0 0 0 0 0 29,936

(U) D. Acquisition Strategy
The acquisition strategy is competitive, cost-plus contracts for CTS development.  FOTPS acquisition strategy is a sole source, cost-plus contract.  Production and 
support contract is sole source.
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(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) CTS Production Lot 2 award *
(U) CTS Production Lot 3 award X
(U) Complete FOTPS Development X

* - Denotes a completed event
X - Denotes a planned event
- Slippage in core Test  Sets for SDD were not available as planned causing a four month slip.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) FOTPS  Contracts 1,760 1,635
(U) Development of Performance Based Logisitcs (PBL) Program 0 500
(U) SPO Support 324 390
(U) Government Test 200 169
(U) FOTPS Lab Support 237 102
(U) Total 2,521 2,796

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
AAI CPAF Mar 96 28,340 28,340 26,922 0 26,922
FO TPS AAI CPIF Jun 00 6,325 6,325 2,933 1,760 1,635 0 6,328
Support and Management Organizations
Performance Based Logistcs 500 500
ASC/SMNT, NAVAIR, 
Wright Labs

Various 11,753 324 390 0 12,467

Test and Evaluation Organizations
53 EWG, 46 TW, Eglin AFB 
FL

1,509 437 271 0 2,217
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Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 29,855 1,760 1,635 0 33,250
Subtotal Support and Management 11,753 324 890 0 12,967
Subtotal Test and Evaluation 1,509 437 271 0 2,217
Total Project 43,117 2,521 2,796 0 48,434
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

3891 Advanced IR Counter Measures (AIRCM) 991 9,492 5,453 3,094 3,128 3,166 3,200 3,278 Continuing TBD

*Advanced Infrared Countermeasures (AIRCM) now  includes three subprojects:  Advanced Strategic and Tactical  IR Expendables (ASTE), software development to 
AAR-47, and Loitering Electronic Warfare Killer (LEWK) Advanced Concept Technology Development (ACTD).

(U) A. Mission Description
The Advanced IR Countermeasure (AIRCM) project contains related aircraft self-protection efforts aimed at increasing aircraft survivability against the increasing threat 
of sophisticated surface-to-air and air-to-air missiles, which may employ such features as next-generation electro-optics or dual IR and radio frequency seekers.  AIRCM 
currently consists of three efforts, the USAF/USN Advanced Strategic and Tactical IR Expendables (ASTE) program, USAF/USN AAR-47 software development and 
Loitering Electronic Warfare Killer (LEWK) ACTD.  ASTE will provide advanced IR expendable countermeasures that will be functionally compatible with existing 
ALE-40, 45, and 47 dispenser systems and will be employed across multiple USAF weapon systems and the USN F/A-18 E/F.  In addition, ASTE includes development 
of the Comet Pod that will dispense covert infrared countermeasures.  This also explicitly includes any/all flare and decoy development that may be demanded or needed 
in current operations supporting the war on terrorism regardless of aircraft platform.  These activities may also be paid for under platform specific funding.  The 
AAR-47 software development supports two configurations of software intended to decrease the AAR-47 false alarm rate and improve threat detection for all large body 
aircraft.  AAR-47 will also support engineering and testing efforts  for missile warning identified by users.  The Loitering Electronic Warfare Killer (LEWK) (ACTD) 
will demonstrate a long-endurance UAV for jamming and payload delivery.  This ACTD was approved in FY01 and the USAF has been designated the lead service.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $0 LEWK ACTD Contract
(U) $0 Continue ASTE Flare Development
(U) $0 Continue COMET Pod Force Development
(U) $991 AAR-47 Software Development
(U) $991 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $5,195 LEWK ACTD Contract
(U) $2,203 Continue ASTE Flare Development
(U) $1,500 Continue COMET Pod Force Development
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands) Continued
(U) $594 AAR-47 Software Development
(U) $9,492 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $2,481 LEWK ACTD Contract
(U) $2,011 Continue ASTE Flare Development
(U) $0 Continue COMET Pod Force Development
(U) $961 AAR-47 Software Development
(U) $5,453 Total

(U) B. Project Change Summary
ASTE FY02 funding was transferred from PE64270F to fund higher Air Force priorities.  Reprogrammed $1.5M in FY03 to continue Comet Pod Force Development.  
Entire AAR-47 funding line was moved from project 653945 to this project as an administrative correction to the database.  LEWK received a FY03 congressional add 
of $3.2M.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Procurement of Ammunition, 

AF, PE 28030F, 356010 
Flares

11,666 24,321 31,841 32,259 30,036 31,246 123,440 125,120 Continuing Continuing

(U) LEWK ACTD (OSD 
PE63750D)

5,000 1,000 1,000 500 0 0 0 0 Continuing

(U) LEWK ACTD (USN 
PE0603502N)

0 1,000 1,000 0 0 0 0 0 Continuing

(U) LEWK ACTD (US Army 0 1,000 1,000 0 0 0 0 0 Continuing
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

PE0603003)
(U) LEWK ACTD (USMC 

PE63640M)
0 0 500 0 0 0 0 0 Continuing

(U) D. Acquisition Strategy
The planned acquisition strategy for ASTE is competitive cost-plus.
AAR-47 activities are a time and materials contracted activity.
Comet pod testing is fixed price.
LEWK is an ACTD under OSD.  Transition to USAF will be determined upon Military Utility Assessment in FY04.

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) ASTE OT&E - Fighter *
(U) ASTE MS III - Fighter *
(U) ASTE DT&E-Transport X
(U) ASTE OT&E -Transport X
(U) ASTE Milestone III - Transport X
(U) ASTE DT&E/OT&E Follow-On Solution X
(U) AAR-47 Analyze Data (V21.2) *
(U) AAR-47 SW Development Contract (V22) *
(U) AAR-47 Collect/Validate Data (V22) *
(U) AAR-47 Collect/Validate Data (V22.x) X
(U) AAR-47 Modeling/Simulation X
(U) AAR-47 Algorithm Development X
(U) AAR-47 Software Development X
(U) AAR-47 Hardware testing X
(U) LEWK ACTD Retractable Wing development X
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(U) E. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) LEWK ACTD Vehicle jammer downselect X

* - Denotes a completed event  X - Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) ASTE Prime Contract Costs 0 710 584
(U) ASTE Test & Evaluation 0 571 547
(U) ASTE Verification & Validation 0 0 0
(U) ASTE Modeling and Simulation 0 409 390
(U) ASTE Mission Support 0 513 490
(U) Comet Pod Force Development Evaluation Phase II 0 1,500 0
(U) AAR-47 Modeling & Analysis 250 200 450
(U) AAR-47 Algorithm Development / live fire testing / data collection 455 300 261
(U) AAR-47 Correction of Deficiencies / software development / hardware testing 286 94 250
(U) LEWK ACTD support 0 5,195 2,481
(U) Total 991 9,492 5,453

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
ASTE - Development CP Oct 92 8,324 8,324 19,120 0 710 584 Continuing TBD
AAR-47 - GTRI (V22) T&M Various 0 0 949 991 294 700 Continuing TBD
Comet Pod FDE Phase I Fixed Price Mar 01 700 0 700 0 0 0 700
Support and Management Organizations
ASTE M&S PR Various 2,554 1,609 0 409 390 Continuing TBD
ASTE V&V - Mac B PR Various 789 509 0 0 0 Continuing TBD
ASTE - Misc Various Various Continuing 36,672 0 513 490 Continuing TBD
LEWK ACTD - 
MARSYSCOM

ACTD Various Continuing 0 0 5,195 2,481 Continuing TBD
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(U) Performing Organizations Continued:
Test and Evaluation Organizations
ASTE - 46TW Various Various 2,897 1,161 0 571 547 Continuing TBD
ASTE - Misc Various Various Continuing 282 0 0 0 Continuing TBD
 46TW/AFFTC/ Support Various Various 30,114 17,092 0 0 0 Continuing TBD
AAR-47 Live Fire Test / Data 
Collection

0 300 261 Continuing TBD

Comet Pod FDE Phase II 0 1,500 0 Continuing TBD

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 20,769 991 1,004 1,284 TBD TBD
Subtotal Support and Management 38,790 0 6,117 3,361 TBD TBD
Subtotal Test and Evaluation 18,535 0 2,371 808 TBD TBD
Total Project 78,094 991 9,492 5,453 TBD TBD



UNCLASSIFIED

DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 2003

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - System Development and Demonstration (SDD) 0604270F  EW Development 3945

Project 3945 Page 14 of 28 Pages Exhibit R-2A (PE 0604270F)

852

UNCLASSIFIED

COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

3945 TEWS Upgrade 33,660 29,550 42,149 39,460 32,766 33,330 30,932 31,341 Continuing TBD

*  This program is being restructured to accomodate the cancellation of the B-1B Defensive System Upgrade Program (DSUP) and the FY03 Congressional Reduction of 
$8.7M.  In FY2003, BPAC 653945, RF Towed Decoy Systems, was renamed TEWS Upgrade.

(U) A. Mission Description
The majority of this program develops, integrates, and fields the AN/ALQ-135 Tactical Electronic Warfare System (TEWS) to be used internally on 438 F-15 C/E 
aircraft.  In addition, it provides for Air Force participation/cost share in the Navy-led Integrated Defensive Electronic Countermeasures (IDECM) program to jointly 
develop a Fiber Optic Towed Decoy (FOTD) for the F-15C/E and F/A-18E/F.  The Air Force will integrate the FOTD with the AN/ALQ-135 on the F-15C/E and 
provide for Air Force unique development, integration and testing of the FOTD that is not covered by the Navy-led joint development effort.  The Air Force also 
partcipates in techniques generator and FOTD risk reduction efforts.  FY04 will start the integration of the decoy on the ALQ-135 for the F-15 C/E aircraft.


The AN/ALQ-135 on-board system improves Electronic Countermeasure performance against Tier 1 threat systems, improves system reliability, and replaces a 
multitude of obsolete subsystems.  The RF towed decoy is a low cost RF countermeasure that increases survivability as a supplement to the TEWS capability against 
monopulse, semi-active, and active RF missile threats during the terminal portion of an engagement.


*A minor part of the TEWS program is flight testing the FOTD and its variants on the B-1B in conjunction with the B1-B DSUP program.   The TEWS program is being 
restructured to address the cancellation of B-1B DSUP & the FY03 congressional reduction of $8.7M.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $6,363 IDECM Common
(U) $25,319 F-15 (ALQ-135, FOTD, Flight Test)
(U) $1,978 Mission and Test Support
(U) $33,660 Total
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $3,780 IDECM Common
(U) $23,048 F-15 (ALQ-135, FOTD, Flight Test)
(U) $2,722 Mission and Test Support
(U) $29,550 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $2,700 IDECM Common
(U) $36,024 F-15 (ALQ-135, FOTD, Flight Test)
(U) $3,425 Mission and Test Support
(U) $42,149 Total

(U) B. Project Change Summary
This program is being restructured due to the cancellation of the B-1B DSUP and the FY03 congressional reduction of $8.7M.  Additional reductions include FY03 
congressional rescission of $0.736M, $1.1M moved to JSECST, and $1.5M moved to AIRCM to continue Comet testing.


* Database correction (all years) moved AAR-47 from TEWS Upgrade to AIRCM.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN 0 0 0 0 0 0 0 0
(U) Aircraft Procurement, AF  

PE 027442F, War 
Consumable (RF towed 
decoys)

0 0 0 0 24,624 25,460 29,068 29,590 Continuing Continuing

(U) Aircraft Procurement, AF PE 0 0 0 0 250 795 770 865 Continuing Continuing
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

027442F, Initial Spares
(U) Aircraft Procurement, AF  

PE 027442F, Mods (B-1B)
0 0 0 0 0 0 0 0 Continuing Continuing

(U) Aircraft Procurement, AF  
PE 027442F, Mods (F-15)

0 0 0 0 21,277 21,743 22,330 22,673 Continuing Continuing

(U) D. Acquisition Strategy
The acquisition strategy for IDECM RDT&E was competitive, cost-plus incentive fee /award fee.  The production contract is intended to be sole source for first two lots 
with full and open competition in lots three and beyond.

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) B-1B Defensive Systems Upgrade Program (DSUP) Risk Reduction *
(U) B-1 DSUP Flight Test Readiness Review (FTRR) *
(U) B-1B DSUP Developmental T&E (canceled)
(U) B-1B DSUP Operational T&E (1Q05) - (canceled)
(U) F-15 ALQ-135 Techniques Generator Critical Design Review (CDR) *
(U) F-15 FOTD CDR (Software) *
(U) F-15 FOTD Thermal Survey Flight Test X
(U) F-15 FOTD (ALE-55, FO-50) Aero Demo flight test, Phases 2 & 3 X X
(U) A/C Integ ALQ-135 Upgrade (Enters Suite 5) X
(U) ALQ-135 (Suite 5 DT&E) X
(U) 1x4 DCL SCA functional configuration audit *

Note:  F-15 FOTD decoy testing (F-15 FTRR & F-15/FOTD DT&E) moved to FY06 as part of program restructure.
* - Denotes a completed event
X - Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Integrated Defensive Electronic Countermeasures (IDECM) Common 6,363 3,780 2,700
(U) F-15 (ALQ-135, FOTD, Flight Test) 25,319 23,048 36,024
(U) Mission and Test Support 1,978 2,722 3,425
(U) Total 33,660 29,550 42,149

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
USAF IDECM:  Development 
BAE

CPAF Nov 95 51,706 51,706 47,226 980 2,100 0 Continuing TBD

Development Raytheon CPIF Jan 96 17,722 17,722 17,722 0 0 0 Continuing TBD
F-15 IDECM Integration- 
Boeing/LMT/Northrop

CPFF Aug 97 177,516 177,516 34,128 23,440 20,410 28,689 Continuing TBD

USAF IDECM:  Development 
BAE

CPFF Feb 01 14,353 14,353 1,167 1,386 432 2,160 Continuing TBD

Raytheon Development CPFF Nov 01 11,788 11,788 0 3,099 963 1,130 Continuing TBD
IDECM Misc Development 
Contracts (IMPLC/Alt. 
Strategy/Flt Test Assets)

Various 20,055 20,055 3,191 418 2,340 7,230 Continuing TBD

Support and Management Organizations
ASC/AA - IDECM Various As required N/A 3,102 4,207 1,440 1,540 Continuing TBD
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(U) Performing Organizations Continued:
Test and Evaluation Organizations
AFOTEC N/A 1,600 0 0 0 Continuing TBD
Flight Test Support N/A 156 0 0 0 Continuing TBD
Eglin Flight Test Support N/A 845 55 1,380 1,400 Continuing TBD
Naval Research Lab (NRL) N/A 0 75 485 0 Continuing TBD

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 103,434 29,323 26,245 39,209 TBD TBD
Subtotal Support and Management 3,102 4,207 1,440 1,540 TBD TBD
Subtotal Test and Evaluation 2,601 130 1,865 1,400 TBD TBD
Total Project 109,137 33,660 29,550 42,149 TBD TBD
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

4832 Precision Location and Identification (PLAID) 5,329 20,088 0 0 0 0 0 0 0 52,966

(U) A. Mission Description
Precision Location and Identification (PLAID) will improve aircrew situational awareness by providing accurate ground emitter location and unambiguous 
identification. Threat systems can disrupt or negate operational missions, even without firing, by requiring aircrew reactions that affect mission objectives.  Improved 
threat information from a modernized Radar Warning Receiver (RWR) will assist the aircrews in determining precise threat range/directions and provide option 
responses short of mission abort or violent aircraft maneuvering.  Knowing threat location will help an aircrew respond 'real-time' to threats by providing accurate 
information to allow the aircrews to reroute around hostile areas.   PLAID will, where feasible, utilize existing aircraft RWR antennas and wiring (Group A hardware).   
Some modifications may be necessary to optimize geolocation performance and minimize electromagnetic interference.  PLAID development is currently focused on the 
ALR-69 RWR but PLAID technology can also be applied to other RWRs.  Additional related enhancements to provide the capability to pass ground emitter target data 
(location, type, ID) to other systems are under consideration.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $1,057 Program Office Support
(U) $318 System Engineering Support
(U) $249 SOF C-130 SPD Support
(U) $3,705 Initiation of Contract Options 2 & 4 (geolocation risk reduction and SOF geolocation and Specific Emitter ID algorithm development)
(U) $5,329 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $7,323 Core EMD, hardware/software design/development/test (including  $1,021K Award Fee)
(U) $6,759 SDD risk reduction and geolocation options, hardware/software design/development/test (including $248K award fee)
(U) $900 Program Office Support
(U) $1,887 SOF C-130 SPD Support (Boeing Ft Walton Beach)
(U) $1,350 System Engineering Support
(U) $1,869 SOF C-130 DT&E/OT&E
(U) $20,088 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $0 Total

(U) B. Project Change Summary
In FY03 Congress added 10M to provide the capability to pass ground emitter target location to other systems and to provide for additional risk reduction activities.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) PE27442F Common ECM 
Equipment

9,698 10,243 10,896 11,240 11,560 11,721 Continuing

(U) PE41115F ALR-69 (RWR) 
AMC C-130 Airlift 
Squadrons.  PLAID 
procurement to commence in 
FY04

15,635 19,465 14,436 33,628 32,967 36,704 36,392 Continuing

(U) D. Acquisition Strategy
Acquisition was accomplished through full and open competition. The SDD contract was awarded to Raytheon Corporation in August 2001.
Program is based on 'Evolutionary Acquisition Strategy'.  
    - CORE SDD:  SOF-130 DT/OT (addresses 3 of 4 KPPs)
    - Option 1:  F-16 DT/OT
    - Option 2:  Risk Reduction
    - Option 3:  F-16 Geo-Location and SEI (4th KPP)
    - Option 4:  SOF-130 Geo-Location & SEI (4th KPP)
    - Options 5-10:  Production
    - Option 11:  Add Multi-ship Geo-Location Capability

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004
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(U) E. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Design Reviews (PDR/CDR) * *
(U) Integrated Defensive Avionics Lab X
(U) Test Readiness Review X
(U) C-130 Combined Development/Operational Test and Evaluation Start X

* - Denotes a completed event
X - Denotes a planned event


DT/OT delayed from fourth quarter FY03 to second quarter FY04 because of aircraft availability for flight testing. FY04 RDT&E activities will be funded from FY03 
budget.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Program Office Support 1,057 900
(U) SOF C-130 Testing 0 1,869
(U) SOF C-130 SPD Support (Boeing Fort Walton Beach, FL) 249 1,887
(U) System Engineering Support 318 1,350
(U) 'Core' Engineering and Manufacturing Development, Hardware/Software design/development/test 0 7,323
(U) SDD 'Options', hardware/software design/development/test 3,705 6,759
(U) Total 5,329 20,088

Increase in funding requirement is due to exercise of Options 2 and 4.

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
WR-ALC/LNRC/Raytheon Full and open  

competition/ 
CPAF

August 01 TBD TBD 23,436 0 6,054 0 29,490

WR-ALC/LN/Raytheon Award Fee TBD 1,005 1,269 2,274
WR-ALC/LN/Raytheon SDD Options TBD 3,705 6,759 10,464
Survivability Enhancement 
Organizations

WR-ALC/LN 
for ALR-56C 
processor 
upgrade; 
ASC/AAN for 
Comet Pod

May 01 TBD TBD 2,500 0 0 0 2,500
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(U) Performing Organizations Continued:
Support and Management Organizations
Engineering Services 616 Mar 01 TBD TBD 225 318 1,350 0 1,893
Program Office Support/LN-1 PR Sep 01 TBD TBD 313 697 900 0 1,910
SOF C-130 SPD (Boeing Fort 
Walton Beach, FL)

PR Feb 02 TBD TBD 0 249 1,887 0 2,136

Test and Evaluation Organizations
Nellis Test Range TBD TBD TBD TBD 0 125 129 0 254
Eglin Test Range PO 01 MAY 02 TBD TBD 70 235 750 0 1,055
Lab Testing 616 TBD TBD TBD 870 870
AFOTEC 616 TBD TBD TBD 120 120

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 26,941 3,705 14,082 0 44,728
Subtotal Support and Management 538 1,264 4,137 0 5,939
Subtotal Test and Evaluation 70 360 1,869 0 2,299
Total Project 27,549 5,329 20,088 0 52,966
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

8462 Airborne Electronic Attack 1,337 5,300 26,432 0 0 145,135 105,596 70,878 Continuing TBD

In FY 2003, Project 658462, MALD, was changed to Airborne Electronic Attack (AEA) in order to accurately reflect the initiatives under this project.

(U) A. Mission Description
This project develops critical electronic attack capabilities in support of Air Force and joint operations to include Global Strike Task Force (GSTF).  The primary 
capability in this project is the Miniature Air Launched Decoy (MALD).   MALD is a low-cost decoy to stimulate enemy integrated air defense systems (IADS) for 
detection, location, and both lethal and non-lethal suppression activities.  MALD began as A DARPA - led, USAF sponsored ACTD with a planned 'Silver Bullet' buy of 
150 systems.  In order to fully mature the technology, the' Silver Bullet' buy was canceled and the ACTD transitioned to a formal SDD effort managed by the AF.   In 
June 02, SECAF & CSAF endorsed MALD as a robust development program to support the GSTF.  Air Launched Vehicle Investigation (ALVIN) study contracts were 
completed FY02 providing initial design development, analysis and evaluation which led to an approved acquisition strategy.  In FY03, MALD enters into the SDD 
phase with the milestone B decision and  a competitive SDD Contract award.   


Beginning in FY07, the USAF AEA initiative expands its scope to develop the other crucial  stand-off and stand-in capabilities necessary to give the Joint Forces Air 
Component Commander  (JFACC) a flexible array of tools to cover the entire threat spectrum.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $1,337 Preparation for SDD / ALVIN
(U) $1,337 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $5,300 Preparation for SDD and SDD Contract Award
(U) $5,300 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments / Planned Program
(U) $20,224 SDD Contract
(U) $3,846 Program Office Support (Government)
(U) $2,025 B-52 Aircraft Integration
(U) $105 Government Test Planning
(U) $232 F-16 Aircraft Integration
(U) $26,432 Total

(U) B. Project Change Summary
Below Threshold Reprogramming add of $1.3M FY02 for ALVIN studies.
FY04 $26.4M increase to MALD for SDD.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other  APPN (PE 27442F) 42,727 81,007

MALD production funding anticipated to begin in FY07.  


Production funding for other AEA initiatives begins in FY08.

(U) D. Acquisition Strategy
In FY03, a full and open competition will be conducted, resulting in award of a SDD contract in FY03.

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004
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(U) E. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) ALVIN Contract Award *
(U) ALVIN mid-term reviews *
(U) ALVIN submissions *
(U) SDD contract award X

*-Denotes a completed event
X-Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Preparation for SDD 1,337 1,500
(U)  SDD Contract 3,800 20,224
(U) SPO Support 3,846
(U) B-52 Integration 2,025
(U) F-16 Integration 232
(U) Government Test Planning 105
(U) Total 1,337 5,300 26,432

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
SDD Contractor TBD CPAF May  03 TBD TBD 39,872 1,157 3,800 20,224 Continuing TBD
B-52 Aircraft Integration 0 0 285 2,025 Continuing TBD
F-16 Aircraft Integration 0 0 200 232 Continuing TBD
Support and Management Organizations
AAC/WMGM 5,111 180 965 3,846 Continuing TBD
Test and Evaluation Organizations
Eglin AFB-Test Planning 4,500 0 50 105 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
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(U) Government Furnished Property Continued:
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 39,872 1,157 4,285 22,481 TBD TBD
Subtotal Support and Management 5,111 180 965 3,846 TBD TBD
Subtotal Test and Evaluation 4,500 0 50 105 TBD TBD
Total Project 49,483 1,337 5,300 26,432 TBD TBD


