
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-4 0603739N Navy Logistic Productivity

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE0603739N Cost 34.111 21.338 7.591 7.957 7.251 7.259 7.250 7.360
 
T1886 Rapid Retargeting * 4.151 2.738
 
T2767 Collaborative Logistics Productivity Program ** 6.548 6.651

T2769 Compatible Processor Upgrade Program *** 2.407 1.956

T2920 Ordnance Management **** 10.591 4.441 4.102 4.474 3.769 3.688 3.612 3.653

W2955 JEDMICS 4.058 3.498 3.489 3.483 3.482 3.571 3.638 3.707

W9047 JEDMICS Enhancements 4.712 2.054

W9048 JEDMICS Security 1.644

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 71

* Rapid Retargeting is a Congressional add executed under project unit T1886 in FY 2000 , FY 2001 and FY 2002.  
** Collaborative Logistics Productivity Program (formally VSIP) is a Congressional add executed under project unit T2767 in FY2000,  FY 2001, and FY 2002.  
*** Compatible Processor Upgrade Program is a Congressional add executed under project unit T2769 in FY 2000 , FY 2001, and FY 2002.
**** FY 02 - This amount includes a BTR  in the amount of $3,200K for the ATOS program at Indian Head NWC . The Actual Ordnance Management (T2920) funding  is $7, 355K. 

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
Ordnance Management - Covers the conversion of Naval Ammunition Logistics Center(NALC) systems  to the Ordnance Information Systems(OIS).  These upgrades were previously procured with Operation and 
Maintenance, Navy funding.  Funding has been moved to RDT&E,N to comply with 28 Oct 99 OSD Comptroller and  2 Nov 99 ASN(FMC) direction clarifying use of RDT&E funds.  

JEDMICS -  In FY85 Congress directed the Services and Defense Logistics Agency to permanently capture, manage and control engineering data in digital format so it would be available to support competitive spares re-
procurement.  As of April 2000, the Joint Engineering Data Management Information & Control System (JEDMICS) program manages and controls 78,500,000 engineering images and has  32,000 authorized users responsible 
for over 70,000 user sessions per month.   Over 2 million digital images are retrieved each month.  New data and new users are added each month as DoD re-engineers its business processes to take advantage of digital 
data that is managed and controlled for corporate reuse.   The JEDMICS system is deployed at 29 interoperable sites that service 600 locations worldwide.   Data stored in JEDMICS is used for  Logistics Support,  Spares re-
procurement, Weapons Systems procurement, Engineering, Maintenance, Distribution, Manufacturing, Air National Guard and  Deployed Engineering Technical Services organizations.   JEDMICS facilitates work process re-
design since its brings the electronic drawings to the desktop, shop floor or flight line in real time eliminating walk, wait and slack time to retrieve drawings.   Additionally, Administrative Lead Time, Repair Turn Around Time, 
ECP processing time, demilitarization time, and all cycle times dependent on engineering data have decreased with the real time availability of digital engineering data.  JEDMICS also facilitates Electronic Commerce since it 
produces digital technical data packages that can be forwarded along with an electronic order.   Funds are for Commercial Off The Shelf (COTS)  evaluation,  integration,  and test and evaluation.   JEDMICS funds  
development efforts which are required to integrate COTS upgrades.   

UNCLASSIFIED Exhibit  R-2 63739N



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.151 0.000 0.000 0.000 0.000 0.000 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 71

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Rapid Retargeting (RRT) is a new design process which will provide the technology to eliminate obsolete components and reduce multiple electronic modules into a
single, programmable design. This process will also be employed to replace many standard module types with programmable COTS components thus greatly reducing
shipboard sparing requirements.       
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.151 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity 2.738

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 71

FY02 funding will be used to address component obsolescence on a number of both ongoing and new projects.  For “On Going”, projects the deliverables will be: (1) the software (VHDL) 
models which describe the functionality  and characteristics of the components being retargeted; (2) prototype retargeted hardware for Navy testing…hardware will use state-of-the-art 
components and be a form-fit-function replacement for  the legacy component; and, (3) documentation (such as draft Engineering Change Proposals) required to support the fleet fielding of 
the retargeted components.  For new systems,  the deliverables will be a preliminary technical assessment of the feasibility of employing RRT technology on the components in question, as 
well as the software (VHDL) models for some of those components which are determined to be suitable for use of RRT as a result of the preliminary technical assessment.  

FY 03 funding will be used to expand the FY 02 effort.
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 4.220 0.000 0.000 0.000
Current BES/President's Budget:  (FY04/05 OSD/OMB Controls) 4.151 2.738 0.000 0.000
Total Adjustments -0.069 2.738 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.069
Economic Assumtions
Reprogrammings
Congressional increases 2.738
Subtotal -0.069 2.738 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 71

Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 71

CPFF - Titan/Visicom

List major contractors, universities, colleges, government facilities, federally funded research and development centers, laboratories, center, or other organizations contributing to this effort 
through BY2 (FY 2005). Only list those who were primary recipients of funds (e.g., received 15% or over $10 million, whichever is less). Include name or titles, locations and brief description of 
work performed. Include actual or projected award date (month/year).
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04  FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support Equipment 0.000

Software Development CPFF TITAN/VISICOM CA 3.827 09/02 2.519 TBD 6.346 15.981

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

  Subtotal Support 3.827 2.519 0.000 0.000 6.346

 

  R-1 SHOPPING LIST - Item No. 71

Remarks: 

Remarks: 
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support WX NAVSUP Mechanicsburg PA 0.324 09/02 0.219 TBD 0.543

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.324 0.219 0.000 0.000 0.543

Total Cost 0.000 4.151 2.738 0.000 0.000 6.889

 

  R-1 SHOPPING LIST - Item No. 71

Remarks:

Remarks:   
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Developmental Testing

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 71
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED Exhibit  R-4 T1886



UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T1886 Rapid Retargeting
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA) 4Q 1Q-4Q
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment

  R-1 SHOPPING LIST - Item No. 71

UNCLASSIFIED Exhibit  R-4a T1886



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 6.548 6.651
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 71

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

Collaborative Logistics Productivity (CLP) is a government owned, contractor maintained, web-enabled information program providing DoD users with access to an open
environment of logistics, supply chain, and engineering design interface data. Beginning in FY 02, CLP expands upon the objectives of its predecessor, the Virtual System
Implementation Program, by adding logistics initiatives to the pre-existing engineering network. Given its broader purpose, CLP is designed to provide the Navy engineering
and logistics infrastructure with the tools to shorten weapons system acquisition lead time, reduce equipment sparing requirements and improve equipment sustainability,
while decreasing total ownership costs. Geographically dispersed users --- including DLA, the NAVICP, acquisition program managers, engineering field activities, and
private industry --- will use CLP integrated data and standard tools from multiple sources to work collaboratively to develop and sustain weapons systems while leveraging
existing/emerging applications for improved decision making.         
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 6.566
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 6.648
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 71

CLP is a follow-on efforts to enrich the VSIP engineering & logistics system framework into a more robust collaborative environment beginning in FY02 … building a system architecture to 
host/secure/execute various application programs, tools and re-engineered processes.  Initial applications will provide business tools for managing the Rapid Retargeting software modeling 
process … follow-on applications are designed to transform available technologies into improved fleet readiness and/or cost savings benefits. 

FY 03 funding will be used to expand the FY 02 effort.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 6.740
Current BES/President's Budget:  6.548 6.651
Total Adjustments -0.192 6.651 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.192
Economic Assumtions
Reprogrammings
Congressional increases 6.651
Subtotal -0.192 6.651 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 71

Not Applicable 

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 71

CPFF - Concurrent Tech Corp

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04  FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support Equipment 0.000

Software Development CPFF Concurrent Tech Corp PA 6.041 09/02 6.117 TBD 12.158 17.773

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

  Subtotal Support 0.000 6.041 6.117 0.000 0.000 12.158

 

  R-1 SHOPPING LIST - Item No. 71

Remarks: 

Remarks:  
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04  FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support WX NAVSUP Mechanicsburg PA 0.507 09/02 0.531 TBD 1.038

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.507 0.534 0.000 0.000 1.041

Total Cost 0.000 6.548 6.651 0.000 0.000 13.199

 

  R-1 SHOPPING LIST - Item No. 71

Remarks:

Remarks:  

Remarks:

UNCLASSIFIED Exhibit  R-3 pg 2 T2767



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Developmental Testing 

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 71
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED Exhibit  R-4 T2767



UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2767 Collaborative Logistics Productivity Virtual Systems 
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA) 4Q 1Q-4Q
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment

  R-1 SHOPPING LIST - Item No. 71

UNCLASSIFIED Exhibit  R-4a T2767



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.407 1.956
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 71

                  

 A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Compatible Processor Upgrade Program (CPUP) is a system-on-a-chip applications where specific standard processor products are used to modernize existing systems
while preserving legacy software and infrastructure, adapt commercial designs for radiation environments and to optimize system designs for the best mix of performance,
system size and weight, power usage and heat generation. These products are foundry technology independent and provide for long term availability. Funds are required by
1 Oct 2000. The program will be executed using a fixed price contract with CPU Technology, Inc., of Pleasanton, CA and the funds will be obligated by 30 Sep 2002. The
impact of not receiving these funds as soon as possible after the fiscal year begins would be to increase support costs, adding to weapon system obsolescence and
increased support problems. Response to the need for fleet upgrades of performance, function and reliability will be at great disadvantage to Navy operational readiness
requirements.           
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.407
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.956
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 71

CPUP will preserve the investment in the Legacy software by inserting the latest compatible electronic technology into existing systems to increase their safety, reliability and performance 
while allowing that pre-existing software to function on state-of-the-art processors.  Funding will be used for cost avoidance initiatives.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 2.478
Current BES/President's Budget: 2.407 1.956
Total Adjustments -0.071 1.956 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.071
Economic Assumtions
Reprogrammings
Congressional increases 1.955
Subtotal -0.071 1.955 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 71

Not Applicable 

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 71

Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04  FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support Equipment 0.000

Software Development FP CPU Tech CA 2.221 9/02 1.799 TBD 4.020

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

  Subtotal Support 0.000 2.221 1.799 0.000 0.000 0.000 4.020

 

  R-1 SHOPPING LIST - Item No. 71

Remarks: 

Remarks:   
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program
Cost Categories Contract Performing Total  FY 02  FY 03 FY 04 FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support WX NAVSUP Mechanicsburg PA 0.193 09/02 0.156 TBD 0.349

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.186 0.157 0.000 0.000 0.000 0.343

Total Cost 0.000 2.407 1.956 0.000 0.000 0.000 4.363

 

  R-1 SHOPPING LIST - Item No. 71

Remarks:

Remarks:   *** Based on release of funds by OSD

Remarks:

UNCLASSIFIED Exhibit  R-3 pg 2 T2769



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Developmental Testing

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 71
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED Exhibit  R-4 T2769



UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2769 Compatible Processor Upgrade Program
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA) Q4 Q1-Q4
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment

  R-1 SHOPPING LIST - Item No. 71

UNCLASSIFIED Exhibit  R-4a T2769



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 10.591 4.441 4.102 4.474 3.769 3.688 3.612 3.653
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 71

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Naval Ammunition Logistics Center(NALC) systems conversion to the Ordnance Information Systems(OIS): The OIS is an umbrella concept that integrates

approximately 12 different functions that are currently produced by "stove-pipe" systems. OIS is an integrated suite of tools that uses the latest available information
technology and best commercial practices to provide timely, relevant and accurate ordnance information and global ordnance visibility. It integrates wholesale, retail,
and unique ordnance decision support systems to facilitate global ordnance positioning and information sharing across the DoN ordnance community to maximize
warfighter support. Without a robust ordnance information system, the Navy and Marine Corps Aviation's ability to prevail in combat is jeopardized. This degradation
will increase exponetially in the joint environment and the RDT&E initiatives listed herein are designed to ensure maximum Information Technology(IT) capability.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 10.591 4.474
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.441
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.102
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 71

The NALC plans to use a combination of software developement, training developement and configuration management for the following OIS systems: Retail Ordnance Logistics 
Management System(ROLMS), Receipts, Storage, Stowage, and Issue(RSS&I), Demil Program Support, Load Plan Support, Weapons Simulation, Ordnance Budget Planning, Ordnance 
Data Warehouse, Tomahawk Inventory System, Ordnance Asset Portfolio, and Conventional Ammunition Inventory Management System(CAIMS). 
 

 NALC plans to use a combination of software development, training development and configuration management for the following OIS systems:  Retail Ordnance Logistics Management 
System (ROLMS), Receipts, Storage, Stowage, and Issue (RSS&I), Demil Program Support, Ordnance Data Warehouse,  and Conventional  Ammunition Inventory Managent  System 
(CAIMS). NAVSEA systems will be integrated into the OIS 

 NALC plans to use a combination of software development, training development, and configuration management for the following OIS systems:  Ammunition Investment Model (AIM) , 
Packaging, Handling, Storage & Transportation (PHS&T), Exercise Planning, Fleet Readiness, etc.

UNCLASSIFIED Exhibit  R-2a pg 2 T2920



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.474
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 71

NALC plans to use a combination of software development, training development, and configuration management for the following OIS systems:  PHS&T, Joint Sentencing Toolkit, Weapons 
Maintenance Support, Explosive Safety, etc.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 7.370 4.546 5.331 5.451
Current BES/President's Budget:  10.555 4.441 4.102 4.474
Total Adjustments 3.185 -0.105 -1.229 -0.977

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions -0.015 -0.101
SBIR/STTR Transfer
Economic Assumptions -0.626 -0.789
Reprogrammings 3.200
Miscellaneous Adjustments -0.603 -0.188
Subtotal 3.185 -0.101 -1.229 -0.977

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 71

Not Applicable 

Not Applicable
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN BLI 705000 OIS 1.228 1.228

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 71

FY 2002
OCT 01 - OIS Software Development & Configuration Management Support
JAN 02 - OIS Training & OIS Documentation

FY 2003
OCT 02 - OIS Software Development & Configuration Management Support
JAN 03 - OIS Training & Documentation

FY 2004
JAN 04 - RSS&I Integration
FEB 04 - Fleet Readiness
DEC 03 - Ordnance Data Warehouse
MAY 04 - ROLMS
MAY 04 - AIM

FY 2005
OCT 05 - PHS&T and Joint Sent Toolkit
JUN 05 - Weapons Maintenance Support and
JUL 05 - Explosive Safety

Not Applicable

UNCLASSIFIED Exhibit  R-2 pg 4 T2920



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04  FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 3.200 3.200

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 3.200 0.000 0.000 0.000 0.000 3.200

Development Support Equipment 0.000

Software Development TBD TBD 5.296 02/02 3.112 10/02 2.789 10/03 3.221 10/04 14.418

Training Development TBD TBD 0.441 02/02 0.267  0.287 10/03 0.224 10/04 1.219

Integrated Logistics Support    0.000

Configuration Management TBD TBD 0.368 02/02 0.222 10/02 0.246 10/03 0.179 10/04 1.015

Technical Data 0.000

GFE 0.000

  Subtotal Support 0.000 6.105 3.601 3.322 3.624 0.000 16.652

 

  R-1 SHOPPING LIST - Item No. 71

Remarks: 

Remarks:

UNCLASSIFIED Exhibit  R-3 pg 1 T2920



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management
Cost Categories Contract Performing Total  FY 02  FY 03  FY 04  FY 05

Method Activity & PY s FY 02 Award FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.735 02/02 0.489  0.451 10/03 0.537 10/04 2.212

Operational Test & Evaluation 0.368 02/02 0.266 0.246 10/03 0.268 10/04 1.148

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 1.103 0.755 0.697 0.805 0.000 3.360

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support WX TBD 0.147 0.089 0.083 10/03 0.045 10/04 0.364

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.147 0.085 0.083 0.045 0.000 0.364

Total Cost 0.000 10.555 4.441 4.102 4.474 0.000 23.572

 

  R-1 SHOPPING LIST - Item No. 71

Remarks:

Remarks:

Remarks:

UNCLASSIFIED Exhibit  R-3 pg 2 T2920



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Software Development, Testing
& User Training

System Intergration

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 71
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED Exhibit  R-4 T2920



UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

January 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development Q2-Q4 Q1-Q4
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA) Q1-Q4 Q1-Q4
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment

  R-1 SHOPPING LIST - Item No.71 71

UNCLASSIFIED Exhibit  R-4a T2920



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITYPROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity W2955 Joint Engineering Data Management Information & Control System

                        COST ($ in Millions)FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.058 3.498 3.489 3.483 3.482 3.571 3.638 3.707
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 71

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY85 Congress directed the Services
and Defense Logistics Agency to permanently capture, manage and control engineering data in digital format so 
it would be available to support competitive spares re-procurement. The Joint Engineering Data Management
Information & Control System (JEDMICS) program manages and controls 77,000,000 engineering images and
has 34,000 authorized users responsible for over 70,000 user sessions per month. Over 2.5 million digital
images are retrieved each month. New data and new users are added each month as DoD re-engineers its
business processes to take advantage of digital data that is managed and controlled for corporate reuse. The
JEDMICS system is deployed at 26 interoperable sites that service 600 locations worldwide. Data stored in
JEDMICS is used for Logistics Support, Spares re-procurement, Weapons Systems procurement, Engineering,
Maintenance, Distribution, Manufacturing, Air National Guard and Deployed Engineering Technical Services
organizations. JEDMICS facilitates work process re-design since its brings the electronic drawings to the
desktop, shop floor or flight line in real time eliminating walk, wait and slack time to retrieve drawings.
Additionally, Administrative Lead Time, Repair Turn Around Time, ECP processing time, demilitarization time,
and all cycle times dependent on engineering data have decreased with the real time availability of digital
engineering data. JEDMICS also facilitates Electronic Commerce since it produces digital technical data
packages that can be forwarded along with an electronic order. Funds are for Commercial Off The Shelf (COTS)
test, evaluation and integration. JEDMICS development efforts are required to integrate and test COTS
upgrades.
                 



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME

0603739N Navy Logistic ProductivityW2955 (JEDMICS)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.731 2.469 2.457 2.435
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.290 0.272 0.274 0.276
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.037 0.757 0.858 0.772
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No.71
 

RDT&E, N   /            BA-4

(U) Conduct development efforts associated with COTS obsolescence of the fully deployed COTS 
intensive JEDMICS system.  Conduct COTS requirements definition, evaluation,
integration and testing of annual baseline releases.  Conduct technology insertion of the JEDMICS 
system that is required to protect the $21B digital data asset managed in JEDMICS.

(U) Conduct technical evaluations and configuration control reviews of JEDMICS system.

(U) Conduct test and readiness reviews and functional performance tests on JEDMICS system.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity W2955 Joint Engineering Data Management Information & Control System (JEDMICS)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 4.261 3.498 3.489 3.483
Current BES/President's Budget 4.058 3.498 3.489 3.483
Total Adjustments -0.203 0.000 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.100
Economic Assumptions
Reprogrammings -0.083
  SPONSOR/FMB/NAVAIR Adjustments
Congressional increases
Subtotal -0.183 0.000 0.000 0.000

Schedule:

Technical:

   R-1 SHOPPING LIST - Item No.71

Not Applicable. 

Not Applicable.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity W2955 (JEDMICS)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN BLI 331100, JEDMICS 11.398 11.398

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: 

Major PerformerLocation Description of Work FY03 Amount & Award DateFY04 Amount & Award DateFY05 Amount & Award Date
Northrup GrumanMcLean, VA Development and test of baseline releases required2.469 12/02 2.457 12/03 2.435 12/04
Informatiom due to COTS obselescemce, technology advances,
Technology and data format and infrastrure changes.

 

  R-1 SHOPPING LIST - Item No.71

(U) Contracting is via General Services Administration schedules with various vendors and are for software maintenance and COTS evaluation and 
integration.  Performance base reviews are conducted quarterly by the PMO.    



CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA-4 0603739N Navy Logistic Productivity W2955 (JEDMICS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value

& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  Subtotal Product Development

Software Development C/FFP Northrup Gruman Informa- 2.764 2.469 12/02 2.457 12/03 2.435 12/04 10.098 20.223 20.223
tion Technology, Mclean, VA

Software Development C/ID/IQ 0.050 0.050 0.050

  Subtotal Support 2.814 2.469 2.457 2.435 10.098 20.273

 

  R-1 SHOPPING LIST - Item No.71

Remarks: 

Remarks: Funds are for development efforts associated with COTS obsolescence on the fully deployed COTS Intensive Joint Engineering Data Management Infomation
& Control System (JEDMICS).  Funds are for COTS evaulation, integration, and test and evaluation.  The common baseline will be regained and obsolete COTS software 
and hardware will be replaced. Baseline releases will protect joint interoperability, upgrade operating systems for security patches and supportable versions, support
integration to replace obsolete COTS, and upgrade the Oracle database to supportable versions. 



CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603739N Navy Logistic Productivity W2955 Joint Engineering Data Management Information & Control System (JEDMICS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation C/CPAF 0.369 0.375 12/02 0.382 12/03 0.389 12/04 1.631 3.146 3.146
Developmental Test & Evaluation C/FFP 0.004 0.004 0.004
Developmental Test & Evaluation MIPR 0.628 0.425 10/02 0.425 10/03 0.425 10/04 1.700 3.603
Developmental Test & Evaluation WR 0.017 0.017 10/02 0.016 10/03 0.017 10/04 0.068 0.135
Operational Test & Evaluation WR 0.020 0.020
Award Fees (Performance 93%, C/CPAF 0.016 0.016 12/02 0.016 12/03 0.016 12/04 0.068 0.132
82.5% of Fees Awarded)
  Subtotal T&E 1.054 0.833 0.839 0.847 3.467 7.040

Government Engineering Support MIPR 0.160 0.140 10/02 0.140 10/03 0.140 10/04 0.560 1.140
Program Management Support WR 0.130 0.132 10/02 0.133 10/03 0.135 10/04 0.571 1.101
Travel WR 0.003 0.003 10/02 0.003 10/03 0.003 10/04 0.012 0.024

  Subtotal Management 0.293 0.275 0.276 0.278 1.143 2.265

Total Cost 4.161 3.577 3.572 3.560 14.708 29.578

 

  R-1 SHOPPING LIST - Item No.71

Remarks: Supports testing and evaluation of baseline releases in a user environment.

Remarks: Supports requirements management at the Prime Contractor location.

Remarks:



CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-4 0603739N Navy Logistic Productivity W2955 Joint Engineering Data Management Information & Control System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Requirements:
Service IPT/ECPs 

Contract Award

Software and Hardware
Evaluation / Intergration

Test & Evaluation
Milestones

Risk Assessment

Developmental/Functional
Testing

Alpha/Beta Testing

Deliveries:
Engineering Change Package
 

  R-1 SHOPPING LIST - Item No.71

2006 2007 2008 20092002 2003 2004 2005

MS IllG/C6

Release 3.4

MSlllF/C5

Release 3.4 Release 3.5

MS IIIE/C4 MSlllH/C7 MSlllI/C8 MSlllJ/C9

Release 3.5 Release 3.6 Release 3.7 Release 3.8

Release 3.6

Release 3.6

Release 3.4 Release 3.5

Release 3.5 Release 3.6

Release 3.6

Release 3.4

Release 3.6

Release 3.5

Release 3.4 Release 3.5

Release 3.4

Release 3.7

Release 3.7

Release 3.7

Release 3.7

Release 3.7

Release 3.8

Release 3.8

Release 3.8

Release 3.8

Release 3.8

Release 3.9 Release 3.10 Release 3.11

Release 3.9

Release 3.9

Release 3.9

Release 3.9

Release 3.9

Release 3.10

Release 3.10

Release 3.10

Release 3.10

Release 3.3

Release 3.3

Release 3.3

Release 3.3

Release 3.3

MSlllD/C3



CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

R
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603739N Navy Logistic Productivity W2955 JEDMICS 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Contract Award 2Q
Software Hardware Evaluation/Integration Release 3.3 2Q-3Q
Risk Assessment Release 3.3 3Q
Developmental/Functional Testing Release 3.3 3Q-4Q
Service IPT/ECPs Release 3.4 4Q
Alpha/Beta Testing Release 3.3 4Q 1Q
Engineering Change Package Release 3.3 1Q
Milestone lllD or C3 (MSlllD/C3) Release 3.3 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.4 1Q-3Q
Risk Assessment Release 3.4 3Q
Developmental/Functional Testing Release 3.4 4Q
Service IPT/ECPs Release 3.5 4Q
Alpha/Beta Testing Release 3.4 4Q 1Q
Engineering Change Package Release 3.4 1Q
Milestone lllE or C4 (MSlllE/C4) release 3.4 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.5 1Q-3Q
Risk Assessment Release 3.5 3Q
Developmental/Functional Testing Release 3.5 4Q
Service IPT/ECPs Release 3.6 4Q
Alpha/Beta Testing Release 3.5 4Q 1Q
Engineering Change Package Release 3.5 1Q
Milestone lllF or C5 (MSlllF/C5) Release 3.5 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.6 1Q-3Q
Risk Assessment Release 3.6 3Q
Developmental/Functional Testing Release 3.6 4Q
Service IPT/ECPs Release 3.7 4Q
Alpha/Beta Testing Release 3.6 4Q
Engineering Change Package Release 3.6
Milestone lllG or C6 (MSlllG/C6) Release 3.6
Contract Award
Software Hardware Evaluation/Integration Release 3.7
Risk Assessment Release 3.7
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February 2003



CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603739N Navy Logistic Productivity W2955 JEDMICS 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Developmental/Functional Testing Release 3.7
Service IPT/ECPs Release 3.8
Alpha/Beta Testing Release 3.7
Engineering Change Package Release 3.7
Milestone lllH or C7 (MSlllH/C7) release 3.7
Contract Award
Software Hardware Evaluation/Integration Release 3.8
Risk Assessment Release 3.8
Developmental/Functional Testing Release 3.8
Service IPT/ECPs Release 3.9
Alpha/Beta Testing Release 3.8
Engineering Change Package Release 3.8
Milestone lllI or C8 (MSlllI/C8) Release 3.8
Contract Award
Software Hardware Evaluation/Integration Release 3.9
Risk Assessment Release 3.9
Developmental/Functional Testing Release 3.9
Service IPT/ECPs Release 3.10
Alpha/Beta Testing Release 3.9
Engineering Change Package Release 3.9
Milestone lllJ or C9 (MSlllJ/C9) release 3.9
Contract Award
Software Hardware Evaluation/Integration Release 3.10
Risk Assessment Release 3.10
Developmental/Functional Testing Release 3.10
Service IPT/ECPs Release 3.11
Alpha/Beta Testing Release 3.10
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February 2003



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity W9047 JEDMICS Enhancements

                        COST ($ in Millions)FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.712 2.054
 
RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY85 Congress directed the Services and
Defense Logistics Agency to permanently capture, manage and control engineering data in digital format so it would
be available to support competitive spares re-procurement. The Joint Engineering Data Management Information &
Control System (JEDMICS) program manages and controls 77,000,000 engineering images and has 34,000
authorized users responsible for over 70,000 user sessions per month. Over 2.5 million digital images are retrieved
each month. New data and new users are added each month as DoD re-engineers its business processes to take
advantage of digital data that is managed and controlled for corporate reuse. The JEDMICS system is deployed at
26 interoperable sites that service 600 locations worldwide. Data stored in JEDMICS is used for Logistics Support,
Spares re-procurement, Weapons Systems procurement, Engineering, Maintenance, Distribution, Manufacturing, Air
National Guard and Deployed Engineering Technical Services organizations. JEDMICS facilitates work process re-
design since its brings the electronic drawings to the desktop, shop floor or flight line in real time eliminating walk,
wait and slack time to retrieve drawings. Additionally, Administrative Lead Time, Repair Turn Around Time, ECP
processing time, demilitarization time, and all cycle times dependent on engineering data have decreased with the
real time availability of digital engineering data. JEDMICS also facilitates Electronic Commerce since it produces
digital technical data packages that can be forwarded along with an electronic order. Funds are for Commercial Off
The Shelf (COTS) test, evaluation and integration. JEDMICS development efforts are required to integrate and test
COTS upgrades.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   /           BA-4 0603739N Navy Logistic Productivity W9047 JEDMICS Enhancements

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.712 2.054
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity
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(U) Complied with Congressional direction for JEDMICS WEB Interface and Technical Data Management Enhancements.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity W9047 Joint Engineering Data Management Information & Control System Enhancements

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 4.857
Current BES/President's Budget 4.712 2.054
Total Adjustments -0.145 2.054 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.122
Economic Assumtions
Reprogrammings -0.023
  SPONSOR/FMB/NAVAIR Adjustments
Congressional increases 2.054
Subtotal -0.145 2.054 0.000 0.000

Schedule:

Technical:
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Not Applicable

Delay in receipt of funding has caused the contract award dates and program schedules to slip five months.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity W9048 JEDMICS Security

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.644
 
RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY85 Congress directed the Services and Defense
Logistics Agency to permanently capture, manage and control engineering data in digital format so it would be available
to support competitive spares re-procurement. The Joint Engineering Data Management Information & Control System
(JEDMICS) program manages and controls 77,000,000 engineering images and has 34,000 authorized users responsible
for over 70,000 user sessions per month. Over 2.5 million digital images are retrieved each month. New data and new
users are added each month as DoD re-engineers its business processes to take advantage of digital data that is
managed and controlled for corporate reuse. The JEDMICS system is deployed at 26 interoperable sites that service 600
locations worldwide. Data stored in JEDMICS is used for Logistics Support, Spares re-procurement, Weapons Systems
procurement, Engineering, Maintenance, Distribution, Manufacturing, Air National Guard and Deployed Engineering
Technical Services organizations. JEDMICS facilitates work process re-design since its brings the electronic drawings
to the desktop, shop floor or flight line in real time eliminating walk, wait and slack time to retrieve drawings.
Additionally, Administrative Lead Time, Repair Turn Around Time, ECP processing time, demilitarization time, and all
cycle times dependent on engineering data have decreased with the real time availability of digital engineering data.
JEDMICS also facilitates Electronic Commerce since it produces digital technical data packages that can be forwarded
along with an electronic order. Funds are for Commercial Off The Shelf (COTS) test, evaluation and integration.
JEDMICS development efforts are required to integrate and test COTS upgrades.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2003

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   /           BA-4 0603739N Navy Logistic ProductivityW9048 JEDMICS Security

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.644
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity
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(U) Complied with Congressional direction for JEDMICS WEB Interface and Technical Data 
Management Enhancements.



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity W9048 JEDMICS Security

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 1.700
Current BES/President's Budget 1.644
Total Adjustments -0.056 0.000 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.056
Economic Assumptions
Reprogrammings
  SPONSOR/FMB/NAVAIR Adjustments
Congressional increases
Subtotal -0.056 0.000 0.000 0.000

Schedule:

Technical:
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Not Applicable

Delay in receipt of funding has caused the contract award dates and program schedules to slip five months.


