
UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003 `
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 13.574 20.819 76.927 100.683 189.229 191.916 213.595 207.216
 
K0439/Standard Missile Improvements 1.224 15.929 42.717 50.683 23.036 0.986 0.940 0.932
 
K2639/Standard Missile Improvements 12.350 0.000 0.000 0.000 0.000 0.000 0.000 0.000
 
K3092/Standard Missile 5 Program 0.000 4.890 34.210 50.000 166.193 190.930 212.655 206.284

 

  R-1 SHOPPING LIST - Item No. 110

Defense Emergency Response Funds (DERF) Funds:  No DERF funds are associated with this program/project.  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
"…The following capabilities are required:
"...(6) Effective weapon systems that will deliver timely lethal firepower to the threat systems and supporting structures in hostile territory, provide in-flight
destruction capabilities over the total flight path, and provide continuous protection to forward deployed maneuver forces as well as theater rear assets.”
  -Mission Need Statement for Joint Theater Air and Missile Defense, May 1999
“Six critical operational goals…
"Projecting and sustaining U.S. forces in distant anti-access or area-denial environments and defeating anti-access and area-denial threats;
“Defenses against known and emerging threats must be developed.
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS

 

  R-1 SHOPPING LIST - Item No. 110

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
“The United States must retain the capability to send well-armed and logistically supported forces to critical points around the globe, even in the face of enemy 
opposition
“The QDR emphasizes the need for new investments that would enable U.S. forces to defeat anti-access and area-denial threats and to operate effectively in 
critical areas.” 
    - Quadrennial Defense Review Report, September 30, 2001

Standard Missile-2 (SM-2) Block IIIB is the Navy's premier Anti-Air Warfare (AAW) missile, providing both area air defense for the fleet and self defense for 
individual Aegis CGs and DDGs, as required by the Joint TAMD MNS, DPG, QDR, and Ship Class AAW Self Defense Capstone Requirements Document.  Minor 
agility, fuzing, and computer modifications to SM-2 Block IIIB are under development to restore performance in the near term against a specific existing 
proliferated ASCM threat.  Continuous analysis of missile capabilities vs. ever-evolving and proliferating aircraft and anti-ship cruise missiles and long-range 
planning are required to keep pace with the threat.  A separate, classified, advanced technology effort will begin to transition in FY03, and in FY04 a new program 
will start to develop a family of advanced surface missile systems.  These new missile systems will leverage the Navy investment in the Aegis Weapon System, 
CEC, and airborne early warning systems, which will be upgraded in concert with missile development to support a fully integrated extended range detect-to-
engage capability.  Funding for those upgrades are also included in this line.  Together, this family of systems will provide the air superiority and the umbrella of 
protection against the full spectrum of projected future cruise missile (anti-ship and land attack) and manned aircraft threats discussed in the Joint TAMD MNS, 
DPG, QDR, and TAMD Capstone Requirements Document.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.224 15.929 42.717 50.683 23.036 0.986 0.940 0.932
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 110

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
Minor modifications to SM-2 Block IIIB will restore performance in the near term against a specific existing proliferated ASCM threat. These include modifications to
the MK45 Target Detection Device (TDD) to improve the lethal radius at low altitudes, guidance software to improve missile agility, and a new digital signal
processor. Funding for the MK 45 Mod 14 TDD advanced technology development has been provided under Conventional Munitions, P.E. 0603609N, Project
K1821, and the complementary engineering and transition to production efforts is funded in this line. Continuous analysis of missile capabilities vs. evolving and
proliferating aircraft and anti-ship cruise missiles and long-range planning are required to keep pace with the threat. A separate, classified, advanced technology
effort will begin to transition in FY03, and in FY06 a new program will start to develop a family of advanced surface missile systems. The Aegis Weapon System,
CEC, and airborne early warning systems also will be upgraded in concert with missile development to support a fully integrated extended range detect-to-engage
capability.  

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.224 0.951 4.811 1.868
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.145 0.396
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 14.978 31.965 39.973
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 110

SM-2 Block IIIB MK 45 Mod 14 TDD.  FY02:  Engineering and transition to production
                                                                     FY 03:  Round level integration engineering and transition to production  
                                                                     FY 04:  Transition to production and flight testing
                                                                     FY 05:  Completion of flight testing and analysis

Failure analyses, technology assessments, analyses of missile capablity vs. threat, and long-range planning to keep pace with the evolving and proliferating threat.  

Advanced Surface Missile Demonstration.  FY03: Transition advanced technology to Advanced Surface Missile System
                                                                             FY04 and FY05:  Continue transition of advanced technology, program definition, risk reduction, and preparation for feasibility demo

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 5.796 8.446
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 110

Replacement of obsolete digital signal processor for SM-2 Block IIIB.  FY 04:  Requirements definition and preliminary design.
                                                                                                                                FY 05:   Round level integration, Critical Design Review.
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UNCLASSIFIED
CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 1.297 16.288 33.241 41.143
Current BES/President's Budget: (FY 04/05 Pres Controls) 1.224 15.929 42.717 50.683
Total Adjustments -0.073 -0.359 9.476 9.540

Summary of Adjustments
Congressional undistributed reductions -0.006
FY 02 Actuals -0.007
Reprogrammiongs -0.025
SBIR/STTR Transfer -0.035
Business Process Reform -0.065
IT Cost Growth -0.030
Economic Assumptions -0.091 -0.057 -0.072
Inflation Savings -0.173
Reduced Indirect Costs -0.002
Overhead and Direct Cost Reductions -0.033 -0.123
Ftprint  Reductions -0.005 -0.015
Single Site Common Suport -0.005 -0.020
Reduction in Support Contractors -0.036 -0.163
Examine Non Core Competencies -0.003 -0.009
PBD 426 -0.004
NWCF Rates - R&D Fuel 0.004 0.015
PBD 604 -0.985 -2.171
SM2 BLK IIIB Improvements 10.600 12.100
Congressional increases
Subtotal -0.073 -0.359 9.476 9.540

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 110

Not Applicable

Not Applicable

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements

D. OTHER PROGRAM FUNDING SUMMARY:  Not Applicable  

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 110

Not Applicable

Raytheon Missile Systems, Tucson, AZ starting in FY04 will be the Prime contractor in the development of a live fire demonstration for Advanced Surface Missile System.  10/03 
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Design and Analysis SS/CPAF Raytheon 3.911 12.370 10/02 31.317 11/03 41.976 11/04 Continuing Continuing

PR JHU/APL 0.000 1.000 10/02 5.250 11/03 3.450 11/04 Continuing Continuing

PR MIT 0.000 0.100 11/03 0.100 11/04 Continuing Continuing

WR NSWC Dahlgren 785.484 0.150 10/02 0.050 11/03 0.050 11/04 Continuing Continuing

WR NSWC/IH 0.049 0.100 11/03 0.100 11/04 Continuing Continuing

WR NAWC China Lake 0.000 0.200 10/02 1.375 11/03 1.200 11/04 Continuing Continuing

WR NSWC /PHD 0.030 0.090 10/02 0.175 11/03 0.200 11/04 Continuing Continuing

WR CNO 0.010 Continuing Continuing

PD CMDP 4.795 Continuing Continuing

PR C N A 0.000 Continuing Continuing

WR NSWC Crane 0.000 0.200 10/02 0.050 11/03 0.050 11/04 Continuing

WR ONR 0.000 0.250 10/02 0.250 11/03 0.250 11/04 Continuing

WR NWS Earle 0.000 0.050 11/03 0.050 11/04 Continuing

  Subtotal Product Development 794.279 14.260 38.717 47.426 0.000 Continuing

 

  R-1 SHOPPING LIST - Item No. 110

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support 0.000

Software Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSFIED

CLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWC Port Hueneme 0.000 0.145 10/02 0.550 11/03 0.800 11/04 Continuing Continuing

WR WSMR 0.000 2.700 11/03 1.600 11/04 Continuing Continuing

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.145 3.250 2.400 0.000 Continuing

Contractor Engineering Support C/CPAF various 0.000 0.741 10/02 0.350 11/03 0.357 11/04 Continuing Continuing

Government Engineering Support 0.000

Program Management Support various 0.000 0.755 10/02 0.350 11/03 0.350 11/04 Continuing Continuing

Travel 0.028 0.050 0.150 11/04 Continuing Continuing

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 1.524 0.750 0.857 0.000 Continuing

Total Cost 794.279 15.929 42.717 50.683 0.000 Continuing

 

  R-1 SHOPPING LIST - Item No. 110

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R4, Schedule Profile DATE:

NOT APPLICABLE February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Radar System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 110
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 11 of 28)



UNCLASSFIED

CLASSIFICATION:  Unclassified

Exhibit R-4a, Schedule Detail DATE:
NOT APPLICABLE

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K0439 Standard Missile Improvements
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA)
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment

  R-1 SHOPPING LIST - Item No. 110

February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 12.350
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 110

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
Minor software modifications are necessary to improve SM-2 Block IIIB's agility and restore performance in the near term against a specific recently proliferated anti-
ship cruise missile threat. Optical correlator is an effort to apply artificial intelligence developments to automatic signal recognition. Continuous analysis of missile
capabilities vs. ever-evolving and proliferating aircraft and ASCMs and long-range planning are required to keep pace with the threat.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 9.060
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.950
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.340
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 110

SM-2 Block IIIB software modifications to improve agility.

Optical Correlator Design

Future SM Strategy

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 12.687
Current BES/President's Budget:  (FY04/05 Pres Bud Controls) 12.350
Total Adjustments -0.337 0.000 0.000 0.000

Summary of Adjustments
SBIR -0.276

Economic Assumptions -0.061
Subtotal -0.337 0.000 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 110

Not Applicable. 

Not applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements

D. OTHER PROGRAM FUNDING SUMMARY:  Not Applicable  

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 110

Not applicable

Raytheon Missile Systems, Tucson, Az.,  Design and Analysis, award date May 2002.
JHU/APL, Laurel, Md., Design and Analysis, award date May 2002.
NSWC/Dahlgren, Dahlgren, Va., Design and Analysis, March 2002. 
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UNCLASSIFIEDCLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Component Development 0.000

Design and Analysis PR JHU/APL 2.417 2.417

WR NSWC/Dahlgren 1.800 1.800

SS/CPAF Raytheon 1.770 1.770

PR MIT/LL 0.240 0.240

WR NSWC/PHD 0.150 0.150

WR NAWC WD CL 0.200 0.200

0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering 0.000

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 6.577 0.000 0.000 0.000 0.000 6.577

Development Support 0.000

Software Development SS/CPAF Raytheon 5.357 5.357

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 5.357 0.000 0.000 0.000 0.000 5.357

 

  R-1 SHOPPING LIST - Item No. 110

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWC PHD 0.346 0.346

WR WSMR 0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.346 0.000 0.000 0.000 0.000 0.346

Contractor Engineering Support CPAF various 0.050 0.050

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.020 0.020

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 0.070 0.000 0.000 0.000 0.000 0.070

Total Cost 12.350 0.000 0.000 0.000 0.000 12.350

 

  R-1 SHOPPING LIST - Item No. 110

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R4, Schedule Profile DATE:

Not Applicable February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Radar System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 110
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:  Unclassified

Exhibit R-4a, Schedule Detail DATE:
Not applicable

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K2639/Standard Missile Improvements
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA)
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment
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February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.000 4.890 34.210 50.000 166.193 190.930 212.655 206.284
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
This project addresses the Navy's need for extended range shipboard air defense missiles. It leverages existing missile technology as well as classified, advanced
technology, and it takes advantage of the Navy's investment in the Aegis Weapon System, CEC, and airborne early warning systems. This missile will provide an
extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against the full spectrum of
projected future cruise missile (anti-ship and land attack) and manned aircraft threats discussed in the Joint TAMD MNS, DPG, QDR, and TAMD Capstone
Requirements Document.  

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 6.400 10.100
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 4.890 27.810 39.900
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity
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Aegis Weapon System and MK 41 Vertical Launch System integration.  

Missile development.  FY 03:  Planning, requirements definition, trade studies.  
                                        FY 04:  Continue program definition, risk reduction, preliminary design.
                                        FY 05:  Preliminary Design Review.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 
Current BES/President's Budget:  (FY04/05 Pres Controls) 0.000 4.890 34.210 50.000
Total Adjustments 0.000 4.890 34.210 50.000

Summary of Adjustments
Minor Programmatic Adjustments -0.110 -0.790
Reprogrammings 35.000 50.000
Congressional increases 5.000
Subtotal 0.000 4.890 34.210 50.000

Schedule:

Technical:
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TBD.

TBD.
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Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  23 of 28)



UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5

D. OTHER PROGRAM FUNDING SUMMARY:  Not Applicable  

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.
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TBD

TBD.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIEDCLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Component Development 0.000

Design and Analysis PR JHU/APL, Laurel MD 0.000 0.200 10/02 1.750 11/03 2.000 11/04 Continuing Continuing

PR MIT Lincoln Lab, Lexington, MA 0.000 0.100 11/03 0.100 11/04 Continuing Continuing

WR NAWC WD China Lake, CA 0.000 0.200 10/02 0.700 11/03 0.700 11/04 Continuing Continuing

WR NSWC Dahlgren, VA 0.000 0.050 10/02 0.100 11/03 0.100 11/04 Continuing Continuing

WR NSWC Indian Head, MD 0.000 0.070 11/03 0.052 11/04 Continuing Continuing

TBD Contractor TBD 0.000 3.750 03/03 19.700 11/03 29.300 11/04 Continuing Continuing

WR NSWC Port Hueneme, CA 0.000 0.150 11/03 0.150 11/04 Continuing Continuing

WR NWS Earle, NJ 0.000 0.050 11/03 0.052 11/04 Continuing Continuing

WR NSWC Crane, IN 0.000 0.050 11/03 0.051 11/04 Continuing Continuing

0.000

Ship Integration WR PMS400 0.000 4.900 11/03 7.100 11/04 Continuing Continuing

WR NSWC Dahlgren 0.000 1.500 11/03 3.000 11/04 Continuing Continuing

Ship Suitability 0.000

Systems Engineering 0.000

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 4.200 29.070 42.605 Continuing Continuing

Development Support WR various 0.000 0.590 10/02 4.180 11/03 6.050 11/04 Continuing Continuing

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.590 4.180 6.050 Continuing Continuing
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Remarks: 
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWC Port Hueneme, CA 0.000 0.200 11/03 0.225 11/04 Continuing Continuing

WR White Sands Missile Range, NM 0.000 0.150 11/03 0.500 11/04 Continuing Continuing

0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.350 0.725 Continuing Continuing

Contractor Engineering Support CPAF various 0.000 0.100 03/03 0.600 11/03 0.600 11/04 Continuing Continuing

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.010 0.020 Continuing Continuing

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.100 0.610 0.620 Continuing Continuing

Total Cost 0.000 4.890 34.210 50.000 Continuing Continuing
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:  Unclassified

EXHIBIT R4, Schedule Profile DATE:

TBD February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Radar System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:  Unclassified

Exhibit R-4a, Schedule Detail DATE:
TBD

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604366N/STANDARD MISSILE IMPROVEMENTS K3092/SM-5
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA)
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment
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February 2003
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