
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604373N Airborne Mine Countermeasures

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 249.403 58.363 73.728 88.514 49.954 13.400 533.362
 
Airbone Mine Hunt System / Q0529/Q2884* 164.823 10.741 16.805 17.175 4.968 214.512
 
ALMDS / Q2047 39.950 13.333 18.049 10.790 3.739 85.861
 
OASIS / Q2427/Q2883* 13.983 13.403 14.022 14.790 11.307 0.847 68.352

AMNS / Q2473/Q9069* 30.647 20.886 21.787 45.759 29.940 12.553 161.572
 
SNIUTT / Q9179 3.065 3.065
 

0.000
 
Quantity of RDT&E Articles 3 2 5 10

 

  R-1 SHOPPING LIST - Item No. 111

* Funding includes the following: 
FY02 Congressional Adds: AQS-20 Airborne Minehunting Sonar-$2.423M; RTASS Project -$2.700M; MH-60S Untethered Airborne Mine Neutralization-$4.155M
FY03 Congressional Adds: RTASS Project -$.977M; Surface Navy Integrated Undersea Tactical Technology - $3.065M

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Airborne Mine Countermeasures (AMCM) programs will deploy to the fleet as sensors integrated into the MH-53E and MH-60S
platforms in order to provide Mine-Like Object Detection/classification/localization, Mine Identification, mine reacquisition and neutralization, and influence clearance capabilities. The "Next Generation" AMCM
systems will provide this set of capabilities to the Carrier Battle Group/Amphibious Ready Group (CVBG/ARG) beginning in Calendar Year 2005. This capability will be of critical importance in littoral zones,
confined straits, choke points, and the Amphibious Objective Area (AOA). Some interest in the following areas has been expressed: search and rescue; Surface fire support; ASW operations; Protection/offense
against small craft/vehicles; Air to air operations; Very shallow water MCM; Swimmer defense and Torpedo defense.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N/Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 164.823 10.741 16.805 17.175 4.968 0.000 0.000 0.000 0.000 0.000 214.512
 
RDT&E Articles Qty     0

 

  R-1 SHOPPING LIST - Item No. 111

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
          
This project includes a sonar for mine detection, classification and identification. The Navy does not possess a capability to conduct minefield reconnaissance (mine densitiy and location) at high area search rates. The
AN/AQS-20A is being developed to address the emergent requirements for mine identification and to integrate AMCM systems with a MH-60S platform. The AN/AQS-20A will also be the minehunting sonar component
for the Remote Minehunting System (RMS). The AN/AQS-20A will be developed to meet the requirements of the Organic MCM platforms. Note: The AN/AQS-20/X nomenclature designation to AN/AQS-20A was
approved May 02.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 0604373N Airborne Mine Countermeasures

(U) B. PROGRAM CHANGE SUMMARY:

     (U) B. PROGRAM CHANGE SUMMARY:  FY 2002 FY 2003 FY 2004 FY 2005
        Previous President's Budget       61.097 67.240 67.027 24.861
        Current BES/President's Budget 58.363 73.728 88.514 49.954
        Total Adjustments     -2.734 6.488 21.487 25.093

Summary of Adjustment
  SBIR/STTR Tansfer  -1.164
Misc Adjustments 1.570 6.488 21.487 25.093

-1.164 6.488 21.487 25.093

 

  R-1 SHOPPING LIST - Item No. 111

Schedule:   Acquisition Strategy for the Organic Airborne Mine Countermeasure (OAMCM) programs has changed in order to reflect restructuring to integrate the MH-60S assets availability to 
support testing.  AN/AQS-20A  In response to a delay in a test ready MH-60S (deployment platform) and expansion of test/integration requirements, from PB03, the program schedule has been 
modified to incorporate platform of oportunity (MH-53) CT & DT testing during FY03  to mitigate impacts of MH-60S availability.  MH-53 to MH-60S Delta DT and MH-60S OT testing will be 
conducted during FY04 and completed in FY05 in support of acheiving a scheduled FY05 FRPD and IOC. ALMDS Due to a 9-month delay of a test ready MH-60S (deployment platform), 
Developmental Testing and Operational Testing on this platform has been rescheduled.  The ALMDS program will be conducting Contractor Testing and initial Developmental Testing on an 
alternate platform (SH-60F).  This alternate platform testing will allow for an LRIP decision to support IOC.  A revised Acquisition Program Baseline is currently in route with updated schedule 
parameters. OASIS The program is currently in the SD&D phase where three engineering development models (EDMs) will be developed for test and evaluation.   Following the Milestone C 
program decision for Full Rate Production in FY 2006, a total of 44 OASIS systems will be produced to meet the inventory requirement over a five-year period. AMNS  Due to a late approval of 
the Acquisition Strategy resulted in the delay of schedule for the AMNS (MH-60S) SD&D contract award until FY03.  Due to unexpected growth of the AMNS (MH-53E) program caused by 
technical and explosive safety issues, it was necessary to utilize FY01 and FY02 RDT&E funds originally designated for the AMNS (MH-60S) program on the MH-53E variant.  As such, the 
RDT&E and Procurement profiles for the AMNS (MH-60S) were realigned.  The impact on the procurement profile has been significant.  The funding realignment has caused delay of the AMNS 
(MH-60S) LRIP until FY06 (IOC in FY07) with full rate production to occur between FY07 and FY11.  RAMICS Schedule revision will award a SD&D contract in Aug 02, SD&D contractor's 
inputs, and current funding profile.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N ,   BA-5 0604373N Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.650 6.097 4.469 0.581
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 5.631 10.148 11.946 3.827
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.460 0.560 0.760 0.560
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 111

Complete EDM fabrication, including incorporation of Electro-Optic Identification (EOID) sensor capabilities.
Conduct EDM testing with maintainability requirements also refurb EDMs..  Acquire EOID test units.

Continued integration of towed body with MH-60S console and parallel towed body/MH-60S Console hardware-software integration and testing.  
Conduct MH-60S DT and and begin OT.  Continue interface/integration with MH-60S, C4I Interface and MEDAL.  Continue development of ILS & supportability products, training materials.    
Conduct single-site (alternative site) CAD/CAC testing and initiate CAIDC.  
Conduct  parallel MH-60S Console test and common console/Aircraft Integration.  Conduct platform of opportunity (MH-53) testing, i.e, CT, DT, AUTEC Tests in addition to WSIT CT and  
AFCS.

Support completion of MH-60S OT events.   Develop documentation in support of FRPDR.  Continue development of ILS & supportability products and engineering suppport.
Finalize documentation in support of MS-C requirements.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N ,   BA-5  0604373N Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
424800 OPN
AQS-20 22.114 13.061
AQS-20A  32.095 25.548 48.465 69.268 58.732 CONT. CONT.

      

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

 

  R-1 SHOPPING LIST - Item No. 111

Procure two (2) AN/AQS-20 towed bodies in FY02 to be modified to AN/AQS-20A units.  Upon successful completion of DT and MS C, Sole Source MH-60S systems procurement will begin in 
FY05 with a Full Rate Procurement contract following a Full Rate Production Decision Review (FRPDR).

Raytheon Corp, Portsmouth, RI - Prime development contractor.  Software and hardware developer for AN/AQS-20A towed body and integration with MH-60S platform.
Arete Corp, Tucson, Arizona - Major Subcontractor to Raytheon Corp.  Responsible for design and development of Electro-Optic Identification (EOID) capability within AN/AQS-20A towed body.
CSS Panama City, Fl. -  Technical Design Agent.  Provide AN/AQS-20A system design, development, integration and contractor oversight; ensure operational requirements are satisfied during 
all SD&D test events. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  5 of 39)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development SS/CPIF Raytheon,  Portsmouth, RI 18.257 6.470 10/02 4.469 10/03 0.581 10/04 29.777

Hardware/Software Development C/CPFF Raytheon,  Portsmouth, RI 60.150 60.150

Hardware/Software Development WR CSS Panama City, FL 4.966 4.966

Hardware/Software Development C/FP Northrop, Grumman 4.572 4.572

Hardware/Software Development SS/CPIF Raytheon, RI (Cong Add) 0.965 0.965

 0.000

 0.000

 0.000

 0.000

 0.000

 0.000

  Subtotal Product Development 88.910 6.470 4.469 0.581 0.000 100.430

Engineering Services WR CSS Panama City, FL 22.003 2.200 10/02 4.100 10/03 1.737 10/04 30.040

Engineering Services C/CPFF Raytheon, Portsmouth, RI 1.500 0.500 10/02  2.000

Engineering Services VAR Various 49.889 1.908 10/02 1.757 10/03 0.250 10/04 53.804

Engineering Services SS/CPIF Raytheon, Portsmouth, RI 1.941 1.323 10/03 0.300 10/04 3.564

     0.000

ILS Functions WR CSS Panama City, FL 4.269 0.600 10/02 0.900 10/03 10/04 5.769

ILS Functions SS/CPIF Raytheon, Portsmouth, RI 0.326 0.500 10/02 0.826

ILS Functions VAR Various 0.736 0.700 10/04 1.436

  Subtotal Support 80.664 5.708 8.080 2.987 0.000 97.439

 

  R-1 SHOPPING LIST - Item No. 111

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

T&E Functions WR CSS Panama City 3.409 3.367 10/02 3.104 10/03 0.400 10/04 10.280

T&E Functions SS/CPIF Raytheon, Portsmouth, RI 0.422 0.562 10/03 0.300 10/04 1.284

T&E Functions VAR Various 0.543 0.700 10/02 0.200 10/03 0.140 10/04 1.583

 0.000

 0.000

 0.000

 0.000

  Subtotal T&E 4.374 4.067 3.866 0.840 0.000 13.147

Management Support 1.287 0.500 10/02 0.700 10/03 0.500 10/04 2.987

Travel 0.329 0.060 10/02 0.060 10/03 0.060 10/04 0.509

    0.000

 0.000

 0.000

 0.000

  Subtotal Management 1.616 0.560 0.760 0.560 0.000 3.496

Total Cost 175.564 16.805 17.175 4.968 0.000 214.512

 

  R-1 SHOPPING LIST - Item No. 111

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

SD&D Phase

EDMs Delivery

 

Software Delivery
V 5.X SW Delivery
 

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

FRP    FY 06

Deliveries 2 2 2 1 1 2 2 2 2 2
 

  R-1 SHOPPING LIST - Item No. 111
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

Final Delivery

MS C IOCFRP Dec

SDCT CT
MH-60S 
     OT

MH-53E 
 Sys DT

MH-60S 
 Int  DT

AN/AQS-20A LRIP & Production MH 60S

AN/AQS-20A Deliveries
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
0604373N Airborne Mine Countermeasures Q0529/Q2884 Airborne Mine Hunt Systems

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Software Delivery V5.X 4Q
SDCT Dry Run 4Q
SDCT Conduct 4Q
EDM Delivery 2Q
Contractor Test  2Q
MH-53E System DT  3Q
MH-60S Int. DT 2Q
Milestone C (MS C) 3Q  
MH-60S OT 4Q 2Q
AN/AQS-20A Low Rate Initial Production (LRIP) Decision 2Q  
AN/AQS-20A Full Rate Production (FRP) Decision 3Q
IOC 4Q  
AN/AQS-20A Full Rate Production (FRP) Start 1Q  
First Deployment  1Q  

  R-1 SHOPPING LIST - Item No. 111

February 2003

RDT&E, BA-5
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Counterneasures Q2047 Airborne Laser Mine Detection System

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 39.950 13.333 18.049 10.790 3.739 0.000 0.000 0.000 0.000 0.000 85.861
 
RDT&E Articles Qty 3 3

 

  R-1 SHOPPING LIST - Item No. 111

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Airborne Laser Mine Detection System (ALMDS), designation AN/AES-1, is a non-acoustic Airborne Mine Countermeasures (AMCM) high area coverage system that detects, classifies, and localizes floating, drifting, 
and near-surface moored sea mines.  The system is deployed from the MH-60S helicopter and will provide organic airborne mine defense for the Carrier Battle Groups and Amphibious Ready Groups.  The system 
represents a capability that does not exist in the current Mine Countermeasures (MCM) inventory.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604373N Airborne Mine Countermeasures Q2047 Airborne Laser Mine Detection System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.495 9.427 2.259
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.838 2.505 2.191 1.183
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 6.117 6.340 2.556
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 111

EDM development, fabrication, software coding.
Continue to conduct technical studies, MH-60 S Interface, C4I Interface, and MEDAL.

Integrated Logistics Support and delivery of Technical Data Package
Continue to monitor contractor performance and technical review of CDRLs.

Contractor Testing, Developmental Testing-IIB/Operational Assessment on platform of opportunity (FY03)
Developmental Testing-IIC, and begin Operational Testing (OPEVAL) (FY04)
Completion of Operational Testing (OPEVAL) (FY05)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2047 Airborne Laser Mine Detection System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

424800 OPN 0.000 0.000 11.120 21.407 23.358 52.418 53.584 54.542 0.000 216.429

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

 

  R-1 SHOPPING LIST - Item No. 111

In April 2000, the ALMDS program received MS II approval to enter the Engineering and Manufacturing Development (E&MD) phase.  Northrop Grumman won the competitively awarded E&MD 
contract.
The ALMDS E&MD contract with Northrop Grumman has 3 types of incentives: schedule incentive for early delivery of EDM units; technical incentive for performance reliability and maintainability; 
and a cost incentive - a cost sharing percentage both for an overrun and an underrun.  Successful completion of DT-IIB, on an alternate platform (SH-60F), will support a Low-Rate Initial 
Production (LRIP) decision (2 units), which will be an option to the current E&MD contract.  These LRIP units will be used to meet initial capability requirements.  After a successful OPEVAL on the 
intended deployment platform (MH-60S), Full-Rate Production will begin.  The first full-rate production lot will be an option to the current E&MD contract to prove out the producibility of the system.  
The remaining 38 production units will be awarded after a full and open competition.

Northrop Grumman, Melbourne, FL - Prime Contractor for Engineering, Manufacture Development, awarded 4/00.
Costal Systems Station, Panama City, FL - Technical Direction Agent
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures Q2047 Airborne Laser Mine Detection System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development WR CSS, Panama City 0.465 0.250 10/02 0.217 10/03 0.932

Hardware/Software Development RCP CSS, (Prime Contractor) 19.086 1.454 10/02 0.433 10/03 20.973

Hardware/Software Development RCP Metron 0.625 0.625

Hardware/Software Development RCP CSS, Panama City 0.200 10/02 0.200 10/03 0.400

Hardware/Software Development SAIC 0.400 10/02 0.400

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 20.176 2.304 0.850 0.000 0.000 23.330

Engineering Services WR CSS, Panama City 7.441 1.173 10/02 0.677 10/03 0.300 10/04 9.591

Engineering Services RCP CSS, (Prime Contractor) 9.632 0.780 10/02 0.100 10/03 10.512

Engineering Services VAR Various 4.080 2.638 10/02 1.418 10/03 0.449 10/04 8.585

Engineering Services RCP Metron/NRL Stennis 2.871 2.871

ILS Functions WR CSS, Panama City 1.097 0.498 10/02 0.375 10/03 0.219 10/04 2.189

ILS Functions RCP CSS, (Prime Contractor) 4.405 1.750 10/02 0.341 10/03 0.670 10/04 7.166

ILS Functions VAR Various/NRL Stennin 1.062 0.025 10/02 0.025 10/03 0.025 10/04 1.137

ILS Functions RCP CSS, Panama City 0.232 10/02 0.400 10/04 0.632

  Subtotal Support 30.588 7.096 2.936 2.063 0.000 42.683

 

  R-1 SHOPPING LIST - Item No. 111

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2047 Airborne Laser Mine Detection System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Testing and Evaluation RCP CSS, (Prime Contractor) 1.008 3.100 10/02 1.307 10/03 0.063 10/04 5.478

Testing and Evaluation WR CSS, Panama City 0.199 3.017 10/02 3.847 10/03 0.113 10/04 7.176

Testing and Evaluation VAR Various 0.392 0.050 10/02 0.442

Testing and Evaluation RCP CSS, Panama City 0.400 10/03 0.400

0.000

0.000

0.000

  Subtotal T&E 1.599 6.167 5.554 0.176 0.000 13.496

Management Support Travel 0.220 0.050 10/02 0.050 10/03 0.050 10/04 0.370

Management Support VAR Various 0.700 0.700 10/02 0.700 10/03 0.310 10/04 2.410

Management Support RCP CSS, (Prime Contractor) 1.282 10/02 0.500 10/03 0.890 10/04 2.672

Management Support WR CSS, Panama City 0.450 10/02 0.200 10/03 0.250 10/04 0.900

0.000

0.000

  Subtotal Management 0.920 2.482 1.450 1.500 0.000 6.352

Total Cost 53.283 18.049 10.790 3.739 0.000 85.861

 

  R-1 SHOPPING LIST - Item No. 111

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2047 Airborne Laser Mine Detection System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Fabrication

System
Development

Production 
Awards

Test & Evaluation
Milestones

   Contractor Test

   Development Test

   Operational Test

Production Milestones

LRIP    FY 04

FRP    FY 05

Deliveries
 

  R-1 SHOPPING LIST - Item No. 111
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

Release 
Production 

RFP

MS C IOCFRPDR

PRRPCA

DT-IIA
(MH-60S)

DT-IIB/OA
(SH-60F) DT-IIC

(MH-60S)

Pre-OPVEAL Events (OTRR..) OPEVAL (MH-60S)

LRIP (2)

FRP 2 Start

LRIP Start

FRP 1 Start

EDM Units LRIP Units

FRP Award

CT-IIA
(SH-60F)

FRP 3 Start FRP 4 Start FRP 5 Start

FRP 1 (4) FRP 2 (4) FRP 3 (11) FRP 4 (11)
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures Q2047 Airborne Laser Mine Detection System
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

EDM Fabrication Continue 1Q
Milestone C (MS C) 1Q
Contractor Testing (CT-IIA - SH-60F) 2Q
Developmental Testing (DT-IIA - MH-60S) 2Q
Developmental Testing (DT-IIB/OA - SH-60F) 3Q - 4Q
Developmental Testing (DT-IIC - MH-60S) 1Q - 2Q
Start Low-Rate Initial Production I (LRIP I) 2Q
Physical Configuration Audit 2Q
Operational Testing (OPEVAL - MH-60S) 3Q - 4Q 1Q
Preproduction Readiness Review (PRR) 1Q
Full Rate Production (FRP) Decision 2Q
Low-Rate Initial Production I Delivery 1Q - 2Q
Full Rate Production Start (FRP 1) 3Q
IOC 1Q
Full Rate Production Start (FRP 2) 1Q
Full Rate Production Delivery (FRP 1) 3Q - 4Q
Full Rate Production Start (FRP 3) 1Q
Full Rate Production Delivery (FRP 2) 1Q - 3Q
Full Rate Production Start (FRP 4) 1Q
Full Rate Production Delivery (FRP 3) 1Q - 4Q
Full Rate Production Start (FRP 5) 1Q
Full Rate Production Delivery (FRP 4) 1Q - 4Q

  R-1 SHOPPING LIST - Item No. 111

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures Q2427/Q2883 Organic Airborne and Surface Influence Sweep

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 13.983 13.403 14.022 14.790 11.307 0.847 0.000 0.000 0.000 0.000 68.352
 
RDT&E Articles Qty 3 3

 

  R-1 SHOPPING LIST - Item No. 111

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
The OASIS system is a towed Minesweeping System that is deployed from specially configured MH-60S helicopters or surface craft in support of the Carrier Battle Group (CVBG) and the Amphibious Ready Group
(ARG). The system provides a rapid response sweeping capability against bottom and moored, acoustic and magnetic, or combination acoustic/magnetic influence mines in support of mine clearance operations where
mine hunting is ineffective. The system consists of a towed body, a magnetic/acoustic influence capability, a control/monitoring system under software control and interfaces to the helicopter Carriage, Stream, Tow, and
Recovery System and the Common Console. The program is currently in the SD&D phase where three engineering development models (EDMs) will be developed for test and evaluation. Following the Milestone C
program decision for Full Rate Production in FY 2006, a total of 44 OASIS systems will be produced to meet the inventory requirement over a five-year period. 

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2427/Q2883 Organic Airborne and Surface Influence Sweep

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.975 4.822 4.992 0.899
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 7.813 7.724 9.228 9.843
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.615 1.476 0.570 0.565
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 111

Obtained Milestone B approval. Awarded SD&D Contract for engineering design and Engineering Development Model (EDM) fabrication and begin to integrate EDMs into platform..
Awarded SD&D contract to complete Design, Conduct CDR, Fabricate 3 EDM, and begin to integrate EDMs into platform.

Conduct technical studies on MHC60S interface and other technical studies.(Cong. add) Conducted remote technical assistance to MCM ship.
Conduct TECHEVAL and OPEVAL 
Conducted shock test and other technical studies.
Conduct studies on C4I Interface and MEDAL. 

Monitored Contractor performance and techincal review of CDRLs. Conduct HCDR and PDR.
Continue to monitor Contractor performance and technical review of CDRLs.
Support platform integration.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2427/Q2883 Organic Airborne and Surface Influence Sweep

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
424800 OPN 0.000 0.000 0.000 0.000 11.120 28.388 29.012 29.532 CONT. CONT.

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 111

After Milestone B review in FY02,  a SD&D contract was awarded.  In FY06, following a successful DT and MS C,  procurement options will be exercised.

EDO Corporation, Amityville, NY. - Production of EDM units, participate in engineering, system integration, and meeting ILS requirements.
Coastal Systems Station, Panama City, Fl. - Contributing to ILS, program management, engineering, and system integration.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 Airborne Mine Countermeasures/0604373N Q2427/Q2883 Organic Airborne and Surface Influence Sweep
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/CPFF EDO Corp. 1.722 1.722

Hardware/Software Development C/CPIF EDO Corp. 2.200 3.845 10/02 4.992 10/03 0.899 10/04 0.000 11.936

Hardware/Software Development SS/CPFF Aeptec Microsystems Inc 5.681 0.977 6.658

Rockville, MD 0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 9.603 4.822 4.992 0.899 0.000 20.316

Support 0.000

Engineering Services C/CPIF EDO Corp 3.663 1.993 10/02 1.913 10/03 0.750 10/04 0.200 8.519

Engineering Services WR CSS Panama City 7.012 2.003 10/02 1.291 10/03 0.375 10/04 0.647 11.328

Engineering Services WR NSWC Carderock MD 0.725 0.725

Engineering Services/ILS VAR Various 1.255 0.000 10/02 1.231 10/03 0.935 10/04 3.421

Engineering Services PD ONR 0.000 0.000 0.992 10/03 0.643 10/04 1.635

ILS Functions C/CPIF EDO Corp 0.732 0.664 10/02 0.667 10/03 0.675 10/04 2.738

ILS Functions WR CSS Panama City 0.876 0.305 10/02 0.307 10/03 0.250 10/04 1.738

  Subtotal Support 14.263 4.965 6.401 3.628 0.847 30.104

 

  R-1 SHOPPING LIST - Item No. 111

Remarks:   

Remarks:   
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2427/Q2883 Organic Airborne and Surface Influence Sweep
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test and Evaluation Functions 0.000

T&E Functions C/CPIF EDO Corp 0.732 2.659 10/02 2.827 10/03 4.252 10/04 10.470

T&E Functions WR CSS Panama City, FL 1.186 0.100 10/02 0.000 10/03 1.963 10/04 3.249

T&E Functions VAR Various 0.554 0.554

0.000

0.000

0.000

  Subtotal T&E 2.472 2.759 2.827 6.215 0.000 14.273

Management Support 0.000

Management Support VAR Various 0.913 1.446 10/02 0.540 10/03 0.540 10/04 3.439

Management Support Travel 0.135 0.030 10/02 0.030 10/03 0.025 10/04 0.220

0.000

0.000

0.000

  Subtotal Management 1.048 1.476 0.570 0.565 0.000 3.659

Total Cost 27.386 14.022 14.790 11.307 0.847 68.352
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Remarks:  

Remarks:   

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2427/Q2883 Organic Airborne and Surface Influence Sweep

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

System Development

EDM OASIS
Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

Deliveries
 

  R-1 SHOPPING LIST - Item No. 111

2006 2007 2008 20092002 2003 2004 2005

MS B

PDRSRDR HCDR

IOCMS C
FRP Decision

Post Milestone
PRR

DT-II

FRP Start

SCDR

Sys 1
Sys 2

Sys 3

OTRR OPEVAL

IBREDM AWARD

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures Q2427/Q2883 OASIS
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Milestone B 3Q
SD&D Contract Award 3Q
System Requirements Design Review 4Q
IBR 1Q
Preliminary Design Review (PDR) 2Q
Hardware Critical Design Review 4Q
Software Critical Design Review  1Q
EDM System 1 Delivery 1Q
EDM System 2 Delivery 1Q
EDM System 3 Delivery 2Q
DTII Testing 2Q-4Q
OTRR Testing 2Q-4Q
OPEVAL 4Q
Milestone C 2Q
Full Rate Production Decision 2Q
FRP Contract Award 2Q
Initial Operational Capability 2Q

  R-1 SHOPPING LIST - Item No. 111

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization Systems

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 30.647 20.886 21.787 45.759 29.940 12.553 0.000 0.000 0.000 0.000 161.572
 AMNS RAMICS
RDT&E Articles Qty 2 2 4

 

  R-1 SHOPPING LIST - Item No. 111

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                
The Airborne Mine Neutralization Systems (AMNS) research and development effort was restarted in FY97 in Project Q0529 P.E. 0604373N. AMNS will provide the MH-60S with
the capability to neutralize bottom and moored mines using an airborne delivered expendable mine neutralization device. The AMNS is being tested on the MH-53E to prove out the
neutralization effectiveness. The system will also be deployed from the MH-60S helicopter and will provide organic airborne mine defense for Carrier Battle Groups (CVBG) and
Amphibious Ready Groups (ARG).  This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA).  

The Rapid Airborne Mine Clearance System (RAMICS) program began Concept & Technoogy Development phase in FY00. RAMICS will satisfy the U.S. Navy’s need for a rapid
mine clearance capability required to neutralize near-surface and surface (floating) moored sea mines. RAMICS will use geo-location data provided by other minehunting and mine
reconnaissance systems, use a laser system to reacquire targets and to direct the fire of supercavitating projectiles that will render the mines inoperable. RAMICS includes the
following major subsystems and components:
(a) Gun Subsystem (including gun and turret) 
(b) Munition Subsystem - MK258 Mod 1 Armor Piercing, Fin Stabilized, Discarding Sabot-Tracer (APFSDS-T) 
(c) Targeting Sensor Subsystem.
(d) Fire Control Subsystem.
(e) Software
The system will be deployed from the MH-60S helicopter and will provide organic airborne mine defense for Carrier Battle Groups (CVBG) and Amphibious Ready Groups (ARG).
This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA). Some interest in the following areas has been
expressed: search and rescue; Surface fire support; ASW operations; Protection/offense against small craft/vehicles; Air to air operations; Very shallow water MCM; Swimmer
defense and Torpedo defense.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 24 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization Systems

(U) B. Accomplishments/Planned Program

AMNS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 16.486 11.723 14.539 15.711
RDT&E Articles Quantity 2

RAMICS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.400 10.064 31.220 14.229
RDT&E Articles Quantity 2

 

  R-1 SHOPPING LIST - Item No. 111

FY02 ACCOMPLISHMENTS: 
Complete MH-53E TECHEVAL.  Conduct MH-53E OPEVAL.  Investigate/Award Untethered Airborne Mine Neutralization Systems (Congressional Add).  

FY03 PLAN: Award SD&D contract, initiate design, develop software, and integrate aboard MH-60S for test and evaluation.

FY04 PLAN: Continue design, develop software, and integrate aboard MH-60S, conduct 2105 testing and environmental testing.  Continue to monitor Contractor performance and technical 
review of CDRLs.

FY05 PLAN: Prepare documentation for MH-60S contract award (production), conduct contractor test, MH-60S TECHEVAL, initiate MH-60S OPEVAL.  Continue to monitor Contractor 
performance and technical review of CDRLs.  Develop program documentation to achieve MS-C. 

FY02 ACCOMPLISHMENTS: 
Completed ORD and other Acquisition documentation and obtained a successful Milestone (MS) B on 29 July 2002.  Awarded System Development & Demonstration (SD&D) contract and 
initiated Design Phase including Integrated Logistics Support (ILS) and Technical Design Agent (TDA) engineering efforts.  Conducted 30mm Cannon risk reduction efforts including Recoil 
Reduction Tests. 

FY03 PLAN: Conduct Rig  and MunitionTests.  Continue design and development under SD&D contract.  Conduct Preliminary Design Review (PDR).

FY04 PLAN:  Continue design, development under SD&D contract.  Conduct Critical Design Review (CDR).

FY05 PLAN:  Complete design, develop, and fabrication of Engineering Development Models (EDMs).  Complete Contractor's Testing (CT) and initiate Technical Evaluation (TECHEVAL).

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
AMNS
424800 OPN 11.200 3.365 0.000 0.000 4.452 11.475 15.285 17.548 CONT. CONT.

AMNS
422500 WPN 0.000 0.720 0.000 0.000 2.845 7.145 3.843 3.918 CONT. CONT.

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

AMNS ONLY
 

  R-1 SHOPPING LIST - Item No. 111

Procurement for eight (8) MH-53E system in FY02-03 will be sole source to Lockheed Martin.  Full and open competition is planned for the AMNS (MH-60S) program.  In FY06, following a 
successful DT and MS-C, an LRIP award is planned for two (2) MH-60S systems.  FRPDR is planned for FY06.

Lockheed Martin Corporation (Ocean, Radar, & Sensor Systems)     Syracuse, NY     Modification and fabrication of a non-developmental item (NDI) AMNS prototype system and the design, 
construction, and integration of AMNS equipment into the MH-53E helicopter     Actual OTA Award: 12/98     Projected Production Contract Award: 5/03               

Naval Surface Warfare Center Coastal Systems Station Dahlgren Division     Panama City, FL     Serves as the Technical Direction Agent (TDA) for the AMNS program.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

RAMICS
422500 WPN 0.000 0.000 0.000 0.000 10.508 19.251 19.605 19.965 CONT CONT

RAMICS 
0019600 PANMC 0.000 0.000 0.000 0.000 0.222 0.674 0.686 0.698 CONT CONT

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 

RAMICS ONLY
 

  R-1 SHOPPING LIST - Item No. 111

RAMICS: Achieved MS B in July 2002 and awarded SD&D contract in August 2002 based on a full and open competition.  Following a successful DT and MS C in FY06 , a FY06 LRIP award is 
planned for two (2) systems for fleet use.  Full Rate Production (FRP) is scheduled to start in FY07.  

SD&D Contractor, Northrop Grumman Melbourne, FL - Awarded RAMICS SD&D contract in August 2002 for two RAMICS Engineering Development Models (EDMs) scheduled for delivery in 
FY05.
Alliant TechSystems (ATK) - Awarded RAMICS Gun Subsystem contract in July 2001 via NSWC Crane.  Performed PDR, CDR, and Acceptance Testing in FY02.  The contract has option for 
production units.   
NSWC CSS, Panama City, FL - As Technical Design Agent (TDA) for RAMICS; supported successful completion of CTD Phase,  prepared draft Request For Proposal (RFP) for the SD&D 
contract, supported the proposal evaluation, and conducted a series of risk reduction tests in FY00 - FY02 and plans to conduct additional tests . 
NSWC Crane, Crane IN - As a Weapon System Development,  Crane is responsible for definition and selection of the RAMICS Gun Subsystem.  Accordingly, awarded contract to ATK.
NAWC Pax, Pautaxant River, MD - As Aircraft(A/C)  Integration Agent, coordinates all tests with A/C Integration.

RAMICS ONLY
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/845 Lockheed  Syracuse, NY 3.331 3.331

Hardware/Software Development VAR Various 0.338 0.338

Hardware/Software Development WR CSS  Panama City, FL 0.290 0.383 12/02 0.483 10/03 0.150 10/04 1.306

Hardware/Software Development C/CPIF Unknown 7.176 6.487 01/03 5.156 10/03 0.965 10/04 19.784

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 11.135 6.870 5.639 1.115 0.000 24.759

Engineering Services WR Various 0.787 0.787

Engineering Services WR CSS  Panama City, FL 7.096 0.631 12/02 1.730 10/03 2.153 10/04 0.192 11.802

Engineering Services C/CPIF Unknown 1.949 2.998 01/03 4.533 10/03 2.812 10/04 0.301 12.593

0.000

ILS Functions WR CSS  Panama City, FL 2.908 0.155 12/02 0.168 10/03 0.123 10/04 0.096 3.450

ILS Functions SS/BOA Lockheed  Syracuse, NY 0.227 0.227

ILS Functions C/CPIF Unknown 0.570 01/03 0.747 10/03 0.509 10/04 0.344 2.170

0.000

  Subtotal Support 12.967 4.354 7.178 5.597 0.933 31.029

 

  R-1 SHOPPING LIST - Item No. 111

Remarks: 

Remarks: AMNS ONLY

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 28 of 39)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation VAR Various 0.300 0.300

Developmental Test & Evaluation WR CSS  Panama City, FL 8.648 5.382 10/04 14.030

Developmental Test & Evaluation SS/BOA Lockheed  Syracuse, NY 1.255 1.255

Developmental Test & Evaluation C/CPIF Unknown 1.103 10/03 2.937 10/04 4.040

Operational Test & Evaluation WR COTF  Norfolk, VA 1.400 1.068 2.468

Operational Test & Evaluation SS/BOA Lockheed  Syracuse, NY 0.331 0.331

Test Assets SS/BOA Lockheed  Syracuse, NY 0.436 0.436

  Subtotal T&E 12.368 0.000 1.103 8.319 1.068 22.858

Program Management Support VAR Various 0.649 0.459 10/02 0.579 10/03 0.640 10/04 0.088 2.415

Travel 0.094 0.040 10/02 0.040 10/03 0.040 10/04 0.010 0.224

0.000

0.000

0.000

0.000

  Subtotal Management 0.743 0.499 0.619 0.680 0.098 2.639

Total Cost 37.213 11.723 14.539 15.711 2.099 81.285
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Remarks: 

Remarks:

Remarks: AMNS ONLY
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

EDM Contract Award

Significant Events

EDM Deliveries

1 2 3

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

PROD (MH-53E)    FY 03

LRIP (MH-60S)    FY 06

FRP (MH-60S)    FY 07

Deliveries 2 3 3 2 3 3 1 3 3 3 1
 

AMNS ONLY   R-1 SHOPPING LIST - Item No. 111
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

PDR CDR

MS C IOCFRPDR (MH-60S) First Deployment

TECHEVAL (MH-53E) TECHEVAL (MH-60S)

OPEVAL (MH-53E) OPEVAL (MH-60S)

FRP (MH-60S) Start

PROD (MH-53E) Start

LRIP (MH-60S) Start

PDM (MH-53E)

Contractor Testing (MH-60S)

Contract Award (MH-60S)

(LRIP)

E&MD Phase (MH-53E) SD&D Phase (MH-60S)

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

E&MD Phase (MH-53E) 1Q-4Q 1Q
TECHEVAL (MH-53E) 1Q-4Q 1Q
OPEVAL (MH-53E) 3Q
EDM Contract Award 2Q
SD&D Phase (MH-60S) 2Q-4Q 1Q-4Q 1Q-4Q 1Q
Preliminary Design Review (PDR) 2Q
PDM (MH-53E) 2Q
PROD (MH-53E) Start 3Q
Critical Design Review (CDR) 4Q
EDM Deliveries 3Q-4Q 1Q
Contractor Testing (MH-60S) 1Q-2Q
TECHEVAL (MH-60S) 2Q-3Q
Milestone C (MS C) 4Q
OPEVAL (MH-60S) 4Q 1Q
LRIP (MH-60S) Start 1Q
FRPDR (MH-60S) 3Q
Low-Rate Initail Production (LRIP) Delivery 1Q
FRP (MH-60S) Start 1Q
Initial Operational Capability (IOC) 3Q
First Deployment 3Q

AMNS ONLY
  R-1 SHOPPING LIST - Item No. 111

February 2003
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/CPIF Northrop Grumman, FL 0.494 4.207 10/02 12.061 10/03 5.626 10/04 4.364 26.752

Hardware/Software Development Various CSS - Panama City, FL 1.383 1.383

Hardware/Software Development RCP Crane - Crane, IN 0.881 0.881

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 2.758 4.207 12.061 5.626 4.364 29.016

Engineering Services C/CPIF Northrop Grumman, FL 0.553 2.533 10/02 8.162 10/03 3.073 10/04 2.676 16.997

Engineering Services Varioius CSS - Panama City, FL 5.024 0.971 10/02 1.314 10/03 0.860 10/04 0.784 8.953

Engineering Services Varioius Crane - Crane, IN 2.200 2.200

Engineering Services WR Various 0.725 2.281 10/03 1.000 10/04 0.720 4.726

0.000

0.000

0.000

0.000

  Subtotal Support 8.502 3.504 11.757 4.933 4.180 32.876
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test & Evaluation C/CPIF Northrop Grumman, FL 0.082 10/02 2.248 10/03 0.489 10/04 0.087 2.906

Test & Evaluation WR CSS - Panama City, FL 0.930 0.200 10/02 0.100 10/03 0.661 10/04 0.600 2.491

Test & Evaluation WR Crane - Crane, IN 0.500 10/02 0.500

Test & Evaluation Various Various 0.893 1.000 10/02 4.720 10/03 2.199 10/04 0.893 9.705

0.000

0.000

0.000

  Subtotal T&E 1.823 1.782 7.068 3.349 1.580 15.602

Management Support Various Various 1.149 0.541 10/02 0.300 10/03 0.300 10/04 0.300 2.590

Management Support Travel 0.088 0.030 10/02 0.034 10/03 0.021 10/04 0.030 0.203

0.000

0.000

0.000

0.000

  Subtotal Management 1.237 0.571 0.334 0.321 0.330 2.793

Total Cost 14.320 10.064 31.220 14.229 10.454 80.287
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Program Phases

Significant Events

EDM Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP  FY06

FRP  FY 07

Deliveries LRIP (2) Prod (4) Prod (4)
 

RAMICS ONLY   R-1 SHOPPING LIST - Item No. 111
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

MS B

PDRORD CDR

MS C IOCFRPD

CT TECHEVAL

OPEVAL

FRP Start

LRIP Start

Risk Reduction (CTD) System Development and Demonstration (SD&D)

CA

 EDM (2)
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures Q2473/Q9069 Airborne Mine Neutralization System
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Concept & Technology Development (CTD) Phase 1Q-3Q
Operational Requirements Document (ORD) 2Q
Milestone (MS) B 3Q
System Development and Demonstration (SD&D) Phase 3Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
SD&D Contract Award 4Q
Preliminary Design Review (PDR) 4Q
Critical Design Review (CDR) 1Q
Contractor Testing (CT) 2Q
Engineering Development Model (EDM) Delivery (2 units) 3Q
Technical Evaluation (TECHEVAL) 4Q 1Q-2Q
Milestone (MS) C 2Q
Start Low Rate Initial Production (LRIP) 2Q
Operational Evaluation (OPEVAL) 4Q 1Q
Full Rate Production Decision (FRPD) 2Q
LRIP Production Delivery (2 Units) 2Q
Initial Operational Capability (IOC) 2Q
Full Rate Production Start 3Q
First Production Delivery (4 units) 3Q
Second Production Delivery (4 units) 3Q

RAMICS ONLY
  R-1 SHOPPING LIST - Item No. 111

February 2003
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures Q9179 Surface Navy Integrated Undersea Tactical Technology

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 0.000 0.000 3.065 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.065
 
RDT&E Articles Qty 0
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This congressional add for Surface Navy Inegrated Undersea Tactical Technology (SNIUTT) will be used to develop an AN/AQS-20A sensor training module for the Carrier Vessel - Tactical Support Center (CV-TSC)

LAN-based Surface Network Embedded Analysis and Tactical Trainer (SNEATT).
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Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 36 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February  2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA -5 0604373N Airborne Mine Countermeasures Q9179 Surface Navy Integrated Undersea Tactical Technology

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.065 0.000 0.000
RDT&E Articles Quantity
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Congressional Add. - Investigate development of an AN/AQS-20A sensor training module for the Carrier Vessel - Tactical Support Center (CV-TSC) LAN-based Surface Network Embedded 
Analysis and Tactical Trainer (SNEATT).
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures Q9179 Surface Navy Integrated Undersea Tactical Technology
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development RCP CSS  Panama City, FL 3.065 01/03 3.065

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 3.065 0.000 0.000 0.000 3.065

Development Support 0.000

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures Q9179 Surface Navy Integrated Undersea Tactical Technology
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 3.065 0.000 0.000 0.000 3.065
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