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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 9.776 32.539 57.344 47.622 44.454 13.978 3.878 3.489 Continuing TBD
2832 MEECN System Improvements 2.284 1.204 3.443 3.496 3.734 3.809 3.878 3.489 Continuing TBD
4521 DIRECT 0.100 0.282 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.319

4610
Minuteman MEECN Program 
(MMP)

0.260 1.484 11.006 22.627 35.773 5.112 0.000 0.000 Continuing TBD

5047
Ground Element MEECN System 
(GEMS)

7.132 29.569 42.895 21.499 4.947 5.057 0.000 0.000 Continuing TBD

(U) A. Mission Description and Budget Item Justification
Minimum Essential Emergency Communications Network (MEECN) systems provide assured communications connectivity between the President and the strategic 
deterrent forces in stressed environments. Modernization efforts upgrade network ground, airborne, and missile communications elements.
Currently these systems include:
-  The Modified Miniature Receive Terminal (MMRT), that provides High Data Rate (HIDAR) receive capability for E-4B and E-6B aircraft.  MMRT replaces 
1960s-era strategic aircraft low frequency receivers with a common receive capability
-  Defense Injection Reception Emergency Action Message (EAM) Command and Control (C2) Terminal (DIRECT).  Upgrades hardware and software to ensure the 
capability for the President to transmit nuclear and non-nuclear EAMs and other time-critical messages to strategic and non-strategic forces
-  Minuteman MEECN Program (MMP) - is the combination of Minuteman ICBM Launch Control Center (LCC) Very Low Frequency/Low Frequency (VLF/LF) 
upgrade efforts along with a new Minuteman ICBM Extremely High Frequency (EHF) communications capability
-  Ground Element MEECN System (GEMS) - provides a secure, survivable inter-site, intra-site and mobile VLF and EHF communications to bomber, tanker and other 
communication facilities with strategic responsibilities.  Replaces existing mission-deficient, unsustainable systems

Future capability will include Advanced EHF (AEHF) on MMP and GEMS.

This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.
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(U) B. Program Change Summary ($ in Millions)
FY 2004 FY 2005 FY 2006 FY 2007

(U) Previous President's Budget 10.716 33.190 52.035 50.880
(U) Current PBR/President's Budget 9.776 32.539 57.344 47.622
(U) Total Adjustments -0.940 -0.651
(U) Congressional Program Reductions -0.031 -0.651

Congressional Rescissions -0.090
Congressional Increases
Reprogrammings -0.565
SBIR/STTR Transfer -0.254

(U) Significant Program Changes:
None.
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

2832 MEECN System Improvements 2.284 1.204 3.443 3.496 3.734 3.809 3.878 3.489 Continuing TBD
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
- This project funds the Continuing Evaluation Program (CEP) for technical analysis of the currently fielded Nuclear Command, Control, and Communication (NC3) 
systems.  CEP is a key factor in determining Assured MEECN Interoperability (AMI).  The program implements a detailed test program for Emergency Action 
Message (EAM) injection and reception.  It conducts multiple evaluations on a continuing year-round basis.  Following test data collection, analysis is performed to 
ensure the strategic communication systems meet JCS-directed platform connectivity requirements.  The purpose of the program is to test the strategic C3 system to 
establish a quantitative system-wide performance baseline, conduct trend analysis, integrate new systems into the strategic C3 system, identify system deficiencies, 
recommend solutions and verify the effectiveness of corrective actions, and recommend and develop procedures in order to improve overall system performance and 
network interoperability.
- Trade-off analysis is also performed to identify benefits and drawbacks of maintaining current systems.  Studies are conducted to monitor communications system 
technology and potential integration complexities into current and future capabilities.  The MEECN architecture is currently evaluating/planning modernization of the 
VLF/LF cryptographic capability, application of using Defense Injection Reception Emergency Action Message (EAM) Command and Control (C2) Terminal 
(DIRECT) in mobile configurations (E-4, E-6 and Mobile Consolidated Command Center (MCCC)) and application of  High Data Rate (HIDAR/HIDAR+) VLF/LF in 
other strategic communications platforms.  In addition, MSI will build a long range planning process with Users (Air Combat Command (ACC), Air Force Space 
Command (AFSPC) and Navy) to develop positions for current and future requirements/issues based on available technology.
- This project will now fund System Development and Demonstration (SDD) to develop interface between DIRECT and Strategic Automated Command and Control 
System (SACCS), as well as other communication interfaces as directed by Joint Staff in accordance with Vol VII of JCS guidance.
- This program is in Budget Activity 07, Operational System Development, because it supports work on currently fielded weapon systems.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007
(U) Continue Communications Evaluation Program (CEP) Studies 0.250 0.250 0.265 0.265
(U) AEHF risk reduction study, DIRECT mobile application, Advanced C2 for land based strategic 

deterrence
1.034

(U) Analysis and trade studies on current/future communication systems/architectures. 1.000 0.954 3.178 3.231
(U) Total Cost 2.284 1.204 3.443 3.496

(U) C. Other Program Funding Summary ($ in Millions)
FY 2004 

Actual
FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) None
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(U) D. Acquisition Strategy
Johns Hopkins University is on contract to provide CEP Analysis. Other trade-off studies will be full and open competitions.
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2004
Cost

FY 2004
Cost

FY 2004
Award 

Date

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target 
Value of 
Contract

(U) Product Development
CEP Analysis MIPR Johns 

Hopkins 
Univ, MD

5.226 0.250 Oct-04 0.250 Oct-04 0.265 Oct-05 0.265 Oct-06 Continuing TBD

Various (Trade studies and analysis) Open 
Competiti
on

Various
1.084 Dec-04 1.768 Dec-05 1.611 Dec-06 4.463

Development Prior to FY04 Various Various 79.626 79.626
Subtotal Product Development 84.852 1.334 0.250 2.033 1.876 Continuing TBD 0.000
Remarks:

(U) Support
SE/TA  [Integrated Technical Support 
Program (ITSP)

Various Various 3.926 0.804 Oct-04 0.804 Oct-04 1.250 Oct-05 1.450 Oct-06 Continuing TBD

MITRE LOE Bedford, MA 2.500 0.146 Oct-04 0.150 Oct-04 0.160 Oct-05 0.170 Oct-06 Continuing TBD
Support Prior to FY04 Various Various 0.486 0.486
Subtotal Support 6.912 0.950 0.954 1.410 1.620 Continuing TBD 0.000
Remarks:

(U) Test & Evaluation
T&E Prior to FY04 Various Various 5.758 5.758
Subtotal Test & Evaluation 5.758 0.000 0.000 0.000 0.000 0.000 5.758 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 97.522 2.284 1.204 3.443 3.496 Continuing TBD 0.000
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(U) Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007
(U) CEP Study and Analysis - Quarterly Report(s) 1-4Q 1-4Q 1-4Q 1-4Q
(U) Trade studies and analyses 4Q 4Q
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4521 DIRECT 0.100 0.282 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.319
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
The Defense Injection Reception Emergency Action Message (EAM) Command and Control (C2) Terminal (DIRECT) is a Strategic Nuclear Command and Control 
(C2) system directly supporting the President, Secretary of Defense, and the Chairman of the Joint Chiefs of Staff (CJCS).  DIRECT enforces all Emergency Action 
Message (EAM) processing requirements, including the build and release of EAMs, to allow the warfighter to remain responsive to the directives of the President and 
Secretary of Defense.  DIRECT is certified to Top Secret and supports OPLAN 8044 (formally SIOP) messaging systems. DIRECT reached Full Operational 
Capability (FOC) on 15 Feb 02.  In addition, DIRECT must implement interfaces to new EAM dissimination systems when required by updates to Vol VII of JCS 
emergency action procedures.

Continued System Development and Demonstration (SDD) to develop interfaces between DIRECT and other communication interfaces will be accomplished in BPAC 
672832 - MEECN System Improvement.

This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007
(U) Develope interface between DIRECT and Strategic Automated Command and Control System (SACCS) 

in accordance with Vol VII of JCS emergency action procedures.
0.100 0.282

(U) Total Cost 0.100 0.282 0.000 0.000

(U) C. Other Program Funding Summary ($ in Millions)
FY 2004 

Actual
FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) None

(U) D. Acquisition Strategy
An SS/CPAF contract was awarded to General Dynamics C4 Systems, Needham, MA.
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2004
Cost

FY 2004
Cost

FY 2004
Award 

Date

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target 
Value of 
Contract

(U) Product Development
SACCS Interface FPIF General 

Dynamice C4 
Systems, MA

0.098 Oct-03 0.212 Oct-04 0.310

Development Prior to FY04 35.971 35.971
Subtotal Product Development 35.971 0.098 0.212 0.000 0.000 0.000 36.281 0.000
Remarks:

(U) Support
SETA 0.002 Oct-03 0.070 Oct-04 0.072
Support Prior to FY04 7.347 7.347
Subtotal Support 7.347 0.002 0.070 0.000 0.000 0.000 7.419 0.000
Remarks:

(U) Test & Evaluation
T&E Prior to FY04 0.471 0.471
Subtotal Test & Evaluation 0.471 0.000 0.000 0.000 0.000 0.000 0.471 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 43.789 0.100 0.282 0.000 0.000 0.000 44.171 0.000
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(U) Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007
(U) Hybrid Solution Support 1-4Q 1-2Q
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4610
Minuteman MEECN Program 
(MMP)

0.260 1.484 11.006 22.627 35.773 5.112 0.000 0.000 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
This project implements a Minuteman ICBM Launch Control Center (LCC) Very Low Frequency/Low Frequency (VLF/LF) capability and a Minuteman ICBM 
Extremely High Frequency (EHF) communications capability.  The Extremely High Frequency (EHF) terminal provides both receive and report-back capability. 
Specifically, the EHF effort replaces the  Ultra High Frequency (UHF) satellite link with a MILSTAR EHF link.
The MMP EHF system will be upgraded to be compatible with Advanced EHF (AEHF).  AEHF is an Extended Data Rate (XDR) waveform that provides more secure 
transmit/receive at frequencies above 20 GHz.

This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007
(U) Completed MMP ECPs/Weapon System Test/Operational Test (WST/OT) 0.260
(U) Begin AEHF Concept Development Studies 1.484
(U) Continue AEHF System Development and Demonstration (SDD) to include: AEHF terminal integration, 

AEHF modem design, cryptographic upgrade, weapon system hardness analysis, AEHF hardware 
development, AEHF software development, analysis of power and cooling requirements, antenna 
integration, analysis of Software Compliant Architecture (SCA).

9.856 20.677

(U) Analytical Support 1.150 1.950
(U) Total Cost 0.260 1.484 11.006 22.627

(U) C. Other Program Funding Summary ($ in Millions)
FY 2004 

Actual
FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U)
MPAF, Missile Modifications  
(MEECN, PE 0303131F, BA 
03, P-012)

32.265 15.720 22.180 16.220 6.540 24.540 7.090 0.000 0.000 124.555

(U) D. Acquisition Strategy
The ICBM Prime Integrating Contract (through OO-ALC, Hill AFB, UT) is being used as a contracting vehicle for the Minuteman MEECN Program (MMP).
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The AEHF upgrade for MMP will be a full and open competition.
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2004
Cost

FY 2004
Cost

FY 2004
Award 

Date

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target 
Value of 
Contract

(U) Product Development
AEHF Concept Development Open 

Competion
TBD

0.984 Dec-04 0.984

AEHF System Development and 
Demonstration(SDD)

Open 
Competiti
on

TBD
10.006 Dec-05 20.127 Dec-06 30.133

NGC SS/CPAF 45.970 0.060 Oct-03 46.030
Development Prior to FY04 Various Various 0.836 0.836
Subtotal Product Development 46.806 0.060 0.984 10.006 20.127 0.000 77.983 0.000
Remarks:

(U) Support
SETA LOE Various 0.080 0.200 Apr-05 0.500 Apr-06 2.000 Apr-07 2.780
MITRE LOE Bedford, MA Oct-03 0.300 Oct-04 0.500 Oct-05 0.500 Oct-06 1.300
Support Prior to FY04 Various Various 2.597 2.597
Subtotal Support 2.597 0.080 0.500 1.000 2.500 0.000 6.677 0.000
Remarks: Various Award Dates

(U) Test & Evaluation
Various Various Various 0.120 0.120
Subtotal Test & Evaluation 0.000 0.120 0.000 0.000 0.000 0.000 0.120 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 49.403 0.260 1.484 11.006 22.627 0.000 84.780 0.000
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(U) Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007
(U) Exercise MMP Production Option 1Q
(U) MMP IOC 3Q
(U) Award AEHF Concept Development Studies 1Q
(U) Award AEHF SDD 3Q 1Q
(U) MMP FOC 1Q
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

5047
Ground Element MEECN System 
(GEMS)

7.132 29.569 42.895 21.499 4.947 5.057 0.000 0.000 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
Nuclear Command and Control Technical Performance Criteria require that communication facilities with strategic responsibilities receive Emergency Action 
Messages (EAMs) and function as part of the strategic force.  Ground Element MEECN Systems (GEMS) will be comprised of EHF/AEHF, VLF/LF, UHF and 
Aircrew Alerting components and will provide secure, survivable inter-site, intra-site and mobile  communications to bomber, tanker, reconnaissance and other 
communications facilities with strategic responsibilities.  GEMS terminals will be developed and fielded to replace strategic mobile and fixed-site Single Channel 
Anti-jam Man-Portable (SCAMP) terminals. GEMS will also replace the Aircraft Alerting Communications Electromagnetic Pulse System/Electromagnetic Pulse 
Hardened Dispersal Communications (AACE/EHDC) systems.

This program is in Budget Activity 07, Operational System Development, because it supports work on fielded operating weapon systems.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007
(U) Concept & Technology Demonstration Studys 3.942
(U) System Development and Demonstration (SDD) contract to include: EHF, VLF and UHF terminal 

integration; EHF, VLF and UHF modem design; cryptographic upgrade; weapon system hardness 
analysis; EHF, VLF and UHF hardware development; EHF, VLF and UHF software development; 
analysis of power and cooling requirements, antenna integration, analysis of Software Compliant 
Architecture (SCA); and pager/klaxon system development.

26.819 39.345 19.549

(U) Analytical Support 3.190 2.750 3.550 1.950
(U) Total Cost 7.132 29.569 42.895 21.499

(U) C. Other Program Funding Summary ($ in Millions)
FY 2004 

Actual
FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U)
Other Procurement - AF,
(MEECN, PE0303131F,
BA-03, P-053)

20.550 102.870 93.730 87.280 72.440 21.530 0.000 398.400

(U) D. Acquisition Strategy
Two Concept and Technology Demonstration (C&TD) contracts awarded to separate vendors following full and open competition. Upon completion of C&TD, there will 
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be full and open competition to award a single SDD contract.
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2004
Cost

FY 2004
Cost

FY 2004
Award 

Date

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target 
Value of 
Contract

(U) Product Development
C&TD Contracts Full and 

open 
competitio
n

General 
Dynamics C4 
System, MA  
Rockwell 
Collins, TX

3.942 Jan-04 Continuing TBD

SDD Contract TBD 26.738 Apr-05 41.295 Dec-05 19.793 Dec-06 87.826
Subtotal Product Development 0.000 3.942 26.738 41.295 19.793 Continuing TBD 0.000
Remarks:

(U) Support
ITSP SETA 

Contract
Various

0.728 Apr-04 0.839 Apr-05 0.600 Apr-06 0.650 Apr-07 Continuing TBD

MITRE MIPR Bedford, MA 0.927 Oct-03 1.050 Oct-04 0.900 Oct-05 0.950 Oct-06 Continuing TBD
PMA 1.535 Oct-03 0.942 Oct-04 0.100 Oct-05 0.106 2.683
Subtotal Support 0.000 3.190 2.831 1.600 1.706 Continuing TBD 0.000
Remarks:

(U) Test & Evaluation
0.000

Subtotal Test & Evaluation 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 0.000 7.132 29.569 42.895 21.499 Continuing TBD 0.000
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Exhibit R-4, RDT&E Schedule Profile February 2005
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

07 Operational System Development 0303131F Minimum Essential 
Emergency Communications Network 
(MEECN)

5047 Ground Element MEECN System 
(GEMS)
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Exhibit R-4a, RDT&E Schedule Detail February 2005
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

07 Operational System Development 0303131F Minimum Essential 
Emergency Communications Network 
(MEECN)

5047 Ground Element MEECN System 
(GEMS)
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(U) Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007
(U) ORD Approval 4Q
(U) C&TD Study 3Q
(U) MS B 2Q
(U) SSD 3Q




