
 
 

   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE 

7 - Operational system development 0303141A - Global Combat Support System  

 FY 2��4   FY 2��5 FY 2��6 FY 2��7 FY 2��8 FY 2��9 FY 2�1� FY 2�11 Cost to Total Cost 

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 Total Program Element (PE) Cost 54656 9�351 79752 54�33 4�595 75�� 83�6 8198 � 392664  

 083 GLOBAL COMBAT SUPPORT SYS - ARMY 
�GCSS-ARMY) 

 54656 90351 62895 27577 21241 7500 8306 8198 0 329997  

 08A PRODUCT LIFECYCLE MANAGEMENT PLUS 
�PLM+) 

 0 0 16857 26456 19354 0 0 0 0 62667  

A. Mission Description and Budget Item Justification:Implement an Enterprise Resource Planning (ERP) instance for deployable Army forces (Global Combat Support 
System-Army (Field/Tactical) (GCSS-Army (F/T), and a Product Life-Cycle Management Plus (PLM+) technical enabler) that will integrate GCSS-Army (F/T) and Logistics 
Modernization Program (LMP) into a Single Army Logistics Enterprise (SALE).   All SALE components are tailored implementation of commercial off-the-shelf (COTS) 
software from Systems, Applications, and Products (SAP) developer, AG.  The SALE will enable Army to implement SAP defined best business practices and achieve an 
integrated end-to-end (E2E) logistics business process that will integrate/interface with applicable Combat Support/Combat Service Support (CS/CSS) systems and Command 
and Control systems.  
 
GCSS-Army (F/T) and PLM+ in combination with LMP, the ERP instance for non-deployable Army logistics organizations/personnel, will derive an integrated SALE.  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE 

7 - Operational system development 0303141A - Global Combat Support System  

 B. Program Change Summary  FY 2��5 FY 2��6 FY 2��7 
  Previous President's Budget (FY 2��5)  94215 68729 54349  

  Current Budget (FY 2��6/2��7 PB)  9�351 79752 54�33  

  Total Adjustments   -3864 11�23 -316  

       Net of Program/Database Changes       

       Congressional program reductions   -1365    

       Congressional rescissions       

       Congressional increases       

       Reprogrammings       

       SBIR/STTR Transfer   -2499    

       Adjustments to Budget Years    11�23 -316  

PE �3�3141A �8A was created for PLM+ beginning in FY�6.  FY�6 and FY�7 program adjustments reflect HQDA decisions to fund GCSS-A (F/T) and PLM+.  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0303141A - Global Combat Support System  083 

 FY 2��4   FY 2��5 FY 2��6 FY 2��7 FY 2��8 FY 2��9 FY 2�1� FY 2�11 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 �83 GLOBAL COMBAT SUPPORT SYS - ARMY 
�GCSS-ARMY) 

 54656 90351 62895 27577 21241 7500 8306 8198 0 329997  

A. Mission Description and Budget Item Justification:Global Combat Support System-Army (Field/Tactical) (GCSS-Army (F/T) will implement systems, applications, and 
products (SAP) defined best business practices for logistics functions such as Supply Operations, Property Accountability, Maintenance, Ammunition and Logistics 
Management. The SAP based solution will support reengineered business processes for all deployed Army logistics users/organizations. This Enterprise Resource Planning 
(ERP) implementation will be the Army's automation enabler for logistics functions performed by and for deployable forces. It will enable a seamless, integrated, and 
interactive Combat Service Support (CSS) information management and operations system for users at all echelons. Coupled with Product Life-Cycle Management Plus 
(PLM+) and Logistics Modernization Program (LMP), it will establish a net centric management system with robust communications for timely and responsive Army logistics. 
 
PLM+ will be an Army specific implementation of commercial off-the-shelf (COTS) Product Lifecycle Management (PLM) and Netweaver software from SAP developer, AG. 
The two key components of Netweaver for the Army SAP implementation are Exchange Infrastructure (XI) and Master Data Management (MDM).  Other SAP components 
within Netweaver are Business Warehouse (BW), Event Manager, and Strategic Enterprise Management.  Key components of PLM include Product Data Management (PDM) 
and Enterprise Document Management (EDM).  PLM+ will serve as the single point of entry for Army logistics and the broker of technical information across Army logistics 
including GCSS-Army (F/T) and LMP.  PLM+ will link the logistics information systems together in an integrated environment (GCSS-Army (F/T) and LMP) to achieve an 
end-to-end (E2E) logistics process within a Single Army Logistics Enterprise (SALE).  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  35539  72881  45929  10176   GCSS-Army ERP 
  13117  10755  16966  17401   PM operations 
  6000  6715  0  0   Product Life-Cycle Management Plus �PLM+) Development 
  Totals 54656 90351 62895 27577 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0303141A - Global Combat Support System  083 

 B. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Compl  Total Cost 

 OPA SSN: W00800, STACOMP  33687  37549  68500  94777  114167  43221  26522  26651  Continuing  Continuing 
 OMA APE: 432612  2788  3475  1600  27700  37800  45040  30198  30198  Continuing  Continuing 
 OPA SSN:  BZ8889, LOGTECH  0  10330  14000  27767  63710  21668  0  14407  Continuing  Continuing 

C. Acquisition Strategy:For GCSS-Army (F/T), the Product Manager (PM) Enterprise Logistics Systems (ELS) will follow commercially proven ERP phases for project 
lifecycle.  The lifecycle contains evaluation and preparation on the front end and after all cycles are completed, sustainment of the project is the final action.  The phases making 
up the ERP lifecycle follow: 
 
-Evaluation.  Complete ERP solution scope, outline business benefits, refine system development, finalize change management and training & knowledge transfer strategy for 
GCSS-Army (F/T) and PLM+. 
 
-Project Preparation.  Refine and approve program scope/strategies, business practices, and project methodology, to include leveraging off other ERP initiatives e.g., LMP, 
Business Systems Modernization (BSM), etc. for GCSS-Army F/T and PLM+. 
 
-Blueprinting.  Creation of the Business Blueprint document.  This document contains a detailed description of the reengineered “to be” business processes that will be 
automated through SAP AG.  The document is also used to define baseline scope and refine project goals, objectives, and schedule for GCSS-Army (F/T) and PLM+. 
 
-Realization.  Transformation of the business requirements defined in the Business Blueprints into an approved working system.  Activities include developing user 
authorization requirements, end user documentation, end user training plans, data conversion processes, and Continuity of Operations Plan (COOP).  System integration and 
user acceptance testing are conducted during this phase. 
 
-Final Preparation.  Completion of the preparation and validation of the production system, including end user training, system management, and cutover activities; which 
includes test and evaluation of data conversion, training plans, and Joint Interoperability for GCSS-Army (F/T).  Successful completion of operational testing during this phase 
assures the system is ready for Fielding, Support and Sustainment. 
 
-Field and Sustain.  Implement and field GCSS-Army (F/T); provide service support as required. 
 
On 5 Nov �2, a non-milestone Army Systems Acquisition Review Council (ASARC) approved rebaselining the program to an ERP solution that will replace the 13 current 
system baselines with a single seamless automated system.  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0303141A - Global Combat Support System  083 

A Joint Requirements Oversight Council (JROC) approved the GCSS-Army Operational Requirements Document (ORD) in Aug �3.  On 2 Jul �3 an Overarching Information 
Technology (IT) Integrated Product Team (OIPT), chaired by Office of the Secretary of Defense (Networks and Information Integration) (OSD (NII)), approved the 
rebaselining.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   083 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Software  Engineering, 
Development, Testing, 
Program Management 
  

C/CPIF 
  

Northrop Grumman, 
Los Angeles, CA 
  

 110729 0  0  0  0 110729 0  

b .  Enterprise Resource 
Planning �ERP) 
Implementation   

C/FP 
  

Northrop Grumman,  
Chester, VA 
  

 53504 67656 1-4Q 40489 1-4Q 6516 1-4Q Continue 168165 Continue  

c .  Tactical Combat 
Developer   

MIPR 
  

CASCOM, Ft Lee,VA
   

 6663 1552 1Q 1040 1Q 1060 1Q Continue Continue Continue  

d .  PLM+  ERP 
Implementation   

TBD 
  

TBD    6000 6715 1-4Q 0  0  0 12715 0  

      176896  75923   41529  7576  Continue Continue Continue  
 Subtotal:  

Remarks:  PLM+ FY06 and outyears funding reflect under Project 08A  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   083 

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PM Support   C/FP 
  

Titan Corp, Colonial 
Heights, VA 
  

 12218 2622 1-4Q 3750 1-4Q 3820 1-4Q Continue Continue Continue  

b .  Engineering and 
Security   

MPIR 
  

ISEC, Ft Huachuca, 
AZ   

 10248 2000 1-4Q 2000 1-4Q 2031 1-4Q Continue Continue Continue  

c .  Technical 
Services/Testing   

C/FP 
  

L3 Govt Svcs Inc., Ft 
Hood, TX 
  

 9036 2527 1-3Q 3496 1-4Q 3600 1-3Q Continue Continue Continue  

d .  Technical Services 
  

C/FP 
  

Log Mgt Institute, 
McLean, VA 
  

 7828 2868 1-3Q 1841 1-4Q 1896 1-3Q Continue Continue Continue  

e .  Technical Services 
  

C/FP 
  

Cherry Road G-T Inc., 
Vienna, VA 
  

 6620 1960 1-3Q 1457 1-4Q 1500 1-3Q Continue Continue 0  

      45950  11977   12544  12847  Continue Continue Continue  
 Subtotal:  

Remarks:  PLM+ FY06 and outyears funding reflect under Project 08A  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   083 

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Army Test & 
Evaluation 
Center/Operational Test 
Command   

MIPR 
  

ATEC/OTC, Ft Hood, 
TX   

 9693 1146 1-4Q 4400 1-4Q 2600 1-4Q Continue Continue Continue  

      9693  1146   4400  2600  Continue Continue Continue  
 Subtotal:  

Remarks:  PLM+ FY06 and outyears funding reflect under Project 08A  

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PMO Operations 
  

NA 
  

NA    18924 1305 1-4Q 4422 1-4Q 4554 1-4Q Continue Continue Continue  

b .  SATCOM Proof of 
Concept   

C/FFP 
  

Veridian, Virginia 
  

 1426 0  0  0  0 1426 0  

c .  SATCOM Proof of 
Concept   

C/FFP 
  

Verestar, Virginia 
  

 683 0  0  0  0 683 0  

d .  SATCOM Proof of 
Concept   

C/FP 
  

TAMSCO, New 
Jersey   

 1285 0  0  0  0 1285 0  

      22318  1305   4422  4554  Continue Continue Continue  
 Subtotal:  

Remarks:  PLM+ FY06 and outyears funding reflect under Project 08A  

 Project Total Cost:      254857  90351   62895  27577 Continue Continue Continue  
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Event Name  FY 04  FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Eval & Proj Prep Phases  

GCSS-Army ERP Implementation  

GCSS-Army (F/T) /PLM+ 
Coordination 

 

(1) Post Project Prep OIPT 1 

GCSS-Army (F/T) Blueprinting  

(2) GCSS-Army (F/T)/PLM+ Program 
Consolidation 

2 

PLM+ Blueprinting  

(3) Mid Blueprint IPR 3 

(4) Milestone (MS) B 4 (MS B) 

Realization (System Dev Phase)  

Final Preparation  

(5) Limited Deployment Decision 
(MS C) 

5 ERP LDD (MS C) 

Beyond Limited Deployment Report  

(6) Full Deployment Review 6 Deployment Review 

Fielding 

 
Post Deployment Software Support 
(PDSS) Sustainment 

 

 

     
  
 February 2005   Schedule Profile (R4 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   083 
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   083 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

                   Enterprise Resource Planning �ERP) Vendor Selection 
  1-4Q  1-4Q  1-4Q  1-3Q           GCSS-Army ERP Implementation 
  1Q                 Evaluation 
  1-2Q                 Project Preparation 
  2-4Q  1-2Q               Blueprinting 
    3Q               MS B 
    3-4Q  1-3Q             Realization 
      4Q  1-2Q           Final Preparation 
        1Q           MS C 
        3-4Q  1-4Q  1-4Q  1Q     Fielding 
        3-4Q  1-4Q  1-4Q  1-4Q  1-4Q   Post Deployment Software Support �PDSS) 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0303141A - Global Combat Support System  08A 

 FY 2��4   FY 2��5 FY 2��6 FY 2��7 FY 2��8 FY 2��9 FY 2�1� FY 2�11 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 �8A PRODUCT LIFECYCLE MANAGEMENT PLUS 
�PLM+) 

 0 0 16857 26456 19354 0 0 0 0 62667  

A. Mission Description and Budget Item Justification:Product Life-Cycle Management Plus (PLM+) is a component of Global Combat Support System-Army 
(Field/Tactical) (GCSS-Army (F/T)).  PLM+ will be an Army specific implementation of commercial off-the-shelf (COTS) Product Lifecycle Management (PLM) and 
Netweaver software from systems, applications, and products (SAP) developer, AG.  The two key components of Netweaver for the Army SAP implementation are Exchange 
Infrastructure (XI) and Master Data Management (MDM).  Other SAP components within Netweaver are Business Warehouse (BW), Event Manager, and Strategic Enterprise 
Management.  Key components of PLM include Product Data Management (PDM) and Enterprise Document Management (EDM).  PLM+ will serve as the single point of 
entry for Army logistics and the broker of technical information across Army logistics including GCSS-Army (F/T) and Logistics Modernization Program (LMP).  PLM+ will 
link the logistics information systems together in an integrated environment (GCSS-Army (F/T) and LMP) to achieve an end-to-end (E2E) logistics process within a Single 
Army Logistics Enterprise (SALE).  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  0  0  9602  22231   PLM+ Lead Systems Integrator �LSI) 
  0  0  7255  4225   PM Operations 
  Totals 0 0 16857 26456 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

7 - Operational system development 0303141A - Global Combat Support System  08A 

 B. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Compl  Total Cost 

 OPA SSN: W11001, STACOMP  0  0  4500  4098  3078  0  0  0  Continuing  Continuing 
 OMA APE: 423612  0  0  0  0  0  7000  7000  7000  Continuing  Continuing 

C. Acquisition Strategy:For PLM+, the Acquisition Strategy has been approved by Office of Secretary of Defense for Networks and Information Integration (OSD (NII)).  The 
lifecycle contains evaluation and preparation on the front end and after all cycles are completed, sustainment of the project is the final action. The phases making up the 
Enterprise Resource Planning (ERP) lifecycle follow: 
 
- Evaluation.  Complete ERP solution scope, outline business benefits, refine system development, finalize change management and training and knowledge transfer strategy.  
This effort was accomplished in FY�4 and FY�5 in PE �3�3141A �83. 
 
- Project Preparation.  Refine and approve program scope/strategies, business practices, and project methodology, to include leveraging off other ERP initiatives, e.g., LMP, 
Business Systems Modernization (BSM), etc.  This effort was accomplished in FY�4 and FY�5 in PE �3�3141A �83. 
  
- Blueprinting.  Creation of the Business Blueprint document.  This document contains a detailed description of the reengineered "to be" business processes that will be 
automated through SAP AG.  The document is also used to define baseline scope and refine project goals, objectives, and schedule.  This effort was accomplished in FY�4 and 
FY�5 in PE �3�3141A �83. 
 
- Realization.  Transformation of the business requirements defined in the Business Blueprints into an approved working system.  Activities include developing user 
authorization requirements, end user documentation, end user training plans, data conversion processes, and Continuity of Operations Plan (COOP).  System integration and 
user acceptance testing are conducted during this phase. 
 
- Final Preparation. Completion of the preparation and validation of the production system, including end user training, system management, and cutover activities; which 
include test and evaluation of data conversion, training plans, and Joint Interoperability.  Successful completion of operational testing during this phase assures the system is 
ready for Fielding, Support and Sustainment. 
 
- Field and Sustain.  Implement and field; provide service support as required.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   08A 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Enterprise Resource 
Planning �ERP) 
Implementation   

TBD 
  

TBD    0 0  9602 1-4Q 21735 1-4Q Continue 31337 0  

      0  0   9602  21735  Continue 31337 0  
 Subtotal:  

Remarks:  PLM+ FY04-05 funding reflect under Project 083 �GCSS-Army)  

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PM Support   C/FP 
  

Titan Corp, Colonial 
Heights, VA 
  

 0 0  721 1-4Q 745 1-3Q Continue Continue 0  

b .  Technical Services 
  

C/FP 
  

Cherry Road G-T Inc., 
Vienna VA 
  

 0 0  283 1-4Q 291 1-4Q Continue Continue 0  

      0  0   1004  1036  Continue Continue 0  
 Subtotal:  

Remarks:  PLM+ FY04-05 funding reflect under Project 083 �GCSS-Army)  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   08A 

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Army Test & 
Evaluation 
Center/Operational Test  
Command   

MIPR 
  

ATEC/OTC, Ft Hood 
TX   

 0 0  0  496 1-4Q Continue Continue 0  

      0  0   0  496  Continue Continue 0  
 Subtotal:  

Remarks:  PLM+ FY04-05 funding reflect under Project 083 �GCSS-Army)  

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PMO Operations 
  

NA 
  

NA    0 0  6251 1-4Q 3189 1-4Q Continue Continue 0  

      0  0   6251  3189  Continue Continue 0  
 Subtotal:  

Remarks:  PLM+ FY04-05 funding reflect under Project 083 �GCSS-Army)  

 Project Total Cost:      0  0   16857  26456 Continue Continue 0  
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Event Name  FY 04  FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

Eval & Proj Prep Phases  

GCSS-Army ERP Implementation  

GCSS-Army (F/T) /PLM+ 
Coordination 

 

(1) Post Project Prep OIPT 1 

GCSS-Army (F/T) Blueprinting  

(2) GCSS-Army (F/T)/PLM+ Program 
Consolidation 

2 

PLM+ Blueprinting  

(3) Mid Blueprint IPR 3 

(4) Milestone (MS) B 4 (MS B) 

Realization (System Dev Phase)  

Final Preparation  

(5) Limited Deployment Decision 
(MS C) 

5 ERP LDD (MS C) 

Beyond Limited Deployment Report  

(6) Full Deployment Review 6 Deployment Review 

Fielding 

 
Post Deployment Software Support 
(PDSS) Sustainment 

 

 

     
  
 February 2005   Schedule Profile (R4 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 7 - Operational system development 0303141A - Global Combat Support System   08A 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

    3-4Q  1-3Q             Realization 
      4Q  1-2Q           Final Preparation 
        1Q           MS C 
        3-4Q  1-4Q  1-4Q  1Q     Fielding 
        3-4Q  1-4Q  1-4Q  1-4Q  1-4Q   Post Deployment Software Support �PDSS) 

Remarks:  PLM+ FY�4-�5 funding reflect under Project �83 (GCSS-Army)  

  �3�3141A (�8A)  Item No. 172  Page 16 of 16  Exhibit R-4a 
   PRODUCT LIFECYCLE MANAGEMENT PLUS (PLM+) 332   Budget Item Justification 




