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 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 C03 INTERIM ARMORED VEHICLE (IAV) FAMILY  57621 49712 26712 13216 63398 87 0 0 0 360980 

A. Mission Description and Budget Item Justification:  This project supports the development of the Family of Stryker vehicles.  A critical need exists to improve the 
deployability and operational effectiveness of rapid response/early entry forces.  The Stryker equipped Brigade Combat Team (BCT) will be capable of deployment to 
anywhere on the globe in a combat ready configuration.  Immediate response by a lethal, versatile, tactically agile joint force capable of operational maneuver once in the Area 
of Operations is essential to fulfilling the warfighting needs of the U. S. Army.  The Stryker family includes: Infantry Carrier (ICV), Reconnaissance Vehicle (RV), Mobile Gun 
System (MGS), Mortar Carrier (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle (MEV), Anti-
Tank Guided Missile Vehicle (ATGM), and Nuclear/Biological/Chemical (NBC) Reconnaissance (NBC RV).  The use of a common platform/common chassis design reduces 
requirements for repair parts and logistics support in the area of operations.  RDTE funding is for integration of the mission equipment packages that make each platform unique 
and effective, and for vehicle testing to include developmental, production qualification, live fire and initial operational testing.  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  25077  17138  3126  8181   Continue vehicle design refinement and support to government testing.  Complete design integration of NBCRV and HFE 

redesign.  Complete design work on MGS:  gun turret drives, fire control target acquisition, vehicle weight reduction, RAM 
improvement redesign.  Development of Block modifications:  mounted mortar on Mortar Carrier, Add-on Armor, Integated 
Electronic Technical Manuals (IETM).  Integrate C4ISR component upgrades, Land Warrior and FCS Spiral Development. 

  27712  26646  23036  4785   Government Testing of Vehicles: Completed Production Qualification Test (PQT) for MGS and NBCRV.  Perform and complete 
Development Testing on the MC unique, Ammo Requal, MGS Unique to include additional RAM testing and Remote Weapons 
Station (RWS).  Prepare for separate Live Fire Test & Evaluation (LFT&E) and Initial Operational Testing and Evaluation 
(IOT&E) on NBCRV and MGS. 

  2420  1499  550  250   Government Systems Engineering and Program Management 
  713  3000  0  0   Training Devices 
  1699  1429  0  0   SBIR/STTR 
  Totals 57621 49712 26712 13216 
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 B. Program Change Summary   FY 2005 FY 2006 FY 2007 
  Previous President's Budget (FY 2005)  51892 7605 88  
  Current Budget (FY 2006/2007 PB)   49712 26712 13216  
  Total Adjustments   -2180 19107 13128  
       Net of Program/Database Changes       
       Congressional program reductions   -751    
       Congressional rescissions       
       Congressional increases       
       Reprogrammings       
       SBIR/STTR Transfer   -1429    
       Adjustments to Budget Years    19107 13128  

NBC Reconnaissance Vehicle (NBCRV) and Mobile Gun System (MGS) both required design fixes in FY04 to improve vehicles' performance prior to Low Rate Initial 
Production Decision (LRIP).  As a result, the LRIPs for these 2 vehicles were slipped from early 1QFY04 to late 4QFY04.  The shift in the LRIP decision coupled with plans to 
improve Human Factors and integrate a more advanced Sensor Processing Group on NBCRV have impacted planned testing and NBCRV Milestone III.  The shift in the LRIP 
decision coupled with requirements to improve gun RAM have impacted planned testing of the MGS and the MGS Milestone III decision.  Funding in FY05 supports the 
testing of planned system improvements, specifically RAM testing for the MGS. Funding in FY06 and FY07 supports Live Fire and Operational testing prior to production 
decisions.  
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 C. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 ToCompl TotalCost 

 962682  1524165  878449  719486  549173  204107  268426  205709  988988  6301185 PA, WTCV, G85100  Stryker 

D. Acquisition Strategy:   The Brigade Combat Team is providing an accelerated procurement of the Family of Stryker Vehicles.  On 16 Nov 00, the program completed a 
successful MS II DAB and awarded a requirements contract to GM/GDLS Defense Group. L.L.C. with delivery orders for integration efforts and limited rate initial production 
(LRIP) vehicles.  The Army has accepted over 1015 vehicles through Jan of the 2nd qtr of FY05; concurrently; the program has completed Initial Operating Test and Evaluation 
(IOT&E) for the 8 variants, Live Fire testing, and held a successful MS III DAB in 2nd qtr FY04 for seven of the ten Variants.  The remaining three variants are the MC 
"B"/Mounted Mortar Carrier, the NBCRV and the MGS. The MC "B"/Mounted Mortar Carrier received production approval based on a signed and published ADM the 1st qtr 
of FY05. The NBCRV and MGS systems received limited LRIP approval by the DAB in the 4th qtr of FY04 with a signed ADM dtd 14 Oct 04. Subsequently, our remaining 
RDT&E program will complete development on the NBCRV and MGS and a limited scoped IOT&E and Live Fire testing required for each vehicle for their entry in MS III.  
Work has also begun on block improvements the Family of Stryker will benefit from: add-on armor and integrated electronic technical manuals, Land Warrior integration and 
FCS Spiral Development.  The production of the Add-on-Armor program will begin FY05.  
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 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  IAV Development 
  

CPAF 
  

GDLS Sterling 
Heights, MI 
  

 300198 15968 1-2Q 0  7400 1-2Q 63222 386788 386650  

b .  GFE   Requisitions
 
  

Various    851 0  0  0  0 851 851  

c .  Prototype 
Development (8)   

Firm Fixed 
Price 
  

GM GDLS DG L.L.C   
Shelby, MI 
  

 29215 0  0  0  0 29215 29215  

d .  Training Devices 
  

MIPR 
  

PEO-STRI, Orlando, 
FL   

 8420 3000  0  0  0 11420 11420  

e .  Miscellaneous 
Contractor Support 
  

 1246 0  0  0  0 1246 1246  

f .  SBIR/STTR    1699 1429  0  0  0 3128 3128  

      341629  20397   0  7400  63222 432648 432510  
 Subtotal:  

Remarks:  Stryker development supports the following 10 vehicles:  Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle, Mobile Gun System, Mortar Carrier, Commander's 
Vehicle, Fire Support Vehicle, Engineer Squad Vehicle, Medical Evacuation Vehicle, Anti-Tank Guided Missile Vehicle, and NBC Reconnaissance Vehicle.  
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 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Other Gov't Agencies 
  

MIPR 
  

TACOM, Warren, MI 
Various   

 15288 1074 1-2Q 550 1-2Q 250 1-2Q 263 17425 17621  

b .  Source Selection 
Board   

 2300 0  0  0  0 2300 2300  

      17588  1074   550  250  263 19725 19921  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Developmental System 
Testing   

MIPR 
  

ATEC, APG, 
MD/Various 
  

 94116 20815 2-3Q 0  0  0 114931 117936  

b .  Fort Lewis Concept 
Prove Out   

MIPR 
  

BCT Materiel Dev 
Cell, Ft Lewis, WA
   

 1118 0  0  0  0 1118 1118  

c .  Procure Test Vehicles 
  

Competitive
/CPAF 
  

General 
Motors/General 
Dynamics Land 
Systems Defense 
Group L.L.C.  Shelby, 
MI   

 3735 0  0  0  0 3735 3735  

d .  Live Fire Test & 
Evaluation   

MIPR 
  

Army Test Center, 
Army Research Lab, 
Army Evaluation 
Center - Various 
  

 12607 2033 2Q 6895 1Q 2373 1Q 0 23908 23908  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

e .  Initial Operational Test 
& Evaluation   

MIPR 
  

OTC, Ft. Knox, KY
   

 58981 3798 3Q 16141 1Q 2412 1Q 0 81332 78983  

f .  Contractor Support to 
Test   

CPFF 
  

GM GDLS DG L.L.C.  
Shelby, MI 
  

 20414 1170 2Q 3126 2Q 781 2Q 0 25491 24710  

      190971  27816   26162  5566  0 250515 250390  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PMO   N/A 
  

TACOM, Warren, MI
   

 8610 425 1-2Q 0  0  0 9035 9102  

b .  Consultant Contract 
PM Support   

Competitive
/Various 
  

ICI, Camber, Warren, 
MI   

 2147 0  0  0  0 2147 2147  

      10757  425   0  0  0 11182 11249  
 Subtotal:  

 Project Total Cost:      560945  49712   26712  13216 63485 714070 714070  
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Event Name  FY 02  FY 03  FY 04  FY 05  FY 06  FY 0�  FY 0�  FY 0�  
1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

LRIP Stryker Initial Production 

(1) IOC 1 IOC 

IOT&E IOT&E 

(2) MS III 2 MS III 

FRP Full Production 

NBCRV NBCRV Sensor Dev and Veh Int 

(3) IPR 3 IPR 

LRIP Initial Production 

IOT&E  

FRP Full 
P d

(4) MS III 4 MS III 

MGS MGS Development 

(5) IPR 5 IPR (14) 

LRIP Initial Production 

(6) IPR 6 IPR (5�) 

IOT&E  

(7) MS III � MS III 

FRP Full Production 
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  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

  2Q                 Stryker Milestone III - 7 Variants 
  4Q                 NBCRV IPR 
        4Q           Planned NBCRV Milestone III 
  4Q                 MGS IPR (Lot 1) 
    3Q               Planned MGS IPR (Lot 2) 
        2Q           Planned MGS Milestone III 

Reflects current program schedule.  
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