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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 612,333 718,049 617,456 676,388 600,273 634,868 652,773 661,152

0304 Test & Evaluation 334,564 239,064 187,919 188,451 181,662 198,485 204,416 210,774

0704 Test & Evaluation Block 2004 41,328 143,375 0 0 0 0 0 0

0804 Test & Evaluation Block 2006 2,201 20,557 169,996 139,392 2,600 0 0 0

0904 Test & Evaluation Block 2008 0 0 686 71,918 203,831 140,389 3,225 0

0004 Test & Evaluation Block 2010 0 0 0 0 0 68,981 208,628 144,351

R104 Test & Evaluation Block 2012 0 0 0 0 0 0 100 69,899

0305 Targets & Countermeasures Core 17,393 19,423 19,825 20,478 20,354 20,714 20,955 21,464

0705 Targets & Countermeasures  Block 2004 182,708 176,407 0 0 0 0 0 0

0805 Targets & Countermeasures  Block 2006 0 112,984 222,194 208,246 0 0 0 0

0905 Targets & Countermeasures  Block 2008 0 0 10,293 37,991 177,463 163,430 0 0

0005 Targets & Countermeasures  Block 2010 0 0 0 0 4,188 32,379 200,479 204,974

0602 Program-Wide Support 34,139 6,239 6,543 9,912 10,175 10,490 14,970 9,690

Note: 
The decrease in Project 0304 funding between FY 2004 and FY 2005 is primarily due to the transfer of Critical Measurements and Countermeasures (CMCM) funds to the Projects 0704, 0804, 0904, 
0004, and R104 in FY05 and beyond.

A. Mission Description and Budget Item Justification

The mission of the Missile Defense Agency (MDA) is to develop an integrated layered Ballistic Missile Defense System (BMDS) to defend the United States, its deployed forces, friends and allies 
from ballistic missiles of all ranges and in all phases of flight. In late 2004 the United States fielded a limited capability to defeat a ballistic missile threat. Continuing through the Future Years 
Defense Plan (FYDP), the breadth and depth of this initial capability will be expanded by adding and networking forward-deployed sensors, interceptors at sea and on land, and layers of increasingly 
capable weapons and sensors. Today’s MDA activities are focused on five objectives:  1) complete development, initial fielding, and verification of Block 2004; 2) provide BMDS sustainment and 
Warfighter (Combatant Commanders) support; 3) develop a totally integrated capability for Block 2006 and beyond based on a strong core research and development program and improving the 
BMDS incrementally over time to meet future challenges; 4) execute an increasingly complex test program; and 5) establish a robust international foundation for missile defense.

MDA identifies BMDS capabilities, architectures and element contributions to counter the threat and organizes them by Engagement Sequence Groups (ESGs). These ESGs describe a combination of 
weapons, sensors and C2BMC capabilities that must work together to detect, track and intercept an enemy missile - the complete kill chain from the time the threat missile is first detected through the 
intercept of the target. ESGs also provide the management framework to be able to identify and engineer the necessary interfaces required to deliver a usable configuration of the BMDS, help the 
operator plan and train for operation of that capability, and provide a means to track and test future improvements to the system. 

As part of the total BMDS, the Test and Targets Program Element (PE) provides the resources, including targets and countermeasures development, for an integrated system-level test approach, 
bringing together the capabilities of the BMDS elements. This PE consists of twelve projects: Test & Evaluation (T&E); T&E Block 2004; T&E Block 2006; T&E Block 2008; T&E Block 2010; 
T&E Block 2012; Targets & Countermeasures Core; Targets & Countermeasures Block 2004; Targets & Countermeasures Block 2006; Targets & Countermeasures Block 2008; Targets & 
Countermeasures Block 2010, and Program-Wide Support that includes personnel, related support costs and fiscal requirements. 
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Test and Evaluation and Targets and Countermeasures Core (Projects 0304 and 0305, respectively) provide for the implementation of test and target functions that span multiple Blocks. These 
projects also assist in expanding the capabilities of the BMDS in future Blocks, and develop capabilities not yet foreseen as part of a current or future Block. Block functions (e.g., Project 0704 - T&E 
Block 2004 and Project 0705 - Targets and Countermeasures Block 2004) include all efforts (e.g., detailed planning, hardware procurement, test execution, analysis, and reporting) necessary to test 
and assess a specific BMDS Block. Element participation in system-level testing, including test article procurement and test conduct, is captured in the respective PE.

The T&E projects provide consolidated MDA-wide capabilities and resources to support the management and execution of BMDS System and Element-level testing. With the evolution of the BMDS, 
testing needs have expanded beyond those of the individual elements to include testing of BMDS engagement sequences that rely on multiple BMDS elements. MDA's Responsible Test Organization 
(RTO) structure centralizes all authority and responsibility for all BMDS testing. The BMDS Responsible Engineering Organization (REO) provides the system test objectives to the RTO to test and 
assess BMDS capability. The RTO makes use of a BMDS Combined Test Force to plan and execute BMD system testing. The RTO also develops the necessary test policy, test plans, and test 
infrastructure to conduct an effective test program. RTO activities are grouped into four functional areas; Test Policy and Integration, BMDS Combined Test Force (CTF), Test Resources, and 
Facilities, Siting, and Environmental management. The Test Policy and Integration program supports the development and implementation of test policy, standards, and procedures for creating a 
unified BMD test process. This program also includes funding for the BMDS On-alert Capability Assessment (BOCA) and funding for the Service Operational Test Agencies (OTAs) to conduct a 
BMDS Operational Assessment (OA). The BMDS CTF consolidates the personnel, processes, and resources across MDA, including the BMDS elements, into a unified, cohesive team to execute the 
BMDS test program. The BMDS CTF provides for core support that spans multiple Blocks as well as the individual efforts required for the test and assessment of specific Blocks. The Test Resources 
program supports the development, operation, maintenance, and modernization of the T&E infrastructure supporting both BMDS System and Element-level testing. The MDA test program provides 
data and information to anchor the models and simulations used to verify BMDS capabilities and to support BMDS characterization and assessment. 

The BMDS RTO uses a top-down approach to develop BMDS test plans based on engagement sequence groups, system test objectives, and the overall system design provided by the BMDS REO. 
The BMDS CTF uses these inputs to create an integrated system-level test approach, bringing together the contributions of the various BMDS elements into combined system test events. These 
system test events are comprised of two or more elements interacting to verify the capability of the system in one or more of the engagement sequences; these events are documented in the Integrated 
Master Test Plan (IMTP). The IMTP is the foundation for developing the element Developmental Master Test Plans that detail the element contributions to the overall test program. Elements design 
their component test programs to support the IMTP and participate in the overall BMD system level test program. The development and acquisition of new test facilities and instrumentation are 
integrated into a Test Resources Master Plan that supports the overall test approach. 

The Targets and Countermeasures Program is a supporting BMDS program that provides targets to test the integrated, layered BMDS, including targets to support testing prior to initial defensive 
operational capability. This program funds new target and countermeasure development, risk reduction flights (tests of target prototypes), subsystem characterization, and the acquisition and 
maintenance of long lead target material items. Specifically, the Targets and Countermeasures program provides capability-based ballistic missile target systems to include missile subsystems and 
common target components, such as boosters, re-entry vehicles (RVs), countermeasures, guidance and control components, data and instrumentation packages, and launch support systems. 
Additionally, the Targets and Countermeasure program supports aging surveillance, refurbishment, and reuse of existing government furnished equipment such as Minuteman II and Lance missile 
hardware. Utilizing existing government inventories and the development of common target components, a BMDS target system is integrated and tested, thus reducing the cost and cycle time of 
developing and acquiring new target system hardware. To assist the government in this endeavor, a ten year prime contract was awarded in FY04 to design, develop, and test all BMDS targets. 

Program-Wide Support provides funding for common support functions across the entire program such as strategic planning, program integration, cost estimating, contracting, financial management 
to include preparation of financial statements, reimbursement of financial services provided by DFAS, internal review and audit, earned-value management, and program assessment. Includes costs 
for both government civilians performing these functions as well as support contractors providing government staff augmentation in these areas. Applies to costs at the MDA HQ as well as its 
Executing Agents in the Services: Army Space and Missile Defense Command, Army PEO Space and Missile Defense, Office of Naval Research, and various Air Force laboratory and acquisition 
activities. Other costs include physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar 
operating expenses at the various MDA Executing Agent locations, which at the MDA HQ are generally funded from the Management Headquarters Program Element (0901598C). Also includes 
funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuation on a limited number of foreign contracts.
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B. Program Change Summary FY 2004 FY 2005 FY 2006 FY 2007

Previous President's Budget (FY 2005 PB) 633,782 713,658 665,854 648,563

Current President's Budget (FY 2006 PB) 612,333 718,049 617,456 676,388

Total Adjustments -21,449 4,391 -48,398 27,825

Congressional Specific Program Adjustments 0 3,000 0 0

Congressional Undistributed Adjustments 0 1,391 0 0

Reprogrammings -17,480 0 0 0

SBIR/STTR Transfer -3,969 0 0 0

Adjustments to Budget Years 0 0 -48,398 27,825

Funding changes in FY 2004 - FY2007 from the Previous President's Budget (FY 2005 PB) to the Current President's Budget (FY 2006 PB) are due to changes in the Missile Defense Agency's 
(MDA) priorities required to develop, field, and sustain an integrated layered Ballistic Missile Defense System (BMDS) to defend the United States, its deployed forces, friends and allies from 
ballistic missiles of all ranges and in all phases of flight.
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0304 Test & Evaluation 334,564 239,064 187,919 188,451 181,662 198,485 204,416 210,774

RDT&E Articles Qty 4 2 0 0 0 0 0 0

Note: 
The decrease in Project 0304 funding between FY 2004 and FY 2005 is primarily due to the transfer of Critical Measurements and Countermeasures (CMCM) funds to the Projects 0704, 0804, 0904, 
0004, and R104 in FY05 and beyond.

FY04 RDT&E Articles: Two (2) Castor IVB Boosters with threat-like R-Vs for CMP-4. Purchase and delivery of HALO-I and HALO-II platforms. 

FY05 RDT&E Articles: Delivery of Two (2) Transportable Telemetry Systems 

A. Mission Description and Budget Item Justification

The T&E projects provide consolidated MDA-wide capabilities and resources to support the management and execution of BMDS System and Element-level testing. With the evolution of the BMDS, 
testing needs have expanded beyond those of the individual elements to include testing of BMDS engagement sequences that rely on multiple BMDS elements. MDA's Responsible Test Organization 
(RTO) structure centralizes all authority and responsibility for all BMDS testing. The RTO relies on the Responsible Engineering Organization (REO) to provide the system test objectives to test and 
assess BMDS capability. The RTO makes use of a BMDS Combined Test Force to plan and execute BMD system testing. The RTO also develops the necessary test policy, test plans, and test 
infrastructure to conduct an effective test program. RTO activities are grouped into four functional areas; Test Policy and Integration, BMDS Combined Test Force (CTF), Test Resources, and 
Facilities, Siting, and Environmental management. 

The Test Policy and Integration program supports the development and implementation of test policy, standards and procedures for creating unified BMD test processes which reflect the best practices 
of existing element processes. Mission Assurance is integrated into the entire MDA test program through the identification and application of T&E best practices into test processes and procedures for 
flight, software and ground testing. Target certification reports are also developed to ensure that targets are suitable to meet test objectives. The Test Policy and Integration program provides policy 
and guidance on Knowledge Management (KM) practices, establishing standardized documentation for test planning, test reporting, and data archiving. The program also develops, coordinates, and 
manages RTO inputs into the overall BMDS Program Plans. The Test Policy and Integration program supports two major assessments of the BMDS: The BMDS On-Alert Capability Assessment 
(BOCA) and System-Level Operational Assessments. The BOCA will provide a non-advocate, independent assessment of the BMDS throughout its life-cycle. Where possible, BOCA team-members 
will recommend changes to the current test program and mitigation efforts to reduce performance degradation, implementation, and integration risks. Operational Test Agencies (OTAs) will perform 
operational assessments of the BMDS. The OTAs will maintain their assessments in the OTA database which will reflect a living document of the BMDS assessment. Element-level assessments will 
continue to be supported by the respective element budgets. 

BMDS CTF Core funding supports the implementation and execution of the Measurements Program and the Applied Data Analysis Center (ADAC). (Funding associated with Critical Measurements 
and Counter Measures (CMCM) flight tests are captured in projects 0704, 0804, 0904, 0004 and R104 but is managed as part of the Measurements Program.) The Measurements Program is an 
integrated test program established to ensure a coherent, complete, cost effective, and disciplined approach to collecting data/measurements to support characterization of the BMDS mission space. 
Measurements requirements are collected, prioritized and validated by the Measurements Program Assessment Team (MPAT) to support Block Characterization, M&S Validation, Phenomenology,
Advanced Concepts, and Lethality. Requirements are then allocated to specific tests. Target Characterization and Lethality Tests (also known as the Intercept Debris Measurements Program (IDMP)) 
are also planned and executed under the Measurements Program. Under the Target Characterization Program, the CTF is responsible for collecting target signature data for new target performance 
characterization analysis, and to support Element algorithm development. The Applied Data Analysis Center (ADAC) represents the primary measurements analysis effort and supports development 
of the BMDS Measurements test program. The ADAC encompasses mission sensor planning, data collection, analysis, and exploitation activities of the Optical Data Analysis (ODA) and Radar Data 
Analysis (RDA) efforts. In addition, the ADAC exploits Measurements and Systems Test data to improve future BMD Systems. This project funds the Kill Assessment Program and support for data 
collection and analysis of International & Special Programs. This also includes participation by the Kill Assessment (KA) Program in most MDA flight test events. To support the BMDS Test 
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Program development, program objectives, and performance characterization, MDA Test and Evaluation provides resources to support the activities of the Radar Data Exploitation (RDE) and Test 
Planning. This activity supports data planning, collection and analysis of radar for missions supported by Observation Island and Gray Star. 

The Test Resources Program develops, sustains, and modernizes the core T&E facilities of the BMDS test bed to support system and element-level testing and assessment. This also includes 
development, maintenance and modernization of the sensors, instrumentation, BMD-unique ground test facilities, and MDA data centers. All of these assets provide program risk reduction and test 
implementation capability in support of BMDS test activities. Because this core test capability is corporately sustained, the individual BMDS elements pay only the direct costs associated with their 
specific test efforts. The Test Resources Program uses the engagement sequences to evaluate how the BMDS might test in future Blocks. A continuous analysis pitting collection requirements and test 
scenarios versus existing and planned test assets is used to identify the test infrastructure needed to test the BMDS, BMDS elements, and element components as part of the engagement sequences. 
The Test Resources Program also includes the Pacific Range Support Team (PRST) to support the BMDS CTF with test mission planning and execution, development of common standards and 
mission assurance, and to recommend development or modification of mobile instrumentation to support MDA testing. 

The Facilities, Siting and Environmental program provides guidance, environmental impact analysis and documentation, real property facility siting, acquisition, and facility operational support for 
the BMD systems. This program oversees facility acquisition of the Military Construction (MILCON) and RDT&E construction programs. This program also provides guidance and supports the 
Environmental Assessment and Environmental Impact Statement process, environmental compliance, pollution prevention, and other environmental efforts. This program ensures environmental 
compliance of all BMDS activities with federal, state, local, DOD and international law, treaties and regulations. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Test Resources 165,731 165,643 116,542 113,207

RDT&E Articles (Quantity) 2 2 0 0

FY 2004 Accomplishments 

RDT&E Articles: Purchase and Delivery of HALO-I and HALO-II 

• Provided for operations, sustainment, and modernization of the core corporate test and evaluation infrastructure components of the BMDS Test Bed. This included ranges and instrumentation, 
airborne sensors, mobile launch platform and ground test facilities to support element and system-level testing. Continued to improve test infrastructure in terms of capability and quantity, as 
recommended from continuing MDA studies. These improvements build on the existing core test infrastructure to support element and system-level testing. 

• Provided level-of-effort funding to ranges (White Sands Missile Range (WSMR), Kauai Test Facility (KTF), Wake Island, Pacific Missile Range Facility (PMRF), Reagan Test Site (RTS), 
Western Range / Vandenberg Air Force Base (VAFB), Naval Air Warfare Center (NAWC), Kodiak Launch Complex (KLC)) to maintain MDA-unique test facilities and instrumentation for 
MDA tests. 

• Procured airborne sensor platforms High Altitude Observatory I & II (HALO-I) and (HALO-II). Continued to operate, maintain and improve airborne sensors instrumentation platforms HALO-I, 
HALO-II and WASP to support BMDS testing and development activities. 

• Maintained the MDA-unique ground test facilities, including wind tunnels, space-environment chambers, light gas gun, ladar performance lab, hardware-in-the-loop simulation facility, rocket-
plume sensor capabilities and the hover test facility. 

• Supported BMDS test ranges transition to a common test management and execution process as well as provided upgrades and improvements to test range hardware and software based planning 
and execution tools. 

• Used the Pacific Range Support Team (PRST) to provide efficient planning, coordination and management of range resources and infrastructure in support of BMDS Flight Testing throughout 
the Pacific Test bed. 
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• Coordinated with OSD test resources community/programs (DTRMC, CTEIP, etc.). 
• Standardized flight safety procedures, analysis tools, flight hardware, and safety officer training through a three-phase program. 
• Maintained the MDA Data Centers Program to provide efficient data archiving, access, distribution and furnish relevant expertise for MDA Mission oriented data. 
• Developed and awarded contract with Alaska Aerospace Development Corporation (AADC) to provide for operation and sustainment of the Kodiak Launch Complex (KLC) to support MDA 

target launches. 
• Participated in DOT&E's six-month Defense Science Board study to assess national needs for nuclear-weapon-effect simulation facilities. 
• Developed the Transportable Telemetry System (TTS) to provide ultra high band width telemetry collection, processing, and real time test data transmission capability thereby supporting the data 

collection requirements of future BMDS missions. 
• Continued Upgrades to PMRF Sensors, Command and Control Systems, Data Analysis Tools, and Range Safety Systems to support BMDS testing. (Congressional Adds) 
• Maintained and operated the Kauai Test Facility (KTF) to enable the launch of target systems supporting BMD Test Activities. (Congressional Earmark) 
• Characterized advanced technology in the terrestrial neutron environments which allows simulation of unique BMD Environments at the Indiana University Cyclotron Facility. (Congressional 

Add) 

FY 2005 Planned Program: 

RDT&E Articles: Delivery of Two (2) Transportable Telemetry Systems 

The Test Resources program will provide for operations, sustainment, and modernization of the core corporate test and evaluation infrastructure components of the BMDS Test Bed. This includes 
ranges and instrumentation, airborne sensors, mobile launch platform and ground test facilities to support element- and system-level testing. This program will continue to improve test infrastructure 
in terms of capability and quantity, as recommended from continuing MDA studies. These improvements build on the existing core test infrastructure to support element and system-level testing. 

The Test Resources Program will: 

• Develop, maintain, integrate and upgrade MDA unique range facilities and instrumentation at the following ranges: White Sands Missile Range (WSMR), Kauai Test Facility (KTF), Wake 
Island, Pacific Missile Range Facility (PMRF), Reagan Test Site (RTS), Western Range / Vandenberg Air Force Base (VAFB), Naval Air Warfare Center (NAWC), and the Kodiak Launch 
Complex (KLC). 

• Use the Pacific Range Support Team (PRST) to provide efficient planning, coordination and management of range resources and infrastructure in support of BMDS Flight Testing throughout the 
Pacific Test bed. 

• Coordinate with OSD test resources community/programs (DTRMC, CTEIP, etc.). 
• Perform major maintenance of the Mobile Launch Platform (MLP). 
• Complete Development and delivery of two Transportable Telemetry Systems (TTS) which provides long range missile telemetry acquisition, processing and archiving capability. 
• Upgrade the Kwajalein Mobile Range Safety System (KMRSS). 
• Sustain the Mobile Range Safety System (MRSS). 
• Maintain and upgrade MDA unique Ground Test Facilities to support all the BMDS developmental program hardware and software testing. These facilities include: Kinetic Kill Vehicle 

Hardware in the Loop Simulators, Hypervelocity Wind Tunnel Number 9, Infrared And Blackbody Standards at the National Institute of Standards and Technology (NIST), Hypervelocity 
Ballistic Range G Light Gas Gun, Von Karman Facilities (VKF) at AEDC, 7V/10V Space Chambers, Army Missile Optical Range (AMOR), Aero-Optic and Aero-Thermal Evaluation Center, 
Holloman High Speed Test Track, and Innovative Science And Technology Experimentations Facility. 

• Provide centralized data management, archival and distribution services to reduce the risks and cost of BMDS Block Development and Operational Deployment. The Data Centers comprise 
MDA's official archive for all MDA mission related scientific and technical data. These centers include: Advanced Missile Signature Center, Ballistic Missile Defense System Integration Data 
Center, Missile Defense Data Center, and Navy Surface Warfare Center. 
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• Complete Wide Body Airborne Sensor Platform (WASP) Development. 
• Operate High Altitude Observatory II (HALO-II), WASP, High Altitude Observatory (HALO-I) for data collection services and services of BMD Flight Test. 
• Develop and Upgrade PMRF Sensors, Command and Control Systems, Data Analysis Tools, and Range Safety Systems. (Congressional Adds) 
• Maintain and operate the Kauai Test Facility (KTF) to enable the launch of target systems supporting BMD Test Activities. (Congressional Earmark) 
• Characterize advanced technology in the terrestrial neutron environments which allows simulation of unique BMD Environments at the Indiana University Cyclotron Facility. (Congressional 

Add)

FY 2006 Planned Program: 

The Test Resources program will provide for operations, sustainment, and modernization of the core corporate test and evaluation infrastructure components of the BMDS Test Bed. This included 
ranges and instrumentation, airborne sensors, mobile launch platform and ground test facilities to support element- and system-level testing. This program will continue to improve test infrastructure 
in terms of capability and quantity, as recommended from continuing MDA studies. These improvements build on the existing core test infrastructure to support element- and system-level testing. 

The Test Resources Program will: 

• Develop, maintain, integrate and upgrade MDA unique range facilities and instrumentation at the following ranges: White Sands Missile Range (WSMR), Kauai Test Facility (KTF), Wake 
Island, Pacific Missile Range Facility (PMRF), Reagan Test Site (RTS), Western Range / Vandenberg Air Force Base (VAFB), and the Kodiak Launch Complex (KLC). 

• Use the Pacific Range Support Team (PRST) to provide efficient planning, coordination and management of range resources and infrastructure in support of BMDS Flight Testing throughout the 
Pacific Test bed. 

• Coordinate with OSD test resources community/programs (DTRMC, CTEIP, etc.). 
• Maintain and upgrade MDA unique Ground Test Facilities to support all the BMDS developmental program hardware and software testing. These facilities include: Kinetic Kill Vehicle 

Hardware in the Loop Simulators, Hypervelocity Wind Tunnel Number 9, Infrared And Blackbody Standards at the National Institute of Standards and Technology (NIST), Hypervelocity 
Ballistic Range G Light Gas Gun, Von Karman Facilities (VKF) at AEDC, 7V/10V Space Chambers, Army Missile Optical Range (AMOR), Holloman High Speed Test Track, and Innovative 
Science And Technology Experimentations Facility. 

• Provide centralized data management, archival and distribution services to reduce the risks and cost of BMDS Block Development and Operational Deployment. The Data Centers comprise 
MDA's official archive for all MDA mission related scientific and technical data. These centers include: Advanced Missile Signature Center, Ballistic Missile Defense System Integration Data 
Center, Missile Defense Data Center, and Navy Surface Warfare Center. 

• Operate High Altitude Observatory II (HALO-II), Wide Body Airborne Sensor Platform (WASP), High Altitude Observatory (HALO-I) for data collection services and services of BMD Flight 
Test. 

• Maintain and operate the Kauai Test Facility (KTF) to enable the launch of target systems supporting BMD Test Activities. 
• Upgrade the Kwajalein Mobile Range Safety System (KMRSS). 
• Sustain the Mobile Range Safety System (MRSS). 

FY 2007 Planned Program: 

The Test Resources Program will continue to provide the resources for the development, sustainment, and modernization of core corporate T&E infrastructure facilities of the BMDS test bed to 
support system and element-level testing. This includes support at BMD-unique ground test facilities and MDA Data Centers. The Test Resources Program will continue to use the engagement 
sequences and the Pacific Range Support Team (PRST) to evaluate how the BMDS elements and components might test in future Blocks. This analysis will be used to identify the test infrastructure 
needed to test the BMDS elements and components as part of the engagement sequences. The Test Resources Program will conduct annual reviews to ensure infrastructure is ready to support 
changing block requirements. 
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FY 2004 FY 2005 FY 2006 FY 2007

BMDS CTF Core 146,822 43,975 40,021 42,005

RDT&E Articles (Quantity) 2 0 0 0

FY 2004 Accomplishments 

RDT&E Articles: Two (2) Castor IVB Boosters with threat-like RVs for CMP-4. 

• Organized Combined Test Force (CTF) to conduct BMD System Flight Testing to verify BMDS element and component interoperability. 
• Collect, prioritize, validate, and document requirements for MDA Measurements Program. Allocate requirements to test. 
• Conducted test planning for CMP-4a&b and execution of CMP-4a. 
• Conducted test planning, sensor planning, range integration, and design reviews in support of FT 04-2 (CMCM-1) and FT 04-4 (CMCM-2). 
• Conducted test planning, test execution, and post test analysis for Long Range Air Launched Target (LRALT) Characterization for LRALT Risk Reduction Flight. 
• Conducted test planning, test execution, and post test analysis for Short Range Air Launched Target (SRALT) Characterization for SRALT Risk Reduction Flight. 
• Conducted test planning, sensor planning, range integration efforts, and design reviews in support of FT 04-2 (CMCM-1) and FT 04-4 (CMCM-2). 
• Conducted test & sensor planning, range integration efforts, and design reviews in support of Medium Range Target (MRT) Characterization for MRT Risk Reduction Flight (FT 04-3). 
• Continued the Advanced Data Analysis Center (Optical Data Analysis (ODA) and Radar Data Analysis (RDA) groups) effort to support BMDS data collection objectives, conduct mission 

planning for LRALT, SRALT, FT 04-3, FT04-02, and FT04-04, perform sensor execution for CMP-4, LRALT, and SRALT, perform data analysis for CMP-4, LRALT, SRALT, and BMD 
System Tests, explored phenomenology to improve future BMD systems and new mission areas, and provided characterization and assessment for Measurements and BMDS flight test programs. 

• Drafted the Measurements Master Test Plan (MMTP). 
• Continued Radar Data Exploitation (RDE) analysis efforts of all source data collection during foreign flight tests. 
• RDE effort conducted Observation Island test participation planning for 8 domestic tests. 
• Drafted and coordinated the BMDS Integrated Master Test Plan (IMTP). 
• The Lethality Test Program: 

• Coordinated DOT&E approval of LFT&E strategy for GMD. 
• Supported a successful collaborative Flight Test (USFT-1) with the Israeli Arrow Program; and hardware development and planning for a collaborative Flight Test with the Army's PAC-3 

program. 
• The Kill Assessment Program: 

• Analyzed data collected from BMDS test events to develop decision tools in order to insert Kill Assessment (KA) decision capabilities into the BMDS Block 2006 C2BMC suite. 
• The International Program: 

• Conducted test planning, test execution, sensor planning & data collection, range integration efforts, and post test analysis for Arrow Caravan #1 Flight Tests in cooperation with the Arrow 
Program Office and the Israeli Missile Defense Organization. 

• Leveraged the unique skills and tools of our international partners for benefits that can be applied to the US BMDS. Examples of unique tools were the measurement systems fielded by the 
Canadians (imaging hyper-spectral instruments) and Australians (active and passive HF detection systems). 
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FY 2005 Planned Program/Accomplishments: 

• Executed CMP-4b and conducted post test analysis on CMP-4 data. (Completed CMP-4 60-Day Data Review) 
• Continue to collect, prioritize, validate, and document requirements for MDA Measurements Program. Allocate requirements to test. 
• Continue the Advanced Data Analysis Center (ODA, RDA, and RDE) effort to support BMDS data collection objectives, conduct mission planning for FT 04-3, FT04-02, and FT04-04, perform 

sensor execution for FT 04-3, FT04-02, and FT04-04, perform data analysis for CMP-4, LRALT, SRALT, MRT, FT04-02, and BMD System Tests, explore phenomenology to improve future 
BMD systems and new mission areas, and provide characterization and assessment for Measurements and BMDS flight test programs. 

• Update the Measurements Master Test Plan (MMTP). 
• Continue RDE analysis efforts of all source data collection during foreign flight tests. 
• Conduct test planning, test execution, and post test analysis for Medium Range Target (FT 04-3) Characterization of FT 04-3 Risk Reduction Flight. Collect target signature data for new target 

performance, characterization analysis, and for algorithm development. 
• Coordinate requirements, sensor planning, data collection, data analysis, and reporting for approximately 4 Tests of Opportunity (TOOs). 
• Continue implementation of the Combined Test Force (CTF) to conduct BMD System Flight Testing to verify BMDS element and component interoperability. 
• Continue to coordinate and revise the BMDS Integrated Master Test Plan (IMTP). 
• The Lethality Test Program: 

• Conducted an Intercept Debris Measurements Program (IDMP) payload experiment on PAC-3 DT/OT-12a
• The Lethality Test Program plans to: 

• Develop the first BMD system level lethality LFT&E strategy and execute lethality cooperative flight tests with PAC-3 as well as develop test plans and target fabrication for out-year 
THAAD tests, ABL and Arrow events. 

• Resolve key questions pertaining to bulk chemical target payloads after BMD engagements. 
• The Kill Assessment (KA) Test Program will develop, test and validate techniques that are designed to declare the Degree of Kill on BMDS Engagements. This includes developing engineering 

models and decision tools to support KA decision capability insertion into the BMDS Block 2006 C2BMC suite which include: 
• Developing a C2BMC schema with architecture for the BMDS that will identify potential Kill Assessment sensors, identifying kill assessment algorithms, incorporating near-real time Kill 

Assessment information in the C2BMC system, and displaying real-time information to decision makers. 
• Providing sensor support that develops and fields specially designed Kill Assessment sensors including the Kill Assessment Fireball Sensor (KAFS), high speed spectrometers (HSS), and 

high speed imagers (HSI) that can capture the necessary Kill Assessment data. 
• Conducting RV Intercept Signature Kill Assessment (RISK) Model Development to predict optical signatures resulting from target intercepts. 
• Performing Hydrocode Model Assessment to determine the utility of hydrocodes to support Kill Assessment.

• International Program plans to: 
• Participate in the US-RF proposed APEX II experiment. 
• Conduct US-UK cooperative passive radar analysis. 
• Perform analysis on US-IS DEA joint data. 
• Conduct US-CA spectral data collections and US-AU OTH radar investigations. 

FY 2006 Planned Program: 

• Continue the Advanced Data Analysis Center (ODA, RDA, and RDE groups) effort to support BMDS data collection objectives, conduct mission planning for FT 06-4, perform data analysis for 
MRT, FT04-02, FT04-04 and BMD System Tests, explore phenomenology to improve future BMD systems and new mission areas, and provide characterization and assessment for 
Measurements and BMDS flight test programs. 

• Revise and update the Measurements Master Test Plan (MMTP). 
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• Continue to collect, prioritize, validate, and document requirements for MDA Measurements Program. Allocate requirements to test. 
• Continue to coordinate and revise the BMDS Integrated Master Test Plan (IMTP). 
• Continue implementation of the Combined Test Force (CTF) to conduct BMD System Flight Testing to verify BMDS element and component interoperability. 
• The Lethality Test Program plans to: 

• Continue interface with BMDS element and corporate lethality programs, but with increased authority and responsibility for assuring BMDS lethality testing and assessments are 
accomplished in accordance with the BMDS Combined Test Force Concept of Operations. 

• Execute the first THAAD System level lethality Flight Test (FT-3) as well as develop test plans and target fabrication for out-year THAAD test (FT-4) and ABL. 
• Continue phenomenology; instrumentation and test methodology development; flight test planning and qualification; and component, element and system capability demonstrations. 
• Collect data required by the MDA System Engineer pertaining to post-engagement effects and consequence management analysis efforts. 
• Perform post test analysis and exploitation of data from multiple tests to identify potential phenomenologies and features that might not be apparent from individual test results. 

• The Kill Assessment (KA) Test Program will develop, test and validate techniques that are designed to declare the Degree of Kill on BMDS Engagements. This includes developing engineering 
models and decision tools to support KA decision capability insertion into the BMDS Block 2006 C2BMC suite which include: 
• Developing a C2BMC schema with architecture for the BMDS that will identify potential Kill Assessment sensors, identifying kill assessment algorithms, incorporating near-real time Kill 

Assessment information in the C2BMC system, and displaying real-time information to decision makers. 
• Providing sensor support that develops and fields specially designed Kill Assessment sensors including the Kill Assessment Fireball Sensor (KAFS), high speed spectrometers (HSS), and 

high speed imagers (HSI) that can capture the necessary Kill Assessment data. 
• Conducting RV Intercept Signature Kill Assessment (RISK) Model Development to predict optical signatures resulting from target intercepts. 
• Performing Hydrocode Model Assessment to determine the utility of hydrocodes to support Kill Assessment.

• International Program plans to: 
• Participate in the US-RF proposed APEX II experiment. 
• Conduct US-UK cooperative passive radar analysis. 
• Perform analysis on US-IS DEA joint data. 
• Conduct US-CA spectral data collections and US-AU OTH radar investigations. 

FY 2007 Planned Program: 

• The Lethality Test Program to interface with BMDS element and corporate lethality programs, but with increased authority and responsibility for assuring BMDS lethality testing and 
assessments are accomplished in accordance with the BMDS Combined Test Force Concept of Operations. 

• The Lethality Test Program will execute the second THAAD System level lethality Flight Test (FT-4) as well as develop test plans and target fabrication for out-year tests. 
• The Kill Assessment (KA) Test Program will develop, test and validate techniques that are designed to declare the Degree of Kill on BMDS Engagements. This includes developing engineering 

models and decision tools to support KA decision capability insertion into the BMDS Block 2006 C2BMC suite. 
• The Advanced Data Analysis Center (ODA, RDA, and RDE) effort will continue to support BMDS data collection objectives, conduct mission planning for FT 06-4 and FT 08-2, perform sensor 

execution for FT 06-4, perform data analysis for FT 06-4 and BMD System Tests, explore phenomenology to improve future BMD systems and new mission areas, and provide characterization 
and assessment for Measurements and BMDS flight test programs. 

• Update the Measurements Master Test Plan (MMTP). 
• Continue to collect, prioritize, validate, and document requirements for MDA Measurements Program. Allocate requirements to test. 
• International Program plans to: 

• Participate in the US-UK cooperative passive radar analysis. 
• Perform analysis on US-IS DEA joint data. Conduct US-CA spectral data collections and US-AU OTH radar investigations. 

• Continue to coordinate and revise the BMDS Integrated Master Test Plan (IMTP). 

0382



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 11 of 120

UNCLASSIFIED

FY 2004 FY 2005 FY 2006 FY 2007

Facilities, Siting & Environmental 4,875 4,514 5,668 6,155

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

The Facilities, Siting and Environmental program provided guidance, environmental impact analysis and documentation, facility siting, acquisition, and facility operational support for the BMD 
systems. This program provided oversight of facility acquisition of the Military Construction (MILCON) and RDT&E construction programs. This program also provided guidance and supported the 
Environmental Assessment and Environmental Impact Statement process, environmental compliance, pollution prevention, and other environmental efforts. The Civil Engineering and Environmental 
Management Program ensured environmental compliance of all BMDS testing activities for compliance with federal, state, local, DOD and international law, treaties and regulations. 

• Completed 23 NEPA analyses to support MDA BMDS construction, testing, and fielding activities. 
• Completed Six Environmental Assessments (EAs) and Findings of No Significant Impact (FONSIs) to support Arrow System Improvement Program testing at Vandenberg AFB (VAFB) and San 

Nicolas Island; Ground-based Midcourse Defense (GMD) Initial Defensive Operations Capability at VAFB; GMD Northeast Remote IDT at Ft Drum; Intercept Debris Measurement Program 
experiments at White Sands Missile Range (WSMR); Vertical Gun Testing at New Mexico Institute of Mining and Technology; and use of the Mobile Launch Platform in the Pacific Ocean 
Region. 

• Completed Seventeen Records of Environmental Consideration (RECs) supporting various MDA construction and testing activities. Specific RECs include the following: 
• Terminal High Altitude Air Defense (THAAD) Flight Test at WSMR 
• THAAD Radar Integration at WSMR 
• Joint National Integration Center (JNIC) Warehouse at Schriever AFB 
• GMD Integrated Flight Test 13C (IFT-13c) at Kodiak Launch Complex (KLC) and Reagan Test Site (RTS) 
• Transportable Telemetry System (TTS) CATEX at Naval Air Station Whidbey Island (NASWI) 
• Pacific Explorer III Memorandum for Record (MFR) 
• Arrow System Improvement Program (ASIP) Modified Flight Tests at Pt Mugu 
• ABL Clean Room at Edwards AFB 
• Air Force Form 813 for Ground Testing of the ABL ARS Laser at Cape Canaveral 
• Air Force Form 813 for Beddown of BMDS Radars at Vandenberg AFB (VAFB) 
• Air Force Form 813 for ABL Proteus Beddown 
• Integrated Flight Test 14 (IFT-14) from VAFB 
• Medium Range Target System (MRT) testing at PMRF 
• Critical Measurements and Countermeasures FT 04-2 Flight Tests at PMRF 
• THAAD Ancillary Radar Site at PMRF 
• Fort Greely Construction Access 
• Fort Greely Communication Cable 

• Updated the environmental compliance awareness training class for MDA-wide distribution; and held MDA's Environmental Integrated Program Team (IPT) Meeting to discuss ongoing 
compliance issues and potential compliance issues likely to affect MDA's mission. 

• Prepared the draft BMDS Programmatic Environmental Impact Statement and distributed for public comment.
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FY 2005 Planned Program 

The Facilities, Siting and Environmental program will provide guidance, environmental impact analysis and documentation, facility siting, acquisition, and facility operational support for the BMD 
systems. This program will oversee facility acquisition of the Military Construction (MILCON) and RDT&E construction programs. This program will also provide guidance and supports the 
Environmental Assessment and Environmental Impact Statement process, environmental compliance, pollution prevention, and other environmental efforts. The Civil Engineering and Environmental 
Management Program will ensure environmental compliance of all BMDS testing activities for compliance with federal, state, local, DOD and international law, treaties and regulations. 

• Complete the BMDS Programmatic Environmental Impact Statement (PEIS) including public hearings to address/incorporate appropriate public comments. 
• List of NEPA/Executive Order 12114 analyses that should be conducted/processed this year: 

• MDA Ballistic Missile Defense System Programmatic Environmental Impact Statement (BMDS PEIS) 
• SBX Mooring in Adak, Alaska, EA 
• Small Targets Launch Pad at VAFB EA 
• Orbital/Suborbital Program (OSP) EA 
• Mobile Sensors EA 
• HELSTF Enhanced Laser and Range Operations EA 
• High Altitude Airship (HAA) EA 
• E.O. 12114/NEPA analysis for the FBX-T (Forward Based Radar-Transportable) 
• THAAD Intercept Debris Measurement Program REC 
• MUDPACK II EA 
• FT 04-4 REC 
• MFR for FTM 04-2 
• Arrow System Improvement Program REC 
• ISTEF at Niihau, HI REC 
• E.O. 12114 Analysis for JCTV-1 
• E.O. 12114 Analysis for FT 04-5 (Cobra Dane LRALT) Flight Test

FY 2006 Planned Program: 

The Facilities, Siting and Environmental program will provide guidance, environmental impact analyses and documentation, real property facility siting, acquisition, and facility operational support 
for the BMD systems. This program will oversee facility acquisition of the Military Construction (MILCON) and RDT&E construction programs. This program will also provided guidance and 
supports the Environmental Assessment and Environmental Impact Statement process, environmental compliance, pollution prevention, and other environmental efforts. This program will ensure 
environmental compliance of all BMDS activities with federal, state, local, DOD and international law, treaties and regulations. 
FY2007 Planned Program 

The Facilities, Siting and Environmental program will provide guidance, environmental impact analyses and documentation, real property facility siting, acquisition, and facility operational support 
for the BMD systems. This program will oversee facility acquisition of the Military Construction (MILCON) and RDT&E construction programs. This program will also provided guidance and 
supports the Environmental Assessment and Environmental Impact Statement process, environmental compliance, pollution prevention, and other environmental efforts. This program will ensure 
environmental compliance of all BMDS activities with federal, state, local, DOD and international law, treaties and regulations. 
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FY 2004 FY 2005 FY 2006 FY 2007

Test Policy and Integration 17,136 24,932 25,688 27,084

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• BMDS On-Alert Capability Assessment (BOCA) team was formed in February 2004 and initiated a non-advocate assessment of the BMDS readiness, based on analysis of test data. The BOCA 
team investigated BMDS performance issues and proposed mitigation plans. 

• Completed Target Accreditation Reports for the USFT-1, USFT-2, PAC-3 CRI-2, IFT-13C, IFT-14, and FT 04-1 test events. 
• Drafted Test Policy for the implementation and conduct of Executive Flight Test Review guidelines. 
• Developed guidance and direction for the implementation of the Responsible Test Organization. 
• Initiated Memorandum of Agreement (MOA) with OTAs to establish an OTA Liaison Group (OLG) to facilitate communications and interaction between the BMDS development community 

and Service operational test communities.

FY 2005 Planned Program/Accomplishments: 

• BMDS On-Alert Capability Assessment (BOCA) team will provide a non-advocate assessment of the BMDS readiness based on an analysis of test data. The BOCA team will continue 
investigation of BMDS performance issues and propose mitigation plans. 

• Complete Target Accreditation Reports for the FTM 04-1, FT 04-2a, FT 04-2b, FTM 04-2, THAAD FT-3, FTG 04-2, and FTG 04-3 test events. 
• Initiate Target Accreditation Report for FTG 04-4a, FTG 04-4b, FTM 04-3, JCTV-1 and THAAD FT-4 test events. 
• Continue to integrate mission assurance, best practices and lessons learned into test policy and procedures. 
• Complete guidance and direction for RTO implementation. 
• Finalize MOA with OTAs to establish the OLG.

FY 2006 Planned Program: 

• BMDS On-Alert Capability Assessment (BOCA) team will continue to update the non-advocate assessment of the BMDS readiness and investigate BMDS performance issues and propose 
mitigation plans. 

• Develop Target Accreditation Reports for the FTG 06-1a/b, FTM 06-1, JFM-1, FTT 06-1, FTT 06-2 and FT 06-1 test events. 
• Continue to integrate mission assurance and best practices and lessons learned into test policy, process, and procedures. 
• Continue communications and interaction between the BMDS development community and Service operational test communities as established by the MOA.

FY 2007 Planned Program: 

• BMDS On-Alert Capability Assessment (BOCA) team will continue to update the non-advocate assessment of the BMDS readiness and investigate BMDS performance issues and propose 
mitigation plans. 

• Develop Target Accreditation Reports for the FT 06-4, FTM 06-3, TMDD-1, TMDD-2, SMDD-1, SMDD-2, FTM 06-4, FTG-06-5, FTT 06-3, and FTG 06-4 test events. 
• Continue to integrate mission assurance and best practices and lessons learned into test policy, processes and procedures. 
• Continue communications and interaction between the BMDS development community and Service operational test communities as established by the MOA. 
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C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

The RTO directs various executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDCs and other MDA programs to execute the various diverse 
efforts within the BMDS test program. Based on the specific effort / activity being conducted, acquired, or maintained, these executing agents use various acquisition strategies that conform to their 
respective headquarters regulations. The executing agents strive to use contracting strategies that provide the flexibility needed to test and assess to BMDS in a capabilities-based environment.
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Test Resources

Ground Test Facilities Various

Army, Air Force/
NY, AL, FL, 
MD, TN, CA, 

NM 17,774 15,687 1Q 21,735 1Q 22,116 1Q 77,312

Ranges and Instrumentation Various

Various/
CA,HI, NM, 
Marshall Is, 

Alaska 53,559 62,170 1Q 46,168 1Q 44,105 1Q 206,002

Airborne Sensors C/Various

Raytheon, L3 
(Aeromet)/

CA, OK 45,798 31,972 1/3Q 26,950 1Q 24,901 1Q 129,621

PMRF Upgrades (Congressional 
Adds) Various Various / HI 26,924 33,879 1Q 0 N/A 0 N/A 60,803
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Environmental Radiation Effects 
Simulation (Congressional Add) Various

Indiana U, 
Bloomington, IN 937 1,450 1Q 0 N/A 0 N/A 2,387

Data Centers Various
Various, TN, 
CO, AL, CA 6,263 13,165 1Q 13,612 1Q 13,869 1Q 46,909

BMDS CTF Core 

Optical Data Analysis Various
USASMDC / 

Huntsville, AL 3,925 5,158 1Q 3,507 1Q 3,950 1Q 16,540

Radar Data Analysis Various
USASMDC / 

Huntsville, AL 4,527 4,456 1Q 4,600 1Q 4,800 1Q 18,383

Lethality Various
USASMDC / 

Huntsville, AL 3,205 5,000 1Q 2,841 1Q 2,830 1Q 13,876

Kill Assessment Various
USASMDC / 

Huntsville, AL 3,089 3,501 1Q 3,639 1Q 3,792 1Q 14,021

International Programs Various

Various 
including 

USASMDC / 
Huntsville, AL 979 1,070 1Q 1,124 1Q 1,178 1Q 4,351

Target Characterization Various
USASMDC / 

Huntsville, AL 4,797 4,000 1Q 0 N/A 0 N/A 8,797

Special Programs Various
MARCORSYSC

OM/WSMR 212 0 N/A 2,473 1Q 1,502 1Q 4,187

CMP-4 Various
USASMDC / 

Huntsville, AL 16,505 0 1Q 0 N/A 0 N/A 16,505

Corporate Data Collection Various

Various 
including 

Sandia/APL-
JHU/MITLL/US

AMCOM 3,920 0 1/2Q 0 N/A 0 N/A 3,920
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

TPS-X Various

Various 
including 
NSWC-

DD/SPAWAR/N
SWC-

PHD/PMRF 2,125 300 1Q 0 N/A 0 N/A 2,425

Radar Exploitation Various
USASMDC / 

Huntsville, AL 2,572 2,793 1Q 2,892 1Q 2,993 1Q 11,250

FT 04-2 & FT 04-4 Various
USASMDC / 

Huntsville, AL 84,549 0 1Q 0 1Q 0 1Q 84,549

Facilities, Siting & 
Environmental
Facilities & Siting Various Various 33 150 1Q 153 1Q 305 1Q 641

Environmental Compliance Various Various 79 150 1Q 153 1Q 156 1Q 538

Test Policy and Integration

BOCA Various

Various/
NJ, CA, MD, 

MA 6,000 8,622 1Q 9,315 1Q 9,741 1Q 33,678

Operational Test Agency 
Participation in System Test Various

OTAs/
Various 0 5,556 1Q 6,003 1Q 6,313 1Q 17,872

Target Certification Various
USASMDC/

Huntsville, AL 490 491 1Q 500 1Q 500 1Q 1,981

Subtotal Test and Evaluation 288,262 199,570 145,665 143,051 776,548

Remarks
• FY04 Funding for OTA Participation in System Test is reflected in Budget Project 0704
• PMRF Upgrades and Environmental Radiation Effects Simulation are Congressional Adds
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-3 (PE 0603888C)

Line Item 75 - 19 of 120

UNCLASSIFIED

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Test Resources

SMDC Support TM
USASMDC/

Huntsville, AL 2,099 1,265 1Q 2,744 1Q 2,756 1Q 8,864

Support Contracts C/FFP
Various/

Arlington, VA 6,039 6,055 1Q 5,333 1Q 5,460 1Q 22,887

BMDS CTF Core 

SMDC Government Salaries TM
USASMDC/

Huntsville, AL 3,795 3,890 1Q 3,446 1Q 3,493 1Q 14,624

Support Contracts C/FFP

Various/
TASC, 

SPARTA, RNB 
Arling, VA 12,622 13,807 1Q 15,499 1Q 17,467 1Q 59,395

Facilities, Siting & 
Environmental

Support Contracts C/FFP
Various/

VA & MD 4,763 4,214 1Q 5,362 1Q 5,694 1Q 20,033

Test Policy and Integration
TE Government Salaries TM Wash, DC 6,534 5,288 1Q 5,394 1Q 5,602 1Q 22,818

Support Contracts C/FFP

TASC, 
SPARTA/

Arlington, VA 3,389 4,211 1Q 3,710 1Q 3,956 1Q 15,266

TE Travel TM 521 531 1Q 530 1Q 631 1Q 2,213

SMDC Government Salaries TM
USASMDC/

Huntsville, AL 220 233 1Q 236 1Q 341 1Q 1,030

Subtotal Management Services 39,982 39,494 42,254 45,400 167,130

Remarks

Project Total Cost 328,244 239,064 187,919 188,451 943,678

Remarks
The Test & Evaluation program distributes the majority of its funding to Executing Agents (i.e. the Air Force, Army, Navy, Joint National Integration Center (JNIC), and DTRA) for further 
dissemination.  These Executing Agents will use Military Interdepartmental Purchase Requests (MIPRs) and/or in-house vehicles to accomplish the tasks specified.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 20 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

JCTV-1

JFM-1

USFT-2

AST-10

AST-11

AST-12

AST-13

WASP Upgrade

TTS IOC

ABS Contract Award

Major Maint. MLP

NP3 Upgrades

PEIS Completion

First Light

First Flight

ABL

2004 2005 2006 2007 20112008 2009 2010

Aegis BMD Cooperative Research Program

ARROW System Improvement Program

Test Asset Upgrades

Environmental Planning
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 21 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IGT-4a

MDIE 04b

C2BMC Sp 4.3

IGT-2

IGT-4b

IGT-3

C2BMC Sp 4.4

WG 04-1 (IMD-04.5)

GT 04-5 (MDIE 05a)

WG 04-3 (IMD-5.2)

GT 04-1 (IGT-5)

WG 04-4 (IMD-5.3)

C2BMC Sp 4.5

WG 04-5 (IMD-5.4)

WG 04-6 (IMD 6.1 Planex)

GT 04-6 (MDIE 05b)

GT 06-9 (BMDS IDT)

GT 06-5 (BMDS GT)

GT 04-2 (DGT-1)

C2BMC Sp 6.1

2007

System Ground Tests

20112008 2009 20102004 2005 2006
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 22 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

GT 06-1 (MDIE 06a)

C2BMC Sp 6.2

WG 06-2 (SE Sim)

GT 06-2 (MDIE 06b)

GT 06-6 (BMDS GT)

GT 04-3 (IGT-6)

WG 06-3 (PLANEX)

GT 04-4 (DGT-2)

WG 06-4 (IMD-7.2)

C2BMC Sp 6.3

GT 06-10 (BMDS IDT)

GT 06-7 (BMDS IGT)

GT 06-3 (MDIE 07a)

C2BMC Sp 6.4

GT 06-4 (MDIE 07b)

GT 06-8 (BMDS IGT)

PAC-3 CRI-1 (DT/OT-11)

PAC-3 CRI-2 (DT/OT-12)

IFT-13c

System Flight Tests

System Ground Tests

20112008 2009 20102004 2005 2006 2007

0394



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 23 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FT 04-3 (MRT)

THAAD FT-1

PAC-2 GEM: 2-1

FTM 04-1 (FM-7)

IFT-14

FT 04-2 (CMCM-1)

At Sea Demo (ASD) 3.0

FT 04-1 (IFT-16a)

PAC-3: 2-3

PAC-3: 2-2

FTM 04-2 (FM-8)

FTG 04-1 (IFT-1b)

FT 04-5 (Cobra Dane LRALT)

FTM 04-3 (FM-9)

THAAD FT-2

FT 04-4 (CMCM-2)

FT 06-1 (GMD RCF3)

FTG 04-2 (IFT-1c)

PAC-3: P6-4

PAC-2 GEM: P6-2

THAAD FT-3

THAAD FT-4

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 24 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

At Sea Demo (ASD) 3.1

PAC-3: P6L-3

PAC-2 GEM: P6L-2

FTM 06-1 (FM-10)

FTT 04-1 (TH FT5)

FTM 06-2 (FM-11)

FTG 06-1a/b (IFT 20/21)

FTG 06-2 (IFT 22)

PAC-3: 16-2

FT 06-6 (GMD RCF-4)

FTT 06-1 (TH FT6)

FTG 06-3a/b (IFT-23/24)

PAC-3: 16-3

FTT 06-2 (TH FT7)

FTT 06-3 (TH FT8)

FTM 06-3 (FM-12)

FT 06-4 (CMCM-4)

Strategic Missile Demo (SMDD-1)

FTM 06-4 (FM-13)

FTT 06-4 (TH FT9)

FTG 06-4 (IFT-25)

Tactical Missile Demo (TMDD-1)

FTT 06-6

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 25 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Strategic Missile Demo (SMDD-2)

Tactical Missile Demo (TMDD-2)

PAC-2 GEM: P6X-2

PAC-3: P6X-4

FTT 06-5 (TH FT10)

FTG 06-5 (BV+RRF/16b)

FTG 08-1

FTG 08-2

FTT 08-2

FTT 08-1

FTM 08-1

FTM 08-2

FTG 08-3a

FTG 08-3b

FTG 08-4

FTT 08-3

FTT 08-4

FTM 08-3

FTT 08-5

FTG 08-5

FTT 08-6

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 26 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTG 08-6

FTM 08-4

FTG 10-1

FTM 10-1

FTG 10-2

FTM 10-2

FTG 10-3 a/b (Salvo Mission)

FTG 10-3

FTG 10-6 a/b (Salvo Mission)

FTG 10-5

FTM 10-3

FTG 10-4

FTM 10-4

Long Range Air Launch Target (LRALT)

Short Range Air Launch Target (SRALT)

CMP-4b

CMP-4a

Measurement Tests

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 27 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

GT-186

GT-188

GT-34

GT-187

GT-189

GT-190

GT-191

GT-192

GT-193

GT-195

GT-194

GT-196

2007

Glory Trips (USAF Operational)

20112008 2009 20102004 2005 2006

0399



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 28 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Aegis BMD Cooperative Research Program
  JCTV-1 1Q

  JFM-1 2Q

ARROW System Improvement Program
  AST-10 3Q

  AST-11 2Q

  AST-12 1Q

  AST-13 4Q

  USFT-2 4Q

Test Asset Upgrades
  ABS Contract Award 3Q-4Q

  Airborne Sensors 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Data Center O&M 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Ground Test Facilities O&M 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  MRSS O&M 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Major Maint. MLP 3Q-4Q

  NP3 Upgrades 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Ranges O&M 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  TTS IOC 2Q-3Q

  WASP Upgrade 2Q-3Q

Environmental Planning
  PEIS Completion 2Q-3Q

ABL
  First Flight 1Q

  First Light 1Q

System Ground Tests
  C2BMC Sp 4.3 4Q

  C2BMC Sp 4.4 2Q

  C2BMC Sp 4.5 4Q

  C2BMC Sp 6.1 2Q

  C2BMC Sp 6.2 3Q

  C2BMC Sp 6.3 1Q

0400



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 29 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  C2BMC Sp 6.4 4Q

  GT 04-1 (IGT-5) 4Q

  GT 04-2 (DGT-1) 2Q

  GT 04-3 (IGT-6) 4Q

  GT 04-4 (DGT-2) 1Q

  GT 04-5 (MDIE 05a) 3Q

  GT 04-6 (MDIE 05b) 1Q

  GT 06-1 (MDIE 06a) 3Q

  GT 06-10 (BMDS IDT) 2Q

  GT 06-2 (MDIE 06b) 3Q

  GT 06-3 (MDIE 07a) 2Q

  GT 06-4 (MDIE 07b) 4Q

  GT 06-5 (BMDS GT) 2Q

  GT 06-6 (BMDS GT) 4Q

  GT 06-7 (BMDS IGT) 2Q

  GT 06-8 (BMDS IGT) 4Q

  GT 06-9 (BMDS IDT) 2Q

  IGT-2 4Q

  IGT-3 1Q

  IGT-4a 4Q

  IGT-4b 1Q

  MDIE 04b 4Q

  WG 04-1 (IMD-04.5) 2Q

  WG 04-3 (IMD-5.2) 3Q

  WG 04-4 (IMD-5.3) 4Q

  WG 04-5 (IMD-5.4) 1Q

  WG 04-6 (IMD 6.1 Planex) 1Q

  WG 06-2 (SE Sim) 3Q

  WG 06-3 (PLANEX) 4Q

  WG 06-4 (IMD-7.2) 1Q

System Flight Tests
  At Sea Demo (ASD) 3.0 2Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 30 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  At Sea Demo (ASD) 3.1 2Q

  FT 04-1 (IFT-16a) 3Q

  FT 04-2 (CMCM-1) 2Q

  FT 04-3 (MRT) 2Q

  FT 04-4 (CMCM-2) 4Q

  FT 04-5 (Cobra Dane LRALT) 4Q

  FT 06-1 (GMD RCF3) 1Q

  FT 06-4 (CMCM-4) 3Q

  FT 06-6 (GMD RCF-4) 1Q

  FTG 04-1 (IFT-1b) 4Q

  FTG 04-2 (IFT-1c) 1Q

  FTG 06-1a/b (IFT 20/21) 4Q

  FTG 06-2 (IFT 22) 1Q

  FTG 06-3a/b (IFT-23/24) 2Q

  FTG 06-4 (IFT-25) 4Q

  FTG 06-5 (BV+RRF/16b) 1Q

  FTG 08-1 2Q-4Q 1Q

  FTG 08-2 3Q-4Q 1Q-2Q

  FTG 08-3a 4Q 1Q-3Q

  FTG 08-3b 4Q 1Q-3Q

  FTG 08-4 1Q-4Q

  FTG 08-5 3Q-4Q 1Q-2Q

  FTG 08-6 4Q 1Q-3Q

  FTG 10-1 1Q-4Q

  FTG 10-2 3Q-4Q 1Q-2Q

  FTG 10-3 4Q 1Q-3Q

  FTG 10-3 a/b (Salvo Mission) 4Q 1Q-3Q

  FTG 10-4 1Q-4Q

  FTG 10-5 1Q-4Q

  FTG 10-6 a/b (Salvo Mission) 1Q-4Q

  FTM 04-1 (FM-7) 2Q

  FTM 04-2 (FM-8) 3Q

0402



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 31 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  FTM 04-3 (FM-9) 4Q

  FTM 06-1 (FM-10) 3Q

  FTM 06-2 (FM-11) 4Q

  FTM 06-3 (FM-12) 3Q

  FTM 06-4 (FM-13) 4Q

  FTM 08-1 3Q

  FTM 08-2 4Q

  FTM 08-3 2Q

  FTM 08-4 4Q

  FTM 10-1 1Q

  FTM 10-2 3Q

  FTM 10-3 1Q

  FTM 10-4 3Q

  FTT 04-1 (TH FT5) 4Q

  FTT 06-1 (TH FT6) 1Q

  FTT 06-2 (TH FT7) 2Q

  FTT 06-3 (TH FT8) 3Q

  FTT 06-4 (TH FT9) 4Q

  FTT 06-5 (TH FT10) 1Q

  FTT 06-6 1Q

  FTT 08-1 3Q

  FTT 08-2 3Q

  FTT 08-3 1Q

  FTT 08-4 1Q

  FTT 08-5 2Q

  FTT 08-6 3Q

  IFT-13c 1Q

  IFT-14 2Q

  PAC-2 GEM: 2-1 2Q

  PAC-2 GEM: P6-2 1Q

  PAC-2 GEM: P6L-2 3Q

  PAC-2 GEM: P6X-2 1Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 32 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  PAC-3 CRI-1 (DT/OT-11) 4Q

  PAC-3 CRI-2 (DT/OT-12) 1Q

  PAC-3: 16-2 1Q

  PAC-3: 16-3 2Q

  PAC-3: 2-2 3Q

  PAC-3: 2-3 3Q

  PAC-3: P6-4 1Q

  PAC-3: P6L-3 3Q

  PAC-3: P6X-4 1Q

  Strategic Missile Demo (SMDD-1) 4Q

  Strategic Missile Demo (SMDD-2) 1Q

  THAAD FT-1 2Q

  THAAD FT-2 4Q

  THAAD FT-3 1Q

  THAAD FT-4 2Q

  Tactical Missile Demo (TMDD-1) 4Q

  Tactical Missile Demo (TMDD-2) 1Q

Measurement Tests
  CMP-4a 4Q

  CMP-4b 4Q

  Long Range Air Launch Target (LRALT) 1Q-3Q

  Short Range Air Launch Target (SRALT) 4Q

Glory Trips (USAF Operational)
  GT-186 4Q

  GT-187 3Q

  GT-188 2Q

  GT-189 4Q

  GT-190 2Q

  GT-191 3Q

  GT-192 4Q

  GT-193 2Q

  GT-194 3Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0304 Test & Evaluation MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 33 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  GT-195 3Q

  GT-196 4Q

  GT-34 3Q

Element participation in system test events is funded within the respective element budget.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0704 Test & Evaluation Block 2004 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 34 of 120

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0704 Test & Evaluation Block 2004 41,328 143,375 0 0 0 0 0 0

RDT&E Articles Qty 0 4 0 0 0 0 0 0

Note: 
FY 2005 RDT&E Test Articles: Integrate Launch Vehicles and Payloads to produce two (2) test articles for FT 04-2 & two (2) for FT 04-4. 

A. Mission Description and Budget Item Justification

The BMDS CTF Block 04 Test and Evaluation Program funds system-level flight tests (BMDS FTs), Ground Tests (BMDS GTs) and Missile Defense Integration Exercises (MDIEs), and Integrated 
Missile Defense (IMD) Wargames that are being executed from Jan 04 through Dec 05. This project will conduct BMD System Tests to support verification of achieved BMDS block capability and to 
support the verification and anchoring of Models and Simulations. These System Tests will examine the capability of the BMDS to detect, track, and engage targets. BMDS Ground Tests will 
demonstrate integration, functionality, and operations of the BMDS in environments that are repeatable and provide a significant number of data points to augment flight test results. Twelve major 
ground test events will be conducted to support characterization and verification of the Block 04 capability. This project will also provide analysis of each System Test event through the Joint 
Analysis Team (JAT). Critical Measurements and Countermeasure (CMCM) flight tests are also funded under this project (FY05 only), but are managed as part of the Measurements Program. 
CMCMs are dedicated flight tests which provide a venue for risk reduction for BMDS Block Testing, addressing phenomenology, countermeasures, and counter-countermeasures requirements, and 
providing critical measurements to support development and validation of algorithms, modeling and simulation, discrimination, and new technology demonstrations. CMCMs provide test venues and 
augment various MDA & Element test capabilities. FY05 includes FT-04-2 and FT-04-4. Both missions provide critical data for validation of the Forward Based X-Band-T Radar algorithms, and 
characterization of advanced countermeasures. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Flight Tests 16,155 27,299 0 0

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• Supported execution of FM-6, Patriot DT/OT-11, GT-185 to support BMD System Verification and Assessment and Modeling and Simulation Anchoring. 
• Conducted PACEX III and PACEXIV to support BMD System Verification and Assessment and Modeling and Simulation Anchoring. 
• Conducted test planning for IFT-13C, IFT-14, FT 04-1, FT 04-3, GT-188, SERV-1, PATRIOT 2-3, FTG 04-1, FT 04-5, FTM 04-1, FTM 04-2, FTM 04-3 to provide increasing realism in BMD 

System Testing and to meet BMD System test objectives. 
• Constructed scenario designs for BMDS Flight Tests to support Engagement Sequence Groups (ESGs) identified in the BMDS IMTP. 
• Produced the BMDS Characterization Reports in July and September to support the CVAR-04 and provide input to JTAMDO/STRATCOMMs Military Utility Assessment (MUA) and 

operational assessment. 
• Created the BMDS Characterization Data Base to support assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs.
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FY 2005 Accomplishments / Planned Program 

• Plan and support execution of BMD System Tests; IFT-13C, IFT-14, FT04-1, FT 04-3, GT-188, SERV-1, PATRIOT 2-3, FTG04-1, FT04-5, FTM04-1, FTM04-2, and FTM04-3 to support BMD 
Capability Verification and Assessment. 

• Conduct post test data analysis on FM-6, Patriot DT/OT-11, GT-185, IFT-13C, IFT-14, FT04-1, FT 04-3, GT-188, SERV-1, PATRIOT 2-3, FTG04-1, FT04-5, FTM04-1, FTM04-2, and 
FTM04-3. 

• Continue to populate the BMDS Characterization Data Base with the latest test data inputs to support assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs.

FY 2004 FY 2005 FY 2006 FY 2007

Ground Tests 20,004 15,656 0 0

RDT&E Articles (Quantity) 0 0 0 0

FY2004 Accomplishments: 

• Planned and executed MDIE 04a & 04b, IGT-2, IGT-4a, and IGT-4b which provided data for both characterization and verification efforts primarily in the areas of interoperability, validity and 
related system behavior. 

• Performed post test data analysis of MDIE 04a and IGT-2. 
• Conducted test planning of Ground Tests IGT-3, GT 04-1, GT 04-2, GT 04-5 and GT 04-6. 
• Conducted test planning of Wargames IMD 04.2, IMD 04.3, IMD 4.4a, IMD 4.4b, WG 04-1, WG 04-2, WG 04-3, WG 04-4, and WG 04-5. 
• Executed BMDS Wargames IMD 04.2, IMD 04.3, IMD 4.4a and IMD 4.4b. 
• Performed post test data analysis of IMD 04.2 and IMD 04.3.

FY 2005 Planned Program 

• Support a BMDS Ground Test with an operationally representative software and hardware version of the GMD Element and expand element participation in BMDS Ground Tests as the BMDS 
Block 04 elements mature and become available. 

• Conduct test planning and execution of Ground Tests GT 04-1, GT 04-2, GT 04-5 and GT 04-6.
• Perform post test data analysis of MDIE 04b, IGT-4a, IGT-4b, IGT-3, GT 04-1, GT 04-2, GT 04-5 and GT 04-6. 
• Conduct test planning and execution of WG 04-1, WG 04-2, WG 04-3, WG 04-4, and WG 04-5. 
• Perform post test data analysis of IMD 4.4a, IMD 4.4b, WG 04-1, WG 04-2, WG 04-3, WG 04-4, and WG 04-5. 
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FY 2004 FY 2005 FY 2006 FY 2007

Measurements Tests 0 100,420 0 0

RDT&E Articles (Quantity) 0 4 0 0

Note: FY 2004 CMCM funding is located in Budget Project 0304. 

FY 2005 Accomplishments / Planned Program 

RDT&E Articles: Integrate and deliver two (2) test articles for FT 04-2 (CMCM-1) & two (2) for FT 04-4 (CMCM-2). 

• Designed FT 04-2 & FT 04-4 to support: Countermeasures/Counter-Countermeasures (CM/CCM) characterization, M&S validation, algorithm development & testing, technologies, CONOPS, 
and to address other MDA System Engineering CM/CCM focus areas. 

• Continue to do test planning, sensor planning, range integration efforts, and design reviews in support of FT 04-2 and FT 04-4. 
• Deliver two launch vehicles/payloads for FT 04-2 and two launch vehicles/payloads for FT 04-4. 
• Flight Test Qualify 2 payloads for FT 04-2 and 2 for FT 04-4. 
• Integrate Launch Vehicles and Payloads to produce two (2) Test Articles for FT 04-2 and two (2) for FT 04-4. 
• Execute dedicated flight tests FT 04-2 and FT 04-4. 
• Perform post-test data analysis for FT 04-2 and FT 04-4.

FY 2004 FY 2005 FY 2006 FY 2007

Test Policy & Integration 5,169 0 0 0

RDT&E Articles (Quantity) 0 0 0 0

Note: Funding for Operational Test Agency (OTA) Participation in System Test is contained in Budget Project 0304 in FY05 and beyond. 

FY04 Accomplishments: 

• Initiated a Memorandum of Agreement (MOA) with Operational Test Agencies (OTAs) to establish an OTA Liaison Group (OLG) to facilitate communications and interaction between the 
BMDS development community and Service operational test communities. 

• Provided LOE funding in support of OTA Operational Assessment (OA).
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C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

The RTO directs various executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDCs and other MDA programs to execute the various diverse 
efforts within the BMDS test program. Based on the specific effort / activity being conducted, acquired, or maintained, these executing agents use various acquisition strategies that conform to their 
respective headquarters regulations. The executing agents strive to use contracting strategies that provide the flexibility needed to test and assess to BMDS in a capabilities-based environment.
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks

III. Test and Evaluation   Cost ( $ in Thousands )

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Flight Tests

BMDS FT Various

Various 
including 

USASMDC 16,155 8,563 1Q 0 N/A 0 N/A 24,718

Test Planning & Operations Various

Various APL-
JHU/MITLL/San
dia/WSMR/NSW

C 0 11,836 1Q 0 N/A 0 N/A 11,836

TA&R/JAT Various

Various 
including 

USASMDC/USA
MCOM 0 6,900 1Q 0 N/A 0 N/A 6,900

Ground Tests

MDIE Various
JNIC, Colorado 

Springs, CO 11,270 11,356 1Q 0 N/A 0 N/A 22,626
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

IMD Wargames Various
JNIC, Colorado 

Springs, CO 8,734 4,300 1Q 0 N/A 0 N/A 13,034

Measurements Tests

FT 04-2 & FT 04-4 Various

Various/
including 

USASMDC 0 100,420 1Q 0 N/A 0 N/A 100,420

Test Policy & Integration

OTA Participation Various

Various/
CSTE-

OTC/SMC-ISP 5,169 0 N/A 0 N/A 0 N/A 5,169

Subtotal Test and Evaluation 41,328 143,375 0 0 184,703

Remarks

Funding for OTA Participation beyond FY04 is reflected in Budget Project 0304.

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 41,328 143,375 0 0 184,703

Remarks

The Test & Evaluation program distributes the majority of its funding to Executing Agents (i.e. the Air Force, Army, Navy, Joint National Integration Center (JNIC), and DTRA) for further 
dissemination.  These Executing Agents will use Military Interdepartmental Purchase Requests (MIPRs) and/or in-house vehicles to accomplish the tasks specified.
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PAC-3 CRI-1 (DT/OT-11)

PAC-3 CRI-2 (DT/OT-12)

IFT-13c

IFT-14

THAAD FT-1

PAC-2 GEM: 2-1

FTM 04-1 (FM-7)

FT 04-2 (CMCM-1)

FT 04-3 (MRT)

At Sea Demo (ASD) 3.0

PAC-3: 2-3

PAC-3: 2-2

FT 04-1 (IFT-16a)

FTM 04-2 (FM-8)

FT 04-5 (Cobra Dane LRALT)

THAAD FT-2

FT 04-4 (CMCM-2)
FTG 04-1 (IFT-1b)

FTM 04-3 (FM-9)

THAAD FT-3

PAC-3: P6-4

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PAC-2 GEM: P6-2

FT 06-1 (GMD RCF3)

FTG 04-2 (IFT-1c)

THAAD FT-4

USFT-2

AST-10

JCVT-1

GT-186

GT-188

GT-34

GT-187

GT-189

First Light

First Flight

MDIE 04b

IGT-2

C2BMC Sp 4.3

IGT-4a

2007

Glory Trips (USAF Operational)

ABL

System Ground Tests

System Flight Tests

ARROW System Improvement Program

Aegis BMD Cooperative Research Program

20112008 2009 20102004 2005 2006
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IGT-3

IGT-4b

C2BMC Sp 4.4

WG 04-1 (IMD-04.5)

GT 04-5 (MDIE 05a)

WG 04-3 (IMD-5.2)

WG 04-4 (IMD-5.3)

C2BMC Sp 4.5

GT 04-1 (IGT-5)

WG 04-5 (IMD-5.4)

GT 04-6 (MDIE 05b)

WG 04-6 (IMD 6.1 Planex)

GT 04-2 (DGT-1)

GT 04-3 (IGT-6)

GT 04-4 (DGT-2)

System Ground Tests

20112008 2009 20102004 2005 2006 2007
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

System Flight Tests
  At Sea Demo (ASD) 3.0 2Q

  FT 04-1 (IFT-16a) 3Q

  FT 04-2 (CMCM-1) 2Q

  FT 04-3 (MRT) 2Q

  FT 04-4 (CMCM-2) 4Q

  FT 04-5 (Cobra Dane LRALT) 4Q

  FT 06-1 (GMD RCF3) 1Q

  FTG 04-1 (IFT-1b) 4Q

  FTG 04-2 (IFT-1c) 1Q

  FTM 04-1 (FM-7) 2Q

  FTM 04-2 (FM-8) 3Q

  FTM 04-3 (FM-9) 4Q

  IFT-13c 1Q

  IFT-14 2Q

  PAC-2 GEM: 2-1 2Q

  PAC-2 GEM: P6-2 1Q

  PAC-3 CRI-1 (DT/OT-11) 4Q

  PAC-3 CRI-2 (DT/OT-12) 1Q

  PAC-3: 2-2 3Q

  PAC-3: 2-3 3Q

  PAC-3: P6-4 1Q

  THAAD FT-1 2Q

  THAAD FT-2 4Q

  THAAD FT-3 1Q

  THAAD FT-4 2Q

ARROW System Improvement Program
  AST-10 2Q

  USFT-2 4Q

Aegis BMD Cooperative Research Program
  JCVT-1 1Q

Glory Trips (USAF Operational)
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  GT-186 4Q

  GT-187 3Q

  GT-188 2Q

  GT-189 4Q

  GT-34 3Q

ABL
  First Flight 1Q

  First Light 1Q

System Ground Tests
  C2BMC Sp 4.3 4Q

  C2BMC Sp 4.4 2Q

  C2BMC Sp 4.5 4Q

  GT 04-1 (IGT-5) 4Q

  GT 04-2 (DGT-1) 2Q

  GT 04-3 (IGT-6) 4Q

  GT 04-4 (DGT-2) 1Q

  GT 04-5 (MDIE 05a) 3Q

  GT 04-6 (MDIE 05b) 1Q

  IGT-2 4Q

  IGT-3 1Q

  IGT-4a 4Q

  IGT-4b 1Q

  MDIE 04b 4Q

  WG 04-1 (IMD-04.5) 2Q

  WG 04-3 (IMD-5.2) 3Q

  WG 04-4 (IMD-5.3) 4Q

  WG 04-5 (IMD-5.4) 1Q

  WG 04-6 (IMD 6.1 Planex) 1Q

Element participation in system test events is funded within the respective element budget.
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0804 Test & Evaluation Block 2006 2,201 20,557 169,996 139,392 2,600 0 0 0

RDT&E Articles Qty 0 0 0 2 0 0 0 0

Note: 
FY 2007 RDT&E Test Articles: Integrate Launch Vehicles and Payloads to produce two test articles for FT 06-4 (CMCM-4).

A. Mission Description and Budget Item Justification

The BMDS CTF Block 06 Test and Evaluation funds system-level flight tests (BMDS FTs), Ground Tests (BMDS GTs) and Integrated Missile Defense (IMD) Wargames that are being executed 
from Jan 06 through Dec 07. This project will conduct BMD System Tests to support verification of achieved BMDS block capability. System Flight Tests will examine the capability of the BMDS to 
detect, track, and engage targets. In Block 06, more advanced tests are planned which will provide data to support verification of Block 06 Engagement Sequence Groups (ESGs). Test scenario 
highlights during this period include: multiple target engagements by Aegis BMD (FTM 06-3 & FTM 06-4); a THAAD engagement on an Aegis BMD cue (FTT 06-4); GMD launching on a Forward 
Based X-Band -T (FBX-T) Radar (FTG 06-4) cue; and multiple simultaneous target engagements by Aegis BMD (FTM 06-4). This project will also provide analysis of each System Test event 
through the Joint Analysis Team (JAT). Critical Measurements and Countermeasure (CMCM) flight tests are also funded under this project, but are managed as part of the Measurements Program. 
CMCMs are dedicated flight tests which provide a venue for risk reduction for BMDS Block Testing, addressing phenomenology, countermeasures, and counter-countermeasures requirements, and 
providing critical measurements to support development and validation of algorithms, modeling and simulation, discrimination, and new technology demonstrations. CMCMs provide test venues and 
augment various MDA and Elements test programs. FY06s include preliminary planning for FT 06-4* which will provide risk reduction for the Miniature Kill Vehicle Program, continue to 
characterize advanced countermeasures, and demonstrate new technologies. This test is scheduled for 3QFY07. 

*Note: FT 06-4 was originally funded under Project 0904 (Block 2008), however, in an effort to better align the CMCMs with the block of execution, FT 06-4 has been moved to Project 0804 (Block 
2006). 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Flight Tests 2,201 3,713 73,566 42,577

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• Completed preliminary planning for Block 06 BMDS Flight Test Program. 
• Coordinated integration of multiple elements and components. Refined scenario designs for BMDS Flight Tests to support Engagement Sequence Groups (ESGs) identified in the BMDS IMTP. 
• Populate the BMDS Characterization Data Base with the latest test data inputs to support capability assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs, and provide 

validation data for models and simulations. 
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FY 2005 Planned Program: 

• Support and coordinate target development including target systems requirements, integration and component testing. 
• Initiate multi-element integration into the design of BMD System Fight Test scenarios. 
• Conduct test planning for FT-4, FTT 04-1, FTT 06-1, FTT 06-2, FTM 06-1, FTM 06-2, FTG 06-1a, FTG 06-1b, FTG 06-2, FT 06-1, FT 06-2, and FT 06-3. 
• Continue to coordinate integration of multiple elements and components. Refine scenario designs for BMDS Flight Tests to support Engagement Sequence Groups (ESGs) identified in the 

BMDS IMTP. 
• Continue to populate the BMDS Characterization Data Base with the latest test data inputs to support capability assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs, and 

provide validation data for models and simulations. 

FY 2006 Planned Program: 

• Plan and support executing system flight tests FT-4, FTT 04-1, FTT 06-1, FTT 06-2, FTM 06-1, FTM 06-2, FTG 06-1a, FTG 06-1b, FTG 06-2, FT 06-1, FT 06-2, and FT 06-3. 
• Conduct test planning for PATRIOT 16-2 and 16-3, FTG 06-3, FTG 06-4, FTG 06-5, FTT 06-3, FTT 06-4, FTT 06-5, FTM 06-3, FTM 06-4, SMDD-1, SMDD-2, TMDD-1, and FT 06-6. 
• Plan and support FT 06-6. 
• Continue to coordinate target development including target systems requirements, integration and component test. 
• Plan and acquire long lead items for systems test and plan system execution and reporting. 
• Continue to coordinate integration of multiple elements and components. Refine scenario designs for BMDS Flight Tests to support Engagement Sequence Groups (ESGs) identified in the 

BMDS IMTP. 
• Continue to populate the BMDS Characterization Data Base with the latest test data inputs to support capability assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs, and 

provide validation data for models and simulations. 

FY 2007 Planned Program: 

• Plan and support test execution and conduct post test analysis for PATRIOT 16-2 and 16-3, FTG 06-3, FTG 06-4, FTG 06-5, FTT 06-3, FTT 06-4, FTT 06-5, FTM 06-3, FTM 06-4, SMDD-1, 
SMDD-2, TMDD-1, and FT 06-6. 

• Conduct post test analysis of system flight tests FT-4, FTT 04-1, FTT 06-1, FTT 06-2, FTM 06-1, FTM 06-2, FTG 06-1a, FTG 06-1b, FTG 06-2, FT 06-1, FT 06-2 and FT 06-3. 
• Continue to support and coordinate target development including target systems requirements, integration and component test. 
• Continue to coordinate integration of multiple elements and components. Refined scenario designs for BMDS Flight Tests to support Engagement Sequence Groups (ESGs) identified in the 

BMDS IMTP. 
• Continue to populate the BMDS Characterization Data Base with the latest test data inputs to support capability assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs, and 

provide validation data for models and simulations. 
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FY 2004 FY 2005 FY 2006 FY 2007

Ground Tests 0 7,350 26,877 21,190

RDT&E Articles (Quantity) 0 0 0 0

FY 2005 Planned Program/Accomplishments: 

• Support a BMDS Ground Test with an operationally representative software and hardware version of the GMD Element and expand element participation in BMDS Ground Tests as the BMDS 
Block 06 elements mature and become available. 

• Conduct test planning for Ground Tests GT 06-9, GT 06-1, GT 06-2, GT 06-5. 
• Conduct test planning for BMDS Wargames WG 06-1, WG 06-2, and WG 06-3. 

FY 2006 Planned Program: 

• Continue to expand element participation in BMDS Ground Test Program. 
• Plan and support execution of Ground Tests GT 06-9, GT 06-1, GT 06-2, and GT 06-5. 
• Conduct test planning for GT 06-3, GT 06-4, GT 06-7, GT 06-8, and GT 06-10. 
• Perform post test data analysis of Ground Tests GT 06-9, GT 06-1, GT 06-5 and GT 06-2. 
• Plan and support execution of BMDS Wargames WG 06-1, WG 06-2, and WG 06-3. 
• Conduct post-test data analysis on Wargames WG 06-1 and WG 06-2. 
• Conduct test planning for BMDS Wargame WG 06-4.

FY 2007 Planned Program: 

• Continue to expand element participation in BMDS Ground Test Program 
• Plan and support execution of Ground Tests GT 06-3, GT 06-4, GT 06-7, GT 06-8, and GT 06-10. 
• Perform post-test data analysis for BMDS Ground Tests GT 06-3, GT 06-4, GT 06-7, GT 06-8 and GT 06-10. 
• Plan and support execution of Wargame WG 06-4. 
• Perform post-test data analysis for BMDS Wargames WG 06-3 and WG 06-4. 

FY 2004 FY 2005 FY 2006 FY 2007

Measurements Tests 0 9,494 69,553 75,625

RDT&E Articles (Quantity) 0 0 0 2

FY 2005 Planned Program/Accomplishments: 

• Determine Target and Interceptor requirements for FT 06-4 (CMCM-4). 
• Initiate test planning, sensor planning and range integration for FT 06-4.
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FY 2006 Planned Program: 

• Purchase 2 Booster stack-ups for FT 06-4 campaign. 
• Conduct test planning, sensor planning, range integration efforts, and design reviews in support of FT 06-4. 

FY 2007 Planned Program: 

RDT&E Articles: Integrate and deliver two (2) test articles for FT 06-4. 

• Conduct sensor planning, test planning, execution and post-test analysis for dedicated flight test FT 06-4. 
• Deliver two Launch Vehicles/payloads for FT 06-4. Flight Test Qualify 2 payloads for FT 06-4. 
• Integrate Launch Vehicles and Payloads to produce 2 Test Articles for FT 06-4.

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

The RTO directs various executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDCs and other MDA programs to execute the various diverse 
efforts within the BMDS test program. Based on the specific effort / activity being conducted, acquired, or maintained, these executing agents use various acquisition strategies that conform to their
respective headquarters regulations. The executing agents strive to use contracting strategies that provide the flexibility needed to test and assess to BMDS in a capabilities-based environment.
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RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
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UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Flight Tests

BMDS FT Various

Various 
including 

USASMDC 2,201 3,413 1Q 57,600 1Q 29,375 1Q 92,589

TA&R/JAT Various USASMDC 0 300 1Q 8,701 1Q 5,758 1Q 14,759

Test Planning & Operations Various Various 0 0 N/A 7,265 1Q 7,444 1Q 14,709

Ground Tests

BMDS GT/MDIE Various
JNIC, Colorado 

Springs, CO 0 6,623 1Q 19,152 1Q 12,283 1Q 38,058

IMD Wargames Various
JNIC, Colorado 

Springs, CO 0 727 1Q 7,725 1Q 8,907 1Q 17,359
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Measurements Tests

FT 06-4 Various
USASMDC, 

Huntsville, AL 0 9,494 1Q 69,553 1Q 75,625 1Q 154,672

Subtotal Test and Evaluation 2,201 20,557 169,996 139,392 332,146

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 2,201 20,557 169,996 139,392 332,146

Remarks

The Test & Evaluation program distributes the majority of its funding to Executing Agents (i.e. the Air Force, Army, Navy, Joint National Integration Center (JNIC), and DTRA) for further 
dissemination.  These Executing Agents will use Military Interdepartmental Purchase Requests (MIPRs) and/or in-house vehicles to accomplish the tasks specified.
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Project: 0804 Test & Evaluation Block 2006 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 53 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

At Sea Demo (ASD) 3.1

FTM 06-1 (FM-10)

PAC-3: P6L-3

PAC-2 GEM: P6L-2

FTM 06-2 (FM-11)

FTG 06-1a/b (IFT 20/21)

FTT 04-1 (TH FT5)

FTG 06-2 (IFT 22)

PAC-3: 16-2

FT 06-6 (GMD RCF-4)

FTT 06-1 (TH FT6)

FTG 06-3a/b (IFT-23/24)

PAC-3: 16-3

FTT 06-2 (TH FT7)

FT 06-4 (CMCM-4)

FTT 06-3 (TH FT8)

FTM 06-3 (FM-12)

Strategic Missile Demo (SMDD-1)

FTM 06-4 (FM-13)

FTT 06-4 (TH FT9)

FTG 06-4 (IFT-25)

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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Line Item 75 - 54 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Tactical Missile Demo (TMDD-1)

FTT 06-6

Tactical Missile Demo (TMDD-2)

FTG 06-5 (BV+RRF/16b)

PAC-3: P6X-4

PAC-2 GEM: P6X-2

FTT 06-5 (TH FT10)

Strategic Missile Demo (SMDD-2)

AST-11

AST-12

AST-13

JFM-1

GT-190

GT-191

GT-192

GT-193

GT-194

GT-195

GT-196

ARROW System Improvement Program

Aegis BMD Cooperative Research Program

Glory Trips (USAF Operational)

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

C2BMC Sp 6.1

GT 06-9 (BMDS IDT)

GT 06-5 (BMDS GT)

WG 06-2 (SE Sim)

GT 06-2 (MDIE 06b)

GT 06-1 (MDIE 06a)

C2BMC Sp 6.2

WG 06-3 (PLANEX)

GT 06-6 (BMDS GT)

C2BMC Sp 6.3

Aegis BMD Block 6

GT 06-3 (MDIE 07a)

GT 06-10 (BMDS IDT)

GT 06-7 (BMDS IGT)

WG 06-4 (IMD-7.2)

GT 06-4 (MDIE 07b)

C2BMC Sp 6.4
Aegis BMD Block 6
GT 06-8 (BMDS IGT)

20112008 2009 20102004 2005 2006 2007

System Ground Tests
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Line Item 75 - 56 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

System Flight Tests
  At Sea Demo (ASD) 3.1 2Q

  FT 06-4 (CMCM-4) 3Q

  FT 06-6 (GMD RCF-4) 1Q

  FTG 06-1a/b (IFT 20/21) 4Q

  FTG 06-2 (IFT 22) 1Q

  FTG 06-3a/b (IFT-23/24) 2Q

  FTG 06-4 (IFT-25) 4Q

  FTG 06-5 (BV+RRF/16b) 1Q

  FTM 06-1 (FM-10) 3Q

  FTM 06-2 (FM-11) 4Q

  FTM 06-3 (FM-12) 3Q

  FTM 06-4 (FM-13) 4Q

  FTT 04-1 (TH FT5) 4Q

  FTT 06-1 (TH FT6) 1Q

  FTT 06-2 (TH FT7) 2Q

  FTT 06-3 (TH FT8) 3Q

  FTT 06-4 (TH FT9) 4Q

  FTT 06-5 (TH FT10) 1Q

  FTT 06-6 1Q

  PAC-2 GEM: P6L-2 3Q

  PAC-2 GEM: P6X-2 1Q

  PAC-3: 16-2 1Q

  PAC-3: 16-3 2Q

  PAC-3: P6L-3 3Q

  PAC-3: P6X-4 1Q

  Strategic Missile Demo (SMDD-1) 4Q

  Strategic Missile Demo (SMDD-2) 1Q

  Tactical Missile Demo (TMDD-1) 4Q

  Tactical Missile Demo (TMDD-2) 1Q

ARROW System Improvement Program
  AST-11 1Q
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Line Item 75 - 57 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  AST-12 2Q

  AST-13 1Q

Aegis BMD Cooperative Research Program
  JFM-1 2Q

Glory Trips (USAF Operational)
  GT-190 2Q

  GT-191 3Q

  GT-192 4Q

  GT-193 2Q

  GT-194 3Q

  GT-195 3Q

  GT-196 4Q

System Ground Tests
  Aegis BMD Block 6 1Q,4Q

  C2BMC Sp 6.1 1Q

  C2BMC Sp 6.2 3Q

  C2BMC Sp 6.3 1Q

  C2BMC Sp 6.4 4Q

  GT 06-1 (MDIE 06a) 3Q

  GT 06-10 (BMDS IDT) 2Q

  GT 06-2 (MDIE 06b) 3Q

  GT 06-3 (MDIE 07a) 2Q

  GT 06-4 (MDIE 07b) 4Q

  GT 06-5 (BMDS GT) 2Q

  GT 06-6 (BMDS GT) 4Q

  GT 06-7 (BMDS IGT) 2Q

  GT 06-8 (BMDS IGT) 4Q

  GT 06-9 (BMDS IDT) 2Q

  WG 06-2 (SE Sim) 3Q

  WG 06-3 (PLANEX) 4Q

  WG 06-4 (IMD-7.2) 4Q

Element participation in system test events is funded within the respective element budget.
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0904 Test & Evaluation Block 2008 0 0 686 71,918 203,831 140,389 3,225 0

RDT&E Articles Qty 0 0 0 0 2 2 0 0

Note: 
FY 2008 RDT&E Test Articles: Integrate Launch Vehicles and Payloads to produce two test articles for FT 08-2 (CMCM-6). 

FY 2009 RDT&E Test Articles: Integrate Launch Vehicles and Payloads to produce two test articles for FT 08-4 (CMCM-8). 

A. Mission Description and Budget Item Justification

The BMDS CTF Block 08 Test and Evaluation funds system-level flight tests (BMDS FTs), BMDS Ground Tests (GTs) and Integrated Missile Defense (IMD) Wargames that are being executed 
from Jan 08 through Dec 09. This project will conduct BMD System Tests to support verification of achieved BMDS block capability. These System Flight Tests will examine the capability of the 
BMDS to detect, track, and engage targets. This project will also provide analysis of each System Test event through the Joint Analysis Team (JAT). To support the BMDS Test Program 
development, program objectives, and performance characterization, MDA Test and Evaluation provides resources to support the activities of the Radar Data Exploitation (RDE) and Test Planning. 
This activity supports data planning, collection and analysis of radar for missions supported by Observation Island and Gray Star. Critical Measurements and Countermeasure (CMCM) flight tests are 
also funded under the Block 08 Project, but are managed as part of the Measurements Program. CMCMs are dedicated flight tests which provide a venue for risk reduction for BMDS Block Testing, 
addressing phenomenology, countermeasures, and counter-countermeasures requirements, and providing critical measurements to support development and validation of algorithms, modeling and 
simulation, discrimination, and new technology demonstrations. CMCMs provide test venues for MDA Organizations that do not possess dedicated test agents, and augment MDA Element test 
programs. FT 08-2* is scheduled for 3QFY08 and FT 08-4* is scheduled for 3QFY09. 

*Note: FT 06-4 was originally funded under Project 0904 (Block 8) However, in an effort to better align the CMCMs with the current Block development requirements, FT 06-4 has been moved to 
Project 0804 (Block 6) and FT 08-2 and FT 08-4 are now in Project 0904 (Block 8). CMCM-5, CMCM-7 and CMCM-9 have been cancelled.

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Ground Tests 0 0 0 3,975

RDT&E Articles (Quantity) 0 0 0 0

FY 2007 Planned Program: 

• Support a BMDS Ground Test with an operationally representative software and hardware version of the GMD Element and expand element participation in BMDS Ground Tests as the BMDS 
Block 08 elements mature and become available. 

• Conduct test planning for BMDS Block 08 Ground Tests. 
• Conduct test planning for BMDS Block 08 Wargames.
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FY 2004 FY 2005 FY 2006 FY 2007

Flight Tests 0 0 686 12,638

RDT&E Articles (Quantity) 0 0 0 0

FY 2007 Planned Program: 

• Conduct test planning for Block 2008 System Flight Tests. 
• Continue to coordinate target development including target systems requirements, integration and component test. 
• Acquire long lead items for systems test and plan system execution and reporting. Continue to coordinate integration of multiple elements and components. Refine scenario designs for BMDS 

Flight Tests to support Engagement Sequence Groups (ESGs) identified in the BMDS IMTP. 
• Continue to populate the BMDS Characterization Data Base with the latest test data inputs to support capability assessments by Systems Engineering, JTAMDO/STRATCOMMS and OTAs, and 

provide validation data for models and simulations. 

FY 2004 FY 2005 FY 2006 FY 2007

Measurements Test 0 0 0 55,305

RDT&E Articles (Quantity) 0 0 0 0

FY 2006 Planned Program: 

• Initiate identification of Target and Interceptor requirements for FT 08-2 (CMCM-6) and FT 08-4 (CMCM-8). 
• Begin test planning, sensor planning, range integration efforts, and design reviews for FT 08-2. 

FY 2007 Planned Program: 

• Continue to determine Target and Interceptor requirements for FT 08-2 and FT 08-4. 
• Continue to conduct test planning, sensor planning, range integration efforts, and design reviews for FT 08-2. 
• Complete purchase of 2 Launch Vehicles for FT 08-2. 
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C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0904 Test & Evaluation Block 2008 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 61 of 120

UNCLASSIFIED

D. Acquisition Strategy

The RTO directs various executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDCs and other MDA programs to execute the various diverse 
efforts within the BMDS test program. Based on the specific effort / activity being conducted, acquired, or maintained, these executing agents use various acquisition strategies that conform to their 
respective headquarters regulations. The executing agents strive to use contracting strategies that provide the flexibility needed to test and assess to BMDS in a capabilities-based environment.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0904 Test & Evaluation Block 2008 MDA Exhibit R-3 (PE 0603888C)

Line Item 75 - 62 of 120

UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Ground Tests

BMDS GT/MDIE
JNIC, Colorado 

Springs, CO 0 0 N/A 0 N/A 3,294 1Q 3,294

IMD Wargames
JNIC, Colorado 

Springs, CO 0 0 N/A 0 N/A 681 1Q 681

Flight Tests
BMDS FT 0 0 N/A 686 1Q 10,425 1Q 11,111

TA&R/JAT 0 0 N/A 0 N/A 384 1Q 384

BMDS Risk/ECPs 0 0 N/A 0 N/A 1,829 1Q 1,829

Measurements Test

FT 08-2 & FT 08-4 Various
Various, 

USASMDC 0 0 N/A 0 1Q 55,305 1Q 55,305

Subtotal Test and Evaluation 0 0 686 71,918 72,604

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0904 Test & Evaluation Block 2008 MDA Exhibit R-3 (PE 0603888C)

Line Item 75 - 63 of 120

UNCLASSIFIED

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 0 0 686 71,918 72,604

Remarks

The Test & Evaluation program distributes the majority of its funding to Executing Agents (i.e. the Air Force, Army, Navy, Joint National Integration Center (JNIC), and DTRA) for further 
dissemination.  These Executing Agents will use Military Interdepartmental Purchase Requests (MIPRs) and/or in-house vehicles to accomplish the tasks specified.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0904 Test & Evaluation Block 2008 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 64 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTG 08-1

FTM 08-1

FTG 08-2

FTT 08-1

FTT 08-2

FTG 08-3b

FTG 08-3a

FTM 08-2

FTG 08-4

FTT 08-4

FTT 08-3

FTM 08-3

FTT 08-5

FTG 08-5

FTM 08-4

FTG 08-6

FT 08-2 (CMCM6)

FT 08-4 (CMCM8)

Measurement Tests

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0904 Test & Evaluation Block 2008 MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 65 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

System Flight Tests
  FTG 08-1 2Q-4Q 1Q

  FTG 08-2 3Q-4Q 1Q-2Q

  FTG 08-3a 4Q 1Q-3Q

  FTG 08-3b 4Q 1Q-3Q

  FTG 08-4 1Q-4Q

  FTG 08-5 3Q-4Q 1Q-2Q

  FTG 08-6 4Q 1Q-3Q

  FTM 08-1 3Q

  FTM 08-2 4Q

  FTM 08-3 2Q

  FTM 08-4 4Q

  FTT 08-1 3Q

  FTT 08-2 3Q

  FTT 08-3 1Q

  FTT 08-4 1Q

  FTT 08-5 2Q

Measurement Tests
  FT 08-2 (CMCM6) 2Q

  FT 08-4 (CMCM8) 2Q

Element participation in system test events is funded within the respective element budget.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0004 Test & Evaluation Block 2010 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 66 of 120

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0004 Test & Evaluation Block 2010 0 0 0 0 0 68,981 208,628 144,351

RDT&E Articles Qty 0 0 0 0 0 0 2 2

Note: 
FY 2010 RDT&E Test Articles: Integrate Launch Vehicles and Payloads to produce two test articles for FT 10-2. 

FY 2011 RDT&E Test Articles: Integrate Launch Vehicles and Payloads to produce two test articles for FT 10-4. 

A. Mission Description and Budget Item Justification

The BMDS CTF Block 10 Test and Evaluation funds system-level flight tests (BMDS FTs), Ground Tests (BMDS GTs) and Integrated Missile Defense (IMD) Wargames that are being executed 
from Jan 2010 through Dec 2011. This project will conduct BMD System Tests to support verification of achieved BMDS block capability. These System Flight Tests will examine the capability of 
the BMDS to detect, track, and engage targets. This project will also provide analysis of each System Test event through the Joint Analysis Team (JAT). Critical Measurements and Countermeasure 
(CMCM) flight tests are also funded under the Block 10 Project, but are managed as part of the Measurements Program. CMCMs are dedicated flight tests which provide a venue for risk reduction for 
BMDS Block Testing, addressing phenomenology, countermeasures, and counter-countermeasures requirements, and providing critical measurements to support development and validation of 
algorithms, modeling and simulation, discrimination, and new technology demonstrations. CMCMs provide test venues for MDA organizations that do not possess dedicated test agents, and augment 
MDA Element test programs. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Funding in this Project is not programmed until FY 2009. 0 0 0 0

RDT&E Articles (Quantity) 0 0 0 0

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0004 Test & Evaluation Block 2010 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 67 of 120

UNCLASSIFIED

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

The RTO directs various executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDCs and other MDA programs to execute the various diverse 
efforts within the BMDS test program. Based on the specific effort / activity being conducted, acquired, or maintained, these executing agents use various acquisition strategies that conform to their 
respective headquarters regulations. The executing agents strive to use contracting strategies that provide the flexibility needed to test and assess to BMDS in a capabilities-based environment.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0004 Test & Evaluation Block 2010 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 68 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FTM 10-1

FTG 10-1

FTG 10-2

FTM 10-2

FTG 10-3

FTG 10-3 a/b (Salvo Mission)

FTG 10-5

FTM 10-3

FTG 10-6 a/b (Salvo Mission)

FTG 10-4

FTM 10-4

System Flight Tests

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0004 Test & Evaluation Block 2010 MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 69 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

System Flight Tests
  FTG 10-1 1Q-4Q

  FTG 10-2 3Q-4Q 1Q-2Q

  FTG 10-3 4Q 1Q-3Q

  FTG 10-3 a/b (Salvo Mission) 4Q 1Q-3Q

  FTG 10-4 1Q-4Q

  FTG 10-5 1Q-4Q

  FTG 10-6 a/b (Salvo Mission) 1Q-4Q

  FTM 10-1 1Q

  FTM 10-2 3Q

  FTM 10-3 1Q

  FTM 10-4 3Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: R104 Test & Evaluation Block 2012 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 70 of 120

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

R104 Test & Evaluation Block 2012 0 0 0 0 0 0 100 69,899

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

The BMDS CTF Block 12 Test and Evaluation funds system-level flight tests (BMDS FTs), Ground Tests (BMDS GTs) and Integrated Missile Defense (IMD) Wargames that are being executed 
from Jan 2012 through Dec 2013. This project will conduct BMD System Tests to support verification of achieved BMDS block capability. These System Flight Tests will examine the capability of 
the BMDS to detect, track, and engage targets. This project will also provide analysis of each System Test event through the Joint Analysis Team (JAT). Critical Measurements and Countermeasure 
(CMCM) flight tests are also funded under the Block 10 Project, but are managed as part of the Measurements Program. CMCMs are dedicated flight tests which provide a venue for risk reduction for 
BMDS Block Testing, addressing phenomenology, countermeasures, and counter-countermeasures requirements, and providing critical measurements to support development and validation of 
algorithms, modeling and simulation, discrimination, and new technology demonstrations. CMCMs provide test venues for MDA organizations that do not possess dedicated test agents, and augment 
MDA Element test programs. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Funding in this Project is not programmed until FY 2010. 0 0 0 0

RDT&E Articles (Quantity) 0 0 0 0

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: R104 Test & Evaluation Block 2012 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 71 of 120

UNCLASSIFIED

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

The RTO directs various executing agents, including DoD agencies, Service Organizations, Laboratories and Program Offices, FFRDCs and other MDA programs to execute the various diverse 
efforts within the BMDS test program. Based on the specific effort / activity being conducted, acquired, or maintained, these executing agents use various acquisition strategies that conform to their 
respective headquarters regulations. The executing agents strive to use contracting strategies that provide the flexibility needed to test and assess to BMDS in a capabilities-based environment. 
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0305 Targets & Countermeasures Core MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 72 of 120

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0305 Targets & Countermeasures Core 17,393 19,423 19,825 20,478 20,354 20,714 20,955 21,464

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

Targets & Countermeasures Core Support includes program office and field activity support. This includes the management of design, prototyping, development, product improvement, and 
qualification testing of BMDS targets in order to complete, verify, and test targets for the Initial Defensive Capability, and enhance the targets to test the BMDS capability. Since this project is 
comprised of entirely Program Management costs associated with Targets and Countermeasures Block development, no article quantities are reported. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Targets Support 11,005 12,288 12,519 13,027

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• Supported activities for on-site Targets and Countermeasures field activity personnel, such as rent, office equipment, travel, security, and base infrastructure necessary to conduct daily operations 
and execute missions. 

FY 2005 Planned Accomplishments: 

• Continues to support activities for on-site Targets and Countermeasures field activity personnel, such as rent, office equipment, travel, security, and base infrastructure necessary to conduct daily 
operations. SETA support costs are included for mission assurance to support missions. 

FY 2006 Planned Program: 

• Continues to support activities for on-site Targets and Countermeasures field activity personnel, such as rent, office equipment, travel, security, and base infrastructure necessary to conduct daily 
operations. SETA support costs are included for mission assurance to support missions. 

FY 2007 Planned Program: 

• Continues to support activities for on-site Targets and Countermeasures field activity personnel, such as rent, office equipment, travel, security, and base infrastructure necessary to conduct daily 
operations. SETA support costs are included for mission assurance to support missions. 
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0305 Targets & Countermeasures Core MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 73 of 120

UNCLASSIFIED

FY 2004 FY 2005 FY 2006 FY 2007

Personnel Support 6,388 7,135 7,306 7,451

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• This effort funds government personnel salaries for program management, project support, project costs, and travel. 

FY 2005 Planned Accomplishments: 

• Continues to fund government personnel salaries for program management, project support, project costs, and travel. 

FY 2006 Planned Program: 

• Continues to fund government personnel salaries for program management, project support, project costs, and travel. 

FY 2007 Planned Program: 

• Continues to fund government personnel salaries for program management, project support, project costs, and travel. 

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

Because the majority of the activities funded in this Project 0305 are considered direct government costs necessary to maintain and sustain Targets and Countermeasures personnel in the field, a 
particular acquisition strategy is not applicable.  Funds are sent directly to government Targets and Countermeasures activities receiving entities in the field and executed accordingly.  A minimal 
amount of Firm Fixed Price and Cost Plus Award Fee contracts are in place for administrative, computer, logistics, program management, and systems engineering support activities. 
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Targets Support

Field Activity Support C/Various
Various/

Kirtland, NM 4,289 3,700 1Q 3,979 1Q 4,246 1Q 16,214

Field Activity Support C/Various
Various/

Huntsville, AL 6,716 8,588 1Q 8,540 1Q 8,781 1Q 32,625

Subtotal Support Costs 11,005 12,288 12,519 13,027 48,839

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

0447



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0305 Targets & Countermeasures Core MDA Exhibit R-3 (PE 0603888C)

Line Item 75 - 76 of 120

UNCLASSIFIED

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Personnel Support
Government Personnel Wash., DC 2,640 2,693 1/4Q 2,747 1/4Q 2,802 1/4Q 10,882

Government Travel Wash., DC 160 200 1/4Q 204 1/4Q 208 1/4Q 772

Government Support C/FFP
SPARTA/ 
Wash., DC 3,588 4,242 1Q 4,355 1Q 4,441 1Q 16,626

Subtotal Management Services 6,388 7,135 7,306 7,451 28,280

Remarks

Project Total Cost 17,393 19,423 19,825 20,478 77,119

Remarks
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0705 Targets & Countermeasures  Block 2004 182,708 176,407 0 0 0 0 0 0

RDT&E Articles Qty 6 12 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

The Targets and Countermeasures program provides capability-based targets to support Block 2004 integrated and layered BMDS testing. Targets developed under this project will test and verify the 
Initial Defensive Capability as well as enhance the BMDS capability by providing capability-based targets of all types with an assortment of payloads and payload objects. Based on System 
Engineering assessments of possible threat scenarios, the targets and countermeasures program supports the Engagement Sequence Group (ESG) by launching targets to test the performance of the 
BMDS, ultimately enabling a weapon to engage a target. Funding for this program supports the design, prototyping, development, verification, product improvement, and qualification testing of 
BMDS Block 2004 targets and associated payloads. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) 
boosters, as well as the purchase of long lead material assets and asset management items for short and medium range target components.

Also funded in this project is the utilization of a targets prime contractor. Lockheed Martin Space Systems Company (LMSSC), based in Denver, Colorado, was selected as the targets prime 
contractor. LMSSC will be central to the development and acquisition of new target systems to support integrated and layered BMDS Block testing by providing program management and systems 
engineering functions across the Missile Defense Agency targets portfolio. Additionally, LMSSC will develop all future target configurations, including advanced targets, design and development of 
target payloads (to include instrumentation, re-entry vehicles, and countermeasures), and procurement of all long lead target material components. By emphasizing the use of product lines (i.e. 
development of common target components and parts), it is anticipated that both cycle time and cost will be reduced (see Section D, Acquisition Strategy for more details on the targets prime 
contract). This program also provides the technical support of mission management/mission assurance for all Element flight tests. 

Block 2004 provides some hardware, and full range support and mission management for the following BMDS element flight tests:

• Ground-Based Midcourse Defense (GMD) targets - GMD Targets will be used to test the Initial Defensive Capability in GMD Integrated Flight Tests (IFT's) IFT-13c, IFT-14, FT-04-1, FT-06-1, 
FTG-04-1, FTG-04-2 and FTG-04-5 (see Program Element 0603882C, Projects 0708 and 0808 for details on BMDS Flight Test). Some instrumentation efforts were moved into Block 06 
Advanced Instrumentation Development since the Small Low Observable (SLO) program was canceled in FY04.

• THAAD - FT-3 and FT-4 
• PAC-3 - DT/OT -12a/b 
• Aegis - FTM 04-1, FTM 04-2 and FTM 04-3 
• Arrow - USFT-1a and USFT-2a 
• Medium Range Target (MRT)- FT-04-3
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B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Target Support 64,813 97,049 0 0

RDT&E Articles (Quantity) 0 0 0 0

This effort comprises a significant portion of the targets and countermeasures prime contract costs, as well as funding for Federally Funded Research and Development Centers (FFRDCs) and 
National Lab activities that directly support the Targets and Countermeasures program. There are no quantities of articles reported under this task since the scope of work is primarily program 
management, systems engineering, functional requirements analysis, and target systems design work through the Critical Design Review (CDR) systems engineering process. This effort also provides 
target mission management and execution, and overall mission assurance of flight tests. Includes conducting mission planning, documentation, and development of scenario plans in accordance with 
mission requirements. Controls target management (scheduling and configuration modifications) in support of Block 04 BMDS and Element testing. Additionally, this effort will program and plan for 
award fee for the entire targets prime contract, including element target delivery orders that are funded in separate Missile Defense Agency Program Elements (PE's). The acquisition and presentation 
of targets used in integrated and layered BMDS testing will continue to be funded by the Missile Defense Agency Elements (e.g., THAAD, Aegis, etc.) in separate Program Elements utilizing the 
targets prime contract vehicle. 

FY 2004 Accomplishments: 

• Awarded targets prime contract in 1Q/04 with Lockheed Martin Space Systems Company (LMSSC). 
• Conducted System Requirements Reviews (SRR's). 
• Conducted Critical Design Review (CDR) on the Short Range Liquid Fuel Target Booster in 3Q/04. 
• Conducted early concept definition analyses. 
• Initiated advanced target system and sub-system prototype design work. 
• FFRDCs and National Labs performed unique target requirements, certification, and instrumentation analyses. 
• Conducted program management reviews and Integrated Baseline Reviews (IBR's) with LMSSC. 
• Provided target mission management and mission assurance of flight tests for the following target missions: 

• Aegis test FM-6. 
• Arrow tests USFT-1a. 

• Critical Measurements Program-4 (CMP). Conducted CMP-4 flight test in 4Q/04. 
• Completed the Short Range Air-Launched Target (SRALT) Risk Reduction Flight in support of future BMDS and Element testing. 
• Completed the Long Range Air-Launched Target (LRALT) Risk Reduction Flight in support of future BMDS and Element testing. 
• Completed the Foreign Military Acquisition (FMA) Risk Reduction Flight from a marine Mobile Launch Platform (MLP).

FY 2005 Planned Accomplishments: 

• Continue to prepare for and conduct SRR's. 
• Continue to manage and conduct program management reviews. 
• Continue to prepare for and conduct Preliminary Design Reviews (PDR's). 
• Continue to conduct and finalize CDR's. 
• Continue to conduct early concept definition analyses. 
• Continue to develop advanced target systems and sub-systems prototype design work. 
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• FFRDCs and National Labs to continue unique target requirements, certification, and instrumentation analyses. 
• To provide target mission management and mission assurance of flight tests for the following target missions: 

• Aegis - FTM-04-1, FTM-04-2, and FTM-04-3. 
• Arrow - USFT-2a. 
• CMCM - FT-04-2 and FT-04-4. 
• GMD - IFT-13c, IFT-14, FT-04-1, FTG-04-1, and FTG-04-2. 
• PAC-3 - DT/OT-12a/b. 
• THAAD - FT-3 & 4. 

• Complete the Medium Range Target (MRT), FT-04-3, Risk Reduction Flight in support of future BMDS and Element testing. 

FY 2004 FY 2005 FY 2006 FY 2007

Target Development 92,880 42,624 0 0

RDT&E Articles (Quantity) 6 7 0 0

This effort develops, integrates, and tests short, medium, and long-range BMDS targets. It is anticipated the prime contractor will initiate the development and testing of targets in Block 06 (Targets 
and Countermeasures Project 0805). 

FY 2004 Accomplishments: 

RDT&E Test Articles: 3 SRALT's; 1 LRALT; 1 MLP; 1 GMD Target 

• Completed the SRALT development and conducted a successful Risk Reduction Flight (RRF). The SRALT utilized a single SR-19 Minuteman booster and a threat-like payload package. This 
target was dropped from a C-17 aircraft during the risk reduction flight test. The test demonstrated a mobile, short-range target capability that allows flexibility in launch location and trajectory 
when tested against the integrated, layered BMDS. 

• Short Range Liquid Fuel Target Booster (SR-LFTB) - This program completed engine testing culminating in a Critical Design Review (CDR) in June 2004. At that time, the contract was 
canceled and evaluated for potential future transition to the targets prime contractor. FY04 funding for this program was re-allocated to develop Ground-Based Missile Defense targets (see 
description below). 

• Completed GMD Targets development to support GMD IFT 13c. 
• Continuing target development for GMD targets IFT 14, FT-04-1, FT-06-1, FTG-04-1, FTG-04-2, and FTG-04-5. 
• Completed the LRALT development and conducted a successful RRF. The LRALT utilized two SR-19 Minuteman boosters and a threat-like payload package. This target was dropped from a C-

17 aircraft during the risk reduction flight. The test demonstrated a mobile, medium-range target capability that allows flexibility in launch location and trajectory when tested against the 
integrated, layered BMDS. 

• Completed the MLP target development and conducted a successful RRF. The test demonstrated a mobile, short-range target capability that allows flexibility in launch location and trajectory 
when tested against the integrated, layered BMDS. 

• Continued the MRT development and completed a Critical Design Review (CDR). 
• Completed the Short Range Liquid Fuel Target Booster development, engine testing, and a CDR. 
• Initiated Delivery Order (DO) 04-02 Aegis Bulk Chemical Payload. 
• Initiated DO 04-04 for LRALT Cobra Dane. 
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• Initiated DO for FMA Exploitation. 
• Initiated DO for Security Classification Guide. 
• Initiated DO 04-01 for CMCM-2 Booster. 

FY 2005 Planned Accomplishments: 

RDT&E Test Articles: 1 MRT; 4 GMD Targets; 1 CMP-4; 1 LRALT CD 

• Continue MRT development and conduct risk reduction flight in 2Q/05. This target will utilize Castor IVB boosters, and a threat-like payload package. The purpose is to demonstrate a mobile, 
medium-range target capability that allows flexibility in launch mode/location and trajectory when tested against the integrated, layered BMDS. 

• Complete 4 GMD targets and launch to support IFT 14, FT-04-1, FTG-04-1, and FTG-04-2. 
• Launch GMD target IFT-13c. 
• Complete development of the LRALT CD. Test scheduled for 4Q/05. 
• Initiate Scorpious development (Congressional add). 
• Initiate DO 05-01 for Aegis FTM 04-2 and FTM 04-3 integration & launch. 
• Initiate DO for Long Range Target (LRT). 
• Initiate DO for SR-19/SR-73 Launch Vehicle. 
• Initiate DO for Acquisition Logistics Management System (ALMS). 

FY 2004 FY 2005 FY 2006 FY 2007

Payload Development 14,895 23,332 0 0

RDT&E Articles (Quantity) 0 5 0 0

FTG 04-5 (IFT-19/2d)

This effort provides funding for program management and development of: 1) unique target payload components (re-entry vehicles (RV's), countermeasures, instrumentation, adaptor sections, and 
deployment mechanisms), as well as optical on-target data collection instrumentation used for algorithm development/evaluation and payload characterization; 2) development of Fly Along Sensor 
Package (FASP) flight units for BMDS testing; 3) development of advanced instrumentation systems/techniques to include data collection and transmission techniques/methods; 4) development of 
advanced countermeasures to support BMDS flight testing and special systems engineering studies, and; 5) development of advanced RV concepts to support BMDS testing. 

Note: A payload includes components such as countermeasures, re-entry vehicles, instrumentation, adaptor sections, and deployment mechanisms. 
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FY 2004 Accomplishments: 

• Commenced development of advanced sensors for integration into FASP's. 
• Successfully completed Real-time Mission Monitoring prototype for LRALT mission. 
• Commenced development of secure telemetry network. 
• Developed prototype countermeasure concepts in conjunction with the National Laboratories in support of the MDA/TE Critical Measurements and Countermeasure Program (CMCM) -1 and 2. 
• Developed, built, and characterized countermeasure objects in support of the Ground-based Midcourse Defense (GMD) flight test in support of BMDS testing. 
• Developed a field programmable countermeasure ejector design to preliminary design review-level. 
• Commenced development of next generation countermeasures and associated preliminary design engineering packages. 
• Critical Measurements Program 4 (CMP-4) - This program is to test experimental payload packages. One successful flight test occurred in 4Q/04.

FY 2005 Planned Accomplishments: 

RDT&E Test Articles: 4 M-FASP Flight Units; 1 Auxiliary Sensor Unit 

• Critical Measurements & Countermeasures (CMCM) -CMCM 1 (2Q/05) & CMCM 2 (4Q/05) - These two tests will determine the effectiveness of evolving countermeasure development 
projects. 

• Prime contractor (Lockheed Martin Space Systems Company) will initiate development of a target system using C-4 boosters for use for GMD testing in FY06. 
• Complete 3 Midcourse-Fly Along Sensor Packages (M-FASP) flight units and 1 qualification unit. 
• Complete development of one Auxiliary Sensor Unit, ILC 4Q 2005. 
• Develop new techniques data telemetry during flight tests. 
• Begin development of enhanced Real-time Mission Monitoring for BMDS missions. 
• Develop enhanced auxiliary sensor unit. 
• Participate in MDA wide efforts to standardize instrumentation across Product Lines for telemetry, avionics, Flight Termination/Command Destruct Systems, and Global Positioning Strategy 

(GPS). 
• Begin development of Instrumentation Inventory to reduce cycle time required to produce targets. 
• Begin development of advanced instrumentation and telemetry concepts. 
• Continue development of countermeasures for the BMDS flight test programs.

FY 2004 FY 2005 FY 2006 FY 2007

Asset Management 10,120 13,402 0 0

RDT&E Articles (Quantity) 0 0 0 0

This effort provides funding for the maintenance, storage, aging surveillance, modification, documentation, material handling, delivery of assets, refurbishment, and routine testing of government 
furnished equipment (Minuteman II, Peacekeeper, Lance, Pershing II, Polaris A-3, Trident C-4, Caster IVB, FMA assets) related to target boosters, payloads, instrumentation, launch support 
equipment, and unique target hardware components. There are no article quantities reported under this task since the hardware quantities under this task are existing government furnished equipment 
components and not new hardware items. 
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FY 2004 Accomplishments: 

• Buildup, integration, and delivery of IFT-13c STARS vehicle to KLC. 
• Pathfinder, site validation, buildup, integration, and delivery of Arrow target to Mobile Launch Platform. Includes retrograde of all post mission equipment. 
• Refurbishment and assembly of 2 SR 19 motors and associated equipment and deliver for LRALT RRF. 
• Refurbishment and assembly of 1 SR 19 motor and associated equipment and deliver for SRALT RRF. 
• Storage, maintenance and aging and surveillance program for, 84 Pershing II Reentry Vehicles and other components, 104 Lance Missiles, 19 Polaris A-3 motors, 9 Orbus Motors, Minuteman 

motors, 14 FMA's, and 9 Castor IVB's. 
• Maintenance of existing support equipment and facilities at Redstone Arsenal, White Sands Missile Range, Kodiak, and Pacific Missile Range Facility. 
• Procurement of assembled Castor IV motors using GFE cases to support future MRT missions. 
• Procurement of Trident C-4 motors for future use as targets. Quantity TBD based upon negotiations with the Navy. 
• Refurbishment and assembly of 1 Castor IVB motor and associated support equipment for the MRT RRF.

FY 2005 Planned Accomplishments: 

• Complete refurbishment and assembly of 1 Castor IVB motor and associated support equipment and deliver as the launch vehicle for the MRT RRF. 
• Continue the storage, maintenance, and aging and surveillance program for 84 Pershing II Reentry Vehicles and other components, 99 Lance Missiles, 16 Polaris A-3 motors, 6 Orbus motors, 

Minuteman motors, 13 FMA's and 7 Castor IVB motors. 
• Continue the maintenance of existing support equipment and facilities at Redstone Arsenal, White Sands Missile Range, Kodiak, and Pacific Missile Range Facility. 
• Continue the procurement of assembled Castor IV motors using GFE cases to support future MRT missions. 
• Continue the procurement of Trident motors for future use as targets. Quantity TBD based upon negotiations with the Navy. 
• Begin procurement of additional FMA Assets to support future target flight tests. 
• Continue refurbishment and assembly of 3 Castor IVB motors and associated support equipment for FY 2006 Aegis flight tests. 

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

Targets and Countermeasures Program will follow the Missile Defense Agency's capability-based acquisition strategy that emphasizes testing, spiral development, and evolutionary acquisition 
through the use of two-year capability blocks.  To support this strategy, the Targets and Countermeasures Program awarded a ten year prime contract (four year base plus three 2-year option periods) 
to Lockheed Martin Space Systems Company (LMSSC) who will provide the targets to test against the layered and integrated BMDS.  The Targets prime contract will also add a new capability for 
Targets and Countermeasures systems engineering and provide single system management for the Targets and Countermeasures Program.  Overall objectives of this procurement are to deliver reliable 
target system performance, to provide system level engineering and management through an integrated prime contractor, to reduce target acquisition cycle time, to control target program costs and 
stimulate creative cost reduction initiatives, and to focus on components and capability-based product lines through integration and launch of target systems.  The contract will be a combination of 
Cost Plus Award Fee and Firm Fixed Price Delivery Orders under two Contract Line Items (CLIN's).  This structure allows for maximum flexibility to produce either full blown up targets to test new 
concepts and ideas, or product lines under which common target components will be developed, integrated, and tested.  By emphasizing common target components, it is anticipated that a reduction in 
both cycle time and cost will be achieved.  As the targets prime contract begins its first four year base period, current on-going target development contracts will generally be completed under the 
terms of their existing contracts.  This includes a variety of individual and Task Order Cost Plus Fixed Fee and Cost Plus Award Fee contracts.  Some on-going target developments, however, may 
transition to the prime contractor depending on the status of the contract and maturity of the target system being developed.  Under this Project (0705), a majority of the four year base period of the 
prime contract will be completed.  The government will maintain system responsibility and will ensure successful management of BMDS targets execution.  
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Target Support

System Engineering C/CPAF

Lockheed 
Martin/

Denver, CO 49,719 75,570 1Q 0 N/A 0 N/A 125,289

System Engineering C/FFRDC
JHU/APL/Laurel

, MD 1,891 2,127 1Q 0 N/A 0 N/A 4,018

Mission Assurance C/Various

Northrop
Grumman/
California 2,598 9,310 1/4Q 0 N/A 0 N/A 11,908

Mission Management C/Various Various 7,073 9,042 1/4Q 0 N/A 0 N/A 16,115

System Engineering C/Various
Sandia National 

Lab/New Mexico 1,300 1,000 1Q 0 N/A 0 N/A 2,300

Target Development

Integration C/Various

Coleman 
Aerospace, 
Orlando, FL 7,157 3,558 1/2Q 0 N/A 0 N/A 10,715

Launch Vehicles C/CPAF

Lockheed 
Martin/Denver, 

CO 0 19,000 1Q 0 N/A 0 N/A 19,000

Launch Vehicles C/Various
Orbital Sciences,

Chandler, AZ 8,193 6,509 1Q 0 N/A 0 N/A 14,702

System Engineering C/CPAF

Lockheed 
Martin/Denver, 

CO 0 10,057 1Q 0 N/A 0 N/A 10,057

System Engineering C/Various TMI 0 500 1Q 0 N/A 0 N/A 500

System Engineering C/Various
Multiple/
Scorpius 45,170 3,000 1/2Q 0 N/A 0 N/A 48,170

Launch Vehicles C/Various

Northrop
Grumman/
California 7,615 0 N/A 0 N/A 0 N/A 7,615

Launch Vehicles C/Various Various 25,908 0 N/A 0 N/A 0 N/A 25,908
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Payload Development

Re-Entry Vehicles C/CPAF

Lockheed 
Martin/

Denver, CO 2,313 2,500 1Q 0 N/A 0 N/A 4,813

Re-Entry Vehicles C/Various Various 1,069 3,125 1/2Q 0 N/A 0 N/A 4,194

Countermeasures C/CPAF

Lockheed 
Martin/

Denver, CO 0 12,425 1Q 0 N/A 0 N/A 12,425

Countermeasures C/FFRDC
JHU/APL/
Laurel, MD 1,230 1,500 1/2Q 0 N/A 0 N/A 2,730

Instrumentation C/FFRDC
MIT/LL/

Boston, MA 1,527 2,861 1/2Q 0 N/A 0 N/A 4,388

Instrumentation C/FFRDC
MIT/LL/

Boston, MA 4,297 921 1Q 0 N/A 0 N/A 5,218

Instrumentation C/Various
Sandia National 

Lab/New Mexico 5,338 0 N/A 0 N/A 0 N/A 5,338

Instrumentation C/Various
NSA/Ft. Meade, 

MD 190 0 N/A 0 N/A 0 N/A 190

Asset Management
Logistics C/Various RTTC 0 581 1/2Q 0 N/A 0 N/A 581

Logistics C/Various Various 6,280 9,060 1Q 0 N/A 0 N/A 15,340

Logistics C/Various
Albuquerque, 

NM 3,840 3,761 1Q 0 N/A 0 N/A 7,601

Subtotal Product Development 182,708 176,407 0 0 359,115

Remarks

Under Target Development/System Engineering for FY05 there is $3.000 for a Congressional Add which is Earmarked for Scorpius 
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II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 182,708 176,407 0 0 359,115

Remarks
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

GMD Target Development

Short Range Air Launch Target

Long Range Air Launch Target

Mobile Launch Platform Target

Medium Range Target

Short Range Liquid Fuel Booster

CMCM - 1

CMCM - 2

Mobile Launch Platform Equipment- OEM CDR
Short Range Liquid Fuel Booster - Integration

Medium Range Target

CMCM - 1

CMCM - 2

Long Range Air Launch Target - RRF

Medium Range Target - RRF Air

Mobile Launch Platform Target - RRF

Short Range Air Launch Target - RRF

Aegis FTM 04-1

Aegis FTM 04-2

Aegis FTM 04-3

Arrow USFT-1

2005 2006 2007

Testing Milestones

Production Milestones

PDR

CDR

20112008 2009 20102004
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Arrow USFT-2a

CMCM-1 FT 04-2

CMCM-2 FT 04-4

CMP-4

GMD FT 04-1

GMD FT-06-1

GMD FTG 04-1

GMD FTG 04-2

GMD FTG 04-5

GMD IFT-13c

GMD IFT-14

LRALT CD FT 04-5

PAC-3 DT/OT-12a/b

THAAD FT-3

THAAD FT-4

Testing Milestones

20112008 2009 20102004 2005 2006 2007
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Production Milestones
  GMD Target Development 2Q-4Q 1Q-4Q

  Short Range Air Launch Target 1Q-3Q

  Long Range Air Launch Target 1Q-3Q

  Mobile Launch Platform Target 1Q-3Q

  Medium Range Target 1Q-4Q 1Q-2Q

  Short Range Liquid Fuel Booster 1Q-3Q

PDR
  CMCM - 1 2Q

  CMCM - 2 3Q

CDR
  Mobile Launch Platform Equipment- OEM CDR 1Q

  Short Range Liquid Fuel Booster - Integration 2Q

  Medium Range Target 2Q

  CMCM - 1 4Q

  CMCM - 2 2Q

Testing Milestones
  Long Range Air Launch Target - RRF 3Q

  Medium Range Target - RRF Air 2Q

  Mobile Launch Platform Target - RRF 4Q

  Short Range Air Launch Target - RRF 3Q

  Aegis FTM 04-1 2Q

  Aegis FTM 04-2 3Q

  Aegis FTM 04-3 4Q

  Arrow USFT-1 4Q

  Arrow USFT-2a 2Q

  CMCM-1 FT 04-2 3Q

  CMCM-2 FT 04-4 4Q

  CMP-4 4Q

  GMD FT 04-1 4Q

  GMD FT-06-1 1Q

  GMD FTG 04-1 4Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  GMD FTG 04-2 1Q

  GMD FTG 04-5 1Q

  GMD IFT-13c 1Q

  GMD IFT-14 2Q

  GMD Target (FT-04-5) 1Q-4Q

  GMD Target (FT-06-1) 1Q

  LRALT CD FT 04-5 4Q

  PAC-3 DT/OT-12a/b 4Q

  THAAD FT-3 4Q

  THAAD FT-4 1Q

  Test Bed 1Q-4Q 1Q-3Q
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0805 Targets & Countermeasures  Block 2006 0 112,984 222,194 208,246 0 0 0 0

RDT&E Articles Qty 0 0 11 7 0 0 0 0

A. Mission Description and Budget Item Justification

The Targets and Countermeasures program provides capability-based targets to support Block 2006 integrated and layered BMDS testing. Targets developed under this project will enhance the 
BMDS capability by providing short, medium, and long range capability-based targets with enhanced payloads. Based on the Systems Engineering assessments of possible threat scenarios, the targets 
and countermeasures program supports the Engagement Sequence Group (ESG) by launching targets to test the performance of the BMDS, ultimately enabling a weapon to engage a target. Funding 
for this program supports the continuation of targets prime contract activities, and the design, prototyping, development, certification, product improvement, and qualification testing of BMDS Block 
2006 targets and associated payloads. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) boosters, as well as 
the purchase of long lead material assets and asset management items for short, medium and long-range target components. 

The following target will be developed and available to support Block 2006 testing: 

• Long Range Foreign Material Acquisition (LR-FMA) - Under this program, long range FMA's are procured and tested for potential use as a long-range strategic target against the integrated and 
layered BMDS. The Long Range FMA program was initiated by the targets prime contractor in 1Q/05, with a ground-launch risk reduction flight test at a yet to be determined date. Start and end 
dates for this program are estimates only until the systems engineering requirements cycle is completed and detailed program content and schedule has been developed. 

Ground-Based Midcourse Defense (GMD) Targets - The Targets and Countermeasures Program will continue to fund a portion of GMD FTG-06-1a/b. 

The program also provides hardware and full range support and mission management for the following BMDS element flight tests in Block 2006: 

• Ground-Based Midcourse Defense (GMD) targets - Flight Tests (FT) FT-06-1, FT-06- 6, FTG-04-5, FTG-06-1a/b, FTG-06-2 (Launch Vehicle 2), FTG- 06-3a/b and FTG-06-4 (see Program 
Element 0603882C, Projects 0708 and 0808 for details on BMDS Flight Test). 

• THAAD - FTT-04-1, FTT-06-1, FTT-06-2, FTT- 06-3, FTT 06-4 and FTT 06-5
• PAC-3 - ATM-XXX and Task 7-2 
• ABL - 4 FMA and 2 Lance tests 
• Aegis FTM-06-1, FTM-06-2, FTM-06-3, and FTM-06-4 
• Japanese Cooperative Test FTM-06-2 
• KI - NFIRE-2 a and b 
• Space & Tracking Surveillance System (STSS) - DTMT1 and DSMT1. 
• Also included are two technology demonstration flights for Critical Measurements & Countermeasures (CMCM-3, 4).

The targets prime contractor (Lockheed Martin Space Systems Company) will develop all future target configurations with an emphasis on developing product lines of common target components, 
rather than full-blown individual target systems. Lockheed Martin Space Systems Company will maximize the use of existing government furnished equipment, to include the use of Foreign Material 
Acquisitions (FMA's) when appropriate, while minimizing the number of new developments. Lockheed Martin Space Systems Company will optimize the use of existing designs, provide capability-
based and common component upgrades, and pursue target portfolio commonality in booster stages, inter stages, avionics, launch support equipment, counter-measures, and re-entry vehicles. It is 
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anticipated this product line approach and target component commonality will reduce both cycle time (e.g., concept definition to launch) and cost. During FY04 the Small Low Observable (SLO) 
program was canceled but some instrumentation efforts were moved into Block 06 Advanced Instrumentation Development.

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Target Development 0 63,000 52,990 17,861

RDT&E Articles (Quantity) 0 0 2 0

This effort develops, integrates, and tests short, medium, and long-range BMDS targets. It is anticipated the prime contractor will initiate the development and testing of targets in Block 06 (Targets 
and Countermeasures Project 0805). 

FY 2005 Planned Accomplishments: 

• Initiate Delivery Order (DO) the prime contractor (Lockheed Martin Space Systems Company) to procure Long Range FMA. 
• Initiate DO for GMD FTG-06-1 and FTG-06-2 (Launch Vehicle 2) 
• Initiate DO for THAAD FTT 06-1 Launch Vehicle and FTT-04-1 
• Initiate DO for Aegis BMD FTM-06-1 
• Conduct associated engineering trade studies. 
• Purchase long-lead hardware components. 

FY 2006 Planned Program:

RDT&E Test Articles: 1 Launch Vehicle 2 Target; 1 Long Range Foreign Material Assets (FMA) 

• Conduct Risk Reduction Flight (RRF) on the Launch Vehicle 2 target. 
• Complete development on the Long Range FMA and conduct a RRF. 
• Complete target development for GMD FTG-06-1 and FTG-06-2 (Launch Vehicle) targets. 
• Complete target development for THAAD FTT-06-1. 
• Complete development for AEGIS BMD FTM-06-1 and 2. 
• Conduct associated engineering trade studies. 
• Purchase long-lead hardware components. 
• Purchase Modular Mechanical Ordnance Destruct System (MMODS).

FY 2007 Planned Program: 

• Analyze test data from the FTG-06-2 (Launch Vehicle 2) RRF to be conducted in FY 2006. 
• Analyze test data from the Long Range FMA RRF to be conducted FY 2006. 
• Purchase MMODS. 
• Purchase Flex Seal Nozzles. 
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• Participate in SRR's, PDR's and CDR's. 
• Conduct associated engineering trade studies. 
• Purchase hardware components.

FY 2004 FY 2005 FY 2006 FY 2007

Target Support 0 6,800 92,967 153,319

RDT&E Articles (Quantity) 0 0 0 0

This effort comprises a significant portion of the targets and countermeasures prime contract costs, as well as funding for Federally Funded Research and Development Centers (FFRDCs) and 
National Lab activities that directly support the Targets and Countermeasures program. There are no quantities of articles reported under this task since the scope of work is primarily program 
management, systems engineering, functional requirements analysis, and target systems design work through the Critical Design Review (CDR) systems engineering process. This effort also provides 
target mission management and execution, and overall mission assurance of flight tests which includes conducting mission planning, documentation, and development of scenario plans in accordance 
with mission requirements. Controls target management (scheduling and configuration modifications) in support of Block 06 BMDS and Element testing. Additionally, this effort will program and 
plan for award fee for the entire targets prime contract, including element target delivery orders that are funded in separate Missile Defense Agency Program Elements (PE's). The acquisition and 
presentation of targets used in integrated and layered BMDS testing will continue to be funded by the Missile Defense Agency Elements (e.g., THAAD, Aegis, etc.) in separate Program Elements 
utilizing the targets prime contract vehicle. 

FY 2005 Planned Accomplishments:

Leveraging available and emerging technologies from foreign and domestic sources assuring that target acquisition programs are capabilities driven and employ spiral development processes. 

FY 2006 Planned Program: 

• Prepare for and conduct System Requirements Reviews (SRR's). 
• Manage and conduct program management reviews. 
• Prepare for and conduct Preliminary Design Reviews (PDR's). 
• Conduct and finalize Critical Design Reviews (CDR's). 
• Conduct early concept definition analyses. 
• Develop advanced target systems and sub-systems prototype design work. 
• FFRDCs and National Labs to continue unique target requirements, certification, and instrumentation analyses. 
• Provide target mission management and mission assurance of flight tests for the following target missions: 

• Aegis tests FTM-06-1, FTM-06-2, and FTM-06-3 
• GMD tests FTG-04-5, FTG-06-1a/b, and FTG-06-2 (Launch Vehicle 2) 
• THAAD tests FTT-04-1, and FTT-06-1 
• Kinetic Energy Interceptor tests NFIRE 2 a and b
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FY 2007 Planned Program: 

• Continue to prepare for and conduct SRR's. 
• Continue to manage and conduct Program Management Reviews. 
• Continue to prepare for and conduct PDR's. 
• Continue to conduct and finalize CDR's. 
• Continue to conduct early concept definition analyses. 
• Continue to develop advanced target systems and sub-systems prototype design work. 
• FFRDCs and National Labs to continue unique target requirements, certification, and instrumentation analyses. 
• Provide target mission management and mission assurance of flight tests for the following target missions: 

• Aegis tests FTM-06-4 and FTM-06-5 
• PAC-3 tests FT-16-2 and FT-16-3 
• THAAD tests FTT-06-2, FTT-06-3, and FTT-06-4 
• GMD tests FT-06-6, FTG-06-3a/b, and FTG-06-4 
• STSS tests DTMT-1 and DSMT-1 
• CMCM-4

FY 2004 FY 2005 FY 2006 FY 2007

Payload Development 0 40,184 60,588 26,254

RDT&E Articles (Quantity) 0 0 8 7

This effort provides funding for program management and development of: 1) unique target payload components (re-entry vehicles (RV's), countermeasures, instrumentation, adaptor sections, and 
deployment mechanisms), as well as optical on-target data collection instrumentation used for algorithm development/evaluation and payload characterization; 2) development of Fly Along Sensor 
Package (FASP) flight units for BMDS testing; 3) development of advanced instrumentation systems/techniques to include data collection and transmission techniques/methods; 4) development of 
advanced countermeasures to support BMDS flight testing and special systems engineering studies, and; 5) development of advanced RV concepts to support BMDS testing.

FY 2005 Planned Accomplishments: 

• Continue development of secure telemetry network for operational testing. 
• Continue production of two M-FASP units for inventory. 
• Continue development of advanced sensors for integration into SDS (High Speed Camera, High Speed Spectrometer & Radiometer). 
• Continue development and implement new techniques data telemetry during flight tests. 
• Continue development of Spatially Diverse Sensor (SDS) platform (next generation FASP). 
• Continue development of enhanced Real-time Mission Monitoring for BMDS missions. 
• Continue development of Instrumentation Inventory, including SDS to reduced cycle time required to produce targets. 
• Continue development of advanced instrumentation and telemetry concepts. 
• Participate efforts to standardize instrumentation across Product Lines for TM, avionics, Flight Termination/Command Destruct Systems, GPS, etc. 
• Complete development of re-entry vehicles (MBRV-2's). 
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• Transition-to-limited-production of legacy-GMD countermeasure designs from the National Labs to the Targets and Countermeasures Prime Contractor (TCPC). 
• Design flight test countermeasures in support of the CMCM-4 program. 
• Build and characterize countermeasure objects for BMDS flight tests. 
• Conduct studies on legacy countermeasures to down-select designs for transition-to-limited production. 
• Develop techniques, materials and processes for new prototype countermeasures. 
• Conduct design studies to bring countermeasures designs to the Critical Design Review-level. 
• Begin development of countermeasure inventory to reduce cycle time required to produce targets. 

FY 2006 Planned Program: 

RDT&E Test Articles: 6 MBRV-2's; 2 M-FASPS 

• Complete the manufacturing of 6 MBRV-2's. 
• Complete production of 2 M-FASP units for inventory. 
• Complete development of Wireless LAN for operational testing. 
• Complete development of advanced sensors for integration into SDS (High Speed Camera, High Speed Spectrometer & Radiometer). 
• Complete development and implement new techniques data telemetry during flight tests. 
• Continue development of Spatially Diverse Sensor (SDS) platform (next generation FASP). 
• Continue development of enhanced Real-time Mission Monitoring for BMDS missions. 
• Continue development of Instrumentation Inventory, including SDS to reduced cycle time required to produce targets. 
• Continue development of advanced instrumentation and telemetry concepts. 
• Begin development of the advanced secure telemetry network. 
• Participate in efforts to standardize instrumentation across Product Lines for TM, avionics, Flight Termination/Command Destruct Systems. 
• Transition-to-limited-production several countermeasure designs from the National Labs to the Targets and Countermeasures Prime Contractor (TCPC). 
• Continue to develop techniques, materials and processes for new prototype countermeasures. 
• Conduct design studies to bring countermeasures designs to the Critical Design Review-level. 
• Continue to develop a countermeasure inventory in support of BMDS flight tests. 
• Build and characterize countermeasures for GMD flight tests. 

FY 2007 Planned Program:

RDT&E Test Articles: 7 MBRV-2's 

• Complete the manufacturing of 7 MBRV-2's. 
• Complete development of Spatially Diverse Sensor (SDS). 
• Complete development of the advanced secure telemetry network. 
• Continue development of enhanced Real-time Mission Monitoring for BMDS missions. 
• Continue development of Instrumentation Inventory, including SDS to reduced cycle time required to produce targets 
• Continue development of advanced instrumentation and telemetry concepts. 
• Participate in efforts to standardize instrumentation across Product Lines for TM, avionics, Flight Termination/Command Destruct Systems, GPS, etc. 
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• Transition-to-limited-production several countermeasure designs from the National Labs to the Targets and Countermeasures Prime Contractor (TCPC). 
• Continue to develop techniques, materials and processes for new prototype countermeasures. 
• Conduct design studies to bring countermeasures designs to the Critical Design Review-level. 
• Continue to develop a countermeasure inventory in support of BMDS Flight Test. 
• Build and characterize countermeasures for GMD flight tests. 

FY 2004 FY 2005 FY 2006 FY 2007

Asset Management 0 3,000 15,649 10,812

RDT&E Articles (Quantity) 0 0 1 0

This effort provides funding for the maintenance, storage, aging surveillance, modification, documentation, material handling, delivery of assets, refurbishment, and routine testing of government 
furnished equipment (Minuteman II, Peacekeeper, Lance, Pershing II, Polaris A-3, Trident C-4, Caster IVB, FMA assets) related to target boosters, payloads, instrumentation, launch support 
equipment, and unique target hardware components. 

FY 2005 Planned Accomplishments: 

• Initiated DO to develop C-4 Transporter Erector. 
• Conduct advanced development of the C-4 Transporter Erector. 
• Initiate development of the C-4 launch support system.

FY 2006 Planned Program: 

RDT&E Test Articles: 1 C-4 Launch Transporter Erector 

• Complete the development of the C-4 Transporter Erector. 
• Complete the development of the C-4 launch support system. 
• Continue the storage, maintenance, and aging and surveillance program for 84 Pershing II Reentry Vehicles and other components, 99 Lance Missiles, 16 Polaris A-3 motors, 6 Orbus motors, 

Minuteman motors, 13 FMA's and 7 Castor IVB motors. 
• Continue the maintenance of existing support equipment and facilities at Redstone Arsenal, White Sands Missile Range, Kodiak, and Pacific Missile Range Facility. 
• Continue the procurement of Trident motors for future use as targets. Quantity TBD based upon negotiations with the Navy. 
• Continue the procurement of assembled Castor IV motors using GFE cases to support future MRT missions. 
• Follow on procurement of additional FMA Assets to support future target flight tests. 
• Continue refurbishment and assembly of 3 Castor IVB motors and associated support equipment for FY 2006 Aegis flight tests. 

FY 2007 Planned Program: 

• Continue the storage, maintenance, and aging and surveillance program for 84 Pershing II Reentry Vehicles and other components, 99 Lance Missiles, 16 Polaris A-3 motors, 6 Orbus motors, 
Minuteman motors, 13 FMA's and 7 Castor IVB motors. 
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• Continue the maintenance of existing support equipment and facilities at Redstone Arsenal, White Sands Missile Range, Kodiak, and Pacific Missile Range Facility. 
• Continue the procurement of Trident motors for future use as targets. Quantity TBD based upon negotiations with the Navy. 
• Follow on procurement of additional FMA Assets to support future target flight tests. 

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

Targets and Countermeasures will follow the Missile Defense Agency's capability-based acquisition strategy that emphasizes testing, spiral development, and evolutionary acquisition through the use 
of two-year capability blocks.  The targets prime contractor will continue to emphasize target product lines that develop target components such as booster stages, avionics, countermeasures, etc.  As 
target developments and existing contracts are completed under Project 0705 (Block 04), the prime contractor will optimize target designs and developments completed for Block 04 and incorporate 
them as necessary to support Block 06 development.  The prime contractor will also continue to provide capability-based and commonality target upgrades, as well as pursue target portfolio 
commonality in order to reduce cycle time and cost of BMDS target systems.  Under this Project (0805), the four year base period of performance will expire.  The government will either exercise the 
first option to continue with the prime, or re-compete the effort.  As with Project 0705 (Block 04), the government will continue to maintain system responsibility and will ensure successful 
management of targets execution.
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Target Development

System Engineering C/CPAF

Lockheed 
Martin/

Denver, CO 0 14,000 1/4Q 26,400 1/2Q 13,200 1/2Q 53,600

System Engineering C/Various TMI 0 0 N/A 1,000 1/3Q 1,000 1/3Q 2,000

System Engineering C/Various Huntsville, AL 0 0 N/A 75 1/2Q 0 N/A 75

System Engineering C/Various SBIR 0 0 N/A 0 N/A 1,000 1/3Q 1,000

Integration C/Various

Multiple/
Lockheed 
Martin/

Denver, CO 0 0 N/A 4,857 1/2Q 2,661 1/2Q 7,518

Launch Vehicles C/CPAF

Lockheed 
Martin/

Denver, CO 0 49,000 1/2Q 20,658 1/2Q 0 N/A 69,658

Target Support

System Engineering C/CPAF

Lockheed 
Martin/

Denver, CO. 0 6,800 1Q 78,516 1Q 137,878 1Q 223,194

System Engineering C/FFRDC
JHU/APL/
Laurel, MD 0 0 N/A 1,500 1/2Q 2,213 1/2Q 3,713

System Engineering C/Various
Sandia National 

Lab/New Mexico 0 0 N/A 1,200 1/2Q 1,224 1/2Q 2,424

Mission Management C/Various TSI 0 0 N/A 8,538 1/4Q 8,727 1/4Q 17,265

Mission Assurance C/Various

Northup 
Grumman/
California 0 0 N/A 3,213 1/4Q 3,277 1/4Q 6,490

Payload Development

Re-Entry Vehicles C/CPAF

Lockheed 
Martin/

Denver, CO 0 5,600 1Q 25,674 1Q 10,287 1/2Q 41,561
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Re-Entry Vehicles C/Various Huntsville, AL 0 0 N/A 1,530 1/2Q 1,561 1/2Q 3,091

Countermeasures C/CPAF

Lockheed 
Martin/

Denver, CO 0 10,840 1Q 20,704 1Q 7,147 1Q 38,691

Countermeasures C/FFRDC
JHU/APL/
Laurel, MD 0 0 N/A 1,500 1/2Q 1,500 1/2Q 3,000

Instrumentation C/Various
Sandia National 

Lab/New Mexico 0 19,882 1/2Q 6,286 1/3Q 4,759 1/3Q 30,927

Instrumentation C/CPAF

Lockheed 
Martin/

Denver, CO 0 0 N/A 2,174 1Q 1,000 1Q 3,174

Instrumentation C/FFRDC
MIT/LL/

Boston, MA 0 3,350 1/3Q 2,200 1/3Q 0 N/A 5,550

Instrumentation C/Various
NSA/

Ft. Meade, MD 0 512 1/3Q 520 1/3Q 0 N/A 1,032

Asset Management
Logistics C/Various RTTC 0 0 N/A 284 1/2Q 290 1/2Q 574

Logistics C/Various

Lockheed 
Martin/

Denver, CO 0 3,000 1/2Q 15,365 1/2Q 10,522 1/2Q 28,887

Subtotal Product Development 0 112,984 222,194 208,246 543,424

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks
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III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 0 112,984 222,194 208,246 543,424

Remarks
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Pilot Test and Evaluate Classified VPN

C4 Development

Countermeasures

Instrumentation

Re-Entry Vehicles

Long Range FMA Risk Reduction Flight

C4 Risk Reduction Flight

ABL

Aegis FTM 06-1

Aegis FTM 06-2

Aegis FTM 06-3

Aegis FTM 06-4

CMCM-3

CMCM-4

FTM-06-2 Japanese Cooperative JFM-1

FTM-06-4

GMD FT-06-6

GMD FTG 06-1a/b

GMD FTG 06-2

GMD FTG-04-5

KEI NFIRE-2a

KEI NFIRE-2b

Development Milestones

Testing Milestones

20112008 2009 20102004 2005 2006 2007

0474



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0805 Targets & Countermeasures - Block 2006 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 103 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PAC-3 ATM-XX

PAC-3 Task 7-2

STSS DSMT1

STSS DTMT1

THAAD FTT 04-1

THAAD FTT 06-1

THAAD FTT 06-2

THAAD FTT 06-3

THAAD FTT 06-4

THAAD FTT 06-5

Testing Milestones

20112008 2009 20102004 2005 2006 2007
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Development Milestones
  Pilot Test and Evaluate Classified VPN 1Q-4Q 1Q-3Q

  C4 Development 1Q-4Q 1Q-2Q

  Countermeasures 2Q-4Q 1Q-4Q 1Q-4Q 1Q

  Instrumentation 2Q-4Q 1Q-4Q 1Q-4Q 1Q

  Re-Entry Vehicles 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q

Testing Milestones
  Long Range FMA Risk Reduction Flight 4Q

  C4 Risk Reduction Flight 3Q

  ABL 3Q,4Q 3Q,4Q

  Aegis FTM 06-1 3Q

  Aegis FTM 06-2 4Q

  Aegis FTM 06-3 2Q

  Aegis FTM 06-4 4Q

  CMCM-3 3Q

  CMCM-4 3Q

  FTM-06-2 Japanese Cooperative JFM-1 2Q

  FTM-06-4 2Q

  GMD FT-06-6 1Q

  GMD FTG 06-1a/b 4Q

  GMD FTG 06-2 1Q

  GMD FTG-04-5 2Q

  KEI NFIRE-2a 2Q

  KEI NFIRE-2b 3Q

  PAC-3 ATM-XX 3Q

  PAC-3 Task 7-2 1Q

  STSS DSMT1 2Q

  STSS DTMT1 2Q

  THAAD FTT 04-1 3Q

  THAAD FTT 06-1 4Q

  THAAD FTT 06-2 1Q

  THAAD FTT 06-3 3Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  THAAD FTT 06-4 4Q

  THAAD FTT 06-5 1Q
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0905 Targets & Countermeasures  Block 2008 0 0 10,293 37,991 177,463 163,430 0 0

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

The Targets and Countermeasures program provides capability-based targets to support Block 2008 integrated and layered BMDS testing. Targets developed under this project will test and enhance 
the BMDS capability by providing short, medium, and long range capability based targets with more complex payloads. Based on System Engineering assessments of possible threat scenarios, the 
targets and countermeasures program supports the Engagement Sequence Group (ESG) by launching targets to test the performance of the BMDS, ultimately enabling a weapon to engage a target. 
Funding for this program supports the continuation of targets prime contract activities, and the design, prototyping, development, certification, product improvement, and qualification testing of 
BMDS Block 2008 targets and associated payloads. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) 
boosters, as well as the purchase of long lead material assets and asset management items for short, medium and long-range target components. This program also provides the technical support of 
mission management for Element flight tests. Similar to Project 0805 (Block 06), this Project (0905) will continue to rely upon the targets prime contractor to develop new target systems, as well as 
develop product lines of common target components. Existing designs, government furnished equipment, and Foreign Material Acquisition (FMA's) will continue to be utilized as necessary to 
minimize new developments, contain costs, and reduce cycle time. The Medium and Long Range Liquid Fuel Booster and the Strategic Range Air Launch Target programs were canceled. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Payload Development 0 0 10,293 37,991

RDT&E Articles (Quantity) 0 0 0 0

This effort provides funding for program management and development of: 1) unique target payload components (re-entry vehicles (RV's), countermeasures, instrumentation, adaptor sections, and 
deployment mechanisms), as well as optical on-target data collection instrumentation used for algorithm development/evaluation and payload characterization; 2) development of Fly Along Sensor 
Package (FASP) flight units / Spatially Diverse Sensor (SDS) for BMDS testing; 3) development of advanced instrumentation systems/techniques to include data collection and transmission 
techniques/methods; 4) development of advanced countermeasures to support BMDS flight testing and special systems engineering studies, and; 5) development of advanced RV concepts to support 
BMDS testing. There are no Articles of Quantity to report under this Task since the Payload Development delivery dates extend beyond FY 2007.

FY 2006 Planned Program: 

• Development of unique target instrumentation. 
• Development of advanced instrumentation and telemetry. 
• Continue development of Spatially Diverse Sensor (SDS) platform (next generation FASP). 
• Continue development of Instrumentation Inventory, including SDS to reduced cycle time required to produce targets. 
• Continue to standardize instrumentation across Product Lines for telemetry, avionics, Flight Termination/Command Destruct Systems, GPS, etc. 
• Continue the development and implement new techniques data telemetry during flight tests. 
• Development of optical on-target data collection instrumentation used for algorithm development/evaluation and payload characterization. 
• Continue development of enhanced Real-time Mission Monitoring for BMDS missions. 
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• Transition-to-limited-production several countermeasure designs from the National Labs to the Targets and Countermeasures Prime Contractor (TCPC). 
• Continue to develop techniques, materials and processes for new prototype countermeasures. 
• Conduct design studies to bring countermeasures designs to the Critical Design Review-level. 
• Continue to develop a countermeasure inventory in support of BMDS flight tests. 
• Build and characterize countermeasures for GMD flight tests. 

FY 2007 Planned Program: 

• Complete development and implement new techniques data telemetry during flight tests. 
• Continue development of Instrumentation Inventory, including SDS to reduced cycle time required to produce targets. Continue to develop unique target instrumentation. 
• Continue the development of advanced instrumentation and telemetry. 
• Continue development of SDS platform. 
• Continue to standardize instrumentation across Product Lines for telemetry, avionics, Flight Termination/Command Destruct Systems, GPS, etc. 
• Continue the development of optical on-target data collection instrumentation used for algorithm development/evaluation and payload characterization. 
• Continue development of enhanced Real-time Mission Monitoring for BMDS missions. 
• Transition-to-limited-production several countermeasure designs from the National Labs to the TCPC. 
• Continue to develop techniques, materials and processes for new prototype countermeasures. 
• Conduct design studies to bring countermeasures designs to the Critical Design Review-level. 
• Continue to develop a countermeasure inventory in support of BMDS flight tests. 
• Build and characterize countermeasures for BMDS flight tests. 

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

Targets and Countermeasures will follow the Missile Defense Agency's capability-based acquisition strategy that emphasizes testing, spiral development, and evolutionary acquisition through the use 
of two-year capability blocks.   The targets prime contractor will continue to develop targets for use in MDA BMDS testing, with a continued emphasis on product line development and target 
component commonality.  It is expected that the prime contractor will continue to refine and streamline the activities for which it is under contract, and as described in Section A of this Project.  
Under this Project (0905), the first two year option period of performance, for the prime contractor will expire, and the government will either exercise a second two year option, or re-compete the 
effort.  As with Project 0805 (Block 06), the government will continue to maintain system responsibility and will ensure successful management of targets execution.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0905 Targets & Countermeasures - Block 2008 MDA Exhibit R-3 (PE 0603888C)

Line Item 75 - 109 of 120

UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Payload Development

Re-Entry Vehicles C/CPAF

Lockheed 
Martin/

Denver, CO 0 0 N/A 0 N/A 19,497 1/2Q 19,497

Countermeasures C/CPAF

   Lockheed 
Martin/

Denver, CO 0 0 N/A 0 N/A 9,630 1/2Q 9,630

Instrumentation C/CPAF

 Lockheed 
Martin/

Denver, CO 0 0 N/A 6,720 1/2Q 4,535 1/2Q 11,255

Instrumentation C/FFRDC
Sandia National 

Lab/New Mexico 0 0 N/A 3,573 1/2Q 3,800 1/2Q 7,373

Instrumentation C/Various
NSA/

Ft. Meade, MD 0 0 N/A 0 N/A 529 1/2Q 529

Subtotal Product Development 0 0 10,293 37,991 48,284

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0905 Targets & Countermeasures - Block 2008 MDA Exhibit R-3 (PE 0603888C)

Line Item 75 - 110 of 120

UNCLASSIFIED

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 0 0 10,293 37,991 48,284

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0905 Targets & Countermeasures - Block 2008 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 111 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Instrumentation

Countermeasures

Re-Entry Vehicles

ABL

Aegis FTM 08-1

Aegis FTM 08-2

Aegis FTM 08-3

Arrow USFT-3

Arrow USFT-4

CMCM-5

CMCM-6

GMD FT 08-1

GMD FTG 08-2

GMD FTG 08-3a/b

GMD FTG 08-4

GMD FTG 08-5

GMD FTG 08-6a/b

PAC-3 Task 7-3

STSS DSMT2

STSS DTMD3&4

STSS DTMT2

THAAD FTT 08-1

Development Milestones

Testing Milestones

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0905 Targets & Countermeasures - Block 2008 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 112 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

THAAD FTT 08-2

THAAD FTT 08-3

THAAD FTT 08-4

THAAD FTT 08-5

THAAD FTT 08-6

Testing Milestones

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0905 Targets & Countermeasures - Block 2008 MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 113 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Development Milestones
  Instrumentation 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Countermeasures 1Q-4Q 1Q-4Q 1Q-4Q

  Re-Entry Vehicles 1Q-4Q 1Q-4Q 1Q

Testing Milestones
  ABL 3Q,4Q 1Q,2Q,3Q,4Q

  Aegis FTM 08-1 4Q

  Aegis FTM 08-2 2Q

  Aegis FTM 08-3 3Q

  Arrow USFT-3 2Q

  Arrow USFT-4 2Q

  CMCM-5 3Q

  CMCM-6 3Q

  GMD FT 08-1 1Q

  GMD FTG 08-2 2Q

  GMD FTG 08-3a/b 4Q

  GMD FTG 08-4 2Q

  GMD FTG 08-5 3Q

  GMD FTG 08-6a/b 4Q

  PAC-3 Task 7-3 2Q

  STSS DSMT2 3Q

  STSS DTMD3&4 4Q

  STSS DTMT2 2Q

  THAAD FTT 08-1 3Q

  THAAD FTT 08-2 3Q

  THAAD FTT 08-3 1Q

  THAAD FTT 08-4 1Q

  THAAD FTT 08-5 2Q

  THAAD FTT 08-6 2Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0005 Targets & Countermeasures - Block 2010 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 114 of 120

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0005 Targets & Countermeasures  Block 2010 0 0 0 0 4,188 32,379 200,479 204,974

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

The Targets and Countermeasures program provides capability-based targets to support Block 2010 integrated and layered BMDS testing. Targets developed under this project will test and enhance 
the BMDS capability by providing short, medium, and long range capability based targets with more complex payloads. Based on Missile Defense National Team (MDNT) assessments of possible 
threat scenarios, the targets and countermeasures program supports the Engagement Sequence Group (ESG) by launching targets to test the performance of the BMDS, ultimately enabling a weapon 
to engage a target. 

Funding for this program supports the continuation of targets prime contract activities, and the design, prototyping, development, certification, product improvement, and qualification testing of 
BMDS Block 2010 targets and associated payloads. It also supports the maintenance, aging surveillance, refurbishment, and routine testing of existing government furnished equipment (GFE) 
boosters, as well as the purchase of long lead material assets and asset management items for short, medium and long-range target components. This effort provides funding for program management 
and the development of various countermeasures for BMDS flight testing, including characterization and ground testing of those countermeasure systems. This program also provides the technical 
support of mission management/mission assurance for all Element flight tests and advanced development for long range strategic targets.  Similar to Project 0905 (Block 08), this Project (0005) will 
continue to rely upon the targets prime contractor to develop new target systems, as well as develop product lines of common target components. Existing designs, government furnished equipment, 
and Foreign Material Acquisition (FMA's) will continue to be utilized as necessary to minimize new developments, contain costs, and reduce cycle time. . 

The Enhanced Target Delivery System (ETDS) target will be developed and available to support Block 2010 testing: 

• The ETDS is a conceptual target which will emulate a long-range strategic target used to test the integrated and layered BMDS. It is anticipated that the ETDS development will be initiated by 
the targets prime contractor in FY09, with a booster demonstration occurring in FY10. These dates for beginning and completing the ETDS reflect a delay of program start. Decision to delay start 
of this target, which would have heavier lift and longer range capacity, was based on the pace of testing for the Ground-Based Midcourse Defense and BMDS, and the need to rebalance based on 
current priorities. Start and end dates for this program are notional until the systems engineering requirements cycle is completed and detailed program content and schedule has been developed. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Funding in this Project is not programmed until FY 2008. 0 0 0 0

RDT&E Articles (Quantity) 0 0 0 0

0486



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0005 Targets & Countermeasures - Block 2010 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 115 of 120

UNCLASSIFIED

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

0487



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0005 Targets & Countermeasures - Block 2010 MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 116 of 120

UNCLASSIFIED

D. Acquisition Strategy

Targets and Countermeasures will follow the Missile Defense Agency's capability-based acquisition strategy that emphasizes testing, spiral development, and evolutionary acquisition through the use 
of two-year capability blocks. The targets prime contractor will continue to develop targets for use in MDA BMDS testing, with a continued emphasis on product line development and target 
component commonality. It is expected that the prime contractor will continue to refine and streamline the activities for which it is under contract.  Under this Project (0005), the second two year 
option period of performance, for the prime contractor will expire, and the government will either exercise a third two year option, or re-compete the effort. As with Projects 0805 (Block 06) and 0905 
(Block 08), the government will continue to maintain system responsibility and will ensure successful management of targets execution. 
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0005 Targets & Countermeasures - Block 2010 MDA Exhibit R-4 (PE 0603888C)

Line Item 75 - 117 of 120

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ABL

AEGIS

Arrow

CMCM

GMD

KEI

PAC-3

STSS

THAAD

Countermeasures

Instrumentation

Re-Entry Vehicles

Target Development

Testing Milestones

Development Milestones

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0005 Targets & Countermeasures - Block 2010 MDA Exhibit R-4A (PE 0603888C)

Line Item 75 - 118 of 120

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Testing Milestones
  ABL 1Q-4Q 1Q-4Q

  AEGIS 1Q-4Q 1Q-4Q

  Arrow 1Q-4Q 1Q-4Q

  CMCM 1Q-4Q 1Q-4Q

  GMD 1Q-4Q 1Q-2Q

  KEI 1Q-4Q 1Q-4Q

  PAC-3 1Q-4Q 1Q-4Q

  STSS 1Q-4Q 1Q-4Q

  THAAD 1Q-4Q 1Q-4Q

Development Milestones
  Countermeasures 1Q-4Q 1Q-4Q 1Q-4Q

  Instrumentation 1Q-4Q 1Q-4Q

  Re-Entry Vehicles 1Q-4Q 1Q-4Q 1Q

  Target Development 1Q-4Q 1Q-4Q 1Q-4Q 1Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0602 Program-Wide Support MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 119 of 120

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0602 Program-Wide Support 34,139 6,239 6,543 9,912 10,175 10,490 14,970 9,690

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

Program-Wide Support provides funding for common support functions across the entire program such as strategic planning, program integration, cost estimating, contracting, financial management 
to include preparation of financial statements, reimbursement of financial services provided by DFAS, internal review and audit, earned-value management, and program assessment.  Includes costs 
for both government civilians performing these functions as well as support contractors providing government staff augmentation in these areas.  Applies to costs at the MDA HQ as well as its 
Executing Agents in the Services:  Army Space and Missile Defense Command, Army PEO Space and Missile Defense, Office of Naval Research, and various Air Force laboratory and acquisition 
activities.  Other costs include physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar 
operating expenses at the various MDA Executing Agent locations, which at the MDA HQ are generally funded from the Management Headquarters Program Element (0901598C).  Also includes 
funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuation on a limited number of foreign contracts.

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Civilian Salaries and Support 34,139 6,239 6,543 9,912

RDT&E Articles (Quantity) 0 0 0 0

See Section A:  Mission Description and Budget Item Justification
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603888C Ballistic Missile Defense Test and Targets

Project: 0602 Program-Wide Support MDA Exhibit R-2A (PE 0603888C)

Line Item 75 - 120 of 120

UNCLASSIFIED

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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