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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832

0101 Systems Engineering & Integration 271,916 241,293 112,790 115,879 116,353 115,984 127,932 134,356

0105 Countermeasures/Counter-Countermeasures (CM/CCM) 19,511 29,557 24,700 26,522 26,700 27,700 23,028 23,366

0201 Command and Control, Battle Management and Communications Core 18,311 1,667 0 0 0 0 0 0

0102 Intelligence and Security 16,568 20,659 21,294 23,346 25,727 27,286 27,892 28,510

0103 Producibility & Manufacturing Technology 28,267 36,254 27,313 36,211 38,597 41,564 42,462 43,378

0202 Hercules Core 20,955 0 0 0 0 0 0 0

0104 BMD Information Management Systems 37,535 61,453 125,257 184,869 166,755 156,754 140,597 145,213

0106 Modeling & Simulation 0 0 103,680 106,497 108,090 110,120 111,397 112,713

0107 Safety, Quality and Mission Assurance 0 0 19,694 20,800 21,123 21,890 20,654 21,143

0602 Program-Wide Support 36,684 8,946 12,278 24,318 29,067 29,636 26,717 23,153

Note: 
In FY 2004, Project 0102 Intelligence and Security captures funding for Intelligence efforts. In FY 2005 through FY 2011, Project 0102 captures funding for Intelligence, Counterintelligence, and 
BMDS Certification. 

In FY 2004, Project 0104 BMD Information Management Systems was increased to ensure Information Assurance (IA) and Information Technology (IT) security operations were in place for the 
BMDS Initial Defensive Operations (IDO). In FY 2006 through FY 2011, there is an increase in Project 0104 due to the Computing Infrastructure, Computing and Network Management Services, 
and Information Distribution Services being consolidated from PE 0901598C into this PE and Project. In addition, FY 2007 has an increase of $42M to the Computing Infrastructure initiative to fund 
the IM/IT infrastructure, operations and maintenance costs required to accomplish the consolidation of MDA employees in the National Capital Region (NCR) into an MDA campus environment. 

In FY 2004 and FY 2005, funding for Project 0106 Modeling and Simulation is captured under Project 0101 Systems Engineering and Integration. 

The prior year (PY) and the FY05 funding for Software Acquisition Improvement Program in the amount of $4.362M is captured in Project 0101, and for Safety, Quality, and Mission Assurance the 
amount of $12.000M is captured in PE 0603882C Project 0602. 

A. Mission Description and Budget Item Justification

The mission of the Missile Defense Agency (MDA) is to develop and field an integrated, layered Ballistic Missile Defense System (BMDS) to defend the United States, its deployed forces, friends, 
and allies from ballistic missiles of all ranges in all phases of flight. In late 2004, the United States fielded an initial, limited capability to defeat a ballistic missile threat; through the Future Years 
Defense Plan (FYDP), this initial capability will be expanded by adding and networking forward-deployed sensors, interceptors at sea and on land, and layers of increasingly capable weapons and 
sensors. 

MDA Systems Engineering and Integration's (SE&I) mission is to plan, define, design, integrate and verify capability of the Ballistic Missile Defense System (BMDS) to defend the United States, and 
its friends, and allies; to enhance these capabilities over time through Block upgrades; and to support transition of these capabilities to operational use. Beginning this year, MDA SE&I has 
significantly modified its strategy for executing and delivering critical system engineering functions and products. The new approach significantly reduces the size of the system engineering team and 
includes a revised incentive structure with industry to reduce cost. As an additional cost saving measure, the team has been rebalanced to reduce the level of industry participation and increase use of 
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more cost effective Scientific, Engineering and Technical Assistance (SETA) and Federally Funded Research and Development Center (FFRDC) staff. Additionally, the revised approach reshapes and 
rescopes system engineering efforts to rely more heavily on the detailed system engineering support provided within the element program offices. These initiatives, the result of careful analysis, 
provide the minimal manpower requirements required to perform critical BMDS system engineering and integration efforts. The result is a lean product focused system engineering effort which 
provides increased emphasis on collaborative system engineering activities with BMDS element systems for improved efficiency in program execution. Further reductions within this project may 
jeopardize the Government's ability to perform the system integration role and compel use of a prime contract for system integration with increased cost and schedule risk. 

BMDS-level systems engineering and integration is vital to achieving an integrated BMDS system. This capability requires a dynamic and redundant operational architecture with an unprecedented 
level of systems engineering, coordination and integration across the Department of Defense (DoD), the Services, other Government Agencies, laboratories, and industry. The system must operate in 
real-time and provide global battle management, command, control, and communications extending from the National Command Authority (NCA) to ships at sea, aircraft in flight, and troops in the 
field. The challenge is enormous to provide vast geographic coverage and robust layered defense-in-depth through networking of a broad assortment of sensor assets (space, sea, air, and ground-based 
that encompass detection, cueing, track, discrimination, engagement and hit/kill assessment to support an array of dispersed engagement assets including boost, mid-course, and terminal interceptors 
and directed energy weapons. Systems Engineering and Integration is the only MDA organization capable of providing this collaborative and detailed systems engineering and integration process 
required across the entire spectrum of BMD Elements, adversary capability, and geographical regions. In late 2004, the Systems Engineering and Integration team conducted the engineering trade 
studies and developed the top-level plans, objectives, and designs allocating functional requirements, interface specifications, information exchange requirements and key performance parameters to 
BMDS sub-systems (Elements) necessary to achieve BMDS Initial Defensive Capability. MDA will expand this capability through the FYDP. 

To execute its system engineering and integration oversight responsibilities, the Systems Engineering and Integration team conducts an on-going series of engineering and integration studies the 
purpose of which is to assess BMDS development progress, evaluate emerging and proposed capability improvements, conduct performance trades, and recommend program adjustments to optimize 
system-wide performance, fill capability gaps, and enable timely delivery of ever increasing BMDS capability to the warfighter. To date these efforts have produced a series of strategic plans to guide 
incremental development and delivery of progressively more robust BMDS capability to defeat increasingly sophisticated rogue ballistic missile threats launched from any point on the globe. 

Missile Defense Plan I, defined by MDA Systems Engineering and Integration, introduces and integrates forward-Based radars into the BMDS architecture to complement and supplement Ground 
Based Missile Defense Element Sensors. The introduction of these forward-Based radars, AEGIS Destroyers and Cruisers with Surveillance and Tracking capability and a Forward-Based X-Band 
radar increases Ground-Based Missile Defense capability and extends battlespace by providing earlier detection, track and engagement of incoming threats. The data these radars provide enable earlier 
engagements with higher probabilities of engagement success and multiple engagement opportunities. In addition, the plan integrates AEGIS equipped ships with the Standard Missile-3 interceptor 
and incorporates additional PATRIOT PAC-3 missile inventory. This provides initial protection of the U.S. from long range threats and protection of deployed forces, allies and friends. Specific 
Engagement Sequence Groups include several within the Terminal Defense Segment to include four involving PATRIOT and seven Midcourse Defense Segment Engagement Sequence Groups 
(engage on AEGIS, launch on AEGIS, engage on Cobra Dane, engage on Upgraded Early Warning Radars (UEWRs-Beale and Fylingdales), engage on Sea-Based X-Band radar (SBX), and launch 
on Forward-Based X-Band Radar (FBX)). These are the focus of the Initial Defensive Capability (IDC). Block 2004 Midcourse Engagement Sequence Groups represent the early development and 
fielding of the Initial Defensive Capability including ground-based interceptors, an updated Cobra Dane radar, upgraded Early Warning Radars, a Sea-Based X-Band radar, In-flight Interceptor 
Communications System (IFICS) data terminals, Fire Control and Communications Nodes, and communications networks including fiber and satellite. 

Missile Defense Plan II integrates additional forward-based sensors (more Forward Based X-Band Radars, AEGIS ships and adds THAAD Radars) to the BMDS and upgrades their ability to identify 
the reentry vehicles in the face of countermeasures by including advanced countermeasure algorithms from the Hercules Program into the radar processors. In addition, more interceptors are fielded 
including Ground Based Missile Defense Ground Based Interceptors, Standard Missile-3 interceptors on AEGIS equipped ships, more PATRIOT PAC-3 missiles, and the first Terminal High Altitude 
Area Defense (THAAD) firing unit with missiles and radar. This completes protection of the U.S., expands coverage to allies and friends, and increases countermeasure resistance and capability 
against shorter-range threats. An additional three Midcourse Engagement Sequence Groups (engage on Upgraded Early Warning Radar (Thule), launch on Defense Support Program / Space-Based 
Infra-Red Sensor (DSP/SBIRS), and engage on Forward-Based X-Band Radar) are defined and developed. Block 2006 includes continued development and fielding of Ground-Based capabilities, 
integrated testing of the Multi-layered BMDS components, implementing the concept of a rotating pool of interceptors to ensure latest capabilities are fielded. Additionally, Block 2006 focuses on 
AEGIS Ballistic Missile Defense element development of improved prototype radar discrimination and increased AEGIS Weapon System to BMDS Integration enhancing or increasing capabilities of
AEGIS to launch and/or engage on other BMDS radars. Block 2008 incorporates two additional Midcourse Engagement Sequence Groups (launch/engage on Electro-Optical / Infra-Red Sensor, and 
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launch/engage on Terminal High Altitude Area Defense (THAAD) Radar) while adding additional terminal defense Engagement Sequence Groups providing robust regional missile defense against 
short and intermediate range missiles. 

Missile Defense Plan III will continue to keep pace with rogue threat inventories, address more complex threats, address asymmetric attack, and provide the development foundation to address the 
near-peer threat. Potential capabilities are the initial fielding of the Space Surveillance Test Bed Constellation and X-Band Dish Radars and upgrade of Early Warning Radars to address the 
asymmetric threat. 

Systems Engineering and Integration employs integrated working groups to achieve broad engineering collaboration across MDA. Test Bed Planning determines technology needs, develops concept 
descriptions (CDs), and defines Engagement Sequence Groups (ESGs). Engagement Sequence Groups describe combinations of weapons, sensors and Command and Control, Battle Management, 
and Communications (C2BMC) capabilities that must work together to detect, track and intercept an enemy missile - the complete kill chain from the time the threat missile is first detected through 
intercept. Test Bed Planning also finalizes recommended Engagement Sequence Group assignments to Test Bed development levels. BMDS design allocates the functions required to execute all 
Engagement Sequence Groups to individual Elements and components in the BMDS specifications and interface control documents. In turn, the Elements perform detailed design of their portions of 
the system. The SE&I team builds a time-phased Master Integration Plan (MIP) to define integration phases within the block, which becomes the building blocks to achieve final capability. Integrated 
functionality is then tested and verified in accordance with the Responsible Test Organization's Integrated Master Test Plan (IMTP) and the system engineering Capabilities Verification and 
Assessment Plan (CVAP). The system engineering Verification group develops verification plans, target requirements, and the Capabilities Verification and Assessment Report (CVAR). Finally, 
Operational Integration and Support provides User support to the Warfighter and ensures consideration of military operations in the engineering design process. The Responsible Test Organization 
leads MDA's Test Program. 

The BMDS Core Program Element funds the Systems Engineering and Integration; Modeling and Simulation; Command and Control, Battle Management and Communications Core; Intelligence; 
Producibility and Manufacturing Technology; Countermeasures/Counter-Countermeasures; Hercules core; Ballistic Missile Defense Information Management Systems; and Program-Wide Support
element portions of Test bed Blocks 2006, 2008 and 2010 and other mission area investment activities. These activities comprise a set of critical, inter-related, mutually supporting activities that span 
the development of the BMDS, reducing duplication and promoting employment of common, fundamental, rigorous engineering practices. The BMDS System Engineer provides the cross-cutting 
System-level engineering necessary to develop and deliver the integrated BMDS. 

(0101) Systems Engineering and Integration (SE&I): SE&I provides the framework, processes, and direction necessary to provide an integrated BMDS capability. It employs a Test Bed development 
approach to set the conditions for on-going evolutionary improvements to the system. A collaborative relationship with the weapons, sensors, command and control, battle management and 
communications developers is the foundation for ensuring unity of effort in the development of subsystems and architecture designs to deliver system-level capability. The overarching engineering 
activities for future BMDS capabilities are developed and integrated into the Test Bed consisting of the system engineering phases of plan, design, develop, test, verify, and integrate into operations. 
The planning effort assesses gaps in system performance and mission accomplishment, and identifies and evaluates proposed improvements. The design effort determines the functionality, 
capabilities, and interfaces required to implement the new or modified capability. During the design phase, as the system designer MDA SE&I ensures that the interface designs will effectively 
connect the elements/components while looking ahead to standardize the interfaces for future expansion of the BMDS. The SE&I led integration effort defines and facilitates implementation of 
BMDS integration phases by ensuring element program content reflects and supports integration themes. Additionally, SE&I is responsible for BMDS technical configuration management. 
Development efforts encompass all subsystem and component activities to plan, program, design, and execute the design in accordance with integration, phasing, and verification direction. 
Verification and assessment efforts verify the capability of the “as built system” and assess integrated development and emerging integration concepts with respect to requirements from the Test Bed 
System Specification, parameters from the Adversary Data Package (ADP) and the system Technical Objectives and Goals (TOG). Operational integration efforts are essential to produce specific 
engagement sequences that combine sensors, weapons, and Command, Control, Battle Management and Communications in the operational BMDS. 

(0105) Countermeasures/Counter-Countermeasures (CM/CCM): As a critical activity in SE&I Organization, the Countermeasures/Counter-Countermeasures (CM/CCM) Program assesses technical 
risks, identifies mitigation approaches and integrates engineering changes to the baseline BMDS to improve its performance against adversary capabilities, focusing primarily on defeating 
countermeasures. The CM/CCM Program determines the range of feasible engineering approaches an adversary could use to defeat or degrade the BMDS, and develops conceptual countermeasures 
to realize those approaches. The CM/CCM Program works in conjunction with Threat Systems Engineering to ensure consistency of these adversary capabilities. The CM/CCM Program brings 
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together capabilities from across MDA; to conduct integrated engineering assessments of BMDS performance against countermeasures and the technical risks posed by these countermeasures. High-
risk areas are identified, and counter-countermeasure options are proposed to mitigate these risks. An independent team of senior experts, funded by the CM/CCM Program, reviews the adversary 
capabilities, BMDS performance analyses, risks, and counter-countermeasure proposals and provides their assessment to the MDA Director. 

(0201) Command, Control, Battle Management, and Communications (C2BMC) Core: This project funds the civilian salaries for the C2BMC team that integrates the Command, Control, Battle 
Management, and Communications portion of the BMDS into the Command and Control (C2) structure of the Combatant Commanders and into that of allies and friends. 

(0102) Intelligence and Security: This project funds four specific efforts focused on maximizing actionable threat information and ensuring the safety of both the BMDS and its personnel: 1) 
intelligence, 2) counterintelligence, 3) BMDS information assurance systems certification, and 4) security. Together these efforts provide critical information regarding threat ballistic missile system 
capabilities (via intelligence); protection of personnel, activities, and technology from espionage and terrorism through active and passive activities (via counterintelligence); BMDS system 
vulnerabilities (via BMDS certification); and challenges to the security of the BMDS, its personnel, and associated facilities (via security). 

(0103) Producibility and Manufacturing Technology: A component of rigorous systems engineering practices, Producibility and Manufacturing is essential because it funds programs that provide 
common, integrated programs across the Ballistic Missile Defense System Elements to ensure mature industrial manufacturing capabilities are available to the Blocks through risk reduction, cost 
reduction/avoidance, and performance enhancement. Producibility and Manufacturing promotes efforts in commonality and spreads best practices for producibility and manufacturing across the 
system Elements by cooperatively funding and leveraging efforts. It provides crosscutting manufacturing risk assessments, industrial capability assessments, and near term producibility 
enhancements. Manufacturing risk assessments are accomplished through Engineering and Manufacturing Readiness Level (EMRL) Assessments, the Producibility and Manufacturing Technology 
systems engineering tool that employs widespread industry and BMDS Element interaction to analyze the maturity of manufacturing processes as a factor in the BMDS Risk Management Process. 
Industrial Capability Assessments (ICAs) are accomplished across the BMDS Industrial Base where trades are performed to assess and analyze the original equipment manufacturers (OEMs), supplier 
base, and others that produce end items for the system. Near Term Producibility Improvements are accomplished through efforts in a number of key investment areas: Power Systems, Radiation 
Hardening (RAD HARD), Manufacturing Process Improvements, Electro-Optics/Infrared (EO/IR), Radar and RF, Propulsion, and Advanced Materials and Structures. 

(0202) Project Hercules: Project Hercules is a national effort to develop robust detection, tracking, and discrimination algorithms to counter off nominal and evolving missile threats. Hercules is also 
developing a physics-based Decision Architecture that applies advanced decision theory to future BMDS command, control, and battle management (C2BM) concepts. In addition to a general 
program to develop algorithms useful against targets in all phases of flight, Hercules has specific projects to develop algorithms for forward based sensors, the Decision Architecture, and mitigating 
countermeasures. Hercules develops algorithms to enhance BMDS element capabilities in Test Bed Block 06, 08 and beyond and will provide these algorithms to the BMDS Elements for insertion 
into their respective programs. 

(0104) BMD Information Management Systems: The Ballistic Missile Defense (BMD) Information Management Systems Project integrates and supports every aspect of the BMDS by providing a 
secure and reliable Information Technology (IT) infrastructure and the Information Management/Information Technology (IM/IT) services necessary to enable the BMDS Elements and operators to 
collaborate and share information which is essential to accomplishing the complex integrated BMDS mission. This project is an essential and integral component of the Ballistic Missile Defense SE&I 
Organization and BMDS Core Program Element because it funds the Agency's communications backbone and infrastructure that enables all the Projects in all the Program Elements to communicate 
in a safe, secure and affordable manner. MDA Information Management/Information Technology assets are administered, acquired, managed and operated in compliance with and meet the goals of 
existing statutes and DoD regulations, in particular the President's Management Agenda, the Clinger-Cohen Act, the E-Government Act of 2002, the Government Paperwork Elimination Act, and the 
Office of Management and Budget (OMB) requirements to align IT investments with the Federal Enterprise Architecture (FEA). 

(0106) Modeling and Simulation: Modeling and Simulation is responsible for defining, developing, and maintaining a comprehensive modeling and simulation strategy necessary to support the spiral 
development of the BMDS. MDA Systems Engineering and Integration provides the BMDS model, parameters and characteristics to be simulated for each time frame. In addition, MDA Systems 
Engineering and Integration provides the detailed threat and environments which are used by Modeling and Simulation to build standardized models for use across the agency to evaluate performance. 
This comprehensive modeling and simulation program establishes and aligns enterprise Modeling and Simulation processes. These Modeling and Simulation tools provide a credible basis for 
acquisition and operational decisions. Modeling and Simulation functional responsibilities include development and promulgation of policy for phenomenology, lethality, common simulation and 
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threat environment, system-level simulations, and international Missile Defense initiatives. The integration of vertical and horizontal system-level tools is critical to supporting the system-level 
engineering and development across the SE&I Organization and is critical to future Modeling and Simulation development. The Modeling and Simulation program will oversee, coordinate, and 
manage all development, maintenance, requirements engineering, configuration management, verification and validation (V&V), accreditation, information assurance, and program protection 
responsibilities required to provide credible Modeling and Simulation tools. 

(0107) Safety, Quality and Mission Assurance: As a critical activity in the BMDS, the mission of the Safety, Quality, and Mission Assurance (SQMA) Directorate is to develop and implement 
BMDS-wide policies, and perform engineering and technical studies that foster and ensure MDA system-wide safety, quality and mission assurance.  In addition, the SQMA directorate supports the 
Agency/Elements and their prime contractors, sub-contractors and suppliers through direct on-site support and through emergent/surge requirements as dictated by technical/quality issues throughout 
the fiscal year to meet evolving requirements from MDA leadership.  This includes embedding mission assurance specialists at supplier and government locations, as well as at program element sites; 
standing up independent technical review teams; and providing independent technical assessments.  Support includes advising senior management on the viability of industry to meet contractual 
requirements, oversight and insight into current manufacturing safety support for all launch facilities and industry, and an overall Agency-wide BMDS quality perspective to ensure requirements are 
met to achieve a cohesive BMD system.  In addition, SQMA is responsible for implementing Section 804 of the 2003 Defense Authorization Act, which requires MDA to establish and implement a 
program to improve the software acquisition process.  Software acquisition improvement activities encompass the development, engineering, testing, production, and fielding of ballistic missile 
defense elements under the cognizance of MDA.  SQMA efforts enable the development, testing, and fielding of an effective, reliable, and safe missile defense capability.  Within the directorate, the 
safety, quality and mission assurance responsibilities are functionally allocated to four groups: Assurance  Integration, Mission Assurance, Quality Assurance, and Safety. 

(0602) Program-Wide Support: Program-Wide Support provides funding for common support functions across the entire program such as strategic planning, program integration, cost estimating, 
contracting, financial management to include preparation of financial statements, reimbursement of financial services provided by DFAS, internal review and audit, earned-value management, and 
program assessment. Includes costs for both government civilians performing these functions as well as support contractors providing government staff augmentation in these areas. Applies to costs at 
the MDA HQ as well as its Executing Agents in the Services: Army Space and Missile Defense Command, Army PEO Space and Missile Defense, Office of Naval Research, and various Air Force 
laboratory and acquisition activities. Other costs include physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and 
maintenance, and similar operating expenses at the various MDA Executing Agent locations, which at the MDA HQ are generally funded from the Management Headquarters Program Element 
(0901598C). Also includes funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuation on a limited number of foreign 
contracts. 

B. Program Change Summary FY 2004 FY 2005 FY 2006 FY 2007

Previous President's Budget (FY 2005 PB) 445,356 479,764 492,988 527,541

Current President's Budget (FY 2006 PB) 449,747 399,829 447,006 538,442

Total Adjustments 4,391 -79,935 -45,982 10,901

Congressional Specific Program Adjustments 0 -70,200 0 0

Congressional Undistributed Adjustments 0 -9,735 0 0

Reprogrammings 5,565 0 0 0

SBIR/STTR Transfer -1,174 0 0 0

Adjustments to Budget Years 0 0 -45,982 10,901

Funding changes in FY 2004 - FY 2007 from the Previous President's Budget (FY 2005 PB) to the Current President's Budget (FY 2006 PB) are due to changes in the Missile Defense Agency's 
(MDA) priorities required to develop, field, and sustain an integrated layered Ballistic Missile Defense System (BMDS) to defend the United States, its deployed forces, friends and allies from 
ballistic missiles of all ranges and in all phases of flight.
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0101 Systems Engineering & Integration 271,916 241,293 112,790 115,879 116,353 115,984 127,932 134,356

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note: 
In FY 2004 and FY 2005, funding for the Modeling and Simulation program is captured under Project 0101. Starting in FY 2006 the funding for this effort is in Project 0106.

A. Mission Description and Budget Item Justification

The System Engineering and Integration (SE&I) mission is to engineer a fully integrated BMDS by defining, managing, and integrating all engineering development for the BMD System. 
Coordinating the design, development and integration of the various Elements and segments is a program imperative. Beginning this year, MDA System Engineering has significantly modified its 
strategy for executing and delivering critical system engineering functions and products. The new approach significantly reduces the size of the system engineering team and includes a revised 
incentive structure with industry to reduce cost. As an additional cost saving measure, the team has been rebalanced to reduce the level of industry participation and increase use of more cost effective 
Scientific, Engineering and Technical Assistance (SETA) and Federally Funded Research and Development Center (FFRDC) staff. Additionally, the revised approach reshapes and rescopes system 
engineering efforts to rely more heavily on the detailed system engineering support provided within the element program offices. These initiatives, the result of careful analysis, provide the minimal 
manpower requirements required to perform critical BMDS System Engineering and Integration efforts. The result is a lean product-focused system engineering effort which provides increased 
emphasis on collaborative system engineering activities with BMDS element systems for improved efficiency in program execution. Further reductions within this project may jeopardize the 
Government's ability to perform the system integration role and compel use of a prime contract for system integration with increased cost and schedule risk. 

Coordinating developments across several interrelated programs employing several prime contractors, combined with the requirement for the BMDS to operate as a unified system stretched across 
nine time zones, is an enormous challenge. The MDA SE&I Team is defining architectures, defining critical interfaces, identifying information exchange requirements, reviewing technical and 
performance risks and developing mitigation strategies, overseeing program development maturity across segments and managing configuration baselines within block development cycles to ensure 
continuous availability of a proven performance baseline system for defense of the United States, friends, allies and deployed forces. System engineering is further tasked to assess feasibility of 
BMDS evolutionary development concepts and make performance trade-offs and investment recommendations through the collaborative system engineering process which defines required system-
wide behavior, validate Element system designs, and assess and verify system capability. The system engineering process involves five-phases: 1) Test Bed Planning 2) design 3) integration 4) test 
and verification and 5) operational integration. It enables functional allocation of required capabilities across Elements in a time-phased approach focused on delivery and improvement of the BMDS 
system capability. The process is temporally organized within two-year development Test Beds which enable the SE&I function to define a baseline system architecture and set time-phased technical 
goals and objectives to guide the design, development and delivery of evolutionary enhanced BMDS capabilities. Additionally, this engineering process includes Advanced Systems; Force Structure 
Integration and Deployment; Producibility and Manufacturing Technology; Targets and Countermeasures; and other functional areas. Collaborative Engineering ensures that components (weapons, 
Sensors, C2BMC), and the Elements are part of an integrated system design. 

BMDS capabilities are matured using a block engineering development process within a Test Bed framework. The Test Bed represents two year blocks for maturation, integration, and test of 
Elements contributing to a time-phased improvement of BMDS capability. It is a management framework enabling MDA to execute configuration management, focus development activities, perform 
trade-offs, and prioritize investments to ensure end-to-end functionality across a discrete segment of BMDS Elements. For example, Test Bed 2004 refers to the Research and Development effort 
underway during CYs 2004 and 2005. Verified capabilities and associated subsystem changes mature to an additional defensive capability which is then available for transition to an operational 
capability as Block Upgrades. Block 2004 currently includes eleven BMDS Engagement Sequence Groups (ESGs) which define the sequence of events used to enable the BMDS weapon to engage 
ballistic missile target(s). The ESGs provide the structure for measuring the level of performance and integration maturity of the Elements within the overall BMDS. They provide the framework to 
focus systems engineering efforts and define and assess system architectures, interfaces, and information exchange requirements. The Block 2004 ESGs include a Terminal Defense Segment as well 
as a land and sea-based Midcourse Segment. The BMD Terminal Defense capability uses the PATRIOT system with the PAC-3 Interceptor while the Midcourse Segment capability uses both the GBI 
and SM-3 interceptors and various sensors depending upon the threat to be countered. Specifically, the Test Bed/Block 2004 Midcourse ESGs provide the BMDS capability to engage on Cobra Dane, 
engage on Upgraded Early Warning Radars (UEWRs) (Beale, and Fylingdales), engage on the Sea-Based X-Band radar (SBX), launch on the Forward-Based X-Band Radar - Transportable (FBX-T) 
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and engage on AEGIS, launch on AEGIS. These are the focus of the BMDS Initial Defensive Capability (IDC) and maturation to a Block 2004 capability which spans thru the 31 Dec 2005 
timeframe. Maturation and integration of the BMDS elements for the Block 2006 Test Bed includes continued development and fielding of Ground-Based capabilities, integrated testing of the Multi-
layered BMDS components, and implementation of a rotating pool of interceptors to ensure latest capabilities are fielded. Additionally, Block 2006 focuses on an expanded capability of the FBX-T 
radar with the initial inclusion of advanced discrimination algorithms via the Hercules Suite 1 delivery, AEGIS BMD development of improved prototype radar discrimination, increased AEGIS 
Weapon System - BMDS Integration, and a maturation of THAAD interceptor capability to a Level 1 ESG. Block 2008 incorporates additional BMDS Midcourse ESGs (launch/engage on Electro-
Optical/Infrared (EO/IR), and integration of the launch/engage on THAAD to increase our BMDS multi-layered terminal defense capability for robust regional missile defense against short and 
intermediate range missiles. While top level system engineering activities are focused on integrating the various Elements to provide an end-to-end seamless BMDS capability, additional systems 
engineering activities are focused on integrating advanced technologies to improve performance of available defensive capabilities. These efforts include new interceptor technology, improved 
discrimination and tracking algorithms, counter/countermeasures, enhanced battle management and decision support systems, and improved kill vehicles (EKV). These technology efforts will 
generate enhanced ESGs and also lead to new ESGs. 

The Test Bed planning function is initiated by assessing many inputs, such as maturing technology possibilities, and candidate concepts enhancing capability of the BMDS. These inputs include the 
previous Test Bed system specifications, Element configurations, gap analysis, adversary capability descriptions, technical objectives and goals, technology assessments, international participation 
and director's guidance. Concepts for adding Concurrent Test and Operations capabilities are being evaluated as well as new concepts for enhancements based upon the addition of the Kinetic Energy 
Interceptor (KEI) capability. These concept descriptions and their ESGs are the foundation for the improvements to the BMDS and form the building blocks for the Element programs. Concepts 
demonstrating the most potential for improving BMDS effectiveness are integrated into BMDS program planning. Test Bed 06 currently has 21 concepts under evaluation and has already identified 
14 mature ESGs and 31 maturing test bed ESGs which may be developed during the Test Bed 06-12 time frame. Concept Descriptions are being evaluated which may lead to solutions to current gaps 
caused by countermeasures requiring more discrimination capabilities. These include concepts for enhancements to EKV, Multiple kill Vehicles (MKV), additional physics-Based Algorithms for 
Advanced Discrimination, and Decision Architectures for Advanced Discrimination. These concept descriptions and their associated Engagement Sequence Groups (ESGs) are the foundation for the 
improvements to the BMDS and form the building blocks for the Element programs. Without the identification of these concepts and the associated ESG improvements, the Elements would not have 
the interface requirements necessary to make these ESGs operational. Approved ESGs are incorporated in BMDS design and description documentation to ensure Element programs include required 
hardware, interfaces and information exchange requirements to support attainment of ESG capability within desired timeframe. This process is executed collaboratively with the BMDS Element 
system engineers, and other stakeholders to include the warfighter. The result is the disciplined flow-down of requirements to BMDS system specifications. The planning function enables the MDA to 
review system integration maturity across the individual Element programs, assess Element maturity, and to provide tailored program direction consistent with the readiness of a specific Element for 
BMDS integration. Planning activities focus on system integration horizontally across BMDS Elements to ensure bounded efforts for enhancing existing BMDS capability and also vertically through 
the individual Elements to ensure program plans focus on the most promising technologies and objectives attainable within the test bed period. System improvements within the test bed below the 
level of BMDS system-wide integration are available for system-wide integration in subsequent Test Bed epochs. For example, a system conducting ground testing or initiating its first flight tests may 
be part of Test Bed 2004 (through calendar year 2005), however it may not be planned for system level integration into the BMDS until Test Bed 2006, and may not be part of the available defensive 
capability until graduating from the Test Bed as a Block 2008 capability. 

Approved system architectures and operational concepts are documented in the BMDS Test Bed System Specifications. These documents provide a common set of requirements and design 
parameters to facilitate development of subordinate Element designs and component specifications, and the specifications drive Element designs ensuring integration across Elements within the Test 
Bed. The system engineering performed during the design phase develops functional requirements, information exchange requirements, interfaces, and key interoperability requirements to ensure 
successful attainment of desired functionality among BMDS Elements. Individual Element designs and specifications are coordinated and approved through SE&I. Furthermore, Element designs and 
specifications drive strategies for verification and assessment of Element performance and capability. The objective is to make enhanced capabilities available for Additional Defensive Capability by 
the end of the Operational Block for which it is planned. The end state is an approved architecture design and resulting ESGs which form the basis for test bed engineering and testing activities. 

The range of system engineering integration activities vary from analytical/simulation-based integration of concepts to development of specific interfaces for early integration of components. 
Integration describes those system engineering activities and events required to structure an integrated and “seamless” end-to-end BMDS capability composed of Elements working alone and in 
conjunction with other Elements to effect a ballistic missile defense engagement. The Integration phase begins with the building of a time-phased Master Integration Plan (MIP) to define phases 
within the block, and to allocate the ESG functionality captured in the system specification and interface documents to those phases. The System Engineering led integration team participates in 
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Element level design reviews including document review and conducts system level design reviews to ensure system specifications are being properly implemented. Using a Planning Allocation 
Matrix (PAM) tool, the integration team tracks the time-phase implementation of allocated functionality in Element software builds. In addition to design reviews, system engineering conducts routine 
program execution and technical reviews with MDA leadership to ensure subordinate system engineering activities remain within the BMDS engineered parameters to describe functionality within the 
planned timeframe. Internal interface status reports are provided weekly to monitor interface implementation and identify issues. When deviations arise in planned schedules either from technical 
challenges or other unforeseen events the System Engineering integration team in coordination with the Element system engineers develop risk mitigation strategies (design alternatives), and adjust 
plans and priorities. Engineering studies and analysis are conducted to explore alternative approaches to attaining an ESG, assessing feasibility and affordability. 

System verification and assessment evaluates the “as built system” in accordance with the system specification. New capabilities are critically assessed against established Technical Objectives and 
Goals in a consistent manner. This phase of the systems engineering process completes the systems engineering cycle providing feedback for entering the next phase of development; as well providing 
the warfighter knowledge of the system's capabilities, military utility assessment (MUA) and operational test and evaluation (OTA). This facilitates development or deployment decisions by the 
Department. Verification and assessment of the BMDS is similar to evaluation of strategic offensive forces. Namely, that testing cannot be done for all operational conditions and situations. MDA is 
pursuing system level verification and assessment, which is highly dependant on analysis and grounded in the use of accredited system models. Ground and flight tests are selected to gather data 
anchoring system models used to determine the effectiveness of the system under realistic scenarios. The ESGs provide a common lexicon to measure performance of various combinations of the sub-
systems, enabling greater understanding of the complexities and interactions of the system. Verification is accomplished through collection of pre-defined performance test data supporting verification 
and assessment of BMDS capability, identification of shortfalls, and guidance on future development and testing requirements. The pre-defined data is specified in verification objectives for 
hardware-in-the-loop, wargame, and flight test and analysis events. Verification objectives are keyed to Test Bed system specification compliance statements to gather data essential to verify the as-
built capability. Integration and testing is structured around exercise of specific engagement sequence groups derived from approved BMDS architecture designs. The engagement sequence group 
approach enables System Engineering, working with the Responsible Test Organization (RTO), to develop detailed test plans. Furthermore, integration and verification at the component and 
subsystem level permits System Engineering to evaluate technical maturity and component performance contributing to overall BMDS capability. Integration and verification cut horizontally across 
elements and vertically down through element component development (i.e. radar, missile, launcher, C2BMC) providing important feedback for ensuring time-phased insertion of technologies and 
capabilities meeting prescribed entrance and exit criteria to the BMDS. MDA employs system-wide tests providing data necessary to conduct extensive modeling and simulation-based analyses to 
verify and assess BMDS performance against the Test Bed specification and established technical goals and objectives. The results of system level tests and assessments are captured in Capability 
Verification and Assessment Reports (CVAR). DoD uses CVAR information as inputs for readiness decisions for transitioning and declaring an operational capability available or for development 
decisions. 

The Operational integration function accomplishes the transition of an available defensive capability to the warfighter providing the connection between the system engineering and user. This ensures 
successful transition of operational BMDS capability. The BMDS user handbooks, maintenance requirements, Concept of Operations (CONOPs), operator and leader training on system performance 
and operation are key operational integration activities. Through sustaining engineering the SE&I team is providing the warfighter operational support. The SE&I team, through simulations and 
training exercises obtains feedback from the warfighter necessary to refine system interfaces, CONOPs, maintenance and facilities to enhance system reliability, maintainability, suitability and 
effectiveness. Operational tests conducted by the RTO are an important data source for lessons learned. 

B. Accomplishments/Planned Program

FY 2004 FY 2005 FY 2006 FY 2007

Test Bed Planning 31,264 22,280 18,328 18,329

RDT&E Articles (Quantity) 0 0 0 0

Test Bed planning is a continuous process of assessing and choosing BMDS technical alternatives that can be included in the BMDS Test Bed. The planning process includes the synthesis of 
emerging technology and concept input, assessment of these concepts against agency metrics and goals using gap analysis and adversary capabilities, production of formal Concept Descriptions 
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(CDs), update of associated Engagement Sequence Groups (ESGs), presentation of new concepts and ESGs to the MDA Design Review Board, convening of integrated working groups to coordinate 
planning and programming efforts, and finally the preparation of the Test Bed Description Document. CDs being evaluated include six concepts for enhanced discrimination and ability to deal with 
countermeasures, three concepts for enhancing the KEI Element, addition of a Fly-Along-Sensor Package (FASP) as a kill assessment enabler, and concepts for enhancements to particular Element 
components, such as the 21-inch second stage rocket motor for the SM-3 missile. For the current 06 Test Bed there are 14 ESGs which are ready for transition to available defensive capabilities, and 
another 31 that are being evaluated. These ESGs are the basis of Element and system-wide improvements to BMDS capability for the next 6 years. Without the definition provided by these ESGs, the 
interfaces for these developing items would not be defined. Test Bed Planning produces the Test Bed Description Document (TBDD), which is the basis for decision memoranda issued to the 
Elements by MDA. Test Bed Planning also conducts threat system engineering and lethality assessment to characterize current and emerging threat system performance to ensure BMDS efforts keep 
pace with threat developments. 

FY 2004 Accomplishments: 

• Performed Block 08 Gap Analysis comparing Block 06 baseline performance versus Block 08 adversary capabilities 
• Performed Block 08 Architecture options analysis to mitigate gaps 
• Performed BMDS Technology needs assessment tailored to Block 08 development 
• Conducted Block 08 Peer review to coordinate Block 08 proposed architecture with BMDS stakeholders 
• Developed and coordinated first set of BMDS Engagement Sequence Groups for BMDS Test Bed focused on evolution planning 
• Development and coordination of Adversary Data Packages (ADPs) which included Element characterization of missile systems and countermeasures 
• Development of Adversary Capability Document (ACD) 
• Provide Adversary Engineering support to System Engineering and Integration Systems Analysis 
• Developed, coordinated with Elements, and delivered Block-specific Adversary Data Packages to provide characterization of missile systems and countermeasures to be utilized for system 

design, analysis, and verification efforts; packages were published for Initial Defensive Capabilities, Block 04 System, Block 06 System, and Block 08 System 
• Developed and distributed Adversary Capability Document 5.0 to support availability of detailed missile descriptions, behaviors, and countermeasure capabilities for threat missile systems 
• Adversary Engineering support to MDA/SE systems analysis studies and delivery to Project Hercules of countermeasure suite concepts and specifications 
• Supported CM/CCM Black Team: delivered Thesis Threat Package and performed CM susceptibility assessments for Elements 
• Initiated efforts for obtaining actual post-engagement lethality information through data collection and analysis on BMDS Element and system flight test opportunities 
• Provided analysis on dispersion of persistent nerve agents and reported on submunition survivability resulting from a missile engagement 
• Initiated lethality data and analysis on chemical/biological agents at altitudes to support BMDS Elements

FY 2005 Planned Accomplishments: 

• Update the Technical Objectives and Goals (TOG) 
• Continue the development of the Adversary Capability Document and block-specific Adversary Data Packages 
• Produce Concept Descriptions and Engagement Sequence Groups for BMDS Test Bed Evolution Planning 
• Finalize Test Bed 06 and draft Test Bed 08 Test Bed Description Document (TBDD) 
• Facilitate Design Review Boards (DRB) 
• Update Test Bed 06 and Test Bed 08 Performance Gap Analysis 
• Oversee CM/CCM Program 
• Oversee international program and analyze effects on future capability 
• Provide critical lethality data and analysis for chemical agents including biological threats with threat representative submunitions and their simulants 
• Conduct experiments to investigate properties, breakup, and demise of chemical payloads resulting from terminal phase intercepts 
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• Continue effort to obtain actual post-engagement lethality information through data collection and analysis on BMDS Element and system flight test opportunities 
• Continue kill assessment investigation and obtaining information on post-impact debris signatures

FY 2006 Planned Program: 

• Update the Technical Objectives and Goals (TOG) 
• Continue the development of the Adversary Capability Document and block-specific Adversary Data Packages 
• Produce Concept Descriptions and Engagement Sequence Groups for BMDS Test Bed Evolution Planning 
• Initiate Test Bed 10 Test Bed Description Document 
• Facilitate Design Review Boards (DRBs) 
• Initiate Test Bed 10 Performance Gap Analysis 
• Oversee CM/CCM Program 
• Oversee international program and analyze effects on future capability 
• Continue effort to provide data and analysis of actual post-engagement lethality information through efforts on BMDS Element and system flight test opportunities 
• Continue to provide data and analysis of various chemical agents and their simulants, including non-traditional 
• Continue kill assessment investigation and obtaining information on post-impact debris signatures

FY 2007 Planned Program: 
• Update the Technical Objectives and Goals (TOG) 
• Continue the development of the Adversary Capability Document and block-specific Adversary Data Package's 
• Produce Concept Descriptions and Engagement Sequence Groups for BMDS Test Bed Evolution Planning 
• Finalize Test Bed10 Test Bed Description Document 
• Facilitate Design Review Boards 
• Complete Test Bed 10 Performance Gap Analysis 
• Oversee CM/CCM Program 
• Oversee international program and analyze effects on future capability

FY 2004 FY 2005 FY 2006 FY 2007

Design & Specification 17,159 16,570 14,521 15,750

RDT&E Articles (Quantity) 0 0 0 0

Design & Specification uses the data developed in the Test Bed Planning process and the existing Element specifications to develop a system specification and interface requirements. Through the 
system engineering process these specifications/requirements are both allocated to the Elements/subsystems and enable the integration and verification activities. 
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FY 2004 Accomplishments: 

• Developed the Design and associated Specification and Interface requirements that characterized the IDO configuration. 
• Initiated the development of the System Specification and associated interface requirements for the Test Bed 2006 capabilities. 
• Refined BMD Core Technical Standards that capture the environmental, design, and construction constraints. 

FY 2005 Planned Accomplishments: 

• Finalize the Design and associated Specification and Interface requirements for Test Bed 2006 capabilities. 
• Initiate the development of the System Specification and associated interface requirements for the Test Bed 2008 capabilities. 
• Refine BMD Core Technical Standards that capture the environmental, design, and construction constraints. 
• Complete adherence planning for the Test Bed 2006 Core Standards that include waivers and deviations. 

FY 2006 Planned Program: 

• Finalize the Design and associated Specification and Interface requirements for Test Bed 2008 capabilities. 
• Initiated the development of the System Specification and associated interface requirements for the Test Bed 2010 capabilities. 
• Refined BMD Core Technical Standards that capture the environmental, design, and construction constraints. 
• Complete adherence planning for the Test Bed 2008 Core Standards that include waivers and deviations. 

FY 2007 Planned Program: 

• Finalize the Design and associated Specification and Interface requirements for Test Bed 2010 capabilities. 
• Initiated the development of the System Specification and associated interface requirements for the Test Bed 2012 capabilities. 
• Refined BMD Core Technical Standards that capture the environmental, design, and construction constraints. 
• Complete adherence planning for the Test Bed 2010 Core Standards that include waivers and deviations.

FY 2004 FY 2005 FY 2006 FY 2007

Integration & Implementation 15,656 17,102 10,535 11,479

RDT&E Articles (Quantity) 0 0 0 0

Integration and Implementation focuses on the system-level engineering activities needed to successfully combine the individual parts of the Elements, components, and subsystems into one seamless 
interoperable BMD system. Emphasis is on Element-to-Element interfaces and functionality with cross Element dependencies. Additionally, integration produces tools and products to facilitate the 
understanding and monitoring of BMDS capabilities by the Combatant Commands. 
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FY 2004 Accomplishments: 

• Built Draft Master Integration Plan (MIP) for Block 04 
• Built initial Block 04 database tool to ensure Element build and integration is consistent with system requirements (PAM) 
• Delivered IDO Technical and System Integration documentation to NORTHCOM and STRATCOM to support training and initial defensive operations (e.g. provided source data for BMDS 

users handbook, OPSCAP/SYSCAP tool, and BMDS top-level drawings) 
• Conducted three system-level Design Reviews to support IDO and Block 04 
• Updated BMD System Change Process Guide (CPG) 
• Published BMD System Configuration Management Plan (CMP) 
• Drafted MDA Software Acquisition Plan (SWAP) 
• Drafted MDA Software Acquisition Process Framework (MSAPF) 
• Drafted MDA Software Readiness Levels (SWRLs) Implementation Guide

FY 2005 Planned Accomplishments: 

• Update Block 04 MIP to incorporated new program content 
• Conduct Block 04 Integration Design Review 
• Conduct Block 04 In-Progress Technical Reviews as needed (estimate at least two) 
• Draft Director's Instructions to Elements to Implement Block 04 
• Build Block 06 MIP and deliver to Element developers and Test and Verification Communities 
• Conduct Block 06 Integration Design Review 
• Draft Director's Instructions to Elements to Implement Block 06 
• Maintain MIP PAM tool for Block 04 and build integration database for Block 06 
• Provide Technical and System Integration documentation to NORTHCOM and STRATCOM to support training and end of Block 04 capability (e.g. provide source data for BMDS users 

handbook, OPSCAP/SYSCAP tool, and BMDS top-level drawings) 
• Track system interfaces and related documentation and provide monthly status 

FY 2006 Planned Program: 

• Conduct Block 06 In-Progress Technical Reviews as needed (estimate at least two) 
• Maintain MIP PAM tool to support Block 06 test, assessment and verification 
• Conduct Integration Working Group meetings to resolve Block 06 implementation issues 
• Provide Technical and System Integration documentation to NORTHCOM and STRATCOM to support training and early Bock 06 integration; Source Data for BMDS Users Handbook; BMDS 

top-level Drawings 
• Updates to Operational Capability/System Capability tool to reflect current configuration 
• Track system interfaces and related documentation and provide status 
• Begin advance planning for Block 08 MIP 
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FY 2007 Planned Program: 

• Conduct Block 06 In-Progress Technical Reviews as needed (estimate at least two) 
• Update Block 06 MIP to incorporated new program content 
• Build Block 08 MIP and deliver to Element developers and Test and Verification Communities 
• Conduct Block 08 Integration Design Review 
• Draft Director's Instructions to Elements to Implement Block 08 
• Maintain MIP PAM tool for Block 06 and build integration database for Block 08 
• Provide Technical and System Integration documentation to PACOM, NORTHCOM and STRATCOM to support training and late Block 06 integration ; Source Data for BMDS Users 

Handbook; BMDS top-level Drawings 
• Track system interfaces and related documentation and provide monthly status

FY 2004 FY 2005 FY 2006 FY 2007

Verification & Assessment Engineering 13,963 11,710 10,262 11,130

RDT&E Articles (Quantity) 0 0 0 0

Verification and Assessment Engineering defines verification requirements in the Block System Capability Specifications (SCS) and Interface Control Specifications (ICS), assigns verification 
methods to BMD System level capabilities for the Verification Cross Reference Matrix (VCRM), and develops Block-specific Capability Verification and Assessment Plans. Verification and 
Assessment Engineering executes verification and assessment plans to evaluate performance against the System Capability Specification to verify the achieved BMDS performance. Assessments are 
performed against the Technical Objectives and Goals. Results are reported in Capability Verification Assessment Reports for each block iteration. 

FY 2004 Accomplishments: 

• Developed/Provided Block 04 System Capability Specification verification Cross Reference Matrix update for FBX-T addition 
• Developed/Provided Block 06 Test Bed System Specification Verification Cross Reference Matrix (Engineering Baseline) 
• Developed/Provided BMD System Test Objectives, including overlays on Element Test Objectives 
• Developed Target Capability Specifications/Coordinated with Elements on Revised Target Development Process between MDA/SE and Elements 
• Developed/Provided Capability Verification and Assessment Plan (with IDC and Block 04 Annexes) 
• Developed IDC Analysis Plans with Modeling and Simulation requirements 
• Developed/Provided IDC Capability Verification and Assessment Reports 
• Developed/Provided Capability Verification and Assessment Report Addenda for individual test events 

FY 2005 Planned Accomplishments: 

• Develop/Provide Block 06 Test Bed System Specification Verification Cross Reference Matrix 
• Develop/Provide Block 08 Test Bed System Specification Verification Cross Reference Matrix (Engineering Baseline) 
• Develop/Provide BMD System Test Objectives, including overlays on Element Test Objectives 
• Develop/Update Target Requirements 
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• Update Block 04 Capability Verification and Assessment Plan Annex 
• Develop/Provide Block 06 Capability Verification and Assessment Plan Annex 
• Develop Final Block 04 Verification Analysis Plans with Modeling and Simulation (M&S) requirements 
• Develop Block 06 Analysis Plan with Modeling and Simulation requirements 
• Develop/Provide Capability Verification and Assessment Reports 
• Develop/Provide Capability Verification and Assessment Report Addenda for individual test events 

FY 2006 Planned Program: 

• Develop/Provide Block 08 Test Bed System Specification Verification Cross Reference Matrix 
• Develop/Provide BMD System Test Objectives, including overlays on Element Test Objectives 
• Develop/Update Target Requirements 
• Update Block 06 Capability Verification and Assessment Plan Annex 
• Develop/Provide Draft Block 08 Capability Verification and Assessment Plan Annex 
• Develop Final Block 06 Verification Analysis Plans with Modeling and Simulation requirements 
• Develop Block 08 Analysis Plan with Modeling and Simulation requirements 
• Develop/Provide Capability Verification and Assessment Reports 
• Develop/Provide Capability Verification and Assessment Report Addenda for individual test events

FY 2007 Planned Program: 

• Develop/Provide Block 10 Test Bed System Specification Verification Cross Reference Matrix (Engineering Baseline) 
• Verification Ledger (DOORS-based) 
• Develop/Provide BMD System Test Objectives, including overlays on Element Test Objectives 
• Develop/Update Target Requirements 
• Update Block 06 Capability Verification and Assessment Plan Annex 
• Develop/Provide Block 08 Capability Verification and Assessment Plan Annex 
• Develop Block 10 Capability Verification and Assessment Plan Annex 
• Develop Final Block 08 Verification Analysis Plans with Modeling and Simulation requirements 
• Develop Block 10 Analysis Plan with Modeling and Simulation requirements 
• Develop/Provide Capability Verification and Assessment Reports 
• Develop/Provide Capability Verification and Assessment Report Addenda for individual test events
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FY 2004 FY 2005 FY 2006 FY 2007

System Assessment and Analysis Engineering 25,302 20,480 17,949 17,967

RDT&E Articles (Quantity) 0 0 0 0

Systems Assessment and Analysis maintains the technical staff and tools supporting a wide range of analysis needs including test bed engineering and architecture, effectiveness assessments and gap 
analysis. These analysis efforts also examine and respond to specific questions of feasibility and assessment from senior management. 

FY 2004 Accomplishments: 

• Conducted architecture analyses to support development of Technical Objectives and Goals, Test Bed Description Documents, System Specifications, Interface Control Documents, System 
Implementation Plan, Capabilities Verification and Assessment Plan, and the Capabilities Verification and Assessment Report 

• Conducted engineering analyses and perform trade studies for system design and implementation products to include System Specification, Interface Control Documents, Target Capabilities 
Specification, Information Exchange Requirements and Design Parameters Experiments 

• Conducted Quick reaction analyses in support of ACD, CONOPS Development, BMDS Handbook 
• Developed and maintain the Element/Component Characterization Analysis and the analysis knowledge base 
• Developed models and simulation requirements for submission in the MDA model and simulation process 

FY 2005 Planned Accomplishments: 

• Conduct architecture analyses to support development of Technical Objectives and Goals, Test Bed Description Documents, System Specifications, Interface Control, System Implementation 
Plan, Capabilities Verification and Assessment Plan, and the Capabilities Verification and Assessment Report 

• Conduct engineering analyses and perform trade studies for system design and implementation products to include System Specification, Interface Control, Target Capabilities Specification, 
Information Exchange Requirements and Design Parameters Experiments 

• Conduct Quick reaction analyses in support of ACD, CONOPS Development, BMDS Handbook 
• Develop and maintain the Element/Component Characterization Analysis and the analysis knowledge base 
• Develop models and simulation requirements for submission in the MDA model and simulation process 

FY 2006 Planned Program: 

• Conduct architecture analyses to support development of Technical Objectives and Goals, Test Bed Description Documents, System Specifications, Interface Control, System Implementation 
Plan, Capabilities Verification and Assessment Plan, and the Capabilities Verification and Assessment Report 

• Conduct engineering analyses and perform trade studies for system design and implementation products to include System Specification, Interface Control, Target Capabilities Specification, 
Information Exchange Requirements and Design Parameters Experiments 

• Conduct Quick reaction analyses in support of ACD, CONOPS Development, BMDS Handbook 
• Develop and maintain the Element/Component Characterization Analysis and the analysis knowledge base 
• Develop models and simulation requirements for submission in the MDA model and simulation process 
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FY 2007 Planned Program: 

• Conduct architecture analyses to support development of Technical Objectives and Goals, Test Bed Description Documents, System Specifications, Interface Control, System Implementation 
Plan, Capabilities Verification and Assessment Plan, and the Capabilities Verification and Assessment Report 

• Conduct engineering analyses and perform trade studies for system design and implementation products to include System Specification, Interface Control, Target Capabilities Specification, 
Information Exchange Requirements and Design Parameters Experiments 

• Conduct Quick reaction analyses in support of ACD, CONOPS Development, BMDS Handbook 
• Develop and maintain the Element/Component Characterization Analysis and the analysis knowledge base 
• Develop models and simulation requirements for submission in the MDA model and simulation process

FY 2004 FY 2005 FY 2006 FY 2007

Program Control 65,974 52,747 40,387 40,400

RDT&E Articles (Quantity) 0 0 0 0

Program Management and Control provides overall program operations support to Missile Defense Agency Systems Engineering to include planning, programming, budgeting and execution (PPBE), 
contract management, correspondence, information and document management, policy and procedures, security, and government human relations functions. Risk Management provides common 
expert services to MDA to include technical and program risk assessment, gap analysis, and risk and performance planning and management. 

FY 2004 Accomplishments: 

• Develop and maintain the BMD System Risk Management Plan 
• Provide administrative support for MDA/SE staff and manage formal correspondence 
• Project program management and control 
• Maintain Integrated Master Schedule for System Engineering products in concert with the overall Missile Defense Agency Integrated Master Plan/Schedule 
• Maintain information library of all official engineering documents and briefings 
• Manage personnel and MDA site and information security 
• Perform contracting officer's representative functions for all project support functions including contract cost oversight 
• Manage the project budget 
• Provide input to support MDA BRAC submissions

FY 2005 Planned Accomplishments: 

• Maintain the BMD System Risk Management Plan 
• Provide administrative support for MDA/SE staff and manage formal correspondence 
• Project program management and control 
• Maintain Integrated Master Schedule for System Engineering products in concert with the overall Missile Defense Agency Integrated Master Plan/Schedule 
• Maintain information library of all official engineering documents and briefings 
• Manage personnel and MDA site and information security 
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• Perform contracting officer's representative functions for all project support functions including contract cost oversight 
• Manage the project budget 
• Launch a comprehensive collaboration strategy to ensure appropriate participation of Agency product and service stakeholders

FY 2006 Planned Program: 

• Maintain the BMD SYSTEM Risk Management Plan and provide annual BMDS Block Technical Performance Risk Summary 
• Administer MDA National Team contract renewal (10 year contract, renewed every 2 years) 
• Upgrade Test Bed Information sharing for both classified and unclassified environments ensuring timely access for all authorized users 
• Implement robust collaboration support system to enable desktop planning and technical coordination throughout the enterprise 
• Project program management and control 
• Maintain Integrated Master Schedule for System Engineering products in concert with the overall Missile Defense Agency Integrated Master Plan/Schedule 
• Maintain information library of all official engineering documents and briefings 
• Manage personnel and MDA site and information security 
• Perform contracting officer's representative functions for all project support functions including contract cost oversight

FY 2007 Planned Program: 

• Maintain the BMD SYSTEM Risk Management Plan and draft annual BMDS Block Technical Performance Risk Summary 
• Administer Award-fee plan determination and process self-assessments 
• Implement consistent task management across all programs and contracts including performance indicators and regular reporting 
• Project program management and control 
• Maintain Integrated Master Schedule for System Engineering products in concert with the overall Missile Defense Agency Integrated Master Plan/Schedule 
• Maintain information library of all official engineering documents and briefings 
• Manage personnel and MDA site and information security 
• Perform contracting officer's representative functions for all project support functions including contract cost oversight

FY 2004 FY 2005 FY 2006 FY 2007

Operational Integration & Support 0 920 808 824

RDT&E Articles (Quantity) 0 0 0 0

The Operational Integration and Support team provides the link between the warfighting community and the SE&I team before, during and after transition of Available Defensive Capability. This
activity provides sustaining engineering services for support, training, operation and sustainment of BMDS capabilities. It collects, analyzes, and disseminates user input and feedback on the BMDS 
for incorporation into the collaborative Systems Engineering (SE) process by supporting Force Structure Integration and Deployment. 
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FY 2004 Accomplishment: 

• The Operational Integration and Support Branch was conceptualized and initiated. 

FY 2005 Planned Accomplishments: 

• Support the Initial Defensive Operations (IDO) Task Force through the remainder of Block 04 
• Support Concept of Operations (CONOPS) development 
• Represent the systems engineering interfaces in the Warfighter Involvement Process (WIP) developed by USSTRATCOM 
• Support warfighter surveys to collect and disseminate user input and feedback on the BMDS for incorporation into the collaborative SE process 
• Support Force Structure Integration and Deployment by working with Combatant Commanders (COCOMs) in focus groups or integrated process teams involving BMDS SE issues 
• Communicate SE concepts and analysis to users and stakeholders 
• Manage operational system configuration control 
• Participate in BMDS Handbook updates and act as a SE liaison for training tools 
• Participate in the Joint Warfighter Support program and act as a SE liaison for joint or service exercises, wargames, and seminars

FY 2006 Planned Program: 

• Serve as a focal point for SE actions compiled by the MDA Operations Center (MOC) 
• Support Concept of Operations (CONOPS) updates 
• Represent the systems engineering interfaces in the Warfighter Involvement Process (WIP) developed by USSTRATCOM 
• Support warfighter surveys to collect and disseminate user input and feedback on the BMDS for incorporation into the collaborative SE process 
• Support Force Structure Integration and Deployment by working with Combatant Commanders (COCOMs) in focus groups or integrated process teams involving BMDS SE issues 
• Communicate SE concepts and analysis to users and stakeholders. 
• Manage operational system configuration control 
• Participate in BMDS Handbook updates and act as a SE liaison for training tools 
• Participate in the Joint Warfighter Support program and act as a SE liaison for joint or service exercises, wargames, and seminars

FY 2007 Planned Program: 

• Serve as a focal point for SE actions compiled by the MDA Operations Center (MOC) 
• Support Concept of Operations (CONOPS) updates 
• Represent the systems engineering interfaces in the Warfighter Involvement Process (WIP) developed by USSTRATCOM 
• Support warfighter surveys to collect and disseminate user input and feedback on the BMDS for incorporation into the collaborative SE process 
• Support Force Structure Integration and Deployment by working with Combatant Commanders (COCOMs) in focus groups or integrated process teams involving BMDS SE issues 
• Communicate SE concepts and analysis to users and stakeholders 
• Manage operational system configuration control 
• Participate in BMDS Handbook updates and act as a SE liaison for training tools 
• Participate in the Joint Warfighter Support program and act as a SE liaison for joint or service exercises, wargames, and seminars
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FY 2004 FY 2005 FY 2006 FY 2007

Modeling & Simulation Engineering 102,598 99,484 0 0

RDT&E Articles (Quantity) 0 0 0 0

Note: FY 2006 - FY 2011 funding for this effort will be captured under Project 0106 in BMD System Core PE 0603890C.

In order to strengthen the Agency's Modeling and Simulation (M&S) program, a significant effort leveraging existing element models, linked and integrated at the system-level and oriented to support 
future development of the BMDS, is essential. Legacy models and simulations will address near-term IDO and Block 04 objectives and provide warfighter support and sustainment for BMDS. For 
Block 06 and beyond, an open architecture model will assess overall BMDS performance and quality, train and operate at the system-level, and improve the BMDS through incremental improvements 
and Block upgrades over time. 

FY 2004 Accomplishments: 

• Developed Monthly Technical, Cost and Schedule Reports 
• Released Parametric Endo-Exo Lethality Simulation (PEELS): Version 10.1 
• Released Post Engagement Ground Effects Model (PEGEM): Version 5.1 
• Released Kinetic Impact Debris Distribution (KIDD): Version 5.1
• Released CT-Analyst: Version 2 
• Released EADSIM v11, THAAD Representation Benchmark for JPOW8 Wargame 
• Released BEST R1.1 accepted by Gov and currently in Beta-Test by selected participants from the BMD user community 
• Released Commanders Analysis and Planning Simulation (CAPS) v 8.0, International Version 
• Released Missile Defense Wargame (MDWAR) v 4.3 , 5.0, 5.1 

FY 2005 Planned Accomplishments: 

• Initiate and complete Model Assessments 
• Define Framework for Common Environment and Threat Model (CETM) for all Sim Types 
• Define and Develop SIM Type 1 Simulation (Mission Effects) for Planning and Integration of BMDS With Other Warfighting Mission Areas 
• Define Criteria for Accuracy/Detail per Sim Type 
• Assess Existing Threat and Environment Tools 
• Plan, Build and Integrate CETM Version 1.0 
• Developed Monthly Technical, Cost and Schedule Reports 
• Release Parametric Endo-Exo Lethality Simulation (PEELS): Version 10.2, 11.0 
• Release Post Engagement Ground Effects Model (PEGEM): Version 5.2, 6.0 
• Release Kinetic Impact Debris Distribution (KIDD): Version 5.6, 6.0 
• Release Performance Assessment Workbench Software (PAWS): Version 2.0, 3.0 
• Release CT-Analyst: Version 3 
• Release EADSIM v12, THAAD Representation Accreditation to support Wargames 
• Release Next Generation Flowfield Solver 
• Release FLITES 
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• Release Strategic Scene Generation Model (SSGM) 99.4 
• Release Commanders Analysis and Planning Simulation (CAPS) v 9.0 and 9.1 
• Release Missile Defense Wargame (MDWAR) v 5.2, 6.0, 6.1 

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

SE&I will provide an integrated and layered BMD System architecture, develop block technical definitions, develop element requirements, schedules, verification strategies and other products 
required to execute the BMD System program. In order to develop and deliver an integrated BMD System that accomplishes its mission and addresses these challenges, MDA employs a collaborative, 
system-centric, capability-based BMDS Test Bed Engineering process that spans many functions and organizations across MDA including System Engineering and Integration (SE&I); Test and 
Evaluation; and the Element programs System Engineers. The transition to a BMD System is performed by a team of Government, Federally Funded Research and Development Centers (FFRDC), 
University Affiliated Research Centers (UARC), System Engineering and Technical Assistance (SETA), and industry contractors. This combination of resources forms an integrated team to 
accomplish necessary engineering for the BMD System. The MDA Systems Engineering Director is supported by functional work groups and an advisory group overseeing specific cross cutting 
functions. Program Control and Cost & Investment Engineering provide administrative, program management and financial services to Functional Groups and interfaces to other MDA organizations. 
The strategy is for the engineering team is to ensure successful development of the BMD System through system definition & analyses, capability allocation, block integration, and verification. The 
organizational construct of the team, applies industrial structures to missile defense while complying with governmental acquisition regulations.
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Test Bed Planning 

Industry CPAF
Boeing/

VA 2,972 2,300 1/3Q 2,016 1/3Q 2,016 1/3Q 9,304

SETA CPFF
Sparta/

VA 5,950 4,970 3Q 4,356 1/3Q 4,356 1/3Q 19,632

SETA CPFF
CSC/
VA 3,332 4,860 3Q 4,259 1/3Q 4,259 1/3Q 16,710

SETA CPFF
Anteon/

VA 0 920 3Q 806 1/3Q 806 1/3Q 2,532

Other DoD MIPR
NSWC/

VA 2,200 710 1/3Q 622 1/3Q 622 1/3Q 4,154

Other DoD
SMDC/

AL 4,525 975 1/3Q 854 1/3Q 854 1/3Q 7,208

Other DoD MIPR
Battelle/

OH 3,350 2,205 1/3Q 1,932 1/3Q 1,932 1/3Q 9,419

Other DoD Air Force 1,000 275 1/3Q 241 1/3Q 241 1/3Q 1,757

Other DoD
SBCCOM/

MD 75 75 1/3Q 66 1/3Q 66 1/3Q 282

Other DoD MIPR
Aegis/

VA 1,550 0 N/A 0 N/A 0 N/A 1,550

Design & Specification
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Industry CPAF
Boeing/

VA 10,782 11,730 1/3Q 10,280 1/3Q 11,150 1/3Q 43,942

SETA CPFF
Sparta/

VA 1,930 1,610 3Q 1,411 1/3Q 1,530 1/3Q 6,481

SETA CPFF
CSC/
VA 1,292 1,680 3Q 1,472 1/3Q 1,597 1/3Q 6,041

Integration & Implementation

Industry CPAF
Boeing/

VA 10,247 8,050 1/3Q 7,055 1/3Q 7,651 1/3Q 33,003

SETA CPFF
Sparta/

VA 2,214 3,258 3Q 1,499 1/3Q 1,652 1/3Q 8,623

SETA CPFF
CSC/
VA 1,840 2,681 3Q 1,709 1/3Q 1,881 1/3Q 8,111

Other DoD MIPR
Spawar/

CA 300 0 N/A 0 N/A 0 N/A 300

Other DoD
SMDC/

AL 40 40 1/3Q 0 N/A 0 N/A 80

Other DoD Air Force 25 0 N/A 0 N/A 0 N/A 25

Other DoD MDA Elements 0 1,498 1/3Q 0 N/A 0 N/A 1,498

Verification & Assessment 
Engineering

Industry CPAF
Boeing/

VA 7,271 6,210 1/3Q 5,442 1/3Q 5,902 1/3Q 24,825

SETA CPFF
Sparta/

VA 953 1,380 3Q 1,209 1/3Q 1,312 1/3Q 4,854

SETA CPFF
CSC/
VA 2,506 2,880 3Q 2,524 1/3Q 2,737 1/3Q 10,647

SETA MIPR
NSWC/Crane/

IN 1,000 0 N/A 0 N/A 0 N/A 1,000
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Other DoD
JNIC/
CO 1,000 0 N/A 0 N/A 0 N/A 1,000

System Assessment and 
Analysis Engineering

Industry CPAF
Boeing/

VA 13,491 4,830 1/3Q 4,233 1/3Q 4,235 1/3Q 26,789

SETA CPFF
Sparta/

VA 6,839 10,120 3Q 8,869 1/3Q 8,873 1/3Q 34,701

SETA CPFF
CSC/
VA 2,788 3,360 3Q 2,945 1/3Q 2,946 1/3Q 12,039

Other DoD
SMDC/

AL 20 0 N/A 0 N/A 0 N/A 20

Other DoD
MDA Elements/

VA 130 0 N/A 0 N/A 0 N/A 130

SETA

Booz Allen & 
Hamilton/

VA 225 0 N/A 0 N/A 0 N/A 225

Program Control
UK Mod/

UK 1,079 0 N/A 0 N/A 0 N/A 1,079

Operational Integration & 
Support

SETA CPFF
Anteon/

VA 0 460 3Q 404 1/3Q 412 1/3Q 1,276

SETA CPFF
Sparta/

VA 0 460 3Q 404 1/3Q 412 1/3Q 1,276

Modeling & Simulation 
Engineering
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

M&S Tools CPAF

Northrop
Grumman/
JNIC/CO 0 10,077 1/2Q 0 N/A 0 N/A 10,077

M&S Tools TM
DSI/

GSA/LA 0 2,573 1/2Q 0 N/A 0 N/A 2,573

M&S Tools CPAF

Teledyne Brown 
Eng PEO 
AMSD/

AL 0 4,500 1/4Q 0 N/A 0 N/A 4,500

M&S Tools CPAF
PEO AMSD/

AL 12,266 800 1/4Q 0 N/A 0 N/A 13,066

M&S Tools CPAF

JTAGS PEO 
AMSD/

AL 0 565 1/4Q 0 N/A 0 N/A 565

M&S Tools Various
SBIRS/MCS/

Air Force 3,033 400 1/4Q 0 N/A 0 N/A 3,433

M&S Tools Various
JNIC/
CO 19,635 600 1/4Q 0 N/A 0 N/A 20,235

M&S Tools MIPR
GMD/

AL 0 800 2/4Q 0 N/A 0 N/A 800

M&S Tools MIPR
SPAWAR/

CA 2,576 1,750 1/2Q 0 N/A 0 N/A 4,326

M&S Tools Various

USA NET 
Design Facility/
PEO ASMD, AL 0 500 2/4Q 0 N/A 0 N/A 500

M&S Tools MIPR
THAAD/

AL 0 1,800 1/2Q 0 N/A 0 N/A 1,800

M&S Tools CPAF

Lockheed 
Martin/

PA 0 2,000 1/4Q 0 N/A 0 N/A 2,000

M&S Tools Various Patriot 0 450 1/4Q 0 N/A 0 N/A 450
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

M&S Tools MIPR
FBX-T/

VA 0 800 2/4Q 0 N/A 0 N/A 800

M&S Tools MIPR

Photon Research 
Assoc/

VA 4,800 5,900 1/3Q 0 N/A 0 N/A 10,700

M&S Tools CPFF
NLR/
DC 0 2,300 1/2Q 0 N/A 0 N/A 2,300

M&S Tools CPFF
AFRL-PR/

CA 0 800 1/2Q 0 N/A 0 N/A 800

M&S Tools CPFF
SMDC/

AL 21,228 600 1/2Q 0 N/A 0 N/A 21,828

M&S Tools CPFF
AFRL-VS/

MA 0 200 1/2Q 0 N/A 0 N/A 200

M&S Tools CPFF
AFRL-MN/

FL 0 100 1/2Q 0 N/A 0 N/A 100

M&S Tools CPFF
AFRL-SN/

OH 0 100 1/2Q 0 N/A 0 N/A 100

M&S Tools MIPR
NASIC/

OH 0 200 1/2Q 0 N/A 0 N/A 200

M&S Tools MIPR
MSIC/

AL 0 200 1/2Q 0 N/A 0 N/A 200

M&S Tools FFP
SPARTA/

CA 243 51 1Q 0 N/A 0 N/A 294

M&S Tools CPIF

Teledyne Brown 
Eng SMDC/

AL 0 1,840 1/2Q 0 N/A 0 N/A 1,840

M&S Tools MIPR
ITT GSA/

GA 1,050 2,215 1/2Q 0 N/A 0 N/A 3,265

M&S Tools FFP
CSC SMDC/

GA 0 860 1/2Q 0 N/A 0 N/A 860
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

M&S Tools FFP
Dynetics SMDC/

GA 0 250 1/2Q 0 N/A 0 N/A 250

M&S Tools MIPR
Miltec GSA/

GA 350 875 1/2Q 0 N/A 0 N/A 1,225

M&S Tools MIPR
BAE GSA/

GA 1,229 1,540 1/2Q 0 N/A 0 N/A 2,769

M&S Tools
NRL/
VA 0 475 1/2Q 0 N/A 0 N/A 475

M&S Framework CPAF TBD 0 20,163 2/4Q 0 N/A 0 N/A 20,163

M&S Tools
DSI, GSA/

AL 0 295 1/2Q 0 N/A 0 N/A 295

M&S Tools CPIF

Teledyne Brown 
Engineering, 

SMDC/
AL 0 300 1/2Q 0 N/A 0 N/A 300

M&S Tools MIPR
Sparta/

VA 0 380 1/3Q 0 N/A 0 N/A 380

Computational Facilities
Various/

VA 0 23,429 1/2Q 0 N/A 0 N/A 23,429

SETA
Booze Allen/

VA 6,335 0 N/A 0 N/A 0 N/A 6,335

Other DoD MIPR Navy 2,812 0 N/A 0 N/A 0 N/A 2,812

Industry
Boeing/

AL 2,331 0 N/A 0 N/A 0 N/A 2,331

Other DoD
Aegis/

VA 2,995 0 N/A 0 N/A 0 N/A 2,995

Subtotal Support Costs 171,809 168,225 64,608 67,442 472,084

Remarks
• FY06-11 funding for Modeling and Simulation Engineering is captured under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0106 
• SETA Recompete 3Q FY05
• M&S Framework category represents funding for the Block 06 common M&S framework for all system level models, which will model the entire BMDS for all venues.
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III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Test Bed Planning 
FFRDC/UARC/DoE Labs FFRDC Various 4,734 4,990 1/3Q 3,176 1/3Q 3,177 1/3Q 16,077

Design & Specification
FFRDC/UARC/DoE Labs FFRDC Various 1,011 1,550 1/3Q 1,358 1/3Q 1,473 1/3Q 5,392

Integration & Implementation
FFRDC/UARC/DoE Labs FFRDC Various 529 1,125 1/3Q 272 1/3Q 295 1/3Q 2,221

Gov`t Personnel
SMDC/

Huntsville, AL 450 450 2Q 0 N/A 0 N/A 900

Gov`t Personnel Air Force 12 0 N/A 0 N/A 0 N/A 12

Verification & Assessment 
Engineering
FFRDC/UARC/DoE Labs FFRDC Various 1,253 1,240 1/3Q 1,087 1/3Q 1,179 1/3Q 4,759

System Assessment and 
Analysis Engineering
FFRDC/UARC/DoE Labs FFRDC Various 1,809 2,170 1/3Q 1,902 1/3Q 1,913 1/3Q 7,794

Program Control

Industry CPAF
Boeing/

VA 36,032 35,465 1/3Q 26,244 1/3Q 26,210 1/3Q 123,951
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

SETA CPFF
Sparta/

VA 3,917 3,450 3Q 2,520 1/3Q 2,517 1/3Q 12,404

SETA CPFF
CSC/
VA 3,774 2,400 3Q 1,753 1/3Q 1,751 1/3Q 9,678

FFRDC/UARC/DoE Labs FFRDC Various 2,484 4,429 1/3Q 3,329 1/3Q 3,328 1/3Q 13,570

Gov`t Personnel
WHS//

DC 16,112 4,700 2Q 4,797 2Q 4,890 2Q 30,499

Travel 1,737 598 2/4Q 499 2/4Q 460 2/4Q 3,294

SETA CPFF
Anteon/

VA 2,803 1,610 3Q 1,176 1/3Q 1,175 1/3Q 6,764

SETA FFP
Paradigm/

VA 95 95 3Q 69 1/3Q 69 1/3Q 328

SETA AMSAM 85 0 N/A 0 N/A 0 N/A 85

Modeling & Simulation 
Engineering

SETA FFP
MDA/

VA 662 2,148 1/3Q 0 N/A 0 N/A 2,810

FFRDC/UARCs and other govt
labs FFRDC

JHU/APL/
MD 885 3,160 1/2Q 0 N/A 0 N/A 4,045

FFRDC/UARCs and other govt
labs FFRDC

Aerospace/
CA 160 320 1/2Q 0 N/A 0 N/A 480

FFRDC/UARCs and other govt
labs FFRDC

MIT/LL/
MA 250 540 1/2Q 0 N/A 0 N/A 790

FFRDC/UARCs and other govt
labs FFRDC

MITRE/
VA 300 920 1/2Q 0 N/A 0 N/A 1,220

FFRDC/UARCs and other govt
labs FFRDC

Torch 
Technologies/

VA 0 58 1/2Q 0 N/A 0 N/A 58

Gov`t Personnel
MDA/

VA 1,400 1,500 2Q 0 N/A 0 N/A 2,900
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Travel 150 150 2Q 0 N/A 0 N/A 300

Subtotal Management Services 80,644 73,068 48,182 48,437 250,331

Remarks

FY06-11 funding for Modeling and Simulation Engineering is captured under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0106 

SETA Recompete 3Q FY05

Project Total Cost 252,453 241,293 112,790 115,879 722,415

Remarks
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Technical Objectives & Goals / Updates

Adversary Capability Document/updates

Adversary Data Package

Lethality Data Update

Capability Verification and Assessment Plan
IDC/Block 04 Interface Control Specifications

IDO Capability Verification & Assessment Report

System Specifications

Interface Control Specifications

Master Integration Plan draft/final
Capability Verification and Assessment 
Plan/update
Capability Verification and Assessment Report

Test Bed Description Document (TBDD)

System Specifications

Interface Control Specifications

Master Integration Plan final
Capability Verification and Assessment 
Plan/update

Capability Verification and Assessment Report

BLOCK 2006

2004 2005 2006 2007 20112008 2009 2010

Milestones

Initial Defensive Operations

BLOCK 2004
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Test Bed Description Document (TBDD)

System Specifications

Interface Control Specifications

Master Integration Plan final
Capability Verification and Assessment 
Plan/update
Capability Verification and Assessment Report

Test Bed Description Document (TBDD)

System Specifications

Interface Control Specifications

Master Integration Plan
Capability Verification and Assessment 
Plan/update
Capability Verification and Assessment Report

Capability Verification and Assessment 
Plan/update
Interface Control Specifications
Master Integration Plan
System Specifications
Test Bed Description Document (TBDD)

Block 2012

2007

BLOCK 2008

Block 2010

20112008 2009 20102004 2005 2006
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IMD 05-1

IMD 05-2

IMD 05-4

IMD 05-5

KIDD: Version 5.1 Release

KIDD: Version 5.6, 6.0 Release

Legacy Maintenance

Legacy Model Assessment

MDIE 05a
MDIE 05b
MS Requirements Engineering
Make or Buy Decision Based on Model 
Assessments
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Milestones
  Technical Objectives & Goals / Updates 3Q 3Q 3Q 3Q

  Adversary Capability Document/updates 2Q 4Q 4Q 4Q 4Q 4Q 4Q 4Q

  Adversary Data Package 1Q,2Q,3Q,4Q 3Q 1Q,3Q 1Q,3Q 1Q,3Q 1Q,3Q 1Q,3Q 1Q,3Q

  Lethality Data Update 2Q 2Q 2Q 2Q 2Q 2Q 2Q 2Q

Initial Defensive Operations
  Capability Verification and Assessment Plan 3Q

  IDC/Block 04 Interface Control Specifications 1Q

  IDO Capability Verification & Assessment Report 1Q,4Q 3Q

BLOCK 2004
  System Specifications 3Q

  Interface Control Specifications 4Q

  Master Integration Plan draft/final 4Q 1Q

  Capability Verification and Assessment Plan/update 3Q 2Q,3Q

  Capability Verification and Assessment Report 1Q,3Q

BLOCK 2006
  Test Bed Description Document (TBDD) 2Q

  System Specifications 3Q,4Q 2Q

  Interface Control Specifications 4Q 2Q

  Master Integration Plan final 2Q

  Capability Verification and Assessment Plan/update 2Q 1Q

  Capability Verification and Assessment Report 1Q,3Q 1Q,3Q

BLOCK 2008
  Test Bed Description Document (TBDD) 2Q

  System Specifications 3Q

  Interface Control Specifications 4Q

  Master Integration Plan final 2Q

  Capability Verification and Assessment Plan/update 1Q 1Q

 Capability Verification and Assessment Report 1Q,3Q 1Q,3Q

Block 2010
  Test Bed Description Document (TBDD) 1Q

  System Specifications 3Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  Interface Control Specifications 4Q

  Master Integration Plan 2Q

Capability Verification and Assessment Plan/update 1Q 1Q 1Q

  Capability Verification and Assessment Report 1Q,3Q

Block 2012
  Capability Verification and Assessment Plan/update 1Q 1Q 1Q

  Interface Control Specifications 3Q

  Master Integration Plan 2Q

  System Specifications 2Q

  Test Bed Description Document (TBDD) 4Q

Modeling and Simulation
  Analysis Event 1 1Q-2Q

  Analysis Event 2 1Q-4Q

  BEST R1.1 4Q

  CT-Analyst: Version 2 2Q

  CT-Analyst: Version 3 2Q

  Develop T1, T2, T3, and CETM 2Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  EADSIM v11 1Q

  EADSIM v12 1Q

  FLITES 2Q

  IMD 05-1 1Q-2Q

  IMD 05-2 1Q-3Q

  IMD 05-4 1Q-4Q

  IMD 05-5 2Q-4Q 1Q

  KIDD: Version 5.1 Release 3Q

  KIDD: Version 5.6, 6.0 Release 1Q,3Q

  Legacy Maintenance 1Q-4Q

  Legacy Model Assessment 1Q-2Q

  MDIE 05a 1Q-2Q

  MDIE 05b 1Q-3Q

  MS Requirements Engineering 4Q 1Q-3Q,2Q

  Make or Buy Decision Based on Model Assessments 2Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Software
  Block 04 Software Acquisition Program 4Q

  Virtual Model/updates 4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q

Studies & Analyses
  2004 Summer Study 3Q-4Q

  3rd GBI Site Analysis Decision 3Q-4Q

  Advanced Concepts Studies 1Q-4Q

  Block 06 SCS Review 3Q

  Block 2006 / 2008 Development Reviews 1Q-4Q 1Q-2Q

  Block 2006 Baseline Analysis 3Q-4Q

  Block 2008 / 2010 Baseline Review 1Q

  Block 2008 Peer Review/update 1Q,3Q,4Q

  C2BMC Architecture Evolution Study 3Q

  E/CCA 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q

  FDR & Midcourse Sensor Study 3Q

  IDO Block 2004/ 2006 ESG Timelines 2Q

  POM 06 & ESG Analysis 4Q 1Q

  Supported Block 06 SCS/TBSS Study 2Q-4Q

  Trade Studies 1Q-4Q

Other
  BMDS Technical Performance and Risk Summary 1Q 1Q 1Q 1Q 1Q 1Q 1Q

  BMDS Technical Risk Summary 1Q

  Risk Assessment Management Plan 2Q 2Q 2Q 2Q 2Q 2Q 2Q

  Risk Mgt Plan Update 3Q

Contractual Activities& Events
  MDNTS(I) Phase 3 Contract Award 2Q

  MDNTS(I) Phase 4 Contract Award 1Q

  MDNTS(I) Phase 5 Contract Award 1Q

  OTA Contract Award 1Q

  SE Technical Support 2Q

General Milestones
  Adversary Engineering 1Q 1Q 1Q 1Q 1Q 1Q 1Q 1Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  Countermeasure Characterizations 4Q 4Q 4Q 4Q 4Q 4Q 4Q 4Q

  Missile Characterizations 3Q 3Q 3Q 3Q 3Q 3Q 3Q 3Q

  Perform Intel Threat Analysis 2Q 2Q 2Q 2Q 2Q 2Q 2Q 2Q

  Special Adversary Capability Studies 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q

Lethality
  Analyze Missile Payload Lethality 2Q 2Q 2Q 2Q 2Q 2Q 2Q 2Q

  Analyze Post Engagement Lethality Data 2Q 2Q 2Q 2Q 2Q 2Q 2Q 2Q

  Chem-Bio Threats - Report 4Q 4Q 4Q 4Q 4Q 4Q 4Q 4Q

  Kill Assessment Phenomenology 3Q 3Q 3Q 3Q 3Q 3Q 3Q 3Q

  Perform Studies Chem./Bio - Agents at Altitudes 1Q 1Q 1Q 1Q 1Q 1Q 1Q 1Q

  Submunition Properties 3Q 3Q 3Q 3Q 3Q 3Q 3Q 3Q

  Viscoelastic Fluid Properties 3Q 3Q 3Q 3Q 3Q 3Q 3Q 3Q

Integration
  Block 2006 Integration Design Review 3Q

  Block 2008 Integration Design Review 2Q

  Integration Monthly Report 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0105 Countermeasures/Counter-Countermeasures (CM/CCM) 19,511 29,557 24,700 26,522 26,700 27,700 23,028 23,366

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Missile Defense Agency's (MDA) Countermeasures/Counter-Countermeasures (CM/CCM) Program assesses technical risks, identifies mitigation approaches and integrates engineering changes 
to the baseline Ballistic Missile Defense System (BMDS) to improve its performance against the full spectrum of adversary capabilities, focusing primarily on defeating countermeasures. The 
CM/CCM Program determines the range of feasible engineering approaches an adversary could use to defeat or degrade the BMDS, and develops conceptual countermeasures to realize those 
approaches. The CM/CCM Program conducts tailored threat system engineering to support BMDS capability improvement and works collaboratively with the Threat Systems Engineering Team to 
synchronize and integrate development efforts. These efforts ensure consistent representation of adversary capabilities with the MDA Adversary Capability Document. The CM/CCM Program brings 
together capabilities from across MDA; to include System, Element, and Component technical experts; to conduct integrated engineering assessments of BMDS performance against countermeasures 
and the technical risks posed by these countermeasures. High-risk areas in the BMDS are identified, and counter-countermeasure options are proposed to mitigate these risks. An independent team of 
senior experts, funded by the CM/CCM Program, reviews the adversary capabilities, BMDS performance analyses, risks, and counter-countermeasure proposals and provides their assessment to the 
MDA Director. CM/CCM Program assessments help to focus and prioritize MDA investments in counter-countermeasures that have a strong potential to mitigate the BMDS risks identified by the 
program. Acting through the Systems Engineering and Integration (SE&I) team, CM/CCM employs collaborative engineering throughout the entire engineering process from concept through 
development to operational integration to ensure that it's solutions are part of the integrated system design.

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Adversary Engineering 7,300 9,740 10,452 10,952

RDT&E Articles (Quantity) 0 0 0 0

Adversary Engineering funds the engineering analysis and characterization of the adversary capabilities and countermeasure concepts for program risk assessment and studies focused on specific 
topical areas related to countermeasures. 

FY 2004 Accomplishments: 

• Reported on results of studies and experiments on adversary countermeasures capabilities and phenomenology related to countermeasure design, deployment, and performance 
• Developed a detailed parametric description of adversary capabilities and conceptual countermeasures for the midcourse phase of flight 
• Delivered engineering descriptions for twelve conceptual midcourse countermeasure suites to support risk assessment and mitigation effort 
• Transitioned a conceptual midcourse countermeasure suite to MDA Targets and Countermeasures for potential design and development

FY 2005 Planned Accomplishments: 

• Continue characterization of adversary countermeasures capabilities and phenomenology related to countermeasure design, deployment, and performance 
• Update and continue development of detailed parametric descriptions of the adversary capability space and countermeasures 
• Deliver engineering descriptions for up to three conceptual countermeasure suites in support of BMDS risk assessments.
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FY 2006 Planned Program: 

• Continue characterization of adversary countermeasures capabilities and phenomenology related to countermeasure design, deployment, and performance 
• Update and continue development of detailed parametric descriptions of the adversary capability space and countermeasures 
• Deliver engineering descriptions for conceptual countermeasure suites in support of BMDS risk assessments.

FY 2007 Planned Program: 

• Continue characterization of adversary countermeasures capabilities and phenomenology related to countermeasure design, deployment, and performance 
• Update and continue development of detailed parametric descriptions of the adversary capability space and countermeasures
• Deliver engineering descriptions for conceptual countermeasure suites in support of BMDS risk assessments

FY 2004 FY 2005 FY 2006 FY 2007

Independent Assessment 600 930 930 930

RDT&E Articles (Quantity) 0 0 0 0

Independent Assessment supports the operations of the analyses by a panel of senior experts of proposed adversary capabilities, conceptual countermeasures, risk assessments, and proposed mitigation 
approaches, and development of their independent assessment to the MDA Director. 

FY 2004 Accomplishments: 

• Conducted four reviews of CM/CCM Program adversary countermeasures, risk assessments, and proposed mitigation options
• Provided two independent assessments of planned BMDS capabilities to the MDA Director 

FY 2005 Planned Accomplishments: 

• Conduct reviews of CM/CCM Program adversary countermeasures, risk assessments, and proposed mitigation options
• Provide independent assessments of CM/CCM Program products to MDA Director 

FY 2006 Planned Program:

• Conduct reviews of CM/CCM Program adversary countermeasures, risk assessments, and proposed mitigation options
• Provide independent assessments of CM/CCM Program products to MDA Director

FY 2007 Planned Program:

• Conduct reviews of CM/CCM Program adversary countermeasures, risk assessments, and proposed mitigation options
• Provide independent assessments of CM/CCM Program products to MDA Director
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FY 2004 FY 2005 FY 2006 FY 2007

BMDS Risk Assessment and Mitigation Engineering 11,611 18,887 13,318 14,640

RDT&E Articles (Quantity) 0 0 0 0

BMDS Risk Assessment and Mitigation Engineering funds integrated performance and risk assessments of the BMDS against projected adversary capabilities and conceptual countermeasures, and 
identification and characterization of counter-countermeasure options to mitigate BMDS risks posed by these adversary capabilities and countermeasures, and the system-level engineering required to 
identify the BMDS baseline changes required to implement and integrate the options into the operational system baseline. In order to accomplish this task, a collaborative engineering process that 
spans many organizations across MDA to include the BMDS Elements, Systems Engineering and Integration, Test and Evaluation and others is employed. Utilizing integration councils and task 
oriented working groups, collaborative products, e.g. concept descriptions, specifications, interfaces, etc., that define risk mitigation options are produced. 

FY 2004 Accomplishments: 

• Initiated and integrated support from Element Program Offices and contractors into the CM/CCM Program assessment of BMDS capabilities against adversary midcourse countermeasures and 
the identification and characterization of alternative counter-countermeasure concepts 

• Conducted an assessment of the baseline BMDS target designation capabilities in the midcourse phase of flight against projected adversary capabilities and twelve conceptual countermeasure 
suites 

• Conducted an advanced study to determine the engineering changes to the baseline BMDS required to integrate a counter-countermeasure initiative to enhance the lethality of kill vehicles 
• Conducted an advanced study to determine the engineering changes to the baseline BMDS required to improve integrated midcourse sensor target designation capabilities 
• Conducted an advanced study to examine potential for more effective sensor discrimination in the THAAD, Aegis, GMD, and STSS Elements Supported development of the initial Concept of 

Operation for an Advanced Discrimination Initiative

FY 2005 Planned Accomplishments: 

• Execute system analysis to develop the strategy for a robust midcourse defense, focused on assessment of essential sensor functions and capabilities, enhanced weapon lethality, integrated battle 
management functions, and critical ancillary support 

• Perform system engineering required to enable critical discrimination functions for Test Bed Blocks 2006 and 2008 capabilities 
• Execute system analysis to develop the strategy for a robust midcourse defense, focused on assessment of essential sensor functions and capabilities, enhanced weapon lethality, integrated battle 

management functions, and critical ancillary support 
• Perform system engineering required to enable critical discrimination functions for Test Bed Blocks 2006 and 2008 capabilities 
• Identify critical discrimination functions Generate function sequences required to enable the critical discrimination functions 
• Allocate critical discrimination functions to appropriate Elements for implementation/execution 
• Provided alternative Block evolution paths/schedules for test and implement of critical discrimination functions.

FY 2006 Planned Program: 

• Conduct assessments of BMDS performance against projected adversary capabilities and conceptual countermeasures to identify and evaluate performance risks and gaps 
• Identify and characterize counter-countermeasures to mitigate BMDS risks posed by adversary ballistic missiles with countermeasures 
• Conduct advanced studies to determine the engineering changes to the baseline BMDS required to integrate counter-countermeasure initiatives proposed by the CM/CCM Program. 
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FY 2007 Planned Program: 

• Conduct assessments of BMDS performance against projected adversary capabilities and conceptual countermeasures to identify and evaluate performance risks and gaps 
• Identify and characterize counter-countermeasures to mitigate BMDS risks posed by adversary ballistic missiles with countermeasures 
• Conduct advanced studies to determine the engineering changes to the baseline BMDS required to integrate counter-countermeasure initiatives proposed by the CM/CCM Program

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0105 Countermeasures/Counter-Countermeasures (CM/CCM) MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 42 of 152

UNCLASSIFIED

D. Acquisition Strategy

The execution of program activities is a collaborative effort involving subject matter experts composed of Government, Federally Funded Research and Development Centers (FFRDC), University 
Affiliated Research Centers (UARC) Science Engineering and Technical Assistance (SETA), and Industry. In addition, extensive involvement by the major defense contractors responsible for the 
development of the BMDS, Elements, and major components is required. CM/CCM initiatives will be executed by various labs and industry contractors through the MDA Advanced Systems 
directorate and BMDS Element Program Offices.
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Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0105 Countermeasures/Counter-Countermeasures (CM/CCM) MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 43 of 152

UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Adversary Engineering

SETA Support CPFF
SPARTA/

VA 975 1,392 3Q 1,568 1/3Q 1,714 1/3Q 5,649

SETA Support CPFF
CSC/
VA 125 358 3Q 509 1/3Q 551 1/3Q 1,543

Models and Signatures
Delta Research/

AL 300 527 1/3Q 665 1/3Q 742 1/3Q 2,234

Models and Simulations MIPR
ARL/
NM 575 867 1Q 956 1Q 1,030 1Q 3,428

Analysis Support MIPR
Battelle/

OH 368 415 1Q 445 1Q 486 1Q 1,714

Countermeasure Engineering 
and Analysis

Missile Defense 
Center/

VA 3,000 3,656 1/3Q 3,784 1/3Q 3,904 3/4Q 14,344

BMDS Risk Assessment and 
Mitigation Engineering

SETA Support CPFF
CSC/
MA 0 500 3Q 500 1/3Q 500 1/3Q 1,500

Assessment and Concept 
Development Support MDA Elements 0 3,383 1/3Q 3,922 1/3Q 3,957 1/3Q 11,262

Collaborative Engineering MDA Elements 4,237 9,197 1/3Q 2,900 1/3Q 3,722 1/3Q 20,056

Other DOD SMDC/AL 870 1,118 1/3Q 1,260 1/3Q 1,260 1/3Q 4,508
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Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0105 Countermeasures/Counter-Countermeasures (CM/CCM) MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 44 of 152

UNCLASSIFIED

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Other DOD THADD/VA 745 1,200 4Q 1,231 1/3Q 1,231 1/3Q 4,407

Subtotal Support Costs 11,195 22,613 17,740 19,097 70,645

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Adversary Engineering
FFRDC/UARC/DoE Labs MIPR Various 1,882 2,525 1/3Q 2,525 1/3Q 2,525 N/A 9,457

Independent Assessment
FFRDC/UARC/DoE Labs MIPR Various 75 930 1/3Q 930 1/3Q 930 2/4Q 2,865

BMDS Risk Assessment and 
Mitigation Engineering
FFRDC/UARC/DoE Labs MIPR Various 2,885 3,489 1/3Q 3,505 1/3Q 3,970 1/3Q 13,849

Subtotal Management Services 4,842 6,944 6,960 7,425 26,171

Remarks

Project Total Cost 16,037 29,557 24,700 26,522 96,816

Remarks
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Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0105 Countermeasures/Counter-Countermeasures (CM/CCM) MDA Exhibit R-4 (PE 0603890C)

Line Item 77 - 45 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Deliver Countermeasure Concepts

Deliver Special Studies Report

Develop Annual Study Plan

Integrate CCM Options into BMDS Test Bed

Integrate CCM Alternatives into BMDS Test Bed

Adversary Engineering

BMDS Risk Assessment and Mitigation Engineering

20112008 2009 20102004 2005 2006 2007
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Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0105 Countermeasures/Counter-Countermeasures (CM/CCM) MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 46 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Adversary Engineering
  Award Missile Defense Center Contract 2Q 2Q 2Q 2Q 2Q 2Q

  Develop Countermeasure Concepts 1Q,2Q,3Q 1Q,2Q,3Q 1Q,2Q,3Q 1Q,2Q,3Q 1Q,2Q,3Q 1Q,2Q,3Q

  Deliver Countermeasure Concepts 1Q,3Q,4Q 1Q,3Q,4Q 1Q,3Q,4Q 1Q,3Q,4Q 1Q,3Q,4Q 1Q,3Q,4Q

  Conduct Special Studies 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q

  Deliver Special Studies Report 3Q 1Q 1Q 1Q 1Q 1Q

BMDS Risk Assessment and Mitigation 
Engineering
  Develop Annual Study Plan 4Q 4Q 4Q 4Q 4Q 4Q

  Integrate CCM Options into BMDS Test Bed 3Q,4Q 3Q,4Q 3Q,4Q 3Q,4Q 3Q,4Q 3Q,4Q

  Integrate CCM Alternatives into BMDS Test Bed 1Q,3Q,4Q 3Q,4Q 3Q,4Q 3Q,4Q 3Q,4Q

Independent Assessment
  Provide Independent Assessments to MDA 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q

  Review Blue Team CCM Concepts and Plans 1Q,3Q 1Q,3Q 1Q,3Q 1Q,3Q 1Q,3Q 1Q,3Q

Mitigation Concept Engineering
  Present Counter-Counter Options to MDA CCB 1Q,4Q 1Q,4Q 1Q,4Q 1Q,4Q 1Q,4Q 1Q,4Q
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Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0201 Command and Control, Battle Management and Communications Core MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 47 of 152

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0201 Command and Control, Battle Management and Communications Core 18,311 1,667 0 0 0 0 0 0

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note: 
Starting FY 2006, this project is captured under PE 0603889C (BMD Products) Projects 0701, 0801, 0901 and 0001.

A. Mission Description and Budget Item Justification

In collaboration with the Missile Defense Agency's Systems Engineering and Integration defined architectures and system specifications, the Command and Control, Battle Management and 
Communications (C2BMC) Program provides the warfighter the capability of planning the Ballistic Missile Defense (BMD) fight while concurrently: tracking all potential ballistic missile threats; 
directing weapons to engage via a distributed network and paring any sensor with any weapon system to defeat ballistic missile threats at any range, in any phase of flight, in all theaters, and with 
coalition partners. 

By the end of Block 2004, the C2BMC Program will deliver the rudimentary foundation for integrated, layered defense by delivering new and enhanced capabilities for BMD Planner, BMD 
Situational Awareness, Advanced Battle Manager, and the BMDS Network. Specifically, the C2BMC Program will: design and deliver initial displays that portray the BMD battlespace and provide 
initial Force level planning to the warfighter; develop and deliver a battle management prototype incorporating Forward Deployed X-Band (FBX-T) sensor management; and, deliver redundant 
communication paths to ensure a robust network. These capabilities will enable Engagement Sequence Groups (ESG) that involve the following BMDS elements and components: Ground Based 
Interceptor (GBI), Standard Missile 3 (SM-3), Cobra Dane Upgraded Early Warning Radar, SPY-1 Sensor, and Forward Based X-Band (FBX-T) Sensor. Additionally, C2BMC installation sites have 
been or will be activated and supported as a part of Block 2004 to enable the warfighter to perform BMD. As the number of activated sites and maturity of the C2BMC capability increases, the 
C2BMC Program continues concurrent development and operational integration and testing, as well as sustains fielded capabilities. Thus, Block 2004 includes infrastructure development, testing 
activity and operations and support to ensure accomplishment of all block objectives. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

C2BMC Element 18,311 1,667 0 0

RDT&E Articles (Quantity) 0 0 0 0

The C2BMC Element accomplishes Block 2004 objectives by balancing the development of four principle product lines -- Situational Awareness, Planner, Battle Management, and Network -- so that 
mature capabilities can be integrated and incrementally delivered to the warfighter via Spirals. Block 2004 includes infrastructure development, testing activity, as well as sustainment of fielded 
capabilities. C2BMC Core funding supports the following Block 2004 accomplishments and plans. 

FY 2004 Accomplishments: 

• Began Spiral 4.4 development 
• Began Spiral 4.5 development 
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Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0201 Command and Control, Battle Management and Communications Core MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 48 of 152

UNCLASSIFIED

FY 2005 Planned Program: 

• Government Support to C2BMC

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)
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Line Item 77 - 49 of 152

UNCLASSIFIED

D. Acquisition Strategy

The C2BMC acquisition strategy is consistent with the Missile Defense Agency's capability based acquisition strategy that emphasizes testing, spiral development, evolutionary acquisition, and 
knowledge based funding through the use of two-year capability blocks. The Missile Defense National Team C2BMC (Industry) (MDNTB(I)) led by Lockheed Martin Mission Systems is the 
C2BMC prime contractor via an Other Transactions Agreement. They are charged with the development, fielding and support of the C2BMC prototype and perform development and testing of 
C2BMC products in Arlington VA, Huntsville AL, and Colorado Springs CO. C2BMC element government, FFRDC/UARC, and SETA personnel are also fully integrated as part of the Prime 
contractor's team to function in an Integrated Product Team environment.
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Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0201 Command and Control, Battle Management and Communications Core MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 50 of 152

UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

C2BMC Element

C2BMC HW/SW Development SS/CPAF
MDNTB/

Washington, DC 16,936 0 N/A 0 N/A 0 N/A 16,936

SBIRS SS/CPAF

Lockheed 
Martin/

Sunnyvale, CA 1,000 0 0 0 1,000

Federally Funded Research 
Development Center SS/CPAF

JHU, ORNL/
Washington DC 245 0 0 0 245

Scientific Engineering and 
Technical Assistance SS/CPFF

SPARTA/MDA 
HQ/

Arlington, VA 130 0 0 0 130

Government 
MDA HQ/

Arlington, VA 0 1,667 0 0 1,667

Subtotal Product Development 18,311 1,667 0 0 19,978

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Support Costs

Remarks
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APPROPRIATION/BUDGET ACTIVITY
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Line Item 77 - 51 of 152

UNCLASSIFIED

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 18,311 1,667 0 0 19,978

Remarks
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Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core
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Line Item 77 - 52 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MDNTB(I) Part 3 Contract Award
MDNTB(I) Part 3 Contract Integrated Baseline 
Rvw

Contractual Activities& Events

20112008 2009 20102004 2005 2006 2007
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Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0201 Command and Control, Battle Management and Communications Core MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 53 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Contractual Activities& Events
  MDNTB(I) Part 3 Contract Award 2Q

 MDNTB(I) Part 3 Contract Integrated Baseline Rvw 3Q
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R-1 NOMENCLATURE
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Line Item 77 - 54 of 152

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0102 Intelligence and Security 16,568 20,659 21,294 23,346 25,727 27,286 27,892 28,510

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note: 
As addressed below, this Project has been restructured to incorporate the Counterintelligence effort and the BMDS Certification effort (beginning in FY 2005). Prior to these realignments, the efforts 
were contained under PE 0901598C (MDA Management Headquarters). As a result of this restructuring, the fiscal profile for Project 0102 increases slightly in FY 2005 and beyond. 

A. Mission Description and Budget Item Justification

In the FY 2005 President's Budget, this Project consisted of the MDA Intelligence program and was entitled the Intelligence Project. However, this project has been restructured to more accurately 
capture similar efforts focused on 1) maximizing actionable threat information (whether pertaining to threats the BMDS is designed to counter or threats posed by Foreign Intelligence and Security 
Services (FISS) and terrorist groups) and 2) ensuring the security of the BMDS. As a result, the Project now captures three specific areas: 1) intelligence, 2) counterintelligence, and 3) BMDS 
information assurance systems certification. Together these efforts provide critical information regarding threat ballistic missile system capabilities (via intelligence); protection of personnel, 
activities, and technology from espionage and terrorism through active and passive activities (via counterintelligence); and BMDS system vulnerabilities (via BMDS certification). 

To better reflect these changes, the Project name is changed to Intelligence and Security, and the Project now captures the following activities: 

1. Intelligence. This activity ensures the development, study and exploitation of relevant, actionable threat information, and makes this information available to all MDA organizations. Through this 
activity, authoritative, current and projected threat data are provided to support MDA leadership, Ballistic Missile Defense System (BMDS) architecture design, testing, modeling, and wargaming 
activities, and existing/future national technical means are leveraged to enhance the effectiveness of the BMDS. This information reduces risk, improves system performance, and informs the 
engineering and development process; it enables MDA program managers to achieve a sufficiently accurate understanding of the threat environment to respond to relevant capabilities of immediate 
importance, make informed decisions and invest limited resources on countering the most significant aspects of potential adversary capabilities. Other aspects of the Intelligence program are designed 
to gain access to, and leverage, unique, Intelligence Community developed, owned and operated capabilities for the benefit of the Missile Defense Community. Many are highly classified and require 
both access and expertise to exploit. The Program supports the overarching MDA objectives of BMDS on-Alert, continuing spiral development, and enhanced BMDS capabilities. 

2. Counterintelligence. The MDA Counterintelligence Office serves as the MDA focal point for all counterintelligence (CI) matters and external coordination with the Services, the FBI, and other 
federal criminal investigative organizations. This office ensures that MDA leadership and the entire workforce are apprised of threats posed by Foreign Intelligence and Security Services (FISS) and 
terrorist groups worldwide. Under this MDA CI activity, a comprehensive CI education program is developed and administered; this includes 1) providing the workforce CI awareness briefings and 
foreign travel briefings and debriefings as needed, and 2) publishing CI awareness products. Additionally, under this CI activity, operational, investigative and CI functional support are provided to 
the MDA/BMDS Research and Technology Protection programs and test activities through oversight and approval of CI Support Plans, Defense Threat Assessments and Multi-Discipline CI Threat 
Analyses. 

3. BMDS Certification. This activity develops a comprehensive picture of the overall Information Assurance/Computer Network Defense (IA/CND) architecture at all levels of the BMDS. To 
accomplish this, the MDA BMDS Certification and Accreditation team must interface with relevant stakeholders, assess documentation and IA/CND design, gain insight into past/present security 
related issues, and exploit threat/vulnerability assessments to identify trends, understand threats and manage risks to fulfill certification and accreditation related requirements. This office also 
provides a recommendation to the Designated Approving Authority relating to system certification for the BMDS and its Elements. Additionally, this certification entails engagement in various 
activities to assess the security posture by 1) identifying opportunities to implement Defense-in-Depth (DiD) in Block 06 and subsequent versions of the BMDS 2) providing oversight, coordination 
and management of all processes (e.g., definition and scope of ST&E's, vulnerability assessments, and risk mitigation strategies), and 3) by conducting cyber threat/vulnerability assessments in 
coordination with the Intelligence Community (IC) in order to influence BMDS risk, vulnerability, and ST&E resolution strategy.
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B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Counterintelligence 0 2,552 2,743 3,105

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: N/A As noted above, prior to FY 2005, funding was captured under PE 0901598C (MDA Management Headquarters). 

FY 2005 Planned Accomplishments: 

• Develop a Technical Surveillance and Countermeasures (TSCM) Capability 
• Develop an automated Travel Net Program 
• Initiate an exhaustive counterintelligence (CI) review of Small Business Innovation Research (SBIR) proposals 
• Initiate CI Mapping/Matrix Project for MDA Critical Program Information (CPI) 
• Establish on-site LNO at Defense Security Service 
• Provide CI Support to PROJECT DOMAIN (FBI) and PROJECT BLUEPRINT (Naval Criminal Investigative Service (NCIS)) 
• Implement CI support model for MDA/TE 
• Publish CI Threat Assessments and MDCITAs 
• Expand and update CI Database (Primes, SBIR, FBI, Mapping) 
• Field Remote Intelligence Support Capability 
• Develop/Implement MDA CI Policy 
• Implement CI portal of the MDA classified LAN

FY 2006 Planned Program: 

• Field Technical Surveillance and Countermeasures (TSCM) Capability 
• Implement automated Travel Net Program 
• Develop an MDA Insider Threat Program
• Continue review of SBIR proposals 
• Continue to publish CI Threat Assessments and MDCITAs 
• Continue to develop, expand and populate CI databases 

FY 2007 Planned Program: 

• Enhance TSCM capability 
• Enhance automated Travel Net Program 
• Implement MDA Insider Threat Program 
• Continue review of SBIR proposals 
• Continue to publish CI Threat Assessments and MDCITAs 
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• Continue to develop, expand and populate CI databases 
• Conduct CI Assessments of MDA Test Ranges

FY 2004 FY 2005 FY 2006 FY 2007

BMDS Certification 0 1,116 1,249 1,421

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: N/A. As noted above, in FY 2004 and prior, funding was captured under PE 0901598C (MDA Management Headquarters). 

FY 2005 Planned Accomplishments: 

• Develop a certification recommendation on behalf of the BMDS components and overall system in time to fulfill Block 04 release dates. 
• Conduct vulnerability assessments against the block release, to include White Team Assessments (e.g., policy, procedure and process review conducted by an unbiased third party). 
• Implement risk management processes across the BMDS elements to prioritize and categorize vulnerabilities. This information helps decision makers understand the risks, select strategies to 

mitigate threats, and enhance the information systems infrastructure, while improving the security, command and control of essential systems. 
• Enhance the confidentiality, integrity and availability of key systems, networks and data through direct participation in information assurance related activities designed to enforce requirements, 

verify and/or implement essential processes, controls and procedures required by key systems as part of a defensive strategy. 
• Characterize existing Information Assurance (IA) related guidance (e.g., DoD 8500.2, Information Assurance Technology Framework (IATF), NSA, and DISA CND requirements) for use by 

systems engineers and program developers to facilitate incorporation of practices and procedures developed in accordance with emerging IA Technologies. 

FY 2006 Planned Program: 

• Maintain the current level of C&A support and develop a certification recommendation consistent with the DITSCAP (DIACAP when effective) to support fielded components as well as the 
Block 06 release, including STSS, upgraded C2BMC “backbone”, SBX radar, ABL, and THAAD. 

• Coordinate with the Designated Approval Authority to ensure MDA's spiral development releases fulfill timelines. 
• Conduct Blue/Red team assessments against the BMDS. 
• Advise and assist elements and the overall BMDS to enhance IA/CND infrastructure. 

FY 2007 Planned Program: 

• Develop a certification recommendation on behalf of the BMDS components and overall system to support the increases commensurate with the expansion of the BMDS based on the Block 08 
release, including STSS, upgraded C2BMC “backbone”, SBX radar, ABL, and THAAD. 

• Coordinate with the Designated Approval Authority to ensure MDA's spiral development releases fulfill timelines. 
• Maintain the advise and assist role related to enhance the IA/CND infrastructure for deployed block and beyond. 
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FY 2004 FY 2005 FY 2006 FY 2007

Intelligence 16,568 16,991 17,302 18,820

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• Established the National Sensor Integration Rapid Prototype (NSIRP) to use national technical means of the Intelligence Community to assist in Missile Defense engagements. 
• Restructured current MASINT reporting to provide real-time (R/T) data streams to BMD node(s). 
• Leveraged community algorithm development effort for ballistic missile events and focus on reporting to enhance missile defense. 
• Brought on line the Missiles and Rockets Knowledge Base (MARKB) (allowing C2BMC reach back into intelligence databases). 
• Initiated development of UMPIRE (a universal tool to allow BMDS planners and warfighters to access disparate Intelligence Community (IC) databases using a single interface). 
• Developed intelligence-based plume and signature data for C2BMC and the COCOMs. 
• Provided threat support in all MDA sponsored and supported wargames and exercises. 
• Provided daily intelligence support to the MDA Director, his Principal Staff Officers, and the Missile Defense Operations Center (MOC).

FY 2005 Planned Accomplishments: 

• Expand MASINT reporting data streams to BMD nodes through increasing number of assets used in warning of potential launch events and co-process these data streams with other assets to 
bring higher confidence of detection and characterization and reduce the potential for false alarms. 

• Expand worldwide missile event reporting capability to provide for near real-time (NRT) assessment and fusion of signature and metric performance data sets to evaluate reporting on threat 
ballistic missiles and to support fusion of national technical means. 

• Enhance and expand the Missiles and Rockets Knowledge Base (MARKB). 
• Enhance UMPIRE (a universal tool to allow BMDS planners and warfighters to access disparate Intelligence Community (IC) databases using a single interface). 
• Develop intelligence-based plume and signature data for C2BMC and the COCOMs. 
• Provide threat support in all MDA sponsored and supported wargames and exercises. 
• Provide daily intelligence support to the MDA Director, his Principal Staff Officers, and the Missile Defense Operations Center (MOC). 

FY 2006 Planned Program: 

• Further enhance and expand the Missiles and Rockets Knowledge Base (MARKB). 
• Further enhance UMPIRE (a universal tool to allow BMDS planners and warfighters to access disparate Intelligence Community (IC) databases using a single interface). 
• Develop intelligence-based plume and signature data for C2BMC and the COCOMs. 
• Provide threat support in all MDA sponsored and supported wargames and exercises. 
• Provide daily intelligence support to the MDA Director, his Principal Staff Officers, and the Missile Defense Operations Center (MOC). 
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FY 2007 Planned Program: 

• Further enhance and expand the Missiles and Rockets Knowledge Base (MARKB). 
• Further enhance UMPIRE (a universal tool to allow BMDS planners and warfighters to access disparate Intelligence Community (IC) databases using a single interface). Develop intelligence-

based plume and signature data for C2BMC and the COCOMs. 
• Provide threat support in all MDA sponsored and supported wargames and exercises. 
• Provide daily intelligence support to the MDA Director, his Principal Staff Officers, and the Missile Defense Operations Center (MOC). 

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754

D. Acquisition Strategy

In support of acquiring an effective BMDS capability, this project directs various executing agents and leverages expertise in the intelligence community, counterintelligence community, and 
information assurance community, including the military departments, Federally Funded Research and Development Centers (FFRDCs), University Affiliated Research Centers (UARCs), and 
industry. The executing agents utilize various contracting strategies in a flexible manner to maximize their contribution to the BMDS. 
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Counterintelligence

Analysis and Support C/FFP

Beta Analytics 
Int`l, Inc./
Wash, DC 0 2,277 1/2Q 2,443 1/2Q 2,621 1/2Q 7,341

Analysis and Support Various
Various/
Various 0 275 1/4Q 300 1/4Q 484 1/4Q 1,059

Intelligence

Leverage Existing/Future Assets MIPR

USAF/
SMC, Los 

Angeles, CA 3,000 3,200 1/4Q 1,280 1/4Q 1,470 1/4Q 8,950

Leverage Existing/Future Assets Various

Various/
JNIC, CO; 

NSWC, VA; 
USAF, OH 1,611 1,660 1/4Q 2,525 1/4Q 2,740 1/4Q 8,536

Intelligence Support Center SS/CPAF

JNIC - Northrop 
Grumman/
Shriever 
AFB,CO 1,000 1,000 1/3Q 1,450 1/3Q 1,750 1/3Q 5,200

Scenario Applications Various
SMDC - TSC/
Huntsville, AL 2,667 2,400 1/3Q 2,500 1/3Q 2,750 1/3Q 10,317
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Characterization SS/CPAF

JNIC - Northrop 
Grumman/
Shriever 
AFB,CO 2,198 2,000 1/3Q 2,230 1/3Q 2,255 1/3Q 8,683

Current Intelligence & Portal Various
Various/
Various 1,020 1,115 1/3Q 1,289 1/3Q 1,495 1/3Q 4,919

Wargaming SS/CPAF

JNIC - Northrop 
Grumman/
Shriever 
AFB,CO 300 350 1/2Q 380 1/2Q 438 1/2Q 1,468

Studies & Scenario 
Development Various

Various/
Various 800 421 N/A 519 2/4Q 670 2/4Q 2,410

Subtotal Support Costs 12,596 14,698 14,916 16,673 58,883

Remarks

Prior to FY05, Counterintelligence funding was contained under PE 0901598C (MDA Management Headquarters).

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks
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IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

BMDS Certification

Certification & Validation 
Support FFRDC

Multiple/
Los Angeles, 

CA; Ft 
Monmouth, NJ 0 1,116 1/2Q 1,249 1/2Q 1,421 1/2Q 3,786

Intelligence

Project Management Support FFRDC

SMC 
(Aerospace)/

Los Angeles, CA 600 930 1Q 960 1Q 990 1Q 3,480

Project Management C/FFP
BAH/

McLean, VA 2,549 2,715 1/4Q 2,849 1/4Q 2,862 1/4Q 10,975

Project Management SS/TM
PRA/

San Diego, CA 823 1,200 1/3Q 1,320 1/3Q 1,400 1/3Q 4,743

Subtotal Management Services 3,972 5,961 6,378 6,673 22,984

Remarks

Prior to FY05, BMDS Certification funding was contained in PE 0901598C (MDA Management Headquarters).

Project Total Cost 16,568 20,659 21,294 23,346 81,867

Remarks
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Studies & Scenario Development

Foreign Missile Knowledge Base
Update and Maintain Foreign Missile Knowledge 
Base

Intelligence Support Center

Signatures

Wargaming Support

CI Investigations & Operations Updates

Defense Threat Assessments

Multi-Discipline CI Threat Assessments

Certification and Accreditation

Systems Engineering & Validation

CND Threat/Modeling & Simulation

2007

Intelligence

Counterintelligence

BMDS Certification

20112008 2009 20102004 2005 2006
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Intelligence
  Studies & Scenario Development 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Foreign Missile Knowledge Base 3Q-4Q

  Update and Maintain Foreign Missile Knowledge 
Base 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Intelligence Support Center 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Signatures 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Intelligence Briefings 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Intelligence Summaries and Readbooks 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Wargaming Support 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Counterintelligence
  CI Investigations & Operations Updates 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Defense Threat Assessments 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Intelligence Information Reports 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Multi-Discipline CI Threat Assessments 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Summaries and Readbooks 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Travel Briefings & Debriefings 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

BMDS Certification
  Certification and Accreditation 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Systems Engineering & Validation 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  CND Threat/Modeling & Simulation 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q 2Q,4Q
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0103 Producibility & Manufacturing Technology 28,267 36,254 27,313 36,211 38,597 41,564 42,462 43,378

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note:
FY05 funding includes $3.85M in Congressional Plus-Ups. In FY05 and FY06 $6.5M and $9.0M of Project 0103 core funding respectively was reprogrammed to an industrial investment 
appropriation on a two year trial basis to better leverage MDA Producibility and Manufacturing Technology efforts.  The benefits derived from this initial effort will determine the level of potential 
reprogrammings in future years.

A. Mission Description and Budget Item Justification

Producibility and Manufacturing Technology (MP) is integral to MDA's capability-based acquisition strategy that emphasizes testing, spiral development, and evolutionary acquisition through the 
implementation of two-year capability blocks. An essential component of strong systems engineering practices, MP provides common, integrated programs across the BMDS Elements to ensure 
mature industrial manufacturing capabilities are available to the Blocks through risk reduction, cost reduction/avoidance, and performance enhancement. MP furthers efforts in commonality and 
spreads best practices for producibility and manufacturing across the BMDS Elements by cooperatively funding and leveraging efforts. 

MP provides crosscutting BMDS manufacturing risk assessments, industrial capability assessments, and near term (1-3 year) producibility enhancements. Manufacturing risk assessments are 
accomplished through Engineering and Manufacturing Readiness Level (EMRL) Assessments, the MP systems engineering tool that employs widespread industry and BMDS Element interaction to 
analyze the maturity of manufacturing processes for BMDS and the Elements that insert into the BMDS Risk Management Process. Industrial Capability Assessments (ICAs) are accomplished 
broadly across the BMDS Industrial Base where trades are performed to assess and analyze the original equipment manufacturers (OEMs), supplier base, and others that produce end items for the 
BMDS. Near term producibility enhancements are accomplished through efforts in a number of key investment areas: Power Systems, Radiation Hardening (RAD HARD), Manufacturing Process 
Improvements, Electro-Optics/Infrared (EO/IR), Radar and RF, Propulsion, and Advanced Materials and Structures. All MP investments within these areas are applied towards near term 
manufacturing improvements/producibility enhancements. These efforts are programmed for BMDS Element integration within a three to five year timeframe. In FY05 there is a significant increase 
in resources applied to the RAD HARD program. This increase is a result of BMDS near term capability improvements desired for the Block 06 BMDS and is part of the overall funding profile for 
the RAD HARD electronics program. The MP 06 funding is a result of the reprogramming of funds to the OSD Title III program.  This will be reevaluated in the MDA internal POM review.  

The Power Systems objective is to establish a long-term, viable, world-class manufacturer of high performance thermal batteries that are responsive to requirements with respect to quality, delivery, 
and price for various configurations of thermal batteries. To accomplish this, Power Systems projects focus on providing alternative higher energy density power sources for BMDS systems that are 
more producible, reliable, and predictable. Projects also focus on developing new and improving manufacturing technologies and processes as well as the development of second source vendors with 
alternate technologies. These projects include advanced but available thermal power sources for interceptors, as well as other advanced primaries for GBI and THAAD Program KVs. Higher density 
secondary (rechargeable) power sources for missile defense applications and advanced but available solar array technology that can be hardened against natural and enhanced radiation environments 
are also required. 

The Radiation Hardening objective is to provide an integrated strategy to increase the availability of affordable Radiation Hardened (RH) and Radiation Tolerant (RT) devices for BMDS. Efforts 
include: support of programs at established foundries for critical devices being developed under the Radiation Hardening Oversight Council (RHOC), support programs at specified commercial 
foundries that utilize special Hardness by Design (HBD) rules to enhance radiation hardness with commercial manufacturing processes and practices, enhanced circuit modeling and simulation 
capabilities to better predict radiation hardness levels, developing a catalog of RH and RT devices available to MDA system designers, and exploring alternate hardening techniques. 

The Manufacturing Process Improvements objective is to identify manufacturing processes and practices that serve both short-term and long-term MDA requirements. Efforts to accomplish this 
include: reducing unit cost for major subsystems in MDA systems, exploiting commercial practices to reduce capitalization costs, reducing timelines for long lead items through rapid prototyping of 
items with audit trail to demonstrated manufacturing heritage, eliminating hazardous or difficult to obtain materials that may add to cost and schedule, introducing metrics such as Engineering and 
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Manufacturing Readiness Levels (EMRLs) to assure technologies are ready for insertion in MDA systems, and providing prime contractors and major subcontractors with support to adopt best 
practices and lean manufacturing to enhance productivity. Additionally this area addresses overarching industrial base issues such as supply chain management, critical suppliers, parts obsolescence, 
and technology refresh. 

The Electro-Optics/Infrared (EO/IR) objective is to implement producibility and reliability programs to assure availability of RH and RT IR and visible Focal Plane Arrays (FPAs), readouts, 
cryocoolers and optics to meet the diverse requirements of BMDS systems for missile and satellite environments. Congressional Plus-Ups for Electro-Optical Components and Sensor Electronics
LCC Reduction were appropriated to Project 0103 in FY05 and will be executed in the EO/IR area. 

The Radar & RF objective is to provide subsystem improvements to enhance BMDS radar performance and sensitivity for emerging threats. Efforts to accomplish this will include: demonstrating 
producibility and reliability of high-power amplifiers, introducing producible materials and technologies to enhance thermal management, improving manufacturability of Transmit/Receive (T/R) 
Modules and Transmit/Receive Integrated Microwave Modules (TRIMMs) for cost and schedule, introducing Open System approaches and architecture to prevent parts obsolescence and stimulate 
competition at the subsystem level, and introducing composite materials to reduce antenna weight and improve transportability. 

The Propulsion objective is to provide affordable, reliable propulsion systems/subsystems for the BMDS Elements. Efforts to achieve this objective will include: introducing innovative high-
temperature materials to replace refractory metals reducing cost, weight and manufacturing time; implementing lean manufacturing and quality control to recapture cost and schedule for affected 
BMDS Elements; and executing programs to address scalability in propulsion systems addressing endurance, erosion resistance and improved manufacturing processes. 

The Advanced Materials & Structures objective is to replace exotic material such as Beryllium and Lithium Aluminum alloys with polymer matrix composites (PMCs) and metal matrix composites 
(MMCs) that exhibit equivalent strength and stiffness while being more easily producible at a lower cost. Program also aims to provide manufacturing processes, similar to those in commercial 
industry, that allow rapid prototyping and limited production without long lead times for: Interceptor and KV structures, Radar and EO Seekers, and missile canisters and launchers. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Power Systems 1,574 4,196 3,585 3,592

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Accomplishments: 

• Completion of movement of STANDARD Missile Battery production line in preparation of Lithium Oxyhalide Battery Production Line relocation at Eagle Picher (EP) 
• EP assembled modeling team which will develop thermal battery models 
• Completion of preliminary design for THAAD Improved Oxyhalide Battery 
• Initial requirements defined for Lithium-Ion satellite battery 
• Completed design work for PAC-3 cobalt disulfide batteries for aging evaluation
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FY 2005 Planned Accomplishments: 

• Eagle Picher (EP) Projects 
Lithium oxyhalide batteries for Ground Based Interceptor EKV and THAAD KV are mostly handmade, being built from drawings and procedures that are not sufficiently capable of conveying 
the subtleties of construction. Manufacturing and Producibility improvement projects will improve EP responsiveness with respect to quality, delivery and price. Eagle-Picher will implement six-
sigma lean and best manufacturing techniques in order to optimize oxyhalide battery production. Additionally, they will implement a software-based expert system that allows battery assembly 
workers to automatically access highly detailed build and inspection procedures for lithium oxyhalide and thermal batteries. The MDA funded projects will also include a program to assist Eagle-
Picher in developing high fidelity battery design, performance, and process models that will allow optimizing and improving design and manufacturability of MDA batteries. 

• Process Improvement for Lithium Oxyhalide Batteries 
• Battery-Build Expert System - Mitigate battery build and inspection errors 
• Battery Modeling - Improve and optimize MDA batteries produced at EP 
• Process Planning - Improve MDA battery manufacturing processes 
• Develop an Advanced Lithium-Ion Battery for space applications 
• MDA Battery Steering Group - Developing and prioritizing a battery roadmap for MDA

FY 2006 Planned Program: 

• Second source battery for GBI EKV 
• Full scale demonstration of satellite Lithium-Ion battery 
• MDA Battery Steering Group - Maintaining and prioritizing MDA/MP Battery investments 
• Continue EP Projects 
• Develop an Advanced Lithium-Ion Battery for space applications 

FY 2007 Planned Program: 

• Completion of EP Projects 
• Implementation of THAAD cold operating temperature improvement battery 
• MDA Battery Steering Group - Maintaining and prioritizing MDA/MP Battery investments

FY 2004 FY 2005 FY 2006 FY 2007

Radiation Hardening 6,774 11,098 8,004 14,656

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Program Accomplishments: 

• Cataloged THAAD electronic components and radiation testing results 
• Device designs and radiation testing completed for Chalcogenide RAM (C-RAM) and Electronically Erasable Programmable ROM (EEPROM) programs 
• Radiation testing of commercially available Field Programmable Gate Arrays (FPGA) 
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• A/D Converter IRAD effort development is complete and suitable for both natural and nuclear environments 
• Developed a transparent radiation shielding material capable of significant reduction in radiation damage in a natural environment for both cover glass and lens applications

FY 2005 Planned Accomplishments: 

• Inertial Measurement Unit (IMU) Interface Electronics development in support of an MDA core standard for electronics capable of IMU interchangeability 
• Virtually Hard FPGA development and assessment involving the use of commercial FPGAs with and without hard wired processor cores 
• Rad Hard Common Processor for missile applications involving stacking, shielding and survivability assessment 
• Detector Testing - radiation tolerance testing of EKV long wave IR and visible sensors relative to High Altitude Exoatmoshperic Nuclear Survivability (HAENS) standard 
• HAENS Standard testing of focal plane arrays (VLWIR, 2-color LW/LW, visible and associated read-out electronics), and other commercial electronic devices to include IMU electronics 
• Non-Volatile C-RAM program- continued packaging development and assessment 
• EEPROM program - continued packaging development and assessment

FY 2006 Planned Program: 

• Continue IMU Interface Electronics development in support of an MDA core standard for electronics capable of IMU interchangeability 
• Continue Virtually Hard FPGA development and assessment involving the use of commercial FPGAs with and without hard wired processor cores 
• Continue Detector Testing - radiation tolerance testing of EKV long wave IR and visible sensors relative to HAENS standard 
• Continue HAENS Standard testing of focal plane arrays (VLWIR, 2-color LW/LW, visible and associated read-out electronics), and other commercial electronic devices to include IMU 

electronics

FY 2007 Planned Program: 

• Complete IMU Interface Electronics development in support of an MDA core standard for electronics capable of IMU interchangeability 
• Complete Virtually Hard FPGA development and assessment involving the use of commercial FPGAs with and without hard wired processor cores 
• Complete Detector Testing - radiation tolerance testing of EKV long wave IR and visible sensors relative to HAENS standard 
• Complete HAENS Standard testing of focal plane arrays (VLWIR, 2-color LW/LW, visible and associated read-out electronics), and other commercial electronic devices to include IMU 

electronics 
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FY 2004 FY 2005 FY 2006 FY 2007

Manufacturing Process Improvements 1,774 1,996 1,585 2,592

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Program Accomplishments: 

• Initiated new contract for Lean Pathways at end of FY04 
• Co-funded with Navy a new initiative that will improve the readiness, mission capability, and life-cycle affordability of Navy/MDA weapon systems by developing an enterprise-wide capability 

for integrating technology refresh tools 
• Leveraged a DLA investment to focus the Robust Lean Supply Network (RLSN) effort on MDA programs (SM3, KEI, MKV)

FY 2005 Planned Accomplishments: 

• Continue Technology Refresh efforts 
• Initiate Tin Whisker effort to better understand the physics of failure 
• Develop processes for robotic soldier dipping of leads and embedding die on printed circuit cards to mitigate tin whisker risk 
• Continue RLSN efforts to develop, demonstrate, and deploy tools to evaluate risks in the supply chain of weapons systems 
• Continue inter-service activities in manufacturing technology, EMRLs/MRLs, and batteries 
• Conduct Lean Pathways events at several prime/original equipment manufacturers (OEMs) and supplier companies 

FY 2006 Planned Program: 

• Complete RLSN effort 
• Continue efforts to mitigate tin whisker growth risk 
• Continue inter-service activities in manufacturing technology 
• Begin deploying technology refresh tools 
• Continue Lean Pathway events at several prime/OEMs and supplier companies

FY 2007 Planned Program: 

• Implement embedded die process in the BMDS 
• Host the Defense Manufacturing Conference 
• Expand Lean Pathways to other BMDS customers 
• Integrate technology refresh and critical supplier results into corporate MDA risk mitigation strategy
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FY 2004 FY 2005 FY 2006 FY 2007

Electro-Optics/Infrared (EO/IR) 8,374 8,096 5,585 5,592

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Program Accomplishments: 

• Improved producibility of Advanced RH Very Long Wavelength Infrared (VLWIR) detectors 
• Enabled a second source for operational testing of the Two Color Focal Plane Array (FPA) 
• Commenced a program to enable a low cost RH Hybrid Visible Sensor 
• Established program to enable Silicon Carbide (SiC) as an alternative material for optical mirror and structure 
• Advanced Cryocooler thermal unit and conducted cost analysis identifying electronics as two thirds of cryocooler costs

FY 2005 Planned Accomplishments: 

• RH Scalable Missile Telescopes - low cost alternative materials and processing development and assessment 
• SiC Mirrors polishings and coatings technology development 
• Two Color (LW/LW) Detector producibility and radiation tolerant assessment 
• Light Detection and Ranging (LIDAR) Detector development to improve detector sensitivity enabling improvement detection range 
• Laser RADAR (LADAR) device performance testing 
• Space Cryocooler Thermal and Electronics development and assessment 
• Two Color (LW/LW) Environmental Testing for missile kill vehicle applications 
• Development of improved RH (proton radiation) large 256X256 array VLWIR Detectors for satellite surveillance applications 
• RH Visible Sensors development for satellite and surveillance applications 
• Stacked Electronics Processing development and assessment to improve density and radiation tolerance of missile kill vehicle electronics

FY 2006 Planned Program: 

• RH Scalable Missile Telescopes - optical component alignment technology and development 
• SiC Mirrors polishing preprocessing and radiation hardened coatings technology development 
• LIDAR Detector development to improve detector sensitivity enabling improvement detection range 
• Satellite payload radiation hardened electronics development and assessment 
• Development of improved RH (proton radiation) large 256X256 array VLWIR Detectors for missile and satellite surveillance applications 
• RH Visible Sensors development for missile and satellite surveillance applications 

FY 2007 Planned Program: 

• RH Scalable Missile Telescopes - radiation hardening of alternative materials and assessment 
• SiC Mirrors polishing and radiation hardened coatings technology development 
• LIDAR Detector radiation hardening 
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• Development of improved RH (proton radiation) large 256X256 array VLWIR Detectors for missile and satellite surveillance applications 
• RH Visible Sensors development for missile and satellite surveillance applications 

FY 2004 FY 2005 FY 2006 FY 2007

Radar & RF 2,274 3,296 3,585 3,592

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Program Accomplishments: 

• Established MDA's High Power Electronics Reliability Test program - initiated reliability testing of High Voltage Gallium Arsenide (GaAs) Microwave Monolithic Integrated Circuits (MMICs) 
at the Naval Research Laboratory (NRL) 

• Continued the Joint Silicon Carbide (SiC) MMIC Producibility Enhancement program - produced 3-inch diameter semi-insulating SiC wafers with MMIC yield 
• Continued the Joint High Voltage GaAs MMIC Producibility program - produced first MMIC lots 

FY 2005 Planned Accomplishments: 

• Continue the High Power Electronics Reliability Test program - continue reliability testing of High Voltage GaAs MMICs at NRL and initiate reliability testing of Gallium Nitride (GaN) MMICs 
at NRL, NSWC-Crane, PSU-ARL, and AFRL 

• Continue the Joint SiC MMIC Producibility Enhancement program - produce 3-inch diameter semi-insulating SiC wafers with greater MMIC yield 
• Complete the Joint High Voltage GaAs MMIC Producibility program - produce MMIC lots for independent reliability testing 
• Initiate the 4-inch Diameter Semi-Insulating (SI) SiC Wafer Producibility program 
• Initiate Moduleless Transmit/Receive Integrated Microwave Modules (TRIMM) program 
• Conduct Hardware-in-the-Loop (HWIL) testing of Advanced Optical Processor (AOP) 2 Architecture - field testing to gather target data 

FY 2006 Planned Program: 

• Continue the High Power Electronics Reliability Test program - complete reliability testing of High Voltage GaAs MMICs at NRL and continue reliability testing of GaN MMICs at NRL, 
NSWC-Crane, PSU-ARL, and AFRL 

• Complete the Joint SiC MMIC Producibility Enhancement program - produce 3-inch diameter semi-insulating SiC wafers with greater MMIC yield 
• Continue the 4-inch Diameter SI SiC Wafer Producibility program - introduce second source for 4-inch SI SiC wafers 
• Develop and design Moduleless TRIMM architecture 

FY 2007 Planned Program: 

• Continue the High Power Electronics Reliability Test program - continue reliability testing of GaN MMICs at NRL, NSWC-Crane, PSU-ARL, and AFRL 
• Continue the 4-inch Diameter SI SiC Wafer Producibility program - produce 4-inch SI SiC wafers from multiple vendors 
• Initiate the 4-inch diameter SI GaN Wafer Producibility program 
• Fabricate and test Moduleless TRIMMs 
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FY 2004 FY 2005 FY 2006 FY 2007

Propulsion 4,399 4,296 2,885 3,092

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Program Accomplishments: 

• Successful Throttling Divert and Attitude Control System (TDACS) Component, Subsystem and System Level Testing demonstrating TDACS configuration during flight-type duty cycle 
• Populated the Carbon Silicon Carbide (C-SiC) material database for high temperature applications for C-SiC 
• Developed a basic design of experiment for the THAAD DACS low temperature combustion instability 
• Began the design and initial fabrication of an Exploding Foil Deflagrating Initiator (EFDI) as part of a Mil Std 1901A compliant Initiation Safety Device

FY 2005 Planned Accomplishments: 

• Characterize C-SiC material properties from alternate sources to evaluate manufacturing process variation on material strength under high temperature, high pressure operation 
• Initiate a producibility improvement for the TDACS divert thruster system, using braided C-SiC, to reduce part count and improve performance for BMDS applications 
• Develop concept definition of proportional controlled solid DACS components for application to BMDS interceptors 
• Execute efforts to address insensitive munitions for Missile Defense Systems

FY 2006 Planned Program: 

• Execute hot gas testing of braided C-SiC thruster assemblies developed in FY05 
• Continue material characteristics testing of high temperature materials for propulsion system applications 
• Evaluate near term technologies to address insensitive munitions issues within the BMDS 
• Hot fire test component demonstrations developed as part of the concept definition for proportional controlled solid DACS systems
• Further mature proportional DACS technologies for application to Midcourse and Boost defense missions

FY 2007 Planned Program: 

• Continue efforts from FY05 and FY06 to address materials and subsystem design and development to reduce cycle time, part count, risk and improve performance of axial and divert propulsion 
systems for the BMDS
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FY 2004 FY 2005 FY 2006 FY 2007

Advanced Materials & Structures 3,098 3,276 2,084 3,095

RDT&E Articles (Quantity) 0 0 0 0

FY 2004 Program Accomplishments: 

• EKV Composite Sunshade - significant reductions in cost from current baseline component 
• EKV Composite Electronic Unit Housing Assembly - significant reductions in cost, increased heat dissipating capability and improved compatibility with the upgraded computer processor unit 
• Integrated heat shield coupon materials identified and prepared for heat testing at the Air Force Arnold Research Development and Engineering Center

FY 2005 Planned Accomplishments: 

• Composite Mirror Structure - develop an assembly more amenable to radiation hardening at a reduced cost 
• Liquid Divert and Attitude Control System (LDACS) Structure - develop compatibility with both KEI and EKV at a reduced cost 
• KEI Radome - meet schedule milestones and produce better performing products at a reduced cost 
• KEI Payload Adapter - produce prototype hardware at a reduced cost in time for preliminary design review and dynamic inert model tests 
• KEI Nosecone - develop an improved nosecone at a reduced cost

FY 2006 Planned Program: 

• Composite Mirror Structure - continue to develop an assembly more amenable to radiation hardening at a reduced cost 
• Liquid Divert and Attitude Control System (LDACS) Structure - continue to develop compatibility with both KEI and EKV at a reduced cost 
• KEI Radome - continue to meet schedule milestones and produce better performing products at a reduced cost 
• KEI Payload Adapter - continue to produce prototype hardware at a reduced cost in time for preliminary design review and dynamic inert model tests 
• KEI Nosecone - continue to develop an improved nosecone at a reduced cost 

FY 2007 Planned Program: 

• Continue to focus on advanced materials in radiation hardening, structures, mirrors, thermal management and propulsion that could assist modular or scalable efforts on kill vehicles and missile 
structures that reduce cycle times and enhance BMDS performance
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C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

Producibility and Manufacturing Technology (MP) adheres to MDA's capability-based acquisition strategy that emphasizes testing, spiral development, and evolutionary acquisition through the use of 
two-year capability blocks. Working with the BMDS Elements, MP identifies and executes programs that improve manufacturing and producibility for the BMDS. This is accomplished by leveraging 
maturing manufacturing technologies with the services and other government agencies. MP also leverages industry investments and uses Element cost share in hardware for component producibility 
improvements. For efficiency, MP utilizes existing MDA and service contract vehicles when possible to execute the program.
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Power Systems

Battery Efforts MIPR
NSWC/

Crane, IN 900 3,240 1Q 2,700 1Q 2,700 1Q 9,540

Radiation Hardening

Rad Hard Various
AFRL/

Kirtland, NM 2,200 3,634 1Q 2,594 1Q 4,879 1Q 13,307

Rad Hard Various
SMDC/

Huntsville, AL 1,950 2,644 1Q 1,701 1Q 3,458 1Q 9,753

Rad Hard MIPR Various 1,430 3,157 2Q 2,163 2Q 4,194 1/2Q 10,944

Manufacturing Process 
Improvements
Tech Refresh/RLSN CPFF ATI 600 700 1Q 550 1Q 300 1Q 2,150

Tin Whisker CPFF ONR/VA 300 350 1Q 300 1Q 300 1Q 1,250

Manufacturing Processes MIPR Various 180 30 1Q 50 1Q 1,200 1/2Q 1,460

Electro-Optics/Infrared 
(EO/IR)

EO/IR Various
AFRL/

Kirtland, NM 3,750 2,880 2Q 1,920 1Q 1,920 1Q 10,470

EO/IR CPFF
Fibertek/

Hendon, VA 2,000 1,620 1/2Q 1,080 1/2Q 1,080 1Q 5,780

EO/IR Various
SMDC/

Huntsville, AL 1,270 2,250 1Q 1,500 1Q 1,500 1Q 6,520

Radar & RF

SiC MMIC CPFF
CREE/NC/
Triquint/TX 540 360 1Q 400 1Q 400 1Q 1,700

RF Device Test MIPR
NRL/

Washington, DC 225 693 1Q 770 1Q 770 1Q 2,458

High Voltage GaAs CPFF Triquint/TX 450 567 1Q 630 1/2Q 630 1/2Q 2,277

RF MIPR Various 315 810 1Q 900 1Q 900 1Q 2,925
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Propulsion

SMDC CPFF
Aerojet/

Sacramento, CA 2,430 1,980 1Q 1,231 1Q 1,338 1Q 6,979

Propulsion MIPR NSWCCD/MD 350 450 1Q 280 1Q 304 1Q 1,384

Propulsion MIPR ATK/Elkton, MD 350 450 1Q 280 1Q 304 1Q 1,384

Propulsion MIPR Various 313 450 2Q 280 2Q 304 2Q 1,347

Advanced Materials & 
Structures

Advanced Materials CPFF

San Diego 
Composites/

San Diego, CA 500 1,535 1Q 853 1Q 1,421 1Q 4,309

Advanced Materials CPFF

Mentis Sciences, 
Inc./

Manchester, NH 200 428 1Q 238 1Q 396 1Q 1,262

Advanced Structures Various
SMDC/

Huntsville, AL 1,572 468 1Q 260 1Q 433 1Q 2,733

Subtotal Product Development 21,825 28,696 20,680 28,731 99,932

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Power Systems

Battery Efforts MIPR
NSWC/

Crane, IN 100 360 1Q 324 1/2Q 326 1/2Q 1,110

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 356 1Q 356 1Q 1,496

Radiation Hardening
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 78 of 152

UNCLASSIFIED

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Rad Hard Various
AFRL/

Kirtland, NM 300 410 1Q 376 1Q 537 1Q 1,623

Rad Hard Various
SMDC/

Huntsville, AL 200 300 1Q 275 1Q 393 1Q 1,168

Rad Hard MIPR Various 120 357 1Q 327 1Q 468 1Q 1,272

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 363 1Q 517 1Q 1,664

Manufacturing Process 
Improvements
Tech Support MIPR REDCOM/AL 60 120 1Q 96 1Q 117 1Q 393

Tech Support MIPR
NSWC/

Crane, IN 40 120 1Q 77 1Q 94 1Q 331

JDMTP MIPR ONR/VA 20 80 2Q 51 2Q 63 2Q 214

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 256 1Q 308 1Q 1,348

Electro-Optics/Infrared 
(EO/IR)

EO/IR Various
AFRL/

Kirtland, NM 400 320 2Q 246 1/2Q 247 1/2Q 1,213

EO/IR CPFF
Fibertek/

Herndon, VA 255 180 2Q 138 1/2Q 139 1/2Q 712

EO/IR Various
SMDC/

Huntsville, AL 125 250 1Q 192 1Q 193 1Q 760

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 304 1Q 303 1Q 1,391

Radar & RF

SiC MMIC CPFF
CREE/NC/
Triquint/TX 60 40 1Q 41 1Q 41 1Q 182
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 79 of 152

UNCLASSIFIED

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

RF Device Test MIPR
NRL/

Washington, DC 50 63 1Q 64 1Q 65 1Q 242

High Voltage GaAs CPFF Triquint/TX 25 77 1Q 79 1/2Q 79 1/2Q 260

RF Various Various 35 90 1Q 92 1Q 92 1Q 309

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 404 1Q 405 1Q 1,593

Propulsion

SMDC CPFF
Aerojet/

Sacramento, CA 270 220 1Q 175 1Q 182 1Q 847

Propulsion MIPR NSWCCD/MD 45 50 1Q 40 1Q 41 1Q 176

Propulsion MIPR
ATK/

Elkton, MD 45 50 1Q 40 1Q 41 1Q 176

Propulsion MIPR Various 23 50 2Q 40 1/2Q 41 1/2Q 154

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 314 1Q 327 1Q 1,425

Advanced Materials & 
Structures

Advanced Materials CPFF

San Diego 
Composites/

San Diego, CA 50 171 1Q 136 1Q 162 1Q 519

Advanced Materials CPFF

Mentis Sciences, 
Inc./

Manchester, NH 20 48 1Q 38 1Q 45 1Q 151

Advanced Structures Various
SMDC/

Huntsville, AL 181 30 1Q 41 1Q 49 1Q 301

SETA FFP
DRC, SPARTA/

VA 389 395 1Q 313 1Q 379 1Q 1,476

Subtotal Support Costs 5,147 6,151 5,198 6,010 22,506

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 80 of 152

UNCLASSIFIED

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Power Systems

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801

Radiation Hardening

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801

Manufacturing Process 
Improvements

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801

Electro-Optics/Infrared 
(EO/IR)

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801

Radar & RF

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801

Propulsion

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 81 of 152

UNCLASSIFIED

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Advanced Materials & 
Structures

Govt Personnel
MDA/

VA 185 201 1/2Q 205 1/2Q 210 1/2Q 801

Subtotal Management Services 1,295 1,407 1,435 1,470 5,607

Remarks

Project Total Cost 28,267 36,254 27,313 36,211 128,045

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-4 (PE 0603890C)

Line Item 77 - 82 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Baseline Materials Characterization

Battery Management Electronics Prototype

Block 08/10 Power Projects

Cobalt Disulfate Battery

Complete Eagle Picher Projects

EKV Second Source

Block 08/10 Hardening Projects

CRAM and EEPROM Availability Testing

EKV Detector Survivability Assessment

HAENS Testing

Hardening of Block 04 Hardware

IMU Core Standard

Virtually-Hard FPGA Device Trials

Block 08/10 Supplier Upgrades
Industrial Partnership Effort with Suppliers

Robust Lean Supplier Network Demonstration

Tin Whisker Testing

2007

Manufacturing Process Improvements

Power Systems

Radiation Hardening

20112008 2009 20102004 2005 2006
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-4 (PE 0603890C)

Line Item 77 - 83 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Advanced Detector Testing

Focal Plane Array Testing

LIDAR Detector Testing

Satellite Component Hardening

Satellite Payload Testing

SiC Mirrors Testing

Two Color environmental Testing

VLWIR Detector Prototype

Block 08/10 Radar Component Upgrades

GaN Amplifier Reliability Testing

High Voltage GaAs Producibility Testing

Moduleless TRIMM
RF Device Reliability Test
SiC MMIC Producibility Enhancement Testing

Axial Propulsion
Block 08/10 Upgrades
Health Monitoring and Insensitive Munitions
KEI Components
Material Characterization
TDACS Component Development and Testing

Propulsion

2007

EO/IR

Radar & RF

20112008 2009 20102004 2005 2006
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-4 (PE 0603890C)

Line Item 77 - 84 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Block 08/10 Component Material Upgrades

CC Telescope Housing Fabrication Process Testing

EKV Composite Manufacturing Cost Reduction

KEI Cost/Weight Reduction

KEI Nosecone Risk Reduction Testing

Lightweight Ballistic Canister Protection Testing

20112008 2009 20102004 2005 2006 2007

Advanced Materials and Structures
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 85 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Power Systems
  Baseline Materials Characterization 2Q

  Battery Management Electronics Prototype 2Q

  Battery Manufacturing Improvements 1Q-4Q 1Q-2Q

  Block 08/10 Power Projects 2Q-4Q 1Q-4Q 1Q-3Q

  Cobalt Disulfate Battery 4Q

  Complete Eagle Picher Projects 4Q

  Computer Aided Process/Planning 4Q

  EKV Second Source 4Q

  Relocation of Oxyhalide Production Line 3Q

  Solar & Fuel Cells, High Capacity Storage Devices 4Q

  Technology Roadmap Planning Meeting 2Q

Radiation Hardening
  Block 08/10 Hardening Projects 2Q-4Q 1Q-4Q 1Q-3Q

  COTS FPGA Assessment 2Q

  CRAM and EEPROM Availability Testing 1Q 4Q

  Detector Testing 4Q

  EKV Detector Survivability Assessment 3Q 4Q

  HAENS Testing 1Q-4Q 1Q-2Q

  Hardening of Block 04 Hardware 1Q-4Q 1Q-4Q 1Q

  IMU Core Standard 1Q-4Q 1Q-4Q

  Rad Hard Catalog 1Q-4Q 1Q-3Q

  Rad Hard common Processor 1Q

  THAAD Detector/IMU Survivability Assessment 1Q

  Virtually-Hard FPGA Device Trials 2Q-4Q 1Q-3Q 3Q

Manufacturing Process Improvements
  Block 08/10 Supplier Upgrades 2Q

  Industrial Partnership Effort with Suppliers 4Q 1Q-4Q 1Q-4Q

  Robust Lean Supplier Network Demonstration 2Q-4Q 1Q-3Q

  Technology Refresh 2Q

  Tin Whisker Testing 2Q

EO/IR
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 86 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  Advanced Detector Testing 4Q 1Q-4Q 1Q-4Q

  Focal Plane Array Testing 4Q

  Hybrid Stirling/Cryocooler 4Q

  Hybrid/Stirling Cryocooler Electronics 1Q

  LIDAR Detector Testing 1Q

  Satellite Component Hardening 3Q-4Q 1Q-4Q 1Q-4Q 1Q

  Satellite Payload Testing 3Q-4Q 1Q-4Q 1Q-4Q

  Scalable SiC Mirror Assembly/Inspection 1Q

  SiC Mirrors Testing 4Q

  Stacked Electronics Processing Prototypes 4Q

  Two Color FPA 3Q

  Two Color environmental Testing 4Q

  VLWIR Detector Prototype 1Q

  Visible Hybrid Detector 1Q

Radar & RF
  Block 08/10 Radar Component Upgrades 1Q-4Q 1Q-4Q 1Q-4Q

  GaN Amplifier Reliability Testing 3Q-4Q 1Q-4Q 1Q-3Q

  High Voltage GaAs Producibility Testing 1Q-4Q 1Q

  Moduleless TRIMM 3Q-4Q 1Q-4Q

  RF Device Reliability Test 4Q 1Q

  SiC MMIC Producibility Enhancement Testing 2Q-4Q 1Q-3Q

Propulsion
  Axial Propulsion 4Q

  Block 08/10 Upgrades 3Q-4Q 1Q-4Q 1Q-4Q 1Q

  Health Monitoring and Insensitive Munitions 4Q 1Q-4Q 1Q-3Q

  KEI Components 3Q-4Q 1Q-4Q 1Q-4Q

  Material Characterization 4Q

  TDACS Component Development and Testing 4Q 2Q 3Q

Advanced Materials and Structures
  Block 08/10 Component Material Upgrades 4Q 1Q-4Q 1Q-4Q 1Q-3Q

  CC Telescope Housing Fabrication Process Testing 1Q

  EKV Composite Manufacturing Cost Reduction 4Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0103 Producibility & Manufacturing Technology MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 87 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  KEI Cost/Weight Reduction 3Q 4Q 3Q

  KEI Nosecone Risk Reduction Testing 4Q

  KEI Payload Shock and Vibration Mitigation Testing 1Q

  KEI Radome Development Testing 4Q

  LDACS Structure Development Testing 4Q

  Lightweight Ballistic Canister Protection Testing 4Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0202 Hercules Core MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 88 of 152

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0202 Hercules Core 20,955 0 0 0 0 0 0 0

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note:
In FY 2005, Project 0202, Hercules Core, is moved to PE 0603889C, Ballistic Missile Defense Products, Projects 0802, 0902, and 0002, Project Hercules Blocks 06, 08, and 10 respectively.

A. Mission Description and Budget Item Justification
This Project covers the core elements of Project Hercules. The Hercules products are described in PE 0603889C, Projects 0802 and 0902. Project Hercules is a national effort to develop robust 
detection, tracking, and discrimination algorithms to counter off nominal and evolving missile threats. Hercules is also developing a physics-based Decision Architecture that applies advanced 
decision theory to future BMD System Command, Control, and Battle Management (C2BM) concepts. In addition to a general program to develop algorithms useful against targets in all phases of 
flight, Hercules has specific projects to develop algorithms for forward based sensors, the Decision Architecture, and mitigating countermeasures. Hercules develops algorithms to enhance BMD 
System element capabilities in Block 06, 08 and beyond and will provide these algorithms to the BMD System elements for insertion into their respective programs. Project Hercules Core activities 
include the collection and analysis of flight test data, systems engineering, the Hercules test bed infrastructure, and the development of models and simulations generalized for off nominal and 
evolving threats. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Project Hercules 20,955 0 0 0

RDT&E Articles (Quantity) 0 0 0 0

• Hercules successfully participated in the Red Dog countermeasure flight test campaign in FY03 and began the extensive analysis necessary to incorporate the results of the flight tests into 
countermeasure models and tracking and discrimination algorithms. Additional flight test support and post-flight data analysis are planned for most major MDA flight tests. 

• System engineering is performed by Hercules to ensure algorithms addressing specific enemy missile threats or phases of flight can be integrated into overarching algorithm concepts or C2/BM 
concepts such as the Decision Architecture. 

• Hercules completed successful live time testing of discrimination algorithms and elements of the Decision Architecture, an approach to applying advanced decision theory concepts to C2BMC. 
Hercules also completed several digital test program studies used to characterize the break points of algorithms developed within Hercules. The live time and digital testing infrastructure funded 
under the BMD Core PE is necessary to support risk reduction tests associated with transitioning Hercules technology into all BMD elements. 

• Models and simulations have been and continue to be developed and upgraded within Hercules to expand the ability of Hercules to address the off-nominal and evolving missile threats. The 
boost, midcourse, and terminal phase algorithm development teams and the forward based sensor, decision architecture, and clutter mitigation teams all need advanced models and simulations to 
develop their algorithms.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0202 Hercules Core MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 89 of 152

UNCLASSIFIED

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0202 Hercules Core MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 90 of 152

UNCLASSIFIED

D. Acquisition Strategy

Project Hercules follows MDA's capability-based acquisition strategy.  This emphasizes assessment, spiral-development testing and evolutionary acquisition through the definition of two-year 
capability blocks.

Project Hercules activities are performed by subject matter experts composed of Government, Federally Funded Research and Development Centers (FFRDC), University Affiliated Research Centers 
(UARC), private industry including major defense contractors, Government laboratories, and System Engineering and Technical Assistance (SETA) contractors.
Capabilities can be transitioned into future operational force structure by integrating the Hercules concepts into MDA elements.  MDA element managers then coordinate with the Services and their 
acquisition community so they can plan, budget, and procure necessary hardware and software for operational deployed and sustained forces.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0202 Hercules Core MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 91 of 152

UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Project Hercules
MIT/LL CPFF Hanscomb AFB 4,067 0 N/A 0 N/A 0 N/A 4,067

SEG
NSWC-Corona, 

CA 1,093 0 N/A 0 N/A 0 N/A 1,093

Northrop Grumman XonTech CPFF Van Nuys, CA 2,758 0 N/A 0 N/A 0 N/A 2,758

SMDC Hercules Various Various 1,144 0 N/A 0 N/A 0 N/A 1,144

MDA Hercules Various Various 2,752 0 N/A 0 N/A 0 N/A 2,752

AFRL - Eglin AFB Various Various 825 0 N/A 0 N/A 0 N/A 825

Subtotal Support Costs 12,639 0 0 0 12,639

Remarks

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Project Hercules
Northrop Grumman XonTech CPFF Van Nuys, CA 1,710 0 N/A 0 N/A 0 N/A 1,710

SMDC Hercules Various Various 1,420 0 N/A 0 N/A 0 N/A 1,420

MDA Hercules Various Various 710 0 N/A 0 N/A 0 N/A 710
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0202 Hercules Core MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 92 of 152

UNCLASSIFIED

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

AFRL-Eglin AFB Various Various 820 0 N/A 0 N/A 0 N/A 820

Subtotal Test and Evaluation 4,660 0 0 0 4,660

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Project Hercules
CSC-SETA FFP Fairfax, VA 1,926 0 N/A 0 N/A 0 N/A 1,926

SPARTA-SETA FFP Arlington, VA 1,730 0 N/A 0 N/A 0 N/A 1,730

Subtotal Management Services 3,656 0 0 0 3,656

Remarks

Project Total Cost 20,955 0 0 0 20,955

Remarks
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program Review

Project Hercules

20112008 2009 20102004 2005 2006 2007
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Hercules
  Program Review 1Q
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0104 BMD Information Management Systems 37,535 61,453 125,257 184,869 166,755 156,754 140,597 145,213

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note: 
In FY 2004, Project 0104 was increased to ensure Information Assurance (IA) and Information Technology (IT) security operations were in place for the BMDS Initial Defensive Operations (IDO). 
Projects include certification and accreditation of the BMDS and other networks and systems; implementation of the Enterprise Network Operations Security Center (ENOSC) to monitor and ensure 
network security; implementation of more reliable communications to promote information sharing such as video teleconferencing capabilities which enable MDA senior leadership to communicate 
in a safe, efficient and cost effective method with the Combatant Commanders during IDO and beyond; and, expansion of classified connectivity to MDA sites around the country. 

In FY 2006 through FY 2011, there is an increase in Project 0104 due to the Computing Infrastructure, Computing and Network Management Services, and Information Distribution Services being 
consolidated from PE 0901598C into this PE and Project. 

FY 2006 includes and increase of $18M identified for the communications and computing infrastructure of the MDA facility located at the Von Braun Complex in Huntsville, Alabama. FY 2007 
through FY 2011 shows an increase of $9M per year for the recurring operations and sustainment costs for that Complex. The facility will consolidate several MDA locations in the Huntsville area 
into one campus environment. 

FY 2007 includes an increase of $42M to the Computing Infrastructure initiative to fund the engineering, cabling installation and testing, computing hardware and software necessary to lay in the 
communications and computing infrastructure of the MDA Campus environment to accomplish the consolidation of MDA employees in the National Capital Region (NCR) currently in several 
locations around the NCR.  FY 2007, FY 2008 and FY 2009 includes $13.8M, 11.9M and 12.2M, respectively in the Computing and Network Management Services initiative to operate and maintain 
continuity of operations of the MDA networks and to facilitate the staging of moves until it is completed in FY 2008. 

A. Mission Description and Budget Item Justification

The Ballistic Missile Defense (BMD) Information Management Systems Project 0104 integrates and supports every aspect of the BMD System (BMDS) by providing a secure and reliable 
Information Technology (IT) infrastructure and the Information Management/Information Technology (IM/IT) services necessary to enable the BMDS System elements and operators to collaborate 
and share information which is essential to accomplishing the complex integrated BMDS mission and achieving Initial Defensive Operations (IDO). This project is an essential and integral component 
of the BMDS Core Program Element (PE) because it funds the Agency's communications backbone and infrastructure that enables all the Projects in all the PEs to communicate in a safe, secure and 
affordable manner. The mission of the CIO is to ensure that MDA IM/IT assets are administered, acquired, managed and operated in compliance with and meet the goals of existing statutes and DoD 
regulations, in particular the President's Management Agenda, the Clinger-Cohen Act, the E-Government Act of 2002, the Government Paperwork Elimination Act, and the Office of Management and 
Budget (OMB) requirements to align IT investments with the Federal Enterprise Architecture (FEA). 

Project 0104 includes initiatives that are vital to the strategic mission of the Agency such as the MDA Enterprise Communications Infrastructure. This initiative includes costs required to obtain access 
to the classified Secret Internet Protocol Router Network (SIPRNET), Missile Defense Agency Network (MDANet), classified and unclassified Video Teleconferencing circuits and the Joint 
Worldwide Intelligence Connectivity System (JWICS). Connectivity to JWICS is essential to the MDA Intelligence project to obtain and provide intelligence data used to feed the Command, Control, 
Battle Management and Communication (C2BMC) project, the Hercules Project, the Countermeasures/Counter-Countermeasures (CM/CCM) project, and the Modeling and Simulation project. This 
Project funds initiatives that support the MDA Systems Engineering and Integration (SEI) mission for the BMDS System including: - Information Assurance (IA) and Computer Network Defense 
(CND) management and Certification and Accreditation (CA) support to the Ballistic Missile Defense System (BMDS) and all elements networks required for BMDS IDO; - Establishing electronic 
business practices and processes that help achieve more effective, efficient and secure business and mission support activities throughout the MDA enterprise; - Creating an IM/IT Enterprise 
Architecture to support information needs, solutions and standards for the business and mission support activities of the MDA; - Creating an IM/IT Enterprise Architecture that allows both 
information sharing, electronic records management, financial management, and decision support using web-based technologies; - Providing policy, guidance, planning, oversight, and monitoring to 
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enable the MDA enterprise with IM/IT capabilities to comply with statutes, regulations, directives, and policies; - Establishing IM/IT processes and infrastructure throughout the MDA enterprise that 
allows IM/IT operations to be performed in an efficient, secure, and effective manner. 

The BMD Information Management Systems project, executed by the Missile Defense Agency (MDA) Chief Information Office (CIO), includes the following Task areas: 1) Enterprise Architecture 
and Engineering, 2) Service IM/IT , 3) MDA Communications Infrastructure, 4) Enterprise Information Assurance 5) Enterprise Applications, 6) Virtual Data Centers, 7) Enterprise Plans and 
Policies,  8) Video Teleconferencing Centers, 9) ITO South Computing Infrastructure, 10) Computing Infrastructure, 11) Computing and Network Management Services and 12) Information 
Distribution Services. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Enterprise Architecture and Engineering 4,050 3,814 3,535 2,668

RDT&E Articles (Quantity) 0 0 0 0

Task Description: Enterprise Architecture and Engineering initiatives support the MDA and especially the Ballistic Missile Defense System (BMDS) Core projects by funding the design, development 
and implementation of an MDA Enterprise Architecture (EA) in accordance with the global information grid and DoD architecture framework guidelines. The MDA EA will improve the management 
of, and access to, data, information and knowledge throughout the MDA. Benefits of an MDA EA will be to facilitate the information sharing needs for interoperability among the MDA elements and 
systems. It will improve the Information Management and Information Technology (IM/IT) infrastructure that facilitates and supports design, development, modeling and simulations, testing of 
BMDS components and the management and sharing of the critical BMD-related data. 

FY 2004 Accomplishments: 

• Documented the MDA Baseline As-Is Architecture 
• Developed the MDA Target Architecture 
• Developed a Strategic Plan for the MDA Enterprise Architecture 
• Completed the MDANet Enterprise deployment to 13 MDA locations around the country 
• Developed an integrated MDA Enterprise Network with a single corporate identity 
• Implemented reliable information storage that can support disaster recovery and maintain continuity of classified operations between 2 MDA regional sites

FY 2005 Planned Accomplishments: 

• Develop a Sequencing Plan to transition to the MDA Enterprise Architecture 
• Complete transition of MDA primary regional sites to the MDA Enterprise Architecture 
• Develop a plan to implement JWICS/SIPRNET to BMDS operational sites as required 
• Continue engineering support for classified computing across the MDA Enterprise
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FY 2006 Planned Program: 

• Develop engineering plans for implementation of ATM to Version IPV6 protocol conversion 
• Continue engineering support for classified network computing across the MDA Enterprise 
• Develop engineering plans to increase server capacity to meet operational demands of the BMDS 
• Design Metropolitan-Area-Networks (MANs) to provide network redundancy at primary regional sites 
• Complete engineering planning for reliable information storage that can support disaster recovery and maintain continuity of operations between all sites 

FY 2007 Planned Program: 

• Provide engineering support for implementation of disaster recovery systems 
• Continue engineering support for classified network computing across the MDA Enterprise 
• Provide engineering support for enterprise server installations at primary regional sites 
• Continue engineering support for integration of Metropolitan-Area-Networks (MANs) to provide network redundancy at primary regional sites

FY 2004 FY 2005 FY 2006 FY 2007

Service IM/IT 6,116 7,657 4,751 4,872

RDT&E Articles (Quantity) 0 0 0 0

This initiative provides funds to three MDA Executing Agents for IM/IT costs incurred to support MDA BMDS-related efforts. The Executing Agents include 1) U.S. Army Space and Missile 
Defense Command (SMDC), 2) the U.S. Army Program Executive Office, Air, Space and Missile Defense (PEO ASMD), and 3) U.S. Air Force BMD Program Executive Office (USAF PEO). Funds 
provided to SMDC supports continuing operations and maintenance of their communications and computing infrastructure. This includes costs for operation and maintenance of a Corporate 
Information Management System (CIMS). CIMS is a system that has several modules that support a variety of business and administrative functions including: procurement, personnel, logistics, 
financial and contractual. This initiative supports the communications costs for LAN's/WAN's, and database management activities that support MDA IM/IT initiatives as well as network services 
including help desk, user support and software maintenance. SMDC also receives MDA funds to update and maintain the Program Resource Internet Database Environment (PRIDE), a database 
management tool used by MDA and the executing agents that supports mission operations. The PRIDE application provides MDA users access to planning, budgeting and administrative data. Funds 
provided to PEO ASMD support computing infrastructure costs for providing automated services for gathering, storing, sharing and retrieving technical and management information to provide 
oversight of multiple research contracts and business activities in support of MDA-related projects. Funds provided to the USAF PEO are used to fund support costs for logistics and database 
management efforts and communications costs for LANs/WAN's that are MDA related. 

FY 2004 Accomplishments: 

• Support recurring O&M and helpdesk services

FY 2005 Planned Accomplishments: 

• Support recurring O&M and helpdesk services
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FY 2006 Planned Program: 

• Support recurring O&M and helpdesk services

FY 2007 Planned Program: 

• Support recurring O&M and helpdesk services

FY 2004 FY 2005 FY 2006 FY 2007

MDA Communications Infrastructure 6,101 9,396 12,018 12,787

RDT&E Articles (Quantity) 0 0 0 0

The MDA Enterprise Communications Infrastructure initiative consists of leased communications costs for classified and unclassified voice and data circuits including T1, fractional T1, OC3, and 
video teleconferencing capabilities and circuit access to the Joint Worldwide Intelligence Communications System (JWICS). Circuits and associated services are provided by the Defense Information 
Systems Agency (DISA) as well as the Defense Research and Engineering Network (DREN). Circuit access includes government and industry locations to enable and support information processing 
and information sharing of BMD-related data, globally, throughout the MDA Enterprise. This initiative funds expansion of bandwidth to the MDA's Video Teleconferencing Centers (VTCs) and 
Virtual Data Centers to meet increased demands of systems currently in place, and establish additional VTC sites to efficiently and effectively increase the information sharing capability to support 
the BMDS Initial Defensive Operations (IDO) schedule. 

FY 2004 Accomplishments: 

• Began phased installation of Service Delivery Points (SDPs) to provide Wide Area Network (WAN) connectivity to MDA regional locations in accordance with the Enterprise Architecture 
design 

• Supported recurring maintenance agreements on MDA Enterprise network equipment 
• Funded MDA Enterprise leased communications and services for existing circuits provided by DISA and DREN 
• Upgraded obsolete networking equipment to improve system reliability and standardize equipment across the MDA Enterprise 
• Established classified connectivity at the Joint National Integration Center (JNIC) in Colorado, at the Ground-based Midcourse Defense (GMD) in Huntsville, AL, at Space Tracking Surveillance 

System (SSTS) in Los Angeles, CA at Airborne Laser (ABL), Albuquerque, NM and in the National Capital Region (NCR) 
• Delivered classified enterprise services to the NCR 
• Established MDA Enterprise services at ABL Edwards AFB 

FY 2005 Planned Accomplishments: 

• Continue phased installation of Service Delivery Points (SDPs) to provide Wide Area Network (WAN) connectivity to MDA regional locations in accordance with the Enterprise Architecture 
design 

• Support recurring maintenance agreements on MDA Enterprise network equipment 
• Begin expansion of networking equipment to meet the demands of the BMDS operational environment 
• Fund MDA Enterprise leased communications for existing circuits provided by DISA and DREN. 
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FY 2006 Planned Program: 

• Continue phased installation of Service Delivery Points (SDPs) to provide Wide Area Network (WAN) connectivity to MDA regional locations in accordance with the Enterprise Architecture 
design 

• Support recurring maintenance agreements on MDA Enterprise network equipment. 
• Fund MDA Enterprise leased communications for existing circuits provided by DISA and DREN. 
• Continue expansion of networking equipment to meet the demands of the BMDS operational environment 
• Migrate the MDA Enterprise Network layer from Asynchronous Transfer Mode (ATM) to Internet Protocol (IP) in support of the DoD Global Information Grid (GIG) architecture plan. 

FY 2007 Planned Program: 

• Continue phased installation of Service Delivery Points (SDPs) to provide Wide Area Network (WAN) connectivity to MDA regional locations in accordance with the Enterprise Architecture 
design 

• Support recurring maintenance agreements on MDA Enterprise network equipment. 
• Fund MDA Enterprise leased communications for existing circuits provided by DISA and DREN 
• Continue expansion of networking equipment to meet the demands of the BMDS operational environment

FY 2004 FY 2005 FY 2006 FY 2007

Enterprise Information Assurance 8,391 11,723 16,059 18,484

RDT&E Articles (Quantity) 0 0 0 0

The Enterprise Information Assurance (IA) Program was established to track IT security costs separately in accordance with the DoD FMR Volume 2B Chapter 18. The IA Program is a vital aspect of 
the Ballistic Missile Defense System (BMDS) and the MDA Enterprise. MDA IA activities will ensure that intended protection, detection and reaction processes are outlined and implemented to 
protect and defend information and information systems by providing for availability, integrity, authentication, confidentiality and non-repudiation for the mission, test and administrative 
environments across MDA. The IA Program provides system security engineering, integration of available Information Security (INFOSEC) products, development, and testing to ensure that 
command, control, communications, computing and intelligence (C4I) systems are protected against malicious or accidental attacks. 

The MDA IA Program consists of the following IA special interest items: Protect Information - Public Key Infrastructure (Goal 1); Defend Systems and Networks (Goal 2); IA Situational 
Awareness/Command and Control (C2) (Goal 3); Transform and Enable IA Capabilities (Goal 4); and Create an IA Empowered Workforce (Goal 5). 

FY 2004 Accomplishments: 

• Completed an IA Network Assessment to verify robustness of network tools 
• Developed initial capability to enhance training of Information Assurance Officer (IAO) and Information Assurance Manager (IAM) to recognize and respond to IA attacks 
• Briefed Strategic Command (STRATCOM) on IA/CND for the BMDS 
• In support of BMDS IDO, issued appropriate IATOs, SSAAs, and Memoranda of Understanding 
• Completed CA efforts and issued an IATO for the BMDS IDO
• Implemented PKI/Common Access Card (CAC) at 7 MDA locations for a total of 2,900 users
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FY 2005 Planned Accomplishments: 

• Continue IA engineering and planning guidance for all IT enclaves and acquisition programs 
• Continue to support CA efforts and implementation and testing of IA controls to ensure that mission, test and administrative networks, systems and applications are implemented with appropriate 

IT security measures and procedures 
• Prepare and coordinate Memoranda of Understanding for Computer Network Defense (CND) providers on mission, test and administrative systems as required 
• Continue IA and CND management oversight and support for BMDS and MDA Enterprise systems 
• Support IAVA compliance initiatives 
• Develop an IA Master Plan 
• Develop an IA Architecture 
• Begin CND planning for the BMDS Block 6 
• Continue support for recurring IA assessments on BMDS and Enterprise Architectures 
• Continue engineering planning and documentation support for IA architecture modifications 
• Provide recurring IA training to the IA workforce 
• Support 24/7 Enterprise Network Operations Security Center (ENOSC) operations. 

FY 2006 Planned Program: 

• Provide IA engineering and planning guidance for all IT enclaves and acquisition programs 
• Support IAVA compliance initiatives 
• Continue IA and CND management oversight and support for BMDS and MDA Enterprise systems 
• Provide support to integration of enterprise applications using CAC and public key enabled (PKE) applications and digital signature capability 
• Continue engineering planning and documentation support for IA architecture modifications. 
• Provide recurring IA training to the IA workforce 
• Support 24/7 Enterprise Network Operations Security Center (ENOSC) operations

FY 2007 Planned Program: 

• Provide IA engineering and planning guidance for all IT enclaves and acquisition programs 
• Continue IA and CND management oversight and support for BMDS and MDA Enterprise systems 
• Support IAVA compliance initiatives 
• Continue implementation of enterprise applications using CAC and public key enabled (PKE) applications and digital signature capability 
• Provide recurring IA training to the IA workforce 
• Continue engineering planning and documentation support for IA architecture modifications. 
• Support 24/7 Enterprise Network Operations Security Center (ENOSC) operations.
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FY 2004 FY 2005 FY 2006 FY 2007

Enterprise Applications 2,385 9,352 15,238 19,260

RDT&E Articles (Quantity) 0 0 0 0

In accordance with the Clinger Cohen Act, DoD Directive 5000.15 DoD Records Management Program and OMB Circular A130, the Enterprise Applications initiative provides for the 
implementation of enterprise information applications which are used to collect, analyze, display and share data. Examples include PKE enterprise applications such as MDA Enterprise Portal, E-
Management System (EMS), collaborative tools, web-enabled scheduling, personnel tracking system, standard procurement system, and on-line BMDS University. 

FY 2004 Accomplishments: 

• Fund recurring enterprise application license fees 
• Began deployment of the MDA Classified and Unclassified Enterprise Portals for authorized information sharing and collaboration 
• Began implementation of a web-enabled System Development Scheduling capability 
• Implemented initial phase of the on-line MDA Ballistic Missile Defense System University (BMDSU) 
• Completed an E-Management System (EMS) Pilot project for electronics records management and published a Records Management Guideline 
• Designed and implemented an Initial Defensive Operations (IDO) Task Force Knowledge Site on the MDA Classified Portal 
• Completed identification of software applications to OSD Software Asset Management (SAM) 

FY 2005 Planned Accomplishments: 

• Fund recurring enterprise application license fees 
• Continue EMS project implementation and training program 
• Continue expansion and spiral development of the MDA unclassified and classified web-based Enterprise Portals. 
• Support implementation of DoD standardized financial management applications 
• Implement an MDA Personnel Tracking System 
• Implement an Agency action tracking system 
• Continue implementation of the BMD System Asset Management capability 
• Support implementation of a Standard Procurement System 

FY 2006 Planned Program: 

• Fund recurring enterprise application license fees 
• Begin implementation of PKE-enabled Enterprise applications 
• Expand MDA Enterprise Portals to non-MDA resident users 
• Begin phased implementation of information sharing and collaboration applications 
• Integrate on-line BMDS University training program to MDA Enterprise Portals 
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FY 2007 Planned Program: 

• Fund recurring enterprise application license fees 
• Continue implementation of PKE information sharing and collaboration applications 
• Continue phased implementation of information sharing and collaboration applications 
• Continue integration of BMDS University training program to MDA Enterprise Portals 

FY 2004 FY 2005 FY 2006 FY 2007

Virtual Data Centers 2,903 3,534 3,968 3,643

RDT&E Articles (Quantity) 0 0 0 0

In accordance with OMB 9602 Consolidation of Agency Data Centers, the Virtual Data Center (VDC) task includes the operations, maintenance and support costs to provide a classified portal access 
capability to Ballistic Missile Defense-related test, experiment, modeling and simulation data that is processed, cataloged and made available to the MDA community by the Data Centers. The VDC 
initiative consolidates information sharing across the MDA into an integrated virtual capability. The VDCs include the Missile Defense Data Center (MDDC), a component of the US Army Space and 
Missile Defense Command (USASMDC), the Advanced Missile Signature Center (AMSC), a component of the US Air Force, Naval Warfare Assessment Station, and the Joint National Integration 
Center Ballistic Missile Defense System Integration Data Center (BMDS IDC). The BMD Information Resource Center (BIRC), a resource and research service library, will begin conversion to a 
virtual library in FY04. 

FY 2004 Accomplishments: 

• Support recurring VDC Program operations and maintenance. 
• Began conversion of the VDC into the MDA classified knowledge repository (MDA Classified Portal). 
• Began phased implementation of Disaster Recovery Capability at the BMDS IDC. 
• Began the conversion of the BMD Information Resource Center (BIRC) to Virtual Data Center capability 

FY 2005 Planned Accomplishments: 

• Support recurring VDC Program operations and maintenance 
• Complete planning of disaster recovery capability 
• Complete the conversion of the BIRC to a Virtual Data Center capability

FY 2006 Planned Program: 

• Support recurring VDC Program operations and maintenance 
• Begin integration of VDCs to the MDA Enterprise Portals 
• Begin expansion of server and on-line storage capacity to support increased mission for IDO 
• Begin phased implementation of Disaster Recovery capability
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FY 2007 Planned Program: 

• Support recurring VDC Program operations and maintenance 
• Being integration of VDCs to the MDA Enterprise Portals 
• Continue expansion of server and on-line storage capacity to support increased mission for IDO 
• Continue implementation of Disaster Recovery capability 

FY 2004 FY 2005 FY 2006 FY 2007

Enterprise Plans & Policies 4,478 7,218 5,750 6,994

RDT&E Articles (Quantity) 0 0 0 0

This initiative funds efforts that support development and implementation of Agency-wide IM/IT policies, guidelines and management processes to ensure efficient and effective oversight of 
information resources in accordance with various Federal and statutory policies including the Clinger-Cohen Act, the Federal Information Security Management Act (FISMA), the Government 
Paperwork Elimination Act (GPEA), and the Office of Management and Budget (OMB) IT budget reporting in accordance with the DoD Financial Management Regulations. Specific efforts include 
implementation of the CIO vision, mission and goals, development of the agency Strategic IM/IT Plan, IM/IT budget formulation and execution in accordance with the Planning, Programming, 
Budgeting and Execution System (PPBES) process, development of IM/IT policies and procedures, Capital Planning and Investment Control (CPIC) process development and implementation, 
business case development, review and approval, CIO participation on IT-related boards and working groups, and Section 508 and Enterprise Software Initiative (ESI) compliance reporting within 
and outside the Agency. 

FY 2004 Accomplishments: 

• Submitted Agency Special Budget Exhibits 53 IT Resources and Exhibit 300 Selected Capital Investment Report (SCIR) 
• Submitted the Federal Information Security Management Act (FISMA) Report for FY04 
• Published CIO Guideline on the CPIC process for IT Investments 
• Managed FY04 Planning, Programming, Budgeting and Execution System (PPBES) 
• Drafted, coordinated and published policies, guidelines and processes in accordance with applicable legislation, OMB, OSD and DoD guidance. 
• Provide quarterly updates to the MDA IT Registry of IT systems 
• Provide updates to the President's Management Agency (PMA) E-Government initiative 
• Prepared status reports and report metrics/progress of the MDA IM/IT Enterprise to OMB, OSD, and DoD. 

FY 2005 Planned Accomplishments: 

• Prepare and submit Agency Special Budget Exhibit 53, IT Resources and Exhibit 300, Selected Capital Investment Report (SCIR) 
• Submit the Federal Information Security Management Act (FISMA) Report for FY04 
• Manage FY05 Planning, Programming, Budgeting and Execution System (PPBES) 
• Draft, coordinate and publish policies, guidelines and processes in accordance with applicable legislation, OMB, OSD and DoD guidance. 
• Provide quarterly updates to the MDA IT Registry of IT systems 
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• Provide updates to the President's Management Agency (PMA) E-Government initiative 
• Prepared status reports and report metrics/progress of the MDA IM/IT Enterprise to OMB, OSD, and DoD. 

FY 2006 Planned Program: 

• Prepare and submit Agency Special Budget Exhibit 53, IT Resources and Exhibit 300, Selected Capital Investment Report (SCIR) to support the FY 2008-2013 Program and Budget Review 
• Submit the Federal Information Security Management Act (FISMA) Report for FY05 
• Manage FY06 Planning, Programming, Budgeting and Execution System (PPBES) 
• Draft, coordinate and publish policies, guidelines and processes in accordance with applicable legislation, OMB, OSD and DoD guidance. 
• Provide quarterly updates to the MDA IT Registry of IT systems 
• Provide updates to the President's Management Agency (PMA) E-Government initiative 
• Prepared status reports and report metrics/progress of the MDA IM/IT Enterprise to OMB, OSD, and DoD. 

FY 2007 Planned Program: 

• Prepare and submit Agency Special Budget Exhibit 53, IT Resources and Exhibit 300, Selected Capital Investment Report (SCIR) 
• Submit the Federal Information Security Management Act (FISMA) Report for FY06 
• Manage FY07 Planning, Programming, Budgeting and Execution System (PPBES) 
• Draft, coordinate and publish policies, guidelines and processes in accordance with applicable legislation, OMB, OSD and DoD guidance. 
• Provide quarterly updates to the MDA IT Registry of IT systems 
• Provide updates to the President's Management Agency (PMA) E-Government initiative 
• Prepared status reports and report metrics/progress of the MDA IM/IT Enterprise to OMB, OSD, and DoD. 

FY 2004 FY 2005 FY 2006 FY 2007

MDA Video Teleconferencing 3,011 4,795 5,250 5,106

RDT&E Articles (Quantity) 0 0 0 0

The MDA Video Teleconferencing (VTC) initiative consists of costs required for the management, engineering, systems integration, operation, maintenance and technical support services for the 
teleconferencing network within the Missile Defense Agency's National Capital Region and the Joint National Integration Center (JNIC) community of interest (COI). The COI consists of a 
combination of .com, .mil, .gov, and .edu locations at various geographic locations throughout the contiguous United States and the Pacific. Defense Information System Agency, through its Defense 
Information Systems Network (DISN) Video Services-Global-Global (DVS-G) contracts, is responsible for video teleconferencing throughout the Department of Defense. The MDA COI is but one 
community in the greater DVS-G. Core MDA VTC COI sites include the NCR, JNIC, Airborne Laser (ABL) at Kirtland Air Force Base (AFB), Space Tracking and Surveillance Systems (STSS) at 
Los Angeles AFB, and numerous offices in Huntsville, AL including Terminal High Altitude Area Defense (THAAD), Targets and Countermeasures, and Ground Missile Defense. 

0724



UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0104 BMD Information Management Systems MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 105 of 152

UNCLASSIFIED

FY 2004 Accomplishments: 

• Initiated VTC Configuration Management throughout the MDA Enterprise 
• Began upgrade and standardization of VTC equipment and software 
• Collaborated with VTC sites across the Enterprise to establish VTC best business practices 
• Expanded the VTC Integrated Project Team (IPT) into an Enterprise-wide Tiger Team 
• Awarded a VTC Operations and Maintenance contract to provide services for arrangement, engineering, systems integration, and maintenance 
• Published VTC room standards, baselined rooms and system software and instituted a self-paced distance learning program 

FY 2005 Planned Accomplishments: 

• Support recurring O&M support to VTC Centers 
• Implement Video-Over-Internet Protocol (VOIP) capability for Executive Offices 
• Implement MDA VOIP Operations Center

FY 2006 Planned Program: 

• Continue implementation of VOIP for all MDA users 
• Provide recurring O&M support to VTC Centers 
• Integrate VTC capability to new MDA facilities 
• Continue standardization of VTC equipment and software

FY 2007 Planned Program: 

• Continue implementation of VOIP for all MDA users 
• Continue to provide recurring O&M support to VTC Centers 
• Continue to integrate VTC capability to new MDA facilities 
• Continue standardization of VTC equipment and software

FY 2004 FY 2005 FY 2006 FY 2007

ITO South Computing Infrastructure 100 175 18,000 8,752

RDT&E Articles (Quantity) 0 0 0 0

This task provides funding for the engineering, design, procurement, installation, operations and maintenance costs for the information technology (IT) infrastructure, and the communications and 
computing infrastructure for the Von Braun Complex (VBC) being built in Huntsville, Alabama. The VBC will consolidate personnel at MDA-sponsored organizations in the Huntsville area to 
include: Information Technology Office - South, Ground-based Midcourse (GM), Missile Defense Data Center (MDDC), Applied Data Analysis Center (ADAC), the Targets and Countermeasures 
project office, and the Hercules project office. The funds in the initiative will provide for the acquisition and continuing operations, maintenance and support costs to support the information 
technology/information management (IT/IM) infrastructure including the local area network (LAN) electronics, classified and unclassified desktop computers, servers, printers, and an array of 
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applicable software and the associated help desk and LAN operations services. The communications and computing infrastructure costs consist of long haul circuits, local circuits, telephone systems 
and equipment, video teleconferencing equipment, cell phones and associated support services. 

FY 2006 Planned Program: 

• Complete planning and design of the IM/IT infrastructure of the new MDA facility located at the Von Braun Complex in Huntsville, Alabama 
• Begin implementation of the IM/IT infrastructure at the MDA facility at the Von Braun Complex

FY 2007 Planned Program: 

• Support recurring IM/IT infrastructure operations and maintenance

FY 2004 FY 2005 FY 2006 FY 2007

Computing Infrastructure 0 0 12,530 53,091

RDT&E Articles (Quantity) 0 0 0 0

The Computing Infrastructure initiative provides funds to support the operations and sustainment of the Enterprise systems supporting the National Capital Region (NCR). This initiative provides 
funding for infrastructure costs such as the cable plant, network routing and switching gear, and storage devices as well as desktop computers and servers and the associated user, server and 
information assurance applications. This initiative also supports the planning, analysis and acquisition of IT resources and office automation equipment. In FY 2006, $5.9M has been budgeted to 
support the planning for the MDA Campus consolidation.  In FY 2007, $42M is identified for the installation of the communications and computing infrastructure build out, purchase of IM/IT 
hardware and software and the parallel operations that will be required during the transition to a consolidated campus environment in the National Capital Region (NCR).  

FY 2006 Planned Program: 

• Fund recurring software licenses for the NCR 
• Fund recurring Maintenance Agreements for the NCR 
• Fund recurring support for the NCR classified and unclassified LAN 
• Begin IT infrastructure design and planning for MDA Campus consolidation 

FY 2007 Planned Program: 

• Fund recurring software licenses for the NCR 
• Fund recurring Maintenance Agreements for the NCR 
• Fund recurring support for the NCR classified and unclassified LAN 
• Begin cable plant installation and build-out of IT infrastructure of MDA Campus 
• Fund surge support during the MDA Campus build-out 
• Implement parallel communications and computing capabilities to ensure continuity of operations during the Campus build-out 
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FY 2004 FY 2005 FY 2006 FY 2007

Computing & Network Management Services 0 0 20,365 37,608

RDT&E Articles (Quantity) 0 0 0 0

The Computing and Network Management Services initiative consists of support services required to operate and maintain the National Capital Region classified and unclassified local area network. 
This includes help desk services and trouble ticket identification and resolution, hardware, software and peripherals installation services, cabling, desktop PCs, printers, and other peripherals to 
accommodate agency expansion. Costs include IT equipment such as projectors, video teleconferencing equipment and other IT equipment needed to equip conference rooms with the capability to 
conduct meetings and accommodate information sharing across the MDA enterprise at many geographical locations. 

FY 2006 Planned Program: 

• Support recurring O&M and helpdesk services 
• Support IT planning efforts during the MDA Campus build-out

FY 2007 Planned Program: 

• Support recurring O&M and helpdesk services 
• Support the increase in O&M and helpdesk services due to parallel operations during the MDA Campus build-out

FY 2004 FY 2005 FY 2006 FY 2007

Information Distribution Services 0 3,789 7,793 11,604

RDT&E Articles (Quantity) 0 0 0 0

Information Distribution Services includes costs to develop, manage content, and operate and maintain the MDA Portal. The MDA Portals are a vital asset used to share information and knowledge 
throughout the Missile Defense community. Also included are costs to operate and maintain the Visual Information Production Center, a state-of-the-art, high capacity graphic and video production 
environment which provides services to senior leadership and agency employees. 

FY 2005 Planned Accomplishments: 

• Support recurring O&M and helpdesk services

FY 2006 Planned Program: 

• Continue Portal content management and collaboration efforts 
• Continue to fund the Video Information Production Center (VIPC) to provide graphic and video production capabilities to Agency senior leadership and MDA-wide personnel
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FY 2007 Planned Program: 

• Continue Portal content management and collaboration efforts 
• Continue to fund the VIPC to provide graphic and video production capabilities to Agency senior leaderships and MDA-wide personnel

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

MDA employs a federated acquisition strategy for the procurement and sustainment of the MDA Enterprise. This strategy utilizes a FEDSIM Millennia contractor for Engineering and Architectural 
Planning support. Approved engineering designs and plans are then implemented, sustained, and operated by local contractors in each regional area (National Capital Region, Huntsville Alabama, 
Colorado Springs, CO, Albuquerque, NM, and Los Angeles, CA). 

In FY 2006 a contract will be awarded for planning and engineering of the MDA Campus computing infrastructure in the National Capital Region (NCR). In FY 2007, another contract will be 
awarded in the NCR to lay in the communications and computing infrastructure of the MDA Campus. A contract will be awarded for the operations and maintenance of the computing infrastructure at 
the MDA Campus in FY 2007. 

In late FY 2006, a contract will be awarded for the build out of the communications and computing infrastructure of the Von Braun Complex in Huntsville, Alabama. Another contract will be awarded 
in FY 2007 to operate and maintain the IM/IT infrastructure at the Complex. 
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Enterprise Architecture and 
Engineering

Ent Architecture & Engineering MIPR
FEDSIM/SRA/

VA 4,050 3,814 2Q 3,535 2Q 2,668 2Q 14,067

Service IM/IT

Service IM/IT C/CPAF
SMDC/SAIC/

AL 4,480 6,116 1/2Q 4,480 1/2Q 4,480 1/2Q 19,556

Service IM/IT C/CPAF

PEO 
ASMD/SAIC/

AL 1,345 1,345 1/2Q 0 0 2,690

Service IM/IT C/CPFF
USAF/SAIC/

CA 291 196 1/2Q 271 1/2Q 392 1/2Q 1,150

MDA Communications 
Infrastructure

Leased Comms MIPR
DISA/

IL 3,558 2,822 1Q 3,951 1Q 4,764 1Q 15,095

Leased Comms MIPR
Army Rsch Lab/

MD 600 790 1Q 1,106 2Q 1,383 1Q 3,879

WAN Tansport C/CPAF

Northrop 
Grumman/

CO 1,104 2,344 2Q 4,075 2Q 3,727 2Q 11,250
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Hub Services MIPR
AFRL Hanscom/

MA 10 10 1Q 10 1Q 10 1Q 40

Hub Services MIPR
AFRL Redstone/

AL 23 23 1Q 23 1Q 23 1Q 92

Leased Comms MIPR

USAF Wake 
Island/

CA 29 0 N/A 0 N/A 0 N/A 29

Comms Support MIPR
GMD/

AL 32 0 N/A 0 N/A 0 N/A 32

Leased Comms MIPR
DTSW/

VA 176 826 1Q 353 1Q 380 1Q 1,735

WAN Sustainment Services C/CPAF
Northrop/

CA 840 2,581 2Q 2,500 2Q 2,500 2Q 8,421

Enterprise Information 
Assurance

C&A Support MIPR
FEDSIM/

VA 1,149 1,338 2Q 1,965 2Q 2,128 2Q 6,580

C&A Support MIPR
GovWorks/

VA 696 899 3Q 935 1/3Q 972 1/3Q 3,502

NCR Info Assurance C/CPAF
ZEN Tech/

VA 0 5,069 1/3Q 4,069 1/3Q 4,482 1/3Q 13,620

Enterprise Network Op Security 
Center C/CPAF

Northrop 
Grumman/

CO 4,010 3,772 2Q 7,000 2Q 5,500 2Q 20,282

Disaster Recovery C/CPAF

Northrop 
Grumman/

CO 0 0 N/A 1,218 2Q 3,902 2Q 5,120

PKI Support C/CPAF
FEDSIM/

VA 1,456 345 2Q 572 2Q 1,200 2Q 3,573

Info Assurance Training C/CPAF
FEDSIM/

VA 300 300 2Q 300 2Q 300 2Q 1,200
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

PKI Support C/CPAF
ZEN/
VA 596 0 N/A 0 N/A 0 N/A 596

Enterprise Applications

Enterprise Application C/CPAF
FEDSIM/

VA 897 4,967 2Q 8,544 2Q 13,696 1/2Q 28,104

PRIDE Maintenance and 
Support MIPR

SMDC/
AL 895 999 1/2Q 999 1Q 999 1Q 3,892

Database Support MIPR
GSA/
VA 0 100 2Q 0 N/A 0 N/A 100

BMDS University support MIPR
NTIS/

VA 0 433 1Q 0 N/A 0 N/A 433

App Integration Support C/CPAF
Northrop/

CO 568 2,853 2Q 5,695 2Q 4,565 2Q 13,681

Document Scanning MIPR
DTIC/

VA 25 0 N/A 0 N/A 0 N/A 25

Virtual Data Centers

VDC Support C/CPAF
AMSC/

AL 290 300 1/2Q 307 2Q 290 2Q 1,187

VDC Support C/CPAF
MDDC/

AL 348 348 1/2Q 369 1/2Q 348 1/2Q 1,413

VDC Support MIPR
NSWC/

CA 131 131 1/2Q 131 1/2Q 131 1/2Q 524

VDC Support C/CPAF

Northrop 
Grumman/

CO 1,956 1,953 2Q 1,953 2Q 1,912 2Q 7,774

BMDS Library Support C/CPFF
DRC/
VA 178 0 2Q 0 N/A 0 N/A 178

Publications Various
Various/

VA 0 802 1/2Q 1,208 1/2Q 962 1/2Q 2,972

Enterprise Plans & Policies
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

SETA Support C/CPFF

GovWorks 
(Milestone 

Group)/
VA 2,850 6,212 2/3Q 4,892 2/3Q 5,088 2/3Q 19,042

CIO Support Various
Various/

CO 262 556 1/2Q 858 1/2Q 1,906 1/2Q 3,582

CIO Support C/CPFF

Decisive 
Analytics/

VA 0 300 2Q 0 N/A 0 N/A 300

SETA Support SS/MIPR
NAWC Pt Mugu/

CA 1,366 0 N/A 0 N/A 0 N/A 1,366

CIO Support MIPR STRATCOM 0 150 2Q 0 N/A 0 N/A 150

MDA Video Teleconferencing

VTC Support and Maintenance SS/CPAF
SGICOM/

VA 1,411 3,786 1/3Q 3,708 1/3Q 3,819 1/3Q 12,724

VTC Enterprise Engineering C/CPAF
FEDSIM/

VA 1,600 831 2Q 1,542 2Q 1,287 5,260

Integration Support C/CPAF
Northrop/

CO 0 178 2Q 0 N/A 0 N/A 178

ITO South Computing 
Infrastructure
Von Braun Complex IT Support TBD 0 0 N/A 18,000 0 N/A 18,000

Von Braun IT Support and 
Sustainment TBD 0 0 N/A 0 N/A 8,752 8,752

ITO South IT Equipment/Lease GSA 100 125 2Q 0 N/A 0 N/A 225

ITO West IT Support & 
Equipment GSA 0 50 2Q 0 N/A 0 N/A 50

Computing Infrastructure

Cabling C/TM
Crawford/

MD 0 0 N/A 2,652 1/2Q 2,800 1/2Q 5,452

MDA Campus IT Infrastructure C/CPAF TBD 0 0 N/A 3,900 42,091 45,991
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

IT HW/SW Equipment MIPR GSA 0 0 N/A 5,978 1/2Q 8,200 14,178

Computing & Network 
Management Services

Computing & Network Services C/CPFF
ZEN Tech/

MD 0 0 N/A 14,304 2/3Q 17,426 2/3Q 31,730

MDA Campus Parallel O&M Various TBD 0 0 N/A 0 N/A 13,881 1Q 13,881

IM/IT Support MIPR
GovWorks/

VA 0 0 N/A 4,800 2/3Q 4,920 2/3Q 9,720

Cabling SS/CPFF
Crawford/

MD 0 0 N/A 960 1Q 1,080 1Q 2,040

MSS Database Support CPFF
ZEN Tech/

MD 0 0 N/A 301 2/3Q 301 2/3Q 602

Information Distribution 
Services

Portal and VIPC support SS/CPFF
CSC/
VA 0 3,789 N/A 7,793 2/3Q 11,604 1/2Q 23,186

Subtotal Support Costs 37,622 61,453 125,257 184,869 409,201

Remarks

A contract will be awarded for the Planning and Engineering for the MDA Campus in FY 2006.

A contract will be awarded for the MDA Campus build-out of the communications and computing infrastructure in FY 2007.  Another contract will be awarded in FY 2006 for the build out of the 
IM/IT infrastructure of the Von Braun Complex in Huntsville, Alabama. 
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III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services

Remarks

Project Total Cost 37,622 61,453 125,257 184,869 409,201

Remarks
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Document `As-Is` Enterprise Architecture

Sustain Network Operations

Implement Enterprise Disaster Recovery
Develop engineering plans for ATM to IP 
conversion

Develop the MDA Target Architecture

Established integrated network w/ single Corp ID
Expand secure connectivity to BMDS elements

Implement Network Management Capability

Increase server capacity for IDO

Continue operations of the MDA WAN

Increase network bandwidth for BMDS

Migrate from ATM to IP V6

Complete IAVA Compliance

Implement PKI/CAC Capability

Issued an IATO for the BMDS IDO

Complete BMDS Block Accreditation

Complete MDA Network Accreditation

Develop IA Architecture

Document BMDS Security Architecture

2007

Enterprise Architecture and Engineering

MDA Communications Infrastructure

Enterprise Information Assurance

20112008 2009 20102004 2005 2006
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Contine efforts to attain IATO/ATO on MDA 
Networks

Develop IA Master Plan

Complete Implementation Plan for PKI/CAC

Implemented Initial Phase of on-line BMDSU

Implement Enterprise Portal Capability

Implement Collaborative Tools

Fund recurring enterprise application license fees

Implement and sustain E-Records System
Continue Implementing Personnel Tracking 
System

Implement and MDA Action Tracking System

Continue sustainment of the VDC operations

Published CIO Guideline on CPIC for IT 
investments

Submit Budget Exhibit 53 IT Resources

Submit FISMA Report

Virtual Data Centers

Enterprise Plans, Policies, and Analyses

Enterprise Information Assurance

Enterprise Applications

20112008 2009 20102004 2005 2006 2007
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Sustain VTC operations and maintenance

Implement VTC Operations Center

Implement VOIP for Executive Offices

Implement VOIP across the MDA

Implement the IM/IT infrastructure at the VBC

Sustain O&M of IM/IT infrastructure

Design the IM/IT for the campus

Support the MDA Campus consolidation
Support the planning for MDA Campus 
consolidation

Sustain O&M of IM/IT infrastructure

Continue MDA Enterprise Portal effort

Sustain the O&M of the VIPC

Continue operations of the NCR LAN/WAN

Support the MDA Campus consolidation

Computing & Network Management Services

2004 2005 2006 2007 20112008 2009 2010

ITO South Computing Infrastructure

MDA Video Teleconferencing

Computing Infrastructure

Information Distribution Services
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Enterprise Architecture and Engineering
  Document `As-Is` Enterprise Architecture 1Q-2Q

  Sustain Network Operations 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Initiate Disaster Recovery between NCR and JNIC 1Q-4Q

  Develop Network Op Security Ctr (NOSC) 3Q-4Q 1Q-4Q 1Q-4Q

  Implement Enterprise Disaster Recovery 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Complete planning of disaster recovery capability 1Q-4Q 1Q-2Q

  Develop engineering plans for ATM to IP conversion 1Q-4Q

  Develop the MDA Target Architecture 2Q-4Q

  Established integrated network w/ single Corp ID 1Q-4Q 1Q

  Expand secure connectivity to BMDS elements 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Implement Network Management Capability 3Q-4Q 1Q-4Q 1Q-4Q

  Increase server capacity for IDO 1Q-4Q

MDA Communications Infrastructure
  Fund DISA/DREN for comms and services 1Q 1Q 1Q 1Q 1Q 1Q

  Continue operations of the MDA WAN 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Continue migration of circuits to DISA 4Q 1Q,2Q

  Execute Service Level Agreements for hub services 1Q 1Q 1Q 1Q 1Q 1Q

  Support recurring maintenance agreements 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q

  Increase network bandwidth for BMDS 1Q-4Q 1Q-4Q 1Q-4Q

  Migrate from ATM to IP V6 3Q-4Q 1Q-2Q

Enterprise Information Assurance
  Complete IAVA Compliance 2Q 2Q 2Q 2Q 2Q 2Q

  Implement PKI/CAC Capability 3Q-4Q

  Issued an IATO for the BMDS IDO 1Q

  Complete BMDS Block Accreditation 4Q 4Q 4Q

  Complete MDA Network Accreditation 4Q 4Q 4Q 4Q 4Q

  Develop IA Architecture 1Q

  Document BMDS Security Architecture 4Q 4Q 4Q 4Q 4Q 4Q

Continue efforts to attain IATO/ATO on MDA 
Networks 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Develop IA Master Plan 1Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  Complete Implementation Plan for PKI/CAC 1Q-4Q 1Q

Enterprise Applications
  Implemented Initial Phase of on-line BMDSU 1Q-4Q

 Implement Enterprise Portal Capability 2Q-4Q 1Q-2Q

  Implement the BMDS University applications 1Q-4Q 1Q

  Implement a Personnel Tracking System 1Q-4Q 1Q

  Implement an E-Management System at GMD 1Q-4Q 1Q

  Implement a System Development Schedule 1Q-4Q 1Q

  Implement Collaborative Tools 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Fund recurring enterprise application license fees 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Implement and sustain E-Records System 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Continue Implementing Personnel Tracking System 4Q 1Q-4Q

  Implement and MDA Action Tracking System 1Q-4Q

Virtual Data Centers
  Convert the BIRC to a Virtual Library 3Q-4Q 1Q-2Q

  Complete planning of disaster recovery capability 1Q-4Q

  Continue sustainment of the VDC operations 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Enterprise Plans, Policies, and Analyses
  Update MD Enterprise IM/IT Program Plan 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Update Info Security Approach w/evolving DoD 
Stnds 1Q-4Q 1Q-4Q

  Complete DOJ Section 58 Survey 1Q 1Q 1Q 1Q 1Q 1Q

  Published CIO Guideline on CPIC for IT investments 1Q-4Q,4Q

  Manage the SW Asset Management Program 1Q 4Q

  Complete Qtrly update of MDA IT Registry 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q 1Q,2Q,3Q,4Q

  Submit Budget Exhibit 53 IT Resources 2Q,3Q 2Q,3Q 2Q,3Q 2Q,3Q 2Q,3Q 2Q

  Submit FISMA Report 3Q 3Q 3Q 3Q 3Q 3Q

  Submit GPEA Report 3Q 3Q 3Q 3Q 3Q 3Q

  Coordinate FISMA review, inspection, audit 2Q 2Q 2Q 2Q 2Q 2Q

MDA Video Teleconferencing
  Sustain VTC operations and maintenance 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Implement VTC Operations Center 1Q-3Q
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  Implemented Configuration Mgmt 1Q-3Q,3Q

  Implement VOIP for Executive Offices 1Q-4Q

  Implement VOIP across the MDA 4Q 1Q-4Q 1Q-4Q

ITO South Computing Infrastructure
  Implement the IM/IT infrastructure at the VBC 1Q-4Q

  Sustain O&M of IM/IT infrastructure 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Computing Infrastructure
  Design the IM/IT for the campus 1Q-4Q

  Maintain software licenses for the NCR 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

 Support the MDA Campus consolidation 1Q-4Q 1Q-4Q

  Support the planning for MDA Campus consolidation 1Q-4Q

  Sustain O&M of IM/IT infrastructure 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Information Distribution Services
  Continue MDA Enterprise Portal effort 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-2Q

  Sustain the O&M of the VIPC 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Computing & Network Management Services
  Continue operations of the NCR LAN/WAN 1Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Support the MDA Campus consolidation 1Q-4Q 1Q-4Q 1Q-4Q

Computing and Network Management Services
  Continue operations of the NCR LAN/WAN 4Q
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0106 Modeling & Simulation 0 0 103,680 106,497 108,090 110,120 111,397 112,713

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note: FY04 and FY05 funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101

A. Mission Description and Budget Item Justification

The mission of the Missile Defense Agency (MDA) is to develop an integrated layered Ballistic Missile Defense System (BMDS) to defend the United States, its deployed forces, friends and allies 
from ballistic missiles of all ranges and in all phases of flight. Modeling and Simulation (M&S) plays a key role in both developing the BMDS and assessing its likely effectiveness. M&S is 
responsible for providing credible system-level models and simulations to model the elements of an integrated BMDS. 

In order to strengthen the Agency's M&S program, a significant modeling and simulation effort, leveraging existing element models, linked and integrated at the system-level and oriented for future 
development of the BMDS is essential. Under this Project, legacy modeling and simulation (M&S) tools and simulations will address near-term IDO and Block 04 objectives and provide warfighter 
support and sustainment for BMDS. We will establish a modeling and simulation framework to assess overall BMDS interoperability and performance. It will provide development, training and 
operations at the system-level, and improve the BMDS through incremental improvements and Block upgrades over time. 

Model Development: 

MDA employs a comprehensive, collaborative system engineering process that defines required system-wide performance, validates element designs, and assesses and verifies integrated system 
capability. M&S includes the development, verification, validation, and accreditation of system-level models and simulations required for the development, testing, assessment, deployment, and 
operation of the BMDS. A comprehensive M&S plan based on needs and expectations for IDO and Block 04 and beyond includes sustaining the legacy M&S tools, establishing and aligning 
enterprise M&S processes, developing an integrated BMDS M&S open architecture, defining a Common Environment and Threat Model (CETM), and building an M&S foundation for international 
missile defense initiatives. 

The sustainment of legacy M&S tools focuses on the maintenance and operation of existing models and simulations to meet the short-term needs of the Agency. The legacy M&S tools will address 
IDO and Block 04 initiatives. These M&S tools will undergo a detailed M&S requirements engineering assessment prior to verification, validation and accreditation for the IDO and Block 04 events. 
We will update these system-level models and simulations as necessary providing accredited representations of the deployed Block 2004 BMDS. 

The M&S program will establish and align enterprise processes for cross-agency synchronization and develop a standardized work breakdown structure for M&S activities agency wide. The 
enterprise processes include development and maintenance, requirements engineering, configuration management, verification and validation (V&V), accreditation, information assurance, and 
program protection responsibilities required to provide credible M&S tools. 

The M&S framework will mirror the capabilities of the BMDS open architecture. M&S priorities for Block 06 and beyond include developing and delivering a fully integrated M&S framework that 
evolves over time through spiral development. The M&S framework consists of three types of capabilities: 

• Type 1:Mission Effects - Planning and Integration of BMDS With Other War fighting Mission Areas 
• Type 2: Engagement Effects- Capability Assessment, C2BMC CONOPS Development and Training 
• Type 3: Engineering Effects- Engineering Design, Integration, Testing and Verification of Element and Component Specifications
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In order to respond to a rapidly changing threat and take advantage of advances in technology, M&S will define a Common Environment and Threat Model (CETM). The CETM will provide a 
framework and rule set for the standardized representation of the battlespace environment and adversary capabilities. M&S will assess existing threat and environment models, then define, develop 
and integrate these tools into the CETM. The CETM domain will include active and passive signatures of threat objects and their kinematics and operational behaviors, the relevant natural and 
perturbed battlespace environment, the effects of this environment on threats and defensive systems, and a common way of dealing with the effectiveness and consequences of missile defense 
engagements. The M&S framework will define the criteria for the required CETM characteristics for all simulation types. 

In line with the MDA international goals, M&S will build a foundation for International Missile Defense Initiatives by partnering on defining requirements and interfaces for an open system modeling 
framework. 

Test and Operations: 

The M&S program coordinates initiatives with the MDA Test and Operations directorates. 

To effectively organize and execute the BMDS Test Bed Engineering effort, two collaborative structures manage the entire engineering process from concept through development to operational 
integration. The division of labor for these structures is the Responsible Engineering Organization (REO), led by MDA System Engineering and Integration; and the Responsible Test Organization 
(RTO), led by MDA Test and Evaluation. The REO leads Test Bed Planning, BMDS Design, Development and Integration. The RTO leads Test and Verification. REO supports Force Structure 
Integration and Deployment and the User in the procurement and fielding of as militarily useful BMD capability. 

MDA employs an integrated system-level approach to testing, bringing together the contributions of various BMDS elements into combined test events where practical. These system test events are 
comprised of two or more elements interacting to verify the capability of the larger system in one or more engagement sequences. The Integrated Master Test Plan synchronizes test events. 

The M&S program will configure credible and accredited system-level tools to meet the needs of the war fighters, the developers, the testers, and the system engineers. M&S will accredit selected 
system-level models and simulations to support BMDS verification and assessments for the following venues: war games, ground tests, flight tests, constructive analysis, and training. M&S will 
develop, sustain, and modernize the M&S infrastructure to include laboratories and other computational facilities. 

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Model Development 0 0 69,387 71,166

RDT&E Articles (Quantity) 0 0 0 0

*Note: FY04 and FY05 funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101 

FY 2004 Accomplishments: 

• Released Parametric Endo-Exo Lethality Simulation (PEELS): Version 10.1 
• Released Post Engagement Ground Effects Model (PEGEM): Version 5.1 
• Released Kinetic Impact Debris Distribution (KIDD): Version 5.1 
• Released CT-Analyst: Version 2 
• Released Extended Air Defense Simulation (EADSIM) v11, Theater High Altitude Area Defense System (THAAD) Representation Benchmark for JPOW8 Wargame (WG) 
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• Released Battle space Environment Satellite Toolkit (BEST) R1.1, accepted by Government and currently in Beta-Test by selected participants from the BMD user community 
• Released Commanders Analysis and Planning Simulation (CAPS) v 8.0, International Version 
• Released Missile Defense Wargame (MDWAR) v 4.3 , 5.0, 5.1 
• Developed Monthly Technical, Cost and Schedule Reports

FY 2005 Planned Accomplishments: 

• Initiate and complete Model Assessments 
• Assess Existing Threat and Environment Tools 
• Define M&S Framework 
• Define Common Environment and Threat Model (CETM) 
• Demonstrate CETM v 0.5 
• Define all M&S Sim Type Capabilities 
• Plan, Build and Integrate CETM Version 1.0 
• Define Criteria for Accuracy/Detail per Sim Type Capabilities 
• Define and Develop SIM Type 1 use (Mission Effects) for Planning and Integration of BMDS With Other War fighting Mission Areas 
• Define M&S Enterprise processes Release Version 1.0 
• Release Parametric Endo-Exo Lethality Simulation (PEELS): Version 10.2, 11.0 
• Release Post Engagement Ground Effects Model (PEGEM): Version 5.2, 6.0 
• Release Kinetic Impact Debris Distribution (KIDD): Version 5.6, 6.0 
• Release Performance Assessment Workbench Software (PAWS): Version 2.0, 3.0 
• Release CT-Analyst: Version 3 
• Release EADSIM v12, THAAD Representation Accreditation to support Wargames 
• Release BEST R1.2 
• Release Next Generation Flowfield Solver 
• Release FLITES 
• Release Strategic Scene Generation Model (SSGM) 99.4 
• Release Optical Signature Code (OSC) v 20.2 
• Release Missile Defense Wargame (MDWAR) v 5.2, 6.0, 6.1 
• Develop Monthly Technical, Cost and Schedule Reports 
• Develop Reference Manuals, User Manuals, Methodology Manuals, Configuration Manuals, Assessment Reports and Vision Documents

FY 2006 Planned Program: 

• Release Type 1 Capabilities 
• Define and Develop M&S Framework 
• Release  Common Environment and Threat Model (CETM) v 1.0, define and begin development on CETM v 2.0 functionality 
• Define and Develop SIM Type 2 and 3 Capabilities 
• Type 2 Capabilities (Engagement Effects) for Capability Assessment, C2BMC CONOPS Development and Training 
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• Type 3 Capabilities (Engineering Effects) for Engineering Design, Integration, Testing and Verification of Element and Component Specifications 
• Develop foundation for International M&S 
• Begin Collaboration with International partners on defining requirements and interfaces for an open system modeling framework 
• Complete M&S Enterprise processes Release Version 1.0 
• Release Parametric Endo-Exo Lethality Simulation (PEELS): Version 11.2, 11.4 
• Release Post Engagement Ground Effects Model (PEGEM): Version 6.2, 6.4 
• Release Kinetic Impact Debris Distribution (KIDD): Version 6.2, 6.4 
• Release CT-Analyst: Version 4 
• Release EADSIM, v13, THAAD Representation Accreditation to support Wargames 
• Release BEST R2 
• Release SOCRATES-P 
• Release Optical Signature Code (OSC) 21 
• Release Commanders Analysis and Planning Simulation (CAPS) v 9.0 and 9.1 
• Release Missile Defense Wargame (MDWAR) v 6.2, 7.0 
• Develop Monthly Technical, Cost and Schedule Reports 
• Develop Reference Manuals, User Manuals, Methodology Manuals, Configuration Manuals, Assessment Reports and Vision Documents 

FY 2007 Planned Program: 

• Release Type 2 Capabilities 
• Continue to Develop M&S Framework 
• Continue to Update  Common Environment and Threat Model (CETM)
• Continue to Develop SIM Type 1,2,3 Capabilities 
• Continue Collaboration with International partners on defining requirements and interfaces for an open system modeling framework 
• Continuous process improvement of M&S Enterprise processes 
• Release Parametric Endo-Exo Lethality Simulation (PEELS): Version 12.0 
• Release  Post Engagement Ground Effects Model (PEGEM): Version 7.0 
• Release Kinetic Impact Debris Distribution (KIDD): Version 7.0 
• Release CT-Analyst: Version 5 
• Release EADSIM, v14, THAAD Representation Accreditation to support Wargames 
• Release BEST R3 
• Release Optical Signature Code (OSC) 22 
• Release Commanders Analysis and Planning Simulation (CAPS) v 10.0 and 10.1 
• Release Missile Defense Wargame (MDWAR) v 7.1 
• Develop Monthly Technical, Cost and Schedule Reports 
• Develop Reference Manuals, User Manuals, Methodology Manuals, Configuration Manuals, Assessment Reports and Vision Documents 
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FY 2004 FY 2005 FY 2006 FY 2007

Product Test and Operations 0 0 23,148 23,741

RDT&E Articles (Quantity) 0 0 0 0

Note: FY04 and FY05 funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101 

FY 2004 Accomplishments:

• Developed Accreditation Reports of Selected Models, Simulations, and Federations 
• Developed Benchmark Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Developed Test Assessment Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Developed, Sustained and Modernized M&S Laboratories and Computational Facilities

FY 2005 Planned Accomplishments: 

• Accredit Selected Models, Simulations, and Federations for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop Accreditation Reports: 

• Parametric Endo-Exo Lethality Simulation (PEELS): THAAD Live Fire Test and Evaluation (LFT&E) 
•  Post Engagement Ground Effects Model (PEGEM), Kinetic Impact Debris Distribution (KIDD): Operational, JC05 
• CT-Analyst: Operational

• Develop Benchmark Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop Test Assessment Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop, Sustain and Modernize M&S Laboratories and Computational Facilities 

FY 2006 Planned Program: 

• Accredit Selected Models, Simulations, and Federations for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop Accreditation Reports: 

• Parametric Endo-Exo Lethality Simulation (PEELS): KI, THAAD, Aegis, Ground-based Midcourse Defense (GMD) 
•  Post Engagement Ground Effects Model (PEGEM), Kinetic Impact Debris Distribution (KIDD): Kinetic Interceptors (KI), Operational, Joint Project Optic Windmill (JPOW) IX 
• CT-Analyst: Operational

• Develop Benchmark Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop Test Assessment Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop, Sustain and Modernize M&S Laboratories and Computational Facilities 
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FY 2007 Planned Program: 

• Accredit Selected Models, Simulations, and Federations for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop Accreditation Reports: 

• Parametric Endo-Exo Lethality Simulation (PEELS): THAAD, Aegis, GMD 
•  Post Engagement Ground Effects Model (PEGEM), Kinetic Impact Debris Distribution (KIDD): Operational, JC07 
• CT-Analyst: Operational

• Integrate and Test SIM Type 1,2,3 use 
• Develop Benchmark Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop Test Assessment Reports for Wargames, Ground Tests, Flight Tests, Constructive Analysis, and Training 
• Develop, Sustain and Modernize M&S Laboratories and Computational Facilities 

FY 2004 FY 2005 FY 2006 FY 2007

Systems Engineering and Integration (SE&I) 0 0 11,145 11,590

RDT&E Articles (Quantity) 0 0 0 0

Note: FY04 and FY05 funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101 

M&S Program Management is leading an integrated MDA team approach using skills from government, industry, and academia. M&S Program Management is responsible for managing a team of 
government, FFRDCs/UARCs and SETA to provide a comprehensive plan for M&S based on needs and expectations for IDO and Block 04. These needs and expectations include sustaining the 
legacy M&S tools, establishing and aligning enterprise M&S processes, defining a Common Environment and Threat Model (CETM), developing an integrated BMDS M&S open framework, and 
building an M&S foundation for international missile defense initiatives
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C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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D. Acquisition Strategy

The M&S acquisition strategy is to build an integrated open system framework for Block 06 and beyond. The initial phase of the strategy will involve detailed M&S requirements engineering and 
legacy M&S tools. The results of the requirements engineering and legacy M&S tool assessment will drive the use, modify, make, or buy decisions that roll selected M&S Tools into the developing 
Integrated BMDS M&S Framework that supports the spiral development of the BMDS. 
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I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Product Development

Remarks

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Model Development

M&S Tools CPAF

Northrop
Grumman/
JNIC/CO 0 0 N/A 10,549 1Q 10,820 1Q 21,369

M&S Tools TM
DSI, GSA/

AL 0 0 N/A 2,693 1Q 2,762 1Q 5,455

M&S Tools CPAF
TBE/

PEO ASMD/AL 0 0 N/A 4,711 1Q 4,831 1Q 9,542

M&S Tools CPAF
PEO ASMD/

AL 0 0 N/A 837 1Q 859 1Q 1,696

M&S Tools CPAF
JTAGS/

PEO ASMD/AL 0 0 N/A 591 1Q 607 1Q 1,198

M&S Tools Various
SBIRS/MCS/

Air Force 0 0 N/A 419 1Q 429 1Q 848

M&S Tools Various
JNIC/
CO 0 0 N/A 628 1Q 644 1Q 1,272

M&S Tools MIPR
GMD/

AL 0 0 N/A 837 1Q 859 1Q 1,696

M&S Tools MIPR
SPAWAR/

CA 0 0 N/A 1,832 1Q 1,879 1Q 3,711
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

M&S Tools Various

USA Net Design 
Facility/

PEO ASMD/AL 0 0 N/A 523 1Q 537 1Q 1,060

M&S Tools MIPR
THAAD/

AL 0 0 N/A 1,884 1Q 1,933 1Q 3,817

M&S Tools CPAF

Lockheed 
Martin/

PA 0 0 N/A 2,094 1Q 2,147 1Q 4,241

M&S Tools Various Patriot 0 0 N/A 471 1Q 483 1Q 954

M&S Tools MIPR

Photon Research 
Associates/

VA 0 0 N/A 6,176 1Q 6,335 1Q 12,511

M&S Tools CPFF
NRL/

Washington, DC 0 0 N/A 2,408 1Q 2,469 1Q 4,877

M&S Tools CPFF
AFRL-PR/

CA 0 0 N/A 837 1Q 859 1Q 1,696

M&S Tools CPFF
AFRL-VS/

MA 0 0 N/A 209 1Q 215 1Q 424

M&S Tools CPFF
AFRL-MN/

FL 0 0 N/A 105 1Q 107 1Q 212

M&S Tools CPFF
AFRL-SN/

OH 0 0 N/A 105 1Q 107 1Q 212

M&S Tools CPFF
SMDC/

AL 0 0 N/A 628 1Q 644 1Q 1,272

M&S Tools MIPR
NASIC/

OH 0 0 N/A 209 1Q 215 1Q 424

M&S Tools MIPR
MISIC/

AL 0 0 N/A 209 1Q 215 1Q 424

M&S Tools FFP
SPARTA/

CA 0 0 N/A 53 1Q 55 1Q 108
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

M&S Tools CPIF
TBE/

SMDC/AL 0 0 N/A 1,926 1Q 1,976 1Q 3,902

M&S Tools MIPR
ITT, GSA/

AL 0 0 N/A 2,319 1Q 2,378 1Q 4,697

M&S Tools FFP
CSC/

SMDC/GA 0 0 N/A 900 1Q 923 1Q 1,823

M&S Tools FFP
Dynetics/

SMDC/GA 0 0 N/A 262 1Q 268 1Q 530

M&S Tools MIPR
Miltec, GSA/

GA 0 0 N/A 916 1Q 939 1Q 1,855

M&S Tools MIPR
BAE, GSA/

GA 0 0 N/A 1,612 1Q 1,653 1Q 3,265

M&S Tools FFP
NRL/
VA 0 0 N/A 497 1Q 510 1Q 1,007

M&S Tools MIPR
FBX-T/

VA 0 0 N/A 837 1Q 859 1Q 1,696

*M&S Framework CPAF TBD 0 0 N/A 21,110 1Q 21,649 1Q 42,759

Product Test and Operations

M&S Tools TM
DSI, GSA/
SMDC/AL 0 0 N/A 309 1Q 317 1Q 626

M&S Tools CPIF
TBE/

SMDC/AL 0 0 N/A 314 1Q 322 1Q 636

M&S Tools MIPR
SPARTA/

VA 0 0 N/A 398 1Q 408 1Q 806

Computational Facilities Various VARIOUS 0 0 N/A 22,127 1Q 22,694 1Q 44,821

Subtotal Support Costs 0 0 92,535 94,907 187,442

Remarks

Previous Year funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101. 
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*The M&S Framework represents funding for the Block 06 common M&S framework for all system level models. The M&S framework will model the entire BMDS for all venues. We have defined 
the requirements for the architecture, implementation framework and simulation uses. The acquisition strategy to transition to an open architecture approach will include legacy M&S tools, 
FFRDCs/UARCs, SETA and laboratories and other computational facilities.

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Systems Engineering and 
Integration (SE&I)

SETA FFP
MDA/

VA 0 0 N/A 2,234 1Q 2,323 1Q 4,557

FFRDCs/UARCs and other 
government labs FFRDC

JHU/APL/
MD 0 0 N/A 4,352 1Q 4,526 1Q 8,878

FFRDCs/UARCs and other 
government labs FFRDC

Aerospace/
CA 0 0 N/A 441 1Q 458 1Q 899

FFRDCs/UARCs and other 
government labs FFRDC

MIT/LL/
MA 0 0 N/A 743 1Q 773 1Q 1,516

FFRDCs/UARCs and other 
government labs FFRDC

MITRE/
VA 0 0 N/A 1,267 1Q 1,318 1Q 2,585

FFRDCs/UARCs and other 
government labs FFRDC

Torch Industries/
VA 0 0 N/A 80 1Q 83 1Q 163

Gov`t Personnel
MDA/

VA 0 0 N/A 1,872 1Q 1,947 1Q 3,819

Travel 0 0 N/A 156 1Q 162 1Q 318
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Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Management Services 0 0 11,145 11,590 22,735

Remarks

Previous Year funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101

Project Total Cost 0 0 103,680 106,497 210,177

Remarks
Previous Year funding for this effort was under the Ballistic Missile Defense System (BMDS), Program Element 0603890C, Project 0101
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Legacy M&S Tools Development

Legacy M&S Tools Maintenance

Legacy M&S Tools Integration

MS Requirements Engineering

Legacy M&S Tools Assessment

Develop T1, T2, T3, and CETM

Model Build Releases

Analysis Event 1

Analysis Event 2

MDIE 05a

MDIE 05b

MDIE 06a

MDIE 06b

MDIE 07a

MDIE 07b

WG 04-2 (IMD-5.1)

WG 04-3 (IMD-5.2)

WG 04-4 (IMD-5.3)

WG 04-5 (IMD-5.4)

WG 04-6 (IMD 6.1 Planex)

WG 06-1 (IMD-6.1 EX)

WG 06-2 (IMD-6.2)

Modeling and Simulation

20112008 2009 20102004 2005 2006 2007
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Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

WG 06-3 (IMD-7.1)

WG 06-4 (IMD-7.2)

Constructive Analysis

MDIE Events

War game Events

Modeling and Simulation

20112008 2009 20102004 2005 2006 2007
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Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Modeling and Simulation
  Legacy M&S Tools Development 1Q-4Q 1Q-4Q 1Q

  Legacy M&S Tools Maintenance 1Q-4Q 1Q-4Q 1Q

  Legacy M&S Tools Integration 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  MS Requirements Engineering 4Q 1Q-2Q 3Q-4Q 3Q-4Q 3Q-4Q 3Q-4Q 3Q-4Q 3Q-4Q

  Legacy M&S Tools Assessment 1Q-2Q

  Develop T1, T2, T3, and CETM 2Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Model Build Releases 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  Analysis Event 1 2Q 2Q 2Q

  Analysis Event 2 4Q 4Q 4Q

  PEELS: Version 10.1 Release 2Q

  MDIE 05a 3Q

  MDIE 05b 4Q

  MDIE 06a 2Q

  MDIE 06b 3Q

  MDIE 07a 1Q

  MDIE 07b 4Q

  WG 04-2 (IMD-5.1) 2Q

  WG 04-3 (IMD-5.2) 3Q

  WG 04-4 (IMD-5.3) 4Q

  WG 04-5 (IMD-5.4) 1Q

  WG 04-6 (IMD 6.1 Planex) 1Q

  WG 06-1 (IMD-6.1 EX) 3Q

WG 06-2 (IMD-6.2) 4Q

  WG 06-3 (IMD-7.1) 1Q

  WG 06-4 (IMD-7.2) 3Q

  Constructive Analysis 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  MDIE Events 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Wargame Events 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

Common Environment and Threat Model, CETM; Missile Defense Integration Exercise, MDIE; War Game (WG)
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COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0107 Safety, Quality and Mission Assurance 0 0 19,694 20,800 21,123 21,890 20,654 21,143

RDT&E Articles Qty 0 0 0 0 0 0 0 0

Note: 
The prior year (PY) and the FY05 funding for Software Acquisition Improvement Program in the amount of $4,362M is captured in Project 0101, and for Safety, Quality, and Mission Assurance the 
amount of $12,000M is captured in PE 0603882C Project 0602. 

A. Mission Description and Budget Item Justification

The Missile Defense Agency Safety, Quality and Mission Assurance Directorate (MDA/QS) is an essential element in ensuring the successful implementation of MDA Programs throughout the 
Ballistic Missile Defense System (BMDS). This Directorate is the BMDS change agent responsible for establishing a safety, quality and mission assurance centric culture, through disciplines and 
philosophy to bear upon the development and fielding of the BMDS. As a critical activity in MDA BMDS efforts, The Safety, Quality and Mission Assurance Directorate's mission is to develop and 
implement policies, perform engineering and technical studies and to foster and ensure MDA system-wide safety, quality and mission assurance (SQMA). This Directorate is also responsible for 
implementing the 2003 Defense Authorization Act, Section 804, which requires MDA/BMDS to establish and implement a program to improve the software acquisition process. The MDA/BMDS 
SQMA and software acquisition improvement activities performed by this Directorate encompass the development, engineering, testing, production, and fielding of ballistic missile defense elements 
under the cognizance of MDA. The efforts of this Directorate enables the development, testing and fielding of an effective, reliable, and safe missile defense capability. Within the Safety, Quality and 
Mission Assurance Directorate, responsibilities are functionally allocated to four groups; Assurance Integration, Mission Assurance, Quality Assurance and Safety. 

To ensure the BMDS can meet its performance, schedule, quality, safety, and mission assurance requirements, MDA SQMA principles have been applied throughout each individual element and the 
BMDS as a whole. These functions include establishment of MDA BMDS safety plans, development and maintenance of the MDA/BMDS Mission Assurance Provisions (MAP), BMDS development 
and maintenance of Mission Assurance Provision Implementation Plans (MAIP), independent technical assessments of BMDS element SQMA efforts, establishing relationships with DOD and 
Military Service SQMA organizations, instituting SQMA in MDA/BMDS acquisitions and establishing a Quality-centric culture and implementation to ensure mission success. SQMA is key to 
providing the effective war-fighting capability and ensuring all phases including life-cycle support are addressed within the confines on the BMDS. 

Personnel: Provides funding for government salaries and benefits at the Missile Defense Agency that are associated with safety, quality, and mission assurance.

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Safety, Quality and Mission Assurance 0 0 19,694 20,800

RDT&E Articles (Quantity) 0 0 0 0

The prior year (PY) and the FY05 funding for Software Acquisition Improvement Program in the amount of $4,362M is captured in Project 0101, and for Safety, Quality, and Mission Assurance the 
amount of $12,000M is captured in PE 0603882C Project 0602. 
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FY 2005 Planned Accomplishments: 

• Develop Mission Assurance Provisions (MAP) for all BMDS elements 
• Coordinate implementation of Mission Assurance Implementation Plans (MAIP) 
• Implement Safety, Quality, and Mission Assurance forums 
• Embed QS personnel in MDA organizations to provide BMDS Quality and Mission Assurance expertise 
• Provide technical support to MDA Programs and the BMDS to develop and implement required safety, quality, and mission assurance requirements 
• Establish a BMDS integrated MDA Metrics Program 
• Participant in the BMDS Joint Reliability, Availability, Maintainability Evaluation Team (JRMET) 
• Implement and maintain MDA's Safety and Quality Concerns Hotline 
• Establish MDA safety policies and requirements for MDA and the BMDS 
• Develop Capability Verification and Assessment addendum detailing the capability of the BMDS to operate safely for Block 04 
• Establish a MDA Safety Review Board 
• Establish MDA Safety Council and BMDS Safety Working Groups 
• Develop MDA Mishap Investigation Program 
• Develop Range Safety mediation, augmentation, and commonality program 
• Establish MDA BMDS Safety Officer Program 
• Perform Occupational Safety and Health Inspections of MDA facilities 
• Develop a Software Acquisition Program Improvement Program Plan (SAIPP) 
• Pilot MDA Software Readiness Levels (SWRLs) 
• Revise and implement MDA Software Acquisition Process Framework (MSAPF) 
• Develop Software Acquisition Training/Education Program (SAT/EP) 

FY 2006 Planned Program: 

• Implement MDA Assurance Provisions 
• Assess implementation of BMDS MAIPs through assessments to ensure mission success 
• Conduct MDA BMDS Safety, Quality, and Mission Assurance forums 
• Embed QS personnel in MDA BMDS organizations to provide Quality and Mission Assurance expertise 
• Provide technical support to MDA Programs and BMDS to develop and implement required safety, quality, and mission assurance requirements 
• Implement an integrated BMDS MDA Metrics Program 
• Participant in the BMDS Joint Reliability, Availability, Maintainability Evaluation Team (JRMET) 
• Implement and maintain MDA's Safety and Quality Concerns Hotline 
• Revise MDA safety policies and requirements for MDA and the BMDS 
• Develop Capability Verification and Assessment addendum detailing the capability of the BMDS to operate safely for Block 06 
• Implement a MDA Safety Review Board 
• Implement MDA Safety Council and BMDS Safety Working Groups 
• Implement MDA Mishap Investigation Program 
• Conduct Independent Safety Assessments/Reviews of MDA Programs and BMDS 
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• Implement Range Safety mediation, augmentation, and commonality program 
• Establish MDA BMDS Safety Officer Program 
• Perform Occupational Safety and Health Inspections of MDA facilities 
• Implement Software Acquisition Program Improvement Program Plan (SAIPP) 
• Implement MDA Software Readiness Levels (SWRLs) 
• Implement MDA Software Acquisition Process Framework (MSAPF) 
• Develop Software Acquisition Training/Education Program (SAT/EP) 
• Develop MDA Software Verification and Validation Program (MSVVP)

FY 2007 Planned Program: 

• Implement MDA Assurance Provisions 
• Assess implementation of BMDS MAIPs through assessments to ensure mission success 
• Conduct MDA BMDS Safety, Quality, and Mission Assurance forums 
• Embed QS personnel in MDA BMDS organizations to provide Quality and Mission Assurance expertise 
• Provide technical support to MDA Programs and BMDS to develop and implement required safety, quality, and mission assurance requirements 
• Revise/update the integrated BMDS MDA Metrics Program 
• Participant in the BMDS Joint Reliability, Availability, Maintainability Evaluation Team (JRMET) 
• Implement and maintain MDA's Safety and Quality Concerns Hotline 
• Implement MDA safety policies and requirements for MDA and the BMDS 
• Revise Capability Verification and Assessment addendum detailing the capability of the BMDS to operate safely 
• Implement a MDA Safety Review Board 
• Implement MDA Safety Council and BMDS Safety Working Groups 
• Conduct MDA Mishap Investigation Program 
• Conduct Independent Safety Assessments/Reviews of MDA Programs and BMDS 
• Conduct Range Safety mediation, augmentation, and commonality program 
• Implement MDA BMDS Safety Officer Program 
• Perform Occupational Safety and Health Inspections of MDA facilities 
• Continued update and implementation of the Software Acquisition Program Improvement Program Plan (SAIPP) 
• Conduct MDA Software Readiness Levels (SWRLs) 
• Conduct MDA Software Acquisition Process Framework (MSAPF) 
• Implement Software Acquisition Training/Education Program (SAT/EP) 
• Develop MDA Software Verification and Validation Program (MSVVP)
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C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 142 of 152

UNCLASSIFIED

D. Acquisition Strategy

The execution of program activities is a collaborative effort involving subject matter experts composed of Government, Federally Funded Research and Development Centers (FFRDC), University 
Affiliated Research Centers (UARC), Science and Engineering and Technical Assistance (SETA), and Industry. In addition extensive involvement by the major defense contractors responsible for 
implementation of the MAP requirements is required. Safety, Quality, and Mission Assurance and Software Acquisition Improvement initiates will be executed by MDA directorates and industry 
contractors.
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 143 of 152

UNCLASSIFIED

I. Product Development   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Safety, Quality and Mission 
Assurance

S/W Acq SS/TM
STSC/

Hill AFB, UTAH 0 0 N/A 400 1/2Q 400 1/2Q 800

S/W Acq C/FFP
Sparta/

AL, MD, VA 0 0 N/A 500 1/2Q 500 1/2Q 1,000

Subtotal Product Development 0 0 900 900 1,800

Remarks

The prior year (PY) and the FY05 funding for Software Acquisition Improvement Program in the amount of $4,362M is captured in Project 0101, and for Safety, Quality, and Mission Assurance the 
amount of $12,000M is captured in PE 0603882C Project 0602. 

II. Support Costs   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Safety, Quality and Mission 
Assurance

OGA Spt SS/MIPR
NSWC Corona/

CA, VA 0 0 N/A 2,700 1/2Q 2,800 1/2Q 5,500

Safety & Quality C/FFP
SRS Tech/
VA, MD 0 0 N/A 3,800 1/2Q 4,000 1/2Q 7,800

Mission Assurance C/FFP

Swales/
VA, MD, NM, 

CA 0 0 N/A 2,800 1/2Q 3,526 1/2Q 6,326

Metrics C/FFP
BAE/SMDC/
AL, VA, MD 0 0 N/A 1,844 1/2Q 1,844 1/2Q 3,688

Safety, Quality, and Mission 
Assurance C/MIPR

ONR-BMPCOE/
VA, MD 0 0 N/A 600 1/2Q 600 1/2Q 1,200
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 144 of 152

UNCLASSIFIED

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

OGA Spt SS/MIPR
NSWC Crane/

IN, VA 0 0 N/A 700 1/2Q 700 1/2Q 1,400

Govt Spt SS/MIPR

NSWC VA 
Beach/

VA 0 0 N/A 200 1Q 200 1Q 400

S/W Acq OGA Spt SS/TM
SMDC/

AL 0 0 N/A 400 1Q 400 1Q 800

S/W Acquisition C/FFRDC
SEI/

PA, VA 0 0 N/A 510 1Q 510 1Q 1,020

Subtotal Support Costs 0 0 13,554 14,580 28,134

Remarks

The prior year (PY) and the FY05 funding for Software Acquisition Improvement Program in the amount of $4,362M is captured in Project 0101, and for Safety, Quality, and Mission Assurance the 
amount of $12,000M is captured in PE 0603882C Project 0602. 

III. Test and Evaluation   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Subtotal Test and Evaluation

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-3 RDT&E Project Cost Analysis
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-3 (PE 0603890C)

Line Item 77 - 145 of 152

UNCLASSIFIED

IV. Management Services   Cost ( $ in Thousands ) 

Cost Categories:

Contract
Method
& Type

Performing
Activity &
Location

Total
PYs
Cost

FY 2005
Cost

FY 2005
Award/
Oblg
Date

FY 2006
Cost

FY 2006
Award/
Oblg
Date

FY 2007
Cost

FY 2007
Award/
Oblg
Date

Total
Cost

Safety, Quality and Mission 
Assurance

QS Civilian Salaries TM

MDA/
VA, MD, AL, 

CA, AZ, HI, AK, 
MA, NJ, FL, AR, 

UT, MH 0 0 N/A 5,240 5,320 10,560

Subtotal Management Services 0 0 5,240 5,320 10,560

Remarks

The prior year (PY) and the FY05 funding for Software Acquisition Improvement Program in the amount of $4,362M is captured in Project 0101, and for Safety, Quality, and Mission Assurance the 
amount of $12,000M is captured in PE 0603882C Project 0602. 

Project Total Cost 0 0 19,694 20,800 40,494

Remarks
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-4 (PE 0603890C)

Line Item 77 - 146 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Develop Non-Advocate Safety Program

Implement Non-Advocate Safety Program

Conduct Non-Advocate Safety Program

Revise S/W Acq Improvement Prog Plan (SAIPP)

Implement SAIPP

Revise Software Readiness Levels (SWRLs)

Implement SWRLs

Devlp S/W Verification & Validation Prog
Implement MDA S/W Verification & Validation 
Prog

Develop MDA Assurance Provisions

Implement MDA Assurance Provisions

Develop MDA Mishap Invest. Prog.

Implement MDA Mishap Invest. Prog
Revise MDA S/W Acq Process Framework 
(MSAPF)

Implement MSAPF

Develop S/W Acq Training/Edu Prog (SAT/EP)

Implement SAT/EP

Safety, Quality, and Mission Assurance

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4 Schedule Profile
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-4 (PE 0603890C)

Line Item 77 - 147 of 152

UNCLASSIFIED

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Range Safety mediation, augment, & commonality 
Prg

Coord MDA Mission Assurance Implement Pln

Assess MDA Mission Assurance Implement Pln

Maintain MDA/BMDS Safety and Quality Hotline

Develop Integrated Metrics Program

Implement Integrated MDA Metrics Prog

Revise/Update Integrated Metrics Program

Independent Safety Assessments/Reviews

Perform Occupational Safety & Health Inspections
Establish MDA/BMDS Safety Review Board & 
Council
Implement MDA/BMDS Safety Review Board & 
Council

Revise MDA/BMDS Safety Policy & reqmts

Implement MDA/BMDS Safety Policy & reqmts

Implement SQMA Forums

Conduct SQMA Forums

Establish MDA/BMDS Safety Officer Program

Implement MDA/BMDS Safety Officer Program

Safety, Quality, and Mission Assurance

20112008 2009 20102004 2005 2006 2007
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 148 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Safety, Quality, and Mission Assurance
  Develop Non-Advocate Safety Program 1Q-4Q

  Implement Non-Advocate Safety Program 1Q-4Q

  Conduct Non-Advocate Safety Program 1Q-4Q

  Revise S/W Acq Improvement Prog Plan (SAIPP) 1Q 1Q 1Q

  Implement SAIPP 2Q,3Q,4Q 2Q,3Q,4Q 2Q,3Q,4Q

  Revise Software Readiness Levels (SWRLs) 1Q 1Q

  Implement SWRLs 2Q-4Q 1Q-4Q 1Q-4Q

  Devlp S/W Verification & Validation Prog 1Q-4Q

  Implement MDA S/W Verification & Validation 
Prog 1Q-4Q

  Develop MDA Assurance Provisions 1Q-4Q

  Implement MDA Assurance Provisions 1Q-4Q 1Q-4Q

  Develop MDA Mishap Invest. Prog. 1Q-4Q

  Implement MDA Mishap Invest. Prog 1Q-4Q 1Q-4Q

  Revise MDA S/W Acq Process Framework (MSAPF) 2Q-4Q

  Implement MSAPF 1Q-4Q 1Q-4Q

  Develop S/W Acq Training/Edu Prog (SAT/EP) 3Q-4Q 1Q-2Q

  Implement SAT/EP 3Q-4Q 1Q-4Q

  Range Safety mediation, augment, & commonality 
Prg 1Q-4Q 1Q-4Q 1Q-4Q

  Coord MDA Mission Assurance Implement Pln 1Q-4Q

  Assess MDA Mission Assurance Implement Pln 1Q-4Q 1Q-4Q

  Maintain MDA/BMDS Safety and Quality Hotline 1Q-4Q 1Q-4Q 1Q-4Q

  Develop Integrated Metrics Program 1Q-4Q

  Implement Integrated MDA Metrics Prog 1Q-4Q 1Q-4Q

  Revise/Update Integrated Metrics Program 3Q-4Q 1Q

  Independent Safety Assessments/Reviews 1Q-4Q 1Q-4Q

  Perform Occupational Safety & Health Inspections 2Q-4Q 1Q-4Q 1Q-4Q

  Establish MDA/BMDS Safety Review Board & 
Council 1Q-4Q

  Implement MDA/BMDS Safety Review Board & 
Council 1Q-4Q 1Q-4Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-4A Schedule Detail
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0107 Safety, Quality and Mission Assurance MDA Exhibit R-4A (PE 0603890C)

Line Item 77 - 149 of 152

UNCLASSIFIED

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

  Revise MDA/BMDS Safety Policy & reqmts 1Q-4Q

  Implement MDA/BMDS Safety Policy & reqmts 1Q-4Q 1Q-4Q

  Implement SQMA Forums 1Q-4Q

  Conduct SQMA Forums 1Q-4Q 1Q-4Q

  Establish MDA/BMDS Safety Officer Program 1Q-4Q

  Implement MDA/BMDS Safety Officer Program 1Q-4Q 1Q-4Q
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0602 Program-Wide Support MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 150 of 152

UNCLASSIFIED

COST ($ in Thousands) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0602 Program-Wide Support 36,684 8,946 12,278 24,318 29,067 29,636 26,717 23,153

RDT&E Articles Qty 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

Program-Wide Support provides funding for common support functions across the entire program such as strategic planning, program integration, cost estimating, contracting, financial management 
to include preparation of financial statements, reimbursement of financial services provided by DFAS, internal review and audit, earned-value management, and program assessment.  Includes costs 
for both government civilians performing these functions as well as support contractors providing government staff augmentation in these areas.  Applies to costs at the MDA HQ as well as its 
Executing Agents in the Services:  Army Space and Missile Defense Command,  Army PEO Space and Missile Defense, Office of Naval Research, and various Air Force laboratory and acquisition 
activities.  Other costs include physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar 
operating expenses at the various MDA Executing Agent locations, which at the MDA HQ are generally funded from the Management Headquarters Program Element (0901598C).  Also includes 
funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuation on a limited number of foreign contracts.

B. Accomplishments/Planned Program
FY 2004 FY 2005 FY 2006 FY 2007

Civilian Salaries and Support 36,684 8,946 12,278 24,318

RDT&E Articles (Quantity) 0 0 0 0

See Section A: Mission Description and Budget Item Justification
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UNCLASSIFIED

Missile Defense Agency (MDA) Exhibit R-2A RDT&E Project Justification
Date
February 2005

APPROPRIATION/BUDGET ACTIVITY
RDT&E, DW/04 Advanced Component Development and Prototypes (ACD&P)

R-1 NOMENCLATURE
0603890C Ballistic Missile Defense System Core

Project: 0602 Program-Wide Support MDA Exhibit R-2A (PE 0603890C)

Line Item 77 - 151 of 152

UNCLASSIFIED

C. Other Program Funding Summary

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total
Cost

PE 0603175C Ballistic Missile Defense Technology 226,765 231,145 136,241 184,877 197,229 205,191 212,435 218,763 1,612,646

PE 0603879C Advanced Concepts, Evaluations and Systems 132,701 159,878 0 0 0 0 0 0 292,579

PE 0603881C Ballistic Missile Defense Terminal Defense 
Segment 860,794 928,388 1,143,610 1,034,676 879,674 617,319 731,282 485,512 6,681,255

PE 0603882C Ballistic Missile Defense Midcourse Defense 
Segment 3,731,708 4,521,019 3,266,196 3,945,991 3,650,848 3,315,513 3,183,622 2,545,882 28,160,779

PE 0603883C Ballistic Missile Defense Boost Defense 
Segment 475,911 476,179 483,863 648,728 620,793 690,807 811,430 1,183,182 5,390,893

PE 0603884C Ballistic Missile Defense Sensors 417,814 577,297 529,829 995,711 1,214,008 1,186,134 1,069,208 1,018,614 7,008,615

PE 0603886C Ballistic Missile Defense System Interceptors 114,669 279,815 229,658 444,900 677,243 1,137,337 1,468,827 1,717,507 6,069,956

PE 0603888C Ballistic Missile Defense Test and Targets 616,773 720,818 622,357 684,170 608,282 643,119 661,362 670,092 5,226,973

PE 0603889C Ballistic Missile Defense Products 309,949 383,830 455,152 509,982 509,161 516,599 516,017 515,729 3,716,419

PE 0603890C Ballistic Missile Defense System Core 449,747 399,829 447,006 538,442 532,412 530,934 520,679 531,832 3,950,881

PE 0603891C Special Programs - MDA 0 0 349,522 482,903 826,173 1,097,252 1,015,198 1,244,072 5,015,120

PE 0605502C Small Business Innovative Research - MDA 146,030 0 0 0 0 0 0 0 146,030

PE 0901585C Pentagon Reservation 16,251 13,761 17,386 15,586 6,058 6,376 4,490 4,725 84,633

PE 0901598C Management Headquarters - MDA 92,100 113,777 99,327 95,443 98,984 98,728 81,492 81,760 761,611

Air Force – Other Procurement 0 0 2,400 1,453 11,279 386 17,710 25,709 58,937

Air Force – Operations and Maintenance 0 17,600 7,964 11,712 33,830 33,080 34,119 35,398 173,703

Air Force – Military Personnel 0 0 3,628 7,640 8,332 8,535 8,826 9,129 46,090

Army  –  Operations and Maintenance 37,600 49,597 66,974 68,246 69,809 71,472 73,325 75,230 512,253

Army National Guard – Operations and Maintenance 0 0 155 151 150 154 164 167 941

Army National Guard – Military Personnel 21,000 21,000 17,648 24,432 24,952 25,591 25,591 25,591 185,805

Navy – Operations and Maintenance 0 11,300 12,900 24,100 24,400 24,600 23,300 23,700 144,300

PAC-3/MEADS – RDT&E 433,728 344,978 304,973 336,959 465,395 521,791 522,418 502,961 3,433,203

PAC-3/MEADS – Missile Procurement 841,964 574,972 581,924 578,579 660,584 616,020 509,032 738,679 5,101,754
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