
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0101402N Navy Strategic Communications

                                COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 23.994 26.961 31.443 22.739 17.272
 
0793 E-6 Service Life Assessment 4.927 1.192 3.913
 
3002 Navy Strategic Communications Block 1 19.067 25.769 27.530 22.739 17.272
 

 

 

 

  R-1 SHOPPING LIST - Item No. 167

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(0793) A Service Life Assessment of selected critical components is being performed on the E-6B. The original service life of this airframe was 27,000 hours based on a prescribed weight and

expected operational usage. Current weight and operational usage exceed those original values and lessen, by some unknown value, the original 27,000 hour airframe service life. SLAP is a two- phase
program. Phase 1 is conducting a general study to define the critical locations using data gathered from the fleet and previous test data. Phase 1A will use data gathered during Phase 1 to develop a finite
element model. Phase 2 will conduct the detailed analyses of the critical locations. The contractor will analyze fleet aircraft and review onboard recorder data in order to generate an updated loads spectrum.
The contractor will update the external/internal loads analysis associated with the updated loads spectrum and operational usage data. Utilizing the data from the first two steps, the contractor will update the
existing E-6 Durability and Damage Tolerance Assessments. This data will then allow the contractor to update the Reliability-Centered Maintenance (RCM) analysis, and optimize the E-6 Maintenance Plans.
The contractor will perform preliminary high level trade studies of potential modifications to increase the service life. 

(3002) The E-6B Block I program corrects Airborne National Command Post program FOT&E operational suitability deficiencies and addresses legacy system obsolescence issues. Without the
Block I program, legacy system obsolescence will result in several unsupportable mission systems by 2010. Block I consists of the design, development, integration, and testing of the replacements for the
existing Digital Airborne Intercommunications Switching System (DAISS)/Intercommunications System (ICS), Mission Computer System (MCS), and Ultra-High Frequency Command, Control and
Communications (UHF C3) system. The Block I project also incorporates an Open Systems Architecture (OSA), adds improved operator workstations throughout the aircraft which, in addition to reducing
workload and improving system interoperability, provides a foundation for future evolutionary upgrades. Other modifications enhance power and cooling capabilities for ground operations without any ground
support. 

Block I was STRATCOM's POM-02 Integrated Priority List (IPL) no. 1 item, was fully supported in STRATCOM's PR-03 IPL and is a key capability in STRATCOM's POM 06 IPL Capabilities Matrix.
Secretary of Defense’s March 2003 Nuclear Posture Review implementation requires that the service fund E-6 sustainability, survivability, and modernization. The 2004-2009 Defense Planning Guidance
supports accelerated completion of the Block I program.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 4.927 1.192 3.913
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 167

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                

(0793) A Service Life Assessment of selected critical components is being performed on the E-6B. The original service life of this airframe was 27,000 hours based on a prescribed weight
and expected operational usage. Current weight and operational usage exceed those original values and lessen, by some unknown value, the original 27,000 hour airframe service life. SLAP is a
two- phase program. Phase 1 is conducting a general study to define the critical locations using data gathered from the fleet and previous test data. Phase 1A will use data gathered during Phase
1 to develop a finite element model. Phase 2 will conduct the detailed analyses of the critical locations. The contractor will analyze fleet aircraft and review onboard recorder data in order to
generate an updated loads spectrum. The contractor will update the external/internal loads analysis associated with the updated loads spectrum and operational usage data. Utilizing the data from
the first two steps, the contractor will update the existing E-6 Durability and Damage Tolerance Assessments. This data will then allow the contractor to update the Reliability-Centered Maintenance
(RCM) analysis, and optimize the E-6 Maintenance Plans.  The contractor will perform preliminary high level trade studies of potential modifications to increase the service life. 

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Engineering & Technical Support / $10.032 4.927 1.192 3.913
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 167

February 2005

Funding supports the E-6 Service Life Assessment Program, which includes the following efforts: assemble and deliver GFI; assist contractor in developing critical location selection criteria; 
develop finite element model; perform RCM Analysis; assess scheduled maintenance impacts; perform supportability analysis; attend technical review meetings; review and correct CDRLs; 
determine the load-to-strain/stress relationships for each critical location; generate a service spectra and calculate critical location fatigue lives that 85 percent of the fleet should exceed; 
perform damage tolerance analysis to determine critical location inspection techniques and intervals; evaluate life enhancement potential for life-critical locations; modify the LOOPIN fatigue 
damage algorithms to accept available individual aircraft data (3M, NAVAIR form 13920/1, Structural Data Recording Set (SDRS), and structural configuration) to calculate individual aircraft 
fatigue life expended (FLE) values for all critical locations; validate SDRS for baseline individual aircraft FLE values; develop damage tolerance algorithms to accept available individual 
aircraft data (3M, NAVAIR form 13920/1, Structural Data Recording Set (SDRS), and structural configuration) to calculate individual aircraft crack size (growth) values for all critical locations.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 04 FY 05 FY 06 FY 07
Previous President's Budget: 3.093 3.228 4.217
Current BES/President's Budget 4.927 1.192 3.913
Total Adjustments 1.834 -2.036 -0.304 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.036
Congressional rescissions
SBIR/STTR Transfer -0.064
Other adjustments -2.000 -0.457
Economic Assumptions 0.153
Reprogrammings 1.898
Congressional increases
Subtotal 1.834 -2.036 -0.304 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 167

Not Applicable.

The change in schedule is due to a delay in the Phase I contract award.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

056400 E-6 A/B Series 48.023 19.645 11.219 17.384 59.932 69.395 70.760 72.186 133.713 502.257

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 167

SLAP is a sole source program due to the proprietary nature of the data needed to complete the required studies and analyses.  Each phase of SLAP will be awarded a separate cost-reimbursable 
delivery order under a Basic Ordering Agreement (BOA) with Boeing.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Studies & Analyses - Phases 1, 1A & 2 SS/CPFF Boeing    Wichita, KS 3.886 0.106 Various 2.827 10/05 6.819 6.819

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 3.886 0.106 2.827 0.000 0.000 6.819

 

  R-1 SHOPPING LIST - Item No. 167

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Government Engineering Support WX NAWC AD, PAX River, MD 1.028 0.792 10/04 0.573 10/05 2.393

Government Engineering Support WX NADEP JAX, FL 0.582 0.274 10/04 0.493 10/05 1.349

Contractor Engineering Support FFP/T&M Titan, Lexington Park, MD 0.035 0.035 0.035

Travel Various Various 0.002 0.020 Various 0.020 Various 0.042

0.000

0.000

  Subtotal Management 1.647 1.086 1.086 0.000 0.000 3.819

Total Cost 5.533 1.192 3.913 0.000 0.000 10.638

 

  R-1 SHOPPING LIST - Item No. 167

Remarks:

Remarks:  

Remarks:

UNCLASSIFIED
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Contract Award (Phase 1)

SLAP Phase 1 - Load and 
Stress Analysis and Critical
Area Selection

Contract Award (Phase 1A)

SLAP Phase 1A - Finite 
element model

Contract Award (Phase 2)

SLAP Phase 2 - Detailed
Analysis of Critical Areas 
with SLEP Modification
Recommendations

Milestone C

 

  R-1 SHOPPING LIST - Item No. 167
* Not required for Budget Activities 1, 2, 3, and 6

2004 2005 2006 2007 2008 2009 2010 2011

Contract Award (Phase 1)

Phase 1

Phase 2

Contract Award (Phase 2)

MS-C

Phase 1A

Contract Award (Phase 1A)

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 0793 E-6 Service Life Assessment

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Contract Award (Phase 1) 2Q
SLAP Phase 1 2Q-4Q 1Q-4Q
Contract Award (Phase 1A) 4Q
SLAP Phase 1A 4Q 1Q-4Q
Contract Award (Phase 2) 1Q
SLAP Phase 2 1Q-4Q 1Q
Milestone C 3Q

  R-1 SHOPPING LIST - Item No. 167

February 2005
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 19.067 25.769 27.530 22.739 17.272
 
RDT&E Articles Qty 1 1

 

  R-1 SHOPPING LIST - Item No. 167

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                               

(3002) The E-6B Block I program corrects Airborne National Command Post program FOT&E operational suitability deficiencies and addresses legacy system obsolescence issues. Without the
Block I program, legacy system obsolescence will result in several unsupportable mission systems by 2010. Block I consists of the design, development, integration, and testing of the replacements for the
existing Digital Airborne Intercommunications Switching System (DAISS)/Intercommunications System (ICS), Mission Computer System (MCS), and Ultra-High Frequency Command, Control and
Communications (UHF C3) system. The Block I project also incorporates an Open Systems Architecture (OSA), adds improved operator workstations throughout the aircraft which, in addition to reducing
workload and improving system interoperability, provides a foundation for future evolutionary upgrades. Other modifications enhance power and cooling capabilities for ground operations without any ground
support. Systems Integration Lab (SIL) RDT&E articles will be procured and installed to support CT, DT, and OT testing. The SIL comprises a fully functional set of E-6B mission avionics in a lab
environment. The purpose of the SIL is risk reduction and design verification prior to pre-production aircraft modification. During CT, DT, and OT, the SIL will be used where feasible to reduce total flight test
hours and costs.  Pre-production aircraft RDT&E articles will be procured to support CT, DT, and OT testing.  

Block I was STRATCOM's POM-02 Integrated Priority List (IPL) no. 1 item, was fully supported in STRATCOM's PR-03 IPL and is a key capability in STRATCOM's POM 06 IPL Capabilities Matrix. Secretary
of Defense’s March 2003 Nuclear Posture Review implementation requires that the service fund E-6 sustainability, survivability, and modernization. The 2004-2009 Defense Planning Guidance supports
accelerated completion of the Block I program.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Acquisition planning & field activity support 4.301 2.711 5.278 4.435
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
A&AS (engineering, mgmt support, analysis) 3.751 2.440 2.480 2.520
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Prime Systems Development 11.015 20.618 19.772 15.152
RDT&E Articles Quantity 1 1

 

  R-1 SHOPPING LIST - Item No. 167

February 2005

Funding supports acquisition planning, acquisition strategy adjustment, requirements analysis and refinement, industry conferences, DoD 5000 series document development and revision, 
program management, technical review and oversight, Systems Integration Lab modification and test, contract management activities, preliminary and critical design reviews, CDRL reviews, 
technical interchange and program management meetings; developmental and operational test and evaluation planning, execution, and reporting in support of government review and design 
approval for the replacement of DAISS, MCS, UHF C3 System, incorporation of OSA with new servers and operator stations, and fixes in ground power and cooling capabilities for austere 
operations. 

Funding supports engineering, management, trade studies, and studies and analysis contract support services for acquisition planning and development of acquisition documents, schedule 
development and monitoring, industry conferences, DoD 5000 series document development and revision, engineering and C3 architectural studies and analysis, Systems Integration Lab 
modification and test, logistics planning, training planning and CDRL reviews for the replacement of DAISS, MCS, UHF C3 System, incorporation of OSA with new servers and operator 
stations, and fixes in ground power and cooling capabilities for austere operations. 

Funding supports all prime contract tasks following award for Block I program initiation, engineering research, design development, integration and test of OSA, MCS, DAISS, power, 
cooling, and other subsystems related to Block I; preparations and conduct of design reviews (engineering, logistics, training, test) including PDR, CDR, and TRRs; Systems Integration 
Laboratory modification, preparation for and presentation of the Block I design, contractor developmental test and evaluation planning, and leading to LRIP approval and award.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY 06 FY 07
Contractor/Developmental Testing 0.632
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 167

February 2005

Funding supports Contractor/Developmental Testing.  Contractor and Government development tests include all activities necessary for the planning, execution, and reporting of tests and 
demonstrations necessary to verify and validate the E-6B Block I design in support of a determination of readiness to enter OPEVAL.  CT and DT will be conducted using the Systems 
Integration Laboratory and pre-production aircraft.  The SIL will be used where feasible to prototype, verify, and validate the design prior to aircraft modification, and train DT and OT aircrews 
and maintainers.  Pre-production aircraft testing includes ground qualification testing and design verification and validation flight testing.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 04 FY 05 FY 06 FY 07
Previous President's Budget: 19.942 28.163 28.321 23.406
Current BES/President's Budget 19.067 25.769 27.530 22.739
Total Adjustments -0.875 -2.394 -0.791 -0.667

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.289
Congressional rescissions
SBIR/STTR Transfer -0.526
Other adjustments -2.105 -1.053 -1.005
Economic Assumptions -0.018 0.262 0.338
Reprogrammings -0.331
Congressional increases
Subtotal -0.875 -2.394 -0.791 -0.667

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 167

Not Applicable.

Schedule changes are due to a delay in the approval of the ORD, which caused a subsequent delay in the approval of various acquisition documents that were necessary for a Milestone B 
decision and contract award.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

056400 E-6 A/B Series 48.023 19.645 11.219 17.384 59.932 69.395 70.760 72.186 133.713 502.257

E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 167

Competitively awarded Cost Plus Award Fee (CPAF) development contract with follow on Firm Fixed Price (FFP) production contract.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPAF Rockwell, Cedar Rapids, IA 9.365 17.720 11/04 17.258 11/05 13.241 11/06 11.566 69.150 69.150

Award Fees C/CPAF Rockwell, Cedar Rapids, IA 1.650 2.898 Various 2.514 Various 1.911 Various 1.377 10.350 10.350

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 11.015 20.618 19.772 15.152 12.943 79.500

Studies & Analyses Various Various A&AS 2.830 0.111 10/04 0.112 10/05 0.113 10/06 0.071 3.237

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 2.830 0.111 0.112 0.113 0.071 3.237

 

  R-1 SHOPPING LIST - Item No. 167

Remarks:  The first award fee for the prime contract was for the six month evaluation period from April 2004 -September 2004 and was obligated in November 2004.

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC AD, PAX River, MD 0.632 03/07 0.632

Operational Test & Evaluation WX NAWC AD, PAX River, MD 1.095 1.095

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 0.000 0.000 0.632 1.095 1.727

Program Management Support Various Various A&AS 5.020 1.213 Various 1.231 Various 1.249 Various 0.771 9.484

Government Engineering Support WX NAWC AD, PAX River, MD 10.505 1.858 10/04 3.807 10/05 3.050 10/06 0.869 20.089

Government Engineering Support WX NADEP JAX, FL 0.615 0.228 10/04 0.286 10/05 0.291 10/06 0.296 1.716

Government Engineering Support Various NAWC TSD Orlando, FL 0.542 0.102 10/04 0.219 10/05 0.222 10/06 0.227 1.312

Government Engineering Support WX Various 0.606 0.123 10/04 0.466 10/05 0.372 10/06 0.079 1.646

Contractor Engineering Support Various Various A&AS 5.615 1.116 Various 1.137 Various 1.158 Various 0.521 9.547

Travel Various 0.643 0.400 Various 0.500 Various 0.500 Various 0.400 2.443

0.000

  Subtotal Management 23.546 5.040 7.646 6.842 3.163 46.237

Total Cost 37.391 25.769 27.530 22.739 17.272 130.701

 

  R-1 SHOPPING LIST - Item No. 167

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition Milestones

Source Selection

Milestone B

Contract Award

Design Readiness Review

Milestone C

System Development

Preliminary Design Review

Critical Design Review

System Integration Lab Install

Prototype Aircraft Installation

Test & Evaluation
Milestones

Contractor/Developmental
Test (CT/DT)

Operational Test (OPEVAL)

Production Milestones

LRIP Phase

Full Rate Production
Decision/Start

First Deployment

Full Rate Production

IOC

 

  R-1 SHOPPING LIST - Item No. 167
* Not required for Budget Activities 1, 2, 3, and 6

2008 2009 2010 20112004 2005 2006 2007

Source Selection

MS-B

Contract Award

Design Readiness Review

MS-C

PDR

CDR

Systems Integration Lab

Prototype Aircraft Installation

CT/DT

OPEVAL

LRIP Phase

FRP Decision

First Deploy

Full Rate Production

IOC

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications 3002 Navy Strategic Communications Block 1

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Source Selection 1Q-2Q
Milestone B (MS-B) 2Q
Contract Award 2Q
Preliminary Design Review (PDR) 1Q
Critical Design Review (CDR) 3Q
Design Readiness Review 2Q
Systems Integration Lab 1Q-4Q
Aircraft Installation 3Q-4Q 1Q-2Q
Contractor/Developmental Testing (CT/DT) 2Q-4Q
Milestone C (MS-C)
Operational Testing (OPEVAL)
LRIP Phase
Full Rate Production (FRP) Decision/Start
First Deployment
Full Rate Production (FRP) 
IOC

  R-1 SHOPPING LIST - Item No. 167

February 2005
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