
UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

 February 2005
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-4 0603795N/Land Attack Technology

                                COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 117.110 100.305 14.195 20.298 31.806 43.007 31.038 20.208
 
2156/Naval Surface Fire Support (NSFS) 41.236 31.239 10.849 17.912 30.323 41.250 29.241 18.372

9051/Advance Medium Caliber Gun Demonstrator (AMCGD)(1)(2) 3.295 3.367 0.000 0.000 0.000 0.000 0.000 0.000

9052/Autonomous Naval Support Round (ANSR)(1)  16.355 0.000 0.000 0.000 0.000 0.000 0.000 0.000

2325/Naval Fires Control System (NFCS) 5.984 6.075 3.346 2.386 1.483 1.757 1.797 1.836
 
2927/2871/Naval Fires Network (NFN)(1) 15.217 0.000 0.000 0.000 0.000 0.000 0.000 0.000

9359/Affordable Weapon System (AWS)(1) 27.045 48.433 0.000 0.000 0.000 0.000 0.000 0.000

9360/Hardened Precision Sensors For Missiles & Projectiles (HPSFMP)(1) 2.766 0.000 0.000 0.000 0.000 0.000 0.000 0.000

9361/Local Situational Assessment Segment Adjunct To TES-N(LSASATT)(1) 2.401 0.000 0.000 0.000 0.000 0.000 0.000 0.000

9362/Millennium Gun System (MGS)(1) 1.176 0.000 0.000 0.000 0.000 0.000 0.000 0.000

9363/TES-N And P-3 Ground Station (TP3GS)(1) 1.635 0.000 0.000 0.000 0.000 0.000 0.000 0.000

9542/ 57mm Gun Qualification and Test(3) 0.000 11.191 0.000 0.000 0.000 0.000 0.000 0.000
 
Quantity of RDT&E Articles & Cost (see attached projects)
(1) Funding includes the following FY04 Congressional Adds:  NFN Project 2871 - $.970M, ANSR Project 9052 - $16.355M, AMCGD Project 9051 - $3.295M,  AWS Project 9359 - $27.045M,  HPSFMP Project 9360 - $2.766M, 

                           LSASATT Project 9361 - $2.401M, MGS Project 9362 - $1.176M, TP3GS - Project 9363 - $1.635M
(2) Funding includes the following FY05 Congressional Adds:   57mm Gun Qualification and Test - $11.191M - Project 9542, Advanced XLR Medium Gun Demo Project 9051 - $3.367M

  R-1 SHOPPING LIST - Item No. 74  

A. (U)  Mission Description and Budget Item Justification:   The Land Attack Technology program element supports the Naval Surface Fire Support  (NSFS) mission. To meet the United States Marine Corp (USMC) 
requirements for NSFS, the Navy is developing a variety of weapons systems including both gun and missile systems that can provide the required range, lethality, accuracy, and responsiveness.  The NSFS program 
(Project 2156) develops gun systems including the 5”/62 gun (a modification of the existing 5”/54 gun);  a 5” Extended Range Guided Munition (ERGM) with a coupled internal Global Positioning System (GPS) and 
Inertial Navigation System (INS) capable of delivering a payload to a range in excess of current capability; associated propelling charge improvements; and the demonstration of the Ballestic Trajectory Extended 
Range Munition II.  The program is currently being restructured to provide a robust NSFS capability within existing resources. The Autonomous Naval Support Round (ANSR) (Project 9052) is a rolling airframe 
platform used to demonstrate/advance gun-launched guided projectile technologies.  The Advanced Medium Caliber Gun System (AMCGD) (Project 9051) is a demonstration to investigate an advanced gun design 
encompassing modularity, scalability, compactness, and long range.   The Naval Fires Network (NFN) (Project 2927) is a system which will automate, coordinate, and correlate, in a real time fashion, the processing 
of multiple tactical data streams from various surveillance/intelligence sources to provide time-critical fire control solutions for advanced weapon systems and sensors.  The automation/correlation  provided by NFN 
will provide the Navy an ability to quickly target and re-target precision weapons, greatly enhancing their effectiveness and lethality.   The Naval Fires Control System (NFCS) (Project 2325) develops systems that will 
support mission planning for 5”/62, ERGM and Land Attack Missiles.  It will automate shipboard land attack battle management duties to be interoperable and consistent with joint C4ISR systems.  These shipboard 
weapon systems will significantly improve the Navy’s ability to support OMFTS.  The Land Attack Technology program element also includes the transition of Advance Technology  Demonstrations (ATDs) and Pre-
Planned Product Improvements (P3Is) into the NSFS program.   Hardened Precision Sensors for Missiles and Projectiles (Project 9360) compliments an ongoing Phase II SBIR to develop a  Miniature 
Electromechanical System (MEMS) Annular Rotating Sensor (MARS).   It will conduct hardware prototyping and evaluate gun hardening approaches for a potential very low cost, high performance guidance and 
control unit. The Affordable Weapons System (AWS) (Project 9359) is a COTS based Land Attack and Strike missions missile that can loiter and be directed to the target by the shooter or a Forward Observer 
(FO/FAC).  The Millennium Gun System  (MGS) (Project 9362) supports the investigation of a 35mm minor caliber gun mount and associated munitions for ship self defense mission area capability in USN Surface 
Ships.     The 57mm Gun qualificaton and Test (Project 9542) - The 57mm Gun Sysem is being procured and installed on US Coast Guard Integrated Deepwater System Cutters and is planned to be installed on other 
Naval platforms.   Effort encompasses complete qualification and fire control system development for 57mm MK 110 Mod 0. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 2156/9051/9052/9360Naval Surface Fire Support

                        COST ($ in Millions) FY 2004(3) FY 2005 FY 2006(1) FY 2007(1) FY 2008(1,2) FY 2009(1,2) FY 2010(1) FY 2011(1)

Project Cost 63.652 34.606 10.849 17.912 30.323 41.250 29.241 18.372
 
RDT&E Articles Qty   60
(1)Funding in FY06 - FY11 will be provided to the winner of the ERM competitive contract.
(2)If ERGM wins the competitive contract, 60 rounds procured in FY08 to support DT/OT; if BTERM ll wins, 60 rounds procured in FY09
(3)Funding includes FY 2004 Congressional Adds for NSFS: ANSR Project 9052 - $16.355M, AMCGD Project 9051 - $3.295M, HPSFMP Project 9360 - $2.766M
(4)Funding includes FY05 Conressional Add:   AMCGD Project 9051 - $3.367M

 

 
   R-1 SHOPPING LIST - Item No. 74

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The funds provide for the development of two separate 5" guided projectiles; the Extended Range Guided Munition (ERGM) and the Ballistic Trajectory Extended Range Munition (BTERM) ll as part 
of the ERM demonstration.  ERGM is being executed as a formal ACAT program while ERM is a demonstration project via a Broad Agency Announcement.  Both will be executed through the end 
of FY05.  In FY06, a full and open competition will be held to select a single 5" guided projectile for  System Development and Demonstration  leading to an Initial Operational Capability in FY11.    
These funds also provide for the development of  5” MK 45 gun modifications.  The modifications (i.e. Mod 4) strengthen the gun to accommodate higher firing loads to fire extended range  
munitions.  Other activities include an upgrade to the MK 160 Gun Fire Control System (MOD 6 to a MOD 8) that provides a direct digital interface with the gun and an improved propelling charge 
(EX-167) to provide the higher firing energy required to launch ERGM.   This project also includes the demonstration and the advancement of gun-launched guided projectile technologies such as 
MARS, the demonstration and advancement of long-range modular scalable gun designs,  the transition of ATDs and Pre-Planned  Product Improvements (P3Is), and installation of ERM  
compatibilty upgrades into the NSFS envelope.  
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support

 B. Accomplishments/Planned Program

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 27.267 4.460 0.000 0.000
RDT&E Articles Quantity   

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 9.893 24.700 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 10.099 15.912
RDT&E Articles Quantity
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DATE:
February 2005

Continue ERGM development.  In FY03, completed ERGM CDR and started component Qualification and Land-Based Flight Tests (LBFT).  Review and maintain 
Technical Data Package.  Address technical issues, continue  Qualification efforts and  LBFT during  FY04-05.  

Contract awarded  3Q FY04 for the BTERM ll demonstration.  Begin component design efforts in FY04.  Complete round design in FY05 leading to the start of All-up 
round flight tests.  Complete demonstration phase.

A competitive contract for ERM SDD will be awarded in 2Q  FY06 leading to an FY11 IOC.  Component design will begin in FY06 and continue through FY07.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 16.355 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 0.909 0.333 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 3.000 1.300 0.500 1.750
RDT&E Articles Quantity
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DATE:

February 2005

 Continue technology development and testing of the ANSR concept. 

Continue development of the  EX-167 Propelling Charge.     Complete Technical Data Package and continue qualification efforts in FY05.  

Continue development, integration and testing of 5” MK 45 modification and GFM preparation in support of extended range munition IOC. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 0.167 0.446 0.250 0.250
RDT&E Articles Quantity

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 3.295 3.367 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 2.766 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74   

DATE:

February 2005

Continue development and testing of the Gun Fire Control Modification and required interfaces .

Continue fabrication and development of AMCGD gun.   Begin testing of the 5" version of the Advance Modular, Scalable, Compact, Long-Range Gun Design.

Begin hardware prototyping for gun hardening and evaluation of manufacturing processes for high yield MEMS devices.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
Previous President's Budget:  (FY 05Pres Controls) 65.097 38.345 6.516 5.469
Current BES/FY06 President's Budget:  (FY04-07 Pres Budget Controls) 63.652 34.606 10.849 17.912
Total Adjustments -1.445 -3.739 4.333 12.443

Summary of Adjustments:
Miscellaneous Adjustments -1.445 -0.306 0.033 0.088
Extended Range Guided Munition Reduction 0.000 -6.800 0.000 0.000
Advanced XLR Medium Caliber Gun 0.000 3.367 0.000 0.000
Change ERGM to ERM 0.000 0.000 0.000 6.755
ERM 0.000 0.000 4.300 5.600

-1.445 -3.739 4.333 12.443

Technical:

  R-1 SHOPPING LIST - Item No.  74

February 2005

N/A

The Land Attack Technology PE comprises multiple programs to provide a Naval Surface Fire Support capability.  The challenge is the coordinated delivery of the Mk 45 Mod 4 Gun 
System, extended range munition capability, the Mk 160 Fire Control upgrades and the EX-167 Propelling Charge upgrade.  These together provide a significant enhancement to Naval 
Surface Fire Support.  The ERGM program was restructured  reflecting schedule delays associated with test failures, budget shortfalls, and recognition of the extended range muniton 
source selection  plan.  The contractor began the ERGM LBFT series in FY04.   Awarded contract in 3Q FY04 for the BTERM ll demonstration.   ERM source selection will occur in 2Q 
FY06 with IOC planned for FY11. Advanced Medium Caliber Gun Demonstrator continues fabrication and begins testing.  Hardened Precision Sensors continues prototyping.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support

D. OTHER PROGRAM FUNDING SUMMARY:    

FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 FY2010 FY2011 Complete Cost

   PAN,MC BL, 025300  2.903 0.500 0.000 0.000 0.000 0.000 69.828 124.414  
   WPN BLI:4217, E5004  34.338 15.164 1.316 1.676 0 0 0 0

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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R-1 SHOPPING LIST - Item No. 74

February 2005

Prime Contractor for ERM:  TBD

Prime Contractor for ERGM development:  Raytheon Missile Systems located in Tucson, AZ.  Contract awarded to Texas Instruments (TI) in September 1996.  Raytheon subsequently purchased TI and moved operations 
to Tucson location.

Prime Contractor for Gun development:  United Defense Limited Partnership (UDLP) located in Minneapolis, MN.  Contract awarded to UDLP in February 1996 to modify the existing 5"/54 gun to a 5"/62 Gun to accomodate 
handling, loading, and firing the ERGM round.
 
Prime Contractor for BTERM ll development:  Alliant TechSystems located in Woodland Hills, CA.  Contract awarded May 2004.

Prime Contractor for AMCGD development:  AOT located in Waldorf, MD.

Prime Contractor for HPSFMP development:  Archangel Systems located in Auburn, AL.

Primary Navy Warfare Center:  Naval Surface Warfare Center (NSWC) located in  Dahlgren, VA.   Serve as the Technical Direction Agent, program management for the Integrated Product Team Leaders, and responsible 
for all Land Based Flight testing and evaluation.  NSWC,  Indian Head is development activity for ERGM Propelling Charge.

Prime Contractor ANSR:   Alliant TechSystems located in Woodland Hills, CA.

The ERGM development contract was awarded  to Texas Instruments (now Raytheon Missile Systems) as a result of a competitive acquisition process.  TI provided a  corporate investment of $55M that was applied to  
development.  When full rate production commences for ERM a  competitive procurement will be awarded under a fixed price contract.  The gun is being developed under a sole source arrangement with United Defense, 
the sole source manufacturer of the  5" MK 45 Gun Mount.  The Fire Control (MK 160) is being developed by the Naval Surface Warfare Center, Dahlgren and the propelling charge is  being developed by the Naval Surface 
Warfare Center, Indian Head.  The BTERM  ll demonstration is via a BAA contract award.   ERM source selection will occur in FY06.  The AMCGD  demonstration was awarded to AOT.   The Hardened Precision Sensors 
prototyping will be awarded to Archangel Systems. 
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DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Privatization CPAF UDLP, Louisville, KY 3.908

Primary Hardware Development CPIF/FF UDLP, Minneapolis, MN (C5223) 58.738 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 59.657

CPFF UDLP, Minneapolis, MN (C4101) 6.954 2.000 11/03 0.800 11/04 0.500 11/05 1.750 11/06 CONT CONT 48.414

CPAF/IF Raytheon, Tucson, AZ 160.444 17.255 11/03 4.466 11/04 0.000 11/05 0.000 N/A CONT CONT 182.862

WR NSWC Dahlgren, VA 56.867 0.250 0.250 N/A

WR NSWC Indian Head, MD 15.088 N/A

WR NSWC Port Hue., CA 25.386 N/A
LRIP CPAF/IF Raytheon, Tucson, AZ 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 0.000

LCGEU CPFF Draper, Cambridge, MA 13.611 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 13.611
CPAF/IF Raytheon, Tucson, AZ 1.492 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 1.492

WX/WR NSWC 3.259 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A
VAR Miscellaneous 0.734 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A

BTERM ll Demonstration CPIF/AF ATK, Woodland Hills, CA 0.000 7.913 06/04 14.744 11/04 0.000 N/A 0.000 N/A CONT CONT 22.657

WX/WR NSWC 0.000 0.190 11/03 1.317 11/04 0.000 N/A 0.000 N/A CONT CONT N/A

ERM SDD TBD TBD 0.000 0.000 N/A 0.000 N/A 9.224 1/06 14.398 11/06 CONT CONT TBD

ANSR Demonstration CPFF Draper, Cambridge, MA 10.323 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 10.323

CPIF/AF ATK, Woodland Hills, CA 0.000 15.350 05/04 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 15.350

WX/WR NSWC 3.035 0.574 06/04 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A

SS/CPAF JHU/APL 0.430 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A

VAR Miscellaneous 0.090 0.431 VAR 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A
AMCGD Demonstration CPFF AOT, Waldorf, MD 5.268 2.898 09/04 3.367 N/A 0.000 N/A 0.000 N/A CONT CONT 11.533

WX/WR NSWC 0.462 0.102 07/04 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A

VAR Miscellaneous 0.000 0.295 VAR 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A
Hardened Precision Sensor CPFF Archangel Systems, Auburn 0.000 2.400 07/04 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT 2.400

WX/WR NSWC 0.000 0.150 06/04 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A
VAR Miscellaneous 0.000 0.216 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A

MEMS VAR Miscellaneous 2.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A
Systems Engineering WX/WR NSWC 14.662 1.300 11/03 0.579 11/04 0.000 N/A 0.000 N/A CONT CONT N/A
Systems Engineering VAR Miscellaneous 33.281 0.000 N/A 0.000 N/A 0.000 N/A 0.000 N/A CONT CONT N/A
Award Fees CPAF/IF Raytheon, Tucson, AZ 3.369 0.000 11/03 0.800 11/04 0.000 N/A 0.000 N/A CONT CONT 4.915
  Subtotal Product Development 419.401 51.074 26.073 9.974 16.398 CONT CONT CONT

Development Support Equipment

Software Development

Training  Development
Integrated Logistics Support WR/WX NSWC 7.695 0.964 11/03 0.106 11/04 0.000 N/A 0.000 N/A CONT CONT N/A

Configuration Management

Technical Data
GFE
  Subtotal Support 7.695 0.964 0.106 0.000 0.000 CONT CONT CONT
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Exhibit R-3 Cost Analysis (page 2)  
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR/WX NSWC 27.451 7.393 11/03 4.188 11/04 0.000 11/05 0.000 11/06 CONT CONT N/A

Operational Test & Evaluation

Tooling

GFE

Subtotal T&E 27.451 7.393 4.188 0.000 0.000 CONT CONT N/A

Contractor Engineering Support
Government Engineering Support WR/WX NSWC 15.595 1.400 11/03 1.066 11/04 0.500 11/05 0.964 11/06 CONT CONT N/A
Project Engineering Support WR/WX NSWC 5.869 0.800 11/03 1.073 11/04 0.000 11/05 0.000 11/06 CONT CONT N/A
Program Management Support WR/WX Various 10.126 1.921 11/03 2.000 11/04 0.325 11/05 0.500 11/06 CONT CONT N/A
Travel PD NAVSEA HQ 0.928 0.100 VAR 0.100 VAR 0.050 VAR 0.050 VAR CONT CONT N/A
Labor (Research Personnel)
Overhead  

  Subtotal Management 32.518 4.221 4.239 0.875 1.514 CONT CONT N/A

Total Cost 487.065 63.652 34.606 10.849 17.912 CONT CONT CONT
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Remarks:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2156/9051/9052/9360Naval Surface Fire Support

D.  (U) Schedule Profile:
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1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Milestones

Design Development

Flight Tests

Milestones

Design Development

Flight Tests

Milestones

Design Development

Flight Tests

Milestones

Tests

Production

GWS Development

Tech Demos

Design Development
Tests

Tests

DDG-81

DDG-82

FY06FY05FY01 FY03 FY11

Extended Range Guided Munition (ERGM)

Ballistic Trajectory Extended Range Munition (BTERM) II

EX 45 5"/62 Mod 4 Gun

FY10FY08FY02 FY07 FY09FY04

Extended Range Munition (ERM) Competition

Fire Control System Upgrade (MK 160 Mod 8)

Propelling Charge (for ERGM)

Shipboard Integration & Installation

CDR

Land Based Flight Tests

MS III
DT/OT (Conventional Ammo)

LRIP Extension

For ERGM / BTERM II DT/OT 

Guided Gunfire#1

BAA Contract Award

Development & Demonstration

Flight Tests

SDD

AUR Qual Tests

Mod 8 S/W for DT/OT
Build 4

ACSC Int. Tests

PDA PSAShock

PDA PSA

Qualification

AMCGD Demo

SDD Contract Award/MS B

Land Based Flight Tests

MS C

LRIP DeliveriesLRIP Decision

DT / OT

SDD  Component & AUR Quals

IOC

CTV-1
CTV-2

Unitary WH  Flight Tests
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APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4
Schedule Profile for NSFS Munition FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

ERGM
 Systems Development & Demonstration 1Q-4Q 1Q-4Q

Land Based Flight Test Series 1Q-4Q 1Q-4Q
Unitary Warhead Flight Test 4Q
Component & All-Up Round Qualifications (Part of SDD) 1Q-4Q 1Q-4Q
DevelopTesting (DT)/Operational Testing(OT)
Operational Evaluation (OPEVAL) Rounds Decision
Operational Evaluation (OPEVAL) Award
LRIP Decision
LRIP Deliveries
MS C
IOC
BTERM II
BAA Contract Award 3Q  
Systems Development & Demonstration 3Q-4Q 1Q-4Q
Flight Tests 2Q-4Q
ERM COMPETITION  
SDD Contract Award/MS B 2Q
Land Based Flight Test 1Q-4Q 1Q-4Q 1Q-4Q
Component & All-Up Round Qualifications (Part of SDD) 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
Technical Evaluation (TECHEVAL)  1Q
Operational Evaluation (OPEVAL)  2Q
LRIP Decision 2Q  
LRIP Deliveries  2Q
MS C  2Q
IOC 2Q

EX 45 5"/62 MOD 4
Development Testing (DT) (Conventional Ammo)
Operational Test (OT) (Conventional Ammo)
MS III 4Q  
GWS Development & Integration for ERM 1Q <---------------------------------> 4Q
PROPELLING  CHARGE (for ERGM)
Qualification Tests 1Q-4Q 1Q-4Q
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2156/9051/9052/9360Naval Surface Fire Support

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 2325/Naval Fires Control System

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY2011

Project Cost 5.984 6.075 3.346 2.386 1.483 1.757 1.797 1.836
 
RDT&E Articles Qty   

 

  R-1 SHOPPING LIST - Item No. 74  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

A. (U) Mission Description and Budget Item Justification: Naval Fires Control System (NFCS) covers the mission planning and coordination for future Naval Surface Fire Support system
requirements. NFCS will plan, coordinate and manage the firing of the new Naval Surface Fires Support (NSFS) weapon systems including the 5”/62 caliber gun and Conventional Munitions. It will
be available to amphibious ships, command ships, and the DD-X program if selected by the full service contractor. The NFCS phase I will be interfacing with the Advanced TOMAHAWK Weapons
Control Systems (ATWCS) and the Tactical TOMAHAWK Weapons Control Systems (TTWCS) in order for the NFCS to share the Advanced Tactical Display Console (ATDC) with the ATWCS
and TTWCS. Prototyping, demonstrations and developments were conducted during FY00 through FY02. Developmental testing was conducted in FY03 and Operational testing is being
conducted in FY04. Naval Surface Fire Support (NSFS) functionality and hardware/software improvements to incorporate OPEVAL deficiencies will be done in FY05. The NFCS phase II
functionality (Battle Force Tactical Trainers (BFTT) integration, Massing of fires, Surface Fires Coordination, improved air de-confliction) will be developed and implemented in FY06 throughout the
FYDP.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 2325/Naval Fires Control System

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.065 3.550 2.150 1.085
RDT&E Articles Quantity   

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.421 0.404 0.199 0.150
RDT&E Articles Quantity  

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.806 0.909 0.399 0.301
RDT&E Articles Quantity
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February 2005

Funding provides software and system engineering analysis and development, reuse and integration of government and commercial computer programs to support 
extended range munitions  and other naval weapon applications.

Funding supports hardware configuration to support NFCS implementation.  Support DT validation.

Funding provides Technical Direction Agent support, joint requirements investigation, Concept of Operations (CONOPs) scenario development.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 2325/Naval Fires Control System

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.399 0.404 0.299 0.150
RDT&E Articles Quantity   

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.299 0.303 0.299 0.200
RDT&E Articles Quantity  

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.994 0.505 0.000 0.500
RDT&E Articles Quantity  
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February 2005

Funding provides C4I and combat system interface investigation and analysis to include BFTT, Link 16, TTWCS and other developing C4I system and technology.

Funding supports developmental test and evaluation, and logistics support elements development.

Funding supports operational test and evaluation, and logistics support elements development.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME

RDT&E, N   / BA4 0603795N/Land Attack Technology 2325/Naval Fires Control System

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
Previous Pres Budget: (FY 05 PresBud Controls) 6.001 6.135 3.351 2.384
Current BES/President's Budget: (FY 06 Pres Budget Controls) 5.984 6.075 3.346 2.386
Total Adjustments -0.017 -0.060 -0.005 0.002

Summary of Adjustments
Cancelled accounts -0.015 0.000 0.000 0.000
Section 8105:  Reduce IT 0.000 -0.004 0.000 0.000
Section 8122:  Assumed Management Adjustment  0.000 -0.019 0.000 0.000
Section 8131:  Non Statutory 0.000 -0.036 0.000 0.000
Issue 74664: 702 . OSD 09 Nuclear Physical 0.000 -0.001 0.000 0.000
Customer Rate Adjustment 0.000 0.000 -0.006 -0.004
PBD 604 Adjustment 0.000 0.000 0.001 0.002
PBD 426 - 612 0.000 0.000 0.000 0.001
PBD 426 - 614 0.000 0.000 0.000 0.003
Cancelled accounts -0.002 0.000 0.000 0.000
Subtotal -0.017 -0.060 -0.005 0.002

Schedule:

Technical:
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N/A

NFCS milestone III and IOC scheduled adjustment from first quarter FY04 to 3rd quarter FY04 due to test ship availability for TECHEVAL and OPEVAL and software 
development delay.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /    BA-4 0603795N/Land Attack Technology 2325/Naval Fires Control System

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

O&MN 1D4D, 070812N 2.397 2.366 2.211 2.167 2.650 2.706 2.792 2.879 20.168
OPN BL, 511200 4.129 2.828 6.057 5.023 4.788 4.104 4.212 4.320 35.461

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS:
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February 2005

A sole source contract has been awarded to GDIS for Phase 1.  Phase 1 is being executed in 2 steps.  Step 1 is to integrate the NFCS Phase 1 with ATWCS  and Step 2 is to integrate NFCS Phase 1 with  TTWCS.

NSWC/DD - Technical Direction Agent, Software Developent Agent and Systems Engineering Lead.
NUWC/KP - Hardward Design Agent and Hardware Developer.
NSWC/PHD - Test and Evaluation Agent and Integrated Logistics Support Agent.
SPAWARSYSCEN, San Diego - Common Operating Environment (COE) and Adjunct Processor Developer.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 16 of 56)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /   BA-4 0603795N/Land Attack Technology2325/Naval Fires Control System
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Software Development SS/CPAF GDIS, Arlington, VA 27.517 0.000  0.000    CONT CONT TBD

SS/CPAF LM/MDS, Valley Forge, PA 19.079 0.000  0.000    CONT CONT

WR/WX NSWC, Dahlgren, VA 6.780 1.522 10/03 3.143 10/04 2.056 10/05 1.111 10/06 CONT CONT

VAR VARIOUS 1.119 CONT CONT

WR/WX SSC/SD 3.836 0.400 10/03 0.400 10/04 0.300 10/05 0.100 10/06 CONT CONT

Systems Engineering WR SSC/SD 2.951 CONT CONT

WR/WX NSWC, Dahlgren, VA 16.605 0.500 10/03 0.582 10/04 0.200 10/05 0.100 10/06 CONT CONT

SS/CP VITRO/BAE 0.670 0.000 N/A 0.000 N/A CONT CONT

VAR VARIOUS 1.304 CONT CONT

Ancillary Hardware Development WR/WX NUWC, Keyport Division 10.074 0.400 10/03 0.400 10/04 0.100 10/05 0.070 10/06 CONT CONT

WR/WX NSWC/PT HUE, CA 4.732 0.403 10/03 0.403 10/04 0.150 10/05 0.070 10/06 CONT CONT

VAR PMFATDS 3.536 0.040 N/A 0.000 N/A CONT CONT

SS/CPAF JHU/APL 1.362    1.362 1.362

SS/CPFF JHU/APL 0.000 0.121 05/04       CONT CONT

WR NSWC, Dahlgren, VA 2.236 0.000 N/A 0.000 N/A CONT CONT

VAR VARIOUS 1.541 0.000 N/A 0.000 N/A CONT CONT

LAM FC Hardware/Software Dev SS/CPFF LM/Baltimore, MD 4.181 4.181

TERMINATED SS/CPAF LM/MDS, Valley Forge, PA 12.131 12.131

SS/CPFF UDLP 0.455 0.455

WR NSWC, Dahlgren, VA 1.162 1.162

WR SSC/SD 0.486 0.486

LAM FC Systems Engineering SS/CPFF JHU/APL 0.386 0.386

TERMINATED WR NSWC/PT HUE, CA 0.361 0.361

Award Fees 3.979 3.979

      

 

   

 

  Subtotal Product Development 126.483 3.386 4.928 2.806 1.451 CONT CONT

Development Support Equipment      

Software Development NSWC, Panama City 0.049

Training Development VAR VARIOUS 0.487 0.000 0.000 0.000

Integrated Logistics Support VAR VARIOUS 4.560 0.105 Various 0.105 Various 0.090 Various 0.105 Various CONT CONT

Configuration Management

Technical Data

GFE

  Subtotal Support 5.096 0.105 0.105 0.090 0.105 CONT CONT
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Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology2325/Naval Fires Control System
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR/WX NSWC/PT HUE, CA 5.315 0.300 10/03 0.300 10/05 0.300 10/05 0.200 10/06 CONT CONT

VAR Various 1.500

Operational Test & Evaluation VAR Various 2.948 2.000 10/03 0.500 10/04 0.000 10/05 0.500 10/06 CONT CONT

Live Fire Test & Evaluation  

Test Assets  

Tooling

GFE

Award Fees  

  Subtotal T&E 9.763 2.300 0.800 0.300 0.700   

BTR 0.000

Contractor Engineering Support  

Government Engineering Support

Program Management Support VAR VARIOUS 4.349 0.143 Various 0.192 Various 0.120 Various 0.100 Various CONT CONT

Travel PD NAVSEA HQ 0.405 0.050 Various 0.050 Various 0.030 Various 0.030 Various CONT CONT

Labor (Research Personnel)  

SBIR Assessment  

  Subtotal Management 4.754 0.193 0.242 0.150 0.130 CONT CONT

Total Cost 146.096 5.984 6.075 3.346 2.386 CONT CONT
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-4 DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N    BA-4 0603795N/Land Attack Technology 2325/Naval Fires Control System

D. (U) Schedule Profile:
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1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Milestones / Reviews

Design Development

Tests

Tests - DT/OT

Phase II

FY11

Naval Fires Control System (NFCS) Phase I

FY04 FY05FY01 FY06 FY07FY02 FY03 FY08 FY09 FY10

OA

MS III / IOC

IntegrationTesting

OT IIBDT-IIC

E&MD Phase

CDR WSESRB WSESRBSSSTRP

DT-IIA
OPEVAL Report

FOT&E

Development & Implementation

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RDT&E, N    BA-4 2325/Naval Fires Control System

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
NFCS
Engineering & Manufacturing Development 1Q-2Q
Technical Evaluation (TECHEVAL / DT-IIC)) 1Q
Operational Evaluation (OPEVAL / OT-IIB) 2Q
OPEVAL Report 3Q
Milestone III / IOC 4Q
F0T&E 4Q  
Phase II Development & Implementation 1Q <------------------ ---------------------------------------------------------> 4Q
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9362/Millennium Gun System

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Project Cost

0.000 1.176 0.000 0.000 0.000 0.000 0.000 0.000 0.000
 
RDT&E Articles Qty 1000  
* FY 2004 Millenium Gun  System Program  Add - $1.176
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February 2005

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

These funds provide for the initial review of the 35mm Millennium Gun and ammunition development process and planning for successful weapon suitability.  It also supports the Weapon System Explosives Safety 
Review Board (WSESRB) review, testing and certification process as well as required logistics support analyses and planning.  The gun is a candidate system for future USN ship classes. 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 9362/Millennium Gun System

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.176 0.000 0.000 0.000
RDT&E Articles Quantity 1000   

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost  0.000 0.000 0.000
RDT&E Articles Quantity  

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost  0.000 0.000 0.000
RDT&E Articles Quantity
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Conduct basic research, planning, safety and logistics investigations for the 35mm Millennium Gun Mount for the manufacture of the first article test rounds.  

 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 22 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9362/Millennium Gun System

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
Previous President's Budget:  (FY 05 Pres Controls) 1.187 0.000 0.000 0.000
Current BES/FY06 NAVCOMPT Budget:  (DON Controls) 1.176 0.000 0.000 0.000
Total Adjustments -0.011 0.000 0.000 0.000

Summary of Adjustments
Non-pay Inflation Savings -0.001 0.000 0.000 0.000
FY04 SBIR (9 Apr 04) -0.010 0.000 0.000 0.000
     
Subtotal -0.011 0.000 0.000 0.000

Technical:

  R-1 SHOPPING LIST - Item No. 74

February 2005

N/A

Millennium Gun Mount Program comprises of research, logistics elements, testing and engineering necessary to qualify the 35mm Millennium Gun Mount for USN/USCG use.  The 
contractor has currently completed some basic planning and research into this effort and this will be reviewed by NSWC and continued.  Any additional T&E and ISEA efforts for this project 
will be planned in FY-04 with possible continuation in FY-05.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9362/Millennium Gun System

D. OTHER PROGRAM FUNDING SUMMARY:    

N/A

FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 FY2010 FY2011 Complete Cost

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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Millennium Gun Mount:  Prime Contractor for Millennium Gun is Lockheed Martin, Akron, Ohio. 

Primary Navy Warfare Center:  Naval Surface Warfare Center, Louisville will provide program and acquisition management.  NSWC Dahlgren will support in WSESRB research and T&E functions.

The Millennium Gun Program will procure components and munitions necessary for the test and evaluation as well as support of the Millennium Gun Mount.  The gun is developed by Oerlikon (Switzerland) and is licensed for 
manufacture and sale by Lockheed Martin in the United States.  This system is a candidate gun mount for HSV class ships as well as other future ships for the USN.  Work will be conducted by the NSWC centers at Louisville and 
Dahlgren in support of WSESRB certification, T&E, logistics planning and preparation for initial operational capability for HSV type ships or other surface ships as necessary.  Provisions will be made for zero cost bailments of equipment 
for T&E as necessary.  
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology9362/Millennium Gun System
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Millennium Gun Mount Demonstration WX NSWC PHD Louisville, KY 0.000 0.823 Various 0.000 0.000 0.000 CONT CONT

TBD Lockheed Martin, Akron, OH 0.000 0.353 08/04 0.000  0.000 0.000 CONT CONT

  Subtotal Product Development 0.000 1.176 0.000 0.000 CONT CONT

Development Support Equipment

Software Development

Training  Development
Integrated Logistics Support              

Configuration Management

Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 CONT CONT

 

   R-1 SHOPPING LIST - Item No. 74

February 2005

Remarks:

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2)  
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology9362/Millennium Gun System
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation       

Operational Test & Evaluation

Tooling

GFE

Subtotal T&E

Contractor Engineering Support
Government Engineering Support
Project Engineering Support
Program Management Support
Travel
Labor (Research Personnel)
Overhead

  Subtotal Management

Total Cost 0.000 1.176 0.000 CONT CONT CONT
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UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9362/Millennium Gun System

D.  (U) Schedule Profile:
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1Q 2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q

Milestones

Tests

Production

Tech Demos

FY01 FY08FY02 FY10 FY11

35mm Millennium Gun Mount

FY03 FY06 FY07 FY09FY04 FY05

WSESRB Review

Land Based Tests

WSESRB Final

Test Rounds for LBT

LSA/Log Demo

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9362/Millennium Gun System

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Millennium Gun Program   
WSESRB Review 2Q  
WSESRB Final 4Q
Test Rounds for LBT 3Q  
Land Based Tests 3Q-4Q 1Q-3Q
LSA/Log Demo 3Q-4Q 1Q-2Q
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 19.253* 0.000 0.000 0.000 0.000 0.000 0.000 0.000

RDT&E Articles Qty
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*Funding includes FY2004 Congressional Adds for NFN Project 2871 - $.970M; NFN Project 9361 - $2.401M; NFN Project 9363 - $1.635M

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Distributed Common Ground System – Navy (DCGS-N) is the Navy’s portion of the OSD DCGS effort.  DCGS is a cooperative effort between the services, agencies, and DoD to 
provide systems capable of automating, coordinating, and correlating, in real time, the reception, processing, exploiting, storing and disseminating of multiple source intelligence (MULTI-
INT) from airborne and national reconnaissance assets to provide time-critical fire control solutions for advanced weapon systems and sensors and situational awareness to support C2 
decision making and planning.   DCGS utilizes the entire spectrum of available intelligence data including Measurements Analysis and Signatures Intelligence (MASINT) data, Signals 
Intelligence (SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery Intelligence (IMINT).  The automation/correlation provided by DCGS-N will provide the Navy an ability to 
quickly target and re-target precision strike weapons, greatly enhancing their effectiveness and lethality.

The DCGS-N Converged Architecture (CA) brings together the proven imagery exploitation capabilities of Joint Services Imagery Processing System – Navy (JSIPS-N) Tactical Input 
Segment (TIS) and the precision mensuration capability of the Precision Targeting Workstation (PTW) and merges them with the Time Critical Strike/Targeting (TCS/T) capability 
developed by the Joint Fires Network (JFN) and disseminates this throughout the ashore and afloat nodes through the Joint Concentrator Architecture (JCA).  This converged capability 
provides unparalleled flexibility to the warfighter and rapid response capability against rapidly relocatable, time critical targets.  

DCGS-N Converged Architecture will become part of the DoD DCGS Network Enterprise via the DCGS Integration Backbone (DIB).  Engineering work is funded to migrate legacy 
JFN/JSIPS systems to this network environment.  As DCGS 10.2 is developed by the Air Force, DCGS-N will stay abreast of expanding requirements and ensure compliance with the DoD 
DCGS network architecture.

The former JFN and JSIPS-N programs have been merged by direction of ASN (RDA) as of January 2004.   OSD directed that the JSIPS and JFN funding lines be consolidated in PE 
0305208N starting FY05.  Although the FY05 funding lines are depicted as separate programs, the DCGS-N program has consolidated its goals and taskings and the resulting combined 
and centrally coordinated effort is reflected in the budget lines and categories beginning in FY05.  In FY06, the budget lines will be merged permanently.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.401 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.970 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.950 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74  

Development of hardware for NFN.

Development of Tactical Dissmeination Module (TDM). 

Acquistion Planning/ DoD Documentation.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 30 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 5.707 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.825 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.950 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74  

Support hardware/software, GFE buy, installation and upgrades for existing interfaces and communications.

Program Management Support.

DT/OT&E.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 31 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.350 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.950 0.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 4.150 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74

Spiral Development

Acquisition Strategy, AoA, TEMP and other Rrequired Acquisition Documentation, Technical Data Collection

Rqmts Definition - System Eng, Config Mgt, Architecture Support

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 32 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
Previous President's Budget:  (FY 05 Pres Controls) 19.711 8.663 8.565 7.783
Current President's Budget  (FY 06 Pres Controls) 19.253 0.000 0.000 0.000
Total Adjustments -0.458 -8.663 -8.565 -7.783

Summary of Adjustments
SBIR Withholds -0.453
Inflation Savings -0.005
Realign JFN/JSIPS-N -8.663
Technical Correction -8.565 -7.783
Subtotal -0.458 -8.663 -8.565 -7.783

Schedule:

Technical:

 
  R-1 SHOPPING LIST - Item No. 74

N/A

N/A

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 33 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost
Naval Fires Control System/ 511200 24.0 4.8 0 0
Distributed Common Ground System/ 3.6 12.3 11.5 5.7 4.6 4.7 4.8 Continuing Continuing

PE 0305208N (A2174)
Common Imagery Ground Surface Systems/ 291400 49.6 20.9 94.2 103.5 85.0 86.7 88.4 Continuing Continuing

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 74

The Distributed Common Ground Station - Navy (DCGS-N) program will utilize contracting vehicles already in place for the existing Army Tactical Exploitation System (TES) program.  The 
Navy plan is to adapt Army TES and develop interoperability with the USAF DCGS 10.2 DIB for support of Navy Network Centric Warfare Time Critical Targeting.   

HQ/SAF - Develop and Build Naval Fires Network System Hardware/Software

Naval Air Warfare Center (China Lake) - Systems Engineering and Interface Development/Test

Northrup Grumman Corporation (NGC), Electronic Sensors and Systems Division (ESSD), of Baltimore, Maryland

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 34 of 56)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network
Cost Categories Contract Performing Total  FY 04  FY 05 FY 06 FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development IP SAF/FMB/OLE (Air Force) 42.183 2.401 11/03 0.000 44.584

Ancillary Hardware Development WX NAWC, China Lake, CA 11.600 0.970 11/03 0.000 12.570

Component Development VAR VARIOUS 1.245 5.707 11/03 0.000 6.952

Ship Integration WR NSWC PHD, Pt. Hueneme, CA 1.270 0.000 1.270

Ship Suitability

Systems Engineering WX VARIOUS 2.355 4.150 11/03 0.000 6.505

Training Development WX VARIOUS 2.700 0.000 2.700

Licenses

Tooling

GFE IP SAF/FMB/OLE (Air Force) 2.000 0.000 2.000

Award Fees

  Subtotal Product Development 63.353 13.228 0.000 0.000 0.000 0.000 76.581

Development Support MIPR Various 1.034 0.950 11/03 0.000 1.984

Software Development VAR Various 3.759 2.350 11/03 0.000 6.109

Software Development (SAIP) IP SAF/FMB/OLE (Air Force) 1.047 0.000 1.047

Training Development VAR Various 2.830 0.000 2.830

Integrated Logistics Support WX/IP Various 2.100 0.000 2.100

Configuration Management

Technical Data WX/MIPR Various 3.050 0.950 11/03 0.000 4.000

GFE VAR Various 0.600 0.000 0.600

Award Fees

  Subtotal Support 14.420 4.250 0.000 0.000 0.000 0.000 18.670

 

  R-1 SHOPPING LIST - Item No. 74

Remarks: 

Remarks: The former JFN and JSIPS-N programs have been merged by direction of ASN (RDA) as of January 2004. OSD directed that the JSIPS and JFN funding lines be consolidated in PE 0305208N starting
FY05. Although the FY05 funding lines are depicted as separate programs, the DCGS-N program has consolidated its goals and taskings and the resulting combined and centrally coordinated effort is reflected in
the budget lines and categories beginning in FY05. 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network
Cost Categories Contract Performing Total  FY 04  FY 05 FY 06 FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX/MIPR VAR 0.350 0.475 11/03 0.000 0.825

Operational Test & Evaluation WX/MIPR VAR 0.475 11/03 0.000 0.475

Live Fire Test & Evaluation WX/MIPR VAR 5.611 0.000 5.611

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 5.961 0.950 0.000 0.000 0.000 0.000 6.911

Contractor Engineering Support

Government Engineering Support

Program Management Support IP VARIOUS 2.692 0.825 11/03 0.000 3.517

Travel PD NAVSEA HQ 0.350 0.000 0.350

Labor (Research Personnel)

SBIR Assessment

  Subtotal Management 3.042 0.825 0.000 0.000 0.000 0.000 3.867

Total Cost 86.776 19.253 0.000 0.000 0.000 0.000 106.029

 

  R-1 SHOPPING LIST - Item No. 74

Remarks:

Remarks:

Remarks: The former JFN and JSIPS-N programs have been merged by direction of ASN (RDA) as of January 2004. OSD directed that the JSIPS and JFN funding lines be consolidated in PE
0305208N starting FY05. Although the FY05 funding lines are depicted as separate programs, the DCGS-N program has consolidated its goals and taskings and the resulting combined and centrally
coordinated effort is reflected in the budget lines and categories beginning in FY05.  

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

September 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Testing

Spiral Development 
(Migration to DCGS-N) 

Procurement Profile                 
*Installation schedule subject 

to Fleet Validation of 
Rqmts/Needs

SAIP Program

  R-1 SHOPPING LIST - Item No. 74

Distributed Common Ground System - Navy (DCGS-N)

FY11FY04 FY05 FY06 FY07 FY08 FY09 FY10

DCGS-N CDD 
Sustain Legacy Systems/Phase Out

2 System Purchase
(CVN/LHA/LHD/Shore)

0 System Purchase
(CVN/LHA/LHD/Shore)

10 System Purchase
(CVN/LHA/LHD/Shore)

12 System Purchase
(CVN/LHD/LHA/Shore)

8 System Purchase
(CVN/LHD/LHA/Shore

DCGS-N 1.X
DCGS-N 2.0

DIB Integration & Test

OPEVAL for JSIPS-N 4.0.2

DIB Study

2 System Purchase/ 
Recurring Product 
Improvement

DCGS-N 1.0 Testing

DCGS-N 1.1 Testing DCGS-N 1.1 OPEVAL

DCGS-N 1.0

DCGS-N 2.0 Testing

DCGS-N 3.0

FRP Decision

Recurring Product 
Improvement

DCGS-N 1.1

DCGS-N 1.1 IOCDIB Delivery

DCGS-N Follow on Spirals

DCGS-N 3.0 Testing

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:
                                    February 2005

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 2927/2871/9361/9363/9209 Naval Fires Network

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Testing

JSIPS 4.0.2 OPEVAL 3Q
DCGS-N 1.0 Testing 1Q-2Q
DCGS-N 1.1 Testing 3Q-4Q 1Q
DCGS-N 1.1 OPEVAL 1Q
DCGS-N 2.0 Testing 2Q-4Q
DCGS-N 3.0 Testing 1Q-3Q

Spiral development (Migration to Converged Architecture)
DIB Study 2Q-4Q
DIB Integration and Test 4Q 1Q-4Q
DCGS-N 1.X Development 3Q-4Q 1Q-2Q
DCGS-N 1.0 Development 2Q-4Q 1Q-2Q
DCGS-N 1.1 Development 2Q-3Q
DCGS-N 2.0 Development 1Q-4Q 1Q-4Q 1Q
DCGS-N 3.0 Development 4Q 1Q-4Q 1Q-4Q
DCGS-N Follow on Spiral Development

Acquisition Program
CDD 1Q-3Q
Sustain/Phase Out Legacy Equipment 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
DCGS-N Procurement 3Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
DIB Delivery 4Q
FRP Decision 2Q
DCGS-N 1.1 IOC 3Q
Recurring Product Improvement/P3I 1Q-4Q 1Q-4Q

SAIP Program  
SAIP 1Q-4Q

  R-1 SHOPPING LIST - Item No. 74

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 27.045 48.433 0.000 0.000 0.000 0.000 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 74

                  

A. MISSION DESRCIPTION AND BUDGET ITEM JUSTIFIACTION:
The Affordable Weapons System (AWS) is a COTS based Land Attack and Strike missions missile that can loiter and be directed to the target by the shooter or a Forward Observer (FO/FAC).  

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 39 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 8.800 3.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 4.400 11.800 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.200 4.800 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74

Production Engineering/Production Tooling

Missile Fabrication and Assembly

Launcher Design, Fabrication and Test

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3.500 2.000 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 4.500 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3.500 1.500 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74

Missile Design Maturation,  Systems Engineering

 IR Seeker & Sensor development and Data Link Development

Test Demonstration and Evaluation 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.200 0.500 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 1.500 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.395 10.033 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74

Warhead design and assessment

Hazard Assessment & Insensitive Munitions testing

Test  Ranges, Support, missile component testing , and Facilities including E3/HERO, PHST & Ship compatibility, and developmental testing

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.500 3.400 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.400 2.400 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.150 3.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 74

Safety Engineering, System Engineering,  and Missile/Launcher Engineering

Program Management

Force Integration,  Alternate Warhead, and Production Readiness

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 43 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
President's Budget:  (FY 05 Pres Controls) 27.688 28.906 0.000 0.000
President's Budget:  (FY 06 Pres Controls) 27.045 48.433 0.000 0.000
Total Adjustments -0.643 19.527 0.000 0.000

(U) Summary of Adjustments

Issue 67705 - FY04 SBIR -0.617 0.000 0.000 0.000
Issue 67607 - FY04 Non-pay Inflation Savings -0.026 0.000 0.000 0.000
Misc 0.000 -0.190 0.000 0.000
Congressional Add 0.000 20.000 0.000 0.000
Issue 72490 -Non-Statutory Funding Set Aside 0.000 -0.283 0.000 0.000
Total -0.643 19.527 0.000 0.000

Schedule:

Technical:
None

 

  R-1 SHOPPING LIST - Item No. 74

None

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 44 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost
N/A 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS:

 

  R-1 SHOPPING LIST - Item No. 74

N/A

Titan Corp - Primary hardware development & fabrication
Various Naval Actys - Warhead design & assessment, Engineering Support
     - NSWC Dah Div, VA

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 45 of 56)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06

Method Activity & PY s FY 4 Award FY 05 Award FY 06 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Production Engineering & Tooling SS Titan Corp, San Diego CA 0.000 8.800 02/04 1.500 03/05 10.300

Missile Fabrication & Assy SS Titan Corp, San Diego CA 0.000 4.400 02/04 11.800 03/05 16.200

Launcher Design, Fab & Test SS Titan Corp, San Diego CA 0.000 1.200 02/04 4.800 03/05 6.000

Program Management SS Titan Corp, San Diego CA 0.000 1.100 02/04 1.000 03/05 2.100

T&E SS Titan Corp, San Diego CA 0.000 3.500 02/04 1.500 03/05 5.000

Missile Maturation & System Eng SS Titan Corp, San Diego CA 0.000 3.500 02/04 2.000 03/05 5.500

IR Seeker & Senor Development SS Titan Corp, San Diego CA 0.000 0.000 N/A 2.000 03/05 2.000

Data Link Development SS Titan Corp, San Diego CA 0.000 0.000 N/A 2.500 03/05 2.500

Force Integration SS Titan Corp, San Diego CA 0.000 0.000 N/A 1.500 03/05 1.500

Alternate Warhead (SFW) SS Titan Corp, San Diego CA 0.000 0.000 N/A 0.400 03/05 0.400

Production Cost Reduction SS Titan Corp, San Diego CA 0.000 0.000 N/A 1.500 03/05 1.500

Safety/Sys/Missile/Laucher Eng WX Var. 0.000 1.500 N/A 2.650 10/04 4.150

System Analysis WX Var. 0.000 1.000 02/04 0.750 N/A 1.750

Hazard Assessment & Insensitive MunitionWX Var. 0.000 0.000 N/A 1.500 10/04 1.500

Test Ranges, Support & Facilities WX Var. 0.000 0.395 N/A 10.033 10/04 10.428

Warhead Design & Assessment WX NSWC Dah 0.000 1.200 N/A 0.500 10/04 1.700

Program Management Support CPFF Var. 0.000 0.300 01/04 1.400 10/04 1.700

Production Readiness Review WX Var. 0.000 0.150 N/A 0.600 10/04 0.750

Force Integration WX Var. 0.000 0.000 N/A 0.250 10/04 0.250

Alternate Warhead (SFW) WX Var. 0.000 0.000 N/A 0.250 10/04 0.250

0.000

  Subtotal Product Development 0.000 27.045 48.433 75.478

 

  R-1 SHOPPING LIST - Item No. 74

Remarks:

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 46 of 56)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-4, Schedule Profile DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

  R-1 SHOPPING LIST - Item No. 74

Contract Award: ltr Contract - 19 March 2004

Production Engineering/Tooling
Fabricate & Assemble Missiles

Test & Evaluation

FY 2004 FY 2007FY 2005 FY 2006 FY 2008 FY 2009

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Launcher Development

Utility Analysis and Studies

Final Assessment/Evaluation Report

Contract Award: - Aug 2004

Launcher Fabrication
— Completed Event
— FY04 Scheduled Event
— FY05 Scheduled Event
— Flight Test w/ Warhead

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603795N/Land Attack Technology 9359/Affordable Weapon System

Schedule Profile:  Affordable Weapon System FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Contract Award 2Q & 4Q 2Q
Utility Analysis and Studies 2Q-4Q 1Q-4Q
Production Engineering 2Q-4Q 1Q
Fabricate & Assy  (Missiles) 4Q 1Q-4Q
Launcher Design, Fabrication & Test 4Q 1Q-3Q
T&E 2Q-4Q 1Q-3Q
Delivery 4Q 1Q-4Q

  R-1 SHOPPING LIST - Item No. 74

February 2005

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 9542/  57mm Gun Qualification and Test

                        COST ($ in Millions) FY 2004 FY 2005(1) FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY2011

Project Cost 0.000 11.191 0.000 0.000 0.000 0.000 0.000 0.000
 
RDT&E Articles Qty     
(1) FY05 Congressional Addd

 

 
   R-1 SHOPPING LIST - Item No. 74

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

 The 57mm Gun is being procured and installed on US CG IDS Cutters and is planned to be installed on other platforms.  Funding establishes a continental US production cabapility  for the 57mm  
MK 110 Mod gun and completes qualification testing for the gun and ammunition. 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9542/  57mm Gun Qualification and Test

 B. Accomplishments/Planned Program

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 0.000 2.041 0.000 0.000
RDT&E Articles Quantity   

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 0.000 0.450 0.000 0.000
RDT&E Articles Quantity

FY 04 FY 05 FY06 FY07
Accomplishments/Effort/Subtotal Cost 0.000 8.700 0.000 0.000
RDT&E Articles Quantity
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Conduct certification/ safety qualification testing of the MK 110 Mod 0 gun  and designated ammunition/fuzes to USN  standards to meet USCG  NSC requirements.  
Perform engineering support analysis and test result assessment of the gun and associated interfaces.   Provide program  management  support .   Provide  a plan and 
schedule  to update the Weapon Systems Explosie Savety Review Board (WSESRB) technical data packages.

Provide qualification engineering support, engineering drawings, test evaluation support, provisional documentation development,  and tooling., 

Award contract  in 2nd qtr FY05 for  continuation of the 57mm Mk110 Mod 0 gun/ammunition certification project to complete testing and analysis.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9542/  57mm Gun Qualification and Test

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
Previous President's Budget:  (FY 05Pres Controls) 0.000 0.000 0.000 0.000
Current BES/FY06 President's Budget:  (FY04-07 Pres Budget Controls) 0.000 11.191 0.000 0.000
Total Adjustments 0.000 11.191 0.000 0.000

Summary of Adjustments:
FY05 Congressional Add 0.000 11.191 0.000 0.000

0.000 11.191 0.000 0.000

Technical:
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N/A
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9542/  57mm Gun Qualification and Test

D. OTHER PROGRAM FUNDING SUMMARY:    

N/A FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 FY2010 FY2011 Complete Cost

          

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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Primary Navy Warfare Center:  Naval Surface Warfare Center, PHD, Lousiville will provide engineering support and engineering drawings, test  evaluation support, provisional documentation development, shipboard 
installation test and checkout development documentation for the 57mm MK 110 Gun Mod and ancillary items.    NSWC Dahlgren will support FY05 qualification analysis and testing for the 57mm gun  system and 
ammunition.

The 57mm Gun Sysem is being procured and installed on U.S. Coast Guard Integrated Deepwater System  Cutters and is planned to be installed on other Naval platforms.   Effort encompasses complete qualification and 
fire control system development for 57mm MK 110 Mod 0 gun.  Work will be performed by NSWC centers at Lousiville and Dahlgren in support of qualification analysis/testing for the 57mm gun system .   United Defense 
will execute the task required to estalish a continental U.S. production capability at ULDP Louisville, KY.
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DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9542/  57mm Gun Qualification and Test
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Certification/Qualification Testing WX NSWC Dahlgren 0.000 0.000 N/A 0.945 N/A 0.000 N/A 0.000 N/A 0.945 0.945

CPFF United Defense 0.000 0.000 N/A 8.700 03/05 0.000 N/A 0.000 N/A 8.700 8.700

Systems Engineering WX NSWC Dahlgren 0.000 0.000 N/A 0.941 N/A 0.000 N/A 0.000 N/A 0.941 0.941

WX NSWC PHD (Louisville) 0.000 0.000 N/A 0.403 N/A 0.000 N/A 0.000 N/A 0.403 0.403

  Subtotal Product Development 0.000 0.000  10.989  0.000  0.000  10.989 10.989  

Development Support Equipment

Software Development

Training  Development
Integrated Logistics Support

Configuration Management

Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000 0.000  
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Exhibit R-3 Cost Analysis (page 2)  
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603795N/Land Attack Technology 9542/  57mm Gun Qualification and Test
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR/WX NSWC

Operational Test & Evaluation

Tooling WX NSWC/PHD (Louisville) 0.052 0.052 0.052

GFE

Subtotal T&E 0.000 0.000 0.052 0.000 0.000 0.052 0.052  

Contractor Engineering Support
Government Engineering Support       
Project Engineering Support    
Program Management Support WX NSWC/Dahlgren 0.000 0.000 N/A 0.150 N/A 0.000 N/A 0.000 N/A 0.150 0.150  
Travel    
Labor (Research Personnel)
Overhead  

  Subtotal Management 0.000 0.000 0.150 0.000 0.000 0.150 0.150

Total Cost 0.000 0.000 11.191 0.000 0.000 11.191 11.191
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Remarks:
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EXHIBIT R-4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N   /  BA-4 9542 / 57MM Gun Qualificaiton and Test

D.  (U) Schedule Profile:
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1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Milestones

Progress Reviews

WSESRB Review

9542 / 57mm Gun Qualification & Test

FY10FY08FY07 FY09FY04 FY06FY05FY03 FY11

AOT Contract Award

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 55 of 56)



UNCLASSIFIEDCLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4
Schedule Profile for 57MM Gun Qual & Test FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

AOT Contract Award  2Q
   

Contract Award  2Q
Progress Reviews  2Q-4Q
WSERB Review  3Q-4Q
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9542/ 57MM Gun Qualification and Test
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