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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 94.684 31.948 0.000 0.000 0.000 0.000 0.000 0.000 366.590

133B
Rapid Execution & Combat Targeting 
(REACT)

14.941 0.000 0.000 0.000 0.000 0.000 0.000 0.000 66.976

4371
Safety Enhanced Reentry Vehicle 
(SERV) Program

52.391 26.180 0.000 0.000 0.000 0.000 0.000 0.000 230.287

4823 ECS Replacement Program 19.196 0.000 0.000 0.000 0.000 0.000 0.000 0.000 36.280
5080 ICBM Security 8.156 5.768 0.000 0.000 0.000 0.000 0.000 0.000 33.047
.

(U) A. Mission Description and Budget Item Justification
ICBM modernization efforts will ensure the extension of the operational life of the Minuteman III  Intercontinental Ballistic Missile (ICBM) weapon system through 
2020.

The Rapid Execution and Combat Targeting (REACT) Program designs and develops the modifications to the weapon system control consoles to correct launch 
readiness deficiencies.

The Safety Enhanced Reentry Vehicle (SERV) Program designs, develops, and tests the modifications necessary to adapt the Minuteman III Reentry System to 
accommodate the MK 21 Reentry Vehicle.

The Propulsion System Rocket Engine (PSRE) Life Extension Program (LEP) designs and develops the components necessary to refurbish the Minuteman III 
post-boost vehicle to correct age-related degradations.

The Environmental Control System (ECS) Replacement Program designs and develops the modifications necessary to  refurbish, update, and/or replace components of 
the current Minuteman  III ECS in the Launch Facilities (LFs) and Missile Alert Facilities (MAFs).

The Global Positioning System (GPS) Metric Tracking Capability Program designs and develops the modifications to the Minuteman III Range Instrumentation/Safety 
Wafer needed to use GPS for obtaining real-time position data to meet test range safety requirements.

The ICBM Support Equipment project designs and develops items used to maintain/modernize the Minuteman III weapons systems base, depot, launch control, and  
missile test capabilities.

The ICBM Security Program designs and develops the components necessary to counter emerging threats and vulnerabilities identified in the Security Review 
Document.
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All of these modernization programs are designed to keep the Minuteman III weapon system at its required availability and reliability levels through 2020.

This program is in Budget Activity 05 because the projects are being developed for the Air Force but have not received production approval.

(U) B. Program Change Summary ($ in Millions)
FY 2005 FY 2006 FY 2007

(U) Previous President's Budget 90.880 32.415 0.000
(U) Current PBR/President's Budget 94.684 31.948 0.000
(U) Total Adjustments 3.804 -0.467
(U) Congressional Program Reductions 0.000

Congressional Rescissions -0.069 -0.467
Congressional Increases
Reprogrammings 6.400
SBIR/STTR Transfer -2.527

(U) Significant Program Changes:
None in FY05, None in FY06
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Exhibit R-2a, RDT&E Project Justification February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 133B Rapid Execution & Combat 
Targeting (REACT)

Project 133B R-1 Shopping List - Item No. 93-3 of 93-19 Exhibit R-2a (PE 0604851F)
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

133B
Rapid Execution & Combat Targeting 
(REACT)

14.941 0.000 0.000 0.000 0.000 0.000 0.000 0.000 66.976

Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
The Rapid Execution and Combat Targeting (REACT) Service Life Extension Program (SLEP) will modify the 50 Minuteman (MM) III Launch Control Centers  
(LCCs), Weapon System Control Consoles (WSCC) and the 19 other trainer and test facilities that support the MM III Weapon System.  Hardware changes include 
upgrading the Embedded Memory Array Dynamic (EMAD) Card, replacing the Visual Display Units (VDU), and replacing the Head Disk Assembly (HDA) with 
current technology.  The Console Operation Program (COP) software will be modified to correct identified deficiencies currently deployed to the warfighter and will be 
independently tested to provide Nuclear Surety Cross Check Analysis (NSCCA).
This document is for the RDT&E phase of  REACT.  The production phase is budgeted under (old and new) Modification # 3413, PE 0101213F.

FY05 was the last year for development funding.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U) Completed development of COP software,  HDA hardware, VDU hardware and EMAD hardware 12.404 0.000 0.000
(U) Completed NSCCA on COP software 2.193 0.000 0.000
(U) Provided other government support 0.344 0.000 0.000
(U) Total Cost 14.941 0.000 0.000

(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF   (PE 

0101213F, Minuteman 
Squadrons, MM III 
Modifications, REACT, Mod 
#3413) (BA-03, P-011) BP21

13.853 0.119 0.000 0.000 0.000 0.000 0.000 0.000 35.755

NOTE:  Procurement data above is only for items being procured as a result of the current RDT&E effort, not total procurement from REACT Program inception.

(U) D. Acquisition Strategy
A Cost Plus Award Fee (CPAF) contract addendum was added to the ICBM Prime Integration Contract in the 3QFY02 for everything but the Nuclear Safety Cross 
Check Analysis (NSCCA) effort which was contracted for separately under a CPAF contract.
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Exhibit R-3, RDT&E Project Cost Analysis February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 133B Rapid Execution & Combat 
Targeting (REACT)

Project 133B R-1 Shopping List - Item No. 93-4 of 93-19 Exhibit R-3 (PE 0604851F)
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
ICBM Prime Integration Contract CPAF Northrop 

Grumman, 
Clearfield, UT

45.919 12.404 Jan-05 0.000 0.000 0.000 58.323

0.000
Subtotal Product Development 45.919 12.404 0.000 0.000 0.000 58.323 0.000
Remarks:

(U) Support
NSCCA CPAF Logicon  

(Northrop 
Grumman),  
San Pedro, CA

5.121 2.193 Jan-05 0.000 0.000 0.000 7.314

SPO/Other Program Support Various ICBM Program 
Office, Hill 
AFB, UT

0.995 0.344 N/A 0.000 1.339

0.000
Subtotal Support 6.116 2.537 0.000 0.000 0.000 8.653 0.000
Remarks:

(U) Test & Evaluation
None 0.000 0.000 0.000 0.000
Subtotal Test & Evaluation 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Management
0.000 0.000 0.000 0.000 0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 52.035 14.941 0.000 0.000 0.000 66.976 0.000
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Exhibit R-4, RDT&E Schedule Profile February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 133B Rapid Execution & Combat 
Targeting (REACT)

Project 133B R-1 Shopping List - Item No. 93-5 of 93-19 Exhibit R-4 (PE 0604851F)

1041
UNCLASSIFIED



UNCLASSIFIED
DATE

Exhibit R-4a, RDT&E Schedule Detail February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 133B Rapid Execution & Combat 
Targeting (REACT)

Project 133B R-1 Shopping List - Item No. 93-6 of 93-19 Exhibit R-4a (PE 0604851F)
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) Visual Display Unit Functional Configuration Audit (FCA) 1Q
(U) COP Functional Configuration Audit (FCA) 4Q
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05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4371 Safety Enhanced Reentry 
Vehicle (SERV) Program
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4371
Safety Enhanced Reentry Vehicle 
(SERV) Program

52.391 26.180 0.000 0.000 0.000 0.000 0.000 0.000 230.287

Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
The SERV program will modify the Minuteman III (MMIII) Reentry System (RS) to accept the Peacekeeper MK21 warhead, thus keeping the newest and safest 
warhead in the inventory.  The MK21 will be deployed on MM III prior to the phase out of the MK12 warhead which is being driven by the pending decertification of 
this warhead by the Department of Energy (DOE).  The SERV will modify the RS to accommodate differences in electrical and mechanical interfaces, system software, 
support equipment, and trainers along with nuclear surety and human intent certification.  Test articles will be developed  to support development and qualification 
testing, flight testing, systems integration, and weapon system-level testing.  This document is for the RDT&E phase of SERV.  The production phase is budgeted 
under Modification # 5911, PE 0101213F.

This program is in Budget Activity 05 because it is being developed for the Air Force but has not yet received full production approval.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U) Continued design of the MM III airborne vehicle equipment (AVE) hardware and software needed for the MK21 RV 13.685 5.927 0.000
(U) Continued development of the MM III command and launch equipment software needed for the MK21 RV 7.350 0.000 0.000
(U) Continued NSCCA on SERV software 5.620 0.000 0.000
(U) Completed design of the MM III support equipment needed for the MK21 RV 1.691 0.000 0.000
(U) Continued system test and evaluation for all newly designed/developed hardware/software 11.669 5.220 0.000
(U) Continued development of trainers/training needed for employing the MK21 RV on the MM III 2.971 1.451 0.000
(U) Conducted initial flight testing 9.205 13.282 0.000
(U) Provide other government support 0.200 0.300 0.000
(U) Total Cost 52.391 26.180 0.000

(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF  (PE 

0101213F, Minuteman 
Squadrons, MM III 
Modifications, Safety Enhanced 

55.135 58.895 67.304 64.882 48.300 0.000 0.000 0.000 314.802
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(U) C. Other Program Funding Summary ($ in Millions)
Reentry Vehicle, Mod #5911) 
(BA-03, P-012)

(U) D. Acquisition Strategy
A Cost Plus Incentive Fee with Award Fee (CPIF/AF) contract addendum was added to the ICBM Prime Integration Contractor (IPIC) for everything but the Nuclear 
Safety Cross Check Analysis (NSCCA) effort which was contracted for separately under a CPAF contract.
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Exhibit R-3, RDT&E Project Cost Analysis February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4371 Safety Enhanced Reentry 
Vehicle (SERV) Program

Project 4371 R-1 Shopping List - Item No. 93-9 of 93-19 Exhibit R-3 (PE 0604851F)
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
ICBM Prime Integration Contract CPIF/AF Northrop 

Grumman, 
Clearfield, UT

133.761 37.366 Dec-04 17.033 Jan-06 0.000 0.000 188.160

0.000
Subtotal Product Development 133.761 37.366 17.033 0.000 0.000 188.160 0.000
Remarks:

(U) Support
NSCCA CPAF Logicon, San 

Pedro, CA
16.105 5.620 Jan-05 0.000 N/A 0.000 0.000 21.725

SPO/Other Program Support Various ICBM Program 
Office, Hill 
AFB, UT

1.850 0.200 N/A 0.300 N/A 0.000 2.350

0.000
Subtotal Support 17.955 5.820 0.300 0.000 0.000 24.075 0.000
Remarks:

(U) Test & Evaluation
Vandenberg AFB Project 

Order
Air Force test 
team at 
Vandenberg 
AFB CA 
(AFOTEC,AF
SPC, 576th 
Flight Test Sq, 
DOE)

9.205 N/A 8.847 N/A 0.000 0.000 18.052

None 0.000
Subtotal Test & Evaluation 0.000 9.205 8.847 0.000 0.000 18.052 0.000
Remarks:

(U) Management
0.000 0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 151.716 52.391 26.180 0.000 0.000 230.287 0.000
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Exhibit R-4, RDT&E Schedule Profile February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4371 Safety Enhanced Reentry 
Vehicle (SERV) Program

Project 4371 R-1 Shopping List - Item No. 93-10 of 93-19 Exhibit R-4 (PE 0604851F)
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Exhibit R-4a, RDT&E Schedule Detail February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4371 Safety Enhanced Reentry 
Vehicle (SERV) Program

Project 4371 R-1 Shopping List - Item No. 93-11 of 93-19 Exhibit R-4a (PE 0604851F)
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) Flight Hardware Functional Configuration Audit 1Q
(U) Initial Demonstration Flight 4Q
(U) Flight Test #2 4Q
(U) Department of Energy Flight Test #1 3Q
(U) Initial Operating Capability 4Q
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4823 ECS Replacement Program

Project 4823 R-1 Shopping List - Item No. 93-12 of 93-19 Exhibit R-2a (PE 0604851F)
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4823 ECS Replacement Program 19.196 0.000 0.000 0.000 0.000 0.000 0.000 0.000 36.280
Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
The Minuteman III Environmental Control System (ECS) Replacement Program will replace the failing 1960's ECS equipment.  The existing ECS is adversely 
affecting weapon system availability as well as driving increased support costs due to high failure rates, non-availability of replacement parts, and a lack of diagnostic 
capabilities.  This program will replace the existing ECS equipment in MM III Launch Facilities (LFs), Missile Alert Facilities (MAFs), and test and trainer sites with 
modern equipment  to extend the life of ECS to 2020.  This document is for the RDT&E phase of ECS.  The production phase is budgeted under Modification #5739, 
PE 0101213F.

FY05 was the last year for development funding.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U) Provided other government support 0.556 0.000 0.000
(U) Completed design and  development of ECS components 2.375 0.000 0.000
(U) Completed test and evaluation  of ECS components 14.731 0.000 0.000
(U) Completed diagnostics and retest efforts 1.534 0.000 0.000
(U) Total Cost 19.196 0.000 0.000

(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF  (PE 

0101213F, Minuteman 
Squadrons, MM III 
Modifications, Environmental 
Control System Modification, 
Mod #5739) (BA-03, P-011)

0.000 29.681 62.850 62.579 62.456 61.802 5.031 0.000 284.399

(U) D. Acquisition Strategy
The ECS Replacement Program is being conducted under the ICBM Prime Integration Contractor (IPIC).  The effort will be completed on a Cost Plus Award Fee 
(CPAF) contract.
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Exhibit R-3, RDT&E Project Cost Analysis February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4823 ECS Replacement Program

Project 4823 R-1 Shopping List - Item No. 93-13 of 93-19 Exhibit R-3 (PE 0604851F)
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
ICBM Prime Integration Contract CPAF Northrop 

Grumman, 
Clearfield, UT

15.795 18.640 Jan-05 0.000 0.000 0.000 34.435

0.000
Subtotal Product Development 15.795 18.640 0.000 0.000 0.000 34.435 0.000
Remarks:

(U) Support
SPO/Other Program Support Various ICBM Program 

Office, Hill 
AFB, UT

1.289 0.556 N/A 0.000 0.000 0.000 1.845

0.000
Subtotal Support 1.289 0.556 0.000 0.000 0.000 1.845 0.000
Remarks:

(U) Test & Evaluation
None 0.000 0.000 0.000
None 0.000
Subtotal Test & Evaluation 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Management
0.000 0.000 0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 17.084 19.196 0.000 0.000 0.000 36.280 0.000
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Exhibit R-4, RDT&E Schedule Profile February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4823 ECS Replacement Program

Project 4823 R-1 Shopping List - Item No. 93-14 of 93-19 Exhibit R-4 (PE 0604851F)
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Exhibit R-4a, RDT&E Schedule Detail February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 4823 ECS Replacement Program

Project 4823 R-1 Shopping List - Item No. 93-15 of 93-19 Exhibit R-4a (PE 0604851F)
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) Critical Design Review 1Q
(U) Functional Configuration Audit 4Q
(U) Physical Configuration Audit 1Q
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Exhibit R-2a, RDT&E Project Justification February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 5080 ICBM Security

Project 5080 R-1 Shopping List - Item No. 93-16 of 93-19 Exhibit R-2a (PE 0604851F)
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

5080 ICBM Security 8.156 5.768 0.000 0.000 0.000 0.000 0.000 0.000 33.047
Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
The ICBM Security program will design and develop the features necessary to modernize launch facility (LF) security systems.  Modernized ICBM security systems 
will mitigate emerging threat technologies and methods, and will address the potential vulnerabilities identified in Air Force security reviews.

This document is for the RDT&E phase of ICBM Security and is in Budget Activity 05.  The Production portion of the program is under PE 0101213F.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U) Component design, development and evaluation 7.996 5.608 0.000
(U) Provide other government support 0.160 0.160 0.000
(U) Total Cost 8.156 5.768 0.000

(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) Missile Procurement AF, PE 
0101213F, Minuteman 
Squadrons, MMIII 
Modifications, ICBM Security, 
Mod 5914 (BA-03, P-012)

39.012 40.924 76.078 74.381 68.888 55.648 27.997 Continuing TBD

(U) D. Acquisition Strategy
The Security effort will be managed under a CPAF contract with the ICBM Prime Integration Contractor (IPIC).
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Exhibit R-3, RDT&E Project Cost Analysis February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 5080 ICBM Security

Project 5080 R-1 Shopping List - Item No. 93-17 of 93-19 Exhibit R-3 (PE 0604851F)
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
ICBM Prime Integration Contract CPAF Northrop 

Grumman, 
Clearfield, UT

18.946 7.996 Jan-05 5.608 Jan-06 0.000 0.000 32.550

0.000
Subtotal Product Development 18.946 7.996 5.608 0.000 0.000 32.550 0.000
Remarks:

(U) Support
SPO/Other Program Support Various ICBM Program 

Office,Hill 
AFB, UT

0.177 0.160 N/A 0.160 N/A 0.000 0.000 0.497

Subtotal Support 0.177 0.160 0.160 0.000 0.000 0.497 0.000
Remarks:

(U) Test & Evaluation
0.000

Subtotal Test & Evaluation 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 19.123 8.156 5.768 0.000 0.000 33.047 0.000
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Exhibit R-4, RDT&E Schedule Profile February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 5080 ICBM Security

Project 5080 R-1 Shopping List - Item No. 93-18 of 93-19 Exhibit R-4 (PE 0604851F)
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Exhibit R-4a, RDT&E Schedule Detail February 2006
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604851F ICBM - EMD 5080 ICBM Security

Project 5080 R-1 Shopping List - Item No. 93-19 of 93-19 Exhibit R-4a (PE 0604851F)
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) Preliminary Design Review B Plug 1Q
(U) Critical Design Review B Plug 2Q
(U) Functional Configuration Audit B Plug 2Q
(U) Remote Visual Assessment Field Demonstration 3Q




