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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603653A - ADVANCED TANK ARMAMENT SYSTEM (ATAS)  
0603653A  
INTERIM ARMORED VEHICLE (IAV) FAMILY  

PROJECT  
C03  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

C03              INTERIM ARMORED VEHICLE (IAV) 
FAMILY  

49689 26332 5415 64372 88 0 0 0 353057 

 
A. Mission Description and Budget Item Justification: This project supports the development of the Family of Stryker vehicles.  A critical need exists to improve the 
deployability and operational effectiveness of rapid response/early entry forces.  The Stryker equipped Brigade Combat Team (BCT) will be capable of deployment to anywhere 
on the globe in a combat ready configuration.  Immediate response by a lethal, versatile, tactically agile joint force capable of operational maneuver once in the Area of 
Operations is essential to fulfilling the warfighting needs of the U. S. Army.  The Stryker family includes: Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle (RV), Mobile 
Gun System (MGS), Mortar Carrier (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle (MEV), Anti-
Tank Guided Missile Vehicle (ATGM), and Nuclear/Biological/Chemical Reconnaissance (NBC RV).  The use of a common platform/common chassis design reduces 
requirements for repair parts and logistics support in the area of operations.  RDTE funding is for integration of the mission equipment packages that make each platform unique 
and effective, and for vehicle testing to include developmental, production qualification, live fire and initial operational testing.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Completed design integration of NBCRV and HFE redesign.  Completed design efforts on MGS:  gun turret drives, fire control target 
acquisition, vehicle weight reduction and RAM improvement.  Continue development and engineering efforts of Block modifications:  
Survivability Enhancements to include SLAT armor for the MGS and NBCRV vehicles and Land Warrior Development. Continue 
contractor support to government testing for the MGS and NBCRV.  

26332 5435 0 

Government Testing of Vehicles:  Completed Development Testing on the MC unique, Ammo Requal, MGS Unique to include additional 
RAM/Reliability Growth Testing (RGT) and Remote Weapons Station (RWS).  Prepare for Live Fire Test & Evaluation (LFT&E) and 
Initial Operational Testing and Evaluation (IOT&E) on NBCRV and MGS.  

17767 20347 5165 

Government Systems Engineering and Program Management  2590 550 250 
Training Devices  3000 0 0 
Total  49689 26332 5415 
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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603653A - ADVANCED TANK ARMAMENT SYSTEM (ATAS)  
0603653A  
INTERIM ARMORED VEHICLE (IAV) FAMILY  

PROJECT  
C03  

B. Program Change Summary   
FY 2005 FY 2006 FY 2007   

Previous President's Budget (FY 2006)  49712 26712 13216   

Current BES/President's Budget (FY 2007)  49689 26332 5415   

Total Adjustments  -23 -380 -7801   

     Congressional program reductions  -115    

     Congressional rescissions  -23 -265    

     Congressional increases     

     Reprogrammings     

     SBIR/STTR Transfer     

     Adjustments to Budget Years  -7801   

FY07: Funds realigned (-$7.8M) to higher priority requirements.  
   
C. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
PA, WTCV, G85100  Stryker  1434037 1049427 795978 804061 289099 390608 327043 938700 6028953 

 
Comment: The Mobile Gun System (MGS) and the NBC Reconnaissance Vehicle (NBCRV) have been approved for LRIP.  A quantity of 17 NBCRV vehicles and 72 MGS 
vehicles have been put on contract. Contract award for these items occurred in November 2004 and January 2005.  
  
  
D. Acquisition Strategy The MGS vehicle recently completed system improvement testing, i.e, MGS Reliability Growth Testing, in which the purpose of the test was to 
demonstrate reliability improvement.  The successful results of this test were used to support the initial production decision for the acquisition of the additional 58 MGS vehicles. 
FY06 and FY07 funding supports Live Fire and Initial Operational Test and Evaluation prior to MS III/full-rate production decisions for the NBCRV & MGS in 4QFY07.  Live 
Fire Testing is scheduled to begin Feb 06 for both the NBCRV and MGS and IOTE testing is scheduled to begin 4QFY06 for the NBCRV and 1QFY07 for the MGS.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
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February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603653A - ADVANCED TANK ARMAMENT SYSTEM (ATAS)  
0603653A  
INTERIM ARMORED VEHICLE (IAV) FAMILY  

PROJECT  
C03  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Stryker Development/Engineering   CPAF   GDLS Sterling Heights, 
MI   

307550 25748 1-2Q    2900 2-3Q    0     34097 370295 370295 

GFE   Requisitions   Various   851 0     0     0     0 851 851 
Prototype Development (8)   Firm Fixed 

Price   
GM GDLS DG L.L.C.  
Shelby, MI   

29215 0     0     0     0 29215 29215 

Training Devices   MIPR   PEO-STRI, Orlando, FL  8420 3000     0     0     0 11420 11420 
Miscellaneous Contractor Support         1246 0     0     0     0 1246 1246 
SBIR/STTR         8959 0     0     0     0 8959 8959 
   Subtotal:   356241 28748    2900    0    34097 421986 421986 
  
Remarks: Stryker development/engineering supports the MGS Low Velocity Air Drop Effort and the Mounted Mast development for the Reconnaissance Vehicle (RV) and the Fire Support Vehicle 
(FSV).  
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Other Gov't Agencies   MIPR   TACOM, Warren, MI / 
Various   

15288 2113 1-2Q    550 1-2Q    250 1-2Q    263 18464 18464 

Source Selection Board      MIPR   2300 0     0     0     0 2300 2300 
   Subtotal:   17588 2113    550    250    263 20764 20764 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Developmental System Testing   MIPR   ATEC, APG, 
MD/Various   

94116 8846 2-3Q    0     0     0 102962 102962 

Fort Lewis Concept Prove Out   MIPR   BCT Materiel Dev Cell, 
Ft Lewis, WA   

1118 0     0     0     0 1118 1118 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603653A - ADVANCED TANK ARMAMENT SYSTEM (ATAS)  
0603653A  
INTERIM ARMORED VEHICLE (IAV) FAMILY  

PROJECT  
C03  

Procure Test/Evaluation Vehicles   Competitive / 
CPAF   

General Motors/General 
Dynamics Land Systems 
Defense Group L.L.C.  
Shelby, MI   

3735 0     0     0     30100 33835 33835 

Live Fire Test & Evaluation   MIPR   Army Test Center, 
Army Research Lab, 
Army Evaluation Center  

12607 5546 2Q    3183 1Q    2137 1Q    0 23473 23473 

Initial Operational Test & 
Evaluation   

MIPR   OTC, Ft. Knox, KY   58981 3375 3Q    17164 1Q    2247 1Q    0 81767 81767 

Contractor Support to Test   CPFF   GM GDLS DG L.L.C.  
Shelby, MI   

20414 584 2Q    2535 2Q    781 2Q    0 24314 24314 

   Subtotal:   190971 18351    22882    5165    30100 267469 267469 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

PMO   N/A   TACOM, Warren, MI   8610 477 1-2Q    0     0     0 9087 9087 
PM Support (Contractor)   Competitive / 

Various   
Warren, MI   2147 0     0     0     0 2147 2147 

   Subtotal:   10757 477    0    0    0 11234 11234 
  
 
  
  Project Total Cost:   575557 49689    26332    5415    64460 721453 721453 



 

 
0603653A Item No. 62 Page 5  of  6 Exhibit R-4 
INTERIM ARMORED VEHICLE (IAV) FAMILY 87 Budget Item Justification 
  

 
 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603653A  
INTERIM ARMORED VEHICLE (IAV) FAMILY  

PE NUMBER AND TITLE  
0603653A - ADVANCED TANK ARMAMENT SYSTEM (ATAS)  

PROJECT  
C03  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

(1) NBCRV IPR 1 NBCRV IPR 

NBCRV Initial Production 

NBCRV Initial Production 
NBCRV IOT&E 

NBCRV IOTE 
NBCRV Full Production  

NBCRV Full Production 
(2) NBCRV MS III 2 NBCRV MS III 

(3) MGS IPR (14) 3 MGS IPR (14) 

MGS Initial Production 

MGS Initial Production 
(4) MGS IPR (58) 4 MGS IPR (58) 

MGS IOT&E 

MGS IOTE 
(5) MGS MS III 5 MGS MS III 

MGS Full Production 

MGS Full Production 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603653A  
INTERIM ARMORED VEHICLE (IAV) FAMILY  

PE NUMBER AND TITLE  
0603653A - ADVANCED TANK ARMAMENT SYSTEM (ATAS)  

PROJECT  
C03  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

NBCRV IPR  1Q              
Planned NBCRV Milestone III      4Q          
MGS IPR (Lot 1 - 14 Vehicles)  1Q              
MGS IPR (Lot 2 - 58 Vehicles)  4Q              
Planned MGS Milestone III      4Q          
  


