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 BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604647A - Non Line of Sight Cannon  
0604647A  
NON LINE OF SIGHT CANNON  

PROJECT  
F58  

Ground ISR Sensors (Common) -Selected the Ground Sensor Developers (GSD) and granted Authority to Proceed (ATP). Developed 
Integrated Computer System (ICS) Emulators with Real Time Operating System (RTOS). Completed competitive procurement for 
development of Electro Optical/Infrared (EO/IR) sensors, Multi-Function Radio Frequency (MFRF) sensors, Combat Identification (CID) 
sensors, Aided Target Recognition (AiTR) sensors, and the sensor mast. Developed, integrated and delivered sensor simulations to C4ISR 
SWIT. Developed Ground Sensor suite simulation and integrated into System Virtual Framework. Developed Ground Sensor Mockups.  

87632 0 0 

NLOS-C Communications Hardware (Common) - Conducted requirement analysis and trade studies to determine best mixture of rado 
configurations. Procured JTRS EDMs (radios, antennas, etc.) to support ICD development, Spin Out 1, SIL and SoSIL activities.  

37405 0 0 

Computers and Processing (Common) - Hardware and Software - Developed requirements and specifications for all platform processing 
and analyzed needs. Conducted trade studies to maximize capability and minimize sustainment requirements. Started PDR activities to 
support Spin Out 1 and ICS requirements.  

40012 0 0 

Platform Integration (Common) - Conducted two design excursions and two best technical approach (BTA) designs to evaluate weight and 
performance characteristics. Conducted Increment 0 PDR for common subsystems (propulsion, suspension, & vetronics). Conducted 
weight reduction studies and analysis.  

27923 0 0 

Non Line of Sight Cannon (NLOS-C) Unique - FY06 Increment 0 Prototypes will complete Design Reviews 2 and 3 which will wrap up 
the design of these prototype howitzers. Fabrication of the NLOS-C Increment 0 Firing Platform will begin.   Sub-contracts will be 
awarded for the design, procurement and integration of Traction Drive System, Generator Inverter, Environmental Control System, 
Suspension and Propulsion Cooling Subsystems. Additionally - Procurement of NLOS-C Early Prototype Automotive Test Rig (ATR) and 
prototype long lead procurement begins.  Software Build 1 Flight 1 is delivered for use in the Firing Platform. Deliver Simulation 
Software to SoSIL (SW BLD 1). Initiate Increment-0 Design Review 3. Increment 1- NLOS-C will complete its system functional review 
in coordination with the rest of the FCS and MGV systems allocating system requirements and baselining a concept.  Start preliminary 
design for NLOS-C Increment 1.  FY07 Increment 0 - Firing platform delivered and test firing begins on  ammo handling, wear and 
fatigue testing,  ATR Fabrication starts, Increment 0 prototype fabrication and integration begins.  Increment 1 Preliminary design 
continues for Increment 1 prototypes..  

93881 146271 112237 

Total  286853 146271 112237 
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F58  

B. Program Change Summary   
FY 2005 FY 2006 FY 2007   

Previous President's Budget (FY 2006)  476736 107587 262492   

Current BES/President's Budget (FY 2007)  286853 146271 112237   

Total Adjustments  -189883 38684 -150255   

     Congressional Program Reductions     

     Congressional Rescissions  -189669    

     Congressional Increases  38684    

     Reprogrammings  -214    

     SBIR/STTR Transfer     

     Adjustments to Budget Years  -150255   

FY07: Funds realigned to support Future Combat Systems (0604645A) and Non-Line of Sight Launcher (0604646A).  
   
C. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
0604645  F52  (UAV)  Recon  Platforms  and   Sensors  51034 52135 65555 68490 87574 131662 90626 0 547076 
0604645 F53 (UGV)  65066 124988 107705 145693 146565 111391 97621 0 799029 
0604645 F54 (UGS)  15015 32131 17731 16515 12771 15913 1318 0 111394 
0604645 F55 Sustainment  56613 143356 146106 164538 197448 169671 147496 0 1025228 
0604645 F57 (MGV)  313263 513896 570241 583483 821110 755918 411264 0 3969175 
0604645 F61 SoS Engineering & Program Management  1597139 1879210 2403139 2303689 1853009 1829927 1884924 0 13751037 
0604646 F72 Non-Line of Sight Launch System (NLOS-
LS)  

119767 231209 322880 274793 256283 89143 17759 0 1311834 

0604647 F58 Non-Line of Sight Cannon (NLOS-C)  286853 146271 112237 117605 90647 84160 44356 0 882129 
WTCV (SSN G86100)  0 0 0 0 0 0 0 0 0 
0604645 F59 Common Components  0 0 0 0 0 0 0 0 27500 
0604645 F60 Family of Systems Anal &   Int  0 0 0 0 0 0 0 0 165302 
0604645 F62 Mission Equipment Platforms  0 0 0 0 0 0 0 0 132537 
0604645 F63 Network Software  0 0 0 0 0 0 0 0 111745 
0604645 F64 Other Contract Costs  0 0 0 0 0 0 0 0 313536 
0604645 F65 S of S Engr & Prog Mgt  0 0 0 0 0 0 0 0 190331 
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0604645 F66 S of s Test of Evaluation  0 0 0 0 0 0 0 0 56347 
0604645 F67 Supportability  0 0 0 0 0 0 0 0 5252 
0604645 F69 Training  0 0 0 0 0 0 0 0 7756 
0604645 F70 NLOS Launch System  0 0 0 0 0 0 0 0 49502 

 
Comment:   
  
  
D. Acquisition Strategy During the FY06-11 POM process, the Army restructured the PM BCT Acquisition Program.  The plan strengthened the FCS Program and 
simultaneously improved the Current Force through early delivery of selected FCS capabilities.   The adjustments maintained the Army focus on FCS-equipped Brigade Combat 
Team (BCT) development and substantially reduced program risk.  The adjustments to the FCS Program acquisition strategy fall into four primary categories:   
-  The development of system integration/verification  phases to build FCS (BCT) capability iteratively over time, reducing overall technical risk by using a building block 
approach.  
-  The five previously deferred FCS core systems: 1) UAV Class II, 2) UAV III, 3) Armed Robotic Vehicle (ARV) -Assault, 4) ARV-Reconnaissance and 5) FCS Maintenance 
and Recovery Vehicle have been funded.  These five systems will be fielded with the first FCS-equipped BCT allowing fielding of the complete 18 + 1 + 1 FCS core systems to 
the Army with delivery beginning in 2014.    
-  More robust experimentation and evaluation are included in the program to prove revolutionary concepts, mature the architecture and components, and assist in the spinout 
development.     
-  A series of Spinout packages will begin procurement in 2009 and continue approximately every two years through 2014 to insert FCS capability into Current Force Modular 
Brigade Combat Teams (M-BCTs) to include Heavy and Infantry.  
  
 The current OTA was initially modified on 6 Aug 2004 to cover the new Scope of Work (SOW) of the approved POM program. Final definitization of this modification occurred 
on 2 March 2005. Since FY05 funding was based on the original Milestone B approved program, two major reprogramming have occurred in order to align funding of the 
restructured program.   
The Assistant Secretary of the Army (Acquisition, Logistics and Technology) in May 05 directed that the current FCS (BCT) OTA with the LSI be converted from an OTA to a 
Federal Acquisition Regulation-based contract.  This transition was executed through the award of an Unpriced Contractual Action (UCA) in Sep 05.   
The letter contract became effective 30 Sep 2005, and replaced the FCS SDD Other Transaction Agreement (OTA) DAAE07-03-9-F001 for most SDD effort performed 
beginning 20 Sep 2005 and thereafter.  The LSI and the Government recognize that some effort remains to be completed under the OTA after 30 Sep 05, having to do with orderly 
OTA close-out and the like. Therefore, future funding profiles will be adjusted based on the definitization of UCA and subsequent adjusted Earned Value Management Baseline.  
The FAR based contract is scheduled to be definitized in March 2006.  
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BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604647A - Non Line of Sight Cannon  
0604647A  
NON LINE OF SIGHT CANNON  

PROJECT  
F58  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

ISR Sensors   OTA/FAR   THE BOEING 
COMPANY, 
SEATTLE, 
WASHINGTON - SEE 
REMARK 2   

251344 87632 1-3Q    0     0     0 0 0 

Communications Hardware - Air 
and Ground   

OTA/FAR   THE BOEING 
COMPANY, 
SEATTLE, 
WASHINGTON - SEE 
REMARK 3   

0 37405 1-3Q    0     0     0 0 0 

Computers and Processing  
Hardware and Software   

OTA/FAR   THE BOEING 
COMPANY, 
SEATTLE, 
WASHINGTON - SEE 
REMARK 4   

0 40012 1-3Q    0     0     0 0 0 

Platform Integration   OTA/FAR   THE BOEING 
COMPANY, 
SEATTLE, 
WASHINGTON - SEE 
REMARK 1   

0 27923 1-3Q    0     0     0 0 0 

NLOS - Cannon Unique   OTA/FAR   THE BOEING 
COMPANY, 
SEATTLE, 
WASHINGTON - SEE 
REMARK 1   

0 93881 1-3Q    146271 1-3Q    112237 1-3Q    0 0 0 

   Subtotal:   251344 286853    146271    112237    0 0 0 
  
Remarks: Remark 1 - Subcontractor:  BAE Armament Systems Division - Minneapolis, MN; BAE Ground Systems Division, Santa Clara, CA;  General Dynamics Land Systems, Sterling Heights, 
MI  
Remark 2 - Subcontractor:  Raytheon - Network Centric Systems - Plano, TX  
Remark 3 - Subcontractor:  BAE - CNIR - Wayne, NJ  
Remark 4 - Subcontractor:  General Dynamics - Automated Information Systems - Bloomington, MN  
  
FY06 and beyond, all common hardware and software costs are accounted for in MGV.  
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II. Support Costs   Contract  

Method & 
Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
Remarks: * All Support Costs are included in PE 0604645A, Project F61, Government Support Costs.  
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
Remarks: * All Government System Test & Evaluation are included in PE 0604645A, Project F61, Government Support Costs.  
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
Remarks: * All Management Services costs are included in PE 0604645A, Project F61, Government Support Costs.  
  
  Project Total Cost:   251344 286853    146271    112237    0 0 0 
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Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604647A  
NON LINE OF SIGHT CANNON  

PE NUMBER AND TITLE  
0604647A - Non Line of Sight Cannon  

PROJECT  
F58  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

Increment I SDD Increment I SDD 

Prototype Build Prototype Build 

(1) DAB Review 1 DAB Review 

Contract Modification for Option S Contr Mod 

(2) MS B Update 2 MS B Update 

(3) Systems Functional Review (SFR) 3 SFR 

(4) Preliminary Design Review 4 PDR 

5 CDR(5) Critical Design Review, (6) DRR: Design Readiness 
Review

6 DRR 

SO1 SO2 SO3 Spiral Out Development & Assessment, Spiral Out 
Development & Assessment, Spiral Out Development & 
Assessment 

IV0 

Integration, Verification & Testing IV1 

Integration, Verification & Testing IV2 

Integration, Verification & Testing IV3 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604647A  
NON LINE OF SIGHT CANNON  

PE NUMBER AND TITLE  
0604647A - Non Line of Sight Cannon  

PROJECT  
F58  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

ADM RequiredMS B Update  3Q              
Definitization of Contract Modification for POM-adjusted Program  2Q              
SoS Functional Review (FR)  4Q              
SoS Preliminary Design Review (PDR)        4Q        
Phase 1 Integration at Test Completion  4Q              
Phase 2 Integration at Test Completion      3Q          
SoS Critical Design Review (CDR)            4Q    
Phase 3 Integration at Test Completion        2Q        
Design Ready Review              2Q  
  


