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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604814A - Artillery Munitions - EMD  
0604814A  
XM982 PROJECTILE  

PROJECT  
708  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

708              XM982 PROJECTILE  137391 114709 102554 62841 77969 42867 2024 0 760819 
 
A. Mission Description and Budget Item Justification: This project funds two programs, the Excalibur XM982 Projectile and the Spin Stabilized-Sensor Fuzed Munition (SS-
SFM).    
   
Excalibur provides improved fire support through a Precision Guided Extended Range family of munitions with greatly increased accuracy and offer significant reduction in 
collateral damage in most of all urban environments.  The Excalibur will be interoperable with the M777A2 Lightweight 155mm howitzer (LW155), the M109A6 (Paladin) 
howitzer, and the Future Combat System (FCS) Non-Line of Sight Cannon (NLOS-C).  Excalibur will provide a 33% range increase over current Rocket Assisted Projectiles, 
with a 10 meter accuracy (Circular Error Probable) at all ranges.  Excalibur is also highly resistant to GPS jamming.  Excalibur is an international program, teamed with the 
Kingdom of Sweden (KoS), who contributes resources towards the development in accordance with an established Project Agreement.      
  
The Excalibur program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible, and to deliver advanced capabilities 
and lower costs as technology matures.  The Block Ia-1 will be fielded to the CFLCC in Iraq to fulfill an Urgent Need Request.  Additional fielding in early FY07 is planned to 
the LW155 howitzer equipped Stryker Brigade Combat Team #5 being formed in Hawaii.   Block Ia-2 delivered in FY08 will provide greatly increased range to LW155, Paladin 
and FCS Cannon forces Army-wide when fielded.  The third planned increment, Block Ib, will be fielded in FY11 and will provide a further performance improvement while 
significantly lowering unit costs.    
    
FY04 and FY05 also included funding for SS-SFM compliance testing in accordance with the Joint Ballistics Memorandum of Understanding (JBMOU).  SS-SFM's are advanced 
"fire and forget" smart artillery projectiles that can be used in all 155mm artillery systems.  SS-SFM's use one or more sensors to defeat self-propelled artillery and lightly armored 
targets in all weather and environmental conditions.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Complete Block Ia airframe structure development and projectile system level integration efforts to conduct contractor development 
testing, and initiate Block Ib development.  

27700 19663 14096 

Continue guidance unit integration, gun hardening, tactical telemetry, systems software development, and programmed maneuver flight 
demonstration and support system integration and initiate Block Ia development.  

42171 22655 18092 

Complete Block Ia Systems and Specialty Engineering activities, to include specification development, Cost As Independent Variable 
(CAIV), program metric tracking, and conduct modeling of lethality, effectiveness, and aeroballistics, and requirements analysis to 
incorporate a tactical telemetry system and initiate Block Ib development.  

23116 24639 20328 

Complete Unitary warhead development, to include structure penetration, fragmentation testing, validation of modeling, and initiate Block 
Ib development.  

9554 1752 1730 

Complete Platform Integration efforts for Block Ia and initiate efforts for Block Ib including design and build of prototype hardware for 
Enhanced Platform Integration Kit and Portable Inductive Artillery Fuze Setter (EPIAFS) and development of Advanced Field Artillery 

8474 8702 5170 
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PROJECT  
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Tactical Direction System (AFATDS) integration.  
Procure and test Development Test hardware in accordance with for Contractor Development Master Test Plan and Test and Evaluation 
Master Plan (TEMP), less the operational assessment efforts (next line).  

13650 31368 31086 

Procure production representative projectiles and conduct Limited User Test (LUT) and Independent Operational Test & Evaluation 
(IOTE) efforts.  

3620 5930 12052 

SS-SFM JBMOU Testing  9106 0 0 
Total  137391 114709 102554 
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B. Program Change Summary   
FY 2005 FY 2006 FY 2007   

Previous President's Budget (FY 2006)  133167 113368 99127   

Current BES/President's Budget (FY 2007)  137391 114709 102554   

Total Adjustments  4224 1341 3427   

     Congressional Program Reductions  -503    

     Congressional Rescissions  -1156    

     Congressional Increases  3000    

     Reprogrammings  4224    

     SBIR/STTR Transfer     

     Adjustments to Budget Years  3427   

  
   
C. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
Procurement Ammunition Army:  Proj 155mm Extended 
Range:  XM982-U Excalibur:  E80103  

23889 29261 22971 29469 35075 65483 62664 1159509 1428321 

OPA2: Enhanced Portable Inductive Fuze Setter (E-
PIAFS): AD3260  

1943 6679 7441 7572 2596 0 0 0 26231 

 
Comment:   
  
  
D. Acquisition Strategy Excalibur is a family of 155mm Precision Guided Extended Range Munitions.  A competitive source selection awarded an Engineering and 
Manufacturing Development (E&MD) contract for the initial block, with options for the other block's development and all Low Rate Initial Production quantities (LRIP).  In 
coordination with the Defense Acquisition Executive, the Army has implemented an incremental development process to provide for early fielding of projectiles to the Stryker 
Brigade Combat Team #5.  In FY05 the program responded to an Urgent Needs Statement to provide an initial capability to MNC-I in FY06.  The Product Manager's Office is 
currently managing a contract option for the Block Ia-1 LRIP concurrent with the balance of System Development and Demonstration (SDD) for the Block Ia-2 configuration.   
The initial increment (Block Ia-1) will meet the most critical Operational Requirement Document (ORD) Block Ia Key Performance Parameter (KPP) requirements.  The second 
increment (Block (Ia-2)) will meet all of the ORD Block Ia KPP requirements by the fourth quarter FY08.  The Product Manager's office intends to award the third increment 
(Block Ib) SDD in FY07, which will meet all of the ORD Block Ib KPP requirements and fielded in FY11.        
    
The SS-SFM effort (funded in FY04 and FY05) conducted compliance testing, safety certification and firing table development, but no procurement of projectiles for the 
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inventory.  
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I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Excalibur Block Ia Development   C/CPAF   Raytheon Missile 
System,Tucson, AZ   

227981 82683 1-4Q    64305 1-4Q    42455 1-4Q    Continue 0 Continue 

Award Fee on Excalibur 
Development Contract   

N/A   Raytheon Missile 
System,Tucson, AZ   

11083 14428 2-4Q    10081 2-4Q    3006 2-4Q    Continue Continue Continue 

TCM Merger Assessment   FP   Bofors Defence, 
Karlskoga, Sweden   

14430 0     0     0     0 14430 0 

Platform Integration-Systems 
Contractor   

CPAF   TBS   150 0 1Q    500 1Q    600     Continue Continue 0 

Misc Support Contracts   Various   Various   1397 369 1-2Q    350 1-2Q    400 1-2Q    Continue Continue 0 
Platform Integration/Fire Control - 
AFATDS   

SS/CPIF   Raytheon AFATDS, Ft 
Wayne, IN   

588 3457 1Q    948 1-2Q    500 1-2Q    Continue Continue 0 

Platform Integration Firing Tables 
Development   

MIPR   ARDEC, Firing Tables 
Branch, Picatinny, 
NJ/Aberdeen, MD   

820 441 1Q    463 1Q    500 1Q    Continue Continue 0 

Platform Integration LW155 
M777A2   

CPIF   BAE, Burlington Vt.   3739 5000 2Q    3250 1-2Q    0 1-2Q    0 11989 0 

SS-SFM Test Projectiles   C/FFP   Various   5084 5731 2Q    0     0     0 10815 0 
Excalibur Block Ib Development   C/CPAF   TBS   0 0     0     24000 2Q    Continue Continue 0 
Govt IPT Support Platform 
Integration Development   

MIPR   ARDEC, Picatinny, NJ  0 1120 1-4Q    1730 1-4Q    820 1-4Q    Continue Continue 0 

Platform Integration & EPIAFS 
Software Development   

MIPR   Navy, Surface Warfare 
Center, MD   

0 80 1-4Q    150 2Q    0 2Q    Continue Continue 0 

   Subtotal:   265272 113309    81777    72281    Continue Continue Continue 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management   In House   PM Excalibur , 12077 4388 1-4Q    4147 1-4Q    4354 1-4Q    Continue Continue 0 
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Picatinny, NJ   
Government IPT Support-Excalibur 
XM982   

MIPR   ARDEC, Picatinny, NJ  22015 9369 1-4Q    10349 1-4Q    8279 1-4Q    Continue Continue 0 

Government TCM Support   MIPR   ARDEC, Picatinny, NJ  910 0     0     0     0 910 0 
Goverment Support- Ft Sill   MIPR   Ft. Sill, OK   2254 173 1Q    400 1-2Q    400 1-2Q    Continue Continue 0 
Paladin Platform Integration   MIPR   PM Paladin Picatinny, 

NJ   
650 0     0     0     0 650 0 

Modeling and Structural 
Development   

MIPR   Army Research Labs, 
Adelphi, MD   

3521 1111 1-2Q    1344 1-4Q    850 1-4Q    Continue Continue 0 

Govt IPT Support Platform 
Integration   

MIPR   ARDEC, Picatinny, NJ  5591 0     0     0     0 5591 0 

Milestone Support   SS/FP   Camber, Alexandria, 
VA   

820 220 2Q    250 2Q    142 2Q    Continue Continue 0 

Technical Spt Contract for Platform 
Integration   

SS/FP   Camber, Dallas, TX   449 122 1-2Q    125 1-2Q    128 1-2Q    Continue Continue 0 

Fire Control development support   MIPR   Ft Monmouth, NJ/Ft 
Sill, OK   

410 221 1-2Q    252 1-2Q    87 1-2Q    Continue Continue 0 

Miscellaneous Support   MIPR   Various   625 250 1-4Q    500 1-4Q    500 1-4Q    Continue Continue 0 
Platform Integration Software 
Support   

MIPR   Navy Surface Warfare 
Center, MD   

390 0 1-4Q    0 2Q    0     0 390 0 

PM CAS SS-SFM   In-House   PM CAS, Picatinny, NJ  250 450 1-4Q    0     0     0 700 0 
Government IPT Support - SS-SFM   MIPR   ARDEC, Picatinny, NJ  0 1625 1-3Q    0     0     0 1625 0 
   Subtotal:   49962 17929    17367    14740    Continue Continue 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

TECOM Test Range   MIPR   YPG, Yuma, AZ   8575 944 1-4Q    4341 1-4Q    8755 1-4Q    Continue Continue 0 
Test Instrumentation and Analysis   MIPR   Army Research  Labs, 

Adelphi, MD   
2502 400 1-4Q    350 1-4Q    450 1-4Q    Continue Continue 0 

Telemetry Support   SS/FF   Physical Science 1496 150 1Q    350 2Q    350 2Q    Continue Continue 0 
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5 - System Development and Demonstration  
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0604814A - Artillery Munitions - EMD  
0604814A  
XM982 PROJECTILE  

PROJECT  
708  

Laboratories (PSL), Las 
Cruces, NM   

Telemetry Support   MIPR   ARDEC, Picatinny, NJ  5041 2534 1-4Q    4743 1-4Q    2200 1-4Q    Continue Continue 0 
Telemetry Cryptographic Support   MIPR   Ft. Huachuca, AZ   138 0 1Q    0     0     0 138 0 
Tri-Service Software Assessment   MIPR   OSD, Wash, DC   61 0     0     0     0 61 0 
Operational Test Support   MIPR   ATEC, Alexandria, VA  320 239 2Q    4831 2Q    2778 2Q    Continue Continue 0 
Target Replacement, Definition, 
Maintenance and Repair and Threat 
Assessment   

MIPR   Target Management 
Office, Huntsville, AL.  

300 300 1-2Q    400 1-2Q    400 1-2Q    Continue Continue 0 

ARDEC Testing   MIPR   ARDEC, Picatinny, NJ  1075 90 1-4Q    350 1-4Q    350 1-4Q    Continue Continue 0 
Test Gun Equipment   MIPR   Watervliet Arsenal, NY  3376 196 1-2Q    200 1-2Q    250 1-2Q    Continue Continue 0 
SS-SFM Testing   MIPR   Yuma Proving Grounds, 

Yuma, AZ   
1000 1300 1-3Q    0     0     0 2300 0 

   Subtotal:   23884 6153    15565    15533    Continue Continue 0 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
Remarks: Not Applicable  
  
  Project Total Cost:   339118 137391    114709    102554    0 49599 0 
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BUDGET ACTIVITY  
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0604814A  
XM982 PROJECTILE  

PE NUMBER AND TITLE  
0604814A - Artillery Munitions - EMD  

PROJECT  
708  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

XM982 (Unitary) Block Ia-1 SDD Block Ia-1  

1 

DP2 

(1) Decision Point 2, (2) Milestone C for Block Ia-1 2 MS C / Block Ia-1 

SS-SFM JBMOU Testing SS-SFM  

Excalibur Proc / Deliveries Proc / Deliveries 

(3) Material Release & Initial Capability to JLW155 
(SBCT #5)

3 

Initial Capability to JLW155_SBCT 5 

Block Ia-2 SDD Block Ia-2 SDD 

Guided Gunfire Demo-B 

Guided Gunfire-B 

4 

CDR-1 

(4) Critical Design Review (CDR), (5) System CDR 5 

CDR-2 

6 

MS C 

(6) MS C, (7) IOT&E 7 

IOT&E 

8 

IOC  
9 

LRIP Ia-2 Award 

(8) IOC , (9) LRIP Ia-2 Award, (10) Full Rate Production 
Review Ia-2 

10 FRP Review

Deliveries / FRP Deliveries Block Ia-2 LRIP -Deliveries / FRP Deliveries 

XM982 (Unitary) Block Ib SDD Block Ib SDD 

Production IPR / Block Ib Production IPR /  Ib Prod / Deliveries 
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Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

0604814A  
XM982 PROJECTILE  

PE NUMBER AND TITLE  
0604814A - Artillery Munitions - EMD  

PROJECT  
708  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Decision Point 2  1Q              
Guidance Soft Recovery Testing/Sys. Reliability Growth  1-4Q  1-4Q  1-3Q          
Guided Gunfire A (Tactical Guidance System Testing)  1Q              
Milestone C for Block Ia-1  3Q              
Guided Gunfire B (Initial Full System Test Firing)  4Q  2Q            
System Critical Design Review (CDR) -1  3Q              
System Final CDR -2    3Q            
Inductive Fuze Setter Preliminary Design Review (PDR)                
Inductive Fuze Setter CDR  4Q              
Milestone C for Block Ia-2      2Q          
Initial Capability to JLW155      1Q          
Award LRIP II Contract      2Q          
Award Block Ib SDD Contract      2Q          
System IOT&E        2Q        
SS-SFM JBMOU Testing  1-4Q              
Full Material release & IOC 1a        4Q        
MS C Block 1b          4Q      
Block 1b Production Start            1Q    
FAT  Block 1b              2Q  
Material Release Block 1b              4Q  
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  Termination Liability Funding For Major Defense Acquisition Programs, RDT&E Funding (R5)  
Exhibit R-5  
Termination Liability Funding For Major Defense Acquisition Programs  

February 2006  
BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0604814A - Artillery Munitions - EMD  
0604814A  
XM982 PROJECTILE  

PROJECT  
708  

Funding in $000  
Program  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  

                
XM982 Excalibur      10769  2944              

                
Total Termination Liability Funding:      10769  2944              
  
 
 

  


