
EXHIBIT R-2, RDT&E Budget Item Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT (PE) NAME AND NO.
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

272.587 256.291 218.460 193.192 291.472 177.293 185.671

16.707 18.131 15.095 17.187 19.982 18.440 18.089

21.450 26.619 26.672 22.059 19.010 22.234 23.434

108.891 86.065 47.341 34.693 20.968 23.008 26.375

14.937 5.896 3.847 3.616 4.189 4.720 3.734

9.812 7.838 14.612 13.870 12.158 8.872 8.087

3.331 6.127 4.494 4.298 3.499 0.841 0.880

8.088 9.537 8.919 9.237 9.417 9.741 9.967

20.247 16.001 6.423 10.940 6.374 5.490 5.071

4.173 8.806 0.0 0.0 0.0 0.0 0.0

17.278 17.453 35.311 20.874 26.271 17.047 25.696

C3098 Fire Support Systems 0.001 0.0 0.0 0.0 0.0 0.0 0.0

29.761 26.818 55.746 56.418 169.604 66.900 64.338

1.433 0.0 0.0 0.0 0.0 0.0 0.0

2.040 0.0 0.0 0.0 0.0 0.0 0.0

0.963 0.0 0.0 0.0 0.0 0.0 0.0

4.103 0.0 0.0 0.0 0.0 0.0 0.0

1.648 0.0 0.0 0.0 0.0 0.0 0.0

3.280 0.0 0.0 0.0 0.0 0.0 0.0

1.445 0.0 0.0 0.0 0.0 0.0 0.0

2.036 0.0 0.0 0.0 0.0 0.0 0.0

0.963 0.0 0.0 0.0 0.0 0.0 0.0

0.0 27.000 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0

   UNCLASSIFIED

Total PE Cost

C2270 Expeditionary Indirect General Support Weapon Systems

C2272 Intelligence C2 Systems

                        COST ($ in Millions)

C2275 Joint Tactical Radio Systems

C2276 Communications Switching & Control Systems

C2273 Air Operations C2 Systems

C2274 Command & Control Wargare Systems

C2277 System Engineering & Integration

*C2278 Air Defense Weapons Systems

*C2510 MAGTF CSSE & SE

* C2315 Training Devices/Simulators

C3099 Radar Systems

C9634 Marine Corps Wideband Communications

C9635 USMC Hitch Hiker

C9637 Marine Airborne Re-Trans Sys (MARTS)

C9638 Covert Sight for Urban Warfare

C9639 Improved Ground Based Transportable Radar

C9999 FY-06 Congressional Adds

C9276 Radar and Marine Corps Ship Maneuver

C9632 Advanced Ferrite Antenna (AFA)

C9633 Miniaturized Combat ID System

C9640 USMC Electronic Battlefield Fusion
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT (PE) NAME AND NO.
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems

   UNCLASSIFIED

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

B.  PROGRAM CHANGE SUMMARY
FY 2005 FY 2006 FY 2007

 (U) FY 2006 President's Budget:  273.870 237.081 210.955
 (U) Adjustments from the President's Budget:
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases 9.844 27.000

        (U) Reprogrammings -4.139 14.600
        (U) SBIR/STTR Transfer -5.754
        (U) Minor Affordability Adjustment -1.234 -7.790 -7.095
 (U) FY 2007 President's Budget:  272.587 256.291 218.460

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

***C2150 $2.3572M of FY06 Funds will be used to Forward Finance FY07 for GCSS
** Funds for Project C2315 were realigned to PE 0206623M in FY07.
*   C2278 $3.7M of FY06 Funds will be used to Forward Finance FY 07 for Gripstock

Note:

This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and manufacturing development for upgrade of 
existing, operational systems.

This program element provides funding to develop the command and control (C2) support and information infrastructures for the Fleet Marine Force and supporting 
establishment.  Doctrinally, the C2 support system and the information infrastructure form two parts of a triad of capabilities which permits command and control systems 
to be transformed into a complete operating system.  The third element of the triad is command and control organization and is not covered in this program element.  
USMC command and control is divided into seven functional areas and one supporting functional area as follows:  intelligence C2, fire support C2, air operations C2, 
radio systems C2, combat service support C2, warfare C2, radar systems C2, and C2 support (information processing and communications).  
Within this program element, subprojects have been grouped by C2 functional area for more efficient planning.  Air defense weapons systems have been added to 
facilitate planning and a separate project is used for systems assigned to the supporting establishment.  Subprojects which support the commander's decision processes 
have been collected into the Command Post Systems project since these systems must work in close cooperation to ensure effective C2 of Marine Air Ground Task 
Forces.  
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

16.707 18.131 15.095 17.187 19.982 18.440 18.089

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

   UNCLASSIFIED

                        COST ($ in Millions)

Project Cost

RDT&E Articles Qty
 

Systems assigned to this project are to be used by commanders and their staffs to process, fuse, and tailor information to assist decision-making and enhance situational awareness. They will 
integrate and share information from sources both internal and external to the Marine Air-Ground Task Force (MAGTF) to provide a shared understanding of the battlespace.   Maneuver 
Command and Control (C2) is the executive layer of decision support that retrieves and fuses information from functional areas.  It provides an integrated representation of the battlespace or a 
specific area of concern.  The subprojects below develop systems that report unit status and location to the Tactical Combat Operations (TCO) System, and disseminate maneuver information 
throughout the battlespace.  

4.  The Data Automated Communications Terminal (DACT) is the Marine Corps’ Blue Force Tracking Program of Record.  It is the primary source of all tactical ground tracks 
below the Marine battalion, and is the primary provider of Position Location Information (PLI) into the Combat Operations Center (COC) and to Joint forces viewing the Common 
Operational Picture (COP). It is the foundational Marine data input and messaging device, building the COP from the platoon up to the battalion and regiment level.   
Furthermore, DACT is one tool in the Joint Combat ID toolbox that the Marine Commander uses to reduce the potential for fratricide. This initiative addresses shortcomings in 
the currently-fielded and planned DACT systems as identified during OEF / OIF. The Mounted DACT (M-DACT) (IOC 2nd Qtr FY03) consists of the Ruggedized Handheld 
Computer (RHC) with Command and Control Personal Computer (C2PC) software integrated with various tactical vehicle platforms and communications systems through the 
use of a Vehicle Modification (VM) Kit. It is mounted in vehicles from the battalion to the mechanized platoon (HMMWV, AAV, LAV, and Tanks). The acquisition objective of 
1074 systems has been procured.  The Dismounted DACT (D-DACT)
IOC 2nd Qtr FY05 is a smaller, lighter handheld device having greater battery life, consisting of the Rugged Personal Digital Assistant (R-PDA) with Windows Command and 
Control CE (C2CE) software. The Dismounted DACT is intended for the dismounted user at the platoon level.  1108 systems of the acquisition objective of 1944 have been 
procured. Future DACT improved capabilities for replacement systems will meet stipulated Operational Requirements and OIF-derived Requirements to provide Blue Force 
Tracking and automated communications support for commanders in tactical operations.  New capabilities will include Non Line of Sight (NLOS) and enhanced communication 
paths; improved Graphic User Interface (GUI) software and a larger screen, and Selective Availability Anti-Spoofing Module (SAASM) GPS integration.  
5.  Target Location Designation and Hand-Off System (TLDHS) - Provides fire support observers/controllers (OCs) with the abiilty to:  observe their area of interest, quickly 
and accurately locate ground targets, and digitally request and coordinate target engagements by field artillery (FA), close air support (CAS), and naval surface fire support 
(NSFS).  TLDHS will also provide the capability to designate targets for laser-guided munitions and laser spot trackers.  TLDHS is comprised of and integrates two major 
subsystems: the Targeting Subsystem and the Target Hand-Off Subsystem.  USMC MS III  (Fielding)for TLDHS was 2Q04.

3. Tactical Command Operations (TCO) will provide systems to the command post which support Maneuver C2. Maneuver C2 is the executive layer of decision support that pulls and fuses 
information from other functional areas.

2. MAGTF Software Baseline (MSBL)/ Command and Control Personal Computer (C2PC).   MAGTF Software Baseline (MSBL) is an evolutionary software acquisition program that provides 
common software functionality to enhance and improve the capability and interoperability between multiple Marine Corps MAGTF C4ISR systems.  The common software functionality provides 
the warfighter situational awareness and allows the Commander to successfully operate in a joint/combined environment.  This common software functionality is accomplished through two 
separate but interrelated baselines software development efforts.  The Common Operating Environment (COE) Unix baseline, which supports Unix based server systems and the Command and 
Control Personal Computer (C2PC) baseline which supports Windows based tactical workstations/systems used at the company and above levels.  A “light” version of C2PC is being developed 
for tactical workstations/systems used at the platoon and below level.  

1.   Advanced Field Artillery Tactical Data System (AFATDS) will consist of fire support command and control software fielded on Marine Corps common hardware. AFATDS will provide the 
MAGTF with an automated ability to rapidly integrate all supporting arm assets into maneuver plans.  Provides digital fire support C2 automation to MAGTF Fire Support Coordination Centers, 
Fire Direction Centers, and Supporting Arms Coordination Centers (afloat).  
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          TCO:  Program management and engineering support.
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          TCO:  System testing and integration to develop additional functional capabilities.

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          TCO:  Integrate software changes into new system and perform testing.
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost 
RDT&E Articles Qty
          TCO:  Testing and validations of advanced concepts and technologies. 
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          C2PC:  Software Development

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty reprogrammed 
          MAGTF C4I BASELINE/C2PC:  Build, test, field and support COE compliant versions of MSBL and C2PC to fulfill C2 requirements in the six Warfighting functions
focuses primarily on the integration, inclusion and incorporation of Fire Support, Maneuver and Intel capabilities.
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          MAGTF C4I BASELINE/C2PC:  Engineering Support

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          MAGTF C4I BASELINE/C2PC:  Program Management Support

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty 
          MAGTF C4I BASELINE/C2PC:  Development of MSBL Client in MS Windows environment (C2PC) and foot mobile Marines in Windows CE environment, Command and Control Compact 
Edition (C2CE).

FY 2005 FY 2006
6.369 3.326

(U)  B.  ACCOMPLISHMENTS/ PLANNED PROGRAM:

1.026

0.245

FY 2005
1.200

FY 2005 FY 2006 FY 2007

FY 2007
1.026

FY 2007
0.411 

FY 2006

FY 2007
0.961 

FY 2007
2.442 

0.520 0.961
FY 2005

FY 2005

FY 2007

0.272 0.213 0.170

0.204 0.1640.244
FY 2005 FY 2006

FY 2005 FY 2006 FY 2007
0.215 0.185 0.149

FY 2005 FY 2006 FY 2007

FY 2006

0.253 0.283 0.228

0.411

FY 2006

FY 2005 FY 2006 FY 2007
0.000 1.209 0.000
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          MAGTF C4I BASELINE/C2PC:  Conduct C2PC Code Quality Analysis.

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          MAGTF C4I BASELINE/C2PC:  Conduct C2PC Study Analysis.

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          MAGTF C4I BASELINE/C2PC:  NMCI Cost

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          MAGTF C4I BASELINE/C2PC:  MCSC Program Office Travel

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost 
RDT&E Articles Qty
          AFATDS:  Development of BUCS and LWTDS SW 

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          AFATDS  Program management, engineering support and hardware development.

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          AFATDS:  MCTSAA tested new SW and SOST.

FY 2005 FY 2006 FY 2007

0.506

FY 2007
0.200 0.000 0.000

FY 2006 FY 2007
0.020 0.000 0.000

FY 2006

1.537 0.818 

FY 2006
0.000 0.000

0.100 0.000 0.000

FY 2005 FY 2006

FY 2007

FY 2007

0.500

0.032 0.000

0.000

          AFATDS:  Field Integration Team (FIT) testing, software development, and FMF interoperability support.

FY 2007

FY 2005
0.100

FY 2005

FY 2005

FY 2005
0.085

0.244 

FY 2007
0.000

FY 2005 FY 2006

0.000
FY 2005 FY 2006

0.036 

FY 2006 FY 2007
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT:  DACT FMF test support.
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT:  DACT Exercise Support
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT:  DACT Development

 COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT:   Protocol Implementation
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT: DACT Training Development
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT: DACT Technical Support Plan

          AFATDS:  Development of SWBII and future software.  Increased functionality, interoperability, and ease of use. Better interface with USMC and USN systems.

1.200
FY 2007

0.000

FY 2005 FY 2007

0.580

0.650 0.000

FY 2007

FY 2006

1.046 1.008

FY 2005

FY 2005
0.339

1.215
FY 2007

FY 2006

0.000

FY 2005

0.000

FY 2005

FY 2005

FY 2007
0.0200.020

FY 2006

FY 2007

FY 2006

0.050
FY 2006

FY 2006

FY 2006

0.600

0.020

0.050

0.607

FY 2005 FY 2006 FY 2007
0.536 2.107 1.853 

FY 2007
          AFATDS:  Development of improved interoperability with USMC and Joint systems.  Enhancement to EMT and C2PC interface.

FY 2005
1.292 1.010 1.965 
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          DACT:  Dismounted DACT Development

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost 
RDT&E Articles Qty
        TLDHS: Test Development and integration support.  
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost 
RDT&E Articles Qty
        TLDHS: Test Development and integration support.  

(U) Total $

(U) PROJECT CHANGE SUMMARY: FY 2005 FY 2006 FY 2007
 (U) FY 2006 President's Budget:  10.586 18.407 18.523
 (U) Adjustments from the President's Budget:
        (U) Congressional Program Reductions
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings 6.229
        (U) SBIR/STTR Transfer -0.103

        (U) Minor Affordability Adjustment -0.005 -0.276 -3.428
 (U) FY 2007 President's Budget:  16.707 18.131 15.095  

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost
PMC BLI# 463100 TCO 3.145 0.184 0.413 0.407 0.208 0.218 0.229 Cont Cont
PMC BLI# 463100 AFATDS 0.315 3.968 4.620 5.238 0.856 3.394 3.464 Cont Cont
PMC BLI# 463100 DACT 2.316 6.753 7.851 2.036 7.017 5.104 3.128 Cont Cont
PMC BLI#463100 TLDHS 0.000 1.429 1.520 0.914 1.016 1.016 2.034 Cont Cont
PMC BLI# 463100 GCCS 3.641 4.004 4.405 4.618 4.528 4.875 5.006 Cont Cont

(U)  Related RDT&E: 
(U)  PE 0301301L (Department of Defense Intelligence and Information Systems/Military Intelligence Integrated Data System/Integrated Data Base I and II) Defense.
(U) Navy Tactical Flag Communication and Control System.

2.950 0.000

0.000 0.450 0.000
FY 2007FY 2006FY 2005

16.707 18.131 15.095

FY 2005 FY 2006 FY 2007
0.000 1.750 1.750

0.000
FY 2005 FY 2006 FY 2007
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

   UNCLASSIFIED

(U) D. ACQUISITION STRATEGY: 

FY 05     SPAWAR, CHARLESTON, S.C.  Provide funds to EMA, INC, Charleston, S.C. for Testing and Validation of new workstation concept, integrate software changes

MAGTF SOFTWARE BASELINE (MSBL)

FY 05    NORTHROP GRUMMAN MISSION SYSTEMS (NGMS),  San Diego, CA.  Software development C2PC and C2CE (C2PC Light).   contract award date: Feb 05

               Ocean Systems Engineering Corporation (OSEC), Stafford, VA  Training Development
               NORTHROP GRUMMAN MISSION SYSTEMS (NGMS), Stafford, VA.  Engineering support.  contract award date: APRIL 05.
               TITAN CORPORATION, Stafford, VA.  Program Management Support.  contract award date: Oct 04
               MCTSSA, software testing    
               Naval Post Graduate School, C2PC Study Analysis.  Estimated contract award date: Feb 05

FY 06    NORTHROP GRUMMAN MISSION SYSTEMS (NGMS),  San Diego, CA.  Software development C2PC and C2CE (C2PC Light).  Estimated contract award date: Dec 05

               NORTHROP GRUMMAN MISSION SYSTEMS (NGMS), Stafford, VA.  Engineering support.  Estimated contract award date: Oct 05
               TITAN CORPORATION, Stafford, VA.  Program Management Support.  Estimated contract award date: Oct 05
FY 07   NORTHROP GRUMMAN MISSION SYSTEMS (NGMS),  San Diego, CA.  Software development C2PC and C2CE (C2PC Light).  Estimated contract award date: Dec 06

               NORTHROP GRUMMAN MISSION SYSTEMS (NGMS), Stafford, VA.  Engineering support.  Estimated contract award date: Oct 06
               TITAN CORPORATION, Stafford, VA.  Program Management Support.  Estimated contract award date: Oct 06

               SPACE AND NAVAL WARFARE SYSTEMS CENTER (SPAWAR) Charleston, SC.  Software integration, building, testing and fielding MSBL.  Estimated contract award date:  Dec 06

               SPACE AND NAVAL WARFARE SYSTEMS CENTER (SPAWAR) Charleston, SC.  Software integration, building, testing and fielding MSBL.  contract award date:  JUN 05

               SPACE AND NAVAL WARFARE SYSTEMS CENTER (SPAWAR) Charleston, SC.  Software integration, building, testing and fielding MSBL.  Estimated contract award date:  Nov 05

E.  Major Performers: 

               and final acceptance testing.  

               into new system, and perform testing.  
FY 06    SPAWAR, CHARLESTON, SC  Provide funds to EMA, INC, Charleston, SC for testing of new workstation concept, integration of new software, and final
               acceptance testing.  Nov 05.
FY 07    SPAWAR, CHARLESTON, SC  Provide funds to EMA, INC, Charleston, SC for testing of new server concept, integration of new software, 

TACTICAL COMBAT OPERATIONS (TCO)

(U) TLDHS:  The acquistion of components (software/hardware) for the TLDHS initiative wil maximize the use of existing COTS, GOTS, NDI and GFE.  Software development is 
conducted utilizing a sole source small-business contract.

(U) DACT: The Program develops software and hardware for two operational domains. The Mounted DACT (M-DACT) (IOC 2nd Qtr FY03) consists of the Ruggedized 
Handheld Computer (RHC) with Command and Control Personal Computer (C2PC) software integrated with various tactical vehicle platforms and communications systems 
through the use of a Vehicle Modification (VM) Kit.  It is mounted in vehicles from the battalion to the mechanized platoon (HMMWV, AAV, LAV, and Tanks). The acquisition 
objective of 1074 systems has been procured. The Dismounted DACT (D-DACT) (IOC 2nd Qtr FY05) is a smaller, lighter handheld device having greater battery life, consisting 
of the Rugged Personal Digital Assistant (R-PDA) with Windows Command and Control CE (C2CE) software. The Dismounted DACT is intended for the dismounted user at the 
platoon level.  1108 systems of the acquisition objective of 1944 have been procured.

(U) AFATDS:  AFATDS is a Cost Plus Award Fee contract through Army CECOM, Ft. Monmouth, N. J.   R&D efforts will be a combined effort between the software developer 
(Raytheon), the Army PM and the USMC of software enhancements for the next planned versions of AFATDS (V6.3.2 and V7). 

(U) MSBL:  Funds applied to Northrop Grumman Information Technology (NGIT), San Diego, CA for development of MSBL client in MS Windows environment and development 
of client for foot mobile Marines in Windows CEOSS environment.  Funds applied to Titan Corporation, Dumfries, VA and NGIT, Stafford, VA under the CEOSS contract for 
program management and engineering support.  Funds applied to MCR Federal for C2PC Life Cycle Cost Estimate development.  Funds applied to SPAWAR, Charleston, SC 
for build, test, and support COE compliant versions of GCC-J in support of six Warfighting functions.

(U) TCO:  Contracting is via General Services Administration schedules with various vendors and is for software maintenance and COTS evaluation and integration.  
Performance base reviews are conducted quarterly by the PMO.
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Systems C2270 Expeditionary Indirect Fire General Support Weapon System

   UNCLASSIFIED

ADVANCED FIELD ARTILLERY TACTICAL DATA SYSTEM (AFATDS)
     FY05  Ocean Systems Engineering Corporation (OSEC), Stafford, VA  Training Development
               NORTHROP GRUMMAN MISSION SYSTEMS (NGMS), Stafford, VA.  Engineering support.  
               MCOTEA, Quantico VA.  Test software.  
               MCTSSA, Software testing.  Award Nov 05
FY 06     RAYTHEON,  Fort Wayne IN.  Develop and test software.  Oct 06.
               MCOTEA, Quantico VA.  Test software.  Award Dec 06.
               MCTSSA, Software testing.  Award Oct 06.
FY 07     RAYTHEON,  Fort Wayne IN.  Develop and test software.  Nov 07.
               MCOTEA, Quantico VA.  Test V6.3.2 software.  Award Nov 07.
               MCTSSA, Software testing.  Award Nov 07.

DATA AUTOMATED COMMERCIAL TERMINAL (DACT)
FY 05     NORTHROP GRUMMAN, San Diego, CA.  Software Development
               Ocean Systems Engineering Corporation (OSEC), Stafford, VA  Training Development
               Titan Corporation, Staffort, VA Program Support
               NORTHROP GRUMMAN Mission Systems (NGMS), Stafford, VA.  Program Support.   

FY 06     NORTHROP GRUMMAN, San Diego, CA.  Software Development
               Ocean Systems Engineering Corporation (OSEC), Stafford, VA  Training Development
               Raytheon, Modem Development
               Titan Corporation, Staffort, VA Program Support
               NORTHROP GRUMMAN Mission Systems (NGMS), Stafford, VA.  Program Support.   

FY 07     NORTHROP GRUMMAN, San Diego, CA.  Software Development
               Ocean Systems Engineering Corporation (OSEC), Stafford, VA  Training Development
               Titan Corporation, Staffort, VA Program Support
               NORTHROP GRUMMAN Mission Systems (NGMS), Stafford, VA.  Program Support.   

TARGET LOCATION DESIGNATION AND HAND-OFF SYSTEM (TLDHS)
FY05       N/A
FY06 TBD
FY07 TBD
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Exhibit R-3 Cost Analysis DATE:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Sys C2270 Expeditionary Indirect Fire General Support Weapon System

Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of

Cost Categories & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
TCO WR/RCP SPAWAR. Charleston, SC 1.328 0.498 11/04 0.417 11/05 0.334 11/06 Cont Cont
C2PC RCP Northrop Grumman, San Diego, CA 0.000 0.000 1.209 02/06 0.000 01/00 Cont Cont
MAGTF C4I BASELINE RCP SPAWAR, Charleston, SC 6.060 1.400 11/04 1.026 02/06 1.026 11/06 Cont Cont
MAGTF C4I BASELINE RCP Northrop Grumman, San Diego, CA 26.201 2.980 02/05 3.326 02/06 2.442 10/06 Cont Cont
MAGTF C4I BASELINE RCP Ocean Sys Eng Corp (OSEC)Stafford  1.364 0.245 10/04 0.411 10/05 0.411 10/06 Cont Cont
MAGTF C4I BASELINE RCP Titan Corporation, Stafford, VA 2.170 0.538 10/04 0.614 10/05 0.614 10/06 Cont Cont
MAGTF C4I BASELINE WR MCSC, Quantico, VA 0.180 3.389 10/04 Cont Cont
MAGTF C4I BASELINE RCP Carnegie Melon University 0.448 0.200 10/04 0.000 0.648
MAGTF C4I BASELINE RCP Naval Post Graduate School 0.100 0.000 02/05 0.000 0.100
MAGTF C4I BASELINE WR NMCI 0.020 0.020 10/04 0.000 0.040
MAGTF C4I BASELINE RCP Knowldege Connection, Inc Stafford, VA 0.210 10/05 0.210 10/06 Cont Cont
MAGTF C4I BASELINE WR Marine Corps Tactical Systems Support Activity (MCTSSA) 0.132 02/06 0.132 10/06 Cont Cont
MAGTF C4I BASELINE WR Marine Corps Systems Command PG-10 0.005 02/06 0.005 10/06 Cont Cont
AFATDS WR SPAWAR. Charleston, SC 0.015 10/05
AFATDS WR MCSC (MCTSSA), Quantico, VA 0.280 0.000 0.034 11/05 0.036 11/06 Cont Cont
AFATDS CPFF/MIPR CECOM, Ft. Monmouth,NJ 2.915 1.865 11/04 5.126 11/05 4.880 11/06 Cont Cont
DACT TM Raytheon, Fort Wayne, IN 3.199 0.000 0.650 11/05 Cont Cont
DACT FFP Northrop Grumman, San Diego CA 1.570 0.450 11/04 0.450 11/05 Cont Cont
DACT WR FMF, MCB Camp Pendleton/MCTSSA 0.320 0.000  0.650 11/05 1.270 11/06 Cont Cont
DACT FFP OSEC, Stafford, VA 0.600 10/04 0.607 11/05 0.600 11/06 Cont Cont
DACT FFP SPAWAR. Charleston, SC 0.090
DACT UNK TBD 1.046 12/05 1.008 11/06 Cont Cont
AFATDS RCP Titan Corporation, Stafford, VA 0.058 10/04
AFATDS RCP Ocean Sys Eng Corp (OSEC)Stafford  0.441 10/04
TLDHS RCP MCSC, Quantico, VA 1.596 10/04
TLDHS MP SPAWAR. Charleston, SC 0.041 10/04
TLDHS SS/IDIQ TBD 1.000 01/06 1.000 01/07 Cont Cont

  Subtotal Product Dev 14.426 16.913 13.968 Cont Cont

Remarks:

UNCLASSIFIED
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Exhibit R-3 Cost Analysis DATE:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Sys C2270 Expeditionary Indirect Fire General Support Weapon System

UNCLASSIFIED

February 2006

Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of

Cost Categories & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
TLDHS RCP NSWC Crane 5.069 0.750 04/05 0.070 12/05 0.150 12/06 0.000 6.039

  Subtotal Support 0.750 0.070 0.150 Cont Cont

Remarks:

Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of

Cost Categories & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
TCO WR MCTSSA, Camp Pndltn, CA 0.261 0.000 12/04 0.180 12/05 0.180 12/06 Cont Cont
TCO WR/RCP SPAWAR. Charleston, SC 0.000 0.468 11/04 0.288 11/05 0.197 11/06 Cont Cont
TLDHS WRR NAWC, China Lake, CA 0.144 0.000 0.150 12/05 0.070 12/06 0.000 0.364
TLDHS MIPR JITC, Ft. Huachuca 0.000 0.075 10/04 0.030 10/05 0.030 10/06 0.000 0.135
TLDHS WRR NSWC Dahlgren 0.638 0.138 03/05 0.500 12/05 0.500 12/06 0.000 1.776
TLDHS WR MCOTEA 0.350 11/04
AFATDS WR MCOTEA 0.066 11/04
DACT WR MCOTEA 0.434 11/04
  Subtotal T&E 1.531 1.148 0.977 Cont Cont

Remarks:
 

Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of

Cost Categories & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract

  Subtotal Management 0.000 0.000 0.000 0.000 0.000

Remarks:

Total Cost 16.707 18.131 15.095 Cont Cont
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DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N /BA-7 Operational Sys Dev

MSBL

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

8.754 6.933 4.840 6.165 6.363 6.521 6.617 Cont Cont
(APPN, BLI #, NOMEN)

   UNCLASSIFIED

EXHIBIT R-4/4a, Schedule Profile/Detail

(U)  RDT&E,N MSBL/C2PC

PROGRAM ELEMENT NUMBER AND NAME

0206313M  Marine Corps Communications Sys
C2270 Expeditionary Indirect Fire General Support 

Weapon System

Program Funding Summary

ID Task Name
1 C2PC Milestone Chart

2 Contract Award 7.0.0.0

3 Preliminary Design Rev iew 7.0.0.0

4 Critical Design Rev iew 7.0.0.0

5 Contractor Deliv ery  6.1.1 P2

6 Contractor Deliv ery  7.0.0.0

7 SPAWAR-IV&V Testing 7.0.0.0

8 Release to DISA 7.0.0.0

9 MCTSSA-FEDoS 7.0.0.0

10 Contract Award 7.1.0.0 - Tentative

11 Preliminary Design Rev iew 7.1.0.0

12 Critical Design Rev iew 7.1.0.0

13 Contractor Deliv ery  7.1.0.0

14 SPAWAR-IV&V Testing 7.1.0.0

15 Release to DISA 7.1.0.0

16 MCTSSA-FEDoS 7.1.0.0

17 Release to USMC 7.0.0.0

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2006 2007 2008
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DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N /BA-7 Operational Sys Dev

   UNCLASSIFIED

EXHIBIT R-4/4a, Schedule Profile/Detail

PROGRAM ELEMENT NUMBER AND NAME

0206313M  Marine Corps Communications Sys
C2270 Expeditionary Indirect Fire General Support 

Weapon System

MSBL SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

C2PC SOFTWARE RELEASES 4Q 3Q 1Q  
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communication Systems C2272 Intelligence C2 Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

21.450 26.619 26.672 22.059 19.010 22.234

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

Project Cost

RDT&E Articles Qty

Coastal Battlefield Reconnaissance and Analysis (COBRA) system is a passive multispectral sensor system capable of operating in a Manned Aircraft and an Unmanned Aerial 
Vehicle (UAV).  Imagery recorded on the UAV or disseminated via data link is analyzed by the COBRA processing station.  COBRA algorithm processing provides near real-time 
automatic minefield detection with Differential Global Positioning System (DGPS) location accuracy.

Joint System Imagery Processing System Tactical Exploitation Group (JSIPS-TEG) - The TEG System is the only tactical imagery exploitation system in the USMC and is one of the 
four systems comprising the Distributed Common Ground\Surface System-Marine Corp (DCGS-MC).  It is made up of two modular and scaleable echelon-tailored configurations:  the 
TEG-Main (TEG-M) and the TEG Remote Workstation (TEG-RWS).  The TEG provides a mobile, tailorable, tactically deployable capability to receive and exploit imagery, and 
disseminate reports and secondary imagery products for use in all aspects of operational planning.  The TEG is also interoperable with the Army’s Tactical Exploitation System (TES), the 
USAF Intelligence Systems Reconnaissance Manager (ISRM),  the DCGS-Navy (DCGS-N) and other USMC C4I systems. 

data collection, analysis and integration; and decision-aid development support.

Counterintelligence (CI) and Human Intelligence (HUMINT) Equipment Program (CIHEP) provides the MAGTF with integrated, standardized, and interoperable information 
(automated data processing), communication, and specialized equipment to conduct the full spectrum of tactical CI/Force Protection, HUMINT, and technical collection operations in 
accordance with (IAW) applicable national oversight directives.
CIHEP provides each CI/HUMINT Company (CIHCo) with a suite of state-of-the-market equipment comprised of commercial-off-the-shelf, government-off-the-shelf, and non-
developmental items (COTS/GOTS/NDI).  It integrates audio, video, imagery, communications, technical surveillance and computer equipment into lightweight, modular, scalable, 
deployable packages.  CIHEP enhances the capability to collect, receive, process, and disseminate CI/HUMINT information from overt, sensitive, technical, tactical, and Force Protection, 
in the service, joint, and combined forces area of operations.

   UNCLASSIFIED

(U) Intelligence Command and Control (C2) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and processing of all-
source intelligence.  It ensures that all-source tactical intelligence is tailored to meet specific mission requirements.  The systems below collect and convert raw intelligence data on the 
battlefield into processed information and deliver the processed products to the Intelligence Analysis Systems (IAS) for analysis and dissemination.

Tactical Exploitation of National Capabilities (TENCAP) is a program designed to enhance the ability of tactical Marine Corps forces to exploit the capabilities of national intelligence-
gathering systems. Congressionally directed, it requires close liaison with the intelligence community and involves complex and highly-sensitive activities.  
Topographic Production Capability (TPC) is an integrated, independently deployed, self-contained terrain analysis system designed for data acquisition, manipulation, analysis and 
output, providing commanders and staff with geospatial intelligence (GEOINT) support at the Marine Expeditionary Force (MEF) and the Marine Expeditionary Wing (MEW) levels.  The 
TPC configurations consist of Commercial-off-the-Shelf (COTS)/Government-off-the-Shelf(GOTS) software packages, servers, workstations, large-format printing/plotting devices and 
large-format scanning devices, all mounted in transit cases.  The TPC provides critical, timely, and accurate digital and hardcopy geospatial information to support mission planning and 
execution.  The TPC provides the capability to collect, process, exploit, analyze, produce, disseminate, and use all-source geospatical information as a foundation for a Common 
Operational Picture (COP) for the Marine Air Ground Task Force (MAGTF) Commander.  The TPC is used by the Topographic Platoon of the MEF and provides deployable modules down 
to the Major Subordinate Command (MSC) and the Marine Expeditionary Unit (MEU).  It supports the Commander, Joint Task Force or Marine Component Commander.  The TPC provides the frame work for the Common Tactical Picture (CTP) of the battlefield; terrain analysis in support of the Intelligence Preparation of the Battlefield (IPB) process; all source terrain

FY 2011

23.434

                        COST ($ in Millions)

Joint Surveillance Target Attack Radar (JSTARS) connectivity program will research and integrate a client software connectivity solution which will allow the JSTARS Moving Target 
Indicator (MTI), Fixed Target Indication (FTI) and Synthetic Aperture Radar (SAR) data to be passed from the JSTARS Common Ground Station (CGS) to lower echelons within the 
MAGTF.  Additionally, The Marine Corps will continue future MTI, CDL and MTI sensor capabilities and Internet Protocol Version 6 (IPv6) research and development .  
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communication Systems C2272 Intelligence C2 Systems

   UNCLASSIFIED

Intelligence System Readiness (ISR) - provides timely and targeted solutions that enable the MAGTF Commander to accomplish the mission by rapid technology insertion, quick 
response training, logistics and provid interim support to mission essential legacy systems that are not otherwise supported through the POM process.  By utilizing the Field User 
Evaluation (FUE) Process, the ISR program enhances the Marine Corps Intelligence Architecture by mitigating operational shortfalls through Commerical-Off-The-Shelf (COTS), 
Government-Off-The-Shelf (GOTS) and Non-Developmental Item (NDI) solutions.  In this way, ISR provides proof-of-concept prototypes and focused Research and Development (R&D) 
efforts to support the Marine Corps Intelligence Architecture and shorten the time required to fill gaps and field sytems.  The ISR program Team also trains Marines to maximize new 
systems and capabilities.

Intelligence Broadcast Receiver (IBR) provides Marine tactical commanders access to National level Near Real-Time intelligence data provided over the Integrated Broadcast Service.  
IBR is employed across the MAGTF echelons through the following Host Systems; Intelligence Analysis System; Tactical Air Operations Center; Technical Control and Analysis Center; 
Tactical Air Command Center; Joint STARS Common Ground Station; Tactical Electronic Reconnaissance Processing and Evaluation System and Common Air Command and Control 
Systems and Joint Stars Work Station.

Tactical Remote Sensor System (TRSS-PIP) - TRSS is a suite of hand emplaced and air-delivered unattended sensors, ground relays, and sensor monitoring stations, which are used 
by the Intelligence Battalions, Ground Sensor Platoons (GSPs).  It provides the MEF/MAGTF Commander with an organic capability to conduct unattended, all-weather, semi-covert, 
ground surveillance of distant areas within his Area of Operations (AO).  Through the use of seismic, acoustic, magnetic, infra-red, and imaging sensors, this suite provides an additional 
surveillance capability of personnel and/or vehicular activity, during tactical pre-assault, assault and post assault operations.  TRSS covers gaps in the overall intelligence collection effort 
and reduces the requirement to employ Marines behind enemy lines for extended periods of time.    

Technical Control Analysis Center (TCAC).  The primary mission of the TCAC is to provide the Radio Battalions (RadBn) with an automated Signals Intelligence (SIGINT) processing, 
analysis, and reporting capability.  The TCAC system is designed to receive collected intelligence from tactical, theater and National level producers and provide a multi-source fused 
intelligence production capability to support the Marine Air Ground Task Force (MAGTF) commander via the Intelligence Analysis System (IAS), as well as the National Security Agency 
(NSA) and other National consumers.

MAGTF Secondary Imagery Dissemination System (MSIDS) is the only ground prospective Family of Systems (FoS) that provides organic tactical digital imagery collection, 
transmission and receiving capability to the MAGTF Commander.  MSIDS is comprised of components necessary to enable Marines to capture, manipulate, annotate, transmit or receive 
images in Near Real Time (NRT), internally with subordinate commands that are widely separated throughout the area of operations and externally with high adjacent commands.  MSIDS 
capability resides with the MAGTF G/S-2 sections and Ground Reconnaissance units. The MSIDS FoS extends the digital imaging capability to all echelons within the MEF, down to and 
including battalions and squadrons.  Captured images are capable of being forwarded throughout the MAGTF through the use of Base Station Workstation/Communication Interface 
(OW/CI) or existing C4ISR architecture.  MSIDS FoS is currently employed in every location world-wide where the Marine Corps participates in military operations.  MSIDS is currently, or 
has recently, been employed in Iraq, Kuwait, Afghanistan, Haiti, Philippines, and Horn of Africa.

Intelligence Analysis Systems (IAS) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and processing of all-source 
intelligence; it ensures that tactical intelligence is tailored to meet specific mission requirements.  
Global Command and Control System Integrated Imagery and Intelligence (GCCS I3) is a joint program that is designed to enhance the operational Commander's situation 
awareness and track management through the use of a standard set of integrated, linked tools and services that maximize commonality and interoperability across the tactical theater, 
and national communities.  GCCS-I3 operates in joint and service specific battlespace and is interoperable, transportable, and compliant with the DoD mandated Common Operating 
Environment (COE).

Team Portable Collection System - Multi-Platform Capable (TPCS-MPC) - The TPCS- MPC will provide the MAGTF commander with a modular and scaleable carry on/off suite of 
equipment capable of conducting Signals Intelligence (SIGINT) operations onboard organic non-dedicated Marine Corps air, ground, and water borne platforms.  The TPCS-MPC will be 
highly modular, mission configurable, multi-platform system incorporating plug-and-play technologies.  The system will provide state-of-the-art, versatile air/ground/water borne SIGINT 
and EW support to the MAGTF through the use of lightweight, flexible mission equipment suites capable of detecting, identifying, locating, and exploiting current and emerging 
communications technologies, intercepting non-communication signals, and improving the system's geolocation accuracy.
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

FY 2006

FY 2005 FY 2006

0.030 0.000

          CIHEP:  Engineering, Integration and Technical support for technical refresh and update of program hardware/software upgrades.
FY 2007

0.091
FY 2006

0.077

0.0280.030

          CIHEP:  Program Management Support for the technical refresh and update of program hardware/software upgrades.

FY 2007
0.035

0.091
FY 2005

0.156

          GCCS-I3:  Logistic Support.

FY 2005

          GCCS-I3:  Program Documentation
FY 2005 FY 2006 FY 2007

0.000

          GCCS-I3:  Contractual Support - Infrastructure

0.1580.040

0.417

1.112

0.049 0.000

FY 2007

0.318

          GCCS-I3:  Software Engineering Support
FY 2007

0.000

 DCGSI - Distributed Common Ground/Surface System-Marine Corps, formerly known as Distributed Common Ground/Surface-Integration (DCGS-I),  is a collection of Service Systems 
that will contribute to joint and combined warfighter needs for ISR support, with the Global Information Grid (GIG) providing unconstrained communications circa 2010 to support the 
Department of Defense (DoD) Intelligence, Surevillance and Reconnassiance (ISR) Enterprise end-state.  The DCGS Integrated Backbone (DIB) is the architecture that will tie the Service 
DCGS systems together into one Family of Systems (FOS).   The DIB will provide the tools, standards, architecture, and documentation for the DCGS community to achieve a Multi-
Intelligence (Multi-INT) (e.g. Imagery Intelligence (IMINT), Signal Intelligence (SIGINT), Measurement/Measuring and Signature Intelligence (MASINT), Counterintelligence/Human 
Intelligence (CI/HUMINT)), network centric environment with the interoperability to afford individual nodes’ access to the information needed to execute their respective missions. The 
Marine Corps will conduct DIB integration reseach and development to meet a congressionally mandated implementation deadline.  

FY 2006

Trojan Spirit II - Two programs TROJAN SPIRIT II and TROJAN SPIRIT LITE are merging into a single program called TROJAN SPIRIT.  TROJAN SPIRIT is a SHF multi-band satellite 
communications terminal, available in either High Mobility Multi-Purpose Wheeled Vehicle (HMMWV)-mounted or transit case configuraion, that provides dedicated tactical 
communications capacity at the TS/SCI and Secret Collateral levels to USMC intelligence units.  TROJAN SPIRIT terminals provide connectivity into JWICS, NSANET and SIPRNET via 

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM:
FY 2005

          GCCS-I3:  Engineering/Acq Logistics Support

FY 2005 FY 2006

0.580 1.097

FY 2007

FY 2005
0.314

FY 2006 FY 2007
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

0.583

0.236

FY 2006

FY 2005

          IAS MOD KIT:  Development of software solutions for system applications and migration over to Win XP OS.
FY 2005 FY 2007

0.000 0.000

0.500

FY 2005

          ISR:  Engineering Support for delivery of new technology initiatives to the Operating Forces.

0.150

FY 2006

FY 2007

0.460

FY 2006

          GCCS-I3:  Program Testing

FY 2007

0.455
FY 2007FY 2005

FY 2005

0.064

0.097

0.425

          IAS MOD KIT:  Management, Engineering and Acquisition Logistic Support

FY 2007

          ISR:  Program Management and Technical Support for the ISR Program.

0.600
FY 2005

0.5500.000

FY 2005

         IBR:  Engineering and technical service support.

FY 2007
0.069

0.150

          IBR:  Contract and Program Support.

FY 2006 FY 2007

0.087

1.040
FY 2006

0.574

          ISR:  System Engineering support for the ISR Testing and Training Center.

0.533

1.000

FY 2006

FY 2006 FY 2007

0.860

0.2660.000
FY 2005 FY 2006
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
          JSIPS-TEG:  Development of MTI/MTIX interfaces to include potential merger of current JSTARS/CGS capabilities

          JSIPS-TEG:  Develop, maintain and improve Precision Targeting software.

FY 2005 FY 2006

FY 2005

FY 2006

0.000

          JSIPS-TEG:  Development and integration of required upgrades/interfaces to accommodate emerging airborne imagery sensor.

FY 2006

FY 2007FY 2005

          JSTARS:  Future MTI capability into JSTARS ground elements.

FY 2006

0.186

0.259

FY 2007

FY 2005

FY 2007

FY 2007
0.000

FY 2006

FY 2005

FY 2007

0.080
FY 2007

0.0900.157

0.0730.034

0.445

          JSTARS:  IPv6 integration research.
FY 2005

0.000
FY 2006

FY 2007

          JSIPS-TEG:  Development and integration of enhanced TEG/TEG-RWS functionality to include SCI capability.

0.3000.225
FY 2005 FY 2006

0.371

0.000

          JSTARS:  Future MTI Sensor capability.

0.000

0.389 0.000

0.5040.000

0.186

          JSTARS:  Engineering and technical support for development and integration of client software that will reside on existing MAGTF system and utilize JSTARS data.

0.261

FY 2007FY 2006

FY 2005

0.710

0.108

          JSTARS:  Common Data Link Capability.

FY 2005

FY 2007FY 2006
0.447

0.1300.086
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                        COST ($ in Millions)
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RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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          MSIDS:  Program Management and technical support for Technical and Evaluation of program refresh.

FY 2007FY 2006

          JSIPS-TEG:  Development and integration of mandated Joint interoperability and architectures to include IPv6, GIG and others.
FY 2005

0.160 0.2100.206
FY 2006 FY 2007

          JSIPS-TEG:  Engineering/technical management and Infrastructure/Team IMINT shared costs.

FY 2005 FY 2006 FY 2007
0.000 0.084 0.100

FY 2006
0.198

0.041

FY 2005
0.912

          TCAC:  Software development keeping TCAC with COE 4.X  and future releases.

          TENCAP:  Program support and management; evaluate national intelligence data systems for MAGTF applicability.

3.182

0.094

FY 2005

          JSIPS-TEG:  Development  and integration of video capture and exploitation capability.

0.104
FY 2007

0.210

FY 2007

0.738 0.492

          MSIDS:  Program Management and technical support for product development of program hardware and software refresh.

          JSIPS-TEG:  Development of man-portable and reduced form-factor Comon Data Link (CDL) capability.

FY 2005 FY 2006 FY 2007

0.000
FY 2006

          JSIPS-TEG:  Development  and integration of mandated DCGS/DIB interfaces and comunication architectures.

FY 2006

FY 2005

0.061

0.856

FY 2005

3.191 2.876

0.100

FY 2006 FY 2007

FY 2007
0.041

1.511

FY 2005 FY 2006 FY 2007
0.081 0.138 0.183

FY 2005

0.563
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                        COST ($ in Millions)
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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                        COST ($ in Millions)
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                        COST ($ in Millions)
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       TPCS-MPC:  Contractor advisory assistance service.

0.0000.000
FY 2005 FY 2007

0.354
FY 2006

FY 2006

FY 2006

0.617

         TPCS-MPC:  Training development and test support.

       TPCS-MPC:  Program support and management.

FY 2006

1.661

0.357

1.500 0.000

0.015

0.000

FY 2005

0.319

         TPCS-MPC:  EDM Design.

FY 2005 FY 2006

0.000
FY 2007

0.290

0.000

FY 2007

0.100

          TENCAP:  Training and education efforts by providing the Fleet Marine Force with TENCAP simulation, visualization, and data receipt and dissemination capabilities.
FY 2005

0.061

          TENCAP:  Evaluate the utility of emerging exploitation, automated and manual target recognition and detection tools.

FY 2005 FY 2006

          TENCAP:  Technical assessments of emerging national data dissemination capabilities.

1.032

0.000 2.200
FY 2005 FY 2006 FY 2007

1.100

0.027

FY 2007

FY 2007

          TPC:  Contractor Support for Integration and Re-engineering Support

0.000
FY 2005 FY 2006

FY 2005

0.500

FY 2007
1.500

0.057

FY 2007

         TPCS-MPC:  System development.

FY 2005 FY 2006 FY 2007

0.950

0.049
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                        COST ($ in Millions)
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                        COST ($ in Millions)
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                        COST ($ in Millions)
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
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          TRSS-PIP:  Development of Increment IV  and software efforts

FY 2005 FY 2006

FY 2007FY 2006

FY 2006

          TRSS-PIP:   Software development of HHPM and Low Cost Imager; Improved Air Delivered Sensor (IADS) II; Encoder Transmitter Unit (ETU); Windows 2000 migration; and RSMS 
vewr 3.1 field verfication/version 4.0.

          TRSS-PIP:  Development of Unattended Ground Miniaturized Sensors (UGMS) and AADS electronic components.

          TRSS-PIP:  Air Certification of Advanced Air Delivered Sensor (AADS) store.

0.0001.901

          TRSS-PIP:   Engineering support.

FY 2006

FY 2006
0.0000.000

FY 2005

FY 2005

          TRSS-PIP:   Logistic and Admin support.

0.000
FY 2005 FY 2006

0.702 0.000

0.000

FY 2007
1.300

          TRSS-PIP:  Software Development of AADS and UGMS Monitoring System.

0.918
FY 2005

1.000

2.716

 
       TPCS-MPC:  Operational Test and Evaluation (OT&E).

0.3500.350
FY 2005

0.348

FY 2007FY 2006
0.000

FY 2005
0.065 0.175

FY 2005 FY 2006
2.236 0.900

FY 2007

0.000

FY 2007

FY 2007
0.705

1.445

1.250

FY 2007

FY 2007
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                        COST ($ in Millions)
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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                        COST ($ in Millions)
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                        COST ($ in Millions)
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     (U) Total $

0.000

          TROJAN SPIRIT:  Development of P3I upgrades.

0.420

FY 2006

          DCGS-MC - USMC DCGS Integrated Backbone (DIB).

          DCGS-MC - Application Interface (API) and Application Process Development.

0.000 2.315

FY 2006

 

          TRSS-PIP:  Support IOT&E and Increment II efforts.

FY 2006FY 2005

0.000
FY 2005

21.450 26.619

0.500
FY 2006

FY 2005 FY 2006 FY 2007
0.000 2.314

FY 2005

0.118

FY 2007
0.000

0.422

1.480
FY 2007

1.480

FY 2007

FY 2007
0.000

          DCGS-MC - Studies, analysis and evaluation.

26.672

0.867

0.000 0.497
FY 2005 FY 2006 FY 2007

          DCGS-MC - Engineering and Technical Services.

FY 2005

0.583
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(U) PROJECT CHANGE SUMMARY: FY2005 FY2006 FY2007

 (U) FY 2006 President's Budget:  22.299 27.025 22.440

 (U) Adjustments from the President's Budget:
        (U) Congressional Prog Reduction
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings -0.828 5.000

        (U) SBIR/STTR Transfer -0.025

        (U) Minor Affordability Adjustment 0.004 -0.406 -0.768

 (U) FY 2007 President's Budget:  21.450 26.619 26.672

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.
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(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total Cost

TRSS-PIP 8.459 0.000 0.000 0.000 0.000 0.000 0.000 0.000 8.459

TRSS-PIP 0.000 9.289 2.666 5.886 10.402 7.699 13.000 Cont Cont

CIHEP 1.437 1.426 1.601 1.761 1.862 1.935 1.970 Cont Cont

DCGSI 0.000 1.303 3.240 0.529 0.612 6.203 0.574 Cont Cont

JSIPS 0.982 3.401 0.267 0.000 1.283 1.813 0.299 0.000 8.045

TPCS 2.637 7.641 4.660 3.149 0.301 0.000 0.000 0.000 18.388

MSIDS 1.338 1.614 1.697 1.762 1.718 1.757 1.794 Cont Cont

IBR 2.024 1.320 0.401 0.420 0.422 0.429 0.434 Cont Cont

TPC 1.268 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.268

RREP 1.940 3.992 0.034 1.019 5.191 0.100 1.294 Cont Cont

TSCM 0.000 1.159 0.000 1.323 0.000 1.448 0.000 Cont Cont

IAS MOD Kit 2.107 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.107

IAS MOD Kit 0.000 3.635 5.253 2.618 1.469 2.706 1.720 Cont Cont

TCAC 1.491 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.491

TCAC 0.000 0.933 3.904 0.945 1.127 0.000 0.772 Cont Cont

JSTARS 3.408 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.408

JSTARS 0.000 4.181 0.024 3.728 1.624 1.487 2.498 Cont Cont

TERPES 0.820 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.82

TERPES 0.000 2.982 0.000 3.182 0.000 0.000 0.000 0.000 6.164

ISR 1.011 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.011

ISR 0.000 3.980 3.645 1.466 2.424 2.022 3.591 Cont Cont

PMC BLI 463300 Radio Systems TROJAN LITE 0.962 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.962

TROJAN SPIRIT 0.000 7.300 3.094 4.011 0.656 0.108 0.113 Cont Cont

JWICS 0.000 0.723 0.781 0.801 0.822 0.845 0.867 0.867 5.706

TVCS 5.700 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.7

USMC Terrain Analysis (TAP) 0.996 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.996

PMC BLI 474900 Mod Kits Intell

PMC BLI 465200 Mod Kit

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq

PMC BLI 465200 Mod Kit 

PMC BLI 465200 Mod Kit

PMC BLI 465200 Mod Kit 

PMC BLI 474900 Mod Kits Intell 

PMC BLI 474700 Intell Support Eq

PMC BLI 471400  TRSS PIP   

PMC BLI 465200 Mod Kits

PMC BLI 474900 Mod Kits Intell

PMC BLI 474900 Mod Kits Intell

PMC BLI 474700 Intell Support Eq

PMC BLI 474900 MOD KITS Intell

PMC BLI 474700 Intell Support Eq

To 
Compl

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq   

PMC BLI 474700 Intell Support Eq

PMC BLI 474700 Intell Support Eq
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(U)  Related RDT&E: 
(U) PE 0301301L (Department of Defense Intelligence and Information Systems/Military Intelligence Integrated  Data System/Integrated Data Base I and II) 
(U) PE 0604270A (Intelligence and Electronic Warfare Common Sensor (IEWCS), TACJAM-A)
(U) PE 0305885G (Tactical Cryptologic Program)
(U) PE 0603730A (Tactical Surveillance System - Advanced Development), Army TENCAP, Project D560
(U) PE 0603766A (Tactical Electronic Surveillance System - Advanced Development), Army TENCAP, Project D907
(U) PE 0604740A (Tactical Surveillance System - Engineering Development), OSD TENCAP, Project D662
(U) PE 0902398M (United States Special Operations Command), Chariot Program
(U) PE 0605867N (SEW Surveillance/Reconnaissance Support), Project Z1034

(U) ACQUISITION STRATEGY JSIPS TEG:  The TEG Program Office leverages the advantages of its multi-service common software baseline and inherent Joint service interoperability. 
Development and acquisition is divided between three prime contractors:  Northrop Grumman Electronic Systems, Baltimore, MD (NGB) (through a classified contract); Space and Naval 
Warfare Systems Center, Charleston, SC (SSCC), and MTC Services Corporation.  The MTC-operated Integrated Team Solutions Facility (ITSFAC) provides facilities to conduct 
integration, interoperabiity, and security certification and accreditation testing of USMC intelligence systems, system training, and program managment support.   

(U) ACQUISITION STRATEGY TRSS:  The TRSS are typically Non-Developmental Item (NDI) integration efforts, making maximum use of the efforts of hardware and software initially 
developed by other DoD organizations and programs.  The initial phases of each Increments are cost-plus fixed-fee efforts, while the production phase, which encompasses the 
production, fielding, training and initial support of the systems, are firm-fixed price efforts.

(U) ACQUISITION STRATEGY TPCS:  TPCS, the ever-increasing sophistication of target threats and information technology necessitates an evolutionary acquisition approach.  TPCS 
will make incremental improvements through maximum use of COTS, GOTS and NDI.  These technology insertions and product improvements will ensure the Radio Battalions maintain 
cutting edge technologies and collection capabilities.

(U) ACQUISITION STRATEGY JSTARS:   JSTARS will utilize ongoing Army and Navy JSTARS contracts for development of client software, future CDL, MTI and MTI Sensor 
capabilities.  IPv6 research will be conducted in conjunction with other services and agencies.  Incremental Development Plan (IDP) efforts will continue to the JSTARS software baseline.  
SPAWAR-Charleston, SC will oversee the integration and testing of these development efforts, ensuring USMC Command, Control, Communications, Computers and Intelligence (C4I) 
architecture capability.  On-site contractor logistical support will be provided through the General Dynamics Intelligence, Information Command and Control, Equipment and 
Enhancements (ICE2) Equipment Logistics Support Contract out of Warner-Robbins Air Force Base, GA.  Post Deployment Software Support (PDSS) will be provided through the 
Communications-Electronics Command (CECOM), Ft Monmouth, NJ and SPAWAR-Charleston, SC.  Surveillance Control Data Link (SCDL) antenna and Ground Data Terminal (GDT) 
support will be through Cubic Defense Systems, San Diego, CA, via a General Dynamics support contract.

(U) ACQUISITION STRATEGY TENCAP:  Work will be led in-house.  Necessary contractor support will be acquired using already existing contracts.

(U) ACQUISITION STRATEGY MSIDS:  A complete refresh of systems commenced in 3QTR FY02 and reached Full Operational Capability (FOC) in 2QTR FY03.  Subsequent 
"increment refreshes"  are under way in order to keep the systems from becoming unreliable and unsupportable.  The increment refresh approach will effectively leverage technological 
advances.  Each increment of upgrades will refresh 1/3 of the fielded components.

(U) ACQUISITION STRATEGY CIHEP:  CIHEP will use existing 8A contractor, Action Systems, the developer of the original system for test, evaluation and integration of planned refresh 
items for the ADP and Imagery Module.  US Army IMA will be used for test, evaluation, and integration of planned refresh items for the TSS, Audio and Miscellaneous modules.  CIHEP 
will coordinate acquisitions of communications equipment with PM Comm for planned upgrades to the Communications Module.

R-1 SHOPPING LIST - Item No. 186

UNCLASSIFIED
Exhibit R-2a, RDTE,N Project Justification

(Exhibit R-2a, page 25 of 134)



EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communication Systems C2272 Intelligence C2 Systems

   UNCLASSIFIED

(U) ACQUISITION STRATEGY DCGSI:  The Marine Corps DCGS-MC project officer will leverage off of the USAF DCGS 10.2 Research, Development Test and Evaluation (RDT&E) 
effort and focus on the development of the DCGS Integrated Backbone (DIB) for the  DCGS-MC.Additionally, the DCGS-MC will leverage off of MAGTF Legacy system DIB compliancy 
efforts.

(U) ACQUISITION STRATEGY IBR:  In house contracts will be used to conduct engineering studies and test and evaluation activities associated with the Marine Corps implementation of 
the Integrated Broadcast Service, Common Message Format, ENTR integration and test and evaluation.

(U) ACQUISITION STRATEGY ISR:  This program seeks to support a wide range of technology solutions based on the requests received fro mthe Operating Forces and/or PM 
Intelligence Program of Record.  The request must require solution evaluation beyond merely acquisition to be recommended as an ISR candidate.  Each rquest will be validated by the 
ISR team and approved by the Project Officer and PM Intel before solution evaluation begins.  The ISR program wil use COTS/GOTS/NDI solutions to the greatest extent possible.

(U) ACQUISITION STRATEGY TROJAN SPIRIT:  Procure and continuously improve USMC TROJAN SPIRIT systems to meet evolving Marine Corps operational needs while 
maintaining interoperability with the Army TROJAN Network and maintaining, as closely as practical, configuration common to the Army TROJAN SPIRIT systems.

(U) ACQUISITION STRATEGY GCCS-I3:  This program promotes and ensures interoperability among USMC Intelligence Systems.  Engineering and technical support is provided to  PM 
Intel systems integration efforts for incorporation of the COE and GCCS-I3 software baseline.  An Intelligence Integration Facility has been established at the Integrated Team Solution 
Facility.  As such, this facility will be used as the hub for the entire integration effort of the GCCS-I3 initiative. The program is funded for five years beginning in FY02 and, as it is not a 
procurement effort, there are no life cycle or acquisition phases for which the Marine Corps is responsible.

(U) ACQUISITION STRATEGY TCAC:  The acquisition of components for the TCAC will maximize the use of existing equipment, NDI/COTS/GFE equipment/software.  The integration 
effort for TCAC hardware components will be accomplished under the control of the SSA, MCSC.  Software integration and support will be accomplished by contractors under the control 
of the Project Officer.  These activities report to and are directed by the Program Manager, Intelligence Systems, Marine Corps Systems Command (MARCORSYSCOM).  Maintenance 
support will be managed by MARCORLOGBASES Albany and MCSC, Albany and through separate contractual agreements.

(U) ACQUISITION STRATEGY IAS:  The IAS program uses existing Government contracts for hardware and software development and integration.  The system is comprised primarily of 
Commercial Off-the-Shelf (COTS) and Government Off-The-Shelf (GOTS) equipment.  The IAS FoS utilizes an evolutionary strategy to ensure periodic incorporation of state-of-the-art 
technology that meets both current and future Marine Corps intelligence requirements while maintaining system readiness and reliability.

(U) ACQUISITION STRATEGY TPC:   The TPC program will reach Full Operational Capability in FY06 with the fielding of TPC to the Marine Corp Intelligence Activity.  The TPC will 
refresh and upgrade the existing TPC equipment as technology advances.  As new technology emerges, the current fielded systems will need incremental hardware and software 
refreshes to sustain operational requirements and to meet the ORD requirement of compliancdee with the NGA US Imagery and Geospatial Information System.  The TPC program uses 
existing Government contracts for hardware/software developmet and integration.  Full-time contractor support is provided through the Commercial Enterprise Omnibus Support Services 
(CEOss) contract.  Additionall full time engineering and integration support is provided by Northrop Grumman Information Technology TASC through the Information Technology Omnibus 
Procurement II (ITOP II) contract under the auspices of the MCSC Information Technology Modernization 2000 (ITM2K) Project Office. Maintenance support will be managed by 
MARCORLOGBASES Albany and MCSC, Albany and through separate contractual agreements.
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INTELLIGENCE BROADCAST RECEIVER (IBR)
FY 05  COMPUTER SCIENCE CORPORATION (CSC), Woodbridge, VA.  Provide funds to MDA Technologies for IBS Common Message format implementation assessment and 
Engineering and technical management support.
           SPAWAR, Charleston, SC.  Provide funds for integration, engineering, program management and contractual support.  
FY 06  COMPUTER SCIENCE CORPORATION (CSC), Woodbridge, VA  Continue to provide funds to MDA Technologies for IBS Common Message format implementation assessment, 
IBR to JTRS transition assessment and engineering and techical management support.
FY 07  COMPUTER SCIENCE CORPORATION (CSC), Woodbridge, VA  Continue to provide funds to MDA Technologies for IBS Common Message format implementation assessment 
and Engineering and technical management support.

INTELLIGENCE ANALYSIS SYSTEM (IAS)
FY05  SPAWAR, CHARLESTON, S.C.  Provide funds for development, upgrades, integration, research and analysis of hardware for system refresh.
          Navy Systems Management Activity (MTC, Stafford, VA).  Continue to provide funds for Integration and hardware upgrade study.
FY06  SPAWAR, CHARLESTON, S.C.  Continue to provide funds for development, upgrades, integration, research and analysis of hardware for system refresh.
          Navy Systems Management Activity (MTC, Stafford, VA).  Continue to provide funds for Integration and hardware upgrade study.
FY07  SPAWAR, CHARLESTON, S.C.  Continue to provide funds for development, upgrades, integration, research and analysis of hardware for system refresh.
         Navy Systems Management Activity (MTC, Stafford, VA).  Continue to provide funds for Integration and hardware upgrade study.

MANPACK SIDS  (MP SIDS)
FY 05  Integrity Data Inc (IDI), Colorado Springs, Colorado.  Provide funds for integration and sustainment support.
           Northrop Grumman Information Technology (NGIT), Stafford, VA  Provide funds for engineering and program management  support.
           Navy Systems Management Activity (MTC, Stafford, VA).  Provide funds for engineering and program management support.
FY 06  Integrity Data Inc (IDI), Colorado Springs, Colorado.  Continue to provide funds for integration and sustainment support.
           Northrop Grumman Information Technology (NGIT), Stafford, VA  Continue to provide funds for engineering and program management support.
           Navy Systems Management Activity (MTC, Stafford, VA).  Continue to provide funds for engineering and program management support.
FY 07  Integrity Data Inc (IDI), Colorado Springs, Colorado.  Continue to provide funds for integration and sustainment support.
           Northrop Grumman Information Technology (NGIT), Stafford, VA  Continue to provide funds for engineering and program management support.
           Navy Systems Management Activity (MTC, Stafford, VA).  Continue to provide funds for engineering and program management support.

INTELLIGENCE SYSTEM READINESS (ISR) 
FY 05  NAVY SYSTEMS MANAGEMENT ACTIVITY, (MTC Services Corporation, Stafford, VA) - Provide funding for engineering, testing, evaluation and training support.
          Naval Operation Other Than War Technology Center (NOOTW-TC), Dahlgren, VA - Provide funding for new technology initiatives.
FY 06  NAVY SYSTEMS MANAGEMENT ACTIVITY, (MTC Services Corporation, Stafford, VA) - Continue to provides funding for engineering, testing, evaluation and training support.
FY 07  NAVY SYSTEMS MANAGEMENT ACTIVITY, (MTC Services Corporation, Stafford, VA) - Continue to provides funding for engineering, testing, evaluation and training support.

(U) E.  MAJOR PERFORMERS:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communication Systems C2272 Intelligence C2 Systems

   UNCLASSIFIED

TOPOGRAPHIC PRODUCTION CAPABILITY (TPC)
FY 05   MARCORSYSCOM, (MCSC), Quantico, VA  Provide funds to Northrop Grumman Information Technology, TASC,or integration and re-engineering support.  Dec 04 
FY 06   MARCORSYSCOM, (MCSC), Quantico, VA  Continue to provide funds to TBD for continues integration and re-engineering support in support of moderinzation and technology 
refresh.  Dec 05          
FY 07   MARCORSYSCOM, (MCSC), Quantico, VA  Continue to provide funds to TBD for continues integration and re-engineering support in support of moderinzation and technology 
refresh.  Dec 06

TEAM PORTABLE COLLECTION SYSTEM - MULTI-PLATFORM CAPABLE (TPCS-MPC)
 FY05   NSMA (MTC), Stafford, VA, Provide funds for program management and engineering support services
           MCSC, Quantico, VA, Provide payback funds to PG-10  
FY06  SPAWAR, CHARLESTON, S.C.  Continue to provide funds for prime systems integrator for TPCS-MPC EDM.
           MCOTEA.  Provide Operational testing of the TPCS-MPC Ground/Team system.
           NSMA (MTC), Stafford, VA, Continue to provide funds for program management and engineering support services
FY07  SPAWAR, CHARLESTON, S.C.  Continue to provide funds for prime systems integrator for TPCS-MPC EDM.
           MCOTEA.  Provide Operational testing of the TPCS-MPC Ground/Team system.
           NSMA (MTC), Stafford, VA, Continue to provide funds for program management and engineering support services

GLOBAL COMMAND AND CONTROL SYSTEM INTEGRATED IMAGERY AND INTELLIGENCE (GCCS I3)
FY 05  MTC Services Corporation (MTC) Stafford, VA.  Provide funds for Engineering and Program support services. 
           Austin Information System (AIS), Austin, TX.  Provide funds for System Integration & inoperability with US Army Intelligence System (ASAS), ASAS-Lite, etc.
           SPAWAR, CHARLESTON, SC.  Provide Software Engineering support to include research, design, documentation and testing.
FY 06  MTC Services Corporation (MTC) Stafford, VA.  Continue to provide funds for Engineering and Program support services. 
           Austin Information System (AIS), Austin, TX.  Continue to provide funds for System Integration & inoperability with US Army Intelligence System (ASAS), ASAS-Lite, etc.
           SPAWAR, CHARLESTION, SC.  Continue development, upgrades, integration, research and analysis for system refresh.
FY 07  MTC Services Corporation (MTC) Stafford, VA.  Continue to provide funds for Engineering and Program support services. 
           Austin Information System (AIS), Austin, TX.  Continue to provide funds for System Integration & inoperability with US Army Intelligence System (ASAS), ASAS-Lite, etc.
           SPAWAR, Charleston, SC.  Continue development, upgrades, integration, research and analysis for system refresh.

JOINT SURVEILLANCE TARGET ATTACK RADAR (JSTARS)
FY 05  SPAWAR, Charleston, S.C.  Provide funds for client software connectivity solution, future MTI, CDL, MTI sensor capabilties and Internet Protocol Version 6 (IPv6) research and 
development.
           MTC Services Corporation (MTC) Stafford, VA.  Provide funds for Engineering and Program support services. 
FY 06  SPAWAR, Charleston, S.C.  Continue to provide funds for client software connectivity solution, future MTI, CDL, MTI sensor capabilties and Internet Protocol Version 6 (IPv6) 
research and development.
FY 07  SPAWAR, Charleston, S.C.  Continue to provide funds for client software connectivity solution, future MTI, CDL, MTI sensor capabilties and Internet Protocol Version 6 (IPv6) 
research and development.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communication Systems C2272 Intelligence C2 Systems

   UNCLASSIFIED

TACTICAL REMOTE SENSOR SYSTEM (TRSS)
FY05 MARCORSYSCOM, Quantico, VA.  Funds provided to CEOss for ALA and Engineering support to R&D efforts.
        NAVY SYSTEMS MANAGEMENT ACTIVITY (NSMA), Crystal City, VA.  Funds provided for engineering and integration support to R&D efforts.
        AIR FORCE ELECTRONIC SYSTEMS CENTER (ESC), Hanscom AFB, MA.  Funds provided for development of AADS hardware.
        NAVAL SURFACE WARFARE CENTER, Crane Division, Crane, IN.  Funds provided for development of UGMS.
        NAVAIR, Patuxent River, MD.  Funds provided for air certification of AADS.
        OCEAN SYSTEMS ENGINEERING CORP. (OSEC), San Diego, CA.  Funds provided software development AADS and UGMS.
        MARCORSYSCOM (MCSC), Quantico, VA.  Funds provided for development of Increment IV efforts.

JOINT SERVICE IMAGERY PROCESSING SYSTEM-TACTICAL EXPLOITATION GROUP (JSIPS-TEG)
FY05  SPAWAR, Charleston, SC.  Provide funds for integration, engineering, program management and contractual support.  
          ARMY SPACE PROGRAM OFFICE, Washington, DC.  Classified contract.
          NAVY SYSTEMS MANAGEMENT ACTIVITY (NSMA), (MTC, Stafford, VA ), Provide funds for engineering & technical management support.
          MARCORSYSCOM, (MCSC), Quantico, VA  (CEOSS)  Provide funds for Program and technical support.
FY06  SPAWAR, Charleston, SC.  Continue to provide funds for integration, engineering, program management & contractual support.  
          ARMY SPACE PROGRAM OFFICE, Washington, DC.  Classified contract.
          NAVY SYSTEMS MANAGEMENT ACTIVITY (NSMA), (MTC, Stafford, VA ),  Continue to provide funds for engineering & technical management support.
          MARCORSYSCOM, (MCSC), Quantico, VA  (CEOSS)  Continue to provide funds for Program and technical support.
FY07  SPAWAR, Charleston, SC.  Continue to provide funds for integration, engineering, program management & contractual support.  
          ARMY SPACE PROGRAM OFFICE, Washington, DC.  Classified contract.
          NAVY SYSTEMS MANAGEMENT ACTIVITY (NSMA), (MTC, Stafford, VA ), Continue to provide funds for engineering $ technical management support.

TACTICAL CONTROL AND ANALYSIS CENTER (TCAC)
FY 05  TITAN, Fairfax, VA.  Provide funds to develop additional analytical tools, integrate software changes and migrate software baseline to COE 4.x and beyond.  Integrate new 
hardware/software into existing systems.
FY 06  TITAN, Fairfax, VA.  Continue to provide funds to develop additional analytical tools, integrate software changes and migrate software baseline and beyond.  Integrate new 
hardware/software into existing systems. 
FY 07  TITAN, Fairfax, VA.  Continue to provide funds to develop additional analytical tools, integrate software changes and migrate software baseline and beyond.  Integrate new 
hardware/software into existing systems. 

TACTICAL REMOTE SENSOR SYSTEM (TRSS)                                                                                                                                                                                                                                  
FY06 NAVY SYSTEMS MANAGEMENT ACTIVITY (NSMA), Crystal City, VA.  Funds provided for engineering and integration support to R&D efforts.
         MARCORSYSCOM, Quantico, VA.  Funds provided to CEOss for ALA and Engineering support to R&D efforts. 
         OCEAN SYSTEMS ENGINEERING CORP. (OSEC), San Diego, CA.  Funds provided software development AADS and UGMS.
         MARCORSYSCOM (MCSC), Quantico, VA.  Funds provided for development of Increment III efforts.
        MARCORSYSCOM, Quantico, VA.  Funds provided for IOT&E of Increment III efforts. 
         NAVY SYSTEMS MANAGEMENT ACTIVITY (NSMA), Crystal City, VA.  Funds provided for engineering and integration support to R&D efforts.
         MARCORSYSCOM, Quantico, VA.  Funds provided to CEOss for Engineering support to R&D efforts.
         OCEAN SYSTEMS ENGINEERING CORP. (OSEC), San Diego, CA.  Funds provided for software development of Increment III efforts        
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communication Systems C2272 Intelligence C2 Systems

   UNCLASSIFIED

COUNTERINTELLIGENCE AND HUMAN INTELLIGENCE (HUMINT) EQUIPMENT PROGRAM (CIHEP)

FY 05  ACTION SYSTEMS, Las Cruces, NM.   Engineering, Integration and technical support for tech refresh and upgrade of program hardware and software.
FY06  MARCORSYSCOM (MCSC), Quantico, VA.  Continue to provide program management support for tech refresh and upgrade of program hardware and software.
          NSMA, MTC, Stafford, VA - Continue to provided for  Pgm Mgmt support for tech refresh and upgrade of program hardware and software.
FY 06  ACTION SYSTEMS, Las Cruces, NM.   Continue to provide engineering, iIntegration and technical support for tech refresh and upgrade of program hardware and software.
FY07  MARCORSYSCOM (MCSC), Quantico, VA.  Continue to provide program management support for tech refresh and upgrade of program hardware and software.
         NAVY SYSTEMS MANAGEMENT ACTIVITY, (MTC, Stafford, VA) - Continue to provided for  Pgm Mgmt support for tech refresh and upgrade of program hardware and software.
         ACTION SYSTEMS, Las Cruces, NM.   Continue to provide engineering, Integration and technical support for tech refresh and upgrade of program hardware and software.

TROJAN SPIRIT
FY06 U.S. Army Cerdec I2WD, Ft Monmouth, NJ - Continue to provide funds for P3I prototype, technical and Engineering support to include EOA, DT and OT.
FY07 U.S. Army Cerdec I2WD, Ft Monmouth, NJ - Continue to provide funds for P3I prototype, technical and Engineering support.

DCGS-I
FY06  USAF 10.2 Contract.  Research and development of DCGS Integrated Backbone (DIB) software and integration into Marine Corps legacy systems. 
          Integrated Teams Solution Facility, Stafford, VA   Engineering & technical services, studies, analysis and evaluation for DIB integration, and integration support.                                                                                                                                                                                                                                                                     
FY07  USAF 10.2 Contract.  Research and development of DIB software and integration into Marine Corps legacy systems.
          Integrated Teams Solution Facility, Stafford, VA    Engineering & technical services, studies, analysis and evaluation for DIB integration, and integration support.       
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UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev C2272 Intelligence C2 Systems

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
TENCAP Various Titan 14.066 3.481 12/04 3.799 12/05 3.983 12/06 Cont Cont
TENCAP TBD TBD 0.685 0.061 12/04 0.015 12/05 0.025 12/06 Cont Cont
TPCS MPR SPAWAR 4.263 0.000  0.000 1.500 11/06 Cont Cont
MSIDS RCP NSMA (MTC) 0.245 0.078 02/05 0.147 02/06 0.151 02/07 Cont Cont
CIHEP RCP Action Systems 0.127 0.107 02/05 0.028 11/05 0.020 11/06 Cont Cont  
CIHEP RCP USAIMA 0.024 0.000 0.000 0.015 04/07 Cont Cont  
CIHEP RCP NGIT 0.012 0.000 0.025 01/06 0.025 01/07 Cont Cont  
CIHEP RCP MTC Service Corp 0.013 0.000 0.025 01/06 0.025 01/07 Cont Cont  
CIHEP RCP MCSC 0.230 0.000 0.041 06/06 0.041 06/07 Cont Cont  
TRSS-PIP RCP OSEC 1.192 0.000 0.000 1.250 01/07 0.000 2.442
TRSS-PIP MIPR ESC 2.580 0.324 11/04 0.000 0.000 0.000 2.904
TRSS-PIP MIPR NAVAIR 0.600 0.053 07/05 0.000 1.300 01/07 0.000 1.953
TRSS-PIP RCP NSMA (MTC) 0.352 1.810 02/05 1.500 01/06 1.445 01/07 Cont Cont
TRSS-PIP RCP MCSC 0.042 3.161 01/05 3.436 01/06 0.705 01/07 0.000 7.344
TRSS-PIP RCP MCSC (CEOss) 0.000 0.000 01/05 0.355 01/06 0.000 0.000 0.355
TRSS-PIP RCP NPGS 0.000 0.051 03/05 0.000 0.000 0.000 0.051
TRSS-PIP MPR NSWC 0.000 0.297 05/05 0.000 0.000 0.000 0.297
TRSS-PIP MPR USMA 0.000 0.036 05/05 0.000 0.000 0.000 0.036
TRSS-PIP RCP MCLB 0.000 0.021 03/05 0.000 0.000 0.000 0.021
JSTARS WR/MPR SPAWAR 0.433 0.295 12/04 0.553 12/05 0.763 12/06 Cont Cont
JSTARS RCP MTC  0.304 0.389 01/05 0.000 0.000 0.693
TROJAN SPIRIT FFP CERDEC 0.000 0.000 0.320 12/05 0.322 12/06 Cont Cont
DCGSI RCP NSMA (MTC) 0.000 0.000 1.080 12/05 0.985 12/06 Cont Cont
DCGSI WR USAF 0.000 0.000 4.629 11/05 2.960 11/06 Cont Cont
JSIPS - TEG MPR ASPO 1.331 1.540 02/05 0.892 02/06 1.323 02/07 Cont Cont
JSIPS - TEG RCP NSMA (MTC) 4.459 0.250 02/05 0.634 11/05 0.776 11/06 Cont Cont
JSIPS - TEG MPR SPAWAR 0.489 0.000 0.259 10/05 0.286 11/06 Cont Cont
JSIPS - TEG RCP MCSC (CEOss) 0.000 0.056 10/04 0.054 10/05 0.056 10/06 Cont Cont

  Subtotal Product Development 31.447 12.010  17.792  17.956 Cont Cont

Remarks:

0206313M  Marine Corps Communications Sys
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Exhibit R-3 Cost Analysis February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev C2272 Intelligence C2 Systems0206313M  Marine Corps Communications Sys
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
COBRA RCP various 0.419 0.000  0.000 01/00 0.000 0.419
TPC RCP MCSC 0.961 0.319 12/04 0.354 12/05 0.357 12/06 Cont Cont
TPCS RCP NSMA (MTC) 0.763 4.138 02/05 2.257 02/06 1.649 02/07 Cont Cont
TPCS MIPR MCOTEA 0.000 0.348 02/05 0.350 02/06 0.350 02/07 Cont Cont
TRSS RCP MCSC 0.000 0.069 09/05 0.000  0.000  0.000 0.069
MSIDS RCP NGIT 0.000 0.082 01/05 0.059 01/06 0.059 01/07 Cont Cont
IAS MOD KIT MPR SPAWAR 0.581 0.425 10/04 0.460 01/06 0.455 01/07 Cont Cont
IAS MOD KIT RCP NSMA (MTC) 0.358 0.500 11/04 0.574 01/06 0.583 01/07 Cont Cont
GCCS I3 RCP NSMA (MTC) 1.365 0.488 02/05 0.314 02/06 0.318 02/07 Cont Cont
GCCS I3 MPR SPAWAR 0.050 0.580 12/04 1.097 12/05 1.112 12/06 Cont Cont
GCCS I3 RCP MCSC (CEOSS) 0.000 0.048 12/04 0.156 12/05 0.158 12/06 Cont Cont
GCCS I3 MPR JITC 0.000 0.064 12/05 0.000 0.000 0.000 0.064
TCAC RCP NSMA (TITAN) 0.819 0.856 01/05 0.912 01/06 1.511 01/07 Cont Cont
IBR RCP CSC/MDA 0.811 0.860 12/04 1.137 12/05 1.087 12/06 Cont Cont
IBR WR SPAWAR 0.040 0.069 12/04 0.000 0.000 Cont Cont
ISR RCP NSMA (MTC) 0.000 0.533 07/05 1.016 01/06 0.936 01/07 Cont Cont

  Subtotal Support 6.167 9.379  8.686  8.575 Cont Cont

Remarks:
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
TROJAN SPIRIT MIPR CERDEC 0.000 0.000 0.100 12/05 0.100 12/06 0.000 0.200

  Subtotal T&E 0.000  0.100  0.100 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or System/ItemMethod Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
MSIDS RCP NGIT 0.061 01/05 0.041 01/06 0.041 01/07 Cont Cont

  Subtotal Management 0.000 0.061 0.041 0.041 Cont Cont

Remarks:
Total Cost 37.614 21.450 26.619  26.672 Cont Cont
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DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2272 Intelligence C2 Systems

Program Funding Summary FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl
(APPN, BLI #, NOMEN)
(U)  RDT&E,N 4.486 2.607 3.499 2.806 1.501 1.539 1.598 Cont

TPCS 2.637 7.641 4.660 3.149 0.301 0.000 0.000 0.000

Exhibit R-4/4a Schedule Profile/Detail

0206313M  Marine Corps Communications Sys

Total Cost

Cont
18.388(U) PMC BLI 474700 Intell Support Eq

TPCS 

FISCAL YEARS FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

BLOCK 0
   MPC  Development
   FUE
  TPCS-MPC MS B
   IOT&E
   Follow-on DT
   LRIP MS-C
   FOT&E
  Team/Ground  MS-C
  Team/Ground Production
  Team/Ground  IOC
 Air/Water PIK Development
  SIGINT Suite Upgrades
  Air/Water PIK DT
  Air/Water PIK OT
  Air/Water PIK MS C
  Air/Water PIK Production
  Air/Water PIK IOC
BLOCK I
 SIGINT Suite Upgrades
  Follow-on Air PIK Development
  Air PIK OT
  Air PIK IOC
  Future  PIK OT
  Future  PIK IOC
BLOCKS II & III (FY09-20)
FOC (FY20)

Jun 09

May 04

Dec 06

May 04

Jan 08 - Jun 09

Aug 07

May 06

Jan 06

Jun 06 - Dec 08

Mar 07 - Jul 07

Oct 05 - Jul 07

Jul 08

Aug 08

Aug 10

Oct 09

Aug 07 - Jul 10

Dec 07

Dec 04 - May 05

Feb 04 - Mar 05

Dec 02 - Dec 03

Mar 05

TPCS 

FISCAL YEARS FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

BLOCK 0
   MPC  Development
   FUE
  TPCS-MPC MS B
   IOT&E
   Follow-on DT
   LRIP MS-C
   FOT&E
  Team/Ground  MS-C
  Team/Ground Production
  Team/Ground  IOC
 Air/Water PIK Development
  SIGINT Suite Upgrades
  Air/Water PIK DT
  Air/Water PIK OT
  Air/Water PIK MS C
  Air/Water PIK Production
  Air/Water PIK IOC
BLOCK I
 SIGINT Suite Upgrades
  Follow-on Air PIK Development
  Air PIK OT
  Air PIK IOC
  Future  PIK OT
  Future  PIK IOC
BLOCKS II & III (FY09-20)
FOC (FY20)

Jun 09

May 04

Dec 06

May 04

Jan 08 - Jun 09

Aug 07

May 06

Jan 06

Jun 06 - Dec 08

Mar 07 - Jul 07

Oct 05 - Jul 07

Jul 08

Aug 08

Aug 10

Oct 09

Aug 07 - Jul 10

Dec 07

Dec 04 - May 05

Feb 04 - Mar 05

Dec 02 - Dec 03

Mar 05
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TPCS-MPC SCHEDULE DETAIL 2004 2005 2006 2007 2008 2009 2010 2011
           3Q  
 1Q----3Q
           3Q  

     2Q
FOT &E    2Q
Team/Ground MS-C FRP       3Q

 1Q
              4Q

 1Q
        3Q 

            4Q  
          3Q 

FUTURE PIK OT  1Q
FUTURE PIK IOC 4Q  
BLOCKS II & III 1Q

MS B EDM Dev and Demo
DT/FUE
IOT & E
MS C  LRIP

AIR PIK OT
AIR PIK IOC

Air/Water PIK IOC

Ground/Team PIK IOC
Air/Water PIK OT
Air/Water PIK MS C
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TROJAN SPIRIT LITE

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl
(APPN, BLI #, NOMEN)
(U)  RDT&E,N 0.000 0.420 0.422 0.424 0.425 0.426 0.428 Cont

(U) PMC BLI 463300 Radio SystemsTROJAN LITE 0.962 0.000 0.000 0.000 0.000 0.000 0.000 0.000

TROJAN SPIRIT 0.000 7.300 3.094 4.011 0.656 0.108 0.113 Cont

0.962

Cont(U) PMC BLI 474700 Intell Support Eq

Total Cost

Cont

FISCAL YEARS FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

MILSTONES
    P3I Increment 1
    TROJAN LITE (7)
   TROJAN LITE (8)
    P3I Increment 2

PROCUREMENT
   P3I Increment 1
   TROJAN LITE (7)
   TROJAN LITE (8)
   P3I Increment 2

FIELDING
   P3I Increment 1 (includes X-
Band)   TROJAN LITE (7)
   TROJAN LITE (8)
   P3I Increment 2
 
IOC (TROJAN LITE)
FOC (TROJAN LITE)

APR 01

SEP 03 - MAY 04

SEP 02 - APR 05

JAN 02

ADM OCT 05

JAN 03

MAY 04SEP 02

SEP - OCT 02

ADM APR 01 

Fielding Decision SEP 02

Fielding Decision AUG 03

FISCAL YEARS FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

MILSTONES
    P3I Increment 1
    TROJAN LITE (7)
   TROJAN LITE (8)
    P3I Increment 2

PROCUREMENT
   P3I Increment 1
   TROJAN LITE (7)
   TROJAN LITE (8)
   P3I Increment 2

FIELDING
   P3I Increment 1 (includes X-
Band)   TROJAN LITE (7)
   TROJAN LITE (8)
   P3I Increment 2
 
IOC (TROJAN LITE)
FOC (TROJAN LITE)

APR 01

SEP 03 - MAY 04

SEP 02 - APR 05

JAN 02

ADM OCT 05

JAN 03

MAY 04SEP 02

SEP - OCT 02

ADM APR 01 

Fielding Decision SEP 02

Fielding Decision AUG 03
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TROJAN SPIRIT FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY2010 FY2011

MILESTONES
       
            4Q

           4Q
  1Q

 
 

   2Q   
  2Q   

1Q--------------------------------------------------------- -------------------------------- ------------- 1Q

   
             4Q ----------------------------- -------3Q
             4Q--1Q  

            4Q ------3Q  

            4Q  
3Q  

PROCUREMENT

P31 Increment  1 Fielding Decision

 - TROJAN LITE (8) Fielding Decision

 - TROJAN LITE (8) Fielding Decision

FOR (TROJAN LITE)

P31 Increment 2 Fielding Decision

 - TROJAN LITE (7) Fielding Decision

IOC (TROJAN LITE)
1Q----------------------------------------------------------------------------------

 - TROJAN LITE (7) Fielding Decision
 - TROJAN LITE (8) Fielding Decision
P31 Increment 2 Fielding Decision

P31 Increment 2 Fielding Decision
FIELDING

P31 Increment  1 Fielding Decision
 - TROJAN LITE (7) Fielding Decision

P31 Increment  1 Fielding Decision
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Sys

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY2010 FY2011

108.891 86.065 47.341 34.693 20.968 23.008 26.375

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

6.  The MACCS Bridge Supplemental will provide the software development, non-recurring engineering, and testing and integration efforts in support of MACCS Commercial Off The Shelf refresh efforts.

   UNCLASSIFIED

7.   The Marine Air Command and Control System (MACCS) Sustainment consists of various command and control agencies designed to provide the Aviation Combat Element (ACE) commander with the 
ability to monitor, supervise and influence the application of Marine aviation assets in support of MAGTF operations.  The MACCS Sustainment provides funding to keep these fielded systems ready, 
relevant and capable until their functions are replaced by the Common Aviation Command and Control System (CAC2S). 

(U)  Air Operations C2 coordinates and plans Navy and Marine air combat operations and interfaces with joint and combined forces air operations.  It also interfaces with fire support C2.  
The systems in this project are used to detect aircraft and missiles, process the detected information, deliver the processed information to the Advanced Tactical Air Command Central 
(ATACC), and conduct the air battle.

3. The Composite Tracking Network (CTN), will provide the MAGTF Commander a ground based sensor netting solution that defends friendly forces from incoming aircraft and cruise missiles by 
correlating sensor measurement data (target position, speed, and heading) from local and remote radars in the Cooperative Engagement Capability (CEC) network.  By providing accurate, composite, real-
time surveillance tracks, CTN will improve air situational awareness and maximize the effectiveness of our surface launched anti-air weapons at extended ranges.  Moreover, CTN lays the foundation for 
Integrated Fire Control (IFC).   

RDT&E Articles Qty

5.  The Joint Combat Identification Evaluation Team (JCIET) is a superb opportunity to conduct quality assurance testing of service's systems operating in a Joint environment.  It conducts assessments in a 
number of venues including :  Military Operations in Urban Terrain (MOUT) exercises, Advanced Concept Technology Demos (ACTD), Joint Training exercises, Combined Armed Training Exercises 
(CAXs) and Weapons Tactics Instruction Events (WTIs).  Its mission is to improve Tactics, Techniques and Procedures (TTP) across all Combat Identification mission areas.  (It is not an acquisition 
program; therefore it does not have specific milestone dates.)

C2273  Air Operations C2 Systems

                        COST ($ in Millions)

Project Cost
 

February 2006

1.  The Aviation Radar (AN/TPS-59(V)(3) is a "congressionally mandated" national asset.  It is the only fielded ground-based sensor which can detect and track long range Air Breathing Targets (ABT) 
within 300 nautical miles, as well as Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles for 60 degrees and up to one million feet in elevation.  Highly Expeditionary Long Range Air 
Surveillance Radar (HELRASR) is the modernization initiative to replace the AN-TPS 59 Radar.

9.  Theater Battle Management Core Systems (TBMCS) provides the commander the automated tools necessary to generate, disseminate, and execute the Air Tasking Order (ATO), as mandated by the 
Chairman, Joint Chiefs of Staff in July 1993.  It is an evolutionary acquisition, allowing for the rapid development/fielding of hardware and software to meet today's rapidly advancing technology.  It is 
fielded to all four Marine Tactical Air Command Squadrons (MTACS) and the supporting establishment with Marine Aviation Weapons and Tactics School (MAWTS) and the Battlestaff Training Facility 
(BSTF) sharing a system.

2.   The Common Aviation Command and Control System (CAC2S) will provide a common baseline of equipment, computer hardware, and software required to perform the mission of the Marine Air 
Command and Control System (MACCS).  CAC2S will provide a capability that allows operators to integrate Marine aviation into joint and combined air/ground operations.  

4.  The Critical Infrastructure will develop a new capability for video teleconferencing capability via service intranet capabilities.

8.  "SIAP is the product of fused, common, continual, unambiguous tracks of airborne objects within the surveillance area."  The Joint Single Integrated Air Picture (SIAP) Systems Engineer Organization 
(JSSEO) will identify the most effective and efficient means to achieve a SIAP that satisfies the warfighter needs.  The JSSEO is not limited to just material solutions in this effort; all aspects will be 
considered to produce the SIAP, including tactics, techniques and prcedures and changes to Service operations. 
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Note: Currently $5.1M in FY05 is on the FY2005 Omnibus reprogramming (FY05-38PA). FY05 Supplemental Funding Received: $3.7M

                        COST ($ in Millions)

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

          CAC2S:  System development, GFE, and testing in accordance with continued sensor interface/integration, communications interface/interoperability development. 

39.796

0.500 1.000

31.694

FY 2005 FY 2006 FY 2007

          CAC2S:  SDD. Engineering Development Model (EDM) hardware and software development, design of host processing system, and conduct software integration of Joint mandated applications, 
developmental testing and evaluation and baseline stabilization.

0.000

FY 2007FY 2006FY 2005

          JCIET:  Logistics support for JCIET exercise.  Funding for this program in FY07 and beyond is found in Project C2278 within this PE.

FY 2007

23.378
FY 2005

10.284

9.527

FY 2007

FY 2006 FY 2007FY 2005

FY 2006 FY 2007
4.382

0.555

4.037

FY 2005 FY 2006

          JCIET:  Data and analysis for exercise.  Funding for this program in FY07 and beyond is found in Project C2278 within this PE.

0.000

0.050

FY 2005

          AN/TPS-59 Sustainment :  Development of Far Field radar Repeater to support system rebuilds at Barstow.

3.985

          CAC2S:  Program management support.

10. The Unit Operations Center (UOC) project develops and transitions two Command and Control Imperative Advanced Technology Demonstration (ATDs) (the Expeditionary Integrated Combat 
Operations Center ) and the Joint Tactical Communications ((JT COMMs) ATDs) into various Marine Corps and Joint Engineering and Manufacturing Development (E&MD) efforts.  UOC development 
efforts focus on:  Cognitive Task Analysis (CTA); enhanced ergonomic physical design; evaluation of advanced multimedia hardware, integration and networking with advanced development 
communication systems; and advanced software development to support systems integration and advanced battlefield visualization concepts.  UOC developments are tailored to support transition of software 
and hardware developments as PIPs to the established MAGTF C4I baseline.  Unit Operations Center (UOC) will provide a facility and components for the integration of current and planned battlefield 
automation systems.

0.000

FY 2005

          AN/TPS-59 Sustainment :  Develop Engineering Change Proposals for software improvements and Diminishing Manufacturing Sources issues.

1.963

0.000

0.289

FY 2006 FY 2007

0.000

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM: 

0.000

FY 2006
10.502
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)

Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

CLAWS and SLAMRAAM, and AN/TPS-59 and G/ATOR.

        CRITICAL INFRASTRUCTURE:  VTC Coop Engineering.

0.000 0.000

FY 2006 FY 2007
3.923

FY 2007

FY 2007FY 2005 FY 2006

FY 2006
0.511

          CTN:  Engineering Development Model (EDM) hardware and software development and support.  

0.757

FY 2006 FY 2007

3.5412.629

0.400
FY 2005

10.442

          SIAP:  Service System Engineering support to Joint SIAP System Engineering Organization.  

FY 2007

          CTN:  System and software development.  Interface design development for CTN interfaces to Marine Air Command and Control System (MACCS) Family of Systems (FoS) - CAC2S, 

FY 2005 FY 2007

0.7812.785

FY 2007

0.0000.025

FY 2006

FY 2006

2.9607.225

0.103

FY 2005

1.704

FY 2005
0.430

2.959

FY 2005

0.200

          CTN:  Program management support. 

0.464

6.262

FY 2006

FY 2006

FY 2005

1.466

FY 2006

17.571

FY 2007

FY 2005

          CTN:  Testing and Evaluation:  Developmental Testing.  Operational assessment, and Interoperability Test and Evaluation (IOT&E) support.  Certification of MACCS Family of Systems (FoS) 
interfaces.  

FY 2007

          MACCS SUSTAINMENT:  Planned software sustainment for the TAOM, ADCP and CDLS.

4.063 1.795

         MACCS SUSTAINMENT:  Hardware obsolescence upgrades for the TAOM, SAAWF, TIU, MCIU, ADCP, CIS and CDLS.

FY 2005

          JCIET:  Program management support.  Funding for this program in FY07 and beyond is found in Project C2278 with this PE.

0.559
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)

Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

  (U) Total $

          TBMCS:  Program management support.

FY 2007

FY 2007FY 2005

0.225

0.191

0.075 0.075

108.891

FY 2007
0.503 0.4780.571

FY 2007
0.757 0.674 1.339

          SIAP:  Engineering and analysis for SIAP system engineer Support.
FY 2005

1.250

          TBMCS:  Test and Evaluation for TBMCS Upgrades Joint Interoperability.

FY 2005

1.3001.115

0.237

FY 2007

0.214

FY 2005
0.169

FY 2005

0.188
FY 2006

FY 2006

0.077

FY 2006

 UOC:  Issue 71201 OMNIBUS effective 15 Aug 05

5.100 0.000

          TBMCS:  USMC TBMCS development.

FY 2007

FY 2007
0.300

0.200
FY 2005

FY 2006FY 2005

FY 2005

0.325
FY 2006

FY 2006 FY 2007

          TBMCS: MCTSSA TBMCS software support.

FY 2007

0.000

1.946

         UOC:Configuration analysis for CSSE, CE, and FICCS Unit Operations Centers to include UOC Universal Communications Interface Module (UCIM).  

86.065 47.341

FY 2006

7.051 2.440

FY 2006

          UOC:  Program Management Support

FY 2005 FY 2006
UOC:  Continue engineering and manufacturing development effort of production representative modules. 
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 (U) PROJECT CHANGE SUMMARY: FY2005 FY2006 FY2007
 (U) FY 2006 President's Budget:  93.339 87.444 48.374
 (U) Adjustments from the President's Budget:
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings 17.840 -1.351
        (U) SBIR/STTR Transfer -2.217
        (U) Minor Affordability Adjustments -0.071 -1.379 0.318
 (U) FY 2007 President's Budget:  108.891 86.065 47.341
          CHANGE SUMMARY EXPLANATION:

             (U) Schedule:  Schedule changes have been reflected in exhibit R-4/4a, Schedule Profile/Detail for the UOC, CTN, CAC2S programs.  
             (U) Technical:   Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011      To Compl Total Cost
0.000 5.306 4.576 6.261 6.458 4.887 2.823 Cont Cont

27.277 0.000 0.000 0.000 0.000 0.000 0.000 0.000 27.277
0.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.500
0.000 3.708 35.531 38.790 57.879 37.007 38.023 Cont Cont
0.000 0.000 0.000 6.565 17.840 24.596 27.930 Cont Cont

17.625 7.369 1.892 1.476 1.776 6.423 1.222 Cont Cont
3.436 6.287 3.633 3.781 3.864 3.495 3.568 Cont Cont

180.253 0.902 7.574 2.088 8.608 8.998 9.451 Cont Cont

(U)  PMC, BLI #464000, CTN

(U)  PMC, BLI #464000, Air Ops C2 Systems

(U)  PMC, BLI #465000, AN/TPS-59
(U)  PMC, BLI #465100, AN/TPS-59

(U)  PMC, BLI #464000,TBMCS 
(U)  PMC, BLI #419000, UOC

(U)  PMC, BLI #464000, MACCS  

(U)  PMC, BLI #464000, CAC2S

             (U) Funding: Includes a $9.700 adjustment in FY05 to realign COBRA to the correct project. The UOC program has $5.1M on external deferral in FY05 and $3.7M from the FY05 
Supplemental.
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(U) D. ACQUISITION STRATEGY:                                             

(U) CAC2S:  The Systems Development and Demonstration (SDD) phase was implemented after the successful completion of the established Program Definition Risk Reduction (PDRR) 
phase exit criteria.  The SDD phase includes the development and verification of the engineering development model representative of the basic common communications, sensor 
interface and processing, and display components.  The SDD contract contains options for the Production and Deployment Phase (Phased Pricing Fixed Fee).  The Production Phase will 
rely on available commercial items and other equipment meeting the open systems architecture requirement.

(U) TBMCS:  TBMCS is an ACAT 1AC, USAF Program with joint interest/oversight.  It was mandated by the Chairman, Joint Chiefs of Staff in July 93 for Air Tasking Order (ATO) 
Interoperability among all Services.  The USMC will not be letting any competitive contracts for TBMCS, but following the USAF lead, utilizing USAF TBMCS contracts and fielding only the 
joint modules of TBMCS.  As USMC unique requirements are identified and funded, they will be provided to the USAF (to include funding) for inclusion within TBMCS utilizing the USAF 
cost plus fixed fee contract.

(U) SIAP is a systems engineering effort that will be utilized to reduce risk and increase interoperability for legacy and future C4ISR systems.

(U) MACCS SUSTAINMENT:   The family of systems that comprise the MACCS Sustainment program include all of the currently fielded Air Command and Control assets.  These include 
the Tactical Air Operations Module (TAOM), Communications Data Link System (CDLS), Sector Anti-Air Warfare Facility (SAAWF), Air Defense Communication Platform, Direct Air 
Support Central Airborne (DASCA), Direct Air Support Central Airborne System (DASCAS), TAOM Interface Unit (TIU), Multi-Channel Interface Unit (MCIU), Communication Interface 
System (CIS), Joint Tactical Information Distribution System (JTIDS), and Joint Range Extension (JRE).  

(U) UOC:  The UOC Combat Operations Center (COC) is a Competitively Awarded Contract for design (cost type) and Firm Fixed Price production options.

(U) AN/TPS-59 Radar:  The Program Office intends to address Diminishing Manufacturing Sources (DMS) issues by continuing with the Post Production Support Program (PPSP) started 
in POM 02 initiative, and they will also begin R&D efforts that will modernize the radar with advanced technology and performance capabilities.  A Business Case Analysis (BCA) was 
completed which incorporated two independent obsolescence/DMS studies that identified critical components which will severely impact the system performance and readiness by FY07.  
Based upon the BCA, the program office intends to sustain 8 of the 11 systems.  The refurbishing and sustaining of 8 systems will enable 3 active units (2 per MEF), and 1 reserve unit to 
have a system with current technology, extend system life cycle and lower the radars' overall operating cost.  The remaining 3 systems will transition during the modernization effort. 

(U) CTN:  The USMC's CTN acquisition strategy is to participate in the USN's program procurement and testing, making necessary modifications to support the Marine Corps' 
requirement.  

(U) CRITICAL INFRASTRUCTURE:  The program will be executed under Government Works contract by evaluating proposals that will be compatible with Defense Video Services-Global 
(DVS-G) and service programs. 

R-1 SHOPPING LIST - Item No. 186

UNCLASSIFIED
Exhibit R-2a, RDTE,N Project Justification

(Exhibit R-2a, page 42 of 134)



EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Sys

   UNCLASSIFIED

C2273  Air Operations C2 Systems

February 2006

FY05  Contractor TBD.  Develop Far Field Radar Repeater to support system rebuilds at Barstow.  Jun 05.

FY05-FY07   Science Applications International Corporation, St. Petersburg, FL.    Terminal and antenna design and development.  Jan 04

FY05 - FY07   NSWC Crane, IN.  Mobility platform integrator.  Jan 04
COMPOSITE TRACKING NETWORK (CTN)

FY05-FY07   Lockheed Martin, Syracuse NY.  Radar integration.  Jan 04

FY05 - FY07   Raytheon E-Systems, San Diego, CA.   System development, demonstration, integration, test and evaluation. May 04.

FY05    SPAWAR,  Charleston SC.  Product Development.  Mar 03.  

CRITICAL INFRASTRUCTURE
FY05-FY07   Raytheon Corporation, St Petersburg, FL.  Interface design and development.  Jan 04

FY05 - FY07   SPAWAR, Charleston SC.  Support Services.    Jan 05

COMMON AVIATION COMMAND AND CONTROL SYSTEM (CAC2S)

FY05 - FY07   RNB Technologies, Inc., Stafford, VA   Engineering services.  Jan 04

FY05 - FY06   Mission Research Corporation, Fort Worth, TX.  CDLS Engineering and Software services.  May 04

FY05 - FY07   Northrop Grumman Electronic Systems, Woodland Hills, CA. TAOC Engineering and CETS services.  Jan 04

FY05 - FY07   Carisle Research Incorporated, Van Nuys, CA.  TAOM Software Sustainment services.  Oct 03

FY05 - FY06   Naval Surface Warfare Center, Crane, IN.  ADCP, CIS, DASCAS, CDLS Engineering services.  Oct 03

SINGLE INTEGRATED AIR PICTURE  (SIAP)

FY05 - FY07    General Dynamics Decision Systems, Scottsdale AZ. System development, demonstration, integration, test and evaluation.  Apr 04.

FY05  Lockheed Martin Corp., Syracuse, NY.  Develop ECPs for software improvements and DMS issues.  Mar 05.

MACCS SUSTAINMENT

AN/TPS-59 SUSTAINMENT

(U) E.  Major Performers:

UNIT OPERATIONS CENTER (UOC)
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AN/TPS-59 SUSTAINMENT C/CPFF 0.000 2.518 07/05 0.000 2.518
CAC2S RCP 63.647 54.595 07/05 23.719 02/06 20.679 01/07 Cont Cont
CAC2S WR 47.824 2.482 01/05 0.300 01/06 0.300 01/07 Cont Cont
CAC2S WR Center 2.320 0.600 01/06 0.520 01/07 Cont Cont
CAC2S MIPR 0.000 1.147 07/05 0.000 1.147
MACCS SUSTAINMENT RCP 2.127 4.111 01/05 1.986 01/06 0.000 8.224
MACCS SUSTAINMENT CPFF 0.000 2.693 05/05 2.800 01/06 0.905 01/07 Cont Cont
SIAP RCP MCSC, Quantico, VA 15.791 7.377 01/05 18.821 01/06 11.742 01/07 Cont Cont
TBMCS MIPR ESC, Hanscom AFB 0.723 0.300 01/06 0.325 01/07 Cont Cont
TBMCS MIPR Greater Hampton, VA 0.000 0.100 11/04 0.000 0.100
CTN WR NSWC, Crane, IN 3.106 0.410 10/04 1.406 01/06 0.586 01/07 Cont Cont
CTN RCP Raytheon Col, FL 1.490 0.275 01/06 0.000 1.765
CTN RCP SAIC, San Diego, CA 2.478 3.000 02/05 4.624 01/06 0.547 01/07 Cont Cont
CTN WR NSWC, Crane, IN 0.000 0.080 0.000 0.080
UOC WR SPAWAR 4.897 0.500 07/05 1.012 02/06 0.790 01/07 Cont Cont
UOC RCP General Dynamics 8.623 7.163 01/05 2.101 02/06 2.565 01/07 Cont Cont
CRITICAL INFRASTRUCTURE WR SSC Charleston 2.474 1.466 05/05 0.000 3.940
  Subtotal Product Development 155.500 87.642 57.944 38.959 Cont Cont

Note: Currently $5.1M in FY05 is on the FY2005 Omnibus reprogramming (FY05-38PA). FY05 Supplemental Funding Received: $3.7M

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

CAC2S WR 0.860 0.174 01/05 0.336 01/06 0.280 01/07 Cont Cont
CAC2S WR 1.624 0.246 01/05 1.000 02/06 1.000 02/07 Cont Cont
CAC2S WR 0.000 0.050 01/06 0.035 01/07 Cont Cont
CAC2S WR NSWC, Crane, IN 0.600 0.225 01/05 0.210 01/06 0.200 01/07 Cont Cont
CAC2S WR JITC 0.080 0.127 01/05 0.150 01/06 0.000 0.357
CAC2S RCP Raytheon, Bedford, MA 0.000 1.659 01/05 1.835 01/06 0.000 3.494
CAC2S MIPR GSA, Alexandria, VA 0.000 0.146 04/05 0.000 0.146
JCIET WR MCSC, Quantico, VA 0.121 0.189 10/04 0.190 01/06 0.000 0.500
JCIET WR NSWC, Crane, IN 0.319 0.100 08/05 0.325 01/06 0.000 0.744
JCIET RCP Anteon, Stafford, VA 0.753 0.800 10/04 0.799 01/06 0.000 2.352
JCIET RCP CACI, Chantilly, VA 0.000 0.020 11/04 0.000 0.000 0.020
MACCS Sustainment WR 0.000 2.308 07/05 2.540 02/06 3.070 03/06 Cont Cont
MACCS Sustainment RCP 0.000 0.300 07/05 0.000 0.300
MACCS Sustainment WR 0.000 0.153 10/04 0.160 01/06 0.180 01/07 Cont Cont
MACCS Sustainment WR 0.000 0.619 10/04 0.500 02/06 0.600 01/07 Cont Cont
TBMCS WR MCTSSA, CPndltn,CA 0.083 0.030 01/05 0.032 01/07 Cont Cont
TBMCS WR NSWC, Crane, IN 0.050 0.090 01/05 0.105 01/06 0.105 01/07 Cont Cont

Lockheed Martin, NY

SPAWAR

NGES, Woodland Hills, CA

February 2006

MCSC, Quantico, VA

Raytheon, San Diego, CA

MCTSSA, CPndltn,CA

Exhibit R-3 Cost Analysis 

Redstone Arsenal
NGES, Woodland Hills, CA
CRL, Van Nuys, CA

MCSC, Quantico, VA

MRC, Ft Worth, TX
Hill AFB, Utah
NSWC, Crane, IN
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Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value

  Subtotal Support (Cont.) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
TBMCS WR MCSC, Quantico, VA 0.055 0.111 09/05 0.053 01/06 0.054 01/07 Cont Cont
CTN WR 0.014 0.018 01/07 Cont Cont
CTN WR NAWC, Pax 0.000 0.060 10/04 0.000 0.060
CTN RCP Booze Allen 0.000 0.110 04/05 0.000 0.110
CTN WR MCSC, Quantico, VA 0.085 0.010 01/05 0.040 01/06 0.045 01/07 Cont Cont
CTN MIPR Anteon, 0.100 0.055 01/05 0.121 01/06 0.133 01/07 Cont Cont
  Subtotal Support 4.744 7.502 8.444 5.752 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

CTN WR MCTSSA, CPndltn,CA 0.003 0.018 01/06 0.021 01/07 Cont Cont
CTN WR MACS-24 0.087 0.018 01/06 0.021 01/07 Cont Cont
CTN MCOTEA TESTING 0.081 0.264 01/06 0.352 01/07 Cont Cont
CTN WR NWAS, Corona, CA 0.494 0.030 01/07 Cont Cont
CTN RCP Lockheed Martin 0.000 0.464 05/05 0.000 0.464
CTN RCP MITRE, Bedford, MA 0.000 0.030 01/07 Cont Cont
CAC2S RCP CECOM (MCOTEA) 0.013 0.400 01/05 13.840 03/06 1.000 02/07 Cont Cont
CAC2S MIPR WSMR NM 0.000 0.414 04/05 0.000 0.414
CAC2S WR NSWC, Crane, IN 0.000 0.320 02/05 0.000 0.320
TBMCS WR NSWC, Crane, IN 0.100 0.075 01/06 0.077 01/07 Cont Cont
UOC MCOTEA TESTING 0.000 0.500 Cont Cont

  Subtotal T&E 0.778 2.098 14.215 1.531 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

TBMCS CPFF 0.519 0.380 09/05 0.214 01/06 0.225 01/07 Cont Cont
CAC2S IDIQ 9.774 4.176 01/05 3.200 02/06 0.000 17.150
CAC2S RCP 1.146 1.100 07/05 1.120 01/06 0.000 3.366
CTN IDIQ 0.879 0.757 07/05 0.424 01/06 0.466 01/07 Cont Cont
UOC IDIQ 3.396 0.136 01/05 0.504 01/06 0.408 01/07 Cont Cont

  Subtotal Management 15.714 6.549 5.462 1.099 Cont Cont
Remarks:   Issue 71201 OMNIBUS effective 15 Aug 05 5.100
Total Cost 176.736 108.891 86.065 47.341 Cont Cont

NGIT, Stafford, VA

CG 1st MAW

NGIT, Stafford, VA

NGIT, Stafford, VA
NGIT, Stafford, VA
MITRETEK
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DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Systems Development 0206313M  Marine Corps Communications Sys C2273  Air Operations C2 Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011      To Compl Total Cost

67.211 46.360 24.014 18.827 6.966 0.334 0.000 Cont Cont
0.000 3.708 35.531 38.790 57.879 37.007 38.023 Cont Cont(U)  PMC, BLI #464000, CAC2S

February 2006

(APPN, BLI #, NOMEN)

(U)  RDT&E,N, C2273, CAC2S

Exhibit R-4/4a Schedule Profile/Detail 

Program Funding Summary

Task Name            /           FY
Milestone I

PDRR

PDRR Contract Award

ACAT II Designation
Milestone B

SDD

SDD Contract Award

PDR
CDR I

CDR II

DTRR
DT I (EQT)

DT I

FCA

System Delivery
DT II

OARR
OA

Milestone C (15 SubSystems)

IOT&E (EAOC)
IOC

FRP (EAOC)

IOT&E (EACC)

PCA
FRP (EACC)

Production

FOC

CAC2S Follow-On Incr

10/00

5/01

7/02

10/02

12/02

8/03
4/04

5/04
7/05

11/05
12/05

3/06

9/06

9/07

3/07

2/08
3/08

8/09

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011Task Name            /           FY
Milestone I

PDRR

PDRR Contract Award

ACAT II Designation
Milestone B

SDD

SDD Contract Award

PDR
CDR I

CDR II

DTRR
DT I (EQT)

DT I

FCA

System Delivery
DT II

OARR
OA

Milestone C (15 SubSystems)

IOT&E (EAOC)
IOC

FRP (EAOC)

IOT&E (EACC)

PCA
FRP (EACC)

Production

FOC

CAC2S Follow-On Incr

10/00

5/01

7/02

10/02

12/02

8/03
4/04

5/04
7/05

11/05
12/05

3/06

9/06

9/07

3/07

2/08
3/08

8/09

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011

R-1 SHOPPING LIST - Item No. 186

UNCLASSIFIED
Exhibit R-4/4a,  Schedule Profile/Detail

(Exhibit R-4/4a, page 46 of 134)



DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Systems Development 0206313M  Marine Corps Communications Sys C2273  Air Operations C2 Systems

February 2006Exhibit R-4/4a Schedule Profile/Detail 

CAC2S SCHEDULE DETAIL FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Milestone I (FY01)

Milestone B 1st Qtr

PDRR (FY01 - FY12)

SDD 1Q+++++++++++++++++++++++++++++++4Q

DT 4th Qtr

OT 3rd Qtr

Long Lead Items 3rd Qtr

Milestone C 4th Qtr

Production 1st Qtr++++++++++++++++

IOC 2nd Qtr

FOC 4th Qtr
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DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Systems Development 0206313M  Marine Corps Communications Sys C2273  Air Operations C2 Systems

February 2006Exhibit R-4/4a Schedule Profile/Detail 

CTN

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011      To Compl Total Cost
(APPN, BLI #, 
NOMEN) 4.866 7.190 2.249 6.300 7.872 19.413 23.336 Cont Cont

0.000 0.000 0.000 6.565 17.840 24.596 27.930 Cont Cont

Program Funding Summary

(U)  PMC, BLI #464000, CTN
(U)  RDT&E,N, C2273, CTN (formally CEC)

Fiscal Year FY02 FY03 FY04 FY05 FY06 FY07

Milestones
Phases
Concept & Tech
Sys Dev & Demo
DT 
IOT&E
Production
Delivery
USN CEC
CAC2S

1 2 3 4 1 234 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FY08
1 2 3 4

FY09
1 2 3 4

MS A MS B MS C IOC

FY10
1 2 3 4

   Block 2
MS C/FRP

MS III OT IOC FOC

IPR

DT

Block 2
DT/OT

Block 2
MS B

Block 2
Contract Award

FOC

May 12

EVENTSEVENTSEVENTS
FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

AN/TPS-59 Interface Development

CAC2S Interface Development

Jul 05TEMP TIWG

MS B Dec 05

Developmental Test Mar 06

Operational Test Aug 06

MCPDM Planning Meeting Jul 05

TAOM Interface Development

MS C May 07

IOC May 09

USMC Delivery Schedule 1 6 6 8

Navy/Marine Corps P3I Assessment Jun – Sep 05

Navy/Marine Corps P3I Contract Award Oct 05

G/ATOR Interface Development

FY12

FOC

4

Fiscal Year FY02 FY03 FY04 FY05 FY06 FY07

Milestones
Phases
Concept & Tech
Sys Dev & Demo
DT 
IOT&E
Production
Delivery
USN CEC
CAC2S

1 2 3 4 1 234 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FY08
1 2 3 4

FY09
1 2 3 4

MS A MS B MS C IOC

FY10
1 2 3 4

   Block 2
MS C/FRP

MS III OT IOC FOC

IPR

DT

Block 2
DT/OT

Block 2
MS B

Block 2
Contract Award

FOC

May 12

EVENTSEVENTSEVENTS
FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

AN/TPS-59 Interface Development

CAC2S Interface Development

Jul 05TEMP TIWG

MS B Dec 05

Developmental Test Mar 06

Operational Test Aug 06

MCPDM Planning Meeting Jul 05

TAOM Interface Development

MS C May 07

IOC May 09

USMC Delivery Schedule 1 6 6 8

Navy/Marine Corps P3I Assessment Jun – Sep 05

Navy/Marine Corps P3I Contract Award Oct 05

G/ATOR Interface Development

FY12

FOC

4
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
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February 2006Exhibit R-4/4a Schedule Profile/Detail 

CTN SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

Milestone A (1st Qtr FY02)

Concept & Technology Development 

Milestone B 1st Qtr

System Development and Demonstration

DT 2nd Qtr

IOT&E 4th Qtr

Milestone C 3rd Qtr

Production 4th Qtr*******************************************

Delivery 3rd Qtr*******************************

IOC 3rd Qtr
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DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Systems Development 0206313M  Marine Corps Communications Sys C2273  Air Operations C2 Systems

February 2006Exhibit R-4/4a Schedule Profile/Detail 

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011      To Compl Total Cost

13.479 3.617 3.763 2.645 1.446 1.087 1.146 Cont Cont
180.253 0.902 7.574 2.088 8.608 8.998 9.451 Cont Cont(U)  PMC, BLI #419000, UOC

Program Funding Summary
(APPN, BLI #, NOMEN)

(U)  RDT&E,N, C2273, UOC

UOC Program Schedule

EVENTS

PRT&E 1  

MS C/Production Decision

Systems Demo

MS B/Contract Award

Limited Production Decision

EVENTS

Full Rate Production

Initial Operation Capability

IOT&E

Field User Evaluation  

System Deliveries

EVENTS

Apr 02

Apr 03

Sep 03 – Feb 04

Aug 03 – Dec 03

Dec04

Sep 04

2ndQtrFY06

3rdQtrFY06

FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

TBD

Jul 05 – Jun 06

Dec 02 – Mar 03

Congressional Supplemental Jan 05 ($45M) Jun 05 ($101M)

UOC Program Schedule

EVENTS

PRT&E 1  

MS C/Production Decision

Systems Demo

MS B/Contract Award

Limited Production Decision

EVENTS

Full Rate Production

Initial Operation Capability

IOT&E

Field User Evaluation  

System Deliveries

EVENTS

Apr 02

Apr 03

Sep 03 – Feb 04

Aug 03 – Dec 03

Dec04

Sep 04

2ndQtrFY06

3rdQtrFY06

FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

TBD

Jul 05 – Jun 06

Dec 02 – Mar 03

Congressional Supplemental Jan 05 ($45M) Jun 05 ($101M)
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February 2006Exhibit R-4/4a Schedule Profile/Detail 

 

UOC SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Milestone B (2nd Qtr FY 02)

System Development and Demonstration 2nd Qtr

IOT&E 2nd Qtr

Milestone C 3rd Qtr

LRIP Deliveries 2nd Qtr

IOC 3rd Qtr 

Full Rate Production TBD

Production Deliveries 3rd Qtr+++++++++++++++++++++++++++++

Hardware/Software Development 3rd Qtr +++++++++++++++++++++++++++++++++++++

Engineering Support Services 3rd Qtr +++++++++++++++++++++++++++++++++++++
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications Sys C2274 Command & Control Warfare Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

14.937 5.896 3.847 3.616 4.189 4.720 3.734

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

          CESAS - Perform integration efforts of AN/USQ-146(V) 5 and Spiral Development.

FY 2007
0.080

RDT&E Articles Qty

   UNCLASSIFIED

(U) Command and Control (C2) Warfare Project includes the following tactical electronic intercept, direction finding, and electronic attack systems:  

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM

Mobile Electronic Warfare Support System, Product Improvement Program (MEWSS-PIP) will be used to collect and process communication and non-communication signals and provide 
electronic attack capability from a mobile ground platform.

Radio Reconnaissance Equipment Program (RREP) provides the Radio Battalions, Radio Reconnaissance Platoons (RRP) with mission unique Signals Intelligence/Ground Electronic Warfare 
(SIGINT/EW) Equipment suites.  Continuing with an evolutionary acquisition approach, the third suite RREP-SS-2 will provide the RRPs with the capability to conduct SIGINT/EW operations in 
support of Marine Air Ground Task Force (MAGTF) Commanders during advance force special operations, and other special purpose missions where the use of conventional Radio Battalion assets 
are not feasible.  RREP-SS-2 is a rugerized, modular; man packable system specifically designed utilizing emerging NDI/COTS/GOTS technology for RRP operations, particularity those conducted 
under the most austere conditions.  The RREP SS-3 will be fielded in the 4th Qtr FY04. It will have the added capability to intercept  advanced wireless                                                          

Communication Emmitter Sensing and Attacking System (CESAS)/(FLAMES)  a system of COTS/GOTS designed to support the MAGTF Commander in conducting operations.  It provides the 
capability to effectively sense/detect and attack, through the use of electromagnetic energy, the enemy's communication systems in support of the Commander's Command and Control Warfare plan.  
The system will replace for the existing AN/ULQ-19 and will assume the mission of sensing and denying the enemy the use of the electromagnetic spectrum, thereby disrupting his command and 
control system.  Though primarily HMMWV-mounted, CESAS will also be capable of both seaborne and airborne deployment and employment, enhancing the Radio Battalion's ability to support 
Expeditionary Maneuver Warfare.  The CESAS operate within the bandwidth of 20 to 1500 MHz (Threshold) 2MHz to 2500 MHz (Objective) against enemy emitters that use modern modulation 
schemes.

Tactical Electronic Reconnaissance Processing and Evaluation System (TERPES) is used to process, sort, analyze, display and correlate electronic surveillance and electronic attack data 
collected by EA-6B aircraft and maintains the Tactical Electronic Orders of Battle.  

targets identified by the NSA to be operated from remoted positions.   SS-3 will extend its life cycle to six years and product improvements will focus on new software and DSP technologies which 
may be incorporated into the existing system.  This approach allows the program to utilize the major components for the entire life-cycle while still keeping pace with emerging Threats and 
technologies.

                        COST ($ in Millions)

Project Cost

2.794
FY 2007

0.000
FY 2006FY 2005

0.030

FY 2005

          CESAS - Research and Development Directed Energy and Directional Attack Antennas.

0.900 0.250
FY 2006

February 2006
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February 2006

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

          CESAS - Program Management Support.
FY 2005 FY 2006

          CESAS - MCOTEA Testing Support

1.200

0.650
FY 2006

0.000

FY 2007

FY 2005
0.000

          MEWSS PIP:  ELINT System enhancements. 

FY 2006
0.000

          MEWSS PIP:  System software enhancements and Pre-Planned Product Improvement (P3I).

FY 2007

0.196

FY 2007

FY 2007

0.000

          CESAS - Research and Development of techniques, tactics and procedures.

FY 2005
0.250

FY 2007

FY 2007
0.000

FY 2005

0.000

FY 2005
0.174

0.395

FY 2007
0.500

FY 2006 FY 2007

FY 2006

          CESAS - TTP Development and Operational Analysis.

0.023

0.0000.808

0.520 0.030

          CESAS - Testing for CESAS and Radio Threads

FY 2006

FY 2005

FY 2005
0.4000.700

FY 2006

0.880

1.060

0.300 0.461 0.000

1.113

FY 2005 FY 2006

          MEWSS PIP:  Operational Readiness enhancements.

FY 2007
0.722

FY 2005

          TERPES:  Research for TERPES software applications, hardware and software integration research, investment for R&D equipment and facilities; work to integrate the newer integrated broadcast 
receivers (IBR)s and Joint Tactical Terminal (JTT).

FY 2006
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                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

     (U) Total $

 (U) PROJECT CHANGE SUMMARY: FY2005 FY2006 FY2007
 (U) FY 2006 President's Budget:  11.358 5.989 3.829
 (U) Adjustments from the President's Budget:
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings 3.585

        (U) SBIR/STTR Transfer  
        (U) Minor Affordability Adjustments -0.006 -0.093 0.018

 (U) FY 2007 President's Budget:  14.937 5.896 3.847
          CHANGE SUMMARY EXPLANATION:
             (U) Funding:     See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

3.348 0.000 0.000

          RREP:  MCOTEA, Development Testing.
FY 2005 FY 2006 FY 2007

FY 2007
0.171 0.000 0.000

          TERPES:  Program Management Support.

1.945

0.102

FY 2005
0.362

14.937 5.896

1.510 1.050

FY 2006

FY 2007

FY 2007
0.252

          TERPES:  Research TERPES software to provide improvements in the interfaces and interoperability with the EA-6B Improved Capabilities (ICAP) II and III aircraft, (TEPP/TSP application); 
improve overall system performamance (Tactical Data Correlation).

0.336

3.847

FY 2007

          RREP:  Research and development of the RREP SS-3 PIP to include integration of EA.

0.394
FY 2006

0.774

FY 2006

FY 2006FY 2005

FY 2005

FY 2005

          Next Generation Mobile Elect:  MCOTEA, Development Testing.
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February 2006

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost
2.665 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.665 
0.000 1.332 0.209 0.000 0.000 0.000 0.000 0.000 1.541 
1.940 3.992 3.816 1.019 5.191 0.100 1.294 0.000 17.352 
0.820 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.82 
0.000 2.982 0.000 3.182 0.000 0.000 0.000 0.000 6.164 
2.642 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.642 
0.000 5.315 4.421 0.149 1.356 0.000 0.000 0.000 11.241 

(U)  Related RDT&E:

(U)   (U) PE 0305885G (Tactical Cryptologic Program)

(U)    PMC BLI 465200 Modification Kits MEWSS

(U)    PMC BLI 474900 Mod Kits INTEL TERPES

TERPES:  The acquisition of components for the TERPES upgrade refreshes will maximize the use of existing equipment, NDI/COTS/GOTS/GFE equipment and software.  The 
integration effort for TERPES hardware and software will be accomplished through the TERPES System Support Activity, Naval Air Warfare Center - Weapons Division, Pt. Mugu, CA.  
These efforts are directed by the Program Manager for Intelligence Systems, MAGTF C4ISR Product Group,  Marine Corps Systems Command.  This strategy accomplishes several 
goals:  standardization of equipment  and software; use equipment that can be acquired and fielded quickly, reduction of logistics requirements, and reduce cost of software maintenance.

(U)    PMC BLI 463600 FLAMES (CESAS)

(U)    PMC BLI 463600 Modification Kits MEWSS

MEWSS PIP:  The MEWSS PIP provides an Electronic Warfare support system that leverages from the Army CECOM Intelligence Electronic Warfare Common Sensor (IEWCS) 
program.  Developmenal and fielding efforts of the block upgrades focus on incorporating technology enhancements into the fielded system and providing specified block capabilities to 
the fleet as they become available.  The MEWSS PIP leverages, when available COTS/GOTs/NDI solutions to obsolescence, operational readiness and supportability.

(U) D. ACQUISITION STRATEGY: 

(U)    PMC BLI 474700 Intell Suppt Eq RREP

CESAS:  Acceleration of the CESAS effort and designation of CESAS as a Program of Record was undertaken as part of the Defense Emergency Response Funding initiative (DERF).  
Funds were applied to the program in FY-2 and together with FY03 DERF funds, an initial AN/ULQ-19 replacement capability was provided to the fleet in the Feb 04 for filed user 
evalluation purposes.  Three (3) AN/USQ-146(V) 3 units were procured from Rockwell Collins and integrated into the HMMWV platforms.  SSCC performed the integration effort.  Two (2) 
prototypes were used for DT in Aug 03 with assistance from MCOTEA.  OA was conducted in Dec 03 with a success rate.  Upon completion of OA, SSCC incorporated ECP and 
modifications identified during OA in the protoype units.  Two (2)  prototypes were provided to 3rd RADBN in Feb 04 for FUE, production will begin in FY05 meeting the IOC and FOC in 
FY07.

(U)    PMC BLI 465200 Mod Kit  FLAMES (CESAS)

(U)    PMC BLI 465200 Mod Kit TERPES

RREP:  The RREP will incorporate and integrate cutting edge technologies through the use of Commercial off the Shelf (COTS) components to include Marine Corps Common Hardware 
components and Government off the Shelf (GOTS) DII COE compliant software.  Contract is Cost Plus Fixed Fee (CPFF).
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RADIO RECONNAISSANCE EQUIPMENT PROGRAM (RREP)
FY05  NSMA, (MTC), ITsFAC, Stafford, VA.  Provide integration facility and program management support. 
FY06  NSMA, (MTC), ITsFAC, Stafford, VA.  Continue to provide integration facility and program management support.
FY07  NSMA, (MTC), ITsFAC, Stafford, VA.  Continue to provide integration facility and program management support.

TACTICAL ELECTRONIC RECONNAISSANCE PROCESSING AND EVALUATION (TERPES)
                                                                                                                   
FY05  NAVAL AIR WARFARE CENTER (NAWC), Pt Mugu CA.  Provide funds for hardware, software and integration research. 
        LOCKHEED MARTIN, Denver CO.  Provide funds for research on TERPES software applications to provide improvement in the interfaces and interoperability with the EA-6B and 
mission planning systems.
         MARCORSYSCOM, (CEOSS), Titan Corporation, Reston, VA.  Provide funds for software integration and testing.
         NSMA, (MTC), ITsFAC, Stafford, VA.  Provide integration facility and program management support.
FY06  NAVAL AIR WARFARE CENTER (NAWC), Pt Mugu CA.  Continue to provide funds for hardware, software and integration research. 
        LOCKHEED MARTIN, Denver CO.  Provide funds for research on TERPES software applications to provide improvement in the interfaces and interoperability with the EA-6B and 
mission planning systems.
          MARCORSYSCOM, (CEOSS), Titan Corporation, Reston, VA.  Continue to provide funds for software integration and testing.
         NSMA, (MTC), ITsFAC, Stafford, VA.  Continue to provide integration facility and program management support.
FY07  NAVAL AIR WARFARE CENTER (NAWC), Pt Mugu CA.  Continue to provide funds for hardware, software and integration research. 
        LOCKHEED MARTIN, Denver CO.  Continue to provide funds for research on TERPES software applications to provide improvement in the interfaces and interoperability with the EA-6B and mission planning systems.
         MARCORSYSCOM, (CEOSS), Titan Corporation, Reston, VA.  Continue to provide funds for software integration and testing.
         NSMA, (MTC), ITsFAC, Stafford, VA.  Continue to provide integration facility and program management support.

MOBILE ELECTRONIC WARFARE SUPPORT SYSTEM, PRODUCT IMPROVEMENT PROGRAM (MEWSS-PIP)
FY05   LOCKHEED MARTIN, Owego NY  Provide funds for software enhancements and P3I support.
           SPACE AND NAVAL WARFARE SYSTEMS CENTER (SPAWAR), Charleston, SC.  Legacy MEWSS readiness enhancements.
           NSMA, MTC, Stafford, VA.  Provide funding for system engineering and program management support.
           SPAWAR, Charleston, SC.  Provide funding for block upgrade research, development, and integration efforts.  
FY06   LOCKHEED MARTIN, Owego NY  Continue to provide funds for software enhancements and P3I support.
            SPACE AND NAVAL WARFARE SYSTEMS CENTER (SPAWAR), Charleston, SC.  Legacy MEWSS readiness enhancements.
            NSMA, MTC, Stafford, VA.  Continue to provide funding for system engineering and program management support.
           SPAWAR, Charleston, SC.  Continue to provide funding for block upgrade research, development, and integration efforts.  

(U) E.  MAJOR PERFORMERS:
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DATE:
Exhibit R-3 Cost Analysis
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev C2274 Command & Control Warfare Systems
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract

MEWSS RCP NSMA (MTC) 16.061 0.514 11/04 Cont Cont
MEWSS WR SPAWAR, S.C 2.241 0.301 0.461 11/05 Cont Cont
Next Gen Mobile Elect RCP MCLB 0.000 3.348 01/05
TERPES RCP Lockheed Martin 3.349 0.900 01/05 1.133 12/05 0.763 12/06 Cont Cont
TERPES WR NAWC, Pt. Mugu CA 4.418 0.290 10/04 0.500 10/05 0.300 10/06 Cont Cont
TERPES RCP NAWC, Pt. Mugu CA 0.000 0.320 02/05 0.000 01/00 0.000 01/00 Cont Cont
TERPES RCP NCMA (MTC) 0.000 0.650 12/04 1.200 12/05 0.509 12/06 Cont Cont
TERPES RCP NSMA (AIES) 0.000 0.463 11/04 0.312 11/05 0.200 11/06 Cont Cont
RREP RCP NSWC, Crane 0.756 0.394 01/06 0.774 01/07 Cont Cont
RREP RCP NSMA (MTC) 0.000 0.102 02/05
CESAS RCP SPAWARSYSCEN 0.500 2.794 12/04 0.030 12/05 Cont Cont
CESAS CPFF CTI 0.000 0.395 12/04 0.650 12/05 0.250 12/06 Cont Cont
CESAS RCP MCLB 0.060 0.900 12/04 0.250 12/05 0.080 12/06 Cont Cont
CESAS MPR NAVAIR 0.400 0.700 12/04 0.400 12/05 0.500 12/06 Cont Cont
  Subtotal Product Development 27.785 11.677 5.330 3.376  Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract
TERPES RCP NSMA (MTC) 0.526 0.336 11/04 0.362 11/05 0.252 11/06 Cont Cont
CESAS RCP NSMA (MTC) 0.350 0.880 10/04 0.174 11/05 0.196 11/06 Cont Cont
CESAS RCP MCSC 0.322 0.520 10/04   Cont Cont
MEWSS RCP NSMA (MTC) 0.000 0.545 11/04
  Subtotal Support 1.198 2.281  0.536  0.448 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract
RREP REALIGNMCOTEA 0.000 0.171 11/04
  Subtotal T&E 0.000 0.171  0.000  0.000 0.000 0.171
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract

CESAS RC MCSC 0.000 0.808 11/04 0.030 12/04 0.023 12/05 Cont Cont

  Subtotal Management 0.000 0.808 0.030 0.023 Cont Cont
Remarks:

Total Cost 28.983 14.937 5.896 3.847 Cont Cont

0206313M  Marine Corps Communication 

February 2006
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Exhibit 4/4a Schedule Profile/Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME:

RDT&E, N  /BA 7 Operational Sys  Dev C2274 Command & Control Warfare Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

1.360 0.461 0.000 0.000 0.000 0.000 0.000 0.000 1.821
2.665 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.665 
0.000 1.332 0.209 0.000 0.000 0.000 0.000 0.000 1.541 

0206313M  Marine Corps Communication Systems

Program Funding Summary
(APPN, BLI #, NOMEN)

(U)  RDT&E,N

February 2006

(U) PMC BLI 463600 Modification Kits MEWSS

(U) PMC BLI 465200 Modification Kits MEWSS

UNCLASSIFIED

UNCLASSIFIED

MEWSS Schedule

FY03 FY04 FY05 FY06 FY07 FY08 FY09
IOT&E Deficency Analysis
IOT&E Fixes
DT
Delivery & Training
MEWSS PIP Op Assessment
OA Quicklook Report
Production Decision (MS-C)
Contractor Logistics Support
Basing & Fielding Decision
MEWSS PIP IOC
MEWSS PIP FOC
Legacy Repairs & CLS
Legacy Upgrades

UNCLASSIFIED

UNCLASSIFIED

MEWSS Schedule

FY03 FY04 FY05 FY06 FY07 FY08 FY09
IOT&E Deficency Analysis
IOT&E Fixes
DT
Delivery & Training
MEWSS PIP Op Assessment
OA Quicklook Report
Production Decision (MS-C)
Contractor Logistics Support
Basing & Fielding Decision
MEWSS PIP IOC
MEWSS PIP FOC
Legacy Repairs & CLS
Legacy Upgrades
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Exhibit 4/4a Schedule Profile/Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME:

RDT&E, N  /BA 7 Operational Sys  Dev C2274 Command & Control Warfare Systems0206313M  Marine Corps Communication Systems

February 2006

MEWSS SCHEDULE DETAIL FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Developmental Testing 4Q 1Q/2Q

Operational Assessment 2Q/3Q

MS  C  2Q

Field System MEWSS PIP 1-3              4Q

Contractor Logistics Support (CLS) 2Q

IOC MEWSS PIP              4Q

MEWSS Legacy Block 0 and 1 Production      2Q

MEWSS Legacy Block 0 and 1 Fielding 4Q  

FOC MEWSS PIP              4Q

MEWSS Legacy Block 2 and 3 Production 3Q/4Q

MEWSS Legacy Block 2 and 3 Fielding  1Q          3Q
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Exhibit 4/4a Schedule Profile/Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME:

RDT&E, N  /BA 7 Operational Sys  Dev C2274 Command & Control Warfare Systems0206313M  Marine Corps Communication Systems

February 2006

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.273 0.394 0.774 0.734 0.910 0.733 0.832 0.000 4.650
1.940 3.992 0.034 1.019 5.191 0.100 1.294 0.000 13.57 

Program Funding Summary

(U)  RDT&E,N

RREP MILESTONE SCHEDULE

(APPN, BLI #, NOMEN)

(U) PMC BLI 474700 INTELLIGENCE SUP EQUIP RREP

EVENT FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
SS-3 MS-B 3Q
SS-3 MS-C 4Q
SS-3 IOC/FOC   2/3Q 1Q
SS-3 PIP IOC/FOC 1Q
SS-4 MS B 2Q
SS-4 MS C 2Q
SS-4 IOC/FOC 1Q

EVENT FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10
SS-3 MS-B 3Q
SS-3 MS-C 4Q
SS-3 IOC/FOC   2/3Q 1Q
SS-3 PIP IOC/FOC 1Q
SS-4 MS B 2Q
SS-4 MS C 2Q
SS-4 IOC/FOC 1Q
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Exhibit 4/4a Schedule Profile/Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME:

RDT&E, N  /BA 7 Operational Sys  Dev C2274 Command & Control Warfare Systems0206313M  Marine Corps Communication Systems

February 2006

RREP UPGRADE SCHEDULE DETAIL FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

  

SS-3 MS B  3Q  

SS-3 MS-C 4Q

SS-3 IOC/FOC  2-3Q

 

 

 MS-B AND MS-C for SS-3 PIP will not take place.  RREP will become a series of independent efforts to spiral in technology.

* MS-B AND MS-C will not take place.  RREP will become a series of independent efforts to spiral in technology.
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DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

9.812 7.838 14.612 13.870 12.158 8.872 8.087

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

RDT&E, N /BA-7 Operational Sys Development
APPROPRIATION/BUDGET ACTIVITY

 (U)  Integrated Intra-Squad Radio Systems (IISR) - Integrated Intra-Squad Radio is a short-range radio that utilizes advanced wireless LAN technology and spread spectrum 
techniques to provide a hands free intercommunication capability while ensuring a low probability of interception and detection.  The IISR consists of a small radio unit powered by 2 AA 
batteries, a wireless PTT switch, a lightweight headset compatible with the current combat helmet, and a heavy-duty nylon pouch.  The dual version integrates with the AN/PRC-148 using 
an additional Push-to-talk (PTT) switch to provide the user control of two radios with one headset/microphone.

Project Cost

RDT&E Articles Qty
 

                        COST ($ in Millions)

   UNCLASSIFIED

(U)    Joint Tactical Radio System - JTRS is a Family of Joint Multi-Channel/Multi-Mode, Software-Defined, Reprogrammable Tactical Radio Systems. JTRS provides a high capacity 
line of sight (LOS) and beyond line of sight (BLOS) plain and secure voice, data, and video while operating in frequency bands from 2 MHz to 2 GHz. It also provides network 
connectivity across the radio frequency (RF) spectrum and providing the means for required tactical digital information exchanges. 
Block 1:  Interim Handheld/Manpack and Data Radios. Includes 3 radio systems:  the High Frequency Man-pack Radio (HFMR), the Tactical Handheld Radio (THHR), and software 
upgrades/maintenance for Enhanced Position Location Reporting System (EPLRS) radios.
Block 2: Ground Vehicular/Rotary Wing, scaleable to 6 Channels (US Army – Cluster 1): Expeditionary Maneuver Warfare Air Ground Over the Horizon (EMW A/G OTH) 
Communications Vehicle (initially replacing systems beyond lifecycle: AN/MRC-138, AN/VRC-83), and C2 platforms that require multiple channels in multiple bands (LAV-C2 (Light 
Armored Vehicle Command and Control Variant, Unit Operations Center (UOC), and EFV (Expeditionary Fighting Vehicle) formerly AAAV.

(U)  Tactical Satellite Comm Terminal - LIGHTWEIGHT MULTIBAND STATELLITE TERMINAL (LMST)/GROUND MOBILE FORCES (GMF) is a tri-band Super High 
Frequency (SHF) satellite terminal mounted in transit cases and transported by HMMWVs.  They will augment the existing Ground Mobile Force (GMF) satellite terminals.  Additionally, 
across the FYDP, in accordance with the LMST Acquisition Strategy and Baseline, a quantity of 21 existing GMF terminals (TSC-93) will be upgraded and refurbished with enhanced 
components in order to extend their useful life.  The GMF upgrades will occur concurrent with additional LMST transit case terminal procurements.

Tactical Elevated Antenna Mast System (TEAMS) is a single HMMWV mounted 100' telescoping antenna mast replacing the two AN/MRC- 142 50'  antennas.  TEAMS provides a safer 
more efficient mast to allow up to twice the current height capability to overcome obstructions caused by over head canopy and obstructing ridges which eliminates the need to set up 
additional relay sites.  TEAMS will be employed with AN/MRC-2 then JTRS when the AN/MRC-142 is replaced by JTRS.

Block 3: Handheld/Man-pack, 1 or 2 Channels (USSOCOM – Cluster 2): Multipurpose Handheld and Manpacks (initially replacing systems beyond lifecycle: AN/PRC-68, PRC-104, 
PRC-113). These radios should be available in FY06-FY07.

EXHIBIT R-2a, RDT&E Project Justification

(U) Wireless:  The following systems require SLEP/supportability upgrades:  These are the AN/TRC-170 Troposhperic Scatter Microwave Radio Terminal and the AN/PSC-5  
"ShadowFire" upgrade.  The AN/TRC-170 provides secure digital trunking between major nodes of the TRI-TAC communications network with a range of over 100 miles and will reach 
its end of service life in FY05.  The FY05 upgrade allows for the fielded AN/PSC-5 to support past FY04.

(U)  Legacy Communications/Electronics Modifications and Sustainment encompass post production sustainment of fielded tactical communication and networking systems and 
service life extension programs (SLEP) of aging communications equipment reaching the end of their life cycle. The post production sustainment provides necessary engineering and 
logistic support to maintain the existing operational capability above threshold operational readiness. The support provides equipment specialists, configuration management, supply 
support coordination and control, depot maintenance control and warranty administration. 
Networks: The following systems require SLEP/supportability upgrades: The  Unit Level Circuit Switch (ULCS), which consists of the TTC-42, SB-3865 and SB-3614 require 
sustainment and modifications to continue the operating forces networking/switching capability until TSM is fielded.  The AN/TSQ-227 Digital Technical Control (DTC) upgrades are 
driven by DoD mandated interoperability and security requirements, which includes technology insertion and evolutionary equipment improvements.
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DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio SystemsRDT&E, N /BA-7 Operational Sys Development

APPROPRIATION/BUDGET ACTIVITY

   UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification

RDT&E Articles Qty

FY 2006
0.5772.261

JTRS:  Gnd Vehicular (Cluster 1) Early Operational Assessment (EOA), Developmental and Operational Testing (DT/OT).
FY 2005 FY 2007

0.014

(U)    Command & Control On-the-move Network, Digital Over-the-horizon Relay - (CONDOR) is a direct result of after action reports from Operations Iraqi Freedom and Enduring 
Freedom. The equipment suite will enable and provide on-the-move (OTM), over-the-horizon (OTH) connectivity between Tactical Data Radio networks (such as EPLRS networks). A 
CONDOR GW equipment suite consists primarily of a SATCOM modem, a mobile SATCOM antenna, a router, LAN encryption equipment, and a shock-mounted transit case. No vehicles 
are being procured. The CONDOR GW equipment suite will be installed on existing vehicles.                                                                                                                                   

0.775

FY 2007

JTRS: Program Support and Management.

FY 2005

RDT&E Articles Qty

(U) Wireless Cable Replacement - WCR - The Wireless Cable Replacement (WCR) Initiative will procure a line of sight, unattended repeater capable of data rates ranging from 4.6 Mb/s to 
155 Mb/s.  This repeater will wirelessly remote data and telephone services from command and control centers to transmission systems such as the AN/MRC-142 and the AN/TRC-170. OIF 
Lessons-Learned revealed that fiber optic cables were highly susceptible to damage, leading to loss of service to the supported commander and staff.  The WCR initiative fulfills the WCR 
Requirement within the Digital Wideband Transmission System (DWTS) Required Operational Capability (ROC) CCC 256.1.2, change 6 dated 28 Jan 04.  The subject and purpose of the 
DWTS ROC is the official requirement for the AN/TRC-170, AN/MRC-142(A&B), and the WCR in the Marine Corps.   

(U) SHF Wideband Replacement (HC3) will be the Marine Air Ground Task Force (MAGTF) commanders primary SATCOM method of transmitting and receiving wideband voice, video, 
and data.  The HC3 will be used at all levels of the MAGTF to support the commanders critical communication requirements.  At the Regiment and below the focus will be on Comm-on-the-
Move (COTM) and Comm-on-thePause (COTP) communications while at the Division/FSSG/Wing and above the transportable version will be incorporated as well.  HC3 will be embedded 
in tactical vehicles such as the Expeditionary Fighting Vehicle (EFV) and the Light Armored Vechicle (LAV).  As a result, it will play a vital role in command and control in all phases of an 
operation.  

FY 2006
2.000

FY 2007

JTRS: Migration/Integration Studies and Analysis.  Manpack/Handheld JTRS.

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM:
FY 2005 FY 2006

                        COST ($ in Millions)

0.0000.000

FY 2005 FY 2006

FY 2007
Accomplishment/Effort Subtotal Cost

FY 2005
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

Accomplishment/Effort Subtotal Cost

0.000 1.5920.000

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)

0.1150.000 0.000

FY 2007

0.000

FY 2006

                        COST ($ in Millions)

(U) MILSTAR Advanced Satellite Terminal (SECURE MOBILE ANTI-JAM RELIABLE TACTICAL TERMINAL (SMART-T)) - This terminal operates with MILSTAR 
compatible communications payloads and transmits and extremely high frequence (EHF) uplink signal and receives a super high frequency (SHF) downlink signal to provide the MAGTF 
commander with robust, low probability of intercept, jam resistant communications.

1.998

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

JTRS/CONDOR:  IMMARSAT connection fees. 

                        COST ($ in Millions)

JTRS:  Technical and Engineering Support.
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DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio SystemsRDT&E, N /BA-7 Operational Sys Development

APPROPRIATION/BUDGET ACTIVITY

   UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification

                        COST ($ in Millions)

FY 2005

RDT&E Articles Qty

0.125 0.000

0.000

0.000 0.200

TSCT (LMST):  Contract support costs.
FY 2007

Accomplishment/Effort Subtotal Cost

FY 2007
0.000 0.123

Legacy Comm/Elec (Wireless):  Develop and test component upgrades for integration into legacy radio systems (TRC-170 / PSC-5)

FY 2007

Legacy Comm/Elec (Networks):  Develop and test component upgrades for integration into legacy network equipment (ULCS/DTC)

0.000 2.123 1.670
                        COST ($ in Millions)

FY 2006

0.000 0.100

RDT&E Articles Qty

0.000
FY 2005

FY 2007                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

FY 2005 FY 2006

1.853

IISR:  Operational Test and Evaluation

0.570

0.000 0.100 0.000

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

FY 2007
1.100

0.000

IISR:  Concept and Technical Development

JTRS:  Contract Advisory and Assistance Services.
FY 2005 FY 2007

FY 2007

TSCT (LMST):  Ka-Band Upgrade Effort.

0.500

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

FY 2005 FY 2006
0.381

FY 2006

FY 2005 FY 2006

0.200
FY 2007

FY 2006

TSCT (LMST):  LMST load test

FY 2005

                        COST ($ in Millions) FY 2005 FY 2006

0.000 1.366
FY 2005 FY 2006

FY 2006

UCIM (LMST):  Integration support

0.240 0.000 0.000
RDT&E Articles Qty

FY 2007

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

SHF Wideband Replacement (HC3):  USMC integration efforts.

0.000
FY 2005

0.000
FY 2007FY 2006

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
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PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio SystemsRDT&E, N /BA-7 Operational Sys Development

APPROPRIATION/BUDGET ACTIVITY

   UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification

CONDOR:  Spiral Development Studies and Integration Development

0.000 1.042
FY2005 FY2006 FY2007

0.195

FY2005 FY2006 FY2007
0.250 0.747 0.789

CONDOR: Program Support, Logistics Support & Management.
FY2005 FY2006 FY2007                        COST ($ in Millions)

0.500

0.000 0.000 1.500

CONDOR:  Jump Command and Control Vehicle (JC2-V) EDM Manufacturing
RDT&E Articles Qty

FY2005 FY2006 FY2007                        COST ($ in Millions)
0.253

0.000 0.300 0.538

CONDOR:  Gateway OT
FY2005 FY2006 FY2007

0.000 0.000

0.753

0.000 0.000 0.578

0.263

CONDOR:  Integration, update support documentation and contract support costs.
RDT&E Articles Qty

                        COST ($ in Millions)

                        COST ($ in Millions)

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

CONDOR: Point of Presence Vehicle (PoP-V) Engineering Development Model (EDM) Manufacturing
FY2005 FY2006 FY2007

0.000 0.000

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

CONDOR:  Technical, Engineering Support and Contract Advisory, Assistance Services
FY2005 FY2006 FY2007

0.000 0.215

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

                        COST ($ in Millions)
CONDOR: Integration of Condor Gateway capability into ITVs.

RDT&E Articles Qty

FY2005 FY2006 FY2007

1.060

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

CONDOR: Point of Presence Vehicle (PoP-V) DT/OT 
FY2005 FY2006 FY2007

0.000 0.000

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

CONDOR: Jump Command and Control Vehicle ( JC2-V) DT/OT
FY2005 FY2006 FY2007
1.506 0.000
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February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio SystemsRDT&E, N /BA-7 Operational Sys Development

APPROPRIATION/BUDGET ACTIVITY

   UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification

(U) Total $
(U) PROJECT CHANGE SUMMARY:  FY2005  FY2006  FY2007
 (U) FY 2006 President's Budget:  8.536 15.640 14.542
 (U) Adjustments from the NAVCOMPT Budget:
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions -4.100
        (U) Congressional Increases
        (U) Reprogrammings 1.348   
        (U) SBIR/STTR Transfer -0.067
        (U) Minor Affordability Adjustment -0.005 -3.702 0.070
 (U) FY 2007 President's Budget:  9.812 7.838 14.612
          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

FY2005 FY2006 FY2007
0.214

0.810

CONDOR:  MCTSSA interoperability/DISA on-orbit tests.

FY2005 FY2006 FY2007
0.000

CONDOR:  KU VSAT Research and Development in support of Condor

0.118 0.000

FY2006

WCR:  MCTSSA Integration Testing

0.0500.040 0.000

7.838 14.6129.812

WCR:  Operational Testing, MCOTEA

0.250

WCR:  Contractor Support
FY2007

0.0000.000
FY2005

FY2005 FY2006 FY2007

0.150 0.158Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)

                        COST ($ in Millions)

RDT&E Articles Qty
Accomplishment/Effort Subtotal Cost 0.000 0.000

Accomplishment/Effort Subtotal Cost

Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)

RDT&E Articles Qty

RDT&E Articles Qty

                        COST ($ in Millions)

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
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DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio SystemsRDT&E, N /BA-7 Operational Sys Development

APPROPRIATION/BUDGET ACTIVITY

   UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY2005 FY2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

 
23.349 7.049 0.000 0.000 0.000 0.000 17.851 Cont Cont
16.938 4.106 11.236 4.870 1.310 1.149 1.400 0.000 41.009

2.354 6.858 17.197 13.674 14.644 6.140 2.078 0.000 62.945
0.000 3.649 8.425 8.489 8.303 5.951 0.000 0.000 34.817
0.000 0.000 0.004 4.075 3.086 0.000 0.000 0.000 7.165

(U)  Related RDT&E: Not Applicable 

(U) D. ACQUISITION STRATEGY: 

(U)  SHF Wideband Replacement (HC3) is the long-term Development of multi-band replacement terminals synchronized with Tranformational Communications (TC) 
satellite availability across the DoD. The USMC RDTE funding is for pre-milestone B activities & partnering with industry with Initial studies and transfer of technology 
between services.  And, it will bring capability to test incrementally as selected technologies mature.  The early efforts will ensure USMC interests are given equal weight to 
that of other services as this terminal will replace (approx. 2010/2012) all other DoD SATCOM terminals.

(U)  JTRS - JTRS is the next generation radio systems to provide required transformational capabilities while leveraging modern technologies to resolve interoperability and 
lifecycle computer-based command and control systems.  These radios will also support Marine Corps requirements for high-capacity, dynamic, mobile, networked, 
communictaions as the Marine Corps continues to automate its processes.  Integration of these radios into C2 platforms, and begin procurement of Ground Vehicular JTRS 
to replace aging HF Over the Horizon (OTH) (AN/MRC-138) and UHF Air/Ground (AN/VRC-83) radio systems.  The integration of JTRS into the EFV will increase its C4I 
capability and eliminate the cost of retrofitting the EFV for JTRS Life Cycle Cost Reduction.  JTRS will reduce development costs for enhancements to future radio system 
implementations, reduce maintenance support costs by reducing the number of types of radio systems in the inventory, and reduce operating costs through the employment 
of multi-function radio systems.

(U)  PMC  BLI# 463300 Radio Systems (LMST)

(U)  LEGACY COMM ELECTRONICS MOD:                                                                                                                                                                                                                              

(U)  Tactical Satellite Comm Terminal - LMST- Due to funding constraints, the acquisition strategy for the Lightweight Multiband Satellite Terminal and GMF terminals is to 
procure the minimum amount of LMST terminals for the FMF to satisfy the need for a modern tri-band satellite terminal in the USMC inventory while simulteaneously 
upgrading the legacy GMF TSC-93 terminals with enhanced components.  Upgrading the GMF terminals is in accordance with the LMST acquisition strategy and will 
attempt to fill the gap in USMC SATCOM capability since funding will not allow for meeting the LMST AAO completely.  The LMST upgrade program leverages off the 
current efforts and integrates the full duplex Ka-band capabilites into existing terminals.   

(U) PMC BLI# 463300 Wireless Cable Replacement
(U) PMC BLI# 463300 CONDOR

(U)  Wireless:  Provide continous sustainment support to fielded equipment and implemented Service Life Extention Programs for equipment reaching its end of 
life/supportability.

(U)  PMC  BLI# 463300 LEGACY RADIO SYS

(U)  PMC, BLI# 464300 Jt Tactical Radio Sys
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DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2275 Joint Tactical Radio SystemsRDT&E, N /BA-7 Operational Sys Development

APPROPRIATION/BUDGET ACTIVITY

   UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification

(U) E. MAJOR PERFORMERS:

(U) Command & Control On-the-move Network, Digital Over-the-horizon Relay - CONDOR- -- CONDOR  was approved as an ACAT Level III program. Commanding 
Officer MCSC will be the MDA. The MCSC CONDOR project office will pursue a Milestone B decision during 1st QTR FY05 and a Mileston C decision during 1st QTR FY06. 
The CONDOR GW concept has been developed over the past 12 months by the cooperative efforts of MCSC and ONR (Littoral Combat, Future Naval Capabilities). Having 
achieved advocate endorsement at the CEAB in August 2003, CONDOR GW is drafting a Technology Transition Agreement (TTA) with ONR for transition to a Program of 
Record (POR). 

FY05 JTRS:  BOEING, ANAHEIM, CA ,MAJOR H/W SUB, HARRIS, ROCHESTER, NY ,BAE, WAYNE NJ. MAJ S/W SUB TRW SEATTLE, WA, OCT 04.

(U)  INTEGRATED INTRA-SQUAD RADIO - IISR - Integrated Intra-Squad Radio is a short-range radio that utilizes advanced wireless LAN technology and spread spectrum 
techniques to provide a hands-free intercommunication capability while ensuring a low probabilty of interception and detection.  The IISR consists of a small radio unit 
powered by 2 AA batteries, a wireless PTT switch, a lightweight headset compatible with the current combat helmet, and a heavy-duty nylon pouch.  The dual version 
integrates with the AN/PRC-148 using an additional Push-to-talk (PTT) switch to provide the user control of two radios with one headset/microphone.

FY05 JTRS:  MITRE PROGRAM SUPPORT, OCT 04.

(U) Wireless Cable Replacement - WCR - The acquisition strategy for WCR involves the testing and procurement of a fully developed and mature COTS product.  MCSC 
WCR will select from 3 or more manufacturers.  The final selection will be based on capability, price, and Marine Corps test results.

FY07 WCR:  TBD

FY07 LEGACY:  TBD

FY07 JTRS:  BOEING, ANAHEIM, CA, MAJOR H/W SUB, HARRIS, ROCHESTER, NY, BAE, WAYNE, NJ.  MAJ S/W SUB TRW SEATTLE, WA, OCT 06.

FY06 JTRS:  BOEING, ANAHEIM, CA, MAJOR H/W SUB, HARRIS, ROCHESTER, NY, BAE, WAYNE, NJ.  MAJ S/W SUB TRW SEATTLE, WA, OCT 05.

FY06 SHF WIDEBAND

FY06 JTRS:  MITRE PROGRAM SUPPORT, OCT 05.

FY06 CONDOR:  TBD

FY07 SHF WIDEBAND

FY06 SHF WIDEBAND REPLACEMENT (HC3):  PM WIN-T CECOM, FT. MONMOUTH NJ

FY06 LEGACY:  TBD

FY06 TSCT (LMST) HARRIS COMM SYS, MELBOURNE, FL KA-BAND INTEGRATION & UPGRADE, JAN - 06.

R-1 SHOPPING LIST - Item No. 186

UNCLASSIFIED
Exhibit R-2a, RDTE,N Project Justification

(Exhibit R-2a, page 68 of 134)



UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date 7.838 Date Cost Date Complete Cost of Contract

LMST Ka-Band Upgrade FFP Harris Corp, Florida 0.000 0.000 1.100 01/06 0.000 0.000 1.100

LMST Technical Upgrades FFP Harris Corp, Florida 0.045 0.000 0.500 TBD Cont Cont

SHF Wideband Replacement MIPR PM WIN-T, CECOM 0.000 0.125 04/05 1.366 TBD 1.853 TBD Cont Cont

IISR Concept and Technical DevelopmentCPAF TBD 0.000 0.000 0.100 12/05 0.000 Cont Cont

LCE (Networks) Development FFP TBD 0.000 0.000 2.103 01/06 1.650 01/07 Cont Cont

LCE (Wireless) Development FFP TBD 0.000 0.000 0.371 01/06 0.113 01/07 Cont Cont

CONDOR Integ GW ITV's FFP SPAWARS Charleston 0.000 1.060 0.000 1.060

CONDOR KU VSAT Develop FFP Cecom Ft Monmouth 0.000 0.214 0.000 0.214

CONDOR PoP-V EDM ManufacturingTBD TBD 0.000 0.000 0.000 0.675 11/06 Cont Cont

CONDOR JC2-V EDM ManufacturingTBD TBD 0.000 0.000 0.000 1.500 11/06 Cont Cont

TBD TBD 0.000 0.000 1.042 11/05 0.222 11/06 Cont Cont

Condor Immarsat Fees FFP Scott AFB, IL 0.000 2.000 03/05 0.000 0.000 Cont Cont

UCIM Demo FFP Naval Research Lab 0.000 0.240 05/05 0.000 0.000 Cont Cont

  Subtotal Product Development 0.045 3.639 6.082 6.513 Cont Cont
Remarks: 

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
JTRS TRAVEL Allot MARCORSYSCOM 0.060 0.000 10/04 0.000 10/05 0.040 10/06 Cont Cont
JTRS Integration/Migration FFP Titan, Stafford, VA 1.520 1.998 10/05 0.000 12/05 0.115 12/06 Cont Cont
JTRS Tech & Eng Support FFP OSEC, Stafford, VA 0.752 2.261 10/04 0.000 10/05 0.577 10/06 Cont Cont
CONDOR Program travel Allot MARCORSYSCOM 0.000 0.150 10/04 0.040 10/05 0.040 11/06 Cont Cont
CONDOR Technical Support FFP Titan, Stafford, VA 0.000 0.000 0.175 10/05 0.184 10/06 Cont Cont

TBD TBD 0.000 1.506 08/05 0.000 11/05 0.263 11/06 Cont Cont
LMST Contractor Support FFP NGIT, Stafford, VA 0.000 0.000 0.200 10/05 0.200 10/06 Cont Cont
WCR Program Support FFP NGIT, Stafford, VA 0.000 0.118 03/05 0.000 0.440 10/06 Cont Cont
WCR Contract Adv & Asst FFP Titan, Stafford, VA 0.000 0.000 0.000 0.370 10/06 Cont Cont
CONDOR Phase 1 IDA Support FFP OASD 0.000 0.100 05/05 0.000 0.000 0.000 0.100
  Subtotal Support 2.332 6.133 0.415 2.229 Cont Cont
Remarks:

0206313M  Marine Corps Communication 
Systems

CONDOR Spiral Development 
Studies and Integration 
Development

CONDOR Integration and update 
Support documentation, Contract 
support costs
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UNCLASSIFIED
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Exhibit R-3 Cost Analysis February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems
0206313M  Marine Corps Communication 
Systems

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
JTRS Gnd Veh EOA/DT/OT WR MCOTEA 0.150 0.040 10/04 0.000 10/05 0.150 10/06 Cont Cont
JTRS Gnd Veh EOA/DT/OT MIPR PM WIN-T, CECOM 1.575 0.000 10/04 0.000 10/05 1.442 10/06 Cont Cont
IISR Operational T&E MIPR TBD 0.000 0.000 0.100 12/05 0.000 Cont Cont
LCE (Networks) Integration Tests WR MCTSSA 0.000 0.000 0.020 12/05 0.020 12/06 Cont Cont
LCE (Wireless) Integration Tests WR TBD 0.000 0.000 0.010 12/05 0.010 12/06 Cont Cont
CONDOR Integration Tests WR TBD 0.000 0.000 0.150 11/05 0.158 11/06 Cont Cont

WR TBD 0.000 0.000 0.300 11/05 1.694 11/06 Cont Cont
FFP MCTSSA, CA/TBD 0.000 0.000 0.000 0.050 11/06 Cont Cont

WCR MOT&E FFP MCOTEA 0.000 0.000 0.000 0.250 01/07 Cont Cont

  Subtotal T&E 1.725 0.040 0.580 3.774 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
JTRS Program Support FFP NGIT,Stafford, VA 0.866 0 10/04 0 10/05 0.735 10/06 Cont Cont
JTRS Contract Adv & Assist FFP TITAN VA 0.325 0 10/04 0.014 10/05 0.570 10/06 Cont Cont

FFP Titan, Stafford, VA 0.000 0.000 0.747 10/05 0.633 10/06 Cont Cont
CONDOR Logistics Support FFP NGIT,Stafford, VA 0.000 0.000 0 10/05 0.158 10/06 Cont Cont

  Subtotal Management 1.191 0.000 0.761 2.096 Cont Cont
Remarks:

Total Cost 5.293 9.812 7.838 14.612 Cont Cont

CONDOR Program Support, 
Contract Adv & Asst

CONDOR Gateway OT, JC2-V OT, 
and PoP-V OT
WCR Integrqation Testing
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February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems

7.838
z

 

 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

 9.812 0.014 3.629 1.457 1.509 1.526 1.547 Cont Cont
 23.349 7.049 0.000 0.000 0.000 0.000 17.851 Cont Cont

0.000 0.000 0.000 8.527 69.376 49.329 67.239 Cont Cont(U)  PMC  BLI# 463300 

0206313M  Marine Corps Communication Systems

(U)  RDT&E,N
(U)  PMC  BLI# 464300 JTRS

JOINT TACTICAL RADIO SYSTEM  (JTRS) 

Program Funding Summary
(APPN, BLI #, NOMEN)

FISCAL YEARS FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 To 
Complete

BLOCK 1 (Interim)

MANPACK HFMR
207 531 32  

MANPACK MBMMR
26 58 104

HANDHELD THHR
620 1285 597

HANDHELD IISR
4000 2500

TEAMS
  15 112  

Milestone MS 'C'

BLOCK 2 (JTRS Cluster 1 Vehicular)  EMD   LRIP LRIP

 14 0 0 499 788 Cont
Milestones MS 'B'  MS C

Contract Award
Operation Capability  1ST QTR FY10

BLOCK 3 (JTRS 
Manpack/Handheld/SFF)

EMD LRIP LRIP FRP

Cluster 2 - Handheld
Milestones MS 'C'

Contract Award USMC Proc.

Cluster 5 - Handheld/Manpack.SFF
Milestones MS 'B' MS 'C'     

(Tent.)Contract Award (Tentative) LRIP (tent.)

FISCAL YEARS FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 To 
Complete

BLOCK 1 (Interim)

MANPACK HFMR
207 531 32  

MANPACK MBMMR
26 58 104

HANDHELD THHR
620 1285 597

HANDHELD IISR
4000 2500

TEAMS
  15 112  

Milestone MS 'C'

BLOCK 2 (JTRS Cluster 1 Vehicular)  EMD   LRIP LRIP

 14 0 0 499 788 Cont
Milestones MS 'B'  MS C

Contract Award
Operation Capability  1ST QTR FY10

BLOCK 3 (JTRS 
Manpack/Handheld/SFF)

EMD LRIP LRIP FRP

Cluster 2 - Handheld
Milestones MS 'C'

Contract Award USMC Proc.

Cluster 5 - Handheld/Manpack.SFF
Milestones MS 'B' MS 'C'     

(Tent.)Contract Award (Tentative) LRIP (tent.)
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Exhibit 4/4a, Schedule Profile/Detail DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

JTRS SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Milestone 'B' (Block 2 Gnd Veh)

Contract Award  (Block 2 Gnd Veh)

SRR (Block 2 Gnd Veh)

PDR (Block 2 Gnd Veh)

CDR  (Block 2 Gnd Veh)

Early Operational Assessment  (Block 2 Gnd Veh) 1Q

DT/OT (Block 2 Gnd Veh) 1Q

Milestone 'C' (Block 2 Gnd Veh)  2Q

Block 3 Cluster 2 PDR  

Block 3 Cluster 2 CDR 1Q

Block 3 Cluster 2 EOA 3Q

Block 3 Cluster 2 DT/OT 1Q

Block 3 Cluster 2 MS 'III' 2Q

Block 3 Cluster 5 Events TBD (Awaiting Contract Award)
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UNCLASSIFIED

Exhibit 4/4a, Schedule Profile/Detail DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

 0.000 1.300 0.700 0.200 0.202 0.300 0.302 Cont Cont
 16.938 4.106 11.236 4.870 1.310 1.149 1.400 Cont Cont

TACTICAL SATELLITE COMMUNICATION TERMINAL (LMST)

(APPN, BLI #, NOMEN)
Program Funding Summary

(U)  RDT&E,N
(U)  PMC  BLI# 463300 Radio Systems (LMST)

                  

           

       

Fiscal Year FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 Total

Terminal Deliveries/Fielding

Contract ECP Award

Milestone III (procurement)

IOC

FOC

Integration Fielding Ka-Band Upgrades

IOC

FOC

Ka-band development

                  

           

       

Fiscal Year FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 Total

Terminal Deliveries/Fielding

Contract ECP Award

Milestone III (procurement)

IOC

FOC

Integration Fielding Ka-Band Upgrades

IOC

FOC

Ka-band development
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February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

LMST SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Terminal Deliveries  

IOC

FOC 2ndQtr

Ka-band Development 1st-4th Qtr

 

Ka-band Integration

IOC 4th Qtr

FOC  4th Qtr
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Exhibit 4/4a, Schedule Profile/Detail DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.000 2.454 5.527 7.611 6.374 1.766 0.910 0.000 24.642
0.000 3.649 8.425 8.489 8.303 5.951 0.000 0.000 34.817

(APPN, BLI #, NOMEN)

Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR)

(U)  RDT&E,N
(U)  PMC  BLI# 463300 CONDOR

Program Funding Summary

           

                  

FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

Milestones

Technical Studies

Gateway Optimization

Life-Cycle Cost Estimate

PoP-V Prototype
Development

JC2-V Prototype
Development

OT (Gateway)

DT (Gateway)

LRIP (Gateway)

Production (Gateway)

Fielding (Gateway)

FY12 FY13

Gateway LTA/LUE

MS B MS C

IOC (Gateway)

FOC (Gateway)

DT (PoP-V)

DT (JC2-V)

OT (PoP-V)

OT (JC2-V)

           

                  

FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

Milestones

Technical Studies

Gateway Optimization

Life-Cycle Cost Estimate

PoP-V Prototype
Development

JC2-V Prototype
Development

OT (Gateway)

DT (Gateway)

LRIP (Gateway)

Production (Gateway)

Fielding (Gateway)

FY12 FY13

Gateway LTA/LUE

MS B MS C

IOC (Gateway)

FOC (Gateway)

DT (PoP-V)

DT (JC2-V)

OT (PoP-V)

OT (JC2-V)
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UNCLASSIFIED

Exhibit 4/4a, Schedule Profile/Detail DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

CONDOR SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
Milestones (B) and © 1st Qtr 1st Qtr
Life Cycle Cost Estimate 2-3rd Qtr
Technical Studies 1Q 2Q

1Q  ------------- 1stQ
Gateway LUE 3rd Qtr 2Q

1Q  ------------- 1Q
JC2-V Prototype Development 1Q  ------------ 3Q

1Q 4Q
1Q 4Q

1Q 4Q
LRIP Gateway 2-4th Qtr
OT Gateway 3Q ------------ ------------- 4Q

3Q  ------------ 4Q
3Q 4Q

1Qtr  ------------ ------------ 4Q
Fielding (Gateway) 3Q ------------ ------------ ------------ 2Q

2Q
3Q

IOC Gateway
FOC Gateway

DT (JC2-V)

OT (PoP-V)
OT (JC2-V)
Production (Gateway)

Gateway Optimization

PoP-V Prototype Development

DT (Gateway)
DT (PoP-V)
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UNCLASSIFIED

Exhibit 4/4a, Schedule Profile/Detail DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.000 0.000 1.110 0.000 0.000 0.000 0.000 Continuing Continuing
0.000 0.000 0.004 4.075 3.086 0.000 0.000 Continuing Continuing

Wireless Cable Replacement (WCR)

Program Funding Summary
(APPN, BLI #, NOMEN)

(U)  PMC  BLI#463300 Wireless Cable Replacement
(U)  RDT&E,N

FISCAL YEARS FY06 FY07 FY08 FY09 FY10 FY11 To 
Complete

Testing

MOT&E, MCOTEA

DT/OT, MCTSSA

Procurement
LRIP Purchase 10 0 0 0 10

End Item Procurement 40 86 36 26 188

Total Procurement 198

Milestones
Milestone B Decision MS 'B' LRIP
LRIP Decision

Milestone C/FRP Decision MS 'C'

Fielding Decision (FD) FD

Operational Capability
Initial Operational Capability 
(IOC)

IOC

Full Operational Capability FOC

FISCAL YEARS FY06 FY07 FY08 FY09 FY10 FY11 To 
Complete

Testing

MOT&E, MCOTEA

DT/OT, MCTSSA

Procurement
LRIP Purchase 10 0 0 0 10

End Item Procurement 40 86 36 26 188

Total Procurement 198

Milestones
Milestone B Decision MS 'B' LRIP
LRIP Decision

Milestone C/FRP Decision MS 'C'

Fielding Decision (FD) FD

Operational Capability
Initial Operational Capability 
(IOC)

IOC

Full Operational Capability FOC
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UNCLASSIFIED
Exhibit 4/4a, Schedule Profile/Detail DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2275 Joint Tactical Radio Systems0206313M  Marine Corps Communication Systems

WCR SCHEDULE DETAIL FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY Total
Milestone 'B' Decision     2Q
DT/OT 1 1Q
MOT&E    2Q
LRIP Decision    2Q
LRIP Procurement-10 Systems    2Q
Milestone C/FRP Decision       3Q
Procurement 40 Systems              4Q 1Q 
Procurement 86 Systems 1Q
Procurement 36 Systems 1Q
Procurement 26 Systems 1Q
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N /BA-7 Operational Sys Dev C2276 Communications Switching & Control Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
       

3.331 6.127 4.494 4.298 3.499 0.841 0.880

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

FY 2006 FY 2007
0.843 1.820

0206313M  Marine Corps Communications Sys

                        COST ($ in Millions)

Project Cost
RDT&E Articles Qty

(U)  The Network Planning and Mangement (NPM) is a portfolio of communications planning and Network Management System (NMS) applications for use throughout the Marine Air Ground 
Task Force (MAGTF).  NPM includes JNMS and the Systems Planning Engineering and Evaluation Device (SPEED).  JNMS provides the MARFOR component planners with the Joint mandated 
software needed to conduct high-level planning; detailed planning and engineering; monitoring; control and reconfiguration; spectrum planning and management; and security in support of 
Combatant Commander (COCOM) and Commander, Joint Task Force (CJTF) operations.   SPEED is software used for Radio Frequency (RF) communications analysis by JNMS, other Services and 
for System Planning and Engineering (SPE) throughout the MAGTF.  SPEED provides High Frequency (HF) predictions, Line of Site (LOS) propogation, Radio Coverage Analysis (RCA) and 
related communicatons network planning and management.

(U) The Transition Switch Module (TSM) will provide a flexible Unit Level Switch that bridges legacy Tri-Tac switches with current commercial technology, providing maneuver elements with 
improved voice/data switching, data transport and bandwidth management capabilities.  This program will maintain USMC joint interoperability as all Services transition to COTS switching 
technologies.

(U)  The Tactical Data Network (TDN) augments the existing Marine Air Ground Task Force (MAGTF) communications infrastructure to provide the commander an integrated data network, 
forming the communications backbone for Tactical Data Systems (TDS) and the Defense Messaging System (DMS).  TDN consists of  Gateways (AN/TSQ-222) and Data Distribution Systems 
(AN/TSQ-228), interconnected with one another and their subscribers via a combination of common user long-haul transmission systems, local area networks (LAN), and switched telephone systems.  
The TDN PIP provides a smaller and more mobile variant DDS for the Battalion, Secure Wireless LAN capability for enhanced mobility, integrates security interdiction products into the Gateway; 
and provides critical refresh of non-MCHS network components such as routers, switches, converters, and tactical peripherals.

FY 2006
0.000

FY 2007

(U)  The Expeditionary Command and Control Suite (ECCS) is a transit case solution that provides SIPRNET email and web access, secure VTC, C2PC/COP and collaborative planning (DCTS) 
DISA Standard to initial response teams to communicate with higher HQ until larger C2 systems are established.  This is an On-The-Move/Enroute capability.

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM:

(U)  The First In Command and Control System (FICCS) is an integrated, processor-controlled communications and management system, housed in a S-788/G Lightweight Multipurpose Shelter 
(LMS), providing secure and non-secure voice and data communications, switching functions, network routing and management, and global broadcast functions.  The S-788/G LMS is mounted on a 
Heavy-variant High Mobility Multipurpose Wheeled Vehicle (H-HMMWV) and can be connected to a quick-erect general purpose tent.   

FY 2005
0.0000.441 

NPM:  Develop unique USMC models for JNMS and Developmental work for SPEED Net Centric enhancements. 

FY 2005
0.499

   UNCLASSIFIED
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N /BA-7 Operational Sys Dev C2276 Communications Switching & Control Systems0206313M  Marine Corps Communications Sys

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)

Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

  (U) Total $

TSM:  Program Support

FY 2005 FY 2006 FY 2007

FY 2006

FY 2005

FY 2007

0.090 0.000 0.000

3.331

1.625 0.000

6.127

0.000

0.312

1.034 1.174

0.000 1.125

TSM:  Intergration Testing and Training Device Engineering

FY 2005

FY 2005 FY 2006

1.989

ECCS:  Develop and test miniaturized components that provide DISN services while On-The-Move/Enroute. 

0.000

0.000
FY 2005 FY 2006

FY 2007

4.494

FY 2005 FY 2006 FY 2007

TDN:  Test and Evaluate integrated software requirements.

0.000

FY 2006 FY 2007

FICCS:  Development of SPEED Mobile Training

FICCS:  Continue Development of miniaturization of hardware solutions, colaborate with MCTSSA SIE and conduct Interoperability Testing at JITC/Gigabite Ethernet, and Wireless Telephone 
Technology into the FICCS Platform.

0.000 0.000

0.000
FY 2006

0.000
FY 2007

TSM:  Development of cellular telephone and Voice over IP (VoIP) capability for integration into TSM EDMs and test for interoperability/operational suitability.  

FY 2007
1.500 1.500

FY 2005
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N /BA-7 Operational Sys Dev C2276 Communications Switching & Control Systems0206313M  Marine Corps Communications Sys

   UNCLASSIFIED

 (U) PROJECT CHANGE SUMMARY:
FY 2005 FY 2006 FY 2007

 (U) FY 2006 President's Budget:  3.720 6.220 7.642
 (U) Adjustments from the President's Budget:

        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings -0.207

        (U) SBIR/STTR Transfer -0.180   
        (U) Minor Affordability Adjustment -0.002 -0.093 -3.148
 (U) FY 2007 President's Budget:  3.331 6.127 4.494

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

(U)PMC BLI 463400 Communications Switching and Control Systems
NPM (JNMS) 2.989 6.528 0.000 2.232 0.000 0.000 0.000 0.000 11.749 
ECCS 0.000 0.000 0.000 0.000 3.705 3.528 0.645 0.000 7.878 
FICCS 3.438 10.859 0.000 0.768 0.846 0.000 0.000 0.000 15.911 
TSM 0.000 27.540 19.813 12.892 16.904 8.719 2.106 0.000 89.814
(U)PMC BLI 468800 Transition Switch Module (TSM) 1.840 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.84 

(U)  Related RDT&E:  Not Applicable.
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N /BA-7 Operational Sys Dev C2276 Communications Switching & Control Systems0206313M  Marine Corps Communications Sys

   UNCLASSIFIED

(U) E.  Major Performers:

FY05 - (NPM) NGIT, Winterpark, FL.  SPEED enhancements; CECOM, Momouth, NJ. USMC JNMS adapters, MCOTEA, Quantico, VA, and  FMF IOT&E support, JAN 05

FY06 - (NPM) NGIT, Winterpark, FL.  SPEED enhancements; CECOM, Momouth, NJ. USMC JNMS adapters, JAN 06

FY04/05 - (TSM) TBD, Prime Contractor, TSM prototype design/build/test, Jun 04

FY 06/07 - (TSM) TBD, Prime Contractor, Integration and test of VoIP and Wireless technology

FY06 - (ECCS) - Contractor TBD.  Develop and test miniaturized components that provide DISN services while On-The-Move/Enroute.

FY07(ECCS) - Contractor TBD.  Develop and test miniaturized components that provide DISN services while On-The-Move/Enroute.

FY05 - (FICCS) Darlington, Inc., Wando, SC.  Hardware miniaturization and colaboration/testing with MCTSSA SIE & JITC, OCT 05

FY06 - (FICCS) EDO/Darlington, Inc., Wando, SC.  Integration of VoIP, Secure Wireless, and ATM Technolgoies, OCT 06

FY07 (FICCS) - EDO/Darlington, Inc., Wando, SC.  Integration of VoIP, Secure Wireless, and ATM Technologies, OCT 07
FY06 (TDN) - TBD
FY07 (TDN) - TBD

(U) D. ACQUISITION STRATEGY ECCS:  ECCS will use the evolutionary acquisition strategy and pursue a competitive firm fixed price contract.  Major concerns will be 
interoperability and compatibility with existing systems and components.  R&D effort will focus on developing and integrating "miniaturized" version of existing components.  
Emerging technologies such as VoIP and Secure Wireless will also be addressed in the out year R&D effort.

into TDN equipment.  RDTE funding in FY06 and FY07 are to be used to test and evaluate Commercial Of The Shelf (COTS) items which will be integrated into TDN Gateways and 
Data Distribution Systems (DDS) to fulfill ORD requirements.

(U) D. ACQUISITION STRATEGY FICCS:  FICCS will use the evolutionary acquisition strategy with the Block I variant consisting of the initial three JECCS systems. These systems 
are to be fielded during FY-04, with over $1M of proposed Office of Naval Research Science and Technology (ONR S&T) and $80K Extended Littoral Battlespace Advanced 
Concept Technology Demonstration (ELB ACTD) (Wireless) efforts, FICCS Block II will consist of eleven (11) JECCS production units, which will include upgrades to emerging 
hardware/software. Exploring the Block II/III R&D effort, FICCS Block III will incorporate emerging technologies such as VoIP, Secure Wireless, and possible ATM.

(U) D. ACQUISITION STRATEGY NPM:  NPM uses the Joint Army-led acquisition strategy for JNMS.  This is an evolutionary strategy with an initial Build to include all KPP and 
Threshold requirements.  It is followed by pre-planned Builds to incorporate Objective requirements.  The JNMS contract method is competitive with a Cost Plus contract for 
development that is centrally funded by the Army, except for any unique Service requirements.  Services are responsible for procurement, fielding and support costs.  The 
production contract is Fixed Price and and the fielding and support is Time and Material (T&M).  The JNMS acquisition strategy emphasizes the use of Commercial Off The Shelf 
(COTS) and Government-off-the-Shelf (GOTS) products.  The SPEED acquisition strategy is for spiral development.  The SPEED contract method is through a sole source Basic 
Purchase Agreement (BPA) using Fixed Price Task Orders based on the developers GSA schedule for manhours.

(U) D. ACQUISITION STRATEGY TSM:  The TSM acquisition strategy calls for use of FY04 and FY05 R&D to develop and demonstrate a system of sufficient maturity for 
production.  There will be a single contract award for Low Rate Initial Production (LRIP), testing and full-rate production after successful completion of test.  FY06 and FY07 R&D 
will be used to develop potential cellular telephone and Voice over IP (VoIP) technology for insertion into the TSM Engineering Development Models (EDMs).  They will then be 
tested prior to incorporating them into the TSM production systems.
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DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Compl Cost of Contract
NPM (JNMS) CP CECOM, Monmouth, NJ 0.265 0.000 0.000 0.550 01/07 Cont Cont
NPM (SPEED) FP MCSC, Quantico, Va 1.405 0.593 06/05 0.500 01/06 0.850 01/07 Cont Cont
ECCS FFP MCSC, Quantico, Va 0.000 0.000 0.900 11/05 0.600 11/06 Cont Cont
FICCS CPFF EDO/Darlington, Inc. 0.000 0.000 0.614 02/06 0.735 02/07 Cont Cont
FICCS FFP MCSC, Quantico, Va 0.000 0.312 03/05 0.000 0.000 0.000 0.312
TSM FFP MCSC, Quantico, Va 4.477 1.989 10/04 1.625 10/05 0.000 10/06 Cont Cont
TSM FFP MCSC, Quantico, Va 0.000 0.090 0.000 0.000 0.000 0.090
  Subtotal Product Dev 6.147 2.984 3.639 2.735 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Compl Cost of Contract
NPM (Program Support) WR MCSC/MCTSSA 0.314 0.000 10/04 0.143 10/05 0.150 10/06 Cont Cont
NPM (Support Contractor) FP OSEC, Stafford, Va 0.684 0.347 10/04 0.200 10/05 0.271 10/06 Cont Cont
ECCS FFP Support Contractor 0.000 0.000 0.600 11/05 0.600 11/06 Cont Cont
FICCS CPFF Support Contractor 0.450 0.000 10/04 0.300 11/05 0.418 11/06 Cont Cont
TDN FFP NGIT, Aquia, VA 0.000 0.000 0.225 11/05 0.000 11/06 Cont Cont
  Subtotal Support 1.448 0.347 1.468 1.439 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Compl Cost of Contract
ECCS WR MCOTEA 0.000 0.000 0.000 0.300 12/06 Cont Cont
FICCS WR MCTSSA 0.257 0.000 0.020 11/05 0.020 11/06 Cont Cont
FICCS WR JITC 0.000 0.000 0.100 03/06 0.000 0.000 0.100
TDN FFP TBD 0.900 11/05 0.000 11/06 Cont Cont
  Subtotal T&E 0.257 0.000 1.020 0.320 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Compl Cost of Contract
  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

Total Cost 7.852 3.331 6.127 4.494 Cont Cont

Exhibit R-3 Cost Analysis
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

TRANSITION SWITCH MODULE 

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost
(APPN, BLI #, 
(U)  RDT&E,N 2.079 1.625 0.000 0.925 0.934 0.305 0.320 0.000 6.188
(U)  PMC  BLI# 468800 Transition Switch Module (TSM) 1.840 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.840
(U)  PMC  BLI# 463400 Comm Switch & Control Sys 0.000 27.540 19.813 12.892 16.904 8.719 2.106 0.000 87.974

Program Funding Summary
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

TSM SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Contract Award 3Q

Engineering Develoment Model Delivery (Qty 6)             4Q          3Q

Operational Test/Joint Interoperability Certification  2Q

Milestone C          3Q

Production Option Award  2Q

Fielding Begins  3Q

Initial Operational Capability  1Q

Fielding Ends/Full Operational Capability  3Q  
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.940 0.843 1.820 2.176 0.000 0.000 0.000 Cont Cont
2.989 6.528 0.000 2.232 0.000 0.000 0.000 0.000 11.749 

Program Funding Summary
(APPN, BLI #, NOMEN)
(U)  RDT&E,N
(U)  PMC  BLI# 463400 CommSwitch& Ctl Sys -NPM (JNMS)

NPM (JNMS)

JNMS PEO/C3T MS C (LRIP) 4/28

JNMS PEO/C3T FRP Decision

JNMS Software Development

JNMS Build 1.1 FQT, Integ Test

JNMS NET & IOT&E

JNMS Build 1.2/1.3 FQT, Re Test

JNMS Follow-on NET & OT&E

PEO/C3T MS C (LRIP) UPDATE

JNMS First Units Equipped (FUE)

USMC JNMS Decision/Orders

USMC JNMS FRP Fieldings

SPEED Spiral Software Develop

SPEED Next Major Release 10

PDSS/Software Maintenance

FY09 FY10FY03 FY04 FY05 FY06 FY07 FY08

JNMS PEO/C3T MS C (LRIP) 4/28

JNMS PEO/C3T FRP Decision

JNMS Software Development

JNMS Build 1.1 FQT, Integ Test

JNMS NET & IOT&E

JNMS Build 1.2/1.3 FQT, Re Test

JNMS Follow-on NET & OT&E

PEO/C3T MS C (LRIP) UPDATE

JNMS First Units Equipped (FUE)

USMC JNMS Decision/Orders

USMC JNMS FRP Fieldings

SPEED Spiral Software Develop

SPEED Next Major Release 10

PDSS/Software Maintenance

FY09 FY10FY03 FY04 FY05 FY06 FY07 FY08
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

NPM (JNMS) SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

MDA Full Rate Production (FRP) Decision 1Q

JNMS Initial Build 1.2 Post IOT&E Assessment 1Q

JNMS Enhanced Initial Build 1.3 OT&E 3Q

MDA Updates MS C (LRIP) Decision 3Q

JNMS First Units Equipped (FUE) 2Q

USMC JNMS Orders 3Q 1stQ 1stQ 1stQ

USMC JNMS FRP Fielding 1stQ --------------- 2ndQ

SPEED Next Major Release 10.0 3Q

SPEED Spiral Software Development

PDSS/Software/Subsequent Releases

   

1Q------------------------------------------------------------------------------------------------------------------------

 3Q-----------------------------------------------------------------4Q
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.312 1.034 1.174 1.046 1.945 0.536 0.560 0.000 6.607
3.438 10.859 0.000 0.768 0.846 0.000 0.000 0.000 15.911 

Program Funding Summary
(APPN, BLI #, NOMEN)
(U)  RDT&E,N
(U)  PMC  BLI# 463400 Comm Switch & Ctrl Sys - FICCS

FICCS

Milestone III & Contract Award (LRIP)  Sep 01

Production (LRIP)  Oct 01-Jul 03

Fielding of Increment 1 (LRIP)   Jun 04

Prod Decision (Increment 2)  Mar 04

IOC (3 JECCS)  Jun 04

Production (Increment 2)   Aug 04-Mar 06

Fielding (Increment 2)   Jun 05-Apr 06 

R&D/DT (Increment 3)  Jan 05-Dec 05

Production (Increment 3)  Jan 06-May 07

Fielding (Increment 3)   Jun 06-Jun 07

R&D/DT (Increment 4)   Jan 06-Dec 06

Production (Increment 4)   Oct 06- Dec 07
(JECCS Variants)

FOC  Jun 06

Fielding (Increment 4)  Mar 07-Feb 08

R&D-Technology Insertion  Jan 06-Sep 09
 Jan 08- Jun 11

Production Mods/Installation Kits

FY08 FY09

Milestone Schedule / Total Resource Summary

FY10 FY11FY01 FY02 FY03 FY04 FY05 FY06 FY07
Milestone III & Contract Award (LRIP)  Sep 01

Production (LRIP)  Oct 01-Jul 03

Fielding of Increment 1 (LRIP)   Jun 04

Prod Decision (Increment 2)  Mar 04

IOC (3 JECCS)  Jun 04

Production (Increment 2)   Aug 04-Mar 06

Fielding (Increment 2)   Jun 05-Apr 06 

R&D/DT (Increment 3)  Jan 05-Dec 05

Production (Increment 3)  Jan 06-May 07

Fielding (Increment 3)   Jun 06-Jun 07

R&D/DT (Increment 4)   Jan 06-Dec 06

Production (Increment 4)   Oct 06- Dec 07
(JECCS Variants)

FOC  Jun 06

Fielding (Increment 4)  Mar 07-Feb 08

R&D-Technology Insertion  Jan 06-Sep 09
 Jan 08- Jun 11

Production Mods/Installation Kits

FY08 FY09

Milestone Schedule / Total Resource Summary

FY10 FY11FY01 FY02 FY03 FY04 FY05 FY06 FY07
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

FICCS SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Fielding Decision - Increment 1 (LRIP) 3rdQ

Production Decision - Increment II 2ndQ

Full Rate Production of Increment II                       4Q----------------------- 2Q

Fielding Decision - Block II 3Q 4Q

Increment  III R&D     2Q 05------ 1Q  

Increment III Production 2Q 3Q   

Increment III Fielding 3Q 3Q

R&D/DT Increment 4  2Q 1Q

Production  Increment 4 (JECCS Variant) 1Q 1Q

FOC 3Q

Fielding Increment 4 2Q 2Q
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

ECCS

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.000 1.500 1.500 0.000 0.000 0.000 0.000 0.000 3.000

Program Funding Summary
(APPN, BLI #, NOMEN)
(U)  RDT&E,N

Contract Award

Engineering Develoment Model Delivery 
 

Functional Qualification Test (FQT)

Operational Test / JITC Certification

Milestone C
 

Full Rate Production Decision
 

ECCS Production

R&D (Evolutionary.  Continued research of
Compression and SatCom Technology

Mod/Installation Kits-ECPs
 

 

 

Milestone Schedule / Total Resource Summary

FY10 FY11FY04 FY05 FY06 FY07 FY08 FY09

Contract Award

Engineering Develoment Model Delivery 
 

Functional Qualification Test (FQT)

Operational Test / JITC Certification

Milestone C
 

Full Rate Production Decision
 

ECCS Production

R&D (Evolutionary.  Continued research of
Compression and SatCom Technology

Mod/Installation Kits-ECPs
 

 

 

Milestone Schedule / Total Resource Summary

FY10 FY11FY04 FY05 FY06 FY07 FY08 FY09
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DATE:
Exhibit R-4/4a Schedule Profile/Detail February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communications Sys C2276 Communications Switching & Control Systems

ECCS SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Contract Award 1Q 
Engineering Develoment Model Delivery 3Q
Functional Qualification Test (FQT) 1Q 
Operational Test / JITC Certification 3Q
Milestone C 4Q
Full Rate Production Decision 1Q
ECCS Production 1Q--------  -------4Q
R&D (Evolutionary.  Continued research of
Compression and SatCom Technology) 1Q--------  -------------  ------------  -------2Q
Mod/Installation Kits-ECPs 1Q---------  -------3Q
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications SystemsC2277 Systems Engineering & Integration

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

8.088 9.537 8.919 9.237 9.417 9.741 9.967

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

FY 2007FY 2006
1.465

1.4611.636

   UNCLASSIFIED

(U) B.  ACCOMPLISHMENTS/ PLANNED PROGRAM:

(U) This project provides funds for engineering, test, and evaluation activity, which ensures that the systems being developed within the Program Element (PE) employ consistent standards for 
interoperability and, to the maximum extent feasible, use hardware, and software which is uniform across programs.

Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, Coordination. (MAGTF C4I SEI&C) is a 
non-acquisition effort which provides centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems.  It develops, certifies and manages 
the configuration of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level systems engineering.  It is also used to conduct annual 
Federation-of-Systems (FEDOS) testing to determine the performance of critical Marine Corps systems-of-systems, directly supporting the Marine Corps Operating Forces.

Joint Distributed Engineering Plant (JDEP) is a DoD mandated program to evaluate the interoperability of the Federation of Systems (FedOS) C4ISR configurations that support joint forces, 
evaluate the interoperability of new acquisition system, and provide an environment for engineering analysis to correct systems deficiencies and develop new capabilities.

Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development, implementation, and testing 
of data links under the direction of the Defense Information Systems Agency (DIAS).

Coalition Warrior Interoperability Demonstration (CWID) (a.k.a.  Joint Warrior InterOperability Demonstration (JWID)) is a Joint Chiefs-of-Staff (JCS) and a Chairman of the Joint anual 
event.  CWID remains the premier event to investigate interagency and coalition interoperability problems.  CWID defines solutions that can be applied  in the operational community.  CWID's 
mission is to conduct military operations to deter, prevent, and defeat threats and aggressions aimed at the US , its territories and assigned areas of responsibilities as directed by the President or 
Secretary of Defense.

                        COST ($ in Millions)

Project Cost
 

JDEP: DoD mandated program to evaluate the interoperability of the Federation of Systems (FoS) C4ISR configurations that support joint forces, evaluate the interoperability of new 
acquisition systems, and provide an environment for engineering.

FY 2007

1.385 1.417

FY 2006FY 2005

RDT&E Articles Qty

JINTACCS:  Joint development, implementation, and testing of data links under the direction of the Joint Interoperability Engineering Organization (JIEO).  

FY 2005

1.542
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M  Marine Corps Communications SystemsC2277 Systems Engineering & Integration

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

(U) Total $

(U) PROJECT CHANGE SUMMARY: FY2005 FY2006 FY2007
 (U) FY 2006 President's Budget:  7.787 9.697 8.877
 (U) Adjustments from the President's Budget:   
        (U) Congressional Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings 0.393   
        (U) SBIR/STTR Transfer -0.088
        (U) Minor Affordability Adjustment -0.004 -0.160 0.042
 (U) FY 2007 President's Budget:  8.088 9.537 8.919
          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  N/A

(U)  Related RDT&E: 
(U)    PE 0206623M, Marine Corps Ground Combat/Supporting Arms Systems

JDEP, JINTACCS, CWID, & MAGTF SE&IC:  N/A as these are non-acquisition programs.

MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems and its migration to the DII COE.  Assist Program Group 
Managers in meeting C4I Support Plans (KPPs).  Maintain MSTAR system as technical roadmap to MAGTF C4

4.661

1.251

FY 2007

1.178

CWID:  to deter, prevent, and defeat threats and aggressions aimed at the US.  
FY 2005 FY 2006

3.970 5.481

(U) E.  Major Performers:  FY02-FY05 Northrup Grumman, Stafford VA - Level of effort contract for logistics support, engineering, analytical, acquisition and program 
management for C4I programs in the areas of systems architectures, configuration management, interoprability and integration.

(U) D. ACQUISITION STRATEGY:  

8.088 9.537 8.919

FY 2007FY 2005
1.097

FY 2006
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DATE:
Exhibit R-3 Cost Analysis February 2006
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Dev C2277 Systems Engineering & Integration
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
CWID MIPR 2.483 0.740 12/04 0.755 12/06 0.752 12/06 Cont Cont
CWID WR 0.116 0.020 10/04 0.013 12/06 0.032 12/06 Cont Cont
CWID MIPR 0.116 0.040 10/04 0.033 12/06 0.045 12/06 Cont Cont

  Subtotal Product Dev 2.715 0.800 0.801 0.829 Cont Cont

1.385 5.481 4.661

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or System/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
CWID C/FFP NGIT, Stafford VA 1.724 0.297 10/04 0.377 12/05 0.422 12/06 Cont Cont
MAGTF SEI&C C/FFP 4.416 2.431 10/04 2.673 10/05 1.695 10/06 Cont Cont
MAGTF SEI&C WR 0.768 0.078 10/04 0.094 10/05 0.145 10/06 Cont Cont
MAGTF SEI&C WR 0.561 0.862 10/04 1.042 10/05 1.083 10/06 Cont Cont
JDEP T&M 0.593 0.069 05/05 0.052 05/06 0.072 05/07 Cont Cont
JDEP MPR NSWC - Crane 0.324 0.140 02/05 0.307 02/06 0.329 05/07 Cont Cont
JINTACCS C/FFP 0.593 0.672 10/04 0.861 10/05 0.901 10/06 Cont Cont
JINTACCS WR 0.561 0.964 10/04 0.600 10/05 0.641 10/06 Cont Cont

  Subtotal Support 9.540 5.513 6.006 5.288 Cont Cont

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
JDEP WR 0.656 1.176 10/04 1.058 10/05 1.064 10/06 Cont Cont
MAGTF SEI&C MIPR 3.119 0.270 10/04 1.339 10/05 1.381 10/06 Cont Cont

  Subtotal T&E 3.775 1.446 2.397 2.445 Cont Cont

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
MAGTF SEI&C C/FFP NGIT, Stafford VA 0.404 0.329 10/04 0.333 10/05 0.357 10/06 Cont Cont

  Subtotal Management 0.404 0.329 0.333 0.357 Cont Cont

Total Cost 16.434 8.088 9.537 8.919 Cont Cont

PROGRAM ELEMENT

0206313M  Marine Corps Communication Systems

Remarks:

Remarks:

Remarks:

 Remarks:

NGIT, Stafford VA
MCSC, Quantico, VA

NGIT, Stafford VA

MITRE 

MCTSSA, Cp Pndltn, CA

MCTSSA, Cp Pndltn, CA

NSWC Dahlgren

JTIC -INDIAN HEAD

SENSIS Syracuse NY

MCSC Quantico, VA

MCTSSA, Cp Pndltn, CA
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev C2278 Air Defense Weapons Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

20.247 16.001* 6.423 10.940 6.374 5.490 5.071

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U) This project encompasses two sub-element programs which are part of the Integrated Air Defense System for the Marine Corps.

   UNCLASSIFIED

                        COST ($ in Millions)

Project Cost
 
RDT&E Articles Qty

0206313M  Marine Corps Communications System

4.  The Joint Combat Identification Evaluation Team (JCIET) is a superb opportunity to conduct quality assurance testing of services' systems operating in a joint environment.  It conducts assessments in a number 
of verues including:  Military Operations in Urban Terrain (MOUT) exercises, Advanced Comcept Technology Demos (ACTD), Joint Training exercises, Combined Armed Training Exercises (CAXs), and Weapons 
Tactics Instruction (WTI) events.  Its mission is to improve Tactics, Techniques and Procedures (TTP) across all Combat Identification mission areas.  (It is not an acquisition program, therefore it does not have specific 
milestone dates.)

1.  The Complementary Low Altitude Weapons System (CLAWS) is a mobile ground based air defense missile system designed to defeat threat cruise missiles, unmanned aerial vehicles, rotary wing and fixed wing 
aircraft.  CLAWS shall provide a rapidly deployable, mobile, high firepower, all-weather, standoff air defense system to defend Marine Expeditionary Forces and Naval Forces from attack by cruise missiles, aircraft and 
UAVs.  It will complement existing Short Range Air Defense (SHORAD) capabilities and will interface with current and proposed Marine Command and Control Systems, sensors, and data paths.  CLAWS Increment-0 
will provide the initial capability.  CLAWS Increment-1 will align with and become the launcher for Army Surface Launched Advanced Medium Range Air-to-Air Missile (SLAMRAAM) Increment-1 program.  The 
Marine Corps relies on the Army SLAMRAAM Increment-1 program to develop the final threshold capability with the CLAWS Increment-1 launcher.

2.  Ground Based Air Defense Transformation (GBAD-T): Based upon the deployment of the Low Altitude Air Defense (LAAD) Battalion and their employment of the Stinger Missile, GBAD-T transforms Air 
Defense equipment through technology insertion and equipment repackaging to address capability gaps as the result of equipment obsolesence and the emergent and evolving threats to the Marine Air Ground Task Force 
(MAGTF).  GBAD-T consist of four efforts:  1) sustainment of currently fielded LAAD equipment/assets;  2) fielding and support of the Advanced Man-Portable Air Defense System (A-MANPADS) that replaces the 
Avenger Weapon System and existing MANPADS vehicles;  3) replaces the Remote Terminal Unit, an effort that replaces an 18 pound laptop computer that provides Situational Awareness and Command and Control to 
the Stinger and A-MANPAD teams.  Replacement will interface with and be capable of receiving a Common Aviation Command and Control Systems (CAC2S) broadcasted link;  and 4)  Replaces the unsupportable and 
obsolete Stinger Missile Night Sight with the PAS-13 Thermal Sight.  R&D is required to incorporate the Stinger Missile reticule and hardware interface and execute developmental testing. The PAS-13 provides twice the range and weighs half as much as the currently fielded Stinger Night Sight. The system permits Stinger Missile engagements at night and during low light conditions.

*$3.7M of FY 2006 funds will be used to forward finance FY 2007

3.  Mounted Cooperative Target ID System (MCTIS) (formerly known as Combat Identification (CID)) - will be a cooperative battlefield target identification device that employs encrypted, Ka band, millimeter wave, 
question and answer technology.  It will consist of interrogator and transponder antennae, transceiver, and communications/electrical interface unit.  It will be fielded as two variants: interrogaror/transponder system for 
Expeditionary Fighting Vehicle (EFVs), Light Amphibious Vehicles (LAVs), and M1A1s;  and transponder-only system for combat support and combat service support vehicles.  When fielded, mounted weapon systems 
will have the capability to identify targets as friendly or unknown, at ranges to 6 km, before engaging them.  They and all other designated vehicles will also possess the capability to rapidly identify themselves as friendly 
to weapon systems equipped with comparable systems prior to being engaged.  As a result, incidents of fratricide and collateral damage will decline, while the range at which targets may be engaged without fear of 
misidentification will increase dramatically.  The system will be interoperable with Joint, Allied, and Coalition forces' cooperative target identification systems.
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev C2278 Air Defense Weapons Systems

   UNCLASSIFIED

0206313M  Marine Corps Communications System

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

GBAD TRANSFORMATION: Product Development  (CLAWS /CAC2S Integration)
FY 2005 FY 2006

2.000

GBAD TRANSFORMATION: Product Development  (Remote Terminal Unit Replacement)

0.0000.000
FY 2007

(U) B.  ACCOMPLISHMENTS/ PLANNED PROGRAM:

FY 2007

CLAWS:  Development, design, test and integration issues related to the six Production Representative Systems.  

FY 2005
0.903

FY 2006
0.000

FY 2006
1.073

0.720
FY 2007

0.000

FY 2007
11.457 0.791

FY 2005

1.514

FY 2006
CLAWS: Complete Increment 0 Developmental Testing (DT), Operational Testing (OT), and develop a capability with the CLAWS Increment I launcher.

FY 2006
CLAWS:  Interim Contract Support for Pre-Fielding Increment I assets.

0.000

1.7990.121

0.000

GBAD TRANSFORMATION: Program Management Services 
FY 2006

3.700
FY 2005

0.772 

FY 2007

FY 2007

FY 2007

FY 2007

0.000

FY 2007

FY 2005

JCIET:  Data and analysis for exercise.  Funding prior to FY07 is found in Project C2273 within this PE.
FY 2005 FY 2006

FY 2005

0.000

CLAWS: Program Management Support.

JCIET:  Logistics support for JCIET exercise.  Funding prior to FY07 is found in Project C2273 within this PE.

FY 2005

3.932

0.000

FY 2007
1.369

FY 2006

0.000 0.076
FY 2006

FY 2005
0.000

JCIET:  Program management support  Funding prior to FY07 is found in Project C2273 within this PE.

0.000 0.000 0.025

0.000 0.760
FY 2006

FY 2005
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev C2278 Air Defense Weapons Systems

   UNCLASSIFIED

0206313M  Marine Corps Communications System
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost 
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

(U) Total $ 20.247 16.001 6.423

(U) PROJECT CHANGE SUMMARY:  FY2005  FY2006 FY2007

 (U) FY 2006 President's Budget:  22.535 16.253 15.742
 (U) Adjustments from the President's Budget:
        (U) Congressional Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings -1.968 1.351
        (U) SBIR/STTR Transfer -0.303
        (U) Minor Affordability Adjustment -0.017 -0.252 -10.670

 (U) FY 2007 President's Budget:  20.247 16.001 6.423
          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.      
             (U) Schedule:   Not Applicable
             (U) Technical:  Not Applicable.

MCTIS:  Support software development.

FY 2007
0.250 0.500 0.200

FY 2005 FY 2006
MCTIS:  Risk reduction.

FY 2006FY 2005
0.065 1.100

FY 2007
0.700

0.100

0.300

FY 2007
MCTIS:  Engineer Design Model.

1.137

0.300
FY 2005

0.500
FY 2007

0.500 1.000

FY 2005 FY 2006
MCTIS:  Test and evaluation as part of the coalition CID ACTD analysis.

FY 2005 FY 2006

0.812

GBAD TRANSFORMATION: Integration development/test ( PAS-13 Integration)
FY 2005 FY 2006

0.0000.985

GBAD TRANSFORMATION: Support Costs (MCTSSA/MCCDC/Crane  support)
FY 2006

FY 2007

1.000

0.440

FY 2007
0.620

0.150
FY 2006

FY 2005
1.000

MCTIS:  Program management support.

FY 2007
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev C2278 Air Defense Weapons Systems

   UNCLASSIFIED

0206313M  Marine Corps Communications System
(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

6.144 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.144
0.000 0.418 3.155 2.353 33.689 31.056 17.305 Cont Cont
9.758 1.891 3.894 1.975 12.421 11.533 14.353 Cont Cont

(U)  Related RDT&E: 
PE 0603216C (Ballistic Missile Defense Organization, Theater Missile Defense)

(U) D. ACQUISITION STRATEGY: 

(U) E.  MAJOR PERFORMERS:
CLAWS:
FY05  Raytheon, Tewsbury, MA. System Development & Demonstration; Operational Testing.  
FY06  Raytheon, Tewksbury, MA. Fielding/sustainment for CLAWS Increment 0 Launchers. SLAMRAAM Increment I System Development;CLAWS Increment I Launcher DT. 
FY07  Raytheon, Tewksbury, MA.  System Development and Demonstration; Developmental Test.
GBAD Transformation:
FY05  AT&T, Vienna, VA.  Modeling and Simulation.
FY06 DRS Palm Bay, FL PAS-13 HW/SW Integration
FY06 Raytheon, Tewksbury, MA  RTU Replacement, S/W Integration
FY06  Raytheon, Tewksbury, MA. GBAD/CLAWS Integration. 
FY07  NSWC, Crane, IN.  Technical Engineering Services.

(U) PMC LINE BLI 305100 CLAWS 
(U)  PMC LINE BLI 300600 GBAD-T

(U) PMC LINE BLI 489000 CLAWS

FY05-FY07 MarCorSysCom CEOSS support contract recompeted in Sep 04.  Contractor Anteon

(U) CLAWS:  CLAWS integrates government furnished equipment (GFE), non-developmental items (NDI) and new technology to develop a surfaced launched Anti-Air launcher.  CLAWS will utilize 
the AMRAAM (current inventory DoD missile), existing High Mobility Multi-purpose Wheeled Vehicle (HMMWV) and contractor developed missile launch platform. CLAWS completed Developmental 
Test (DT) in FY05 and  completed Operational Test (OT) during 1st Qtr FY06. IOC will occur no later than 4th Qtr FY06.  CLAWS provides a Joint Emergency Operational Capability from FY06-FY09 
and provides concept validation and risk mitigation for the SLAMRAAM program.  CLAWS Increment I will align with and become the launcher for SLAMRAAM Increment I.  The Marine Corps relies 
on SLAMRAAM Increment I program to develop the final threshold capability with the CLAWS Increment I launcher.  
U) GBAD- TRANSFORMATION: 1) GBAD sustainment provides the LAAD Battalions with the equipment required to maintain an Air Defense capability in support of the MAGTF mission.  The 
sustainment program provides lifecycle management functions to support continuous and improved training, obsolescence mitigation through technology and use of commercial or government off-
the-shelf equipment, and reduced ownership costs.  2) The Advanced MANPADS is a low risk, low-cost effort that has been designated an Abbreviated Acquisition Program and will enter the 
acquisition phase at Milestone C, with a fielding decision currently planned for Jan 06. 3) The RTU replacement requires a two year committment to design, fabricate and test. Following a successful 
test, out year PMC will support procurement.  4)  The PAS-13 Thermal Sight will replace the obsolete and unsupportable Stinger Night Sight (PAS-18).  The PAS-13 has  been put on contract to 
support the LAAD units M240B Machine Guns. Using existing DOD contracts with the manufacturer,  the Stinger Missile reticule and hardware interfaces are being developed that will double the 
range and reduce the weight by 50%. This capability will provide a common Thermal Sight for all medium machine guns and the Stinger Missile system.  

(U) MCTIS:  Economy of scales dictate a strategy that highly leverages Joint/coalition evolutionary development efforts.  The FY03- FY05 Coalition Combat ID Advanced Concept Technology 
Demonstration (CCID ACTD) process will evaluate several millimeter wave (mmW) Target Identification systems with the objective of identifying the best system to satisfy the Marine Corps 
requirement.  FY04/05 efforts will focus on unique system integration efforts required on Marine Corps vehicles not already accomplished through similar Joint efforts.  It is anticipated system 
procurement acquisition will be accomplished on a Joint/coalition basis to take advantage of parallel support efforts.  
   

MCTIS:  
FY05-FY07 NSWC, Crane, IN  Engineering Services. 
FY05-FY07 MarCorSysCom (PA&E) LCCE Effort.  Contractor Techolote
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DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication SysC2278 Air Defense Weapons Systems
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract
CLAWS RCP Raytheon, Andover, MA 16.840 0.903 03/05 0.157 01/06 0.113 01/07 Cont Cont
GBAD TRANSFORMATION WR NSWC, Crane, IN(PAS-13 HW) 0.000 0.772 02/05 0.500 06/06 Cont Cont
GBAD TRANSFORMATION RCP EG&G, Stafford, VA 0.000 0.188 10/04 0.310 12/06 Cont Cont
GBAD TRANSFORMATION RCP DRS Tech, Palm Bay FL (PAS-13 SW) 0.500 05/06
GBAD TRANSFORMATION RCP Raytheon, Tewksbury, MA (RTU) 1.000 06/06 Cont Cont
GBAD TRANSFORMATION RCP Raytheon, SanDiego,CA (CAC2S) 0.000 3.700 02/06 0.000 1.500 1.000
GBAD TRANSFORMATION RCP MCSC, QUANTICO, VA 0.000 1.314 01/06
MCTIS (CID) WR NSWC, Crane, IN 0.994 0.974 10/04 2.837 02/06 1.900 01/07 Cont Cont
JCIET WR MCSC, Quantico, VA 0.390 01/07 Cont Cont
JCIET WR NSWC, Crane, IN 0.335 01/07 Cont Cont
JCIET RCP Anteon, Stafford, VA 0.111 01/07 Cont Cont
JCIET MIPR CECOM, Ft Monmouth 0.025 01/07 Cont Cont
  Subtotal Product Dev 17.834 2.837 10.318 2.874 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract
CLAWS WR MCSC, Quantico, Va 0.401 0.025 01/05 0.025 01/07 Cont Cont
CLAWS WR MCCDC, Quantico, VA 0.200 0.090 01/05 0.094 01/07 Cont Cont
GBAD TRANSFORMATION WR MCTSSA Cp Pendleton CA 0.120 11/05
GBAD TRANSFORMATION WR NSWC, Crane, IN(ADCP GBDL-E) 0.130 0.395 01/06
GBAD TRANSFORMATION RCP MCCDC, Quantico, VA 0.000 0.798 10/04 0.050 10/05 0.000 1.298 1.298
GBAD TRANSFORMATION RCP MCCDC, Quantico, VA 0.000 0.050 04/06 0.000 1.298 1.298
  Subtotal Support 0.731 0.913 0.615 0.119 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract
CLAWS RCP Raytheon, Andover, MA 3.999 2.074 06/05 0.171 01/06 Cont Cont
CLAWS RCP MCSC Quantico, VA 0.646 1.080 01/05 Cont Cont
CLAWS MIPR White Sands, NM 2.551 1.769 03/05 Cont Cont
CLAWS WR MCOTEA, Quantico, VA 0.725 1.037 01/05 0.620 01/06 0.025 01/07 Cont Cont
CLAWS MIPR JSPO, Eglin, AFB, FL 3.154 1.728 06/05 Cont Cont
CLAWS MIPR Pt. Mugu, CA 2.045 0.447 03/05 Cont Cont
CLAWS MIPR PEO ASMD 1.906 06/05 Cont Cont
CLAWS MIPR SHORAD 1.274 01/05 Cont Cont
CLAWS MIPR Aberdeen, Maryland 0.142 03/05
GBAD TRANSFORMATION MIPR WSMR, NM  (PAS-13/ RTU Testing) 0.000 0.138 07/05 0.611 03/07 0.000 0.138
GBAD TRANSFORMATION MIPR Aberdeen, MD 0.000 0.047 06/05 0.000 0.047
  Subtotal T&E 13.120 11.642 0.791 0.636 Cont Cont
Remarks:

February 2006Exhibit R-3 Cost Analysis
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DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication SysC2278 Air Defense Weapons Systems

February 2006Exhibit R-3 Cost Analysis

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Comp Cost of Contract
CLAWS RCP NGIT, Stafford, VA 4.204 2.085 02/05 1.600 01/06 1.700 01/07 Cont Cont
CLAWS WR MCTSSA Cp Pendleton CA 0.024 0.240 01/05 0.060 01/07 Cont Cont
CLAWS WR NSWC Crane, IN 0.618 0.446 04/05 0.285 01/07 Cont Cont
CLAWS MIPR AMRDEC Redstone Arsenal, AL 0.598 0.655 01/05 0.477 02/06 0.140 01/07 Cont Cont
CLAWS WR MCSC, Quantico 0.531 0.391 01/05 Cont Cont
GBAD TRAANSFORMATION WR MCSC,QUANTICO, VA 0.000 1.100 12/05 0.009 12/06 Cont Cont
MCTIS (CID) RCP Anteon, Stafford, VA 1.291 0.900 10/04 1.000 01/06 0.500 01/07 Cont Cont
MCTIS (CID) WR MCSC, Quantico, VA 0.056 0.031 01/05 0.020 10/05 0.030 01/07 Cont Cont
MCTIS (CID) RCP Tecolote, Goleta, CA 0.000 0.074 01/05 0.080 03/06 0.070 03/07 0.000 0.075
MCTIS (CID) RCP CACI, Chantilly, VA 0.000 0.033 10/04

  Subtotal Management 7.322 4.855 4.277 2.794 Cont Cont
Remarks:

Total Costs 39.007 20.247 16.001 6.423 Cont Cont
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DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication Sys C2278 Air Defense Weapons Systems

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

16.292 3.025 2.442 8.315 1.825 1.574 1.438 Cont Cont
6.144 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.144
0.000 0.418 3.155 2.353 33.689 31.056 17.305 Cont Cont

February 2006Exhibit R-4/4a Project Schedule/Detail

(U) PMC LINE BLI 489000 CLAWS
(U) PMC LINE BLI 305100 CLAWS 

Program Funding Summary

CLAWS

(APPN, BLI #, NOMEN)
(U)  RDTEN C2278
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication Sys C2278 Air Defense Weapons Systems

February 2006Exhibit R-4/4a Project Schedule/Detail

CLAWS SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Increment 0

Development Testing 2nd Qtr

LRIP Decision 3rd Qtr

Operational Testing 1st Qtr

Fielding Decision 2nd Qtr

Initial Operational Capability 3rd Qtr

Increment I

Development Testing 3rd Qtr

LRIP Production 2nd Qtr

Operational Testing 4th Qtr

Fielding Decision 4th Qtr

Initial Operational Capability 4th Qtr
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication Sys C2278 Air Defense Weapons Systems

February 2006Exhibit R-4/4a Project Schedule/Detail

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

1.943 9.039 0.620 4.174 4.392 3.788 4.231 Cont Cont

9.758 1.891 3.894 1.975 12.421 11.533 14.353 Cont Cont

Program Funding Summary

(APPN, BLI #, NOMEN)

(U)  RDTEN C2278

(U)  PMC LINE BLI 300600 GBAD-T
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RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication Sys C2278 Air Defense Weapons Systems

February 2006Exhibit R-4/4a Project Schedule/Detail

GBAD TRANSFORMATION SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Advanced MANPADS (AAP)

Milestone C/ Full Rate Production 1st Qtr

     Fielding Decision 2nd Qtr

     IOC 3rd Qtr

     FOC 3rd Qtr

Remote Terminal Unit (RTU Replacement)

Design and Interface Requirements (internal) 3rd Qtr

Command and Control Protocol (CAC2S) 3rd Qtr

CAC2S Interface (External) 2nd Qtr

RTU Replacement Testing 2nd Qtr

RTU Replacement Fielding 2nd Qtr

PAS-13 Thermal Sight (Stinger Reticule)

2nd Qtr

Request for Proposal 2nd  Qtr

System Development and Demonstration 4th Qtr

Operational Testing/FUE 1st Qtr

Fielding 1st Qtr

Requirements / Specifications
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication Sys C2278 Air Defense Weapons Systems

February 2006Exhibit R-4/4a Project Schedule/Detail

MCTIS Program Schedule

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

2.012 3.937 2.500 0.000 0.000 0.000 0.000 0.000 8.449 

Program Funding Summary
(APPN, BLI #, NOMEN)
(U)  R&D Air Def Weaps Sys (MTIS)
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 7 Operational Sys  Dev 0206313M  Marine Corps Communication Sys C2278 Air Defense Weapons Systems

February 2006Exhibit R-4/4a Project Schedule/Detail

MCTIS SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Milestone A 1st Qtr

Milestone B 3rd Qtr

Integration Testing 1st Qtr
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2315 Training Devices/Simulators

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

4.173 8.806 0.000 0.000 0.000 0.000 0.000

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

(U) Total $

0.0000.369

 
RDT&E Articles Qty

FY 2005 FY 2007
0.000

FY 2007

CACCTUS:  Initial Proto-type installed at 29 Palms, CA for verification and validation testing by Tactical Training Exercise Control Group (TTECG).  Transitioning continues from test bed to target 
simulation engine.  Integration of operation C4I systems with sim.  Development and integration of sim interfaces and visualization tools.

Manpower Training Analysis (MTA):  Provides MTA support to prioritized collection of Marine Corps System Command (MCSC) sponsored acquisition programs.  Provides for development of 
training plans, conduction of front-end-analysis to assess Total Force Structure impacts and interfacing with TECOM to institutionalize life cycle processes.    

2.876 5.666

MILES:  Develop Dry Fire Trigger capabililty, develop extended service capability for the Automatic Small Arms Alignment Fixtures (ASAAF), develop Wireless RF Detectors belt, and integrate 
MK19 40 mm machine gun capability into existing MILES 2000 inventory.

FY 2005
1.582

   UNCLASSIFIED

B.  ACCOMPLISHMENTS/PLANNED PROGRAM:

(U)    Training simulators supported by this program element include Joint Simulation System (JSIMS), Closed Loop Artillery Simulation System (CLASS), Multiple Integrated Laser Engagement System 
(MILES 2000), Special Effect Small Arms Marking System (SESAMS), Combined Arms Command & Control Training Upgrade System (CACCTUS), MAGTF Tactical Warfare Simulation (MTWS) 
Enhancements, Combat Team Decision, and Joint National Training Center (JNTC) Investment.  These training systems provide tactical weapons and decision-making skill training from entry level 
through Marine Air-Ground Task Force (MAGTF) staff level.  CLASS integrates Marine Corps training requirements with the Advanced Field Artillery Tactical Data System (AFATDS).  Systems will 
be interoperable and will allow for mission planning, mission rehearsal and concept evaluation in a valid synthetic environment with objective, timely feedback.  Through live, virtual and constructive 
simulation, the Marine Corps will have the means to train jointly, educate, develop doctrine and tactics, formulate and assess operational plans, assess warfighting situations and define operational 
requirements.

APPROPRIATION/BUDGET ACTIVITY
RDT&E, N /BA-7 Operational Sys Development

                        COST ($ in Millions)

Project Cost

FY 2006

FY 2006

FY 2007
0.000

0.000

MTWS Enhancements:  The MTWS support initiative includes software and system developement support, training network infrastructure support, and hardware support to include: Develop an HLA 
interface between MTWS and other simulation models, such as Joint Conflict and Tactical Simulation (JCATS) and other selected models. Develop MTWS-C4I interoperability with Command and 
Control PC (C2PC), Army Field Artillery Tactical Data System (AFATDS), Theater Battle Management Corps System (TBMCS), and Common Aviation Command and control System (CAC2S).  
Enhanced man machine interface for efficient exercise generation and execution processes, and reduce the number of exercise operators and controllers. Refresh computer hardware training suites, and 
supporting training communiation network infrastructure. Develop Course of Actions and Analyses (COAA) capability. Rules of Engagement for multi-sided warfare and organizations. Airborne 
Electronic Warfare and Advanced synthetic natural environment upgrade.           

0.0000.388
FY 2005

4.173 8.806 0.000

FY 2006

NOTE:  Funding for this project in FY07 and beyond is found in PE 0206623M.

FY 2005 FY 2006 FY 2007
0.540 1.558
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
0206313M  Marine Corps Communication Systems C2315 Training Devices/Simulators

   UNCLASSIFIED

APPROPRIATION/BUDGET ACTIVITY
RDT&E, N /BA-7 Operational Sys Development
(U) PROJECT CHANGE SUMMARY:  FY2005  FY2006  FY2007

 (U) FY 2006 President's Budget:  4.804 8.941 7.333
 (U) Adjustments from the President's Budget:
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings -0.511
        (U) SBIR/STTR Transfer -0.117
        (U) Minor Affordability Adjustment -0.003 -0.135 -7.333

 (U) FY 2007 President's Budget: 4.173 8.806 0.000
             (U) Funding:  See above.
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

96.546 57.581 13.797 30.651 55.935 17.889 18.609 Cont Cont

(U)  Related RDT&E: Not Applicable 

(U) D. ACQUISITION STRATEGY: 
(U)  CACCTUS - Competitive Cost plus Fixed Fee contract (CPFF).  
(U)  MILES -  Competitively award Cost Plus Incentive Fee (CPIF) development contract.   
(U)  MTWS Enhancements -  Competitively award Cost Plus Incentive Fee (CPIF) development contract.   
(U)  Manpower Training Analysis - Competitively award service contract.    

(U) E.  MAJOR PERFORMERS:

Not Applicable for any programs with Training Devices/Simulators, C2315.

(U)  PMC, BLI# 653200 Trng Dev/Sims
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DATE:

PROJECT NUMBER AND NAME

RDT&E, N  /BA 7 Operational Sys  Development C2315 Training Devices/Simulators
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
Product Dev - MILES SS/FP PAE, Deland FL 0.000 0.058 12/04 0.000 0.058
Product Dev - MILES SS/FP Saab, Orlando, FL (Wireless) 0.000 0.000 0.327 02/06 0.000 Cont
Product Dev - MILES SS/FP Unitech, Orlando, FL (DT) 0.000 0.000 0.050 02/06 0.000 0.050
Product Dev - MILES SS/FP Unitech, Orlando, FL (ASAAF) 0.160 02/06 0.000 0.160
Product Dev - MILES SS/FP Unitech, Orlando, FL (MK19) 0.240 02/06 0.000 0.240
  Subtotal Product Dev 0.000 0.058 0.777 0.000 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
SW Dev - Miles SS/FP Saab, Orlando, FL (Wireless) 0.327 02/06 0.000 0.327
SW Dev - Miles SS/FP Unitech, Orlando, FL (ASAAF) 0.040 02/06 0.000 0.040
SW Dev - Miles SS/FP Unitech, Orlando, FL (MK19) 0.060 02/06
Software Dev-CACCTUS CPFF* PM TRASYS, Orlando, FL 0.000 2.189 04/05 2.801 01/06 0.000 4.990
Software Dev-CACCTUS CPFF* PM TRASYS, Orlando, FL 0.000 0.625 2.473 03/06 0.000 3.098
SW Dev, CACCTUS C/IDIQ NAWC, Orlando, FL 1.400 0.062 04/05 0.392 01/06 0.000 1.854
SW Dev, CACCTUS MIPR PEO STRI, Orlando FL 1.954 0.000 1.954
Dev Support - MTWS SS/T&M PM TRASYS, Orlando, FL 0.000 0.540 01/05 1.341 10/05 0.000 1.881

  Subtotal SW Dev Support 3.354 3.416 7.434 0.000 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or System/Item Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
T & E - MILES WR Brooks, AFB, TX 0.000 0.050 01/05 0.050
T & E - MILES WR Crane, IN (Omega 36) 0.000 0.051 01/05 0.051
T & E - MILES WR Dahlgren, VA 0.000 0.010 02/05 0.010
T & E - MILES WR MCSC, Quantico, VA 0.000 0.005 02/05 0.005
T & E - MILES WR Crane, IN 0.000 0.050 10/04 0.050

  Subtotal Dev T&E 0.000 0.166 0.000 0.000 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target
(Tailor to WBS, or System/Item Method Activity & PY s FY 05 Award Award FY 07 Award Cost to Total Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract
Program Support - MTWS SS/T&M MCSC, Quantico, VA 0.000 0.214 10/05 0.214
Program Support - MTA C/IDIQ MCSC, Quantico, VA 0.000 0.388 04/05 0.388
Program Spt - MILES WR NAWC, Orlando, FL 0.191 0.145 10/04   0.336

  Subtotal Management Spt 0.191 0.533 0.214 0.000 Cont Cont
Remarks:

Total Cost 3.545 4.173 8.425 0.000 Cont Cont

Exhibit R-3 Cost Analysis
PROGRAM ELEMENT

0206313M  Marine Corps Communication Systems

February 2006
APPROPRIATION/BUDGET ACTIVITY
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Systems Dev 0206313M Marine Corps Communications Systems C2510 MAGTF CSSE & SE

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY2010 FY2011

17.278 17.453 35.311 20.874 26.271 17.047 25.696

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

   UNCLASSIFIED

Transportation Systems Portfolio (formerly known as TC-AIMS II) funding supports the fielding, maintenance and sustainment of two Joint deployment programs—Integrated Computerized Deployment 
System (ICODES) and Aircraft Air Load Planning System (AALPS)—as well as the software maintenance and sustainment of our existing legacy systems—MAGTF LOGAIS (MDSS II/TC AIMS), Cargo 
Movement Operations System (CMOS), and Automated Manifest System – Tactical (AMS-TAC).  
- MDSS II (MAGTF Deployment Support System II) allows planners at the unit level to rapidly create lists of deploying equipment and personnel in response to taskings received from higher headquarters.  
Unit planners can compare on-hand assets to requirements and assign equipment and personnel to specific carriers for both sea deployments and air embarkations.  It also provides the Marine Air Ground 
Task Force (MAGTF) Commander with the automated ability to plan, coordinate, manage and execute the MAGTF operations relevant to various phases of transportation.  
- Automated Air Load Planning System (AALPS).  Allows military air load planners to quickly and efficiently estimate airlift requirements, plan force packages, and modify aircraft loads.  
- Integrated Computerized Deployment System (ICODES).  Ship load planning software application. 

 Marine Common Hardware Suite (MCHS)  centralizes and standardizes management and acquisition of all Tactical common computer hardware and infrastructure by adopting the Joint Defense 
Information Infrastructure (DII) Common Operating Environment (COE) with consolidated Integrated Logistics Support.  Ensures the environment remains in synchronization with computer hardware 
technology hardware improvements.  The mission supports the Commandant's Planning Guidance and the Marine Corps Master Plan.             

(U)    The MAGTF Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics Information Technology (IT) programs that support force 
deployment, planning, and execution; sustainment and distribution; and contribute to the Combatant Commander's Common Operating Picture (COP) to support rapid accurate decision making.  

   -TC-AIMS II provides the hub for the OSD mandated Joint transportation suite of systems that will provide mobility and sustainment capability to all services and bring the Marine Corps into compliance 
with Department of Defense Reform Initiative 54.  TC-AIMS II is a Joint transportation and deployment Automated Information System (AIS) supporting the DOD mission areas of mobility and 
sustainment. 

Cargo Movement Operations System (CMOS)  A combat support system that automates and streamlines installation level cargo movement processes for both peacetime and deployment/contingency 
cargo.  Workstations in ITO/TMO functional areas support one-time data capture for the preparation of documentation for all modes of shipment.  
    - Automated Manifest System – Tactical (AMS-TAC).  AMS is a transportation tool that utilizes AIT technologies to facilitate In-transit Visibility/ Total Asset Visibility (ITV/TAV) for DLA, the US 
Army, USN and USMC.

                        COST ($ in Millions)

RDT&E Articles Qty

Project Cost
 

Automated Information Technology (AIT) is the proper mix of a suite of technologies that enables the user to efficiently and effectively capture, aggregate, transfer data and, integrate with Logistics 
Automated Information Systems (LOG AIS) using the optimum technology. Individual user’s data and information will be integrated with DoD-wide systems technologies, software, and encoding formats 
as well as international commercial applications. AIT will facilitate data collection and flow to other AISs to better achieve Total Asset Visibility (TAV), enhancing and streamlining business processes and 
warfighting capability. AIT will remain interoperable with current DoD applications and capable of assimilating process and technological advancements. 
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Systems Dev 0206313M Marine Corps Communications Systems C2510 MAGTF CSSE & SE

   UNCLASSIFIED

***C2150 $2.3572M of FY06 Funds will be used to Forward Finance FY07 for GCSS

Joint Forces Requirment Generation II (JFRG II)   The mission of JFRG II is to enhance and increase the ability of Joint Force planners and operators to efficiently task, organize, deploy, and sustain 
forces during combat operations or operations other than war.  The system will decrease the planning and mobilization time and effort necessary to support a Combatant Commander's mission priorities and 
objectives.  JFRG II is a force multiplier, improving service responsiveness for unit assignment to notional operational plans.

Global Combat Support System-Marine Corps (GCSS-MC) is the physical implementation of the enterprise information technology architecture designed to support both improved and enhanced 
MAGTF Combat Service Support functions and MAGTF Commander and Combatant Commander/Joint Task Force (JTF) combat support information requirements. As such, GCSS-MC is not a single 
system but a portfolio of information technology capabilities tied to discrete performance measures that support required combat service support mission objectives.                                                                                                                                                                                      

The ILC Analysis provided the foundation for logistics transformation within the Marine Corps and established a compliance response to Defense Reform Initiative Directive (DRID) 54, directing that 
logistics transformation be accomplished throughout the service components.  Immediately following the guidance of DRID 54, the GCSS-Capstone Requirements Document (CRD) was approved by the 
JROC. The GCSS CRD requires an IOC in FY04 and FOC in FY06. Specific ILC objectives are desired by 2004. GCSS-MC is the IT solution to accomplish the transformation and GCSS objectives. GCSS-
MC is an integrated set of capabilities. The capabilities will be implemented within a bottoms-up (programs of record) approach within a portfolio of systems. The portfolio of systems contributes to the 
primary capabilities of GCSS-MC.  External portfolios will also contribute secondary to GCSS-MC capabilities through integration strategies. Primary capabilities are supply chain and combat service 
support oriented.             

Secondary capabilities and aspects of some of the above are achieved through integration with the Manpower, Acquisition and other portfolios as well as integration with Joint and other Service systems.  
This integration will migrate the current Shared Data Environment (SDE), Total Force Structure Management System (TFSMS), and Automated Information Technology (AIT) to an integrated Detailed 
Planning and Current Operations System over the long-term. The capabilities are to be matched against  systems remaining after the system realignment and categorization process and then assessed for 
compliance, alignment and cost effectiveness versus readily available COTS and GOTS products. The GCSS-MC portfolio seeks to most effectively achieve the mandated requirements through provisioning 
of the capabilities not extending specific systems.

GCSS-MC is the IT solution for logistics transformation being developed by the ILC. The ILC Analysis was completed during an 18-week engagement beginning in late October 1998 to early February 
1999.  This analysis concluded with a high-level Business Case Analysis (BCA). The BCA concluded conservatively that accomplishing the ILC actions (including re-engineered IT among others) would 
reduce Marine Corps inventories and reduce support requirements allowing the shifting of (2000) Marines from logistics to the battlefield by 2004 (given the current timelines).  ILC action will also result in: 
lighter, more flexible and easier to move MAGTF; Higher CSS responsiveness: reduced stocks and CSS footprint inside the MAGTF; Less equipment for Warfighter to manage;  Rapidly scaleable and 
deployable CSS units that have worldwide inventory visibility. Access to more reliable, accurate and actionable information that clarifies the logistics situational awareness; near real time visibility of 
requests for products and services allowing higher confidence and trust in logistics; and the ability to operate with greater certainty.  The resulting capability is referred to as a shared data environment.
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Systems Dev 0206313M Marine Corps Communications Systems C2510 MAGTF CSSE & SE

   UNCLASSIFIED

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty
        MCHS:  Environmental testing of CISC/RISC servers.

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

(U) Total $

Transportation System Portfolio :  Conduct operational test and evaluation of TC-AIMS II per JPMO schedule.  Supports the development and sustainment of Joint/Multi-Service transportation and 
distribution systems.

0.716 0.680

FY 2007
0.5170.396

FY 2007

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM:
FY 2005 FY 2006 FY 2007

1.660

17.278

Joint Forces Requirment Generation II (JFRG II) : Funds are for software development and integration into GCCS 4.X and legacy systems from all services to pass deployment data to GCCS.

FY 2006
1.439 3.341

GCSS-MC Logistics Command and Control:  Program/Engineering support, analysis, integration, development, testing, and enhancements for blocks one (1) through three (3).  

FY 2005 FY 2006
0.488

27.35113.728 10.365
FY 2005 FY 2006

AIT:  Development of software with AIT capabilities in conjunction with the DOD AIT implementation plan.

FY 2007

0.990 0.970

MCHS:  Environmental testing of CISC/RISC workstations.    

FY 2005

0.950

FY 2006

0.250
FY 2007FY 2005 FY 2006

0.000 0.100

0.405

FY 2007
4.095

GCSS-MC Logistics Chain Management:  Program/Engineering support, analysis, integration, development, testing, and enhancements for blocks one (1) through three (3).  

FY 2005

FY 2005
1.601

35.31117.453

FY 2006
0.000

FY 2007
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Systems Dev 0206313M Marine Corps Communications Systems C2510 MAGTF CSSE & SE

   UNCLASSIFIED

(U) PROJECT CHANGE SUMMARY: FY 2005 FY 2006 FY 2007

 (U) FY 2006 President's Budget:  17.829 17.724 21.273

 (U) Adjustments from the President's Budget:

        (U) Congressional Program Reductions

        (U) Congressional Rescissions

        (U) Congressional Increases
        (U) Reprogrammings -0.122
        (U) SBIR/STTR Transfer -0.418

        (U) Minor Affordability Adjustments -0.011 -0.271 14.038

 (U) FY 2007 President's Budget:  17.278 17.453 35.311

          CHANGE SUMMARY EXPLANATION:

             (U) Schedule:  GCSS-MC Schedule Slip.  
             (U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost
PMC BLI 464100 MAGTF CSSE & SE:  TSP 1.340 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.340

PMC BLI 463000 CCR:  MCHS Svrs/Wkstns 57.927 39.542 57.380 67.386 87.131 72.175 60.787 Cont Cont

PMC BLI 461400 GCSS: GCSS 1.488 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.488

PMC BLI 461700 COMBAT SPT SYS:  GCSS 0.000 12.161 0.000 8.336 3.286 4.001 7.624 Cont Cont

PMC BLI 461400 GCSS: AIT 3.584 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.584

PMC BLI 461700 COMBAT SPT SYS:  AIT 0.000 7.539 9.736 12.865 13.280 9.171 10.226 Cont Cont

(U)  Related RDT&E:  Not Applicable.

             (U) Funding:  See Above.
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Systems Dev 0206313M Marine Corps Communications Systems C2510 MAGTF CSSE & SE

   UNCLASSIFIED

(U) D. ACQUISITION STRATEGY: 

Automated Information Technology (AIT)
FY06 - Contracting information will be determined at a later date. 
FY07 - Contracting information will be determined at a later date. 

FY05 - Contracting information will be determined at a later date. 

Joint Forces Requirment Generation II (JFRG II) : 
FY06 CSC/BBN Tech (Software Developers). Oct 05
FY07 CSC/BBN Tech (Software Developers). Oct 06

Each Block will repeat the complete acquisition program cycle starting with MS A for the first Block for LCM and Milestone B thereafter going through a Milestone C/FRPDR for each 
Block. LCM is an ACAT 1AM program and Log C2 is an ACAT III or IV. LCM has passed MS A. The tentative date are for LCM MS B is during the 3rd quarter FY05 and MS C during the 
4th quarter FY06, with fielding to begin in the latter part of FY06 with continued block upgrades thereafter. FOC is validated when all Marine Corps ground components are using 
capabilities provided by GCSS-MC LCM to include formal schools, and selected Marine Reserve Components and the following systems are no longer used operationally: SASSY, 
ATLASS II+, ATLASS I, MIMMS, and PC MIMMS. 
Joint Forces Requirment Generation II (JFRG II) : JFRG II develops to requirements provided by all services as it becomes necessary.  Software is tested for functionality with service 
users then passed on to DISA for security & interoperability testing and release as a GCCS mission application.  This is conducted based on a 6-month release schedule of GCCS, with a 
6-month lead time for each JFRG II version release.

Marine Corps Hardware Suites (MCHS):  To insure computer hardware in the operating forces keeps pace with industry computer hardware technical improvements.

GCSS-MC is a portfolio of systems. The approach is to enable Marine Corps Logistics Modernization through two main programs, Logistics Chain Management (LCM) and Logistics 
Command and Control (Log C2). Each program will pursue an evolutionary acquisition (EA) strategy in order to field operationally suitable and supportable capabilities in the shortest time 
possible. EA offers the fastest method to field this highest of Advocate priorities and allows for requirements to be time-phased as the users become more familiar with the fielded 
systems’ strengths and weaknesses. In addition to quicker fielding, an EA approach is particularly well suited to software intensive programs and offers these benefits: rapidly delivers an 
initial capability with the explicit intent of delivering continuously improved capability in the future and reduces “cycle time” from identification of emergent user requirements, priorities and 
fielding.  The GCSS-MC acquisition strategy for each program will be to deliver capabilities in Blocks. Each Block is divided into two main phases: Planning/Blueprinting and 
Realization/Transition. More substantial software improvement/system upgrades will be fielded with each Block, as required and prioritized by the user community. Blocks will include emergent user priorities, advanced technology improvements and expanded functionality. 

FY05 - NWSC, Crane, IN, Environment testing of servers and workstations, Jan 2005.
FY06 - Spawar, Charleston, SC Environmental testing of servers and workstations Jan 2006.

GCSS

Transportation Systems Portfolio: Support the development and sustainment of Joint/Multi-Service transportation and distribution systems.

(U) E.  MAJOR PERFORMERS:

FY07 - NWSC, Crane, IN, Conduct IOT&E - supporting MCOTEA.  Stanley Associates (MDSS II), Army (AALPS), SDDC (ICODES), ANTEON (AMS-TAC and CMOS),Dec 06

Transportation Systems Portfolio
FY06 - NWSC, Crane, IN, Conduct IOT&E - supporting MCOTEA.  Stanley Associates (MDSS II), Army (AALPS), SDDC (ICODES), ANTEON (AMS-TAC and CMOS) Dec 05

FY07 - SpaWar, Charleston, SC Environmental testing of servers and workstations Jan 2007

MCHS
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DATE:
Exhibit R-3 Cost Analysis February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev 0206313M Marine Corps Communications Systems C2510 MAGTF CSSE S&E
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target 

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Compl Cost Contract

Transportation System Portfolio C/FFP MCSC, Quantico, VA 0.000 0.516 01/05 0.185 12/05 0.340 12/06 Cont Cont
GCSS Logistics Chain Man FFP/C MCSC, Quantico, VA 10.465 8.128 12/04 6.365 03/06 21.786 01/07 Cont Cont
GCSS Log C2 Systems TBD TBD 1.200 0.862 12/04 2.004 03/06 2.457 01/07 Cont Cont
JFRG II RCP MCSC, Quantico, VA 0.000 0.000 1.601 10/05 1.660 10/06 Cont Cont

  Subtotal Product Dev 11.665 9.506 10.155 26.243 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Compl Cost Contract

GCSS Logistics Chain Man TBD Various 0.000 0.000 01/05 0.000 0.000
GCSS Log C2 Systems TBD TBD 0.000 0.000 0.000 0.000

AIT TBD TBD 0.000 0.000 0.100 01/06 0.250 01/07 Cont Cont

  Subtotal Support 0.000 0.000 0.100 0.250 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Compl Cost Contract

MCHS WR NSWC, Crane Indiana 1.586 1.395 01/05 1.366 01/06 1.467 01/07 Cont Cont
Transportation System Portfolio WR MCPD 0.200 0.100 01/05 0.205 12/05 0.000 0.505
Transportation System Portfolio WR MCPD 0.100 0.100 01/05 0.150 12/05 0.000 0.350
Transportation System Portfolio RCP ANTEON 0.131 0.140 12/05 0.148 12/06 0.000 0.419
GCSS Logistics Chain Man 0.000 4.200 01/05 3.000 02/06 4.200 01/07 11.400
GCSS Log C2 Systems 0.000 0.433 01/05 1.003 03/06 1.228 01/07 2.664
  Subtotal T&E 2.017 6.228 5.864 7.043 Cont Cont
Remarks:

Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Compl Cost Contract

GCSS Logistics Chain Man 0.000 1.400 01/05 1.000 01/06 1.365 01/07 3.765
GCSS Log C2 Systems 0.000 0.144 01/05 0.334 01/06 0.410 01/07 0.888

  Subtotal Management 0.000 1.544 1.334 1.775 Cont Cont
Remarks:

Total Cost 13.682 17.278 17.453 35.311 Cont Cont

UNCLASSIFIED
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DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N /BA-7 OPERATIONAL SYS DEV C2510 GCSS-MC Modernization

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

15.164 13.706 31.446 17.012 22.234 13.041 21.641 Cont Cont
(U) PMC BLI 461400 GCSS: GCSS 1.488 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.488
(U) PMC BLI 461700 COMBAT SPT SYS:  GCSS 0.000 12.161 0.000 8.336 3.286 4.001 7.624 Cont Cont

UNCLASSIFIED

Exhibit R-4-4a  Project Schedule/Detail

GCSS

Program Funding Summary

0206313M Marine Corps Communications Systems

(APPN, BLI #, NOMEN)
(U)  RDT&E,N
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DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N /BA-7 OPERATIONAL SYS DEV C2510 GCSS-MC Modernization

UNCLASSIFIED

Exhibit R-4-4a  Project Schedule/Detail

0206313M Marine Corps Communications Systems

GCSS-MC (Logistics Chain Mgmt, Log C2) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

2nd Qtr

MS A Plan 3rd Qtr

Implementation 1st Qtr ++++++++++++++++++++++++++++++++

DT&E 4th Qtr+++++++

Milestone C - Block 1 3rd Qtr

II MEF LCM Block 1 Transition/Cutover 1st Qtr

III MEF "Lights Out" 2nd Qtr

2nd Qtr

2nd Qtr

4th Qtr

   LCM Block 3 4th Qtr

Log C2 2nd Qtr ++++++++++++++++++++++++

Block 1 - Log C2 - CLC2S 2nd Qtr  ++++++++++++++++++++++++++++++++++++++++

Block 2 - Logistics Forecasting/Planning 1st Qtr ++++++++++++++++++++++++++++++++

4th Qtr +++++++++++++++++++++++++++

LCM Block 1 - "Lights Out"

LCM Block 1 - "Lights Out"/Transition Complete

Block 3 - Future Log C2 Capability

LCM Block 2 - Enhancements, New Capabilities

III MEF "Lights Out"
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EXHIBIT R-2a, RDT&E Project Justification DATE:
                                                                                                                                                                                                                                                               February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

29.761 26.818 55.746 56.418 169.604 66.900 64.338

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

HELRASR (Modernization):  Perform Risk Mitigation analysis.  

AN/TPS-59 (Sustainment):  Contractor service support.

0.750

AN/TPS-59 (Sustainment):  Develop Engineering Change Proposals for software improvements and Diminishing Manufacturing Sources issues.
FY 2005 FY 2006

0.850 0.750

FY 2005 FY 2006
7.8321.709

FY 2007

   UNCLASSIFIED

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM:

1.  The Aviation Radar (AN/TPS-59(V)3) is a national asset.  It is the only fielded ground-based sensor which can detect and track long range Air Breathing Targets (ABT) within 300 nautical miles, as well as Tactical Ballistic Missiles 
(TBM) at ranges of 400 nautical miles for 360 degrees and up to one million feet in elevation.  Highly Expeditionary Long Range Air Surveillance Radar (HELRASR) is the modernization initiative to replace the AN-TPS 59 Radar. 

                        COST ($ in Millions)

Project Cost
RDT&E Articles Qty

0206313M  Marine Corps Communication Systems

FY 2007

2.  Ground Weapons Locating Radar (GWLR):  The GWLR is an up-grade to the current AN/TPQ-46A radar.  The system will acquire threat indirect fire weapons including mortars, artillery, rocket and missile systems at greater ranges than 
the current radar.  The principle functions of the system will be to detect, track, classify and accurately determine the origin of enemy weapon platforms and forward the location data to the counterfire element.  The upgrades will focus on 
achievement of greater detection ranges as well as increased communication, security, and system availability.

3.  The Multi-Role Radar System (MRRS) is also known programmatically as Ground/Air Task Oriented Radar (G/ATOR).  G/ATOR is a single material solution to fill the MRRS's and Ground  Weapon Locating Radar's (GWLR) 
(End State) requirements.  It is an Evolutionary Acquisition/Incremental Development Program designed to reduce the Total Ownership Costs associated with the MRRS and GWLR systems.  Increment I will fill the MRRS's Short Range Air 
Defense (SHORAD) mission and medium range Air Surveillance mission.  Increment II will fill the GWLR's Counter Fire/Counter Battery missions.  Increment III will develop tactical enhancements to Increment I's design.  Lastly, Increment 
IV will fill the Air Traffic Control mission.  Programmatically, MRRS and GWLR will merge into a single requirement (G/ATOR) as the requirement documents transition from the Op Requirement Document (ORD) format to the Capability 
Development Document (CDD) format.

4.  The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range, medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early 
deployment into the operational area.  It has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3 three-dimensional, long-range, air surveillance radar system.  The Short/Medium 
Range Air Defense Radar will develop engineering change proposals related to improved system performance with the specific purpose of meeting increased fleet operational requirements.  AN/TPS-63 modifications and system 
improvements will be researched and analyzed to determine which complement existing components to preclude an expensive USMC investment in solid-state radar technology.

4.405

FY 2005 FY 2006
0.180 0.000

FY 2007
0.224
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EXHIBIT R-2a, RDT&E Project Justification DATE:
                                                                                                                                                                                                                                                               February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

   UNCLASSIFIED

0206313M  Marine Corps Communication Systems
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

G/ATOR:   Logistics and increment II  Studies & Analysis
FY 2006 FY 2007

0.200 0.900

G/ATOR:  Modeling and Simulation (V & V)

FY 2007
2.800

FY 2007
0.400

FY 2005
0.150

0.100

GWLR:  Program office management/travel.

FY 2006 FY 2007
0.200

4.048

FY 2005
0.200

0.050
FY 2006

0.060

0.774

FY 2007
1.207

FY 2005

FY 2005

0.548

FY 2006 FY 2007

FY 2007
0.050

FY 2006

3.250

0.100

HELRASR (Modernization):  Acquisition Support.

GWLR:   AN/TPQ-46A Re-cap/Up-grade.

FY 2005

FY 2005
0.107

G/ATOR:  Contractor Technical, Programmatic,Engineering and Logistics Support

FY 2006
1.010

FY 2005
0.501

HELRASR (Modernization):  Develop Life Cycle Cost Estimate, System Test Plan..

HELRASR (Modernization): System development and demonstration for Risk Mitigation.

0.1000.843

FY 2007FY 2006

GWLR: Radar Processor Redesign.

2.1531.328

0.389
FY 2006FY 2005

4.000 4.200
FY 2005 FY 2006 FY 2007
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EXHIBIT R-2a, RDT&E Project Justification DATE:
                                                                                                                                                                                                                                                               February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

   UNCLASSIFIED

0206313M  Marine Corps Communication Systems
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

FY 2005 FY 2006 FY 2007
15.1053.100

G/ATOR Testing Evaluation

0.3500.3500.350

1.250

0.000

1.000

FY 2007

FY 2007

FY 2007
0.2000.520 0.200

FY 2006

0.141

G/ATOR:  Government Furnished Equipment (GFE)
FY 2005 FY 2006

FY 2005
G/ATOR:  RFP Development/Tech. Support

0.1500.150

G/ATOR:  Development Engineering/EDM Hardware Production
FY 2005 FY 2006 FY 2007

0.000 0.800

G/ATOR:  Radar Engineer SME ISO
FY 2005 FY 2006

0.220 0.000

0.225

G/ATOR:  In-house Program Management (Govt Salaries)
FY 2005 FY 2006 FY 2007

0.400

0.000

FY 2005 FY 2006 FY 2007

G/ATOR:  Program Office Mananagement & Travel Costs
FY 2005 FY 2006 FY 2007

1.250

0.180 0.000
FY 2005 FY 2006 FY 2007

G/ATOR:  Capabilities Development
FY 2005 FY 2006 FY 2007

0.400

G/ATOR:  Risk Management

0.130

0.000

13.212 7.264 17.700

G/ATOR:  Software Requirement Engineering and Development
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EXHIBIT R-2a, RDT&E Project Justification DATE:
                                                                                                                                                                                                                                                               February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

   UNCLASSIFIED

0206313M  Marine Corps Communication Systems
                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

(U) Total $ (C3099 Radar Systems)

(U) PROJECT CHANGE SUMMARY: FY 2005 FY 2006 FY 2007

 (U) FY 2006 President's Budget:  
 (U) Adjustments from the President's Budget: 51.055 23.741 42.380
        (U) Congressional/OSD Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases
        (U) Reprogrammings -20.057 9.600
        (U) SBIR/STTR Transfer -1.198
        (U) Minor Affordability Adjustment -0.039 3.077 3.766

 (U) FY 2007 President's Budget:  29.761 26.818 55.746

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.  
             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

55.746

0.000

29.761 26.818

SHORT/MEDIUM RANGE AIR DEFENSE RADAR:  Feasibility study for the Multi-Level Power Supply.

FY 2006FY 2005 FY 2007

0.0000.250
FY 2007FY 2006

0.000

0.083
FY 2005

0.028

FY 2005

SHORT/MEDIUM RANGE AIR DEFENSE RADAR: Engineering and technical support.

0.120
FY 2007

FY 2007

0.250 0.200

FY 2006

0.1340.120

SHORT/MEDIUM RANGE AIR DEFENSE RADAR:  Feasibility study for the Frequency Generator.

SHORT/MEDIUM RANGE AIR DEFENSE RADAR:  Program Management Support 

0.125
FY 2005 FY 2006
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EXHIBIT R-2a, RDT&E Project Justification DATE:
                                                                                                                                                                                                                                                               February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

   UNCLASSIFIED

0206313M  Marine Corps Communication Systems
(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

(U) PMC, BLI#465100, AN/TPS-59 Sustainment 27.277 0.000 0.000 0.000 0.000 0.000 0.000 0.000 27.277
(U) PMC, BLI#465000, AN/TPS-59 Sustainment 0.000 5.306 4.576 6.261 6.458 4.887 2.823 Cont Cont
(U) PMC, BLI#464200, Grnd Weapon Locator Radar 0.832 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.832
(U) PMC, BLI#465000, Grnd Weapons Locating Radar 0.000 5.689 9.784 9.247 2.134 2.548 2.853 Cont Cont
(U) PMC, BLI#464200, Short/Med Range Radar 1.427 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.427
(U) PMC, BLI#464200, AN/TPQ-46A 6.850 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.850
(U) PMC, BLI#464200, AN/TPQ-63B 1.200 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.200
(U) PMC, BLI#465000, Short/Medium Range Radar 0.000 0.526 0.436 0.448 0.453 0.407 0.340 Cont Cont
(U) PMC, BLI#465000,Title lX Radar Set, Firefinder 0.000 18.000 0.000 0.000 0.000 0.000 0.000 0.000 18.000
(U) PMC, BLI#465000, Grnd/Air Task Oriented Radar 0.000 0.000 0.000 0.000 44.706 104.453 113.826 Cont Cont
(U) PMC, BLI#465100, HELRASR (Modernization) 7.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.500
(U) PMC, BLI#465100, Long Range Radars 16.185 0.000 0.000 0.000 0.000 0.000 0.000 0.000 16.185
(U)  Related RDT&E: 
(U) PE 0206313M (Marine Corps Communication Systems), Project C2278, Project C2273, and Project C9276.

(U) PMC, BLI#464200, Short/Med Range Radar

(U) D. ACQUISITION STRATEGY: 

(U) Highly Expeditionary Long Range Air Surveillance Radar (HELRASR):  The modernization initiative will encompass all 11 AN/TPS-59 radar systems within the Marine Corps inventory.  Due to technological 
advances, evolving threats, mobility issues, changes in employment concepts (Operational Maneuver from the Sea (OMFTS) and Expeditionary Maneuver Warfare (EMW)), interface requirements imposed by 
developing systems (CAC2S, CEC/CTN and CLAWS) and requirements outlined in the Capstone Requirements Documents (CID, TAMD, GIG, and IDM), the AN/TPS-59(V)3 must undergo modernization.  The 
Acquisition Strategy is based on the recommendations from the Business Case Analysis and two independent modernization studies.  The program office started R&D efforts that will incorporate the 3-D Expeditionary 
Long Range Radar ORD requirements into the current 11 fielded AN/TPS-59(V)3 radars.  It is anticipated that this effort will require 9 years of R&D with a separate Development Test (DT)/Operational Test (OT).  
Forecasted IOC is FY13 with FOC for 11 systems occurring in FY18.

(U) Ground Weapons Locating Radar (GWLR):  The GWLR is an upgrade to the current AN/TPQ-46A radar.  The upgrade will be accomplished through a series of engineering change proposals (antenna transceiver 
group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).  ECPs will be conducted by the equipment PICA (Army PM Firefinder) with USMC participation.  Joint procurement of hardware 
will realize economy of scale savings and insure common configuration.  Army and Marine Corps Depot facilities will be utilitized to perform hardware installation.  Purporse of the upgrade is to enhance performance and 
availability.

(U) AN/TPS-59 Radar Sustainment:  The Program Office intends to address Diminishing Manufacturing Sources (DMS) issues by continuing with the Post Production Support Program (PPSP) started in POM 02 
initiative, and they will also begin R&D efforts that will modernize the radar with advanced technology and performance capabilities.  A Business Case Analysis (BCA) was completed which incorporated two independent 
obsolescence/DMS studies that identified critical components which will severely impact the system performance and readiness by FY07.  Based upon the BCA, the program office intends to sustain systems.  The 
refurbishing and sustaining of systems will enable 3 active units and 2 reserve units to have a system with current technology, extend system life cycle and lower the radars' overall operating cost and maintain the 
supporting establishment.  
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EXHIBIT R-2a, RDT&E Project Justification DATE:
                                                                                                                                                                                                                                                               February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

   UNCLASSIFIED

0206313M  Marine Corps Communication Systems

(U) E.  MAJOR PERFORMERS:

(U) G/ATOR:  The Ground/Air Task Oriented Radar, formerly known as MRRS, is an Evolutionary Acquisition / Incremental Development Program.  G/ATOR is comprised of four Increments which will fill the MRRS' and 
GWLR's requirements.    Four legacy systems (TPS-63, MPQ-62, TPS-73/79 & TPQ-46A ) will be replaced by a single material design that offers an opportunity to reduce development cost and combine training & 
logistics assets.  MRRS' Authorized Acquisition Objective (AAO) is 41 systems replacing the TPS-63, MPQ-62 and TPS-73/79 systems as well as additional systems in support of the SHORAD mission (CLAWS weapon 
cue); GWLR's AAO is 22 systems, a one for one replacement of the TPQ-46A.  The Increments' System Development & Demonstration (SDD) phases are staggered to allow for technology insertion due to 
obsolescence & technology growth issues.  Early Increment I builds will be back fitted to current then year technology as required.  As they become available, Increment III Tactical Enhancements will parallel field to 
then year Increment I builds and back fitted to earlier builds.  A single Eng Development Model (EDM) will be developed during Increment I’s SDD phase and flowed down to support later increments. 

(U) SHORT/MEDIUM RANGE AIR DEFENSE RADAR:  This effort requires R&D funds to develop modifications to keep the Short/Medium Range Air Defense Radar System's electronics and hardware viable and safe, 
providing sustainment for the fielded system.  Efforts are underway to award a sole source Engineering Services and procurement contract with the AN/TPS-63's Original Equipment Manufacturer, Northrop Grumman.  
The main focus of the contract will be the development and procurement of replacement sub-assemblies currently identified as containing obsolete components, as well as those assemblies experiencing reliability, 
maintainability and safety related issues.

(U)  Lockheed Martin Corp, Syracuse, NY.  Contract awarded in April 04 for AN/TPS-59 to develop ECPs for software improvements and DMS issues.  FY05, FY06, and FY07 project contract with LMC in Jan of each 
year to develop ECPs for software improvements.

(U) Contract with Sensis Corp Projected to be put on contract July 05 to support the HELRASR (AN/TPS-59 system development risk mitigation).
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DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target 

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Compl Cost Contract

AN/TPS-59 Sustainment C/CPFF Lockheed, Syracuse NY 4.666 4.405 01/05 1.709 01/06 7.832 01/07 Cont Cont
HELRASR (Modernization) RCP Sensis Corp 0.000 1.010 07/05 3.250 N/A 0.124 N/A Cont Cont
SHORT/MEDIUM RANGE RCP Northrop Grumman 0.584 0.500 01/05 0.200 01/06 0.000 N/A Cont Cont
G/ATOR CPIF Contractor TBD 13.388 09/05 10.264 04/06 32.700 10/06 Cont Cont
G/ATOR (GFE) MIPR TBD 0.000 0.000 N/A 0.800 04/06 0.000 N/A Cont Cont

  Subtotal Product Dev 5.250 19.303 16.223 40.656 Cont Cont
Remarks:

Cost Categories Contract Performing Total FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date CompleteCost Contract

GWLR WR NSWC, Dahlgren, VA 0.550 1.328 11/04 1.121 11/05 0.305 11/06 Cont Cont
GWLR MIPR US Army CECOM 0.717 0.195 11/04 0.782 11/05 0.774 11/06 Cont Cont
GWLR WR MCLB Barstow 0.160 0.138 02/05 0.389 11/05 0.902 11/06 Cont Cont
GWLR WR NSCW, Crane, IN 0.000 0.215 02/05 0.250 N/A 0.000 N/A Cont Cont
HELRASR (Modernization) RCP MCR Federal, MCSC 0.000 0.000 01/00 0.050 04/06 0.000 N/A 0.000 0.050
HELRASR (Modernization) WR MCOTEA, Quantico, VA 0.000 0.000 N/A 0.100 04/06 0.000 N/A 0.000 0.100
SHORT/MEDIUM RANGE WR NSWC, Crane, IN 0.206 0.083 01/05 0.028 01/06 0.120 01/07 Cont Cont
G/ATOR (PBL) C/FFP EG&G Tech Svc, Dumfries, VA 0.200 0.200 01/05 0.200 01/06 0.900 N/A Cont Cont
G/ATOR (RADAR ENGINEER) WR NRL, Washington, DC 0.000 0.424 10/04 0.200 10/05 0.200 10/06 Cont Cont
G/ATOR MIPR MITRE, Boston, MA 0.000 0.350 10/04 0.350 10/05 0.350 11/06 Cont Cont
G/ATOR (RADAR ENGINEER) WR NAVAIR-John Lee 0.000 0.105 11/04 0.200 10/05 0.200 10/06 Cont Cont
G/ATOR RCP MCR Federal, MCSC 0.000 0.007 11/04 0.200 12/05 0.100 10/06 Cont Cont
G/ATOR WR NSWC-CRANE 0.000 0.520 01/05 0.200 10/05 0.200 10/06 Cont Cont
G/ATOR C/FFP TBD (Models & Sym) 3.550 0.000 0.000 1.000 10/06 Cont Cont
G/ATOR C/FFP TBD (RFP DEV) 4.006 0.000 0.000 0.200 10/06 Cont Cont

  Subtotal Support 9.389 3.565 4.070 5.251 Cont Cont
Remarks:

Cost Categories Contract Performing Total FY 05  FY 06  FY 07 Target 
Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date CompleteCost Contract

G/ATOR MIPR MCOTEA, Quantico, VA 0.000 0.000 0.325 01/06 0.330 01/07 Cont Cont

  Subtotal T&E 0.000 0.000 0.325 0.330 Cont Cont
Remarks:

(Tailor to WBS, or Sys/Item 
Requirements)
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DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

UNCLASSIFIED

Exhibit R-3 Cost Analysis
PROGRAM ELEMENT
0206313M  Marine Corps Communication 
SystemsCost Categories Contract Performing Total FY 05  FY 06  FY 07 Target 

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date CompleteCost Contract

AN/TPS-59 Sustainment C/CPFF Anteon, Stafford, VA 3.091 0.850 01/05 0.750 01/06 0.750 01/07 Cont Cont
HELRASR (Modernization) C/CPFF Anteon, Stafford, VA 0.353 0.501 01/05 0.000 N/A 0.600 N/A Cont Cont
HELRASR (Modernization) WR MCSC, Quantico, VA 1.072 1.023 01/05 0.100 09/06 2.800 N/A Cont Cont
SHORT/MEDIUM RANGE C/CPFF Anteon, Stafford, VA 0.097 0.105 10/04 0.105 10/05 0.110 10/06 Cont Cont
SHORT/MEDIUM RANGE WR MCSC, Quantico, VA 0.015 0.015 12/04 0.020 12/05 0.024 12/06 Cont Cont
GWLR WR MCSC, Quantico, VA 0.126 0.060 10/04 0.050 10/05 0.050 10/06 Cont Cont
G/ATOR RCP Anteon, Stafford, VA 0.000 3.848 10/04 4.000 10/05 4.000 10/06 Cont Cont
G/ATOR (CAPDEV) RCP MCCDC, Quantico, VA 0.000 0.130 11/04 0.200 02/06 0.200 10/06 Cont Cont
G/ATOR (SALARIES) MIPR MCSC, Quantico, VA 0.000 0.220 10/04 0.625 01/06 0.625 01/07 Cont Cont
G/ATOR (TAD) RCP MCSC, Quantico, VA 0.000 0.141 10/04 0.150 10/05 0.150 10/06 Cont Cont
G/ATOR C/CPFF TBD (Risk Management) 0.000 0.000 N/A 0.200 03/06 0.200 10/06 Cont
  Subtotal Management 4.754 6.893 6.200 9.509 Cont Cont
Remarks:

Total Cost 19.393 29.761 26.818 55.746 Cont Cont

(Tailor to WBS, or Sys/Item 
Requirements)
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DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N /BA-7 OPERATIONAL SYS DEV C3099 RADAR SYSTEMS

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

2.518 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.518
5.255 2.459 8.582 5.180 5.128 5.529 2.314 Cont Cont
2.534 3.500 3.524 7.731 37.123 28.080 20.520 Cont Cont

27.277 0.000 0.000 0.000 0.000 0.000 0.000 0.000 27.277
7.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.500

16.185 0.000 0.000 0.000 0.000 0.000 0.000 0.000 16.185
0.000 5.306 4.576 6.261 6.458 4.887 2.823 Cont Cont

(U) PMC, BLI#465100, AN/TPS-59 (Sustainment)
(U) PMC, BLI#465100, AN/TPS-59 (v)3 GWOT
(U) PMC, BLI#465100,LONG RANGE RADARS

Program Funding Summary

(APPN, BLI #, NOMEN)

(U) PMC, BLI#465000, AN/TPS-59 Sustainment

UNCLASSIFIED
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Exhibit R-4-4a  Project Schedule/Detail

(U) RDT&E,N, C3099 HELRASR (Modernization)
(U) RDT&E,N, C3099 AN/TPS-59 (Sustainment)
(U) RDT&E,N, C2273 AN/TPS-59 Sustainment

Milestone Schedule
AN/TPS-59(V)3 & HELRASR

Fiscal Year FY04 To Completion

RDT&E
PMC
O&M

Sep 08Jun 08

MS A
FY03

MS C
FY12

FY05 FY06 FY07 FY08 FY09 FY10 FY11

MS B
FY08

FY12 FY13

May 08

Oct 12

Sep 13Nov 12

AN/TPS-569 Post Prod Support

HELRASR
MILESTONES
Concept &Technology 
Developmental Phase 

Risk Mitigation
Acquisition Documentation
Selection Process

System Development
System Integration 

Sys / Array Design 
S/W, Intg, 
Pre Prod Array x2 
DT
IOT&E

Post MS C 
DMS Redesign
Production 

IOC/FOC

Program Support & CETS

Oct 08 Sep 09

Nov 11 Aug 12

May 08

Sep 08

Oct 08 Sep 13

Oct 08 Sep 11

Oct 09 Sep 10

Nov 10 Sep 11

FY-13 IOC (1 System)
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

FY 02---------------------------------------------------------------------------------------------------------------

HELRASR (AN/TPS-59 Modernization) Schedule

Milestone A FY 03

Concept & Technology Developmental Phase FY 03------------4th Q 1st Q-4th Q 1st Q-4th Q 1st Q-4th Q

Acquisition Documentation 1st Q 1st Q-4th Q 1st Q-3rd Q

Selection Process 2ND Q 1st Q-4th Q 3rd Q--4th Q

Milestone B 1st Q

System Development 1st Q----------------------------------

System Integration 1st Q--------------------------4th Q

DT FY 12

IOT&E FY 13

Milestone C FY 12

Production FY 13

IOC FY 13

FOC FY 18

Program Support 3rd Q--------------------------------------------------------------------------------------------------------------

AN/TPS-59 Sustainment Schedule
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FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12
AN/TPQ-46A 
UP-GRADE

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

1.936 2.592 2.031 1.791 1.789 1.832 1.877 Cont Cont
0.000 5.689 9.784 9.247 2.134 2.548 2.853 Cont Cont
1.200 0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.832 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.832

(U)  RDT&E,N, C3099, GWLR

GROUND WEAPONS LOCATING RADAR SCHEDULE PROFILE

Program Funding Summary
(APPN, BLI #, NOMEN)

(U)  PMC, BLI#464200, GWLR

(U) PMC, BLI#465000, GWLR
(U) PMC, BLI#465000,AN/TPS 63B

FIELDING 
DECISION

 

LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
DECISION

RECAPITALIZATION 

                                       

EXT RANGE BUILD

PHASE OUT
FY12 THRU FY16 

2 5 55 5

22
LCU UP-GRADE     

22

RADAR PROCESSOR 
DEVELOPMENT     

RADAR PROCESSOR 
FIELDING

22

RADAR PROCESSOR 
UP-GRADE

22

PHASE OUT
DECISION

HARDWARE AND SOFTWARE SUSTAINMENT

FIELDING 
DECISION

 

LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
DECISION

RECAPITALIZATION 

                                       

EXT RANGE BUILD

PHASE OUT
FY12 THRU FY16 

2 5 55 5

22
LCU UP-GRADE     

22

RADAR PROCESSOR 
DEVELOPMENT     

RADAR PROCESSOR 
FIELDING

22

RADAR PROCESSOR 
UP-GRADE

22

PHASE OUT
DECISION

HARDWARE AND SOFTWARE SUSTAINMENT

FIELDING 
DECISION

 

LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
DECISION

RECAPITALIZATION 

                                       

EXT RANGE BUILD

PHASE OUT
FY12 THRU FY16 

2 5 55 5

22
LCU UP-GRADE     

22

RADAR PROCESSOR 
DEVELOPMENT     

RADAR PROCESSOR 
FIELDING

22

RADAR PROCESSOR 
UP-GRADE

22

PHASE OUT
DECISION

HARDWARE AND SOFTWARE SUSTAINMENT

FIELDING 
DECISION

 

LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
DECISION

RECAPITALIZATION 

                                       

EXT RANGE BUILD

PHASE OUT
FY12 THRU FY16 

2 5 55 5

22
LCU UP-GRADE     

22

RADAR PROCESSOR 
DEVELOPMENT     

RADAR PROCESSOR 
FIELDING

22

RADAR PROCESSOR 
UP-GRADE

22

PHASE OUT
DECISION

HARDWARE AND SOFTWARE SUSTAINMENT

FIELDING 
DECISION

 

LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
DECISION

RECAPITALIZATION 

                                       

EXT RANGE BUILD

PHASE OUT
FY12 THRU FY16 

2 5 55 5

22
LCU UP-GRADE     

22

RADAR PROCESSOR 
DEVELOPMENT     

RADAR PROCESSOR 
FIELDING

22

RADAR PROCESSOR 
UP-GRADE

22

PHASE OUT
DECISION

HARDWARE AND SOFTWARE SUSTAINMENT

FIELDING 
DECISION

 

LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
DECISION

RECAPITALIZATION 
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LCU UP-GRADE     

22
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DEVELOPMENT     
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FIELDING
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UP-GRADE
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HARDWARE AND SOFTWARE SUSTAINMENT
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LCU UP-GRADE     

IOC FOCSOFTWARE
DECISION

HARDWARE
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RECAPITALIZATION 
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FY12 THRU FY16 

2 5 55 5
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LCU UP-GRADE     
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UP-GRADE
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LCU UP-GRADE     
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HARDWARE
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RECAPITALIZATION 

                                       

EXT RANGE BUILD
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FY12 THRU FY16 

2 5 55 5

22
LCU UP-GRADE     
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RADAR PROCESSOR 
DEVELOPMENT     

RADAR PROCESSOR 
FIELDING
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RADAR PROCESSOR 
UP-GRADE

22

PHASE OUT
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HARDWARE AND SOFTWARE SUSTAINMENT
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GWLR SCHEDULE DETAIL FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Extended Range Software Build 2nd Q------------4th Q

Re-Cap 3rd Q---------------------------------------------------------3rd Q

LCU Replacement 3rd Q--------------3rd Q 2nd Q----------------------2nd Q

MILTOPE 750M Refresh 1st Q

Radar Processor ECP 2nd Q-----------------------------------------1st Q

Radar Processor Refresh 2nd Q

Software PDSS 4th Q-----------------------------------------------------------------------------------------------

IOC Upgrade ECPs 3rd Q

FOC Upgrade ECPs 3rd Q
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FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

0.000 19.333 17.914 41.355 41.465 125.331 31.240 39.437 316.075
0.000 0.000 0.000 0.000 44.706 104.453 113.826 Cont Cont(U)  PMC, BLI#465000, G/ATOR

Program Funding Summary
(APPN, BLI #, NOMEN)
(U)  RDT&E,N, C3099, G/ATOR

G/ATOR  Overall Program ScheduleG/ATOR  Overall Program ScheduleG/ATOR  Overall Program ScheduleG/ATOR  Overall Program ScheduleG/ATOR  Overall Program ScheduleG/ATOR  Overall Program ScheduleG/ATOR  Overall Program ScheduleG/ATOR  Overall Program Schedule
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G/ATOR SCHEDULE DETAIL FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Increment I
Concept & Technology Developmental Phase ---------------3rd Q
    Selection Process 3rd Q-------3rd Q
    Milestone B 3rd Q
System Development and Demonstration Phase 3rd Q------------------------------------------------------3rd Q
    System Integration  (EDM) 2nd Q---------2nd Q
    System Demonstration (DT) 3rd Q-------------------------2nd Q
    Long Lead Items (EDM, LRIP & Production) 3rd Q-----------------------------------------------------------Cont
    Milestone C 2nd Q
Production Phase 2nd Q ---------------------------Cont
    LRIP 2nd Q------2nd Q
   IOT&E 2nd--3rd Q
   IOC 4th Q
Program Support 1st Q---------------Cont

Increment II
Concept & Technology Developmental Phase 1st Q--------1st Q
    Milestone B 1st Q
System Development and Demonstration Phase 1st Q-------------------------4th Q
    System Demonstration (DT) 3rd Q-4th Q
    Long Lead Items     4th Q
    Milestone C 4th Q

Increment III
Concept & Technology Developmental Phase 1st Q--------1st Q
    Milestone B 1st Q
System Development and Demonstration Phase 1st Q-------4th Q
    System Demonstration (DT) 2ndQ-3rd Q
    Milestone C 4th Q
Production Phase 1st Q--Cont
    IOT&E 1st-2ndQ
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-7 Operational Sys Dev C9999 FY06 Congressional Adds

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY2010 FY2011

0.000 27.000 0.000 0.000 0.000 0.000 0.000

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

                        COST ($ in Millions)
Accomplishment/Effort Subtotal Cost
RDT&E Articles Qty

0.0000.000

MC Composite Tracking Network Eng/Dev 9861N - The MC Composite Tracking Network Eng/Dev Systems funds are required to provide non-personal technical services.  The services consist 
of design engineering, systems integration, program management, logistics, test management, test support, and technical documentation to develop and demonstrate equipment to physically remote 
a phased array antenna from its associated terminal (radio).

FY 2005 FY06

2.600

0.000

Impv Ground Based Transportable Radar C3099C - The Aviation Radar (AN/TPS-59(V)3) is a national asset.  It is the only fielded ground-based sensor which can detect and track long range 
Air Breathing Targets (ABT) within 300 nautical miles, as well as Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles for 360 degrees and up to one million feet in elevation.  
Supplemental funding will be used to develop an Engineering Change Proposal to incorporate National Systems Cueing to imporve TBM detection capability.

FY 2005 FY06 FY07

FY 2005 FY06 FY07
0.000

FY07FY06
0.0000.000

Critical Infrastructure Protection Center C2273C - The CIPC has begun to merge three distinct disciplines to ensure appropriate pre-attack, trans-attack, and post-attack operations:  
Information Operations; Infrastructure Protection; and Emergency Management.  Leveraging the substantial capabilities within each of these disciplines permits significant reduction of risk to 
terrorist exploitation on vulnerabilities in our critical infrastructure and emergency response.  The vital element essential to integrating and coordinating the actions within these disciplines is the 
establishment of Information Sharing and Analysis Centers (ISAC’s).  The C4ISR challenges to Defense, as well as other Federal, State and Local authorities are how to fuse appropriate and 
relevant information from vastly disparate stored in a myriad of systems across a global information environment.  The CIPC is establishing architectures, processes, and model systems that can be 
easily reproduced and adapted by local, state and federal organizations involved in information sharing and analysis, civil infrastructure protection, emergency management, and homeland security.  
The focus of CIPC is to substantially reduce the real risks associated with terrorism by most effectively applying the 

FY 2005

limited resources available to do so and ensure appropriate interface between defense and civil capabilities.

   UNCLASSIFIED

(U) B.  ACCOMPLISHMENTS/PLANNED PROGRAM:

February 2006
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                        COST ($ in Millions)

Project Cost
 
RDT&E Articles Qty

2.700

3.400

1.800

FY07
0.000

0.000

Ground//AirTask Oriented Radar G/ATOR C3099C - The G/ATOR program will develop and procure 41 air component radar systems and 22 ground component radar systems.  The radar 
system is a 3-Dimensional, HMMWV-mounted, short to medium range radar designed to detect targets such as cruise missiles, Air Breathing Targets, rockets, mortars and artillery.  It is an all-in-
one rapidly deployed system that replaces four existing systems with better performance, Combat Identification, reduced logistical footprint, increased mobility and reduces O&M costs through 
commonality of maintenance concepts and parts.  The system will provide supplemental 3-Dimensional radar coverage for those areas out of view of the fielded AN/TPS-59(V)3 Radar system due 
to terrain masking.  The supplemental funding will allow the Marine Corps to begin the development of an additional Engineering Development Model to help mitigate technical risk for Increment 
II.
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MC DCGS  & Net Centric Center 9862N - DCGS-Distributed Common Ground/Surface System – Marine Corps (DCGS), formerly known as Distributed Common Ground/Surface-Integration 
(DCGS-1), is a collection of Service Systems that will contribute to joint and combined war fighter needs for Intelligence, Surveillances and Reconnaissance  (ISR) support, with the global 
Information Grid (GIG) providing unconstrained communications circa 2010 to support the Department of Defense (DOD), ISR Enterprise end-state.  The DCGS Integrated Backbone (DIB) is the 
architecture that will tie the Service DCGS systems together into one Family of Systems (FOS).  The DIB will provide the tools, standards, architecture, and documentation for the DCGS 
community to achieve Multi-Intelligence (Multi-INT) (e.g. Imagery Intelligence (IMINT), Signal Intelligence (SIGINT), Measurement/Measuring and Signature Intelligence (MASINT), 
Counterintelligence/Human Intelligence (CI/HUMINT)), network centric environment with the interoperability to afford individual nodes’ access to the information needed to execute their 
respective missions.

FY2006 FY2007
0.000

FY 2005
1.500

FY2007

USMC Battlefield Fusion - Develop an Electronic Warfare Scenario Simulator (EWSS) to modify and edit Electronic Warfare mission scenarios.  The EWSS will be used by CESAS operators to 
continuously calculate  electromagnetic wave emission and propagation, antenna beam shape, scan patterns, and emitter audio. It will provide necessary training in the Techniques, Tactics, and 
Procedures required to attack, in a realistic training environment, targets of interest.   

FY 2005

0.0000.000
FY2007

FY2006 FY2007
0.000 1.000 0.000

0.000 6.800 0.000

FY 2005 FY2006 FY2007
0.000 1.500 0.000

MetaData C9276C - Metadata technology incorporates the first data language.  It serves as the “brain” and is the enabling component of the Metadata products.. The technology array solves the 
above-identified problems by:
§ Commonly defining and modeling data meanings, functions, and relations;
§ Creating an intelligent database with pre-loaded data conditions and automatically merging new real-time data;
§ Enabling all data structures to be stored using a finite set of data relations;
§ Preparing data for a variety of mission specific tool sets;
§ Delivering a database that can search itself; enabling users to access data in a common way; and 
§ Providing A single database design for all applications.  

Radio Bn Info Ops Training C9863N - Funds will be used to establish training efforts associated with electronic warfare simulators.  Funds will be used at Electronic Warfare Associates (EWA) 
MTC Services Corp. and Chesapeake Technologies Inc. (CTI).

Recon, Target & Surveillance Veh RST-V C2273 - 9864N - The RST-V is a 4x4 hybrid electric drvie vehicle with reconnaissance, survellance, targeting and C3I (command, control, 
communications and intelligence) capability coupled with integrated stealth and survivability features.  The communications systems include an ITT SINCGARS ASIIIP VHF transponder and 
satellite communications.

FY 2005 FY2006
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(U) Total $

(U) PROJECT CHANGE SUMMARY: FY 2005 FY 2006 FY 2007
 (U) FY 2006 President's Budget:  0.000 0.000 0.000
 (U) Adjustments from the President's Budget:
        (U) Congressional Program Reductions
        (U) Congressional Rescissions
        (U) Congressional Increases 27.000
        (U) POM 06 Core Adjustment
        (U) Reprogrammings
        (U) SBIR/STTR Transfer
        (U) Minor Affordability Adjustment
 (U) FY 2007 President's Budget:  0.000 27.000 0.000
          CHANGE SUMMARY EXPLANATION:

             (U) Schedule:   Not Applicable.
             (U) Technical:  Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost

TPS-59 HELRASR Sup Ballistic Miss Def C3099C - Highly Expeditionary Long Range Air Surveillance Radar (HELRASR).  HELRASR is the modernization effort to replace the AN/TPS-
59(V)3.  Funding will support a risk mitigation effort to develop Silicon Carbide Transmit Receive Modules.

3.0000.000

0.000
FY2006 FY2007

FY 2005 FY2006 FY2007
0.000

             (U) Funding:  See above.

0.00027.0000.000

0.000 1.700
FY 2005

Remote Tactical Collection & Trans Sys C9865N -  The intent is to procure the Swedish system as a gap filler bandwidth provider to the RADBNs.  Evaluation of the system will be conducted 
as a FUE and funding is to support the procurement, bandwidth usage and support structure.  RADBN MODS will be assisting in developing a plan of execution.  The SWEDISH family of systems 
comprise a complete suite of VSAT systems and subcomponents that will be used to provide secure, high bandwidth to the Radio Battalions. The initial intent is to provide a 'hub and spoke' 
delivery concept that will be comprised of a 2.5m system at the Batt HQ and numerous Fly Away, (1.5m system), and Vehicle Based, (.9m system) systems for use during MEU and OIF 
deployments. 
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