
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

PE 0304785N Tactical Cryptologic Systems
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA 5

                                COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 23.526 18.379 17.676 15.688 16.059

2134/SHIPBOARD IW EXPLOIT 20.522 15.378 15.675 15.688 16.059

3165/AUTOMATIC IDENTIFICATION SYSTEM (AIS) 3.004 3.001 2.001

Quantity of RDT&E Articles

 

                     R-1 SHOPPING LIST - Item No. 140

Shipboard IW migrates from PE 0604721N  (Battle Group Passive Horizon Extension System) beginning FY07.

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Shipboard Information Warfare (IW) line includes the following programs: Ships Signal Exploitation Equipment (SSEE), the Program of Record that executes the Maritime Cryptologic Systems for the 21st Century (MCS 21) 
and Communications Data Link System (CDLS) the Program of Record that implements the DoD mandated use of the Common Data Link waveform to downlink un-processed IMINIT (Imagery Intelligence).  These systems 
provide the Battle Group with real time Indications and Warnings (I&W) by acquisition and localization of signals of interest (SOI).  This program’s funding is required to incorporate new commercial off-the-shelf (COTS) based 
technologies and software into the existing systems. The funding will focus on merging the current IW sensor systems into a scalable sensor package that can be tailored to different ship types and be compliant with the Maritime 
Cryptologic Architecture.

Automatic Identification System  (AIS)  is an International Maritime VHF Communication system that allows any ship to exchange information (machine to machine) on Navigation (Position, Course, Speed, etc), Ship Info (Ship 
Name, Call Sign, Length/Beam), Cargo Info (Draft, Type, Destination, Route, ETA), and Messaging (Safety, Text).  This technology will improve capability in three diverse areas: (a) Situational Awareness/Common Operational 
Picture (COP) (b) Navigation/Safety of Ship and (c) Other intelligence gathering/correlation.  RDT&E will fund the integration of Commercial off-the-shelf (COTS) AIS equipment into the existing Global Command and Control - 
Maritime (GCCS-M)/COP, Navigation  Sensor System Interface (NAVSSI) navigation and bridge capabilities surface search / weapons systems and intelligence / cryptologic capabilities in support of AIS Phase 2 procurement 
efforts.   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

 February 2006
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

PE 0304785N Tactical Cryptologic Systems

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA5

(U) B. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2005 FY 2006 FY 2007
FY2006 President's Budget 0 0 0
FY2007 President's Budget 0 0 23.526
Total Adjustments 0.000 0.000 23.526

Summary of Adjustments  
Realigns Shipboard IW Exploit R&D project to correct PE 22.186
FORCEnet AIS 3.000
Contract Support Reduction -1.746
NWCF Civpers Efficiencies -0.048
Inflation Adjustment 0.099
Fuel Price Adjustments 0.002
Civpers Pay Raise Rate Change 0.033
Subtotal 0.000 0.000 23.526

(U) Schedule:

(U) Technical:

 

Not Applicable.

Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /  BA-5 2134/SHIPBOARD IW EXPLOIT

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 0.000 0.000 20.522 15.378 15.675 15.688 16.059
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 140

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Shipboard Information Warfare line includes the following programs: Ships Signal Exploitation Equipment (SSEE), the Program of Record that executes the Maritime Cryptologic Systems for the 21st Century (MCS 21)
and Communications Data Link System (CDLS) the Program of Record that implements the DoD mandated use of the Common Data Link waveform to downlink un-processed IMINIT (Imagery Intelligence). These
systems provide the Battle Group with real time Indications and Warnings (I & W) by acquisition and localization of signals of interest (SOI). This program’s funding is required to incorporate new commercial off-the-shelf
(COTS) based technologies and software into the existing systems. The funding will focus on merging the current IW sensor systems into a scalable sensor package that can be tailored to different ship types and be
compliant with the Maritime Cryptologic Architecture.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /  BA 5 2134/SHIPBOARD IW EXPLOIT

(U) B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.050
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 140

Communications Data Link- System (CDLS)

FY07 -  Continue Design and Development of CDLS Interfaces with Automated Data Network System (ADNS).  Continue design and develop CDLS Spiral 1 Advanced Networking Technology Insertion 
Kit.  Develop  engineering Change Proposal (ECP) for CDLS Spiral 1 Advanced Networking Technology Insertion Kit for CDLS Interfaces with ADNS.  Continue Vendor Interoperability and Integration 
Testing with emerging Navy sensor systems such as BAMS, MMA, GHMD, F/A-18 SHARP, P-3C AIP,  and EP-3E Multi-int systems.  

Note:  Name change from CDL-N Block 1 to CDLS.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /  BA 5 2134/SHIPBOARD IW EXPLOIT

(U) B. Accomplishments/Planned Program

FY 05 FY 06 FY 07

Accomplishments/Effort/Subtotal Cost 0.000 0.000 14.940
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 140

Ship Signal Exploitation Equipment

FY07 - Continue to expand Signals of Interest (SOI) processing capability to priority signal sets.  Fully test improved software.  Modify Cryptologic  On-Line Trainer  (COLT) server to upgrade current 
software releases. Continue development and integration of Cryptologic Unified Build  (CUB) software.  Continue SSEE Inc F development to support Engineering Development Models (EDMs), system 
design, integration, testing and remoting of manned and unmanned platforms.

 Note:  CUB and COLT will be migrated into SSEE Program beginning FY 06.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /  BA 5 2134/SHIPBOARD IW EXPLOIT

(U) B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.512
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 1.020
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 140

Specific Emitter Identification (SEI)

FY07 - Continue reprogramming of existing fielded SEI systems with new algorithms and software.  Continue improvements to network based SEI data distribution and utilization. Continue SEI software 
enhancements to maximize automation of SEI collection & reporting.  Continue integration of geolocation, SEI, and other data.  Continue incorporation of SEI into Electronic intelligence (ELINT) and the 
overall Navy EW architecture with the goal of SEI being absorbed into ELINT.  Continue software enhancements in Global Command and Control System - Maritime (GCCS-M), GALE Lite, and other fielded 
systems to support new SEI capabilities and data types.  Continue to pursue enhanced SEI algorithms and techniques, SEI-based deinterleaving, and other SEI applications.   Includes support for Maritime 
Domaine Awareness.

Antenna & RF Distribution 

FY07 - Continue development of antenna & RF tools to enhance future capabilities via new technologies, EDM development, testing and certification.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA-5 2134/SHIPBOARD IW EXPLOIT

(U) C. OTHER PROGRAM FUNDING SUMMARY:    

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
OPN Line 2360 68.454 58.991 70.782 67.333 91.484 104.013 87.937

(U) D. ACQUISITION STRATEGY: 

(U) E. MAJOR PERFORMERS: 
N/A

(U) F. METRICS:
       Earned Value Management (EVM) is used for metrics reporting and risk management.

 

  R-1 SHOPPING LIST - Item No. 140

Acquisition, management and contracting strategies are to support engineering and manufacturing development by providing funds to SPAWAR Systems Center (SSC) - Charleston, SSC-San 
Diego and miscellaneous contractors, with management oversight by SPAWAR.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N  / BA 5 2134/SHIPBOARD IW EXPLOIT
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract

Primary Hardware Development Various Various 9.845 12/06 Continuing Continuing Continuing

Ancillary Hardware Development 0.000 0.000

Systems Engineering Various Various 2.700 Continuing Continuing Continuing

Training Development Various Various 0.100 Continuing Continuing Continuing

Licenses 0.000

Tooling 0.000 0.000

GFE 0.000 0.000

Award Fees 0.000 0.000

  Subtotal Product Development 12.645 Continuing Continuing Continuing

Development Support 0.000 0.000

Software Development Various Various 4.428 Continuing Continuing Continuing

Training Development 0.000 0.000

Integrated Logistics Support Various Various 0.145 Continuing Continuing Continuing

Configuration Management Various Various 0.125 Continuing Continuing Continuing

Technical Data 0.000 0.000

GFE 0.000 0.000

  Subtotal Support 4.698 Continuing Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 140

Remarks: 

Remarks:

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA 5 2134/SHIPBOARD IW EXPLOIT
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract

Developmental Test & Evaluation Various Various 0.680 12/06 Continuing Continuing Continuing

Operational Test & Evaluation Various Various 0.250 Continuing Continuing Continuing

Live Fire Test & Evaluation 0.000 0.000

Test Assets Various Various 0.150 Continuing Continuing Continuing

Tooling 0.000 0.000

GFE 0.000 0.000

  Subtotal T&E 1.080 Continuing Continuing Continuing

Contractor Engineering Support 0.000 0.000

Government Engineering Support 0.000 0.000

Program Management Support Various Various 1.947 Continuing Continuing Continuing

Travel Various Various 0.152 Continuing Continuing Continuing

  Subtotal Management 2.099 0.000 2.099 0.000

Total Cost 0.000 0.000 0.000 0.000 0.000 20.522 0.000 Continuing Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 140

Remarks:

Remarks:

Remarks:

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA- 5

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones 

Test & Evaluation
Milestones 

   Development Test

   Operational Test

   Interoperability Testing

Production Milestones 

LRIP I  

LRIPII   

FRP FY04

Deliveries
 

Development Milestones

Phased Array Ant Interfaces

Spiral 1 Design
Spiral 1 ECP Dev

JTRS SCA Core Framework
JTRS SCA ECP Dev

Vendor Interop & Int Testing

  R-1 SHOPPING LIST - Item No. 140

KLSERDUG�,: � P LJUDWHV�IURP � 3( � 1 � %DWWOH�* URXS�3DVVLYH�+ RUL] RQ�( [ WHQVLRQ�6\ VWHP � EHJLQQLQJ�) <
   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

2005 2006 2007

2134 SHIPBOARD IW EXPLOIT/COMMUNICATIONS DATA LINK-
SYSTEM (CDLS)

2008 2009 2010 2011

 MSD FOC

 DT-C

 OA-C

UNCLASSIFIED
Exhibit R-4, Schedule Profile
(Exhibit R-4, page 10 of 23)



UNCLASSIFIED 

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /BA-5

Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Material Support Date Q1
Full Operational Capability Q4

Developmental Testing (DT) Q1
Operational Analysis Q2-Q3
Interoperability Testing Q1-Q2

Phased Array Antenna Interfaces Q1-Q4 Q1-Q4

Spiral 1 Design Q1-Q4 Q1-Q4
Spiral 1 ECP Dev Q4

JTRS SCA Core Framework Q1-Q4

Vendor Interoperability and Integration Testing Q1-Q4 Q1-Q4 Q1-Q4

  R-1 SHOPPING LIST - Item No. 140

KLSERDUG�,: � P LJUDWHV�IURP � 3( � 1 � %DWWOH�* URXS�3DVVLYH�+RUL] RQ�( [ WHQVLRQ�6\ VWHP � EHJLQQLQJ�) <

   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

February 2006

2134 SHIPBOARD IW EXPLOIT/COMMUNICATIONS DATA LINK-SYSTEM (CDLS)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

SHIPS SIGNAL EXPLOITATION EQUIPMENT INCREMENT E (SSEE Incr E) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA- 5

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FRP

Acquisition Decision IOC MSD FRP Option

Milestones 

IBR       SRR    SFR    PDR    CDR  DRR  TRR FRP
System  Development Contract Option

SSEE INC F EDM Deliveries

Software Development 
SSEE Inc E
LRIP Baseline SW Development
FRP Baseline SW Development

SSEE Inc F
EDM Baseline SW Development
FRP Baseline SW Development

Test & Evaluation
Milestones 

   Development Test M-Demo
Dec. 
Report SSEE Inc F FOT&E

   Operational Test Integrated Test
 

Production Milestones 

FRP      FY 04 SSEE Inc E

FRP      FY 05 SSEE Inc E

FRP      FY 06 SSEE Inc E

FRP      FY 07 SSEE Inc E

FRP      FY 08 SSEE Inc E

LRIP      FY 09  SSEE Inc F

LRIP      FY 10 SSEE Inc F

Deliveries FRP(12) FRP(8) FRP(9) FRP(10) FRP(8) LRIP(11) FRP (14)

 

  R-1 SHOPPING LIST - Item No. 140

KLSERDUG�,: � P LJUDWHV�IURP � 3( � 1 � %DWWOH�* URXS�3DVVLYH�+RUL] RQ�( [ WHQVLRQ�6\ VWHP � EHJLQQLQJ�) <
   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

2134 SHIPBOARD IW EXPLOIT/SHIPS SIGNAL EXPLOITATION 
EQUIPMENT INCREMENT E (SSEE Incr E and F)

2005 2006 2007 2008 2009 2010 2011

Full Rate Production Build Inc E

FRP FY07

FRP FY08

FRP FY06

FRP

LRIP FY09

INC F  EDMs

 INC F  MS C

EDM Build Inc F

INC F OA

FRP FY10

LRIP

   LRIP  
Contract

1

     IT-B1 (EDM 1/2)

IBR       SRR    SFR    PDR    CDR  DRR  TRR

INC E 
IOC

INC F 
MS B

SSEE Inc F 
Contract Award

Full Rate Production Build Inc E

FRP FY04

FRP FY05 

SSEE Inc E 
FOT&E
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA 5
Schedule Profile FY2005 FY2006 FY2007 FY 2008 FY 2009 FY 2010 FY 2011

Increment E
Follow-On Test & Evaluation (FOTE) Q2
IOC Q1
Full Rate Production Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4
Pre-Planned Improvements (P3I) Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4

Increment F
Milestone II (MS B) Q2
Contract Award Q2
IBR/SBR/SFR/PDR/CDR/DRR/TRR Q2-Q4 Q1-Q4
Developmental Testing Q2-Q4
Operational Testing Q4
EDM SSEE Delivery - Ship Q1-Q4
Milestone III  (MS C)LRIP/FRP Decision Q4
Production Start Q1
Material Support Date Q4
IOC Q3
LRIP Q1
Full Rate Production (FRP) Q2
Follow-On Test & Evaluation (FOT&E) Q1

  R-1 SHOPPING LIST - Item No. 140

SSEE is a spiral development program.  

FY09 will introduce a future Increment with new antenna design and P3I.

* Shipboard IW migrates from PE 0604721N  (Battle Group Passive Horizon Extension System) beginning FY07.
   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

February 2006

2134 SHIPBOARD IW EXPLOIT/SHIPS SIGNAL 
EXPLOITATION EQUIPMENT INCR E (SSEE Incr E)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA- 5 PE 0304785N Tactical Cryptologic Systems

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones 

Prototype Phase

System  Development SDR SDR SDR
 

EDM  Delivery EDM EDM EDM
Four EDMs

Test & Evaluation
Milestones FAT FAT FAT

FAT
DT

Developmental Test
 

Production Milestones 

Deliver Design Package to SSEE

Deliveries
 

  R-1 SHOPPING LIST - Item No. 140

* Shipboard IW migrates from PE 0604721N  (Battle Group Passive Horizon Extension System) beginning FY07.

   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

2005 2006 2007

2134 SHIPBOARD IW EXPLOIT/ANTENNA RF DISTRIBUTION (ARFD)

2008 2009 2010 2011

Award Contract 
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA 5
Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Contract Award 1Q
Prototype Phase Q1-Q4 Q1-Q4 Q1-Q4
EDM Delivery 4Q 4Q 4Q
System Design Review (SDR) 4Q 4Q 4Q
Factory Acceptance Testing 3Q 3Q 3Q
Developmental Test 4Q
Deliver Design Package to SSEE 1Q

  R-1 SHOPPING LIST - Item No. 140

* Shipboard IW migrates from PE 0604721N  (Battle Group Passive Horizon Extension System) beginning FY07.
   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

February 2006

2134 SHIPBOARD IW EXPLOIT/ANTENNA RF 
DISTRIBUTION (ARFD)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 5 PE 0304785N Tactical Cryptologic Systems

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Software 
Version 1 SW Development
Version 1 SDT&E
Version 1 HW integration
Version 1 Software Delivery
Version 2 SW Development
Version 2 Software Delivery
Version 3 SW Development
Version 3 Software Delivery
Version 4 SW Development
Version 4 Software Delivery
Final Build Delivery
Product Maint. & Sustainment
Maintenance Releases
Test & Evaluation
Milestones

Compatibility Testing     OT - V2     OT - V3     OT - Final

   Operational Test

Production Milestones

FY04

FY05

FY06

FY07

FY08

FY09

FY10

FY11

Deliveries
3 4 5 5 5 5 5

FRP     

Deliveries
 

  R-1 SHOPPING LIST - Item No. 140

KLSERDUG�,: � P LJUDWHV�IURP � 3( � 1 � %DWWOH�* URXS�3DVVLYH�+RUL] RQ�( [ WHQVLRQ�6\ VWHP � EHJLQQLQJ�) <

   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

February 2006

2134 SHIPBOARD IW EXPLOIT/SPECIFIC EMITTER IDENTIFICATION 
(SEI)

2005 2006 2007 2008 2009 2010 2011
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA 5 PE 0304785N Tactical Cryptologic Systems

Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

SURPAS Development
     Phase 1 - Software Delivery
     Phase 2 - Software Delivery Q1
     Phase 3 - Software Delivery Q2-3
     Phase 4 - Software Delivery Q4 Q1
Technical Information Meeting Q1-Q4 Q1-Q4
Software Delivery Q2 & Q4 Q2
Software Maintenance Release Q1 & Q3 Q1 & Q3 Q1 & Q3 Q1 & Q3 Q1 & Q3
Hardware/software compatibility testing Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4
Test Readiness Review (TRR) Q2 & Q4 Q2
Developmental Testing (DT-IIA) Q1-Q4 Q1-Q2
Logistics
Operational Testing (OT-IIA) Q2 & Q4 Q2
Start Low-Rate Initial Production I (LRIP I) Q3
IOC Q3

  R-1 SHOPPING LIST - Item No. 140

KLSERDUG�,: � P LJUDWHV�IURP � 3( � 1 � %DWWOH�* URXS�3DVVLYH�+ RUL] RQ�( [ WHQVLRQ�6\ VWHP � EHJLQQLQJ�) <
   Schedule data for PE 0304785N included in this exhibit for presentation purposes only.

February 2006

2134 SHIPBOARD IW EXPLOIT/SPECIFIC EMITTER 
IDENTIFICATION (SEI)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /  BA-5 3165 AUTOMATIC IDENTIFICATION SYSTEM (AIS)

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 0.000 0.000 3.000 2.604 1.822 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 140

February 2006

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
AUTOMATIC IDENTIFICATION SYSTEM (AIS): AIS is an International Maritime Very High Frequency (VHF) Communication system that allows any ship to exchange information (machine to machine) on Navigation

(Position, Course, Speed, etc), Ship Info (Ship Name, Call Sign, Length/Beam), Cargo Info (Draft, Type, Destination, Route, Estimated Time of Arrival (ETA)), and Messaging (Safety, Text). This technology will improve
capability in three diverse areas: (a) Situational Awareness/Common Operational Picture (COP) (b) Navigation/Safety of Ship and (c) Other intelligence gathering/correlation. RDT&E will fund the integration of Commercial
off-the-shelf (COTS) AIS equipment into the existing Global Command and Control - Maritime (GCCS-M)/COP, Navigation Sensor System Interface (NAVSSI) navigation and bridge capabilities surface search / weapons
systems and intelligence / cryptologic capabilities in support of AIS Phase 2 procurement efforts.   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   /  BA 5 3165 AUTOMATIC IDENTIFICATION SYSTEM (AIS)

(U) B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3.004
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity
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AUTOMATIC IDENTIFICATION SYSTEM (AIS):   RDT&E will fund the integration of Commercial off-the-shelf (COTS) AIS equipment into the existing GCCS-M/COP, NAVSSI navigation and bridge 
capabilities, surface search / weapons systems and intelligence / cryptologic capabilities in support of AIS Phase 2 procurement efforts.   
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems
RDT&E, N  / BA 5 3165/AUTOMATIC IDENTIFICATION SYSTEM (AIS)
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract

Primary Hardware Development

Ancillary Hardware Development TBD/VAR TBD/VAR 0.130 11/06 Continuing Continuing Continuing

Systems Engineering TBD/VAR TBD/VAR 0.100 11/06 Continuing Continuing Continuing

Training Development TBD/VAR TBD/VAR 0.100 11/06 Continuing Continuing Continuing

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.330

Development Support 

Software Development TBD/VAR TBD/VAR 2.000 11/06 Continuing Continuing Continuing

Training Development

Integrated Logistics Support TBD/VAR TBD/VAR 0.100 11/06 Continuing Continuing Continuing

Configuration Management TBD/VAR TBD/VAR 0.100 11/06 Continuing Continuing Continuing

Technical Data

GFE

  Subtotal Support 2.200
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems
RDT&E, N   / BA 5 3165/AUTOMATIC IDENTIFICATION SYSTEM (AIS)
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07 Target

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Value of
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract

Developmental Test & Evaluation TBD/VAR TBD/VAR 0.104 11/06 Continuing Continuing Continuing

Operational Test & Evaluation TBD/VAR TBD/VAR 0.130 11/06 Continuing Continuing Continuing

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

  Subtotal T&E 0.234

Contractor Engineering Support TBD/VAR TBD/VAR 0.100 11/06 Continuing Continuing Continuing

Government Engineering Support

Program Management Support 0.100 11/06 Continuing Continuing Continuing

Travel 0.040 11/06 Continuing Continuing Continuing

  Subtotal Management 0.240

Total Cost 3.004 TBD TBD TBD
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA- 5

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones 

Software Integration / Development
   Phase 2

Test & Evaluation
Milestones 

Operational Assessment
OA OA OA

 

Production Milestones 

FY08
FY09
FY10

Various * Various * Various *
Deliveries
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* Quantity varies because the equipment being procured is COTS/NDI.  
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2005 2006 2007

3165/AUTOMATIC IDENTIFICATION SYSTEM (AIS)

2008 2009 2010 2011
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

PE 0304785N Tactical Cryptologic Systems

RDT&E, N   / BA 5
Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Contract Award Q1 Q1 Q1
Software Integration Development Q1-Q4 Q1-Q4 Q1-Q4
OA Q4 Q4 Q4
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