
UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA 7
COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total PE Cost 13.866 31.399 35.038 35.417 36.629 26.876 27.212
2694 ADVANCED SIGNAL RECOGNITION 9.517 27.499 35.038 35.417 36.629 26.876 27.212
2807 Hyperspectral Upgrade to Airborne Cameras 3.361
9651 Passive Collision Avoidance and Recon .988
9999 CONGRESSIONAL ADD 3.900

February 2006

0305206N, AIRBORNE RECONNAISSANCE SYSTEMS

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  

In FY05, the advanced sensor developments provided the technology transition modules for operational use necessary to support the EP-3E JMOD Common Configuration (JCC) program and provide the 
mechanism required for timely dissemination of intelligence information to operational forces.   
              Provides funds for the development of sensor systems to improve present airborne reconnaissance capabilities.  The developments are driven by evolving collection requirements and modern technology 
advances.  The developments allow for the necessary changes required to meet an integrated, objective airborne reconnaissance architecture as defined in the Integrated Airborne Reconnaissance Strategy 
(IARS) and amplified in the Airborne Reconnaissance Information Technical Architecture (ARITA).  The Advanced Sensors Development Program implements successful proof-of-concept efforts accomplished in 
the Advanced Technology Program, other Service/Agency developments, and Congressionally-funded initiatives leading to producible sensor systems for airborne platforms.  Upon successful sensor prototype 
demonstration, technology sensor developments are turned over to the Services for procurement and platform integration.  This effort focuses on developments, which support sensor system interoperability and 
standardization of multi-Service and multi-platform applications.   In addition, funds provide for the development/integration and operational assessment of components for the EP-3E and Special Projects  (SP) 
aircraft and follow-on candidate aircraft.  

 There are two primary objectives for the Advanced Technology funding:  (1) to evaluate the utility and maturity of technology for airborne reconnaissance applications and (2) to reduce the risk of 
employing emerging technologies in system upgrades, new system acquisitions, or Advanced Concept Technology Demonstrations (ACTDs), by integrating and exercising them in developmental and operational 
tests.  These technologies help satisfy the requirements of the objective architecture set forth in the Integrated Airborne Reconnaissance Strategy (IARS).  These technology investments are also identified in the 
Airborne Reconnaissance Technology Program Plan (ARTPP), published in November 1994.  Congress added funds in FY 2005 to (1) Intiate flight test preparations for Advanced Camera, (2) assess 
effectiveness of target detection and false alarm rejection algorithms. 
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEMS 2694, ADVANCED SIGNAL RECOGNITION

COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
2694 ADVANCED DIGITAL SENSORS 9.517 27.499 35.038 35.417 36.629 26.876 27.212
RDT&E Articles Qty 1 1 1

February 2006

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:   

Provides funds for the development of sensor systems to improve present airborne reconnaissance capabilities fielded in both the EP-3E and Special Projects Aircraft (SPA) platforms.  The developments are driven by 
evolving collection requirements and modern technology advances.  The developments allow for the necessary changes required to meet an integrated, objective airborne reconnaissance architecture as defined in the 
Integrated Airborne Reconnaissance Strategy (IARS) and amplified in the Airborne Reconnaissance Information Technical Architecture (ARITA).  The advanced sensor program includes technical analysis, systems 
engineering assessments, planning, and development for advanced airborne sensor systems.  This effort focuses on developments which support sensor system interoperability and standardization of multi-Service and 
multi-platform applications.  The EP-3E and Special Projects will undergo a series of incremental modifications via an evolutionary acquisition process which began in FY 2001.  The advanced sensor developments 
described herein will provide the technology transition modules necessary for the overall migration of the airborne fleet to JASA, (i.e., sensors, ground systems, data links, and platforms), and provide the mechanism 
required for timely dissemination of intelligence information to operational forces. 

      FY05 began the integration of JMOD Common Configuration (JCC) into all EP-3 aircraft.  These efforts carry forward the developments from prior years and continue the development efforts to ensure that EP-3 aircraft 
maintain their interoperability and relevance to emerging threats and changing technology.  This funding provides for the development of the JCC capabilities and Spirals.  The JCC baseline program builds on a common 
baseline with two spirals.  Spiral 1 (ForceNet) includes high band and special collection subsystems (Story Finder, MPEG) and data dissemination (Story Teller).    Spiral 2 includes development of additional special 
collection signal capabilities and obsolescence upgrades.  

      In FY06 the JCC program was further restructured due to delays in the Aerial Common Sensor (ACS) recapitalization program.  The restructure added an obsolescence evolution and a JCC Spiral 3 upgrade to 
maintain EP-3E mission system viability until recapitalization platform can be fielded (est. 2017 IOC, 2019 FOC).  This funding supported the required development of the restructured JCC program.  The program procured 
an Engineering Development Model (EDM) in FY06 for Developmental Testing (DT) of the Spiral 2 system in FY07 to support the system Low Rate Initial Production (LRIP) Decision in FY08.   Spiral 3 includes signal 
exploitation, low-band direction finding, Remote Tuning Receivers, Integrated Information Operations (I/O) and Environment Control System (ECS) upgrades.   The program will procure two (2) Spiral 3 Engineering 
Development Models (EDM).  The first EDM will be procured in FY08 for Developmental Testing (DT) of the system in FY09 and the Low Rate Initial Production (LRIP) Decision and procurement in FY10.  The second 
Spiral 3 EDM production representative asset will be procured in FY09 to support Operational Testing (OT) in FY10 and the Full Rate Production (FRP) Decision and procurement in FY11.  Obsolescence, Quick Response 
Capabilities (QRCs) and technical refresh efforts will be accomplished in conjunction with the above JCC Spiral upgrades to sustain EP-3E capabilities and viability until recapitalization/replacement.
 
     The Special Projects Modernization and Common Configuration Baseline (MCCB) program provides rapid insertion of new capabilities including improved communications, collection and analysis capabilities and 
weight reduction.  Additionally, MCCB addresses technology refresh and obsolescence engineering.  Most of the MCCB upgrades are based on stand-alone Government-Off-The-Shelf and Commercial-Off-The-Shelf 
(GOTS/COTS) systems.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEMS 2694, ADVANCED SIGNAL RECOGNITION

February 2006

B. ACCOMPLISHMENTS / PLANNED PROGRAM:
(U) B. BEG
END PRODUCT K FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 2.992 .556
RDT&E Articles Qty

END PRODUCT J FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 2.603 8.790 2.586
RDT&E Articles Qty 1

(U) B. BEG
END PRODUCT I FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 3.400 17.342
RDT&E Articles Qty

(U) B. BEG
END PRODUCT G FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 2.383 6.875
RDT&E Articles Qty

END PRODUCT G FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 3.922 12.370 8.235
RDT&E Articles Qty

The Technical Refresh and Obsolescence includes QRCs, low-band Radio Frequency Distribution (RFD) and Direction Finding (DF) subsystem replacement, Data Communications equipment 
replacement and special signal processing upgrades, as well as development of solutions for emerging obsolescence discovered via Diminishing Manufacturing Sources and Material Shortages 
(DMS&MS) process.

Restructured Spiral 2 development includes, obsolescence and data fusion capabilities.  Additional special collection signal capabilities, Data Fusion and MPEG frequency extension development. 
Procure one Engineering Development Model (EDM) in FY06 for FY07 Developmental Testing (DT). 

Spiral 1 integration and test includes high band and special collection subsystems (Story Finder and MPEG) and data dissemination (Story Teller), developed under 2694 in previous years.

Spiral 3 development includes low-band Radio Frequency Distribution (RFD) and Direction Finding (DF) subsystem replacement, Data Communication equipment replacement, special signal 
processing and exploitation upgrades, Remote Tuning Receivers, Intergrated Information Operations (I/O) and Environmental Control System (ECS) upgrades. 

Imagery engineering investigations completed.  Developed and demonstrated Special Projects (SP) Direction Finding (DF) upgrades for SP Systems Requirements Review (SRR).   SP 
Communications/Infrastructure updated.  Special Projects Modernization and Common Configuration Baseline (MCCB) program.  Develop Spiral upgrades to the special collections subsystem, 
data communications and infrastructure.  Address technology refresh and obsolescence issues.  Mission system weight reduction development.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEMS 2694, ADVANCED SIGNAL RECOGNITION

February 2006

   C. PROGRAM CHANGE SUMMARY

     Funding: FY 2005 FY 2006 FY 2007 FY 2008
     Previous President's Budget: 10.023 27.918 17.732
     Current BES / President's Budget: 9.517 27.499 35.038 35.417
     Total Adjustments -0.506 -0.419 17.306 35.417

              Summary of Adjustments
                     Congressional Reductions
                     Congressional Rescissions
                     Congressional Undistributed Reductions -0.008 -0.292
                     Congressional Increases 0.002
                     Economic Assumptions -0.127 0.142
                     Miscellaneous Adjustments -0.500 17.164

Subtotal -0.506 -0.419 17.306 0.000

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Complete Total Cost
     Line Item # 34 APN-5 EP-3E (OSIP 11-01) 33.441 43.435 56.797 46.825 58.736 94.786 104.936 250.140 841.640
     Line Item # 45 Special Projects Aircraft (OSIP 19-97) 16.513 26.304 14.300 14.665 14.962 15.176 15.473 95.723 311.705

 

E. ACQUISITION STRATEGY:  Leverages/complements Air Force, Naval Research Laboratory, Office of Naval Research RDT&E efforts for technology insertions into EP-3E/SPA production programs.   

Schedule:  Adjustments due to program restructure to maintain EP-3 mission system viability until platform recapitalization.

T&E Milestones - Spiral 2 DT moved from 3Q/06 to 2Q/07.  Spiral 2 OT moved from 1Q/07 to 3Q/08.  Spiral 3 DT 2Q/09.  Spiral 3 OT 3Q/10.
Contract Milestones - Spiral 2 EDM 2Q/06.  Spiral 3 EDM-1 1Q/08.  Spiral 3 EDM-2 1Q/09.

Technical: Not Applicable

D. OTHER PROGRAM FUNDING SUMMARY:  
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DATE:
Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEMS 2694 Advanced Signal Recognition

Cost Categories

Contract 
Method & 

Type Performing Activity & Location
Total PY s 

Cost
FY 2005 

Cost
FY 2005 

Award Date
FY 2006 

Cost
FY 2006 

Award Date
FY 2007 

Cost
FY 2007 

Award Date
Cost to 

Complete Total Cost

Target 
Value of 
Contract

PRODUCT DEVELOPMENT
Ancillary Hdw Develop - Spiral 1 SS-CPFF L-3 COM. INTEGRATED SYS. WACO,TX .462 2/28/2005 .462 .462
Ancillary Hdw Develop - Spiral 2 SS-CPFF L-3 COM. INTEGRATED SYS. WACO,TX 1.880 5/31/2005 5.687 3/30/2006 1.480 12/30/2006 9.047 9.047
Ancillary Hdw Develop - Spiral 3 SS-CPFF RAYTHEON TECH SVCS, INDY,IN 3.214 3/30/2006 Continuing Continuing
Ancillary Hdw Develop - Spiral 3 SS-CPFF L-3 COM. INTEGRATED SYS. WACO,TX 13.138 12/30/2006 Continuing Continuing
Ancillary Hdw Development - OBS SS-CPFF L-3 COM. INTEGRATED SYS. WACO,TX .780 3/30/2006 .600 12/30/2006 Continuing Continuing
Ancillary Hdw Development - OBS TBD TBD 5.430 12/30/2006 Continuing Continuing
Ancillary Hdw Development - SPA SS-CPFF ZETA ASS INC, FAIRFAX, VA .648 3/30/2006 .900 12/30/2006 Continuing Continuing
Ancillary Hdw Development - SPA SS-CPFF ARGON ENG ASS, INC., FAIRFAX, VA 2.500 .920 12/30/2004 8.950 4/30/2006 3.750 12/30/2006 Continuing Continuing
Ancillary Hdw Develop - SPA SS-CPFF L-3 COM. INTEGRATED SYS. WACO,TX 2.240 12/30/2004 .400 12/30/2006 Continuing Continuing
Ancillary Hdw Develop - SPA TBD TBD .300 3/30/2006 .200 12/30/2006 Continuing Continuing

SUBTOTAL PRODUCT DEVELOPMENT 2.500 5.502 19.579 25.898 Continuing Continuing

SUPPORT
Develop Support - Spiral 1 VARIOUS VARIOUS 2.475 1/30/2005 .500 12/30/2005 2.975 2.975
Develop Support - Spiral 2 VARIOUS VARIOUS .451 1/30/2005 1.604 12/30/2005 .320 12/30/2006 2.375 2.375
Develop Support - Spiral 3 VARIOUS VARIOUS .150 12/30/2005 4.150 12/30/2006 Continuing Continuing
Develop Support - Obsolescence VARIOUS VARIOUS 1.548 3/30/2006 .600 12/30/2006 Continuing Continuing
Develop Support - SPA VARIOUS VARIOUS .372 1/30/2005 1.867 12/30/2005 2.330 12/30/2006 Continuing Continuing

SUBTOTAL SUPPORT 3.298 5.669 7.400 Continuing Continuing

TEST & EVALUATION
DT/OT & Eval - Spiral 1 WX VARIOUS .056 12/30/2005 .056 .056
DT/OT & Eval - Spiral 2 WX VARIOUS 1.262 12/30/2005 .750 12/30/2006 Continuing Continuing
Dev Test & Eval SPA WX VARIOUS .520 .335 1/30/2005 .550 12/30/2005 .600 12/30/2006 Continuing Continuing

SUBTOTAL TEST & EVALUATION .520 .335 1.868 1.350 Continuing Continuing

MANAGEMENT
Systems Eng Support - Spiral 2 WX NAWCAD, PATUXENT RIVER MD 1.000 .217 1/30/2005 .181 12/30/2005 1.398 1.398
Systems Eng Support - OBS WX NAWCAD, PATUXENT RIVER MD .190 12/30/2006 Continuing Continuing
Travel - Spiral 1 TO NAVAIR HQ, PATUXENT RIVER MD .200 .055 1/30/2005 .255 .255
Travel - Spiral 2 TO NAVAIR HQ, PATUXENT RIVER MD .055 1/30/2005 .055 12/30/2005 .036 12/30/2006 Continuing Continuing
Travel - Spiral 3 TO NAVAIR HQ, PATUXENT RIVER MD .037 12/30/2005 .054 12/30/2006 Continuing Continuing
Travel - Obsolescence TO NAVAIR HQ, PATUXENT RIVER MD .055 12/30/2005 .055 12/30/2006 Continuing Continuing
Travel - SPA TO NAVAIR HQ, PATUXENT RIVER MD .250 .055 1/30/2005 .055 12/30/2005 .055 12/30/2006 Continuing Continuing

SUBTOTAL MANAGEMENT 1.450 .382 .383 .390 12/30/2006 Continuing Continuing

Total Cost 4.470 9.517 27.499 35.038 Continuing Continuing

February 2006

Remarks:

Remarks:

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0305206N  Airborne Reconnaissance Systems 2694 Advanced Signal Recognition

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program Milestones
Milestones

 

Engineering
Milestones

Test & Evaluation
Milestones

   Development Test

 
 
  Development Test/
  Operational Test        Spiral 1 - OT

 

Contract
Milestones  
 

 

 
* JCC Contract award includes Spiral 1 and Spiral 2

2005 2006 2007 2008

February 2006

2009 2010 2011

Spiral 1 - DT Spiral 2 - DT

*JCC Contract            Spiral 2 EDM

Spiral 2 - OT

Spiral 3 EDM-1 Spiral 3 EDM-2

Spiral 3 - DT

Spiral 3 - OT
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /   BA-7 0305206N  Airborne Reconnaissance Systems 2694 Advanced Signal Recognition

Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Spiral 1 DT  3Q-4Q 1Q
Spiral 1 OT 1Q-2Q
Spiral 2 DT  2Q-4Q
Spiral 2 OT 3Q-4Q
Spiral 3 DT 2Q-4Q
Spiral 3 OT 3Q-4Q

 JCC Contract Award 3Q
Spiral 2 EDM 2Q
Spiral 3 EDM-1 1Q
Spiral 3 EDM-2 1Q

 

February 2006
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
 

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEM 2807, HYPERSPECTRAL UPGRADE

COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
2807, HYPERSPECTRAL UPGRADE 3.361      
RDT&E Articles Qty

DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEM 2807, HYPERSPECTRAL UPGRADE

B. ACCOMPLISHMENTS / PLANNED PROGRAM:

2807 FY 2005 FY 2006 FY 2007 FY 2008
Accomplishments / Effort / Sub-total Cost 3.361 5.000
RDT&E Articles Qty

   
Hyperspectral Upgrade to Airborne Cameras

C. PROGRAM CHANGE SUMMARY

     Funding: FY 2005 FY 2006 FY 2007 #REF!
     Previous President's Budget: 3.363
     Current BES / President's Budget: 3.361 #REF!
     Total Adjustments -0.002 #REF!

              Summary of Adjustments
                     Congressional Reductions
                     Congressional Rescissions
                     Congressional Undistributed Reductions -0.003
                     Congressional Increases 0.001
                     Economic Assumptions
                     Miscellaneous Adjustments

Subtotal -0.002 0.000

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Complete Total Cost

February 2006

February 2006

EXHIBIT R-2a, RDT&E Project Justification

The Congressional add supports the Hyperspectral Upgrade to Airborne Cameras.

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
  
Congressional add

Schedule:  Not Applicable
  

Technical: Not Applicable

D. OTHER PROGRAM FUNDING SUMMARY:  

E. ACQUISITION STRATEGY:     

UNCLASSIFIED
R-1 Shopping List Item No 204 Exhibit R-2 RDTEN Budget Item Justification

(Exhibit R-2, Page 8 of 10)



UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
 

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEM 9651, PASSIVE COLLISION AVOIDANCE & RECON

COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
9651, PASSIVE COLLISION AVOIDANCE & RECON .988      
RDT&E Articles Qty

DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEM 9651, PASSIVE COLLISION AVOIDANCE & RECON

B. ACCOMPLISHMENTS / PLANNED PROGRAM:

9651 FY 2005 FY 2006 FY 2007 FY 2008
Accomplishments / Effort / Sub-total Cost .988 5.000
RDT&E Articles Qty

   
Passive Collision Avoidance and Reconnaissance

C. PROGRAM CHANGE SUMMARY

     Funding: FY 2005 FY 2006 FY 2007 #REF!
     Previous President's Budget: 0.989
     Current BES / President's Budget: 0.988 #REF!
     Total Adjustments -0.001 #REF!

              Summary of Adjustments
                     Congressional Reductions
                     Congressional Rescissions
                     Congressional Undistributed Reductions -0.001
                     Congressional Increases
                     Economic Assumptions
                     Miscellaneous Adjustments

Subtotal -0.001 0.000

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Complete Total Cost

February 2006

February 2006

EXHIBIT R-2a, RDT&E Project Justification

The Congressional add supports the Passive Collision Avoidance and Reconnaissance.

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
  
Congressional add

Schedule:  Not Applicable

Technical: Not Applicable

D. OTHER PROGRAM FUNDING SUMMARY:  

E. ACQUISITION STRATEGY: 
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EXHIBIT R-2a, RDT&E Project Justification DATE:
 

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEM 9999, CONGRESSIONAL ADD

COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
9999 CONGRESSIONAL ADD 3.900      
RDT&E Articles Qty

DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0305206N, AIRBORNE RECONNAISSANCE SYSTEM 9999, CONGRESSIONAL ADD

B. ACCOMPLISHMENTS / PLANNED PROGRAM:

9754N FY 2005 FY 2006 FY 2007 FY 2008
Accomplishments / Effort / Sub-total Cost 3.900 5.000
RDT&E Articles Qty

   
Deployable UAV System for Targeting Exploitation and Reconnaissance (DUSTER)

C. PROGRAM CHANGE SUMMARY

     Funding: FY 2005 FY 2006 FY 2007 #REF!
     Previous President's Budget: 0.000
     Current BES / President's Budget: 3.900 #REF!
     Total Adjustments 3.900 #REF!

              Summary of Adjustments
                     Congressional Reductions
                     Congressional Rescissions
                     Congressional Undistributed Reductions
                     Congressional Increases 3.900
                     Economic Assumptions
                     Miscellaneous Adjustments

Subtotal 3.900 0.000

FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Complete Total Cost

February 2006

February 2006

EXHIBIT R-2a, RDT&E Project Justification

The Congressional add supports the Deployable UAV System for Targeting Exploitation and Reconnaissance (DUSTER).

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
  
Congressional Add

Schedule:  Not Applicable

Technical: Not Applicable

D. OTHER PROGRAM FUNDING SUMMARY:  

E. ACQUISITION STRATEGY: 
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