
UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA 7
COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Total PE Cost 26.555 34.994 17.182 16.882 75.526 103.988 257.235
3015 AERIAL COMMON SENSOR 26.555 33.994 17.182 16.882 75.526 103.988 257.235
9999 CONGRESSIONAL ADD 1.000

February 2006

0307207N, AERIAL COMMON SENSOR

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
              
Provides funding for the Navy's Aerial Common Sensor (ACS) program. Provide funds for Navy ACS platform development. ACS is the Navy's recapitalization of existing EP-3E capabilities and offers a
transformational platform to fulfill the Navy and OSD requirements for migration to the Joint Airborne SIGINT Architecture (JASA). RDT&E efforts under ACS will ensure connectivity to multi-service platforms and
ground stations, procure five ACS test platforms and develop a mission system that will integrate Intelligence, Surveillance and Reconnaissance (ISR) mission requirements. ACS contract awarded 4th quarter
FY2004 to Lockheed Martin Integrated Systems and Solutions, Littleton, Colorado. Army terminated contract for convenience on 12 January 2006. Army and Navy, in coordination with Air Force, are co-leading
an OSD-directed ISR study.  Results of the study are due 31 July 2006 and will determine the future program acquisition strategy.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 3015, AERIAL COMMON SENSOR

COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
3015 AERIAL COMMON SENSOR 26.555 33.994 17.182 16.882 75.526 103.988 257.235
RDT&E Articles Qty

February 2006

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
             
Provides funding for the Navy's Aerial Common Sensor (ACS) program. Provide funds for Navy ACS platform development. ACS is the Navy's recapitalization of existing EP-
3E capabilities and offers a transformational platform to fulfill the Navy and OSD requirements for migration to the Joint Airborne SIGINT Architecture (JASA). RDT&E efforts
under ACS will ensure connectivity to multi-service platforms and ground stations, procure five ACS test platforms and develop a mission system that will integrate Intelligence,
Surveillance and Reconnaissance (ISR) mission requirements. ACS contract awarded 4th quarter FY2004 to Lockheed Martin Integrated Systems and Solutions, Littleton,
Colorado. Army terminated contract for convenience on 12 January 2006. Army and Navy, in coordination with Air Force, are co-leading an OSD-directed ISR study. Results
of the study are due 31 July 2006 and will determine the future program acquisition strategy.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 3015, AERIAL COMMON SENSOR

February 2006

B. ACCOMPLISHMENTS / PLANNED PROGRAM:
(U) B. BEG
END PRODUCT A FY 2004 FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 3.370 4.096 9.254
RDT&E Articles Qty

(U) B. BEG
 END PRODUCT C FY 2004 FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost .790
RDT&E Articles Qty

(U) B. BEG
 END PRODUCT A FY 2004 FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost 22.395 29.898 7.928
RDT&E Articles Qty

Awarded SDD contract with Lockheed Martin.  Entered into SDD for ACS Program; conduct engineering and development efforts in preparation for the Preliminary / Critical 
Design Reviews (PDR / CDR) for the ACS weapon system.   Contract terminated for convenience on 12 Jan 2006.  Set aside for Lockheed Martin termination liability cost.   
FY2007 effort consists of conducting Trade Study based on results of AoA.

Conduct development, integration and test in preparation for Developmental Test (DT) and Limited User Test (LUT) / Operational Assessment (OA).  

Fund ACS government and contractor systems engineering and engineering support.  Fund ACS program management.   Support OSD directed joint airborne ISR study, 
development of an Analysis of Alternatives, Concept of Operations  and requirements / capabilities documentation.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 3015, AERIAL COMMON SENSOR

February 2006

C. PROGRAM CHANGE SUMMARY

     Funding: FY 2005 FY 2006 FY 2007 FY 2007
     Previous President's Budget: 24.683 133.642 123.669
     Current President's Budget: 26.555 33.994 17.182 17.182
     Total Adjustments 1.872 -99.648 -106.487 17.182

              Summary of Adjustments
                     Congressional Reductions -97.642
                     Congressional Rescissions
                     Congressional Undistributed Reductions -0.435 -1.397
                     Congressional Increases
                     Economic Assumptions -0.609 0.513
                     Miscellaneous Adjustments 2.307 -107.000

Subtotal 1.872 -99.648 -106.487 0.000

Schedule:
Adjusted due to contract termination for convenience and program restructure.

Technical:
Not Applicable
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 3015, AERIAL COMMON SENSOR

February 2006

D. OTHER PROGRAM FUNDING SUMMARY: FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Complete Total Cost
  APN BLI 019100 Aerial Common Sensor (ACS) 2,285.664 2,285.664
  APN BLI 060510 Initial Spares 140.090 140.090

 

The End

E. ACQUISITION STRATEGY:
Army Acquisition Strategy signed by the MDA, USD (ATL) on 19 Dec 2003.  Army Milestone B approval to proceed with System Development and Demonstration (SDD) occurred 4th QTR FY2004.  ACS contract 
awarded 4th QTR FY2004 to Lockheed Martin Integrated Systems and Solutions, Littleton, Colorado.  Contract terminated for convenience 12 January 2006.  Revised program structure and acquisition strategy 
pending joint airborne ISR study to be completed 31 July 2006.
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UNCLASSIFIED

DATE:
Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA 7 0307207N, AERIAL COMMON SENSOR 3015, AERIAL COMMON SENSOR

Cost Categories

Contract 
Method & 

Type Performing Activity & Location
Total PY s 

Cost
FY 2005 

Cost

FY 2005 
Award 
Date

FY 2006 
Cost

FY 2006 
Award 
Date

FY 2007 
Cost

FY 2007 
Award 
Date

Cost to 
Complete Total Cost

Target 
Value of 
Contract

PRODUCT DEVELOPMENT
Primary Hdw Development - Army C-CPAF LOCKHEED MARTIN CORP, LITTLETON, CO 19.590 12/1/2004 29.898 49.488 49.488
Primary Hdw Development - Trade Study C-CPAF TBD 7.928 6/1/2007 7.928 7.928
Primary Hdw Development - TD Award C-CPAF TBD 151.000 151.000 151.000
Primary Hdw Development - SDD Award C-CPAF TBD 2,770.000 2,770.000 2,770.000
Systems Eng - PAX WX NAWCAD, PATUXENT RIVER MD .870 11/1/2005 45.000 45.870
Training Develop - TSD WX NAWCTSD, ORLANDO FL .702 11/1/2005 50.000 50.702
SUBTOTAL PRODUCT DEVELOPMENT 21.162 29.898 7.928 3,016.000 3,074.988

SUPPORT
Dev Support China Lake WX NAWCWD, CHINA LAKE CA .204 12/1/2004 35.000 35.204
Dev Support PAX WX NAWCAD, PATUXENT RIVER MD .457 11/1/2004 35.000 35.457
ILS PAX WX NAWCAD, PATUXENT RIVER MD .572 11/1/2004 55.000 55.572
Technical Data WX NAWCAD, PATUXENT RIVER MD 20.000 20.000
SUBTOTAL SUPPORT 1.233 145.000 146.233

TEST & EVALUATION
Dev Test & Eval WX NAWCAD, PATUXENT RIVER MD .790 11/1/2004 36.000 36.790
Oper Test & Eval WX NAWCAD, PATUXENT RIVER MD 20.000 20.000
SUBTOTAL TEST & EVALUATION .790 56.000 56.790

MANAGEMENT
ENGINEERING & TECH SRVC (NON-FFRDC)C-CPFF A T & T, VIENNA, VA 1.682 12/1/2004 2.611 2/1/2006 3.824 12/1/2006 40.000 48.117 48.117
Govt Engineering Support WX NAWCAD, PATUXENT RIVER MD .839 12/1/2004 .836 1/1/2006 3.026 11/1/2006 30.000 34.701
Govt Engineering Support WX NAWCWD, CHINA LAKE CA .052 1/1/2006 .170 11/1/2006 .222
Govt Engineering Support WX NAWCTSD, ORLANDO FL .418 1/1/2006 1.588 11/1/2006 2.006
Program Mgmt Sup WX NAWCAD, PATUXENT RIVER MD .749 12/1/2004 .169 1/1/2006 .616 11/1/2006 25.000 26.534
Travel WX NAWCAD, PATUXENT RIVER MD .100 12/1/2004 .010 1/1/2006 .030 11/1/2006 5.000 5.140
SUBTOTAL MANAGEMENT 3.370 4.096 9.254 100.000 116.720

Total Cost 26.555 33.994 17.182 3,317.000 3,394.731

February 2006

Remarks: Original LM Army contract terminated for convenience on 12 Jan 2006.  Restructured program predicated on joint airborne ISR study expected to complete 31 Jul 2006.  

Remarks: 

Remarks: 

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

Feb-06
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0307207N Aerial Common Sensor 3015 Aerial Common Sensor

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition
Milestones

Contract 
Milestone

System
Development

Test & Evaluation
Milestones

Development Test

 
Operational Test

 
Production Milestones

Deliveries
 

    
  

2008 2009 2010 20112004 2005 2006 2007

IPR

Original SDD 
Contract Award

Original MS B

       
TD Contract 
Award

AoA Complete IPR MS BJoint Airborne 
ISR Study 

Termination for 
Convenience

SDD Contract 
Award       

Trade Study 
Award

SRR
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0307207N Aerial Common Sensor 3015 Aerial Common Sensor

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Acquisition Milestones - Original Milestone B (Army) 3Q
Acquisition Milestones - Joint Airborne ISR Study Complete 4Q
Acquisition Milestones - Analysis of Alternatives (AoA) Complete 3Q
Acquisition Milestones - In Process Review (IPR) 3Q
Acquisition Milestones - IPR 4Q
Acquisition Milestones - Milestone B 4Q
Contract Milestones - Original SDD Award 4Q
Contract Milestones - Termination for Convenience 2Q
Contract Milestones - Trade Study Award 3Q
Contract Milestones - TD Award 4Q
Contract Milestones - SDD Award 1Q
System Development - System Requirements Review (SRR) 3Q

 
 

February 2006
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 9999, Congressional Add

COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
9999, Congressional Add 1.000
RDT&E Articles Qty

February 2006

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
             
Congressional add.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 9999, Congressional Add

February 2006

B. ACCOMPLISHMENTS / PLANNED PROGRAM:
(U) B. BEG
9755N FY 2004 FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost .100
RDT&E Articles Qty
ELINT RF converter

(U) B. BEG
9755N FY 2004 FY 2005 FY 2006 FY 2007
Accomplishments / Effort / Sub-total Cost .900
RDT&E Articles Qty
ELINT RF converter

Award RF Elint Converter contract to conduct engineering and development.

Fund ACS government and contractor systems engineering and engineering support.  Fund ACS program management.  
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 9999, Congressional Add

February 2006

C. PROGRAM CHANGE SUMMARY

     Funding: FY 2005 FY 2006 FY 2007 FY 2007
     Previous President's Budget: 0.000
     Current BES / President's Budget: 1.000 0.000
     Total Adjustments 0.000 1.000 0.000 0.000

              Summary of Adjustments
                     Congressional Reductions
                     Congressional Rescissions
                     Congressional Undistributed Reductions
                     Congressional Increases 1.000
                     Economic Assumptions
                     Miscellaneous Adjustments

Subtotal 0.000 1.000 0.000 0.000

Schedule:
Not Applicable

Technical:
Not Applicable

UNCLASSIFIED R-1 Shopping List Item No 207 
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, Page 11 of 12)



UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0307207N, AERIAL COMMON SENSOR 9999, Congressional Add

February 2006

D. OTHER PROGRAM FUNDING SUMMARY: FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Complete Total Cost

 

The End

E. ACQUISITION STRATEGY:
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