
UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7
COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Total PE Cost 7.777 4.350 6.679 2.328 .977 1.005 1.030
0457 AIM-9X 7.777 4.350 6.679 2.328 .977 1.005 1.030

B. PROGRAM CHANGE SUMMARY
  Funding: FY 2007 FY 2008 FY 2009
  Previous President's Budget: 7.916 4.445 6.691
  Current President's Budget: 7.777 4.350 6.679
  Total Adjustments -0.139 -0.095 -0.012

  Summary of Adjustments
     Congressional Reductions
     Congressional Rescissions
     Congressional Undistributed Reductions -0.028
     Congressional Increases
     Economic Assumptions -0.002
     Miscellaneous Adjustments -0.139 -0.067 -0.010

Subtotal -0.139 -0.095 -0.012

February 2008

0207161N, TACTICAL AIM MISSILES

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range Air-to-Air missile modification 
program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air 
superiority in the short range Air-to-Air Missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common 
with the AIM-9M (fuze, rocket motor and warhead).  Improved Anti-Tamper features are being incorporated to protect improvements inherent in AIM-9X design.

Schedule:  
The Block II software release plan has been updated to reflect that the Operational Flight Software (OFS) 9.200 efforts are limited to rehost
the current OFS 8.200 series software into the new Block II hardware and to introduce the basic functions of the replacement fuze.  New block II capabilities will be introduced with fielding OFS 9.300 software 
series.  Therefore, the test scope was reduced for OFS 9.200 software series and increased for OFS 9.300.
 

Technical: 
N/A
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N  / BA-7 0207161N, TACTICAL AIM MISSILES 0457, AIM-9X

COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
0457 AIM-9X 7.777 4.350 6.679 2.328 .977 1.005 1.030
RDT&E Articles Qty Not Applicable

B. ACCOMPLISHMENTS / PLANNED PROGRAM:
Continued Test & Evaluation of System FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost 2.310 .737 0
RDT&E Articles Qty

Continued Systems Engineering Mgmt for Primar FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost 5.317 3.454 6.564
RDT&E Articles Qty

Continued Transportation & Travel for program FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost .150 .159 .115

RDT&E Articles Qty

C. OTHER PROGRAM FUNDING SUMMARY: FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Cost

220900 AIM-9X Missile (WPN) 40.205 54.520 57.497 58.016 58.384 61.415 62.198 768.128 1,330.106
AIM-9X Mods/Missile (Air Force Missile Procur 43.658 52.334 77.223 80.004 62.915 64.098 65.431 662.221 1,375.416

 

February 2008

 D. ACQUISITION STRATEGY: The Low-Rate Initial Production (LRIP) 4, LOT 4, Firm-Fixed-Price (FFP) contract was awarded 4/04.  ASN(RD&A) approved the Full-Rate 
Production (FRP) decision in May 2004.  FRP 1, LOT 5 contract was awarded 11/04.  FRP 1, LOT 5 through FRP 3 LOT 7 contracts FFP with FRP 3 LOT 7 awarded 11/06.  
Rewards or penalties are provided depending on Raytheon Systems Corporation (RSC) Performance relative to the Procurement Price Commitment Curve (PPCC). 

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range Air-to-Air missile modification program 
provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air 
superiority in the short range Air-to-Air Missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common 
with the AIM-9M (fuze, rocket motor and warhead).  

Funding required for Test & Evaluation (T&E) and associated Governmental support.

Primary Hardware Development/Pre-Planned Product Improvement (P3I):  
Fuze/Systems Engineering/Prograrm Management, Continuation of (P3I) efforts for the AIM-9X fuze.

Transportation/Travel for AIM-9X effort.
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DATE:
Exhibit R-3 Cost Analysis (page 1)

PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA-7 0457, AIM-9X

Cost Categories

Contract 
Method & 
Type Performing Activity & Location

Total PY 
s Cost

FY 2007 
Cost

FY 2007 
Award 
Date

FY 2008 
Cost

FY 2008 
Award 
Date

FY 2009 
Cost

FY 2009 
Award 
Date

Cost to 
Complete Total Cost

Target 
Value of 
Contract

PRODUCT DEVELOPMENT
Primary Hdw Development (Navy Fuze/C-CPIF/AF RAYTHEON MISSILE SYSTEMS COMPANY, TUCSON, AZ 3.100    3.100 3.100
Primary Hdw Development (FUSE P3I) SS-CPFF RAYTHEON MISSILE SYSTEMS COMPANY, TUCSON, AZ 8.459 2.406 Nov 2006 1.006 Nov 2007 .892 12.763 12.763
Aircraft Integration C/CPFF BOEING ST. LOUIS, MO .879 Nov 2006 1.655 Nov 2007 4.715 Nov 2008 1.040 8.289 8.289
Aircraft Integration C/CPFF RAYTHEON MISSILE SYSTEMS COMPANY, TUCSON, AZ .200 Nov 2007 .500 Nov 2008 .130 .830 .830
Aircraft Integration WX NAWCWD, CHINA LAKE CA 1.632 Nov 2006 .395 Nov 2007 1.135 Nov 2008 .130 3.292 3.292
Systems Eng (WD) WX NAWCWD, CHINA LAKE CA 34.564 .400 Nov 2006 .198 Nov 2007 .214 Nov 2008 1.084 36.460

All Prod DevCost from program 
implementation thru FY2002 192.194 192.194
SUBTOTAL PRODUCT DEVELOPMENT 238.317 5.317 3.454 6.564 3.276 256.928 28.274

TEST & EVALUATION
Dev Test & Eval (WD) WX NAWCWD, CHINA LAKE CA 27.543 1.900 Nov 2006 .330 Nov 2007 29.773
Navy Test & Eval (Gov Op Test-WD) WX NAWCWD, CHINA LAKE CA .050 .050 Nov 2006 .050 Nov 2007 .150
Navy Test & Eval - (Cont Dev Test R SS-CPFF RAYTHEON MISSILE SYSTEMS COMPANY, TUCSON, AZ .100 .110 Nov 2006 .115 Nov 2007 .325 .325
Oper Test & Eval (OPTEVFOR) (GOVT) WX OPER T & E FOR CD 30, NORFOLK VA 2.551 .250 Nov 2006 .242 Nov 2007 1.566 4.609

All Prod DevCost from program 
implementation thru FY2002   4.927 4.927
SUBTOTAL TEST & EVALUATION 35.171 2.310 .737 1.566 39.784 .325

MANAGEMENT
Transportation - Material MD NAVAIR, PAXTUXENT RIVER MD .030 .015 Nov 2006 .015 Nov 2007 .015 Nov 2008 .075 .150
Travel WX NAWCAD, PATUXENT RIVER MD 1.613 .135 Nov 2006 .144 Nov 2007 .100 Nov 2008 .423 2.415
All Prod DevCost from program 
implementation thru FY2002   7.526 7.526
SUBTOTAL MANAGEMENT 9.169 .150 .159 .115 .498 10.091

Total Cost 282.657 7.777 4.350 6.679 5.340 306.803 28.599

February 2008
APPROPRIATION/BUDGET ACTIVITY

0207161N, TACTICAL AIM MISSILES

Remarks:  Prior year award fees earned is 93%.  EMD Contract Target Value includes both Navy and Air Force funding.  All other fields represent
Navy share only.  Total prior years - FY95 and prior under PE 0603715D.  FY96 and out are funded under PE 0207161N.
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R4, Schedule Profile DATE:
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N/BA-7 0207161N-Tactical AIM Missiles 0457-AIM-9X

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

AOTD P3I

Test & Evaluation
Milestones:

Developmental Test (DT)  
Operational Test (OT)

Production Milestones: *

FRP 3, LOT VII Award FY07
FRP 4, LOT VIII Award FY08
FRP 5, LOT IX Award FY09
FRP 6, LOT X Award FY10
FRP 7, LOT XI Award FY11
FRP 8, LOT XII Award FY12
FRP 9, LOT XIII Award FY13
Deliveries: **

FRP 1, LOT V
FRP 2, LOT VI
FRP 3, LOT VII  
FRP 4, LOT VIII  
FRP 5, LOT IX
FRP 6, LOT X
FRP 7, LOT XI
FRP 8, LOT XII

 
Note:  

* EMD completed in 1st QTR of FY04, IOC in 2nd QTR of FY04, & Acquisition Milestone III 3rd QTR of FY04.
**USN deliveries only shown - does not include AF & FMS deliveries.

2007 2008 20132009 2010 2011 2012

DT-III/B
DT-IIIC DT-IIID

OT-IIIC OT-IIID

OT-IIIB
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA 7 0207161N, TACTICAL AIM MISSILES 0457-AIM-9X
Schedule Profile FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

AOTD P3I 1Q-4Q 1Q-4Q 1Q-2Q
Developmental Test DT-IIIB 1Q
Operational Test OT-IIIB 2Q - 4Q 1Q - 2Q
Developmental Test DT-IIIC 2Q - 4Q 1Q 
Operational Test OT-IIIC 2Q - 4Q 1Q
Developmental Test DT-IIID 2Q - 4Q 1Q - 3Q
Operational Test OT-IIID 2Q - 4Q 1Q - 3Q
Full Rate Production (FRP 3) Award Lot VII 1Q
Full Rate Production (FRP 4) Award Lot VIII 2Q
Full Rate Production (FRP 5) Award Lot IX 1Q
Full Rate Production (FRP 6) Award Lot X 1Q
Full Rate Production (FRP 7) Award Lot XI 1Q
Full Rate Production (FRP 8) Award Lot XII 1Q
Full Rate Production (FRP 9) Award Lot XIII 1Q
Full Rate Production (FRP 1), Lot V Delivery 1Q 
Full Rate Production (FRP 2), Lot VI Delivery 3Q - 4Q 1Q
Full Rate Production (FRP 3), Lot VII Delivery 3Q - 4Q 1Q 
Full Rate Production (FRP 4), Lot VIII Delivery 3Q - 4Q 1Q - 2Q
Full Rate Production (FRP 5), Lot IX Delivery 3Q-4Q 1Q - 3Q
Full Rate Production (FRP 6), Lot X Delivery 3Q-4Q 1Q - 3Q
Full Rate Production (FRP 7), Lot XI Delivery 3Q-4Q 1Q - 3Q
Full Rate Production (FRP 8),  Lot XII Delivery 3Q-4Q

  

Note:  
 USN deliveries only shown - does not include AF & FMS deliveries.

February 2008
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