
UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-5
COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Total PE Cost 1,099.998 862.303 1,132.026 1,136.267 796.013 313.805 54.380
2696 P-8A MULTI-MISSION MARITIME AIRCRAFT 1,099.998 853.737 1,117.122 1,106.151 761.072 277.386 30.404
3181 P-8A SPIRAL ONE DEVELOPMENT 7.573 14.904 30.116 34.941 36.419 23.976
9999 CONGRESSIONAL ADD .993

B. PROGRAM CHANGE SUMMARY

  Funding: FY 2007 FY 2008 FY 2009
  FY2008 President's Budget: 1,127.376 880.106 1,109.540
  FY2009 President's Budget: 1,099.998 862.303 1,132.026
  Total Adjustments -27.378 -17.803 22.486

  Summary of Adjustments
     Congressional Reductions
     Congressional Rescissions
     Congressional Undistributed Reductions -27.378 -5.601
     Congressional Increases 1.000
     Economic Assumptions -7.333
     Miscellaneous Adjustments -13.202 29.819

Subtotal -27.378 -17.803 22.486

February 2008

0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  

The Multi-mission Maritime Aircraft (MMA) will replace the aging P-3 aircraft.  The MMA program was initiated in response to the Joint Requirements Oversight Council (JROC) validated Mission Needs Statement 
(MNS), "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the program are defined in the MMA Operational Requirements Document (ORD)/ Capability 
Development Document (CDD), validated and approved by JROC on 08 December 2003.  The MMA program received Milestone 0 approval to proceed into Concept Exploration (CE) on 22 March 2000.  Concept 
exploration activities began in June 2000 under Program Element 0702207N Project Unit W2737.  Approval to enter Component Advanced Development (CAD) was attained from the Overarching Integrated Product 
Team on 18 January 2002 and the Milestone Decision Authority Under Secretary of Defense for Acquisition, Technology and Logistics (USD(AT&L)) approved the program Acquisition Strategy on 8 February 2002.   
Approval to enter System Demonstration and Development (SDD) was attained at the Defense Acquisition Board (DAB) on 28 May 2004.  At the DAB approval was granted to award the SDD contract. The contract was 
awarded to Boeing on 14 June 2004.

The primary objectives of SDD are to:  perform the system detailed design, develop and produce Systems Integration Labs,develop and build ground and flight test articles and prepare for Milestone C.  Six flight test 
aircraft will be built during SDD.  These test aircraft will be grouped into two stages based on which phase of the test program the aircraft will support.  SDD Stage I flight test aircraft (FY06/Qty-3) will support initial 
combined Developmental/Operational Testing (DT/OT).  SDD Stage II flight test aircraft (FY09/Qty-3) will support the completion of combined DT/OT and Initial Operational Test and Evaluation (IOT&E) after being 
updated to the production configuration. The SDD contract includes the development and initial builds of training devices to support IOT&E.  MMA plans to enter Production and Deployment (PD) in the 3rd quarter of 
FY10 after completing the Milestone C DAB.  

The P-8A Spiral One Development will allow the P-8A to keep pace with the threat.  It is based on an evolutionary acquisition strategy consisting of sequential spirals that will retain cost-wise effectiveness for winning 
major combat operations through 2020.  In order to pace the threat, the first spiral will incorporate the following capabilities into the P-8A:  Advanced Extended Echo Ranging Sonobuoy, Automatic Identification 
System, Acoustic Rapid Commercial-Off-The-Shelf Insertion, Integrated Broadcast Services, and updates to the Tactical Support Center. These capabilities and other emergent capability requirements will be 
investigated during the Technology Development phase of Spiral #1.

Congressional Add for Military Aircraft Loss of Control Training.

   Schedule: 
Project 2696: Increased effort to get to detailed design in FY07 has driven increased costs and resulted in an Over Target Baseline (OTB) request in January 2007.  The Navy has approved the OTB request and 
has adjusted the scheduling of planned work and the scope of future work to remain within overall program budget. The revision includes a delay in the completion of building the Stage I flight test aircraft; the 
delay in the conduct of the  Test Readiness Review (TRR) from 1Q/FY09 to 3Q/FY09; the start of build for the System Development and Demonstration Stage II flight test aircraft from FY08 to FY09; and the 
reduction of Stage II flight test aircraft from four to three.  The changes in test aircraft deliveries and quantities are achievable due to the efficiencies identified through the Integrate Test Team approach that is 
documented in the program Test and Evaluation Management Plan, Change 1, approved on 09 Mar 2007.  These adjustments will allow continued attainment of program schedule milestone, test and evaluation 
plans, and planned Initial Operational Capability (IOC) in FY13. 
Project 3181:  The P-8A ground testing was deleted as a line item in the R-4 and R-4a since it will be included as part of the integrated testing schedule.  Milestone B and SDD moved one quarter to align with 
the main programs Interim Program Review (IPR).  Concept Refinement, Technical Development moved one quarter due to late release of funding for FY08.  This is a new start program in FY08 and funds were 
not released until Dec. 

Technical:  Not Applicable.
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UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 2696, P-8A MULTI-MISSION MARITIME AIRCRAFT

COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
2696 P-8A MULTI-MISSION MARITIME AIRCRAFT 1,099.998 853.737 1,117.122 1,106.151 761.072 277.386 30.404
RDT&E Articles Qty 3

B. ACCOMPLISHMENTS / PLANNED PROGRAM:

Continue System Development and Demonstration 
(SDD) FY 2007 FY 2008 FY 2009

Accomplishments / Effort / Sub-total Cost 1,060.948 808.920 1,055.904
RDT&E Articles Qty 3

Continue Engineering and Technical 
Development and Test for SDD contracts FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost 39.050 44.817 61.218
RDT&E Articles Qty

February 2008

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 

The Multi-mission Maritime Aircraft (MMA) program provides the replacement system(s) for the aging P-3 aircraft.  The MMA program was initiated in response to the Joint Requirements Oversight Council (JROC) 
validated Mission Needs Statement (MNS), "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the requirements for the program are defined in the MMA Operational 
Requirements Document (ORD)/ Capability Development Document (CDD), validated and approved by JROC on 08 December 2003.  The MMA program received Milestone 0 approval to proceed into Concept Exploration 
(CE) on 22 March 2000.  Concept exploration activities began in June 2000 under Program Element 0702207N Project Unit W2737.   Approval to enter Component Advanced Development (CAD) was attained from the 
Overarching Integrated Product Team on 18 January 2002 and the Milestone Decision Authority Under Secretary of Defense for Acquisition, Technology and Logistics (USD(AT&L)) approved the program Acquisition 
Strategy on 8 February 2002.   Approval to enter System Demonstration and Development (SDD) was attained at the Defense Acquisition Board (DAB) on 28 May 2004.  At the DAB approval was granted to award the 
SDD contract. The contract was awarded to Boeing on 14 June 2004.

The primary objectives of SDD are to:  perform the system detailed design, develop and produce Systems Integration Labs,develop and build ground and flight test articles and prepare for Milestone C.  Seven flight test 
aircraft will be built during SDD.  These test aircraft will be grouped into two stages based on which phase of the test program the aircraft will support.  SDD Stage I flight test aircraft (FY06/Qty-3) will support initial 
combined Developmental/Operational Testing (DT/OT).  SDD Stage II flight test aircraft (FY09/Qty-3) and (FY10/Qty-1) will support the completion of combined DT/OT and Initial Operational Test and Evaluation (IOT&E) 
after being updated to the production configuration. The SDD contract includes the development and initial builds of training devices to support IOT&E.  MMA plans to enter Production and Deployment (PD) in the 3rd 
quarter of FY10 after completing the Milestone C DAB.  

  

System Development and Demonstration (SDD) phase. Scope of effort includes: design, develop, build, and test P-8A aircraft, avionics, mission systems, Systems Integration Lab(s), wind tunnel test models, ground 
and flight test articles (SDD Stage I, FY06, Qty-3; SDD Stage II, FY09, Qty-3, other test articles, integration of Unmanned Aerial Vehicle (UAV) Tactical Control System (TCS), modifications to the Tactical Support 
Center (TSC), and development and initial builds of training devices to support IOT&E.  Critical Design Review (CDR) conducted 11-13 June, 2007. Conduct the periodic cost and schedule performance reviews 
associated with Earned Value Management and prepare for and conduct technical, test and logistic reviews.  Work effort will continue until the end of the SDD contract planned in FY13.

Test, GFE, Engineering and Technical Development for the SDD contract:  Effort includes:  analysis of contracted deliverables; refine UAV system integration requirements and evaluate UAV concept of operations; direct 
technical and logistic support of system development and delivery; assessment of contractors readiness to proceed in design/development; evaluate contract cost, schedule, and performance; test preparations, provide 
necessary government furnished equipment and test articles, risk assessment/mitigation; program control; performance status; and plan and prepare for future Milestone/Decision Reviews and develop associated 
documentation.  Modeling & Simulation tools will be developed to assess proposed risk mitigations. Conduct and support Integrated Test and Evaluation (combined Development and Operational Test and Evaluation) and 
Live Fire Test and Evaluation.  Work effort will continue until the end of the SDD contract planned in FY13.
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UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 2696, P-8A MULTI-MISSION MARITIME AIRCRAFT

February 2008

C. OTHER PROGRAM FUNDING SUMMARY: FY2007 FY2008 FY2009 FY2010 FY2011 FY2012 FY2013 To Complete Total Cost
APN PE 0204251N BLI 019300 MMA 110.568 1,784.263 2,050.982 2,350.590 2,919.851 15,846.753 25,063.007
APN BLI 060510 Initial Spares - MMA 112.254 103.147 92.351 164.335 187.005 659.092
MILCON  PE 0805376 - Project P-146, P-147 & P-623 16.316 48.220 64.536

 

D. ACQUISITION STRATEGY:  
The Multi-Mission Maritime Aircraft (MMA) Milestone 0 was approved 22 March 2000 and the resulting Acquisition Decision Memorandum directed MMA to begin the CE phase consisting of an Analysis of 
Alternatives (AoA) and industry concept studies.  These activities began 3Q/01 and were funded under Program Element 0702207N Project Unit W2737.  Approval to enter Component Advanced Development  
(CAD) was attained from the Overarching Integrated Product Team on 18 Jan 2002 and the Milestone Decision Authority (USD(AT&L)) approved the program Acquisition Strategy on 8 Feb 2002. The CAD was a 
competitive award to multiple contractors to define alternative MMA concept system architectures and evaluate associated risks and proposed mitigations.  Selection of MMA concept and approval to enter 
System Development and Demonstration (SDD) phase occurred at  MS B decision review on 28 May 2004.  The contract was awarded to Boeing on 14 June 2004.  The SDD phase is being used to design, 
develop and test the MMA system.  The MMA program was initiated in response to the JROC validated MNS, "Broad Area Maritime and Littoral Armed Intelligence, Surveillance and Reconnaissance" and the 
requirements for the program are defined in the MMA Operational Requirements Document (ORD)/ Capability DevelopmentDocument (CDD), validated and approved by JROC on 08 December 2003.  MMA IOC 
objective is FY 2013.
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UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 2696, P-8A MULTI-MISSION MARITIME AIRCRAFT

Cost Categories

Contract 
Method & 
Type Performing Activity & Location

Total PY s 
Cost

FY 2007 
Cost

FY 2007 
Award 
Date

FY 2008 
Cost

FY 2008 
Award 
Date

FY 2009 
Cost

FY 2009 
Award  
Date

Cost to 
Complete

Total 
Cost

Target 
Value of 
Contract

PRODUCT DEVELOPMENT
Award Fee for Primary HW C-CPAF THE BOEING COMPANY, SEATTLE, WA 53.127 47.954 10/06 23.267 10/07 68.560 10/08 112.468 305.376 305.376
Info. Assurance WX NAWCAD, PATUXENT RIVER MD .282 .350 11/06 .350 11/07 .350 11/08 1.004 2.336
Primary HW Dev - Boeing C-CPAF THE BOEING COMPANY, SEATTLE, WA 1,302.536 997.671 10/06 771.124 10/07 974.259 10/08 1,827.732 5,873.322 5,873.322
Primary HW Dev - SPAWAR WX/RX SPAWARSYSCOM, SAN DIEGO CA 5.682 5.173 02/07 6.107 02/08 6.500 02/09 16.100 39.562
Sys Eng (Gov) WX VARIOUS 21.399 9.800 11/06 8.072 11/07 6.235 11/08 19.505 65.011
All other PY Product Developmen VARIOUS VARIOUS 70.538 70.538
SUBTOTAL PRODUCT DEVELOPMENT 1,453.564 1,060.948 808.920 1,055.904 1,976.809 6,356.145

SUPPORT
Int. Log Gov WX NAWCAD, PATUXENT RIVER MD 8.468 4.951 11/06 5.814 11/07 6.736 11/08 19.976 45.945
SAE (NON-FFRDC) C-FFP VARIOUS 7.930 1.247 01/07 .594 01/08 .616 01/09 .610 10.997 10.997
Tech Dev Gov WX NAWCAD, PATUXENT RIVER MD 37.298 9.092 11/06 4.892 11/07 8.932 11/08 16.183 76.397
All other PY Support Cost VARIOUS VARIOUS 4.868 4.868
SUBTOTAL SUPPORT 58.564 15.290 11.300 16.284 36.769 138.207

TEST & EVALUATION
Dev T&E - Gov WX VARIOUS 4.936 4.331 11/06 3.156 11/07 12.948 11/08 45.099 70.470
GFE & GFI VARIOUS VARIOUS .579 4.546 11/06 19.000 11/07 15.700 11/08 58.100 97.925
LFT&E - Gov WX VARIOUS 7.628 3.224 11/06 1.967 11/07 5.449 11/08 5.206 23.474
Oper Test & Eval - TBD WX VARIOUS 16.484 16.484
All other PY Test & Evaluation VARIOUS VARIOUS 5.187 5.187
SUBTOTAL TEST & EVALUATION 18.330 12.101 24.123 34.097 124.889 213.540

MANAGEMENT
Mgnt Suppt Serv (NON-FFRDC) C-PFF RBC, INCORPORATED, ALEXANDRIA, VA 7.237 5.673 12/06 3.982 12/07 4.507 12/08 15.819 37.218 37.218
Program Mgmt Support WX NAWCAD, PATUXENT RIVER MD 8.466 5.436 11/06 5.108 11/07 5.780 11/08 18.527 43.317
Travel - EOB TO NAWCAD, PATUXENT RIVER MD 1.231 .550 11/06 .304 11/07 .550 11/08 2.200 4.835
All other PY Management Cost VARIOUS VARIOUS 19.060 19.060
SUBTOTAL MANAGEMENT 35.994 11.659 9.394 10.837 36.546 104.430

Total Cost 1,566.452 1,099.998 853.737 1,117.122 2,175.013 6,812.322

February 2008

Remarks: The total award fee issued to date was 3.8% of the total budget.

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 2696, P-8A MULTI-MISSION MARITIME AIRCRAFT

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Acquisition Phases

MMA System

Contract Awards

     RDT&E, N   

     Production 

Test & Evaluation
Milestones
  Ground Testing
  Flight Test Program

  Initial Operational Test & 
      Evaluation (IOT&E)

Production 

Deliveries
  SDD Test Aircraft 1 2 1 2
  LRIP Aircraft 1 2 3 2 1 2

February 2008

FY 2010 FY 2011 FY 2012 FY 2013FY 2007 FY 2008 FY 2009

CDR

 DT/OT Flight Testing

MS C

                                                                                                                                                    System Development and Demonstration

      LRIP  

DRR IPR

SDD Stage II aircraft

AP for 
LRIP #1

LRIP #1  &
AP LRIP #2

LRIP #2  &
AP LRIP #3

                             Ground Testing

SDD Stage II aircraftSDD Stage I aircraft

FRP

TRR

FRP
LRIP #3  &
AP FRP

IOT&E 

Production
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /   BA-5 0605500N  P-8A MULTI-MISSION MARITIME AIRCRAFT 2696 P-8A MULTI-MISSION MARITIME AIRCRAFT

Schedule Profile FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
System Development and Demonstration Phase 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-3Q
Ground Testing 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
Critical Design Review (CDR) 3Q
Design Readiness Review (DRR) 4Q
Test Readiness Review (TRR) 3Q
SDD Stage II Test Aircraft Contract award 2Q
Interim Program Review (IPR) 3Q
Advance Procurement (AP) for LRIP#1 Contract award 3Q
Developmental Testing/Operational Testing    (Flight Test) 4Q 1Q-4Q 1Q-4Q 1Q-3Q
Milestone C 3Q
LRIP Lot #1 and AP LRIP#2 Contract award 3Q
Low Rate Initial Production 3Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
LRIP Lot #2 and AP LRIP#3 Contract award 2Q
LRIP Lot #3 and AP FRP Contract award 2Q
Initial Operational Test and Evaluation (IOT&E) 3Q-4Q 1Q-2Q
Full Rate Production Decision 3Q
Full Rate Production Contract award 3Q

February 2008
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UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 3181, P-8A SPIRAL ONE DEVELOPMENT

COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
3181 P-8A SPIRAL ONE DEVELOPMENT 7.573 14.904 30.116 34.941 36.419 23.976
RDT&E Articles Qty

B. ACCOMPLISHMENTS / PLANNED PROGRAM:
analyses of proposed new capabilities FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost 3.098 12.732
RDT&E Articles Qty  -  Not Applicable

analysis of proposed technologies FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost 4.475 2.172
RDT&E Articles Qty

C. OTHER PROGRAM FUNDING SUMMARY: FY2007 FY2008 FY2009 FY2010 FY2011 FY2012 FY2013 To Complete Total Cost
Not Applicable

February 2008

D. ACQUISITION STRATEGY:  
The Multi-mission Maritime Aircraft (MMA) program is based on an evolutionary acquisition strategy consisting of sequential spirals that will retain cost-wise effectiveness for winning major combat operations 
through 2020.  In order to pace the threat, the first spiral will incorporate the following capabilities into the P-8A:  Advanced Extended Echo Ranging Sonobuoy, Automatic Identification System, Acoustic Rapid 
Commercial-Off-The-Shelf Insertion, Integrated Broadcast Services, and updates to the Tactical Support Center. These capabilities and other emergent capability requirements will be investigated during the 
Technology Development phase of Spiral #1.

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  

The Multi-mission Maritime Aircraft (MMA) program is based on an evolutionary acquisition strategy consisting of sequential spirals that will retain cost-wise effectiveness for winning major combat operations through 
2020.  In order to pace the threat, the first spiral will incorporate the following capabilities into the P-8A:  Advanced Extended Echo Ranging Sonobuoy, Automatic Identification System, Acoustic Rapid Commercial-Off-
The-Shelf Insertion, Integrated Broadcast Services, and updates to the Tactical Support Center. These capabilities and other emergent capability requirements will be investigated during the Technology Development 
phase of Spiral #1.

Multiple technology demonstrations and analyses of the proposed new P-8A capabilities to ascertain the most affordable, military useful, most mature technological solution. Initiate design for integrating new 
capabilities into P-8A Tactical Support Center and associated trainers.

Conduct technical, cost, risk and logistics analysis of proposed technologies.  Evaluate system requirements through cost/performance trade-off analysis.  Provide technical and management support for the 
development of Milestone B acquisition documentation. Provide engineering and management of technical development effort.
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UNCLASSIFIED
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Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605500N, MULTI-MISSION MARITIME AIRCRAFT 3181, P-8A SPIRAL ONE DEVELOPMENT

Cost Categories

Contract 
Method & 
Type Performing Activity & Location

Total PY 
s Cost

FY 2007 
Cost

FY 2007 
Award 
Date

FY 2008 
Cost

FY 2008 
Award 
Date

FY 2009 
Cost

FY 2009 
Award 
Date

Cost to 
Complete

Total 
Cost

Target 
Value of 
Contract

PRODUCT DEVELOPMENT
Ancillary Hdw Development VARIOUS VARIOUS .508 01/09 11.667 12.175 12.175
Primary HW Dev - TBD VARIOUS VARIOUS .674 03/08 7.377 03/09 19.353 27.404 27.404
Primary Hdw Dev - BOEING TBD THE BOEING COMPANY, SEATTLE, WA .489 03/08 3.054 03/09 81.024 84.567 84.567
Systems Eng WX NAWCAD, PATUXENT RIVER MD 1.935 01/08 1.793 11/08 8.329 12.057
SUBTOTAL PRODUCT DEVELOPMENT 3.098 12.732 120.373 136.203

SUPPORT
Integrated Logistics Sup WX NAWCAD, PATUXENT RIVER MD .207 01/08 .353 11/08 2.481 3.041
Studies & Analyses VARIOUS VARIOUS 3.635 03/08 .470 01/09 4.105
SUBTOTAL SUPPORT 3.842 .823 2.481 7.146

TEST & EVALUATION
Dev Test & Eval WX NAWCAD, PATUXENT RIVER MD .050 01/08 .210 11/08 5.586 5.846
GFE/GFI/GFP VARIOUS NAWCAD, PATUXENT RIVER MD 2.950 2.950
Oper Test & Eval WX NAWCAD, PATUXENT RIVER MD 3.191 3.191
Test Assets VARIOUS NAWCAD, PATUXENT RIVER MD 2.870 2.870
SUBTOTAL TEST & EVALUATION .050 .210 14.597 14.857

MANAGEMENT
Eng Tech Serv (Non-FFRDC) VARIOUS TBD .200 01/08 .300 01/09 1.600 2.100 2.100
Mgmt Suppt Serv (NON-FFRDC) VARIOUS VARIOUS .200 01/08 .600 01/09 1.600 2.400 2.400
Program Mgmt Sup WX NAWCAD, PATUXENT RIVER MD .153 01/08 .179 01/08 1.665 1.997
Travel WX NAWCAD, PATUXENT RIVER MD .030 01/08 .060 11/08 .585 .675
SUBTOTAL MANAGEMENT .583 1.139 5.450 7.172

Total Cost 7.573 14.904 142.901 165.378

February 2008

Remarks:

Remarks:

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N  / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 3181, P-8A SPIRAL ONE DEVELOPMENT

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Acquisition Phases

Design Reviews

Contract Awards
     System Development

     Production

Test & Evaluation
Milestones
     Integration Testing (IT)

Production Milestones

Deliveries
 

February 2008

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

MS-B

System Development and Demonstration (SDD)

SDD

Technical DevelopmentConcept Refinement   

Tech Dev

IT
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E,N  / BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 3181, P-8A SPIRAL ONE DEVELOPMENT

Schedule Profile FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Concept Refinement 2Q-3Q
Technology Development 3Q-4Q 1Q-2Q
Milestone B 3Q
Contract Award (SDD) 3Q
System Development 3Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
Developmental Testing (Integration Testing) 1Q-4Q

February 2008
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EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 9999, CONGRESSIONAL ADDS

                        COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

Project Cost 0.993       
 
RDT&E Articles Qty - Not Applicable    

 

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

           Congressional Adds
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /                                BA 5 0605500N, P-8A MULTI-MISSION MARITIME AIRCRAFT 9999, CONGRESSIONAL ADDS

 B. Accomplishments/Planned Program

XXXXX FY 07 FY 08 FY 09
Accomplishments/Effort/Subtotal Cost 0.993   
RDT&E Articles Quantity - Not Applicable  
MILITARY AIRCRAFT LOSS OF CONTROL TRAINING

 

February 2008

The Military Aircraft Loss of Control Training will initiate the research for integrating new capabilities into associated trainers. 
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