
UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #119

Air Force Page 1 of 12

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 0.000 178.278 33.234 0.000 33.234 6.273 3.851 0.089 0.084 Continuing Continuing
675344: B-1B Modernization 0.000 178.278 33.234 0.000 33.234 6.273 3.851 0.089 0.084 0.000 0.000

Note
FY10, B-1B development efforts are transferring from PE 0604226F, Budget Program Activity Code (BPAC) 654596 to B-1B Squadrons, PE 0101126F, BPAC 675344.
This transfers funds / efforts from Budget Activity (BA) 5 Demonstration / Validation to BA 7 Operations Systems Development.

A. Mission Description and Budget Item Justification
This program provides RDT&E AF funding for the B-1B Modernization program.  The Modernization program addresses potential aircraft grounding issues and provides
new and improved capabilities to the B-1B weapon system that require significant hardware and software development and testing.  In addition, the Modernization
program addresses reliability and diminishing manufacturing sources (DMS) deficiencies to prevent future grounding of aircraft.

B-1B grounding items are addressed in the following efforts: Central Integrated Test System (CITS) upgrade, Radar Reliability and Maintainability Improvement
Program (RMIP), Vertical Situational Display Upgrade (VSDU), and Inertial Navigation System (INS) upgrade.

B-1B improvement efforts include, but are not limited to, the development of the Fully Integrated Data Link (FIDL), ALQ-161A Preprocessor Avionics Control Unit
(PACU) software re-host/development, Active Electronically Scanned Array (AESA) Radar study, and integration of the Mode S/Mode 5 Identification Friend/Foe (IFF)
Upgrade.

FIDL integrates Link-16 and Beyond Line of Sight (BLOS) data links along with upgraded displays for improved connectivity to command and control authorities and for
enhancements to targeting and weapons management. Upgrades to the B-1B training systems are included in the Modernization program to keep the training systems
current with the aircraft configuration.  In addition, program funds cover engineering/planning studies, related engineering efforts, and initiatives for future weapon
system enhancements, including efforts to improve weapon system operational capabilities, safety, supportability, maintainability, reliability, and total ownership cost.

All B-1B development programs support planned requirements for unique identification in their production phases.  The B-1B Modernization upgrade program is
included in Budget Activity (BA) 7, Operational System Development.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #119

Air Force Page 2 of 12

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 0.000 148.025 0.000 0.000 0.000
Current President's Budget 0.000 178.278 33.234 0.000 33.234
Total Adjustments 0.000 30.253 33.234 0.000 33.234

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 30.253
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 0.000 33.234 0.000 33.234

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 675344: B-1B Modernization

Congressional Add: Active Electronically Scanned Array (AESA) Study 0.000 2.000
Congressional Add Subtotals for Project: 675344 0.000 2.000

Congressional Add Totals for all Projects 0.000 2.000

Change Summary Explanation
FY 2010:  Program increased by $29M to support continued development of Fully Integrated Data Link (FIDL) and Vertical Situational Display Upgrade (VSDU).
Program received $2M Congressional Mark for Active Electronically Scanned Array (AESA) radar study.

The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, an explanation of changes between the two budget
positions cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675344: B-1B Modernization 0.000 178.278 33.234 0.000 33.234 6.273 3.851 0.089 0.084 0.000 0.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program provides RDT&E AF funding for the B-1B Modernization program.  The Modernization program addresses potential aircraft grounding issues and provides
new and improved capabilities to the B-1B weapon system that require significant hardware and software development and testing.  In addition, the Modernization
program addresses reliability and diminishing manufacturing sources (DMS) deficiencies to prevent future grounding of aircraft.

B-1B grounding items are addressed in the following efforts: Central Integrated Test System (CITS) upgrade, Radar Reliability and Maintainability Improvement
Program (RMIP), Vertical Situational Display Upgrade (VSDU), and Inertial Navigation System (INS) upgrade.

B-1B improvement efforts include, but are not limited to, the development of the Fully Integrated Data Link (FIDL), ALQ-161A Preprocessor Avionics Control Unit
(PACU) software re-host/development, Active Electronically Scanned Array (AESA) Radar study, and integration of the Mode S/Mode 5 Identification Friend/Foe (IFF)
Upgrade.

FIDL integrates Link-16 and Beyond Line of Sight (BLOS) data links along with upgraded displays for improved connectivity to command and control authorities and for
enhancements to targeting and weapons management. Upgrades to the B-1B training systems are included in the Modernization program to keep the training systems
current with the aircraft configuration.  In addition, program funds cover engineering/planning studies, related engineering efforts, and initiatives for future weapon
system enhancements, including efforts to improve weapon system operational capabilities, safety, supportability, maintainability, reliability, and total ownership cost.

All B-1B development programs support planned requirements for unique identification in their production phases.  The B-1B Modernization upgrade program is
included in Budget Activity (BA) 7, Operational System Development.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  Continued B-1B Modernization contractual efforts 0.000 176.278 33.034 0.000 33.034
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009:  Not Applicable.  B-1 RDT&E efforts prior to FY 2010 are associated with PE 0604226F.

FY 2010 Plans:
In FY 2010: The B-1 transfers significant effort into flight test phases for FIDL, Radar RMIP, INS, LCTP
and sustainment blocks/PACU Flight System (ALQ-161) effort.  FIDL completed Phase I flight test and
will enter Phase II during FY10.  Radar RMIP will enter Low Rate Initial Production mid-year given a
Milestone (MS) C decision based totally on Britich Air Corporation (BAC) 1-11 flights.  Flight test for
RMIP will begin mid-year.  INS flight test is planned for fourth quarter FY10; Gyro Stabilization System
Replacement (GSSR) must be installed on test aircraft prior to test start.  VSDU is currently being
installed in the flight test aircraft, continuing through FY10.  CITS completed Aircraft Functional Test
and will be moving toward MS C, a production decision and development contract closeout late in
FY10.  Sustainment block software (SB 14) is in flight test currently with continuing updates.  LCTP
has Phase II on contract for that development effort.  PACU ALQ-161 software migration will continue
through FY10.  16-Carry Congressional Add will work through required hardward and software
development with the flight test asset yet to be determined but probably early FY11. Simulator/Trainer
support will continue integration and support efforts.  General development-related support for the
flight test effort will continue.

FY 2011 Base Plans:
In FY 2011: VSDU will enter flight test after completion of flight test aircraft mod.  FIDL will complete
Functional Configuration Audit/Physical Configuration Audit (FCA/PCA) and wrap up the development
effort in FY11.  INS will conclude its flight test program, FCA/PCA and development contract closeout
as well.  Radar RMIP will also conclude flight test, FCA/PCA and development contract closeout
around mid FY.  PACU software migration should conclude in FY11. Some additional development
effort involving Office of the Secretary of Defense and Air Staff directives will start up such as Mode
S Mode 5 and related support.  Simulator/Trainer development/support will continue.  General
development related support for the flight test effort will continue.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Mode S/Mode 5  New Start
FY 2009 Accomplishments:
In FY 2009:  Not Applicable.

FY 2010 Plans:
In FY 2010:  Not Applicable.

FY 2011 Base Plans:
In FY 2011:  Initial development activities associated with integration of Mode S/Mode 5 capabilities
into existing B-1 Identification Friend or Foe (IFF) subsystem begins.  This is an FY 2011 New Start.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

0.000 0.000 0.200 0.000 0.200

Accomplishments/Planned Programs Subtotals 0.000 176.278 33.234 0.000 33.234

FY 2009 FY 2010

Congressional Add: Active Electronically Scanned Array (AESA) Study
FY 2009 Accomplishments:
In FY 2009:  Not Applicable.

0.000 2.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2010 Plans:
In FY 2010: Execute a trade study to establish physical & functional interface requirements for
potential B-1B Active Electronically Scanned Array (AESA) integration.

Congressional Adds Subtotals 0.000 2.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (1690): 
PE0101126F, Aircraft Procurement
BP11, Mods

0.000 98.416 199.694 0.000 199.694 192.394 177.910 124.527 93.891 0.000 0.000

• PE 0101126F:  B-1B, Aircraft
Procurement BP16, Initial Spares

0.000 9.883 12.533 0.000 12.533 10.299 8.784 6.452 6.477 0.000 0.000

• PE 0101126F (1):  B-1B, Aircraft
Procurement BP12, Common
Support Equipment

0.000 2.663 10.272 0.000 10.272 13.592 9.682 4.041 2.865 0.000 0.000

• PE 0101126F (2):  B-1B,
Aircraft Procurement BP13, Post
Production Charges

0.000 3.916 6.791 0.000 6.791 5.914 1.074 0.470 0.000 0.000 0.000

D. Acquisition Strategy
(U) Key elements of the overall B-1B Modernization acquisition strategy include:  use of a sole source contract with a prime/integrating contractor (Boeing); installed
performance responsibility; use of cost plus incentive fee (CPIF) development contracts; and combining developmental upgrades with software sustainment blocks to
minimize the number of software releases, aircraft downtime and differences in fielded configurations.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #119

Air Force Page 7 of 12

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Central Integrated Test
System (CITS) Upgrade SS/CPIF Boeing

Long Beach, CA 0.000 3.976 Oct 2009 0.000 0.000 0.000 0.000 3.976 0.000

Vertical Situation Display
Upgrade (VSDU) SS/CPFF Boeing

Long Beach, CA 0.000 42.321 Oct 2009 5.000 Oct 2010 0.000 5.000 4.000 51.321 0.000

Radar Reliability
and Maintainability
Improvement Program
(RMIP)

SS/CPIF Boeing
Long Beach, CA 0.000 38.736 Oct 2009 1.620 Nov 2010 0.000 1.620 0.000 40.356 0.000

Inertial Navigation
System (INS) upgrade SS/CPIF Boeing

Long Beach, CA 0.000 41.177 Oct 2009 4.592 Oct 2010 0.000 4.592 0.000 45.769 0.000

Fully Integrated Data
Link (FIDL) SS/CPIF Boeing

Long Beach, CA 0.000 38.113 Oct 2009 18.125 Oct 2010 0.000 18.125 0.000 56.238 0.000

ALQ-161A Preprocessor
Avionics Control Unit
(PACU)

SS/CPFF 561st Robins AFB
GA 0.000 7.500 Oct 2009 0.500 Oct 2010 0.000 0.500 0.000 8.000 0.000

Active Electronically
Scanned Array (AESA)
Radar

TBD/TBD TBD
TBD 0.000 2.000 Mar 2010 0.000 0.000 0.000 0.000 2.000 0.000

Mode S/Mode 5 TBD/TBD TBD
TBD 0.000 0.000 0.200 Oct 2010 0.000 0.200 3.880 4.080 0.000

Subtotal 0.000 173.823 30.037 0.000 30.037 7.880 211.740 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

A&AS TBD/TBD TBD
TBD 0.000 3.588 2.526 0.000 2.526 0.600 6.714 0.000

Studies & Analyses /
Modeling & Simulation TBD/TBD TBD

TBD 0.000 0.496 0.300 0.000 0.300 1.512 2.308 0.000

Subtotal 0.000 4.084 2.826 0.000 2.826 2.112 9.022 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AFFTC Various/
Various

Various
Various 0.000 0.371 0.371 0.000 0.371 0.376 1.118 0.000

Subtotal 0.000 0.371 0.371 0.000 0.371 0.376 1.118 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 178.278 33.234 0.000 33.234 10.368 221.880 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

Schedule Details

Start End
Event Quarter Year Quarter Year

Central Integrated Test System (CITS) Upgrade - MS C/program started FY2005 3 2010 3 2010
Central Integrated Test System (CITS) Upgrade - program completion 3 2010 3 2010
Vertical Situation Display Upgrade (VSDU) - MS C/program started FY2006 4 2011 4 2011
Vertical Situation Display Upgrade (VSDU) - program completion FY2012 1 2011 4 2011
Radar Reliability & Maintainability Improvement Program (RMIP) - MS C/program
started FY2006 2 2010 2 2010

Radar Reliability & Maintainability Improvement Program (RMIP) - FRP DR 2 2011 2 2011
Radar Reliability & Maintainability Improvement Program (RMIP) - program completion 2 2011 2 2011
Inertial Navigation System (INS) - MS C 1 2011 1 2011
Inertial Navigation System (INS) - FRP DR 2 2011 2 2011
Inertial Navigation System (INS) - program completion 2 2011 2 2011
Fully Integrated Data Link (FIDL) - MS C/program started FY2004 4 2010 4 2010
Fully Integrated Data Link (FIDL) - FRP DR 4 2010 4 2010
Fully Integrated Data Link (FIDL) - program completion 4 2011 4 2011
ALQ-161A Preprocessor Avionics Control Unit (PACU) Software Migration - Fielding
Decision/program started FY2004 2 2011 2 2011

ALQ-161A Preprocessor Avionics Control Unit (PACU) Software Migration - 2 2011 2 2011
Mode S/Mode 5 Identification, Friend or Foe (IFF) Upgrade - Contract Award/program
started FY2011 1 2011 1 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0101126F: B-1B SQUADRONS

PROJECT
675344: B-1B Modernization

Start End
Event Quarter Year Quarter Year

Mode S/Mode 5 Identification, Friend or Foe (IFF) Upgrade - program completion
FY2013 1 2011 4 2011
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                                         33.034
                                    
                                     
                                         33.034
                                         In FY 2011: VSDU will enter flight test after completion of flight test aircraft mod.  FIDL will complete Functional Configuration Audit/Physical Configuration Audit (FCA/PCA) and wrap up the development effort in FY11.  INS will conclude its flight test program, FCA/PCA and development contract closeout as well.  Radar RMIP will also conclude flight test, FCA/PCA and development contract closeout around mid FY.  PACU software migration should conclude in FY11. Some additional development effort involving Office of the Secretary of Defense and Air Staff directives will start up such as Mode S Mode 5 and related support.  Simulator/Trainer development/support will continue.  General development related support for the flight test effort will continue.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Mode S/Mode 5  New Start
                                 
                                     
                                         0.000
                                         In FY 2009:  Not Applicable.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010:  Not Applicable.
                                    
                                     
                                         0.200
                                    
                                     
                                         0.200
                                         In FY 2011:  Initial development activities associated with integration of Mode S/Mode 5 capabilities into existing B-1 Identification Friend or Foe (IFF) subsystem begins.  This is an FY 2011 New Start.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (1690)
                                  PE0101126F, Aircraft Procurement BP11, Mods
                                 
                                     0.000
                                     98.416
                                     199.694
                                     199.694
                                     0.000
                                     192.394
                                     177.910
                                     124.527
                                     93.891
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0101126F
                                  B-1B, Aircraft Procurement BP16, Initial Spares
                                 
                                     0.000
                                     9.883
                                     12.533
                                     12.533
                                     0.000
                                     10.299
                                     8.784
                                     6.452
                                     6.477
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0101126F (1)
                                  B-1B, Aircraft Procurement BP12, Common Support Equipment
                                 
                                     0.000
                                     2.663
                                     10.272
                                     10.272
                                     0.000
                                     13.592
                                     9.682
                                     4.041
                                     2.865
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0101126F (2)
                                  B-1B, Aircraft Procurement BP13, Post Production Charges
                                 
                                     0.000
                                     3.916
                                     6.791
                                     6.791
                                     0.000
                                     5.914
                                     1.074
                                     0.470
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         (U) Key elements of the overall B-1B Modernization acquisition strategy include:  use of a sole source contract with a prime/integrating contractor (Boeing); installed performance responsibility; use of cost plus incentive fee (CPIF) development contracts; and combining developmental upgrades with software sustainment blocks to minimize the number of software releases, aircraft downtime and differences in fielded configurations.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         Central Integrated Test System (CITS) Upgrade
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             0.000
                                             
                                                 3.976
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.976
                                             0.000
                                        
                                    
                                     
                                         Vertical Situation Display Upgrade (VSDU)
                                         SS
                                         CPFF
                                         Boeing
                                          Long Beach, CA
                                         
                                             0.000
                                             
                                                 42.321
                                                 2009-10
                                            
                                             
                                                 5.000
                                            
                                             
                                                 5.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             4.000
                                             51.321
                                             0.000
                                        
                                    
                                     
                                         Radar Reliability and Maintainability Improvement Program (RMIP)
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             0.000
                                             
                                                 38.736
                                                 2009-10
                                            
                                             
                                                 1.620
                                            
                                             
                                                 1.620
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             40.356
                                             0.000
                                        
                                    
                                     
                                         Inertial Navigation System (INS) upgrade
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             0.000
                                             
                                                 41.177
                                                 2009-10
                                            
                                             
                                                 4.592
                                            
                                             
                                                 4.592
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             45.769
                                             0.000
                                        
                                    
                                     
                                         Fully Integrated Data Link (FIDL)
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             0.000
                                             
                                                 38.113
                                                 2009-10
                                            
                                             
                                                 18.125
                                            
                                             
                                                 18.125
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             56.238
                                             0.000
                                        
                                    
                                     
                                         ALQ-161A Preprocessor Avionics Control Unit (PACU)
                                         SS
                                         CPFF
                                         561st Robins AFB
                                          GA
                                         
                                             0.000
                                             
                                                 7.500
                                                 2009-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.000
                                             0.000
                                        
                                    
                                     
                                         Active Electronically Scanned Array (AESA) Radar
                                         TBD
                                         TBD
                                         TBD
                                          TBD
                                         
                                             0.000
                                             
                                                 2.000
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                             0.000
                                        
                                    
                                     
                                         Mode S/Mode 5
                                         TBD
                                         TBD
                                         TBD
                                          TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             3.880
                                             4.080
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         A&AS
                                         TBD
                                         TBD
                                         TBD
                                          TBD
                                         
                                             0.000
                                             
                                                 3.588
                                            
                                             
                                                 2.526
                                            
                                             
                                                 2.526
                                            
                                             
                                                 0.000
                                            
                                             0.600
                                             6.714
                                             0.000
                                        
                                    
                                     
                                         Studies & Analyses / Modeling & Simulation
                                         TBD
                                         TBD
                                         TBD
                                          TBD
                                         
                                             0.000
                                             
                                                 0.496
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.000
                                            
                                             1.512
                                             2.308
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         AFFTC
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             0.000
                                             
                                                 0.371
                                            
                                             
                                                 0.371
                                            
                                             
                                                 0.371
                                            
                                             
                                                 0.000
                                            
                                             0.376
                                             1.118
                                             0.000
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                                 Central Integrated Test System (CITS) Upgrade - MS C/program started FY2005
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                                 Central Integrated Test System (CITS) Upgrade - program completion
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                                 Vertical Situation Display Upgrade (VSDU) - program completion FY2012
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                                 Inertial Navigation System (INS) - program completion
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                                 Fully Integrated Data Link (FIDL) - MS C/program started FY2004
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                                 Fully Integrated Data Link (FIDL) - program completion
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                                 ALQ-161A Preprocessor Avionics Control Unit (PACU) Software Migration - Fielding Decision/program started FY2004
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                                 Mode S/Mode 5 Identification, Friend or Foe (IFF) Upgrade - Contract Award/program started FY2011
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