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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM (Space)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 29.520 70.650 36.123 0.000 36.123 12.847 12.549 14.615 17.579 Continuing Continuing
644811: Wideband Gapfiller 9.891 52.329 17.949 0.000 17.949 0.000 0.000 0.000 0.000 0.000 412.691
644870: Command & Control
System Consolidated (CCSC)

19.629 18.321 18.174 0.000 18.174 12.847 12.549 14.615 17.579 Continuing Continuing

A. Mission Description and Budget Item Justification
The Wideband Global SATCOM (WGS) System, previously known as Wideband Gapfiller Satellites, provides DoD users with high data rate military satellite
communication (MILSATCOM) services in accordance with the Joint Space Management Board-approved MILSATCOM architecture (Aug 96), the Joint Requirements
Oversight Council (JROC)-approved MILSATCOM Capstone Requirements Document (Oct 97), and the JROC-approved WGS Operational Requirements Document
(May 00).  Dual-frequency WGS satellites augment, then replace the DoD's Defense Satellite Communications Systems (DSCS) X-band service and augment one-way
Global Broadcast Service Ka-band capabilities.  In addition, WGS provides a new high capacity two-way Ka-band service.

WGS Block I consists of satellites 1-3.  These satellites were successfuly launched on 10 Oct 07 3 Apr 09, and 5 Dec 09, respectively.

WGS Block II consists of satellites 4-6.  Block II satellites will incorporate minor modifications to better support the Airborne Intelligence, Surveillance and
Reconnaissance mission.  Launches for satellites 4-5 are scheduled for Oct 11 and Oct 12, respectively.

A United States-Australia WGS partnership was codified 14 Nov 07.  Australia provides funds needed to buy WGS-6 in exchange for access to constellation-wide
resources.  Launch for satellite 6 is scheduled for Mar 13.

WGS Block II Follow-on currently consists of satellites 7 and 8 with projected launches in FY16 and FY17, respectively.  With the cancellation of the Transformational
Satellite Communications System (TSAT) program, the Air Force is updating the Satellite Communications (SATCOM) Initial Capabilities Document (ICD), and will
conduct a comprehensive Analysis of Alternatives across the MILSATCOM enterprise.  The results will inform future budget cycles, to include the number of WGS
satellites required to provide continuity of wideband services to military users around the world and meet increasing wideband demand.

The MILSATCOM Command and Control System-Consolidated (CCS-C) system provides integrated launch and on-orbit command and control (C2) functionality for
MILSATCOM satellites.  CCS-C uses modified commercial off the shelf hardware/software to control all emerging and legacy MILSATCOM systems to include Milstar,
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM (Space)

DSCS, WGS, and the Advanced Extremely High Frequency (AEHF) system.  CCS-C will also support the implementation of space situational awareness and new C2
training systems.

(U) Funding is in Budget Activity 4, Advanced Component Development and Prototypes, as it supports component development and prototyping for Wideband
MILSATCOM.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 52.080 70.956 0.000 0.000 0.000
Current President's Budget 29.520 70.650 36.123 0.000 36.123
Total Adjustments -22.560 -0.306 36.123 0.000 36.123

• Congressional General Reductions -0.306
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments -22.560 0.000 36.123 0.000 36.123

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 644811: Wideband Gapfiller

Congressional Add:  Perform evolutionary studies 9.891 0.000
Congressional Add Subtotals for Project: 644811 9.891 0.000

Congressional Add Totals for all Projects 9.891 0.000

Change Summary Explanation
Congress added $40M FY09 funds for WGS program sustainment and evolution.  $30M of the FY09 congressional add was reprogrammed as Missile
Procurement, Air Force (MPAF) to address WGS sustainment.  $7.44M FY09 funds have been reprogrammed to the CCS-C program in support of the Standard
Space Trainer and continued development and operations readiness due to delayed WGS SV-2 and SV-3 launch dates.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM (Space)

The FY 2010 President's Budget submittal did not reflect FY 2011 through FY2015 funding.  Therefore, explanation of changes between the two budget positions
cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

644811: Wideband Gapfiller 9.891 52.329 17.949 0.000 17.949 0.000 0.000 0.000 0.000 0.000 412.691
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Wideband Global SATCOM (WGS) System, previously known as Wideband Gapfiller Satellites, will provide the DoD with high data rate military satellite
communication (MILSATCOM) services in accordance with the Joint Space Management Board-approved MILSATCOM architecture (Aug 96), the Joint Requirements
Oversight Council (JROC)-approved MILSATCOM Capstone Requirements Document (Oct 97), and the JROC-approved WGS Operational Requirements Document
(May 00).  These dual-frequency WGS satellites will augment the DoD's Defense Satellite Communications Systems X-band service and one-way Global Broadcast
Service Ka-band capabilities.  In addition, WGS will provide a new high capacity two-way Ka-band service.

FY11 funds, but is not limited to,  Block II Follow-on non-recurring engineering.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Block II Follow-on Non-Recurring Engineering (NRE)

FY 2009 Accomplishments:
In FY2009:  N/A

FY 2010 Plans:
In FY2010:  Initiate Block II Follow-on NRE, includes parts obsolescence studies and redesign/
requalification.  Support Capability Insertion Program (CIP) for future capability enhancements.

FY 2011 Base Plans:
In FY2011: Continue Block II Follow-on NRE and support CIP for future capability enhancements.

0.000 52.329 17.949 0.000 17.949
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY 2011 OCO:  Not applicable

Accomplishments/Planned Programs Subtotals 0.000 52.329 17.949 0.000 17.949

FY 2009 FY 2010

Congressional Add:  Perform evolutionary studies
FY 2009 Accomplishments:
In FY2009:  Conducted WGS Enhancement studies, to include Lasercom.

FY 2010 Plans:
In FY2010:  N/A

9.891 0.000

Congressional Adds Subtotals 9.891 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0303600F:  WGS, MPAF 51.628 213.440 575.711 0.000 575.711 473.356 23.103 34.937 100.334 0.000 0.000
• PE 0303600F (1):  GBS Transmit
Strings, OPAF

0.000 1.672 1.661 0.000 1.661 0.000 0.000 0.000 0.000 0.000 30.097

19.629 18.321 18.174 0.000 18.174 12.847 12.549 14.815 17.579 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0603854F:  Project # 644870,
CCS-C, RDT&E

D. Acquisition Strategy
The WGS program made considerable use of commercial practices and technology in its FAR Part 12, Firm Fixed Price (FFP) acquisition for satellites 1-3.  The WGS
program received MS II/III approval in November 2000 and awarded a FFP contract in January 2001 (three satellites and options for an additional three).  Options for
satellites 4-6 were not exercised prior to the 31 December 2003 expiration date.

Since WGS-type capabilities were no longer being offered commercially, it was no longer appropriate to use a Firm Fixed Price contract for satellites 4-6.  A Fixed Price
Incentive Fee contract, which balances uncertainty of parts obsolescence/production gap with experience gained from WGS 1-3 production, was approved.  The Not-
to-Exceed letter contract was awarded for satellites 4 and 5 (with unfunded priced option for 6th satellite) in 2nd Qtr FY06.  The contract definitized on 17 October 2006.
All satellites are purchased with procurement funds, and the Non-Recurring Engineering (NRE) is funded with RDT&E.  An updated Acquisition Strategy for the WGS
Block II Follow-on satellites is in DoD coordination.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block II Parts
Obsolescence Redesign SS/FPI Boeing

El Segundo CA 91.737 0.000 0.000 0.000 0.000 0.000 91.737 0.000

Block I EMD (satellites
1-3) C/FFP Boeing

El Segundo CA 143.013 0.000 0.000 0.000 0.000 0.000 143.013 0.000

UAV Bypass NRE SS/FFP Boeing
El Segundo CA 14.000 0.000 0.000 0.000 0.000 0.000 14.000 0.000

Payload/Production
Studies

Various/
Various

Various
Various 37.778 0.000 0.000 0.000 0.000 0.000 37.778 0.000

Block II Follow-on NRE SS/FPI Boeing
El Segundo CA 0.000 49.829 Jun 2010 16.145 Dec 2010 0.000 16.145 0.000 65.974 0.000

Subtotal 286.528 49.829 16.145 0.000 16.145 0.000 352.502 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Joint Terminals
Engineering Office PO JTEO

McLean, VA 6.618 0.000 0.000 0.000 0.000 0.000 6.618 0.000

Pre-EMD Various/
Various

Various
Various 5.579 0.000 0.000 0.000 0.000 0.000 5.579 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support Various/
Various

Various
Various 13.442 2.500 Jan 2010 1.804 Dec 2010 0.000 1.804 0.000 17.746 0.000

Subtotal 25.639 2.500 1.804 0.000 1.804 0.000 29.943 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 312.167 52.329 17.949 0.000 17.949 0.000 382.445 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644811: Wideband Gapfiller

Schedule Details

Start End
Event Quarter Year Quarter Year

Evolutionary Study Efforts 3 2009 3 2009
Initiate Block II Follow-on non-recurring engineering 3 2010 3 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

644870: Command & Control
System Consolidated (CCSC)

19.629 18.321 18.174 0.000 18.174 12.847 12.549 14.615 17.579 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Military Satellite Communications (MILSATCOM) Command and Control System-Consolidated (CCS-C) system provides integrated launch and on-orbit command
and control (C2) functionality, and backup operations at Schriever AFB and Vandenberg AFB, for MILSATCOM satellites as the legacy capability provided by the
Air Force Satellite Control Network (PE 0305110F) has phased out according to plan.  CCS-C uses modified commercial off the shelf hardware/software to control
all emerging and legacy MILSATCOM systems including Milstar, Defense Satellite Communications System (DSCS), Wideband Global SATCOM (WGS), and the
Advanced Extremely High Frequency (AEHF) system, at reduced operating and maintenance costs.  CCS-C will also support the implementation of space situational
awarness and new C2 training systems.

FY11 funds provide required command and control capability to launch WGS and AEHF satellites.

Funding is in Budget Activity 4, ACD&P, to support software development and activation of the CCS-C installation and test facility.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  Develop and acquire satellite-specific software to support handover of on-orbit
operations of WGS satellites and launch, early-orbit, and on-orbit operations of AEHF satellites.

FY 2009 Accomplishments:
In FY2009:  Funded handover and operations of WGS Space Vehicle-2 (SV-2), development to
support handover of WGS SV-3, and initial requirements and design for replacement of the WGS
Flight Dynamics System with modified CCS-C orbit analysis software.  Continued development for the
FY2010 launch of AEHF SV-1 and development of the Standard Space Trainer for DSCS and Milstar.

19.629 18.321 18.174 0.000 18.174
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY2010:  Fund completion of development to support WGS SV-3 handover, initiate development
to support WGS Block II satellites, continue design and develop software for replacement of the WGS
Flight Dynamics System with modified CCS-C orbit analysis software.  Complete development for the
FY2010 launch of AEHF SV-1, prepare for launch of AEHF SV-2, and continue development of the
Standard Space Trainer for DSCS and Milstar.

FY 2011 Base Plans:
In FY2011:  Fund Interim Contractor Support for modifications of the WGS Block I satellite databases
and software, continue development to support WGS Block II satellites, continue development of
software for replacement of the WGS Flight Dynamics System with modified CCS-C orbit analysis
software.  Complete development for the FY2011 launch of AEHF SV-2, prepare for launch of AEHF
SV-3, and continue development of the Standard Space Trainer for Milstar.

FY 2011 OCO Plans:
In FY 2011 OCO:  Not applicable

Accomplishments/Planned Programs Subtotals 19.629 18.321 18.174 0.000 18.174

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (10654): 
Activity Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
Competitive contracts with cost plus award fee options, were awarded in February 2001 to two teams to demonstrate capabilities for the concept demonstration phase.
A downselect to a single team was awarded in March 2002 to develop the system for the development phase.  The current contract has been extended to 2012 to
provide launch readiness support to ongoing WGS and AEHF satellite development.  A new contract is expected to be awarded in 2012.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Demonstration
Contractors C/FFP Various

Various 6.800 0.000 0.000 0.000 0.000 0.000 6.800 0.000

Development Contractor:
Integral Systems, Inc. C/CPAF

Integral Systems,
Inc
Lanham, MD

136.678 15.924 Oct 2009 15.664 Oct 2010 0.000 15.664 Continuing Continuing 0.000

Subtotal 143.478 15.924 15.664 0.000 15.664 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CCSC Program Support
Cost TBD/TBD TBD

TBD 24.953 2.397 Oct 2009 2.510 Oct 2010 0.000 2.510 Continuing Continuing 0.000

Subtotal 24.953 2.397 2.510 0.000 2.510 0.000

Remarks



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #44

Air Force Page 15 of 17

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 168.431 18.321 18.174 0.000 18.174 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603854F: Wideband MILSATCOM
(Space)

PROJECT
644870: Command & Control System
Consolidated (CCSC)

Schedule Details

Start End
Event Quarter Year Quarter Year

Continue AEHF Integration & Test 1 2009 4 2011
WGS 2 launch 3 2009 3 2009
Transition WGS into Sustainment 3 2009 3 2009
WGS 3 launch 1 2010 1 2010
AEHF 1 launch 4 2010 4 2010
AEHF 2 launch 4 2011 4 2011
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             The Wideband Global SATCOM (WGS) System, previously known as Wideband Gapfiller Satellites, provides DoD users with high data rate military satellite communication (MILSATCOM) services in accordance with the Joint Space Management Board-approved MILSATCOM architecture (Aug 96), the Joint Requirements Oversight Council (JROC)-approved MILSATCOM Capstone Requirements Document (Oct 97), and the JROC-approved WGS Operational Requirements Document (May 00).  Dual-frequency WGS satellites augment, then replace the DoD's Defense Satellite Communications Systems (DSCS) X-band service and augment one-way Global Broadcast Service Ka-band capabilities.  In addition, WGS provides a new high capacity two-way Ka-band service.

WGS Block I consists of satellites 1-3.  These satellites were successfuly launched on 10 Oct 07 3 Apr 09, and 5 Dec 09, respectively.  

WGS Block II consists of satellites 4-6.  Block II satellites will incorporate minor modifications to better support the Airborne Intelligence, Surveillance and Reconnaissance mission.  Launches for satellites 4-5 are scheduled for Oct 11 and Oct 12, respectively. 

A United States-Australia WGS partnership was codified 14 Nov 07.  Australia provides funds needed to buy WGS-6 in exchange for access to constellation-wide resources.  Launch for satellite 6 is scheduled for Mar 13.

WGS Block II Follow-on currently consists of satellites 7 and 8 with projected launches in FY16 and FY17, respectively.  With the cancellation of the Transformational Satellite Communications System (TSAT) program, the Air Force is updating the Satellite Communications (SATCOM) Initial Capabilities Document (ICD), and will conduct a comprehensive Analysis of Alternatives across the MILSATCOM enterprise.  The results will inform future budget cycles, to include the number of WGS satellites required to provide continuity of wideband services to military users around the world and meet increasing wideband demand.

The MILSATCOM Command and Control System-Consolidated (CCS-C) system provides integrated launch and on-orbit command and control (C2) functionality for MILSATCOM satellites.  CCS-C uses modified commercial off the shelf hardware/software to control all emerging and legacy MILSATCOM systems to include Milstar, DSCS, WGS, and the Advanced Extremely High Frequency (AEHF) system.  CCS-C will also support the implementation of space situational awareness and new C2 training systems.  

(U) Funding is in Budget Activity 4, Advanced Component Development and Prototypes, as it supports component development and prototyping for Wideband MILSATCOM.
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                 Congress added $40M FY09 funds for WGS program sustainment and evolution.  $30M of the FY09 congressional add was reprogrammed as Missile Procurement, Air Force (MPAF) to address WGS sustainment.  $7.44M FY09 funds have been reprogrammed to the CCS-C program in support of the Standard Space Trainer and continued development and operations readiness due to delayed WGS SV-2 and SV-3 launch dates. 

The FY 2010 President's Budget submittal did not reflect FY 2011 through FY2015 funding.  Therefore, explanation of changes between the two budget positions cannot be made in a relevant manner.
            
             
                 
                     644811
                     Wideband Gapfiller
                     
                         9.891
                         52.329
                         17.949
                         17.949
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         412.691
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Wideband Global SATCOM (WGS) System, previously known as Wideband Gapfiller Satellites, will provide the DoD with high data rate military satellite communication (MILSATCOM) services in accordance with the Joint Space Management Board-approved MILSATCOM architecture (Aug 96), the Joint Requirements Oversight Council (JROC)-approved MILSATCOM Capstone Requirements Document (Oct 97), and the JROC-approved WGS Operational Requirements Document (May 00).  These dual-frequency WGS satellites will augment the DoD's Defense Satellite Communications Systems X-band service and one-way Global Broadcast Service Ka-band capabilities.  In addition, WGS will provide a new high capacity two-way Ka-band service.

FY11 funds, but is not limited to,  Block II Follow-on non-recurring engineering.
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                                 MAJOR THRUST: Block II Follow-on Non-Recurring Engineering (NRE)
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                                         In FY2010:  Initiate Block II Follow-on NRE, includes parts obsolescence studies and redesign/requalification.  Support Capability Insertion Program (CIP) for future capability enhancements.
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                                         In FY2011: Continue Block II Follow-on NRE and support CIP for future capability enhancements.
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                         The WGS program made considerable use of commercial practices and technology in its FAR Part 12, Firm Fixed Price (FFP) acquisition for satellites 1-3.  The WGS program received MS II/III approval in November 2000 and awarded a FFP contract in January 2001 (three satellites and options for an additional three).  Options for satellites 4-6 were not exercised prior to the 31 December 2003 expiration date. 

Since WGS-type capabilities were no longer being offered commercially, it was no longer appropriate to use a Firm Fixed Price contract for satellites 4-6.  A Fixed Price Incentive Fee contract, which balances uncertainty of parts obsolescence/production gap with experience gained from WGS 1-3 production, was approved.  The Not-to-Exceed letter contract was awarded for satellites 4 and 5 (with unfunded priced option for 6th satellite) in 2nd Qtr FY06.  The contract definitized on 17 October 2006.  All satellites are purchased with procurement funds, and the Non-Recurring Engineering (NRE) is funded with RDT&E.  An updated Acquisition Strategy for the WGS Block II Follow-on satellites is in DoD coordination.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         The Military Satellite Communications (MILSATCOM) Command and Control System-Consolidated (CCS-C) system provides integrated launch and on-orbit command and control (C2) functionality, and backup operations at Schriever AFB and Vandenberg AFB, for MILSATCOM satellites as the legacy capability provided by the Air Force Satellite Control Network (PE 0305110F) has phased out according to plan.  CCS-C uses modified commercial off the shelf hardware/software to control all emerging and legacy MILSATCOM systems including Milstar, Defense Satellite Communications System (DSCS), Wideband Global SATCOM (WGS), and the Advanced Extremely High Frequency (AEHF) system, at reduced operating and maintenance costs.  CCS-C will also support the implementation of space situational awarness and new C2 training systems.

FY11 funds provide required command and control capability to launch WGS and AEHF satellites.

Funding is in Budget Activity 4, ACD&P, to support software development and activation of the CCS-C installation and test facility.
                         
                             
                                 MAJOR THRUST:  Develop and acquire satellite-specific software to support handover of on-orbit operations of WGS satellites and launch, early-orbit, and on-orbit operations of AEHF satellites.
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                                         In FY2009:  Funded handover and operations of WGS Space Vehicle-2 (SV-2), development to support handover of WGS SV-3, and initial requirements and design for replacement of the WGS Flight Dynamics System with modified CCS-C orbit analysis software.  Continued development for the FY2010 launch of AEHF SV-1 and development of the Standard Space Trainer for DSCS and Milstar.
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                                         In FY2010:  Fund completion of development to support WGS SV-3 handover, initiate development to support WGS Block II satellites, continue design and develop software for replacement of the WGS Flight Dynamics System with modified CCS-C orbit analysis software.  Complete development for the FY2010 launch of AEHF SV-1, prepare for launch of AEHF SV-2, and continue development of the Standard Space Trainer for DSCS and Milstar.
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                                         In FY2011:  Fund Interim Contractor Support for modifications of the WGS Block I satellite databases and software, continue development to support WGS Block II satellites, continue development of software for replacement of the WGS Flight Dynamics System with modified CCS-C orbit analysis software.  Complete development for the FY2011 launch of AEHF SV-2, prepare for launch of AEHF SV-3, and continue development of the Standard Space Trainer for Milstar.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  Not applicable
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (10654)
                                  Activity Not Provided
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Competitive contracts with cost plus award fee options, were awarded in February 2001 to two teams to demonstrate capabilities for the concept demonstration phase.  A downselect to a single team was awarded in March 2002 to develop the system for the development phase.  The current contract has been extended to 2012 to provide launch readiness support to ongoing WGS and AEHF satellite development.  A new contract is expected to be awarded in 2012.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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