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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 158.081 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
654596: Conventional Mission
Upgrades

158.081 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Note
FY10, B-1B development efforts are transferring from PE 0604226F, Budget Program Activity Code (BPAC) 654596 to B-1B Squadrons, PE 0101126F, BPAC 675344.
This transfers funds / efforts from Budget Activity (BA) 5 Demonstration / Validation to BA 7 Operations Systems Development.

A. Mission Description and Budget Item Justification
This program provides RDT&E funding for the B-1B Conventional Mission Upgrade Program (CMUP).  The CMUP program provides new and improved capabilities to
the B-1B weapon system that require significant hardware and software development and testing.  In addition, the CMUP program addresses reliability and diminishing
manufacturing sources (DMS) deficiencies to prevent future grounding of aircraft.

B-1B grounding items are addressed in the following efforts:  Gyro Stabilization System (GSS), onboard diagnostics Central Integrated Test System (CITS) upgrade,
Vertical Situation Display Upgrade (VSDU) to replace unsupportable pilot displays, Radar Reliability and Maintainability Improvement Program (RMIP), and Inertial
Navigation System (INS) upgrade.

B-1B improvement efforts include, but are not limited to, the development of the Fully Integrated Data Link (FIDL), ALQ-161A defensive system upgrades and a
laptop controlled targeting pod (LCTP) capability.  Also included is the development of an improved Threat Situational Awareness System (TSAS), and a Digital
Communications Improvement (DCI) upgrade.

FIDL integrates Link-16 and Beyond Line of Sight (BLOS) data links along with upgraded displays for improved connectivity to command and control authorities and for
enhancements to targeting and weapons management.  The ALQ-161A defensive system upgrades include the Preprocessor Avionics Control Unit (PACU) software
re-host/development.  The LCTP effort provides a limited targeting pod capability to meet emerging warfighter needs and a Digital Data Recorder (DDR) to support
Non-Traditional Intelligence, Surveillance and Reconnaissance (NTISR).  Program includes Congressional Add funding for 16-Carry Adapter Weapons Initiative and the
Smart Bomb Rack Upgrade (BRU).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

Upgrades to the B-1B training systems are included in CMUP to keep the training systems current with the aircraft configuration.  In addition, program funds cover
engineering/planning studies, related engineering efforts, and initiatives for future weapon system enhancements, including efforts to improve weapon system
operational capabilities, safety, supportability, maintainability, reliability, and total ownership cost.

All B-1B development programs support planned requirements for unique identification in their production phases.  The B-1B CMUP upgrade program is included in
Budget Activity (BA) 5, System Development and Demonstration.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 142.643 0.000 0.000 0.000 0.000
Current President's Budget 158.081 0.000 0.000 0.000 0.000
Total Adjustments 15.438 0.000 0.000 0.000 0.000

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 15.438 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 654596: Conventional Mission Upgrades

Congressional Add:  16-Carry Adapter 4.160 0.000
Congressional Add: In FY2009: Smart BRU provides electrical connection to/fires the MK-107 Impulse Cartridges. End
connectors frequently get damaged during weapons loading and repair requires the rack to be disassemb... 1.560 0.000

Congressional Add Subtotals for Project: 654596 5.720 0.000

Congressional Add Totals for all Projects 5.720 0.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

Change Summary Explanation
FY10/11, B-1B development efforts are transferring from PE 0604226F, Budget Program Activity Code (BPAC) 654596 to B-1B Squadrons, PE 0101126F, BPAC
675344.  This transfers funds / efforts from Budget Activity (BA) 5 Demonstration / Validation to BA 7 Operations Systems Development.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

654596: Conventional Mission
Upgrades

158.081 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program provides RDT&E funding for the B-1B Conventional Mission Upgrade Program (CMUP).  The CMUP program provides new and improved capabilities to
the B-1B weapon system that require significant hardware and software development and testing.  In addition, the CMUP program addresses reliability and diminishing
manufacturing sources (DMS) deficiencies to prevent future grounding of aircraft.

B-1B grounding items are addressed in the following efforts:  Gyro Stabilization System (GSS), onboard diagnostics Central Integrated Test System (CITS) upgrade,
Vertical Situation Display Upgrade (VSDU) to replace unsupportable pilot displays, Radar Reliability and Maintainability Improvement Program (RMIP), and Inertial
Navigation System (INS) upgrade.

B-1B improvement efforts include, but are not limited to, the development of the Fully Integrated Data Link (FIDL), ALQ-161A defensive system upgrades and a
laptop controlled targeting pod (LCTP) capability.  Also included is the development of an improved Threat Situational Awareness System (TSAS), and a Digital
Communications Improvement (DCI) upgrade.

FIDL integrates Link-16 and Beyond Line of Sight (BLOS) data links along with upgraded displays for improved connectivity to command and control authorities and for
enhancements to targeting and weapons management.  The ALQ-161A defensive system upgrades include the Preprocessor Avionics Control Unit (PACU) software
re-host/development.  The LCTP effort provides a limited targeting pod capability to meet emerging warfighter needs and a Digital Data Recorder (DDR) to support
Non-Traditional Intelligence, Surveillance and Reconnaissance (NTISR).  Program includes Congressional Add funding for 16-Carry Adapter Weapons Initiative and the
Smart Bomb Rack Upgrade (BRU).

Upgrades to the B-1B training systems are included in CMUP to keep the training systems current with the aircraft configuration.  In addition, program funds cover
engineering/planning studies, related engineering efforts, and initiatives for future weapon system enhancements, including efforts to improve weapon system
operational capabilities, safety, supportability, maintainability, reliability, and total ownership cost.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

All B-1B development programs support planned requirements for unique identification in their production phases.  The B-1B CMUP upgrade program is included in
Budget Activity (BA) 5, System Development and Demonstration.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  B-1B bomber system design & development efforts to avert/alleviate grounding of
aircraft due to diminishing manufacturing source (DMS) issues impacting the fleet's onboard computer.

FY 2009 Accomplishments:
In FY 2009: The B-1 was fully into development efforts involving FIDL, VSD, Radar RMIP, CITS
and INS.  From almost the beginning of FY09 funding issues were evident.  FIDL, VSD and CITS
all breached their APBs.  CITS was a known breach due to managing it alongside FIDL and VSD.
The decision to package FIDL, VSD and CITS was made as early as 2006 in order to minimize the
overall production costs, specifically installation costs.  FIDL costs rose and the schedule moved
to the right significantly.  The new FIDL APB had to be approved by SAF/AQ.  CITS did complete a
new APB; however, VSD did not.  FIDL completed Phase I flight test and is postured for Phase II.
Radar and INS both continued to use the BAC 1-11 to reduce risk and prepare for MS C.  VSD faced
continued schedule adjustments and related cost growth.  During third and fourth quarter the B-1 3600
funding position became such that a work slowdown was initiated with the prime contractor which
lasted through the end of the FY.  Programs felt the impact of that slowdown in various ways.  Due to
major support from ASC and SAF, prior year funds were provided to help alleviate the impacts of the
slowdown.  The B-1 entered FY10 in a much better position that was thought to be possible due to
extended fiscal support from multiple agencies.

FY 2010 Plans:
In FY2010: Not Applcable

FY 2011 Base Plans:
In FY2011: Not Applicable

152.361 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 152.361 0.000 0.000 0.000 0.000

FY 2009 FY 2010

Congressional Add:  16-Carry Adapter
FY 2009 Accomplishments:
In FY2009:  The 16-Carry Adaper enhances the B-1 weapons carriage load out on the Conventional
Multi-Purpose Rotary Launcher (MPRL) with a 16 weapon carriage capability of GBU-38/B and/or MK
82 Low Drag General Purpose (LDGP) weapons. This demonstration effort provides for the hardware
development, testing and technical data requirements necessary for safe weapon separation of the
GBU-38/B and/or MK82 LDGP weapons.  Minimal software architecture development will also be
accomplished. Program baseline is complete; contract was awarded in fourth quarter, FY2009.

FY 2010 Plans:
In FY2010: Not Applicable

4.160 0.000

Congressional Add: In FY2009: Smart BRU provides electrical connection to/fires the MK-107 Impulse
Cartridges. End connectors frequently get damaged during weapons loading and repair requires the rack to
be disassemb...

FY 2009 Accomplishments:
In FY2010: Not Applicable

1.560 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2010 Plans:
In FY2011: Not Applicable

Congressional Adds Subtotals 5.720 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0101126F:  B-1B, Aircraft
Procurement BP11, Mods

29.887 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• PE 0101126F (1):  B-1B, Aircraft
Procurement BP16, Initial Spares

2.515 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• PE 0101126F (2):  B-1B, Aircraft
Procurement BP12, Common
Support Equipment

2.649 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• PE 0207446F:  Bomber TDL Core 21.603 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
(U) Key elements of the overall CMUP acquisition strategy include:  use of a sole source contract with a prime/integrating contractor (Boeing); installed performance
responsibility; use of cost plus incentive fee (CPIF) development contracts; and combining developmental upgrades with software sustainment blocks to minimize the
number of software releases, aircraft downtime and differences in fielded configurations.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

(U) Central Integrated
Test System (CITS) SS/CPIF Boeing

Long Beach, CA 43.011 0.000 0.000 0.000 0.000 0.000 43.011 0.000

(U) Vertical Situation
Display Upgrade (VSDU) SS/CPFF Boeing

Long Beach CA 72.122 0.000 0.000 0.000 0.000 0.000 72.122 0.000

(U) Radar Reliability
and Maintainability
Improvement Program
(RMIP)

SS/CPIF Boeing
Long Beach, CA 150.867 0.000 0.000 0.000 0.000 0.000 150.867 0.000

(U) Inertial Navigation
System (INS) upgrade SS/CPIF Boeing

Long Beach, CA 34.369 0.000 0.000 0.000 0.000 0.000 34.369 0.000

(U) Fully Integrated Data
Link (FIDL) SS/CPIF Boeing

Long Beach, CA 93.556 0.000 0.000 0.000 0.000 0.000 93.556 0.000

(U) ALQ-161A
Preprocessor Avionics
Control Unit (PACU)

SS/CPFF 561st
Robins AFB, GA 44.735 0.000 0.000 0.000 0.000 0.000 44.735 0.000

(U) Threat Situational
Awareness System
(TSAS)

SS/CPFF Boeing
Long Beach, CA 33.701 0.000 0.000 0.000 0.000 0.000 33.701 0.000

(U) Laptop Controlled
Targeting Pod (LCTP) SS/CPFF Boeing

Long Beach, CA 4.157 0.000 0.000 0.000 0.000 0.000 4.157 0.000

(U) 16-Carry
(Congressional Add
(CA))

SS/CPIF Boeing
Long Beach, CA 12.960 0.000 0.000 0.000 0.000 0.000 12.960 0.000

(U) Smart Bomb Rack
Unit (BRU) (CA) TBD/TBD TBD

TBD 1.560 0.000 0.000 0.000 0.000 0.000 1.560 0.000

Subtotal 491.038 0.000 0.000 0.000 0.000 0.000 491.038 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

(U) Advisory &
Assistance Support
(A&AS)

Various/
Various

Various
Various 10.865 0.000 0.000 0.000 0.000 0.000 10.865 0.000

(U) Studies & Analyses /
Modeling & Simulation C/FPI Rockwell Collins

Sterling VA 1.296 0.000 0.000 0.000 0.000 0.000 1.296 0.000

Subtotal 12.161 0.000 0.000 0.000 0.000 0.000 12.161 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

(U) Air Force Flight Test
Center (AFFTC) PO AFFTC

Edwards AFB, CA 70.986 0.000 0.000 0.000 0.000 0.000 70.986 0.000

Subtotal 70.986 0.000 0.000 0.000 0.000 0.000 70.986 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 574.185 0.000 0.000 0.000 0.000 0.000 574.185 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604226F: B-1B

PROJECT
654596: Conventional Mission Upgrades

Schedule Details

Start End
Event Quarter Year Quarter Year

Central Integrated Test System (CITS) - program start FY2004 1 2009 4 2009
Central Integrated Test System (CITS) - program completion FY2010 1 2009 4 2009
Vertical Situational Display Upgrade (VSDU) - program start FY2006 1 2009 4 2009
Vertical Situational Display Upgrade (VSDU) - program completion FY2012 1 2009 4 2009
Radar Reliability & Maintainability Improvement Program (RMIP) - program start
FY2006 1 2009 4 2009

Radar Reliability & Maintainability Improvement Program (RMIP) - program completion
FY2011 1 2009 4 2009

Inertial Navigation System (INS) - program start FY2007 1 2009 4 2009
Inertial Navigation System (INS) - program completion FY2011 1 2009 4 2009
Fully Integrated Data Link (FIDL) - program start FY2004 1 2009 4 2009
Fully Integrated Data Link (FIDL) - program completion FY2011 1 2009 4 2009
Preprocessor Avionics Control Unit (PACU) software migration - program start FY2004 1 2009 4 2009
Preprocessor Avionics Control Unit (PACU) software migration - program completion
FY2011 1 2009 4 2009
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                                     0.000
                                     In FY2010: Not Applicable
                                
                            
                             
                                 In FY2009: Smart BRU provides electrical connection to/fires the MK-107 Impulse Cartridges. End connectors frequently get damaged during weapons loading and repair requires the rack to be disassemb...
                                 
                                     1.560
                                     In FY2010: Not Applicable
                                
                                 
                                     0.000
                                     In FY2011: Not Applicable
                                
                            
                        
                         
                             
                                 MAJOR THRUST:  B-1B bomber system design & development efforts to avert/alleviate grounding of aircraft due to diminishing manufacturing source (DMS) issues impacting the fleet's onboard computer.
                                 
                                     
                                         152.361
                                         In FY 2009: The B-1 was fully into development efforts involving FIDL, VSD, Radar RMIP, CITS and INS.  From almost the beginning of FY09 funding issues were evident.  FIDL, VSD and CITS all breached their APBs.  CITS was a known breach due to managing it alongside FIDL and VSD.  The decision to package FIDL, VSD and CITS was made as early as 2006 in order to minimize the overall production costs, specifically installation costs.  FIDL costs rose and the schedule moved to the right significantly.  The new FIDL APB had to be approved by SAF/AQ.  CITS did complete a new APB; however, VSD did not.  FIDL completed Phase I flight test and is postured for Phase II.  Radar and INS both continued to use the BAC 1-11 to reduce risk and prepare for MS C.  VSD faced continued schedule adjustments and related cost growth.  During third and fourth quarter the B-1 3600 funding position became such that a work slowdown was initiated with the prime contractor which lasted through the end of the FY.  Programs felt the impact of that slowdown in various ways.  Due to major support from ASC and SAF, prior year funds were provided to help alleviate the impacts of the slowdown.  The B-1 entered FY10 in a much better position that was thought to be possible due to extended fiscal support from multiple agencies.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY2010: Not Applcable
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY2011: Not Applicable
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE 0101126F
                                  B-1B, Aircraft Procurement BP11, Mods
                                 
                                     29.887
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0101126F (1)
                                  B-1B, Aircraft Procurement BP16, Initial Spares
                                 
                                     2.515
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0101126F (2)
                                  B-1B, Aircraft Procurement BP12, Common Support Equipment
                                 
                                     2.649
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207446F
                                  Bomber TDL Core
                                 
                                     21.603
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         (U) Key elements of the overall CMUP acquisition strategy include:  use of a sole source contract with a prime/integrating contractor (Boeing); installed performance responsibility; use of cost plus incentive fee (CPIF) development contracts; and combining developmental upgrades with software sustainment blocks to minimize the number of software releases, aircraft downtime and differences in fielded configurations.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         (U) Central Integrated Test System (CITS)
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             43.011
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             43.011
                                             0.000
                                        
                                    
                                     
                                         (U) Vertical Situation Display Upgrade (VSDU)
                                         SS
                                         CPFF
                                         Boeing
                                          Long Beach CA
                                         
                                             72.122
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             72.122
                                             0.000
                                        
                                    
                                     
                                         (U) Radar Reliability and Maintainability Improvement Program (RMIP)
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             150.867
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             150.867
                                             0.000
                                        
                                    
                                     
                                         (U) Inertial Navigation System (INS) upgrade
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             34.369
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             34.369
                                             0.000
                                        
                                    
                                     
                                         (U) Fully Integrated Data Link (FIDL)
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             93.556
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             93.556
                                             0.000
                                        
                                    
                                     
                                         (U) ALQ-161A Preprocessor Avionics Control Unit (PACU)
                                         SS
                                         CPFF
                                         561st
                                          Robins AFB, GA
                                         
                                             44.735
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             44.735
                                             0.000
                                        
                                    
                                     
                                         (U) Threat Situational Awareness System (TSAS)
                                         SS
                                         CPFF
                                         Boeing
                                          Long Beach, CA
                                         
                                             33.701
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             33.701
                                             0.000
                                        
                                    
                                     
                                         (U) Laptop Controlled Targeting Pod (LCTP)
                                         SS
                                         CPFF
                                         Boeing
                                          Long Beach, CA
                                         
                                             4.157
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.157
                                             0.000
                                        
                                    
                                     
                                         (U) 16-Carry (Congressional Add (CA))
                                         SS
                                         CPIF
                                         Boeing
                                          Long Beach, CA
                                         
                                             12.960
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.960
                                             0.000
                                        
                                    
                                     
                                         (U) Smart Bomb Rack Unit (BRU) (CA)
                                         TBD
                                         TBD
                                         TBD
                                         TBD
                                         
                                             1.560
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.560
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         (U)  Advisory & Assistance Support (A&AS)
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             10.865
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.865
                                             0.000
                                        
                                    
                                     
                                         (U)  Studies & Analyses / Modeling & Simulation
                                         C
                                         FPI
                                         Rockwell Collins
                                          Sterling VA
                                         
                                             1.296
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.296
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         (U)     Air Force Flight Test Center (AFFTC)
                                         PO
                                         AFFTC
                                          Edwards AFB, CA
                                         
                                             70.986
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             70.986
                                             0.000
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                                 Central Integrated Test System (CITS) - program start FY2004
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                                 Central Integrated Test System (CITS) - program completion  FY2010
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                                 Vertical Situational Display Upgrade (VSDU) - program start FY2006
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                                 Vertical Situational Display Upgrade (VSDU) - program completion FY2012
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                                 Radar Reliability & Maintainability Improvement Program (RMIP) - program start FY2006
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                                 Radar Reliability & Maintainability Improvement Program (RMIP) - program completion FY2011
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                                 Inertial Navigation System (INS) - program start FY2007
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                                 Inertial Navigation System (INS) - program completion FY2011
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                                 Fully Integrated Data Link (FIDL) - program start FY2004
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                                 Fully Integrated Data Link (FIDL) - program completion FY2011
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                                 Preprocessor Avionics Control Unit (PACU) software migration - program start FY2004
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                                 Preprocessor Avionics Control Unit (PACU) software migration - program completion FY2011
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